SW 10th Street Connector Project Schedule



2017

Engineering Analysis

Kickoff Meetings

Public Outreach

Alternatives Public

Alternatives Public

Location Design Concept Acceptance (End of PD&E Phase)

	2018										2019					
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
															•	





