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Operation Within Railroad Right-of-Way 8-3-1 

Section 8.3 

OPERATION WITHIN RAILROAD RIGHT OF WAY 

8.3.1 Purpose 

To describe requirements and procedures involving Department operations that take place 
within Railroad Company right-of-way and/or involve the construction or reconstruction of a 
rail or highway grade crossing and/or signals. 

8.3.2 Authority 

Section 20.23(3)(a), Florida Statutes 

Section 334.048(3), Florida Statutes 

8.3.3 References 

Sections 7-11.4 and 7-13, Standard Specifications for Road and Bridge Construction 

8.3.4 Plans for Track Embankment Protection 

To obtain uniformity in administrative procedures for processing Contractor's detailed plans 
for track embankment protection within the railroad right of way, the following sequence 
must be followed. 
 

(A) Resident Level Responsibilities 
 
(1) The Contractor submits required plans to the Project Administrator as a result of 

instructions defined in plan notes and preconstruction conference. 

(2) The Project Administrator submits the Contractor's plans directly to the District 
Structures Engineer (Design), District Geotechnical Engineer, and District Rail 
Office, with a copy of the transmittal letter to the District Construction Engineer. 

(B) District Level Responsibilities 

(1) The District Structures Engineer (Design) approves or rejects the Contractor's plans 
based on the input from the District Geotechnical Engineer and the District Rail 
Office.  If approved, the District Structures Engineer will distribute them according to 

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0000-0099/0020/Sections/0020.23.html
http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0334/Sections/0334.048.html


Topic No. 700-000-000                                                                                        
Construction Project Administration Manual                                                        Effective: July 1, 2002 
Administrative Requirements                                                                              Revised: February 5, 2021 

 

Operation Within Railroad Right-of-Way 8-3-2 

District requirements.  If rejected, the plans will be returned to the Contractor for 
correction and reprocessing. 

8.3.5 Advance Notification 

Resident Level Responsibilities 

The Contractor shall provide the Department's Project Administrator and  the District Rail 
Office, and the authorized Rail Company representative at least 72 hours advance notice of 
his intent to do any work within the railroad right of way or of any operation requiring the 
movement of employees, trucks or other equipment across the tracks at other than a public 
crossing.  The Project Administrator is responsible for ensuring that the Contractor adheres 
to the schedule established by the 72 hours advance notification. 

In most cases, the Railroad Company requires a 45-day advance notice prior to the 
Contractor performing any work within the railroad right of way or the adjoining 15 feet due 
to the bidding process for flagman services.   

8.3.6 Liability Insurance 

Resident Level Responsibilities 

At the preconstruction conference or prior to work within the railroad right-of-way, the 
Contractor shall provide one original and one copy of the following to the Project 
Administrator, the District Rail Office and the Railroad Company:   

• Contractor’s Railroad Protective Insurance policy 

• Contractor's Certification of Public Liability and Property Damage Liability Insurance 

No work which affects the railroad will be allowed until both the railroad policy and the 
certificate have been approved by the Railroad Company or Companies involved for the 
time specified. Railroad Company approval of the railroad policy and the certificate may 
take up to two weeks. 

Section 7-13 of the Standard Specifications includes more information on insurance 
requirements that may apply. 

 
8.3.7 Watchman or Flagman Services 

 
Resident Level Responsibilities 
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When protective services, such as watchmen or flagmen, are needed to ensure the safety 
of the railroad operations during Contractor activities within the railroad right-of-way, the 
Railroad Company will furnish such services.  The Department will reimburse the Railroad 
Company for all valid charges.  Project personnel will record on the daily work report all 
times during which a flagman was needed and present and submit weekly to the District 
Rail Office. 

The Contractor shall schedule work in an effort to minimize the need for protective services 
by the Railroad Company and as further noted in the plans. In addition, the Contractor shall 
submit construction schedules and schedule changes to the Engineer and District Rail 
Office which include an estimated start date, weekly construction schedule, daily hours of 
operation, and the calendar day duration for which flagging services will be necessary to 
perform work activities within railroad right-of-way in accordance with Section 8-3 of the 
Standard Specifications 

When a flagman is being used, the Contractor shall provide, through the Project 
Administrator and the District Rail Office, to the Railroad Company at least the minimum 
notice required by the Railroad Company when the flagman's services will no longer be 
needed. Railroad Company notification requirements for ending flagman services vary by 
Railroad Company. The railroad must be given the minimum required notice or the 
Department will pay for the railroad's flagman until appropriate notice is given. 

8.3.8 Advance Warning Signs, Pavement Markings, and Traffic 
Control Devices 

All traffic control devices shall conform to the Manual on Uniform Traffic Control Devices. 

During the entire period of construction operations at railroad crossings, it shall be the 
Contractor's responsibility to maintain in a satisfactory and clearly legible condition, the 
advance warning signs that are normally installed by railroad or state forces (Sign No. 
W10-1). When such signs are not to be installed by railroad or state forces, the Contractor 
shall install and properly maintain adequate temporary advance warning signs furnished by 
the Department. 

8.3.9 Reporting Requirements 

(A) District Level Responsibilities 

The Notice of Utility Construction Work, Form No. 700-010-48, has been developed for 
giving notification of construction work accomplished by Railroad Companies under terms 
of a Reimbursable Agreement.  It must be used on all projects involving work by Railroad 
Company forces and/or their contractor.  This form will be completed by the District Rail 
Office and distributed at the beginning and completion of reimbursable work.  

https://fms.fdot.gov/Anonymous/SendDocumentToClient?documentId=248
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When the reimbursable work is being performed other than in conjunction with highway 
construction, the coordinate the placement of markings and signs through the maintaining 
agency. The District Rail Office may assist with obtaining locates from the Railroad 
Company for railroad signal cabling prior to sign placement or request additional signage 
be added, if needed. 


