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Section 8.9 

CONTRACT TERMINATION 

8.9.1   Purpose 

To establish a uniform procedure for termination of construction contracts entered into 
between the Department of Transportation (Department) and Contractors. 

8.9.2   Authority 

Sections 20.23(3)(a), and 334.048(3), Florida Statutes (F.S.)  
 

8.9.3  Reference 

Article 8-9, Standard Specifications for Road and Bridge Construction 

Sections 120.57, and 337.18, F.S.  

8.9.4          Termination Provision 

The Department shall provide in its contracts a provision for the determination of 
termination of any Contractor and unacceptability of any Surety for cause attributable to 
such Contractor or Surety. 

8.9.5  Reasons for Termination 

The Department will give notice in writing to the Contractor of termination, for reasons 
stated in Standard Specifications, Article 8-9.  

A Contractor whose contract is terminated by the Department does not have hearing 
rights pursuant to Section 120.57, Florida Statutes. 

8.9.6  Termination Proceedings 

(A) District Level Responsibilities 

Since the primary responsibility for the implementation of the Department's transportation 
programs has been delegated to the Districts, each District Construction Engineer will be 
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responsible for identifying conditions meriting termination on the projects in his/her 
District. After consulting with the District Director of Operations, the District Construction 
Engineer will recommend that the Director, Office of Construction send a Notice of 
Termination to the Contractor. 

(B) Central Office Level Responsibilities 

In conjunction with its monitoring function to ensure uniform compliance and quality 
performance by the Districts, the Director, Office of Construction will review the District’s 
recommendations of termination, consult with legal counsel, and provide a 
recommendation to the Chief Engineer of Production. 

The Secretary of Transportation appoints the Chief Engineer of Production as a designee 
to issue a Notice of Termination of contract. 

The Chief Engineer of Production, based on the recommendations of the Director, Office 
of Construction, will issue the written notice of termination of contract to the Contractor 
and its Surety. 

After the issuance of the Notice of Termination of Contract, the Office of Construction will 
distribute copies of such notice to the District Construction Engineer, Comptroller, 
General Counsel, and other appropriate personnel.  
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