

Time Extension Error Codes

Error	Flag Description
TTT	TE Days in SM do not match TE days in the Contract Change Tracking System
DDD	Original Days + Approved CO days do not equal the present days
UUU	The days used is less than 80% of the present days
CCC	The days used is greater than 80% of the present days and time charge type is not AD(Available Days/Working Days). The type of charge days is set to calendar not available days. All construction contracts should be available days
LLL	liquidated damages was not assessed when the days used was greater than the present contract days
T/D	The TTT & DDD errors have occurred
T/U	The TTT & UUU errors have occurred
D/U	The DDD & UUU errors have occurred
T/D/U	The TTT & DDD & UUU errors have occurred

Note: Change order types that constitute a TE are: EA, HTEX, WE, & WOTA

You can have a combination of the errors listed above. If this happens, the first letter of the error code will be listed followed by a “/” then the first letter of the next error code, etc. An example would be T/C/L which means the time doesn’t match, it is shown as calendar days, & liquidated damages was not assessed when the days used was greater than the present contract days.