
ACTIVITY # CATEGORY SUB-CATEGORY ACTIVITY NAME

101010 DESIGN DESIGN TASK WORK ORDER AUTHORIZATION
106010 DESIGN ROADWAY PREPARE SURVEY (DESIGN/ROW/BRIDGE/UTILITIES)
106020 DESIGN ROADWAY REVIEW SURVEY (DESIGN/ROW/BRIDGE/UTILITIES)
106999 DESIGN ROADWAY DW SURVEY DELIVERED (chg to 106020 if no rw phase)
109010 DESIGN ROADWAY SUBMIT POND SITING REPORT
109020 DESIGN ROADWAY REVIEW POND SITING REPORT
113010 DESIGN ROADWAY KICK-OFF MEETING or EXECUTE TWO
113070 DESIGN DESIGN PREPARE FINAL PLANS
116010 DESIGN BRIDGE PHASE 1 GEOTECT LAB TESTING
116020 DESIGN BRIDGE PHASE 2 GEOTECT LAB TESTING
126010 UTILITIES UTILITIES UTILITY WORK SCHEDULES
130010 DESIGN DESIGN ROADWAY GEOTECHNICAL CONCURRENCE
131010 DESIGN DESIGN PH I ROADWAY SOIL SURVEY / REPORT 
132010 DESIGN ROADWAY PH II ROADWAY SOIL SURVEY/REPORT
133010 DESIGN BRIDGE PHASE 1 GEOTECT FIELD INVESTIGATIONS
133020 DESIGN BRIDGE PHASE II GEOTECT FIELD INVESTIGATIONS
134010 DESIGN DESIGN PREPARE LANDSCAPE PLANS
137010 DESIGN DESIGN LICENSE AGREEMENT DETERMINATION (Y/N?)
138010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W REQUIREMENTS
139010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W MAPS
140010 SURVEY & MAPPING SURVEY & MAPPING ROW WORKSHOP
142010 SURVEY & MAPPING SURVEY & MAPPING SUBMIT R/W REQUIREMENTS
144010 SURVEY & MAPPING SURVEY & MAPPING INSTRUMENTS PREP
146010 SURVEY & MAPPING SURVEY & MAPPING TITLE SEARCH
148010 DESIGN DESIGN MOT REVIEW / APPROVE
151010 SURVEY & MAPPING SURVEY & MAPPING PREPARE FINAL R/W REQUIREMENTS
153010 DESIGN ROADWAY PERFORM PAVEMENT SURVEY
157010 SURVEY & MAPPING SURVEY & MAPPING REVIEW / APPROVE FINAL R/W MAPS
164010 DESIGN DESIGN PREPARE CONCEPT / DRAFT SCOPE
164031 DESIGN DESIGN PREPARE PH 31 IN-HOUSE DESIGN SCOPE OF WORK
164032 DESIGN DESIGN PREPARE (BRIDGE or DESIGN) SCOPE OF SERVICES
169010 DESIGN BRIDGE FIELD REVIEW
169010 DESIGN BRIDGE REQUEST FOR PRELIMINARY GEOTECT
182010 DESIGN DESIGN REQUEST STRUCTURE NUMBER
183010 DESIGN BRIDGE PREPARE BRIDGE LOAD RATING
184010 DESIGN BRIDGE SUBMIT BRIDGE LOAD RATING
185010 DESIGN BRIDGE REVIEW BRIDGE LOAD RATING
186010 DESIGN BRIDGE BRIDGE LOAD RATING APPROVED
197010 DESIGN ROADWAY PAVEMENT DESIGN
207010 SURVEY & MAPPING SURVEY & MAPPING NAME / TITLE SEARCH
210010 SURVEY & MAPPING SURVEY & MAPPING MAPPING REVIEW R/W REQUIREMENTS
210020 SURVEY & MAPPING SURVEY & MAPPING ROW REVIEW R/W REQUIREMENTS
210030 SURVEY & MAPPING SURVEY & MAPPING DESIGN REVIEW R/W REQUIREMENTS
212010 PLANS PROCESSING PLANS PROCESSING TRANSMIT PACKAGE TO CENTRAL OFFICE (XX day ad)
226010 PLANS PROCESSING PLANS PROCESSING PS&E SUBMITTAL
228010 UTILITIES UTILITIES RECEIVE SUNSHINE 811 DESIGN TICKET
229070 PLANS PROCESSING PSU ADVERTISE DISTRICT CONTRACT
236010 DESIGN DESIGN PH IV (100%) REVIEW INTERIM CONSULTANT EVALUATION
237032 DESIGN FEDERAL AID PH 32 FHWA AUTHORIZATION RECEIVED
237052 PLANS PROCESSING FEDERAL AID PH 52 CONSTRUCTION AUTHORIZATION
238010 DESIGN DESIGN PH II (60%) REVIEW INTERIM CONSULTANT EVALUATION
241010 DESIGN DESIGN BIKE / PED / TOPS / SAFETY RECOMMENDATIONS
242010 PLANS PROCESSING PLANS PROCESSING PS&E REVIEW I
242020 PLANS PROCESSING PLANS PROCESSING PS&E REVIEW II
242030 PLANS PROCESSING PLANS PROCESSING PS&E REVIEW III
247010 DESIGN ROADWAY LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT
250010 DESIGN DESIGN PRELIMINARY ENGINEERING BEGINS
250031 DESIGN DESIGN PRELIMINARY ENGINEERING BEGIN (IN-HOUSE)
251010 RAILROAD RAILROAD PE R/R AGREEMENT / ENCUMBRANCE
251020 RAILROAD RAILROAD CONST R/R AGREEMENT  / ENCUMBRANCE
256010 DESIGN DESIGN DESIGN TRAFFIC
260010 DESIGN DESIGN TYPICAL SECTION 1ST SUBMITTAL
260020 DESIGN DESIGN TYPICAL SECTION CONCURRENCE
264010 UTILITIES UTILITIES UTILITY CONTRACT
265010 UTILITIES UTILITIES UTILITY DESIGN CONFERENCE
266010 UTILITIES UTILITIES UTILITIES CERTIFIED
267010 RAILROAD RAILROAD R/R CONTACT LETTER
271010 DESIGN BRIDGE PHASE I GEOTECT REPORT
271020 DESIGN BRIDGE PHASE II GEOTECT ANALYSIS & REPORT
271030 DESIGN BRIDGE BRIDGE GEOTECHNICAL CONCURRANCE 
271040 DESIGN BRIDGE PHASE III GEOTECH ANALYSIS
272010 DESIGN DESIGN PRE PERMITS APPLCATION MEETING
272020 DESIGN DESIGN PERMITS APPLICATION RECEIVED



ACTIVITY # CATEGORY SUB-CATEGORY ACTIVITY NAME

274010 DESIGN BRIDGE PREPARE BRIDGE HYDRAULICS REPORT
274020 DESIGN BRIDGE REVIEW & APPROVE BRIDGE HYDRAULICS REPORT
277010 DESIGN BRIDGE PREPARE BRIDGE DEVELOPMENT REPORT 
277020 DESIGN BRIDGE REVIEW & APPROVE BRIDGE DEVELOPMENT REPORT 
279010 RAILROAD RAILROAD R/R CLEAR
280010 PLANS PROCESSING PRODUCTION LETTING DATE (CC1)
280070 PLANS PROCESSING PRODUCTION LETTING DATE (CC7)
281010 RAILROAD RAILROAD R/R PROCESSING DATA
286032 DESIGN DESIGN SUBMIT TO FHWA - REEV. FOR DESIGN
290010 DESIGN ROADWAY COMMUNITY AWARENESS PLAN SUBMITTAL
290020 DESIGN ROADWAY APPROVE COMMUNITY AWARENESS PLAN
292010 DESIGN ROADWAY PUBLIC INFORMATION MEETING or WORKSHOP
294010 DESIGN ROADWAY PROCESS EXCEPTIONS/VARIANCES
297015 DESIGN DESIGN PH II 60% DESIGN PLANS ESTIMATE
297019 DESIGN DESIGN PH III 90% DESIGN PLANS ESTIMATE
297020 DESIGN DESIGN PH IV 100% DESIGN PLANS ESTIMATE
297040 PLANS PROCESSING ESTIMATES PREPARE AUTHORIZATION ESTIMATE
299031 DESIGN DESIGN PH 31 DESIGN AUTHORIZATION
299052 PLANS PROCESSING FEDERAL AID D3 CONSTRUCTION FEDERAL AUTHORIZATION REQUEST
300010 SURVEY & MAPPING SURVEY & MAPPING R/W SURVEY
300020 SURVEY & MAPPING SURVEY & MAPPING REVIEW R/W SURVEY 
301010 DESIGN DESIGN REVIEW PH I 30% DESIGN/LAP/LANDSCAPE PLANS
302010 DESIGN DESIGN REVIEW PH II 60% DESIGN/LAP/LANDSCAPE PLANS
303010 DESIGN DESIGN REVIEW PH III 90% DESIGN/LAP/LANDSCAPE PLANS
305070 PLANS PROCESSING DESIGN PLANS TO FINAL PROCESSING
310010 DESIGN DESIGN REVIEW PH IV (100%/FBA) DESIGN/LAP/LANDSCAPE PLANS
319010 SURVEY & MAPPING SURVEY & MAPPING SUBMIT FINAL R/W REQUIREMENTS
322010 SURVEY & MAPPING SURVEY & MAPPING REVIEW /  APPROVE FINAL RW REQUIREMENTS
323010 DESIGN ROADWAY PH C8 MITIGATION AUTHORIZATION (FY XX)
324010 SURVEY & MAPPING SURVEY & MAPPING PREPARE R/W CONTROL MAPS
324020 SURVEY & MAPPING SURVEY & MAPPING REVIEW / APPROVE R/W CONTROL MAPS
325010 DESIGN ROADWAY TIITF DETERMINATION
333031 DESIGN DESIGN PH 31 CULTURAL RESOURCES ASSESSMENT SURVEY
333032 DESIGN DESIGN PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY
333052 DESIGN DESIGN PH 52 CULTURAL RESOURCES ASSESSMENT SURVEY
336010 DESIGN DESIGN REEV. FOR DESIGN
336020 SURVEY & MAPPING SURVEY & MAPPING REEV. FOR R/W
339010 VALUE ENGINEERING VALUE ENGINEERING PREPARE DRAFT PER VIER PACKAGE
339020 VALUE ENGINEERING VALUE ENGINEERING VALUE ENGINEERING STUDY (remove if < $20m)
339030 VALUE ENGINEERING VALUE ENGINEERING PREPARE VALUE ENGINEERING SUMMARY REPORT
339040 DESIGN DESIGN PH 32 VALUE ENGINEERING - 60% DESIGN REVIEW
348010 DESIGN DESIGN PH II (60%) WORKSHOP
353010 DESIGN DESIGN PREPARE TYPE I CE 
370010 PLANS PROCESSING PLANS PROCESSING TRANSMIT PACKAGE TO DISTRICT CONTRACTS
371010 DESIGN ROADWAY PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT
381000 DESIGN ROADWAY PREPARE PH I 30% DESIGN PLANS
382000 DESIGN ROADWAY PREPARE PH II 60% DESIGN PLANS
383000 DESIGN ROADWAY PREPARE PH III 90% DESIGN PLANS
384000 DESIGN ROADWAY PREPARE PH IV 100% DESIGN PLANS
385000 DESIGN BRIDGE PREPARE PH I 30% BRIDGE PLANS
386000 DESIGN BRIDGE PREPARE PH II 60% BRIDGE PLANS
387000 DESIGN BRIDGE PREPARE PH III 90% BRIDGE PLANS
388000 DESIGN BRIDGE PREPARE PH IV 100% BRIDGE PLANS
389000 DESIGN BRIDGE REVIEW PH I 30% BRIDGE PLANS
390000 DESIGN BRIDGE REVIEW PH II 60% BRIDGE PLANS
391000 DESIGN BRIDGE REVIEW PH III 90% BRIDGE PLANS
392000 DESIGN BRIDGE REVIEW PH IV 100% BRIDGE PLANS
450031 DESIGN DESIGN PH 31 TIP/STIP AMENDMENT
450032 DESIGN DESIGN PH 32 TIP/STIP AMENDMENT
823010 RAILROAD RAILROAD RAILROAD BEGIN
851010 UTILITIES UTILITIES UTILITY DEPENDANT TIME TO PROJECT MANAGER
892010 RAILROAD RAILROAD R/R FINAL PAYMENT
904010 PLANS PROCESSING PRODUCTION PID (CC1)
904070 PLANS PROCESSING PRODUCTION PID (CC7)
998268 SURVEY & MAPPING SURVEY & MAPPING LICENSE AGREEMENT TO RW
999268 SURVEY & MAPPING SURVEY & MAPPING DOCUMENTS COMPLETE
28604X SURVEY & MAPPING SURVEY & MAPPING SUBMIT TO FHWA - REEV. FOR R/W
45004X SURVEY & MAPPING SURVEY & MAPPING PH 4X TIP / STIP AMENDMENT


