Monthly Production Updates

FM#		FDOT PM		Consultant PM	
City		County	Orange	Consultant Firm	
SR/Limits				Federal Funds	No
Brief Project Description					

Plans Status (Upcoming Issues)	L&G	60%	90%	Plans U
	Scheduled	Scheduled	Scheduled	Scheduled
	Actual	Actual	Actual	Actual

Schedule	Float =	Recovery Plan Required	Recovery Plan Attached

Utilities RGB, Coordination, UWHC, etc.	Utility	RGB	Conflict	Resolved	UWHC	UWS	Funds 56	Comments *(Utility Work by FDOT Consultant, etc.)*
Utilities Certification								
Scheduled								
Actual								
Utilities Discussion								

ROW (4X) Acquisition		ROW Certification	Scheduled
$ -			
			Actual

Permits Clear Memo	Agency	Comments	Clear
Scheduled			
Actual			

Local Agency Issues / Support	

Local Agency Agreements MOUs, LFAs	Agency	Item	MOU/A	LFA	Comments
				In Schedule ☐	
				In Schedule ☐	
				In Schedule ☐	

PH 52 Original Estimate	$ -	LRE Update Date =		Transp*rt Update Date =		I confirm that Pay Items & Quantities are updated in LRE/Transp*rt ☐ Check
PH 52 Current Estimate	$ -					

Contract Time =	*Rail Memo =*	Pre-Spec Meeting =	Scheduled	Production =	Scheduled	Letting =	Scheduled
ITS Certificate =	*Env. Cert. =*		Actual		Actual		Actual

Financial Plan Phases	32 (Original Negtioatied Contract) = $ -		32 (Current Contract Amount) = $ -	
	62/0 CEI = $ -	*62/40 PDS =* $ -	*C# =* $ -	*Other =* $ -

PMs Narrative	