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PART 2, CHAPTER 21  

UTILITIES AND RAILROADS 

21.1 OVERVIEW 

Pursuant to 23 United States Code (U.S.C.) § 327 and the implementing Memorandum 
of Understanding (MOU) executed on December 14, 2016, the Florida Department of 
Transportation (FDOT) has assumed Federal Highway Administration’s (FHWA’s) 
responsibilities under the National Environmental Policy Act (NEPA) for highway 
projects on the State Highway System (SHS) and Local Agency Program (LAP) projects 
off the SHS. In general, FDOT’s assumption includes all highway projects in Florida 
whose source of federal funding comes from FHWA or which constitute a federal action 
through FHWA. This includes responsibilities for environmental review, interagency 
consultation and other activities pertaining to the review or approval of NEPA actions. 
Consistent with law and the MOU, FDOT will be the Lead Federal Agency for highway 
projects with approval authority resting in the Office of Environmental Management 
(OEM). 
 
This chapter provides guidance to the District Project Development and Environment 
(PD&E) Project Managers (PM), the District Utility Offices (DUO), and the District Railroad 
Coordinators (DRC) for identifying and documenting utility and/or railroad conflicts during 
the PD&E phase. A utility, as defined in FDOT’s Utility Accommodation Manual (UAM), 
Topic No. 710-020-001, is all active, deactivated or out-of-service electric transmission 
lines, telephone lines, telegraph lines, other communication services lines, pole lines, 
ditches, sewers, water mains, heat mains, gas mains, pipelines, gasoline tanks, and 
pumps owned by the Utility Agency/Owner (UAO).  
 
Conflicts with utilities as well as railroad crossings affect both the cost and schedule of a 
project, and also have the ability to influence the selection of the preferred alternative. 
FDOT must consider the potential for encountering utilities and rail lines within the limits 
of every project, including associated pond sites and other off-site improvements. 
Coordination between the District, the Railroads, and/or the UAOs should begin early and 
continue throughout the project development process to plan for the cost and time 
required for utility conflict resolution and/or relocations and railroad crossings.  
 
For projects that do not have a PD&E phase, coordination with UAOs will be done by the 
DUO and the District’s Design PM in accordance with the Plans Preparation Manual 
(PPM), Topic No. 625-000-007 and the Utility Accommodation Manual (UAM), Topic 
No. 710-020-001.    

http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf
http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf
http://www.dot.state.fl.us/rddesign/PPMManual/2015PPM.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2015PPM.shtm
http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf
http://www.dot.state.fl.us/programmanagement/utilities/Docs/UAM/UAM2010.pdf


Topic No. 650-000-001   
Project Development and Environment Manual   
Utilities and Railroads  Effective: June 14, 2017 

 

 

Utilities and Railroads  21-2 

21.2 PROCEDURE 

Coordination, cooperation, and communication to eliminate, minimize, or mitigate utility 
or railroad related issues should be practiced throughout the PD&E phase. The District, 
through the PM, the DRC and the DUO, should coordinate often with UAOs and Railroads 
and provide project information as early as possible.  
 
Identification of Utilities and Railroads in a project area should begin prior to the PD&E 
phase. During planning or corridor development, a Sunshine 811 call can help locate 
existing utilities. This information can be used to avoid major utility or railroad conflicts in 
choosing corridors or alternatives to carry forward to the PD&E phase. Existing utilities 
information will also be used in preparing the PD&E Scope of Service. 
 
During alternatives development, the DUO and PM should hold informational meetings 
with UAOs to discuss the PD&E Study as it relates to their existing and any proposed 
facilities. The goal of this early coordination is to assist with the development of concept 
plans that avoid conflicts with major utility facilities in the next phase of project 
development. All stakeholders will benefit from early coordination that identify 
opportunities to reduce utility impacts, as well as impacts to the project schedule and cost. 
Similarly, early coordination with the DRC and any Railroads impacted by PD&E projects 
is required to accommodate design changes and minimize delays.  
 
UAOs and Railroads are project stakeholders and should be invited to public meetings 
and hearings, which will help them to receive direct feedback from customers on potential 
issues. Attendance of UAOs and Railroads at public meetings also helps them to identify 
and resolve issues related to their facilities early in the process when adjustments to the 
project are more easily facilitated. 

21.2.1 PD&E Project Scoping 

The PM needs to coordinate with the DUO in preparing the Scope of Services for the 
PD&E Study. Information needed to prepare the scope is: (a) the anticipated number of 
UAOs that may be within the PD&E Study limits; and, (b) the anticipated complexity of 
coordination with each UAO during the PD&E Study. The UAOs in the project area may 
be identified using the Sunshine 811 call. When preparing the Scope of Services, 
requirements for UAO coordination and documentation in the Utility Assessment 
Package and Environmental Document will be determined. The Utility Assessment 
Package (See Section 21.2.2.3) is prepared either in-house by the DUO or by the PD&E 
Consultant during the PD&E phase. Ultimately, the DUO is responsible for the Utility 
Assessment Package regardless of who prepares the package. Therefore, the DUO 
must review and approve the Consultant’s prepared Utility Assessment Package.  
 
PD&E projects with advanced preliminary design or where the Design phase is concurrent 
with the PD&E phase will require a higher level of coordination with UAOs than projects 
with a standard PD&E Study. This coordination will typically follow the Statewide 
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Acceleration Transformation (SWAT) process described in Part 1, Chapter 4, Project 
Development Process. 
 
While it is important to know the location of all utility facilities within the PD&E Study limits, 
the PD&E team should focus their efforts on utility facilities that could: (a) impact 
development of the preferred alternative, (b) entail lengthy or drawn out coordination 
efforts, (c) may be cost prohibitive to relocate, or (d) rise beyond the level of ordinary 
utility coordination. These utility facilities may include substations and electrical 
transmission lines for power companies, large “hubs” for telecommunication lines, large 
gas or oil transmission mains, military communication lines, and other underground lines. 
Some UAOs have special agreements with FDOT [e.g., the Florida Gas Transmission 
(FGT) Global Agreement], some utility facilities are fragile (e.g., large clay pipes and pipes 
that have been underground for decades). Therefore, the level of engineering detail 
required for the PD&E Study should be discussed in depth with the DUO during PD&E 
scoping. Projects with substantial utility concerns or accelerated schedules may require 
detailed locations of utilities. Therefore, the DUO may request the PD&E Study to include 
detail survey and/or Subsurface Utility Engineering (SUE) services for these projects.  

21.2.2 Utility Procedure 

The process to address utilities during the PD&E phase consists of three stages: PD&E 
Request Package; UAO Coordination; and Utility Assessment Package. Each stage is 
discussed in the following sections. 

21.2.2.1 PD&E Request Package 

The PD&E PM is responsible for developing and submitting a PD&E Request Package 
to the DUO soon after the project alternatives are developed. The PD&E Request 
Package should consist of the project typical section(s) and concept plans for each 
alternative under evaluation. The typical section data should include, as appropriate, 
roadway and shoulder width, median width, sidewalks, border widths, and Right of Way 
(ROW) lines. 
 
The concept plans should overlay viable project alternatives on an aerial photograph. At 
a minimum, the concept plans must contain the following information: 
 

1. Travel lanes, shoulders, curb and gutter, sidewalk, barriers; 
 

2. Bridges; 
 

3. Drainage structures; 
 

4. ROW lines and width; 
 

5. Access control lines; 
 

http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
http://www.fdot.gov/environment/pubs/pdeman/pdeman1.shtm
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6. Horizontal alignment stationing; and 
 

7. Special landscaping or mitigation areas. 

21.2.2.2 Utility Coordination  

Once the PD&E Request Package has been developed and submitted to the DUO, the 
DUO will notify the UAOs within the project area by forwarding them the PD&E Request 
Package. This transmittal should request that the UAOs provide information for above 
ground and below ground utilities within the PD&E project area, and request information 
for both existing and planned utility facilities. The transmittal should also request that the 
UAOs provide information pertaining to any existing easements or other property interests 
that may be affected by the project. The UAOs contacted by the DUO should review the 
concept plans and typical section(s) to identify all major facilities, buildings, and other 
obstructions or encroachments of UAOs within or adjacent to the project. Each UAO 
should identify both existing and planned utility corridors and installations in, or adjacent 
to, each project alternative. Generally, the UAOs should respond in writing and delineate 
their facilities and any property interests on the concept plans, in accordance with 
Chapter 14-46, Florida Administrative Code (F.A.C.) and the Utility Accommodation 
Manual (UAM).  
 
A meeting to discuss utility impacts related to the project alternatives should be held with 
each UAO approximately 30 days after sending the PD&E Request Package. In the 
meeting, the UAO, DUO, and PM should discuss alternatives that may minimize or avoid 
conflicts, evaluate and consider recommended mitigation/avoidance strategies, discuss 
timelines for new installations or relocations that are anticipated to be unavoidable, as 
well as possible potential amounts of relocation costs, and schedule impacts for those 
relocations. If a UAO’s easements or property interests could be affected, the DUO will 
need to discuss potential conflicts and encroachments, as well as potential subordination 
of those interests to FDOT’s ROW interest. However, no determinations should be made 
at this stage as to any compensation for a UAO’s easement or property interest. The DUO 
shall take any inquires or requests for compensation to the Office of General Counsel 
(OGC) for guidance. The possibility of a UAO entering into a Utility Work Agreement, 
should also be discussed with OGC.  
 
The DUO may have additional meetings with any individual UAO that have the potential 
for major conflicts with the project to better understand those conflicts and discuss 
mitigation strategies. 
 
If applicable, the PM and the DUO in conjunction with the District ROW Office, should 
consider the feasibility of joint ROW acquisition to minimize any utility ROW replacement 
costs. This should be discussed in the Utilities and Railroads section and in the Relocation 
Potential section of the Environmental Document. In addition, if FGT is anticipated to 
require ROW per the Agreement and Global Settlement (August 21, 2013), this must 
be discussed with the OGC and documented in the Environmental Document in the same 
fashion as joint ROW acquisitions.  
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A listing of agreements made between FDOT and UAOs, including the August 21, 2013 
Florida Gas Transmission Agreement and Global Settlement, can be found on the 
FDOT Utility Office website on the Utility Agreements, Resolutions and Certificate of 
Incumbency Table. 

21.2.2.3 Utility Assessment Package 

The information provided by the UAOs through coordination shall be used by the DUO in 
preparing the Utility Assessment Package. A Utility Assessment Package should be 
generated for each proposed alternative and include the following information:  
 

1. Names of all identified UAOs; 
 

2. One set of aerials denoting the location of major existing and planned utility 
facilities. Aerials should be developed in such a way that information regarding 
the major utility facilities is easily discernable. For example, in order for the PM 
to understand the total impacts to the affected utilities, aerials should show 
multiple UAO facilities instead of each UAO being depicted on separate sets of 
aerials;  
 

3. A description of all existing and planned utilities; 
 

4. A discussion of mitigation/avoidance recommendations to reduce utility conflicts; 
 

5. A cost estimate and anticipated time frames for relocation of major facilities 
where conflicts are anticipated to be unavoidable; 
 

6. A discussion of joint ROW acquisition; 
 

7. A discussion of ROW needs for FGT, if applicable; 
  

8. A discussion of which UAOs are likely to enter into a UWHCA, including whether 
existing facilities are affected by the project or are proposed installations. Include 
cost and schedule impacts;  
 

9. A description of existing or proposed encroachments onto any UAO easement 
or property interest as well as any subordinations; and  
 

10. Information concerning the UAO disposition if it is determined that a UAO will not 
be affected by the project. 

 
Any discussion in the Utility Assessment Package regarding conversations with the 
UAO concerning compensation or legal determinations should be reviewed and approved 
by the District OGC before being included.  
 

http://www.dot.state.fl.us/programmanagement/utilities/97LaterUA.shtm
http://www.dot.state.fl.us/programmanagement/utilities/97LaterUA.shtm
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The Utility Assessment Package shall be provided to the PM for consideration in 
comparing alternatives and selecting a preferred alternative. The Environmental 
Document will include a summary of this package. If it is determined that a utility will not 
be affected by the project, information concerning the disposition shall be included in the 
appropriate Environmental Document (See Section 21.3). 
 
Should there be an opportunity for FDOT to enter into a formal agreement with a UAO 
during the PD&E phase, the DUO must inform the PM. Together the DUO and the PM 
will coordinate with the OGC as appropriate to negotiate and execute the agreement with 
the UAO. Agreements reached during the PD&E phase will be included in the Utility 
Assessment Package and documented in the project files. These agreements could 
include ROW acquisition, utility easements, or preliminary engineering. 

21.2.3 Railroad Procedure 

For projects that include a railroad crossing, it is the responsibility of the PM to initiate 
coordination with the DRC, who will provide information concerning present and future 
use of the rail line, and existing or proposed protection devices at the crossing. In addition, 
the DRC can provide information about rail crossings such as: crossing status (active or 
inactive), condition of the crossing, crash incidents, number of tracks, crossing purpose, 
railroad schedules, and the owner of the railway.  
 
Coordination with Railroads and local governments is required for any project that 
requires construction or reconstruction of a highway-rail grade crossing, in accordance 
with Section 337.11, Florida Statutes (F.S.), see also Chapter 14-57, F.A.C. The DRC 
is responsible for this coordination. For projects that require closing or constructing a new 
grade crossing, Railroad Grade Crossing Application, Form No. 725-090-66 must be 
completed. Some of the information required for this form include: 
 

1. A safety analysis of the grade crossing,  
 

2. Discussion of land use and traffic generators served by the crossing, 
 

3. Existing and projected traffic,  
 

4. Effect on rail operations, and  
 

5. Effect on emergency vehicles access.  
 

See Railroad Grade Crossing Application, Form No. 725-090-66 for complete 
instructions.  
    
For design requirements, including vertical and horizontal clearances, for grade 
separated crossings and at grade crossings refer to Part 1, Chapter 6 Railroad Crossing 
of Plans Preparation Manual, Topic No. 625-000-007 and Chapter 14-57, F.A.C. The 

http://www.dot.state.fl.us/rddesign/PPMManual/2016/Volume1/Chap06.pdf


Topic No. 650-000-001   
Project Development and Environment Manual   
Utilities and Railroads  Effective: June 14, 2017 

 

 

Utilities and Railroads  21-7 

PM should also coordinate with the DRC to determine if there are any special 
requirements.  
 
The PM and the DRC need to work closely together and remain cognizant of the project 
schedule. The level of coordination will vary depending on the level of engineering detail 
required for the PD&E phase. For standard PD&E projects followed by a traditional 
design-bid-build, it is important to begin coordination with the railroad to ensure both 
FDOT and the railroad company understand the impacts of each alternative when 
choosing the preferred alternative. The PM, DRC, and railroad company should also work 
together to establish and anticipate any coordination efforts that may be needed as the 
project advances. For a project following the SWAT process (see Part 1 Chapter 4, 
Project Development Process) with advanced preliminary design or Design phase 
concurrent with the PD&E phase, or a project with the PD&E phase followed by a design-
build contract, the coordination may require more detail such as deciding who will fund 
the at grade improvements, scheduling the work, determining if the railroad company will 
perform the construction. The DRC is responsible for this coordination. For more 
information see the Rail Handbook.  
 
Documentation of the coordination with the railroads must be included in the project file. 
The Environmental Document and Preliminary Engineering Report will discuss this 
coordination and involvement with any rail facilities) to the appropriate level of detail 
required to address any issues identified. 

21.3 ENVIRONMENTAL DOCUMENT 

Coordination with the Utilities and Railroads, and any related information from such 
coordination, should be summarized in the appropriate sections of the Environmental 
Document. See Part 1, Chapter 2, Class of Action Determination for Highway 
Projects for a discussion of the different Classes of Action.  
 
Commitments will be documented in the Commitments section of the Environmental 
Document as well as the Project Commitment Record, Form No. 700-011-35. For more 
information on commitments, refer to Part 2, Chapter 22, Commitments.  

21.3.1 Type 2 Categorical Exclusions 

Projects which are Categorical Exclusions (CEs) may have involvement with utilities and 
railroads as long as the involvement is determined not to be significant. The determination 
of significance should be agreed upon by the DUO, DRC, District Environmental 
Manager, and the PM following the guidance in Part 1, Chapter 2, Class of Action 
Determination for Highway Projects. 

The PM should mark an "X" in the appropriate column on the Environmental Analysis 
section (3.D.4.) of the Type 2 Categorical Exclusion Determination Form, Form No. 
650-050-11 as follows: 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/rail/publications/handbook.pdf
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
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1. If there are no utilities or railroads within the project area, mark the column 
indicating “NOINV”. 

2. If there are utilities or railroads in the project area but there is no impact, mark the 
column indicating “NO”.  
 

3. If it is anticipated that there is a need for utility relocation or revision to railroad 
crossing, but the relocation or revision will not result in significant disruption of 
utility or rail services to the public mark the column indicating “NO”. The supporting 
documentation for utilities should summarize the information contained in the 
Utilities Assessment Package. For railroads, the supporting documentation 
should discuss the involvement with the railroad and address any issues identified 
during the coordination.  

21.3.2 Environmental Assessments and Environmental Impact 
Statements  

For Environmental Assessments (EAs) and Environmental Impact Statements (EISs), it 
is the PM’s responsibility to document project-related utility or railroad impacts. The 
documentation should include a summary of the information in the Utilities Assessment 
Package and a discussion of any issues identified with railroads in the Environmental 
Analysis section of the EA or the EIS.  

21.3.3 State-Funded Projects 

For State Environmental Impact Reports (SEIRs), the PM should include the results of 
the coordination in the Environmental Analysis section of the SEIR by placing an "X" in 
the appropriate column indicating the level of impact: 
  

1. If there are no utilities or railroads within the project area, mark the column 
indicating “NOINV”.  
 

2. If the project will benefit the utilities and railroads or public use of such, mark 
the column indicating “ENHANCE”.  
 

3. If there are utilities or railroads in the area but there is no impact, mark the 
column indicating “NO”.  
 

4. If there is a potential impact, mark the column “YES”.  
 
The PM should include justification for the decision in the Supporting Information column 
and supplement with attachments as necessary to support the impact evaluation. The 
supporting documentation for utilities should summarize the information in the Utilities 
Assessment Package. For railroads, the supporting documentation should discuss the 
involvement with the railroad and address any issues identified during coordination.  
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21.4 RE-EVALUATION OF UTILITY AND RAIL IMPACTS 

Prior to proceeding to each phase of project development, or if there have been changes 
to the design, there must be a project re-evaluation consistent with Part 1, Chapter 13, 
Re-evaluations. The District Utilities staff and the DRC must be consulted during the re-
evaluation process to ensure that there are no changes to the anticipated impacts. 

21.5 REFERENCES 

Chapter 335, F.S., State Highway System. http://www.leg.state.fl.us/Statutes/  

Chapter 337, F.S., Contracting; Acquisition, Disposal, and Use of Property. 
http://www.leg.state.fl.us/Statutes/  

FDOT, 2015. Standard Specifications for Road and Bridge Construction, Florida 
Department of Transportation. 
http://www.dot.state.fl.us/programmanagement/Specs.shtm 

FDOT, Construction Project Administration Manual, Topic No. 700-000- 000. 
http://www.dot.state.fl.us/construction/manuals/cpam/CPAMManual.shtm 

FDOT, Local Agency Program Manual, Topic No. 525-010-300. 
http://www.dot.state.fl.us/programmanagement/LAP/LAP_TOC.shtm  

FDOT, Plans Preparation Manual, Topic No. 325-000-007. 
http://www.dot.state.fl.us/rddesign/PPMManual/2016PPM.shtm 

FDOT, Rail Handbook. http://www.dot.state.fl.us/rail/publications/handbook.pdf 

FDOT, Utility Accommodation Manual, Topic No. 710-020-001. 
http://www.dot.state.fl.us/programmanagement/utilities/UAM.shtm 

FDOT, Utility Work Agreements and Certification Process, Topic No. 710-010-050. 
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/
FormsAndProcedures/ViewDocument?topicNum=710-010-050 

FDOT, Utility Work for Local Government Utilities, Topic No. 710-030-005. 
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/F
ormsAndProcedures/ViewDocument?topicNum=710-030-005  

 
Memorandum of Agreement Between FHWA and FDOT Concerning the State of 

Florida’s Participation in the Surface Transportation Project Delivery Program 
Pursuant to 23 U.S.C. 327, December 14, 2016. 
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-
2016-1214.pdf 

http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.dot.state.fl.us/emo/pubs/pdeman/pdeman1.shtm
http://www.leg.state.fl.us/Statutes/
http://www.leg.state.fl.us/Statutes/
http://www.dot.state.fl.us/programmanagement/Specs.shtm
http://www.dot.state.fl.us/construction/manuals/cpam/CPAMManual.shtm
http://www.dot.state.fl.us/programmanagement/LAP/LAP_TOC.shtm
http://www.dot.state.fl.us/rddesign/PPMManual/2016PPM.shtm
http://www.dot.state.fl.us/rail/publications/handbook.pdf
http://www.dot.state.fl.us/programmanagement/utilities/UAM.shtm
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-010-050
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-010-050
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-030-005
http://fdotwp1.dot.state.fl.us/ProceduresInformationManagementSystemInternet/FormsAndProcedures/ViewDocument?topicNum=710-030-005
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
http://www.fdot.gov/environment/pubs/Executed-FDOT-NEPA-Assignment-MOU-2016-1214.pdf
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Rule 14-57, F.A.C., Railroad Safety and Clearance Standards, and Public Railroad-
Highway Grade Crossings Rule. 
https://www.flrules.org/gateway/ChapterHome.asp?Chapter=14-57 

Title 23 CFR § 645(a), Utility Relocations Adjustments and Reimbursement. 
http://www.ecfr.gov/cgi-bin/text-
idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title2
3/23cfr645_main_02.tpl 

Title 23 CFR § 645(b), Accommodation of Utilities. http://www.ecfr.gov/cgi-bin/text-
idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title2
3/23cfr645_main_02.tpl 

Title 23 CFR § 646(b), Railroad-Highway Projects. http://www.ecfr.gov/cgi-bin/text-
idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title2
3/23cfr645_main_02.tpl 

Title 23 CFR Part 771, Environmental Impact and Related Procedures. 
http://www.ecfr.gov/cgi-
bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=
PART&n=pt23.1.771  

21.6 FORMS 

Project Commitment Record, Form No. 700-011-35 

Railroad Grade Crossing Application, Form No. 725-090-66 

Type 2 Categorical Exclusion Determination Form, Form No. 650-050-11* 

*To be completed in SWEPT 

Note: Hyperlinks are only for those with FDOT Intranet access only. Those without 
Intranet access may view or download forms at: http://www.fdot.gov/procedures. 
Sign in is required.  

21.7 HISTORY 

11/14/2003, 7/15/2016 
 

https://www.flrules.org/gateway/ChapterHome.asp?Chapter=14-57
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/text-idx?SID=62260a79a5de349c9956cf878c41325f&mc=true&tpl=/ecfrbrowse/Title23/23cfr645_main_02.tpl
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
http://www.ecfr.gov/cgi-bin/retrieveECFR?gp=&SID=3f0e8ae65ee76fc13c0bc7a240e9fc59&mc=true&r=PART&n=pt23.1.771
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=1566
https://fmsinternal.fdot.gov/Anonymous/SendDocumentToClient?documentId=548
https://www.fla-etat.org/est/swept/
http://www.fdot.gov/procedures

