COMPUTATION OF CONTRACT TIME.  
(REV 2-14-94) (1-17)

SUBARTICLE 8-7.1 is expanded by the following:

The allowable Contract Time has been considerably shortened from the Contract Time which would normally be calculated.

The “Normal” Contract Time for this project would be ___ days. As a special provision, the Contract Time specified in this proposal is ___ calendar days.

Meeting the Contract Time may require additional crews and equipment, to extend construction to a 12 hour day, to work seven days a week, or to forego vacation time.

Use any or all of the above measures to meet the Contract Time specified and include the cost of the accelerated work schedule in the unit prices bid for the various work items on the project.