CONTROL OF THE WORK.
(REV. 7-30-13) (1-14)
SUBARTICLE 5-1.1 is expanded as follows:



In this contract, references to “the plans” mean the Department’s Design Standards, and revisions thereto current at the time of contract letting, unless otherwise directed in writing by the Engineer.  When plans are included as part of this contract, references in this contract to “the plans” mean such plans and the Department’s Design Standards, and revisions thereto current at the time of contract letting, unless otherwise directed in writing by the Engineer.

ARTICLE 5-1 is expanded by the addition of the following new Subarticle:

5-1.7 Work Documents/Liquidated Damages: Should any of the specific work locations, identified in this Contract, be inaccessible due to construction, permitting, or other activities, alternate work locations may be substituted at the discretion of the Engineer, upon written agreement of the Contractor. The Contractor will be allowed fourteen (14) calendar days from receipt of the initial Work Document to respond and begin work. The fourteen (14) calendar days begin on the date the document is received in person, by fax or by certified mail. The Contractor will be expected to respond and begin work within five (5) working days of receipt of any subsequent Work Document. If a start date later than five (5) working days is identified in a Work Document, the Contractor will be expected to begin work by the start date identified in the Work Document.



If the Contractor does not begin work by the end of the day specified in the Work Document, or if the assignment of work on the Work Document is not complete within the number of days stipulated on the Work Document, then the Contractor and the Department agree that the Department will assess the Contractor, per day, not as a penalty but as liquidated damages, 1% of the total Work Document amount or the amount shown in Subarticle 8-10.2 (Amount of Liquidated Damages), whichever is less.



The Engineer will issue Work Documents for locations that represent a minimum of one day’s work. All work locations will be described with geographical or landmark reference points that will allow the Contractor to proceed immediately to the location with minimum delay. The Department will make every reasonable effort to plan work locations and develop work documents in systematic and concentrated regions so as to minimize the Contractor’s travel requirements.



Upon completion of the assigned work, notify the Engineer. Certify that the work quantities and quality were accomplished in accordance with these specifications by signing and returning the Work Document to the Department. All work completed will be inspected to verify quantity and quality prior to approval of the Work Document.



Should inclement weather limit or stop the work, immediately notify the Engineer of work stoppage. The end date of a Work Document may be extended by the Engineer in the case of inclement weather or other unforeseen circumstances, when timely notice is provided by the Contractor.



Schedule work in a manner that prevents delays, stoppages and rework.

SUBARTICLE 5-10.2 is expanded by the following:


Upon completion of work and before final payment is made, remove from the job site any surplus materials or waste and restore the job site area to conditions acceptable to the Engineer.
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