

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
<b>Phase 32 BRRP Phase 32 Bridge Repair / Rehab / Painting Template (8 M</b>		438	0	03-Jul-23	05-Mar-25									
<b>No Project Manager</b>		438	0	03-Jul-23	05-Mar-25									
<b>No Work Mix</b>		438	0	03-Jul-23	05-Mar-25									
<b>No County</b>		438	0	03-Jul-23	05-Mar-25									
<b>PH 31: PRELIMINARY ENGINEERING</b>		31	0	03-Jul-23	14-Aug-23									
250010	PRELIMINARY ENGINEERING BEGIN	1	0	03-Jul-23	03-Jul-23	A.IVEY								
WBS250	Preliminary Engineering	31	0	03-Jul-23	14-Aug-23									
164032	PREPARE DESIGN SCOPE OF SERVICES	5	4	04-Jul-23	10-Jul-23									
197010	PAVEMENT DESIGN FOR ROADWAY RECONSTRUCTION (Approac	30	0	04-Jul-23	14-Aug-23	W.CHEVILLO								
<b>PH 32: DESIGN CONSULTANT ACQUISITION</b>		6	4	01-Aug-23	08-Aug-23									
299032	DESIGN ENCUMBRANCE	1	4	01-Aug-23	01-Aug-23	R.DODSON								
WBS233	Design Consultant Acquisition	6	4	01-Aug-23	08-Aug-23									
233032	DESIGN CONTRACT EXECUTED (TWO)	1	4	08-Aug-23	08-Aug-23									
<b>PH 3X: DESIGN PHASE II (60%)</b>		80	0	08-Aug-23	27-Nov-23									
234032	NOTICE TO PROCEED	1	4	08-Aug-23	08-Aug-23									
WBS382	PH II (60%) Submittals	80	0	08-Aug-23	27-Nov-23									
382000	PREPARE PH II (60%) PLANS	60	0	15-Aug-23	06-Nov-23									
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	61	16-Aug-23	16-Aug-23									
264010	UTILITY CONTACT	1	13	07-Nov-23	07-Nov-23									
302010	REVIEW PH II (60%) PLANS	15	0	07-Nov-23	27-Nov-23									
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	10	07-Nov-23	13-Nov-23	J.STRICKLA								
<b>PH 3X: DESIGN PHASE IV (100%)</b>		161	70	07-Nov-23	18-Jun-24									
355010	PREPARE NON-MAJOR STATE ACTION (NMSA)	80	31	07-Nov-23	26-Feb-24	A.MARSHALL								
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	60	30	07-Nov-23	29-Jan-24	Z.RILEY								
WBS384	PH IV (100%) Submittals	161	70	07-Nov-23	18-Jun-24									
265010	UTILITY DESIGN MEETING (if needed)	1	13	08-Nov-23	08-Nov-23									
384000	PREPARE PH IV (100%) PLANS	60	0	28-Nov-23	19-Feb-24									
272020	PERMITS APPLICATION RECEIVED	1	70	19-Dec-23	19-Dec-23	E.BROOKMAN								
145010	PERMITS	120	70	03-Jan-24	18-Jun-24	E.BROOKMAN								
126010	UTILITY WORK SCHEDULES	30	104	20-Feb-24	01-Apr-24									
310010	REVIEW PH IV (100%) PLANS	15	0	20-Feb-24	11-Mar-24									
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	10	20-Feb-24	26-Feb-24	J.STRICKLA								
113070	PREPARE FINAL PLANS FOR SHELF	20	0	12-Mar-24	08-Apr-24									
<b>PH 52: CONTRACT FILE INDEX (CFI)</b>		122	4	09-Apr-24	25-Sep-24									
172010	NOTICE TO PROCEED PLANS UPDATE	1	0	09-Apr-24	09-Apr-24									
WBS172	Contract File Index (CFI)	122	4	09-Apr-24	25-Sep-24									
748	PREPARE / REVIEW / APPROVE REEV. FOR CONSTRUCTION	120	0	10-Apr-24	24-Sep-24	A.MARSHALL								

PRELIMINARY ENGINEERING BEGIN  
 Preliminary Engineering  
 PREPARE DESIGN SCOPE OF SERVICES  
 PAVEMENT DESIGN FOR ROADWAY RECONSTRUCT

DESIGN ENCUMBRANCE  
 Design Consultant Acquisition  
 DESIGN CONTRACT EXECUTED (TWO)

NOTICE TO PROCEED  
 PH II (60%) Submittals  
 PREPARE PH II (60%) PLANS  
 RECEIVE SUNSHINE 811 DESIGN TICKET  
 UTILITY CONTACT  
 REVIEW PH II (60%) PLANS  
 PH II (60%) CONSTRUCTION ESTIMATE

PREPARE NON-MAJOR STATE ACTION (NMSA)  
 PH 32 CULTURAL RESOURCES ASSESSMENT  
 PH IV (100%) Submittals  
 UTILITY DESIGN MEETING (if needed)  
 PREPARE PH IV (100%) PLANS  
 PERMITS APPLICATION RECEIVED  
 PERMITS  
 UTILITY WORK SCHEDULES  
 REVIEW PH IV (100%) PLANS  
 PH IV (100%) CONSTRUCTION ESTIMATE  
 PREPARE FINAL PLANS FOR SHELF

NOTICE TO PROCEED PLANS UPDATE  
 Contract File Index (CFI)  
 PREPARE / REVIEW / APPROVE REE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
220010	PREPARE UPDATE PLANS / PH IV RESUBMITTAL (if needed)	80	15	10-Apr-24	30-Jul-24									
450052	PH 52 TIP / STIP AMENDMENT	60	0	04-Jul-24	25-Sep-24	A.SMITH								
222010	PERMITS TRANSMITTAL MEMO	1	40	31-Jul-24	31-Jul-24	E.BROOKMAN								
266010	UTILITY CERTIFICATION	20	18	31-Jul-24	27-Aug-24									
189010	ERC REVIEW FINAL UPDATE PLANS (if needed)	15	15	31-Jul-24	20-Aug-24									
279010	RAILROAD CLEAR LETTER	1	25	21-Aug-24	21-Aug-24	R.CORBITT								
187010	R/W CERTIFICATION FOR CONSTRUCTION	1	25	21-Aug-24	21-Aug-24	G.MILES								
220020	MODIFY FINAL UPDATE PLANS (if needed)	15	15	21-Aug-24	10-Sep-24									
171010	CALENDAR DAY RECOMMENDATION	3	18	28-Aug-24	30-Aug-24	E.BUSH								
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	0	25-Sep-24	25-Sep-24	V.CARLISLE								
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	25-Sep-24	25-Sep-24									
<b>PH 52: PRODUCTION READY</b>		<b>75</b>	<b>0</b>	<b>19-Jun-24</b>	<b>01-Oct-24</b>									
904010	PID	1	73	19-Jun-24	19-Jun-24	A.IVEY								
204010	PRODUCTION DATE	1	0	01-Oct-24	01-Oct-24	A.IVEY								
<b>PH 52: PLANS PROCESSING</b>		<b>89</b>	<b>0</b>	<b>02-Oct-24</b>	<b>03-Feb-25</b>									
226010	PS&E SUBMITTAL	1	0	02-Oct-24	02-Oct-24	A.IVEY								
242010	PS&E REVIEW I	15	0	02-Oct-24	22-Oct-24									
WBS226	Plans Processing	89	0	02-Oct-24	03-Feb-25									
242020	PS&E REVIEW II	10	0	06-Nov-24	19-Nov-24									
242030	PS&E REVIEW III	5	0	04-Dec-24	10-Dec-24									
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	04-Dec-24	10-Dec-24	J.STRICKLA								
370010	TRANSMIT PS&E PACKAGE TO DISTRICT CONTRACTS	1	0	10-Dec-24	10-Dec-24	J.SMALLEY								
229070	ADVERTISE DISTRICT CONTRACT	39	0	11-Dec-24	03-Feb-25	R.DODSON								
280TBD	LETTING DATE (TBD)	1	0	03-Feb-25	03-Feb-25									
<b>PH 62: CEI CONSULTANT ACQUISITION</b>		<b>6</b>	<b>0</b>	<b>26-Feb-25</b>	<b>05-Mar-25</b>									
408010	CEI ENCUMBERED	1	0	26-Feb-25	26-Feb-25	R.DODSON								
WBS203	CEI Consultant Acquisition	6	0	26-Feb-25	05-Mar-25									
203010	CEI CONTRACT EXECUTED (TWO)	1	0	05-Mar-25	05-Mar-25									

- PREPARE UPDATE PLANS / PH IV RES
- PH 52 TIP / STIP AMENDMENT
- | PERMITS TRANSMITTAL MEMO
- UTILITY CERTIFICATION
- ERC REVIEW FINAL UPDATE PLANS (
- | RAILROAD CLEAR LETTER
- | R/W CERTIFICATION FOR CONSTRUCT
- MODIFY FINAL UPDATE PLANS (if nee
- | CALENDAR DAY RECOMMENDATION
- | STATUS OF ENVIRONMENTAL CERTI
- | PRELIMINARY ENGINEERING CERTI
- | PID
- | PRODUCTION DATE
- | PS&E SUBMITTAL
- PS&E REVIEW I
- Plans Processing
- PS&E REVIEW II
- | PS&E REVIEW III
- | PREPARE AUTHORIZATION ESTIM
- | TRANSMIT PS&E PACKAGE TO DI
- ADVERTISE DISTRICT CONTRA
- | LETTING DATE (TBD)
- | CEI ENCUMBERED
- | CEI Consultant Acquisition
- | CEI CONTRACT EXECUTED (T