

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
Phase 32 BRRP Phase 32 Bridge Repair / Rehab / Painting Template (8 M		438	0	01-Jul-24	04-Mar-26									
No Project Manager		438	0	01-Jul-24	04-Mar-26									
No Work Mix		438	0	01-Jul-24	04-Mar-26									
No County		438	0	01-Jul-24	04-Mar-26									
PH 31: PRELIMINARY ENGINEERING		31	0	01-Jul-24	12-Aug-24									
250010	PRELIMINARY ENGINEERING BEGIN	1	0	01-Jul-24	01-Jul-24	A.IVEY								
WBS250	Preliminary Engineering	31	0	01-Jul-24	12-Aug-24									
164032	PREPARE DESIGN SCOPE OF SERVICES	5	4	02-Jul-24	08-Jul-24									
197010	PAVEMENT DESIGN FOR ROADWAY RECONSTRUCTION (Approach	30	0	02-Jul-24	12-Aug-24	W.CHEVILLO								
PH 32: DESIGN CONSULTANT ACQUISITION		6	4	30-Jul-24	06-Aug-24									
299032	DESIGN ENCUMBRANCE	1	4	30-Jul-24	30-Jul-24	R.DODSON								
WBS233	Design Consultant Acquisition	6	4	30-Jul-24	06-Aug-24									
233032	DESIGN CONTRACT EXECUTED (TWO)	1	4	06-Aug-24	06-Aug-24									
PH 3X: DESIGN PHASE II (60%)		80	0	06-Aug-24	25-Nov-24									
234032	NOTICE TO PROCEED	1	4	06-Aug-24	06-Aug-24									
WBS382	PH II (60%) Submittals	80	0	06-Aug-24	25-Nov-24									
382000	PREPARE PH II (60%) PLANS	60	0	13-Aug-24	04-Nov-24									
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	61	14-Aug-24	14-Aug-24									
264010	UTILITY CONTACT	1	13	05-Nov-24	05-Nov-24									
302010	REVIEW PH II (60%) PLANS	15	0	05-Nov-24	25-Nov-24									
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	10	05-Nov-24	11-Nov-24	J.STRICKLA								
PH 3X: DESIGN PHASE IV (100%)		161	70	05-Nov-24	17-Jun-25									
355010	PREPARE NON-MAJOR STATE ACTION (NMSA)	80	31	05-Nov-24	24-Feb-25	A.MARSHALL								
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	60	30	05-Nov-24	27-Jan-25	Z.RILEY								
WBS384	PH IV (100%) Submittals	161	70	05-Nov-24	17-Jun-25									
265010	UTILITY DESIGN MEETING (if needed)	1	13	06-Nov-24	06-Nov-24									
384000	PREPARE PH IV (100%) PLANS	60	0	26-Nov-24	17-Feb-25									
272020	PERMITS APPLICATION RECEIVED	1	70	17-Dec-24	17-Dec-24	J.MIXON								
145010	PERMITS	120	70	01-Jan-25	17-Jun-25	J.MIXON								
126010	UTILITY WORK SCHEDULES	30	104	18-Feb-25	31-Mar-25									
310010	REVIEW PH IV (100%) PLANS	15	0	18-Feb-25	10-Mar-25									
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	10	18-Feb-25	24-Feb-25	J.STRICKLA								
113070	PREPARE FINAL PLANS FOR SHELF	20	0	11-Mar-25	07-Apr-25									
PH 52: CONTRACT FILE INDEX (CFI)		122	4	08-Apr-25	24-Sep-25									
172010	NOTICE TO PROCEED PLANS UPDATE	1	0	08-Apr-25	08-Apr-25									
WBS172	Contract File Index (CFI)	122	4	08-Apr-25	24-Sep-25									
748	PREPARE / REVIEW / APPROVE REEV. FOR CONSTRUCTION	120	0	09-Apr-25	23-Sep-25	A.MARSHALL								

Data Date: 01-Jul-24
Run Date: 02-May-24

Phase 32 BRRP Phase 32 Bridge Repair / Rehab / Painting Template (8 Month Design)
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
220010	PREPARE UPDATE PLANS / PH IV RESUBMITTAL (if needed)	80	15	09-Apr-25	29-Jul-25									
450052	PH 52 TIP / STIP AMENDMENT	60	0	03-Jul-25	24-Sep-25	A.SMITH								
222010	PERMITS TRANSMITTAL MEMO	1	40	30-Jul-25	30-Jul-25	J.MIXON								
266010	UTILITY CERTIFICATION	20	18	30-Jul-25	26-Aug-25									
189010	ERC REVIEW FINAL UPDATE PLANS (if needed)	15	15	30-Jul-25	19-Aug-25									
279010	RAILROAD CLEAR LETTER	1	25	20-Aug-25	20-Aug-25	R.CORBITT								
187010	R/W CERTIFICATION FOR CONSTRUCTION	1	25	20-Aug-25	20-Aug-25	G.MILES								
220020	MODIFY FINAL UPDATE PLANS (if needed)	15	15	20-Aug-25	09-Sep-25									
171010	CALENDAR DAY RECOMMENDATION	3	18	27-Aug-25	29-Aug-25	E.BUSH								
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	0	24-Sep-25	24-Sep-25	V.CARLISLE								
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	24-Sep-25	24-Sep-25									
PH 52: PRODUCTION READY		75	0	18-Jun-25	30-Sep-25									
904010	PID	1	73	18-Jun-25	18-Jun-25	A.IVEY								
204010	PRODUCTION DATE	1	0	30-Sep-25	30-Sep-25	A.IVEY								
PH 52: PLANS PROCESSING		89	0	01-Oct-25	02-Feb-26									
226010	PS&E SUBMITTAL	1	0	01-Oct-25	01-Oct-25	A.IVEY								
242010	PS&E REVIEW I	15	0	01-Oct-25	21-Oct-25									
WBS226	Plans Processing	89	0	01-Oct-25	02-Feb-26									
242020	PS&E REVIEW II	10	0	05-Nov-25	18-Nov-25									
242030	PS&E REVIEW III	5	0	03-Dec-25	09-Dec-25									
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	03-Dec-25	09-Dec-25	J.STRICKLA								
370010	TRANSMIT PS&E PACKAGE TO DISTRICT CONTRACTS	1	0	09-Dec-25	09-Dec-25	J.SMALLEY								
229070	ADVERTISE DISTRICT CONTRACT	39	0	10-Dec-25	02-Feb-26	R.DODSON								
280TBD	LETTING DATE (TBD)	1	0	02-Feb-26	02-Feb-26									
PH 62: CEI CONSULTANT ACQUISITION		6	0	25-Feb-26	04-Mar-26									
408010	CEI ENCUMBERED	1	0	25-Feb-26	25-Feb-26	R.DODSON								
WBS203	CEI Consultant Acquisition	6	0	25-Feb-26	04-Mar-26									
203010	CEI CONTRACT EXECUTED (TWO)	1	0	04-Mar-26	04-Mar-26									

- PREPARE UPDATE PLAN
- PH 52 TIP / STIP AMEN
- PERMITS TRANSMITTAL
- UTILITY CERTIFICATION
- ERC REVIEW FINAL UPI
- RAILROAD CLEAR LETT
- R/W CERTIFICATION FO
- MODIFY FINAL UPDATE
- CALENDAR DAY RECON
- STATUS OF ENVIRONM
- PRELIMINARY ENGINE

- PID
- PRODUCTION DATE

- PS&E SUBMITTAL
- PS&E REVIEW I
- Plans Processing
- PS&E REVIEW II
- PS&E REVIEW III
- PREPARE AUTHORI
- TRANSMIT PS&E PA
- ADVERTISE DISTI
- LETTING DATE (TI

- CEI ENCUMBERE
- CEI Consultant Av
- CEI CONTRACT I