

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
Phase 32 BRRP Phase 32 Bridge Repair / Rehab / Painting Template (8 Month Design)		438	0	01-Jul-25	04-Mar-27				
No Project Manager		438	0	01-Jul-25	04-Mar-27				
No Work Mix		438	0	01-Jul-25	04-Mar-27				
No County		438	0	01-Jul-25	04-Mar-27				
PH 31: PRELIMINARY ENGINEERING		31	0	01-Jul-25	12-Aug-25				
250010	PRELIMINARY ENGINEERING BEGIN	1	0	01-Jul-25	01-Jul-25	A.IVEY		PRELIMINARY ENGINEERING BEGIN	
WBS250	Preliminary Engineering	31	0	01-Jul-25	12-Aug-25			Preliminary Engineering	
164032	PREPARE DESIGN SCOPE OF SERVICES	5	4	02-Jul-25	08-Jul-25			PREPARE DESIGN SCOPE OF SERVICES	
197010	PAVEMENT DESIGN FOR ROADWAY RECONSTRUCTION (Approach Slab Only)	30	0	02-Jul-25	12-Aug-25	W.CHEVILLO		PAVEMENT DESIGN FOR ROADWAY RECONSTRUCTION (Approach Slab Only)	
PH 32: DESIGN CONSULTANT ACQUISITION		6	4	30-Jul-25	06-Aug-25				
299032	DESIGN ENCUMBRANCE	1	4	30-Jul-25	30-Jul-25	R.DODSON		DESIGN ENCUMBRANCE	
WBS233	Design Consultant Acquisition	6	4	30-Jul-25	06-Aug-25			Design Consultant Acquisition	
233032	DESIGN CONTRACT EXECUTED (TWO)	1	4	06-Aug-25	06-Aug-25			DESIGN CONTRACT EXECUTED (TWO)	
PH 3X: DESIGN PHASE II (60%)		80	0	06-Aug-25	25-Nov-25				
234032	NOTICE TO PROCEED	1	4	06-Aug-25	06-Aug-25			NOTICE TO PROCEED	
WBS382	PH II (60%) Submittals	80	0	06-Aug-25	25-Nov-25			PH II (60%) Submittals	
382000	PREPARE PH II (60%) PLANS	60	0	13-Aug-25	04-Nov-25			PREPARE PH II (60%) PLANS	
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	58	14-Aug-25	14-Aug-25			RECEIVE SUNSHINE 811 DESIGN TICKET	
264010	UTILITY CONTACT	1	13	05-Nov-25	05-Nov-25			UTILITY CONTACT	
302010	REVIEW PH II (60%) PLANS	15	0	05-Nov-25	25-Nov-25			REVIEW PH II (60%) PLANS	
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	10	05-Nov-25	11-Nov-25	J.STRICKLA		PH II (60%) CONSTRUCTION ESTIMATE	
PH 3X: DESIGN PHASE IV (100%)		161	70	05-Nov-25	17-Jun-26				
355010	PREPARE NON-MAJOR STATE ACTION (NMSA)	80	31	05-Nov-25	24-Feb-26	A.MARSHALL		PREPARE NON-MAJOR STATE ACTION (NMSA)	
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	60	30	05-Nov-25	27-Jan-26	S.FOOR		PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	
WBS384	PH IV (100%) Submittals	161	70	05-Nov-25	17-Jun-26			PH IV (100%) Submittals	
265010	UTILITY DESIGN MEETING (if needed)	1	13	06-Nov-25	06-Nov-25			UTILITY DESIGN MEETING (if needed)	
384000	PREPARE PH IV (100%) PLANS	60	0	26-Nov-25	17-Feb-26			PREPARE PH IV (100%) PLANS	
272020	PERMITS APPLICATION RECEIVED	1	70	17-Dec-25	17-Dec-25	J.MIXON		PERMITS APPLICATION RECEIVED	
145010	PERMITS	120	70	01-Jan-26	17-Jun-26	J.MIXON		PERMITS	
126010	UTILITY WORK SCHEDULES (Update duartion at Initial Schedule)	30	104	18-Feb-26	31-Mar-26			UTILITY WORK SCHEDULES (Update duartion at Initial	
310010	REVIEW PH IV (100%) PLANS	15	0	18-Feb-26	10-Mar-26			REVIEW PH IV (100%) PLANS	
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	10	18-Feb-26	24-Feb-26	J.STRICKLA		PH IV (100%) CONSTRUCTION ESTIMATE	
113070	PREPARE FINAL PLANS FOR SHELF	20	0	11-Mar-26	07-Apr-26			PREPARE FINAL PLANS FOR SHELF	
PH 52: CONTRACT FILE INDEX (CFI)		122	4	08-Apr-26	24-Sep-26				
172010	NOTICE TO PROCEED PLANS UPDATE	1	0	08-Apr-26	08-Apr-26			NOTICE TO PROCEED PLANS UPDATE	
WBS172	Contract File Index (CFI)	122	4	08-Apr-26	24-Sep-26			Contract File Index (CFI)	
748	PREPARE / REVIEW / APPROVE REEV. FOR CONSTRUCTION	120	0	09-Apr-26	23-Sep-26	A.MARSHALL		PREPARE / REVIEW / APPROVE	

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
220010	PREPARE UPDATE PLANS / PH IV RESUBMITTAL (if needed)	80	15	09-Apr-26	29-Jul-26				PREPARE UPDATE PLANS / PH IV RESUBMITTAL (if needed)
450052	PH 52 TIP / STIP AMENDMENT	60	0	03-Jul-26	24-Sep-26	A.SMITH			PH 52 TIP / STIP AMENDMENT
222010	PERMITS TRANSMITTAL MEMO	1	40	30-Jul-26	30-Jul-26	J.MIXON			PERMITS TRANSMITTAL MEMO
266010	UTILITY CERTIFICATION	20	18	30-Jul-26	26-Aug-26				UTILITY CERTIFICATION
189010	ERC REVIEW FINAL UPDATE PLANS (if needed)	15	15	30-Jul-26	19-Aug-26				ERC REVIEW FINAL UPDATE PLANS (if needed)
279010	RAILROAD CLEAR LETTER	1	25	20-Aug-26	20-Aug-26	R.CORBITT			RAILROAD CLEAR LETTER
187010	R/W CERTIFICATION FOR CONSTRUCTION	1	25	20-Aug-26	20-Aug-26	H.BANAS			R/W CERTIFICATION FOR CONSTRUCTION
220020	MODIFY FINAL UPDATE PLANS (if needed)	15	15	20-Aug-26	09-Sep-26				MODIFY FINAL UPDATE PLANS (if needed)
171010	CALENDAR DAY RECOMMENDATION	3	18	27-Aug-26	31-Aug-26	E.BUSH			CALENDAR DAY RECOMMENDATION
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	0	24-Sep-26	24-Sep-26	V.CARLISLE			STATUS OF ENVIRONMENTAL CERTIFICATION
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	24-Sep-26	24-Sep-26				PRELIMINARY ENGINEERING CERTIFICATION
PH 52: PRODUCTION READY		75	0	18-Jun-26	30-Sep-26				
904010	PID	1	73	18-Jun-26	18-Jun-26	A.IVEY			PID
204010	PRODUCTION DATE	1	0	30-Sep-26	30-Sep-26	A.IVEY			PRODUCTION DATE
PH 52: PLANS PROCESSING		89	0	01-Oct-26	02-Feb-27				
226010	PS&E SUBMITTAL	1	0	01-Oct-26	01-Oct-26	A.IVEY			PS&E SUBMITTAL
242010	PS&E REVIEW I	15	0	01-Oct-26	21-Oct-26				PS&E REVIEW I
WBS226	Plans Processing	89	0	01-Oct-26	02-Feb-27				Plans Processing
242020	PS&E REVIEW II	10	0	05-Nov-26	18-Nov-26				PS&E REVIEW II
242030	PS&E REVIEW III	5	0	03-Dec-26	09-Dec-26				PS&E REVIEW III
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	03-Dec-26	09-Dec-26	J.STRICKLA			PREPARE AUTHORIZATION ESTIMATE
370010	TRANSMIT PS&E PACKAGE TO DISTRICT CONTRACTS	1	0	09-Dec-26	09-Dec-26	J.SMALLEY			TRANSMIT PS&E PACKAGE TO DISTRICT CONTRACTS
229070	ADVERTISE DISTRICT CONTRACT	39	0	10-Dec-26	02-Feb-27	R.DODSON			ADVERTISE DISTRICT CONTRACT
280TBD	LETTING DATE (TBD)	1	0	02-Feb-27	02-Feb-27				LETTING DATE (TBD)
PH 62: CEI CONSULTANT ACQUISITION		6	0	25-Feb-27	04-Mar-27				
408010	CEI ENCUMBERED	1	0	25-Feb-27	25-Feb-27	R.DODSON			CEI ENCUMBERED
WBS203	CEI Consultant Acquisition	6	0	25-Feb-27	04-Mar-27				CEI Consultant Acquisition
203010	CEI CONTRACT EXECUTED (TWO)	1	0	04-Mar-27	04-Mar-27				CEI CONTRACT EXECUTED (TWO)