

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
<b>Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)</b>		1579	0	03-Jul-23	19-Jul-29									
<b>No Project Manager</b>		1579	0	03-Jul-23	19-Jul-29									
<b>No Work Mix</b>		1579	0	03-Jul-23	19-Jul-29									
<b>No County</b>		1579	0	03-Jul-23	19-Jul-29									
<b>PH 31: PRELIMINARY ENGINEERING</b>		96	129	03-Jul-23	13-Nov-23									
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	03-Jul-23	03-Jul-23	A.IVEY								
WBS250	Preliminary Engineering	96	129	03-Jul-23	13-Nov-23									
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	04-Jul-23	21-Aug-23									
450032	DESIGN TIP / STIP AMENDMENT	60	61	04-Jul-23	25-Sep-23	A.SMITH								
9450032	INITIATE DESIGN PC REVIEW / RECEIVE LRTP UPDATE	90	43	04-Jul-23	06-Nov-23	J.KIRKLAND								
325010	TIITF DETERMINATION REQUESTED / RECEIVED	20	19	04-Jul-23	31-Jul-23	A.WALKER								
256010	TRAFFIC FORECASTING REPORT	25	159	22-Aug-23	25-Sep-23	G.HYNES								
153010	PERFORM PAVEMENT SURVEY	40	144	22-Aug-23	16-Oct-23	G.CURRY								
298010	SCOPE R/W ESTIMATE UPDATE	60	48	22-Aug-23	13-Nov-23	H.SMITH								
197010	PRELIMINARY PAVEMENT DESIGN	5	144	17-Oct-23	23-Oct-23	W.CHEVILLO								
<b>PH 32: DESIGN CONSULTANT ACQUISITION</b>		105	0	28-Aug-23	19-Jan-24									
232032	DESIGN ADVERTISE	1	0	28-Aug-23	28-Aug-23	R.DODSON								
WBS233	Design Consultant Acquisition	105	0	28-Aug-23	19-Jan-24									
401032	DESIGN SHORTLIST	1	0	25-Sep-23	25-Sep-23	R.DODSON								
402032	DESIGN FINAL SELECTION	1	0	10-Nov-23	10-Nov-23	R.DODSON								
237032	DESIGN AUTHORIZATION	1	18	12-Dec-23	12-Dec-23	T.HAGANS								
299032	DESIGN ENCUMBRANCE	1	18	19-Dec-23	19-Dec-23	R.DODSON								
233032	DESIGN CONTRACT EXECUTED	1	0	19-Jan-24	19-Jan-24									
<b>PH 3X: DESIGN PHASE I (30%)</b>		176	228	19-Jan-24	20-Sep-24									
234032	NOTICE TO PROCEED	1	0	19-Jan-24	19-Jan-24									
WBS381	PH I (30%) Submittals	176	228	19-Jan-24	20-Sep-24									
106010	PREPARE SURVEY	80	0	22-Jan-24	10-May-24									
260010	PREPARE TYPICAL SECTION PACKAGE	20	140	22-Jan-24	16-Feb-24									
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	396	29-Jan-24	29-Jan-24									
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	69	05-Feb-24	05-Feb-24									
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	60	85	12-Feb-24	03-May-24	V.BLAKE								
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	60	45	12-Feb-24	03-May-24	V.BLAKE								
297000	INITIAL CONSTRUCTION ESTIMATE	5	145	19-Feb-24	23-Feb-24	J.STRICKLA								
381000	PREPARE PH I (30%) PLANS	80	0	13-May-24	30-Aug-24									
106020	REVIEW SURVEY	60	263	13-May-24	02-Aug-24	A.WALKER								
274010	PREPARE BRIDGE HYDRAULICS REPORT	40	0	13-May-24	05-Jul-24									
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	59	13-May-24	13-May-24									

PRELIMINARY ENGINEERING BEGIN (check for local funds)

■ Preliminary Engineering

■ PREPARE DESIGN SCOPE OF SERVICES

■ DESIGN TIP / STIP AMENDMENT

■ INITIATE DESIGN PC REVIEW / RECEIVE LRTP UPDATE

■ TIITF DETERMINATION REQUESTED / RECEIVED

■ TRAFFIC FORECASTING REPORT

■ PERFORM PAVEMENT SURVEY

■ SCOPE R/W ESTIMATE UPDATE

■ PRELIMINARY PAVEMENT DESIGN

■ DESIGN ADVERTISE

■ Design Consultant Acquisition

■ DESIGN SHORTLIST

■ DESIGN FINAL SELECTION

■ DESIGN AUTHORIZATION

■ DESIGN ENCUMBRANCE

■ DESIGN CONTRACT EXECUTED

■ NOTICE TO PROCEED

■ PH I (30%) Submittals

■ PREPARE SURVEY

■ PREPARE TYPICAL SECTION PACKAGE

■ RECEIVE SUNSHINE 811 DESIGN TICKET

■ COMMUNITY AWARENESS PLAN SUBMITTAL

■ PREPARE PH I ROADWAY SOIL SURVEY / REPORT

■ PREPARE PH I STRUCTURE GEOTECH REPORT

■ INITIAL CONSTRUCTION ESTIMATE

■ PREPARE PH I (30%) PLANS

■ REVIEW SURVEY

■ PREPARE BRIDGE HYDRAULICS REPORT

■ SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
109010	PREPARE POND SITING REPORT	45	30	20-May-24	19-Jul-24									
277010	PREPARE BRIDGE DEVELOPMENT REPORT	40	0	08-Jul-24	30-Aug-24									
264010	UTILITY CONTACT	1	242	02-Sep-24	02-Sep-24									
301010	REVIEW PH I (30%) PLANS	15	0	02-Sep-24	20-Sep-24									
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	10	02-Sep-24	06-Sep-24	J.STRICKLA								
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	12	04-Sep-24	04-Sep-24									
<b>PH 3X: DESIGN PHASE II (60%)</b>		<b>112</b>	<b>647</b>	<b>02-Sep-24</b>	<b>04-Feb-25</b>									
WBS382	PH II (60%) Submittals	112	647	02-Sep-24	04-Feb-25									
298030	30% R/W ESTIMATE UPDATE	60	183	02-Sep-24	22-Nov-24	H.SMITH								
138010	PREPARE INITIAL R/W REQUIREMENTS	75	20	02-Sep-24	13-Dec-24									
382000	PREPARE PH II (60%) PLANS	80	0	23-Sep-24	10-Jan-25									
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	178	23-Sep-24	13-Dec-24	V.BLAKE								
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	538	23-Sep-24	13-Dec-24									
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	60	684	23-Sep-24	13-Dec-24	V.BLAKE								
371010	PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT	40	203	23-Sep-24	15-Nov-24	W.CHEVILLO								
197020	FINAL PAVEMENT DESIGN	5	178	16-Dec-24	20-Dec-24	W.CHEVILLO								
142010	SUBMIT INITIAL R/W REQUIREMENTS	1	0	10-Jan-25	10-Jan-25									
302010	REVIEW PH II (60%) PLANS	15	148	13-Jan-25	31-Jan-25									
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	158	13-Jan-25	17-Jan-25	J.STRICKLA								
210010	MAPPING REVIEW INITIAL R/W REQUIREMENTS	15	0	13-Jan-25	31-Jan-25	A.WALKER								
210020	R/W REVIEW INITIAL R/W REQUIREMENTS	15	0	13-Jan-25	31-Jan-25	H.SMITH								
210030	DESIGN REVIEW INITIAL R/W REQUIREMENTS	15	0	13-Jan-25	31-Jan-25	S.JUSTICE								
339030	VALUE ENGINEERING STUDY (check project total)	4	650	27-Jan-25	30-Jan-25	K.HINSON								
140010	R/W WORKSHOP	1	0	03-Feb-25	03-Feb-25									
9743	SHELF R/W REQUIREMENTS (evaluate funding / priorities)	1	0	04-Feb-25	04-Feb-25	A.WALKER								
<b>PH 3X: DESIGN PHASE III (90%)</b>		<b>150</b>	<b>865</b>	<b>13-Jan-25</b>	<b>08-Aug-25</b>									
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	120	654	13-Jan-25	27-Jun-25	Z.RILEY								
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	162	13-Jan-25	13-Jan-25	K.SHORES								
WBS383	PH III (90%) Submittals	150	865	13-Jan-25	08-Aug-25									
298060	60% R/W ESTIMATE UPDATE	60	458	13-Jan-25	04-Apr-25	H.SMITH								
33603X	PREPARE REEV. FOR DESIGN	100	347	13-Jan-25	30-May-25	A.MARSHALL								
146010	TITLE SEARCH (adjust negative lag)	80	88	13-Jan-25	02-May-25	A.WALKER								
265010	UTILITY DESIGN MEETING	1	648	03-Feb-25	03-Feb-25									
348010	POST 60% WORKSHOP (if needed)	1	648	03-Feb-25	03-Feb-25									
383000	PREPARE PH III (90%) PLANS	80	148	03-Feb-25	23-May-25									
184010	PREPARE BRIDGE LOAD RATING	60	589	03-Feb-25	25-Apr-25									
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	648	03-Feb-25	03-Feb-25									
272010	PRE PERMITS APPLICATION MEETING	1	726	03-Feb-25	03-Feb-25									

- PREPARE POND SITING REPORT
  - PREPARE BRIDGE DEVELOPMENT R
  - UTILITY CONTACT
  - REVIEW PH I (30%) PLANS
  - PH I (30%) CONSTRUCTION ESTIMAT
  - PH I (30%) ESTIMATE REVIEW WORK
- 
- PH II (60%) Submittals
  - 30% R/W ESTIMATE UPDATE
  - PREPARE INITIAL R/W REQUIREM
  - PREPARE PH II (60%) PLANS
  - PREPARE PH II ROADWAY SOIL S
  - LOCAL GOVERNMENT / OFF SYS
  - PREPARE PH II STRUCTURE GEO
  - PREPARE / SUBMIT INITIAL PAVEN
  - FINAL PAVEMENT DESIGN
  - SUBMIT INITIAL R/W REQUIREM
  - REVIEW PH II (60%) PLANS
  - PH II (60%) CONSTRUCTION EST
  - MAPPING REVIEW INITIAL R/W
  - R/W REVIEW INITIAL R/W REQU
  - DESIGN REVIEW INITIAL R/W R
  - VALUE ENGINEERING STUDY (c
  - R/W WORKSHOP
  - SHELF R/W REQUIREMENTS
- 
- PH 32 CULTURAL RESOUF
  - APPROVE BRIDGE DEVELOPME
  - PH III (90%) Submittals
  - 60% R/W ESTIMATE UPDATE
  - PREPARE REEV. FOR DESI
  - TITLE SEARCH
  - UTILITY DESIGN MEETING
  - POST 60% WORKSHOP (if need
  - PREPARE PH III (90%) PLAN
  - PREPARE BRIDGE LOAD RA
  - PUBLIC INFORMATION MEETIN
  - PRE PERMITS APPLICATION M

Data Date: 01-Jul-23  
Run Date: 21-Jun-23

**Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)**  
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	648	03-Feb-25	03-Feb-25	D.ROGERS								I APPROVE BRIDGE HYDRAULIC
109020	APPROVE FINAL POND SITING REPORT	1	648	03-Feb-25	03-Feb-25	D.ROGERS								I APPROVE FINAL POND SITING
262010	HOLD PUBLIC HEARING (if needed)	1	668	03-Feb-25	03-Feb-25									I HOLD PUBLIC HEARING (if nee
9745	RESUME R/W REQUIREMENTS (evaluate funding / priorities)	1	0	05-Feb-25	05-Feb-25	A.WALKER								I RESUME R/W REQUIREMENTS
138020	PREPARE UPDATED R/W REQUIREMENTS	60	0	06-Feb-25	30-Apr-25									■ PREPARE UPDATED R/W RE
142020	SUBMIT UPDATED R/W REQUIREMENTS	1	0	30-Apr-25	30-Apr-25									I SUBMIT UPDATED R/W REQ
325020	PREPARE TIITF SKETCH (if needed)	40	129	01-May-25	25-Jun-25									■ PREPARE TIITF SKETCH
210040	MAPPING REVIEW UPDATED R/W REQUIREMENTS	10	0	01-May-25	14-May-25	A.WALKER								■ MAPPING REVIEW UPDATE
210050	R/W REVIEW UPDATED R/W REQUIREMENTS	10	0	01-May-25	14-May-25	H.SMITH								■ R/W REVIEW UPDATED R/W
210060	DESIGN REVIEW UPDATED R/W REQUIREMENTS	10	0	01-May-25	14-May-25	S.JUSTICE								■ DESIGN REVIEW UPDATED
151010	PREPARE FINAL R/W REQUIREMENTS	50	105	15-May-25	23-Jul-25									■ PREPARE FINAL R/W RE
126010	UTILITY WORK SCHEDULES	30	890	26-May-25	04-Jul-25									■ UTILITY WORK SCHEDULE
303010	REVIEW PH III (90%) PLANS	15	569	26-May-25	13-Jun-25									■ REVIEW PH III (90%) PLAN
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	579	26-May-25	30-May-25	J.STRICKLA								I PH III (90%) CONSTRUCTIO
182010	SUBMIT STRUCTURE NUMBER FORM	1	582	26-May-25	26-May-25									I SUBMIT STRUCTURE NUME
182020	STRUCTURE NUMBERS ISSUED	1	582	27-May-25	27-May-25	P.GRIFFITH								I STRUCTURE NUMBERS ISS
9737	ERC INITIAL OEM REVIEW REEV. FOR DESIGN	20	347	02-Jun-25	27-Jun-25	A.MARSHALL								■ ERC INITIAL OEM REVIEW
325030	TIITF SKETCH APPROVED (if needed)	1	129	26-Jun-25	26-Jun-25	A.WALKER								I TIITF SKETCH APPROVED
737	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR DESIGN	20	347	14-Jul-25	08-Aug-25	A.MARSHALL								■ SWEPT FINAL OEM REV
319010	SUBMIT FINAL R/W REQUIREMENTS	1	105	23-Jul-25	23-Jul-25									I SUBMIT FINAL R/W REQU
<b>PH 3X: DESIGN PHASE IV (100%)</b>		<b>488</b>	<b>519</b>	<b>25-Feb-25</b>	<b>07-Jan-27</b>									
272020	PERMITS APPLICATION RECEIVED	1	726	25-Feb-25	25-Feb-25	E.BROOKMAN								I PERMITS APPLICATION RECEI
WBS384	PH IV (100%) Submittals	488	519	25-Feb-25	07-Jan-27									■ PH IV
145010	PERMITS	260	726	26-Mar-25	24-Mar-26	E.BROOKMAN								■ PERMITS
139010	PREPARE R/W MAPS (check responsibility)	160	0	15-May-25	24-Dec-25	A.WALKER								■ PREPARE R/W MAP
384000	PREPARE PH IV (100%) PLANS	80	569	16-Jun-25	03-Oct-25									■ PREPARE PH IV (100%
132030	PREPARE PH III ROADWAY SOIL SURVEY / REPORT (if needed)	45	604	16-Jun-25	15-Aug-25	V.BLAKE								■ PREPARE PH III ROADW
271030	PREPARE PH III STRUCTURE GEOTECH REPORT (if needed)	45	604	16-Jun-25	15-Aug-25	V.BLAKE								■ PREPARE PH III STRUCT
322010	MAPPING REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	24-Jul-25	30-Jul-25	A.WALKER								I MAPPING REVIEW / APP
322020	RW REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	24-Jul-25	30-Jul-25	H.SMITH								I RW REVIEW / APPROVE
322030	DESIGN REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	24-Jul-25	30-Jul-25	S.JUSTICE								I DESIGN REVIEW / APPRO
310010	REVIEW PH IV (100%) PLANS	15	569	06-Oct-25	24-Oct-25									■ REVIEW PH IV (100%
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	579	06-Oct-25	10-Oct-25	J.STRICKLA								I PH IV (100%) CONSTR
130010	GEOTECHNICAL CONCURRENCE	15	569	06-Oct-25	24-Oct-25	V.BLAKE								■ GEOTECHNICAL CON
186010	APPROVE BRIDGE LOAD RATING	1	583	06-Oct-25	06-Oct-25	S.EVANS								I APPROVE BRIDGE LO
113070	PREPARE PLANS FOR SHELF	30	569	27-Oct-25	05-Dec-25									■ PREPARE PLANS FC
157010	REVIEW / APPROVE FINAL R/W MAPS	90	0	25-Dec-25	29-Apr-26	A.WALKER								■ REVIEW / APP
144010	INSTRUMENTS PREP	100	0	30-Apr-26	16-Sep-26	A.WALKER								■ INSTRUM

Data Date: 01-Jul-23  
Run Date: 21-Jun-23

**Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)**  
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Page 3 of 5  
© Primavera Systems, Inc.

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
999268	DOCUMENTS COMPLETE	1	0	17-Sep-26	17-Sep-26	A.WALKER								I DOCUMENTS
149010	UPDATE R/W MAPS AND DOCUMENTS (update duration if needed)	80	0	18-Sep-26	07-Jan-27	A.WALKER								■ UPD
<b>PH 4X: RIGHT OF WAY ACQUISITION</b>		<b>1103</b>	<b>57</b>	<b>13-Jan-25</b>	<b>04-Apr-29</b>									
33604X	PREPARE REEV. FOR R/W (if needed)	100	367	13-Jan-25	30-May-25	A.MARSHALL								■ PREPARE REEV. FOR R/W
945004X	R/W PC / REVIEW COMP PLAN & LRTP	60	458	13-Jan-25	04-Apr-25	J.KIRKLAND								■ R/W PC / REVIEW COMP PLA
WBS268	Right of Way Acquisition	1103	57	13-Jan-25	04-Apr-29									
45004X	R/W TIP / STIP AMENDMENT	60	347	20-May-25	11-Aug-25	A.SMITH								■ R/W TIP / STIP AMENDM
9739	ERC INITIAL OEM REVIEW REEV. FOR R/W	20	367	02-Jun-25	27-Jun-25	A.MARSHALL								■ ERC INITIAL OEM REVIEW
739	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR R/W	20	347	11-Aug-25	05-Sep-25	A.MARSHALL								■ SWEPT FINAL OEM REY
9376	R/W ENVIRONMENTAL CERTIFICATION	1	347	08-Sep-25	08-Sep-25	V.CARLISLE								I R/W ENVIRONMENTAL
351010	R/W AUTHORIZATION	1	347	09-Sep-25	09-Sep-25	T.HAGANS								I R/W AUTHORIZATION
268010	DOCUMENTS TO R/W	1	0	08-Jan-27	08-Jan-27	V.WILLIAMS								I DOC
349010	PH 4B SERVICE CONTRACT EXECUTED	1	519	11-Jan-27	11-Jan-27	V.WILLIAMS								I PH 4
127010	PH 42 R/W CONSULTANT CONTRACT EXECUTED	1	519	11-Jan-27	11-Jan-27									I PH 4
121010	NEGOTIATIONS (XX Parcels)	520	0	11-Jan-27	05-Jan-29	V.WILLIAMS								
129010	RELOCATION WORK	520	0	11-Jan-27	05-Jan-29	V.WILLIAMS								
243010	ALL R/W CLEARED	1	0	08-Jan-29	08-Jan-29	V.WILLIAMS								
298100	CERTIFIED R/W ESTIMATE UPDATE	60	57	11-Jan-29	04-Apr-29	H.SMITH								
255010	R/W CERTIFICATION FOR CONSTRUCTION	1	0	20-Mar-29	20-Mar-29									
<b>PH 52: CONTRACT FILE INDEX (CFI)</b>		<b>804</b>	<b>4</b>	<b>08-Dec-25</b>	<b>04-Jan-29</b>									
172010	NOTICE TO PROCEED PLANS UPDATE	1	569	08-Dec-25	08-Dec-25									I NOTICE TO PROCEI
WBS172	Contract File Index (CFI)	804	4	08-Dec-25	04-Jan-29									
9450052	CONSTRUCTION PC / REVIEW COMP PLAN & LRTP	60	742	09-Dec-25	02-Mar-26	J.KIRKLAND								■ CONSTRUCTION
256020	UPDATE TRAFFIC FORECASTING REPORT	20	569	09-Dec-25	05-Jan-26	G.HYNES								■ UPDATE TRAFFIC F
33605X	PREPARE REEV. FOR CONSTRUCTION	100	652	09-Dec-25	27-Apr-26	A.MARSHALL								■ PREPARE REE
153020	UPDATE PAVEMENT SURVEY	20	569	06-Jan-26	02-Feb-26	G.CURRY								■ UPDATE PAVEME
197030	UPDATE PAVEMENT DESIGN	20	569	03-Feb-26	02-Mar-26	W.CHEVILLO								■ UPDATE PAVEME
220010	UPDATE PLANS / PH IV RESUBMITTAL	120	569	03-Mar-26	17-Aug-26									■ UPDATE P
9323010	MITIGATION AUTHORIZATION (FY XX)	1	730	25-Mar-26	25-Mar-26	E.BROOKMAN								I MITIGATION AU
9748	ERC INITIAL OEM REVIEW REEV. FOR CONSTRUCTION	20	652	28-Apr-26	25-May-26	A.MARSHALL								■ ERC INITIAL C
748	SWEPT FINAL OEM CONSTR REEV REVIEW / APPROVAL	20	652	09-Jun-26	06-Jul-26	A.MARSHALL								■ SWEPT FIN
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	652	07-Jul-26	07-Jul-26	V.CARLISLE								I STATUS OF
222010	PERMITS TRANSMITTAL MEMO	1	622	18-Aug-26	18-Aug-26	E.BROOKMAN								I PERMITS
163010	MAINT. AGREEMENT (TRAFFIC SIGNALS)	20	603	18-Aug-26	14-Sep-26	K.HATCHER								■ MAINT. A
189010	ERC REVIEW FINAL UPDATE PLANS	15	569	18-Aug-26	07-Sep-26									■ ERC REV
279010	RAILROAD CLEAR LETTER	1	607	08-Sep-26	08-Sep-26	R.CORBITT								I RAILROA
220020	MODIFY FINAL UPDATE PLANS	15	569	08-Sep-26	28-Sep-26									■ MODIFY
269010	FINAL PLANS DELIVERED TO UTILITY COORDINATOR	1	569	29-Sep-26	29-Sep-26									I FINAL PL

Data Date: 01-Jul-23  
Run Date: 21-Jun-23

**Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)**  
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
266010	UTILITY CERTIFICATION	20	569	30-Sep-26	27-Oct-26									
171010	CALENDAR DAY RECOMMENDATION	3	569	28-Oct-26	30-Oct-26	E.BUSH								
450052	CONSTRUCTION TIP / STIP AMENDMENT	60	0	13-Oct-28	04-Jan-29	A.SMITH								
304010	POST PAVEMENT CORING REPORT ON SMO WEBSITE	1	0	28-Dec-28	28-Dec-28									
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	04-Jan-29	04-Jan-29									
<b>PH 52: PRODUCTION READY</b>		<b>2</b>	<b>0</b>	<b>09-Jan-29</b>	<b>10-Jan-29</b>									
904010	PID	1	0	09-Jan-29	09-Jan-29	A.IVEY								
204010	PRODUCTION DATE	1	0	10-Jan-29	10-Jan-29	A.IVEY								
<b>PH 52: PLANS PROCESSING</b>		<b>118</b>	<b>0</b>	<b>11-Jan-29</b>	<b>25-Jun-29</b>									
226010	PS&E SUBMITTAL	1	0	11-Jan-29	11-Jan-29	A.IVEY								
242010	PS&E REVIEW I	15	0	11-Jan-29	31-Jan-29									
WBS226	Plans Processing	118	0	11-Jan-29	25-Jun-29									
242020	PS&E REVIEW II	10	0	15-Feb-29	28-Feb-29									
242030	PS&E REVIEW III	5	0	15-Mar-29	21-Mar-29									
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	15-Mar-29	21-Mar-29	J.STRICKLA								
212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (60 day ad)	1	0	21-Mar-29	21-Mar-29	J.SMALLEY								
237052	CONSTRUCTION AUTHORIZATION	1	0	12-Apr-29	12-Apr-29	T.HAGANS								
280TBD	LETTING DATE (TBD)	1	0	25-Jun-29	25-Jun-29									
<b>PH 62: CEI CONSULTANT ACQUISITION</b>		<b>86</b>	<b>0</b>	<b>22-Mar-29</b>	<b>19-Jul-29</b>									
405010	CEI ADVERTISE	1	0	22-Mar-29	22-Mar-29	R.DODSON								
WBS203	CEI Consultant Acquisition	86	0	22-Mar-29	19-Jul-29									
406010	CEI SHORTLIST	1	0	12-Apr-29	12-Apr-29	R.DODSON								
407010	CEI FINAL SELECTION	1	0	03-May-29	03-May-29	R.DODSON								
408010	CEI ENCUMBERED	1	0	12-Jul-29	12-Jul-29	R.DODSON								
203010	CEI CONTRACT EXECUTED	1	0	19-Jul-29	19-Jul-29									