

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
<b>Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)</b>		1562	0	01-Jul-24	25-Jun-30									
<b>No Project Manager</b>		1562	0	01-Jul-24	25-Jun-30									
<b>No Work Mix</b>		1562	0	01-Jul-24	25-Jun-30									
<b>No County</b>		1562	0	01-Jul-24	25-Jun-30									
<b>PH 31: PRELIMINARY ENGINEERING</b>		96	129	01-Jul-24	11-Nov-24									
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	01-Jul-24	01-Jul-24	A.IVEY								
WBS250	Preliminary Engineering	96	129	01-Jul-24	11-Nov-24									
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	02-Jul-24	19-Aug-24									
450032	DESIGN TIP / STIP AMENDMENT	60	61	02-Jul-24	23-Sep-24	A.SMITH								
9450032	INITIATE DESIGN PC REVIEW / RECEIVE LRTP UPDATE	90	43	02-Jul-24	04-Nov-24	J.KIRKLAND								
325010	TIITF DETERMINATION REQUESTED / RECEIVED	20	19	02-Jul-24	29-Jul-24	A.WALKER								
256010	TRAFFIC FORECASTING REPORT	25	159	20-Aug-24	23-Sep-24	G.HYNES								
153010	PERFORM PAVEMENT SURVEY	40	144	20-Aug-24	14-Oct-24	G.CURRY								
298010	SCOPE R/W ESTIMATE UPDATE	60	48	20-Aug-24	11-Nov-24	H.SMITH								
197010	PRELIMINARY PAVEMENT DESIGN	5	144	15-Oct-24	21-Oct-24	W.CHEVILLO								
<b>PH 32: DESIGN CONSULTANT ACQUISITION</b>		105	0	26-Aug-24	17-Jan-25									
232032	DESIGN ADVERTISE	1	0	26-Aug-24	26-Aug-24	R.DODSON								
WBS233	Design Consultant Acquisition	105	0	26-Aug-24	17-Jan-25									
401032	DESIGN SHORTLIST	1	0	23-Sep-24	23-Sep-24	R.DODSON								
402032	DESIGN FINAL SELECTION	1	0	08-Nov-24	08-Nov-24	R.DODSON								
237032	DESIGN AUTHORIZATION REQUEST TO FEDAID	1	18	10-Dec-24	10-Dec-24	T.HAGANS								
299032	DESIGN ENCUMBRANCE	1	18	17-Dec-24	17-Dec-24	R.DODSON								
233032	DESIGN CONTRACT EXECUTED	1	0	17-Jan-25	17-Jan-25									
<b>PH 3X: DESIGN PHASE I (30%)</b>		176	228	17-Jan-25	19-Sep-25									
234032	NOTICE TO PROCEED	1	0	17-Jan-25	17-Jan-25									
WBS381	PH I (30%) Submittals	176	228	17-Jan-25	19-Sep-25									
106010	PREPARE SURVEY	80	0	20-Jan-25	09-May-25									
260010	PREPARE TYPICAL SECTION PACKAGE	20	140	20-Jan-25	14-Feb-25									
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	396	27-Jan-25	27-Jan-25									
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	69	03-Feb-25	03-Feb-25									
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	60	85	10-Feb-25	02-May-25	V.BLAKE								
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	60	45	10-Feb-25	02-May-25	V.BLAKE								
297000	INITIAL CONSTRUCTION ESTIMATE	5	145	17-Feb-25	21-Feb-25	J.STRICKLA								
381000	PREPARE PH I (30%) PLANS	80	0	12-May-25	29-Aug-25									
106020	REVIEW SURVEY	60	263	12-May-25	01-Aug-25	A.WALKER								
274010	PREPARE BRIDGE HYDRAULICS REPORT	40	0	12-May-25	04-Jul-25									
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	59	12-May-25	12-May-25									

PRELIMINARY ENGINEERING BEGIN  
 Preliminary Engineering  
 PREPARE DESIGN SCOPE OF SERVICE  
 DESIGN TIP / STIP AMENDMENT  
 INITIATE DESIGN PC REVIEW / RECEIVE LRTP UPDATE  
 TIITF DETERMINATION REQUESTED / RECEIVED  
 TRAFFIC FORECASTING REPORT  
 PERFORM PAVEMENT SURVEY  
 SCOPE R/W ESTIMATE UPDATE  
 PRELIMINARY PAVEMENT DESIGN

DESIGN ADVERTISE  
 Design Consultant Acquisition  
 DESIGN SHORTLIST  
 DESIGN FINAL SELECTION  
 DESIGN AUTHORIZATION REQUEST TO FEDAID  
 DESIGN ENCUMBRANCE  
 DESIGN CONTRACT EXECUTED

NOTICE TO PROCEED  
 PH I (30%) Submittals  
 PREPARE SURVEY  
 PREPARE TYPICAL SECTION PACKAGE  
 RECEIVE SUNSHINE 811 DESIGN TICKET  
 COMMUNITY AWARENESS PLAN SUBMITTAL  
 PREPARE PH I ROADWAY SOIL SURVEY / REPORT  
 PREPARE PH I STRUCTURE GEOTECH REPORT  
 INITIAL CONSTRUCTION ESTIMATE  
 PREPARE PH I (30%) PLANS  
 REVIEW SURVEY  
 PREPARE BRIDGE HYDRAULICS REPORT  
 SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
109010	PREPARE POND SITING REPORT	45	30	19-May-25	18-Jul-25									
277010	PREPARE BRIDGE DEVELOPMENT REPORT	40	0	07-Jul-25	29-Aug-25									
264010	UTILITY CONTACT	1	242	01-Sep-25	01-Sep-25									
301010	REVIEW PH I (30%) PLANS	15	0	01-Sep-25	19-Sep-25									
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	10	01-Sep-25	05-Sep-25	J.STRICKLA								
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	12	03-Sep-25	03-Sep-25									
<b>PH 3X: DESIGN PHASE II (60%)</b>		<b>112</b>	<b>647</b>	<b>01-Sep-25</b>	<b>03-Feb-26</b>									
WBS382	PH II (60%) Submittals	112	647	01-Sep-25	03-Feb-26									
298030	30% R/W ESTIMATE UPDATE	60	183	01-Sep-25	21-Nov-25	H.SMITH								
138010	PREPARE INITIAL R/W REQUIREMENTS	75	20	01-Sep-25	12-Dec-25									
382000	PREPARE PH II (60%) PLANS	80	0	22-Sep-25	09-Jan-26									
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	178	22-Sep-25	12-Dec-25	V.BLAKE								
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	538	22-Sep-25	12-Dec-25									
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	60	684	22-Sep-25	12-Dec-25	V.BLAKE								
371010	PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT	40	203	22-Sep-25	14-Nov-25	W.CHEVILLO								
197020	FINAL PAVEMENT DESIGN	5	178	15-Dec-25	19-Dec-25	W.CHEVILLO								
142010	SUBMIT INITIAL R/W REQUIREMENTS	1	0	09-Jan-26	09-Jan-26									
302010	REVIEW PH II (60%) PLANS	15	148	12-Jan-26	30-Jan-26									
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	158	12-Jan-26	16-Jan-26	J.STRICKLA								
210010	MAPPING REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-26	30-Jan-26	A.WALKER								
210020	R/W REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-26	30-Jan-26	H.SMITH								
210030	DESIGN REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-26	30-Jan-26	S.JUSTICE								
339030	VALUE ENGINEERING STUDY (check project total)	4	650	26-Jan-26	29-Jan-26	K.HINSON								
140010	R/W WORKSHOP	1	0	02-Feb-26	02-Feb-26									
9743	SHELF R/W REQUIREMENTS (evaluate funding / priorities)	1	0	03-Feb-26	03-Feb-26	A.WALKER								
<b>PH 3X: DESIGN PHASE III (90%)</b>		<b>150</b>	<b>865</b>	<b>12-Jan-26</b>	<b>07-Aug-26</b>									
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	120	654	12-Jan-26	26-Jun-26	Z.RILEY								
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	162	12-Jan-26	12-Jan-26	K.SHORES								
WBS383	PH III (90%) Submittals	150	865	12-Jan-26	07-Aug-26									
298060	60% R/W ESTIMATE UPDATE	60	458	12-Jan-26	03-Apr-26	H.SMITH								
33603X	PREPARE REEV. FOR DESIGN	100	347	12-Jan-26	29-May-26	A.MARSHALL								
146010	TITLE SEARCH (adjust negative lag)	80	88	12-Jan-26	01-May-26	A.WALKER								
265010	UTILITY DESIGN MEETING	1	648	02-Feb-26	02-Feb-26									
348010	POST 60% WORKSHOP (if needed)	1	648	02-Feb-26	02-Feb-26									
383000	PREPARE PH III (90%) PLANS	80	148	02-Feb-26	22-May-26									
184010	PREPARE BRIDGE LOAD RATING	60	589	02-Feb-26	24-Apr-26									
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	648	02-Feb-26	02-Feb-26									
272010	PRE PERMITS APPLICATION MEETING	1	726	02-Feb-26	02-Feb-26									

Data Date: 01-Jul-24  
Run Date: 02-May-24







**Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)**  
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE








Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	648	02-Feb-26	02-Feb-26	D.ROGERS								APPROVE BRIDG
109020	APPROVE FINAL POND SITING REPORT	1	648	02-Feb-26	02-Feb-26	D.ROGERS								APPROVE FINAL I
262010	HOLD PUBLIC HEARING (if needed)	1	668	02-Feb-26	02-Feb-26									HOLD PUBLIC HE.
9745	RESUME R/W REQUIREMENTS (evaluate funding / priorities)	1	0	04-Feb-26	04-Feb-26	A.WALKER								RESUME R/W REQ
138020	PREPARE UPDATED R/W REQUIREMENTS	60	0	05-Feb-26	29-Apr-26									PREPARE UPD
142020	SUBMIT UPDATED R/W REQUIREMENTS	1	0	29-Apr-26	29-Apr-26									SUBMIT UPDA
325020	PREPARE TIITF SKETCH (if needed)	40	129	30-Apr-26	24-Jun-26									PREPARE TI
210040	MAPPING REVIEW UPDATED R/W REQUIREMENTS	10	0	30-Apr-26	13-May-26	A.WALKER								MAPPING REV
210050	R/W REVIEW UPDATED R/W REQUIREMENTS	10	0	30-Apr-26	13-May-26	H.SMITH								R/W REVIEW
210060	DESIGN REVIEW UPDATED R/W REQUIREMENTS	10	0	30-Apr-26	13-May-26	S.JUSTICE								DESIGN REVI
151010	PREPARE FINAL R/W REQUIREMENTS	50	105	14-May-26	22-Jul-26									PREPARE F
126010	UTILITY WORK SCHEDULES	30	890	25-May-26	03-Jul-26									UTILITY WO
303010	REVIEW PH III (90%) PLANS	15	569	25-May-26	12-Jun-26									REVIEW PH I
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	579	25-May-26	29-May-26	J.STRICKLA								PH III (90%) C
182010	SUBMIT STRUCTURE NUMBER FORM	1	582	25-May-26	25-May-26									SUBMIT STRU
182020	STRUCTURE NUMBERS ISSUED	1	582	26-May-26	26-May-26	P.GRIFFITH								STRUCTURE I
9737	ERC INITIAL OEM REVIEW REEV. FOR DESIGN	20	347	01-Jun-26	26-Jun-26	A.MARSHALL								ERC INITIAL
325030	TIITF SKETCH APPROVED (if needed)	1	129	25-Jun-26	25-Jun-26	A.WALKER								TIITF SKETC
737	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR DESIGN	20	347	13-Jul-26	07-Aug-26	A.MARSHALL								SWEPT FIN
319010	SUBMIT FINAL R/W REQUIREMENTS	1	105	22-Jul-26	22-Jul-26									SUBMIT FIN
<b>PH 3X: DESIGN PHASE IV (100%)</b>		<b>488</b>	<b>519</b>	<b>24-Feb-26</b>	<b>06-Jan-28</b>									
272020	PERMITS APPLICATION RECEIVED	1	726	24-Feb-26	24-Feb-26	J.MIXON								PERMITS APPLIC
WBS384	PH IV (100%) Submittals	488	519	24-Feb-26	06-Jan-28									
145010	PERMITS	260	726	25-Mar-26	23-Mar-27	J.MIXON								PERMITS
139010	PREPARE R/W MAPS (check responsibility)	160	0	14-May-26	23-Dec-26	A.WALKER								PREPARE
384000	PREPARE PH IV (100%) PLANS	80	569	15-Jun-26	02-Oct-26									PREPARE
132030	PREPARE PH III ROADWAY SOIL SURVEY / REPORT (if needed)	45	604	15-Jun-26	14-Aug-26	V.BLAKE								PREPARE
271030	PREPARE PH III STRUCTURE GEOTECH REPORT (if needed)	45	604	15-Jun-26	14-Aug-26	V.BLAKE								PREPARE
322010	MAPPING REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	23-Jul-26	29-Jul-26	A.WALKER								MAPPING I
322020	RW REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	23-Jul-26	29-Jul-26	H.SMITH								RW REVIEW
322030	DESIGN REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	23-Jul-26	29-Jul-26	S.JUSTICE								DESIGN RE
310010	REVIEW PH IV (100%) PLANS	15	569	05-Oct-26	23-Oct-26									REVIEW
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	579	05-Oct-26	09-Oct-26	J.STRICKLA								PH IV (10
130010	GEOTECHNICAL CONCURRENCE	15	569	05-Oct-26	23-Oct-26	V.BLAKE								GEOTE
186010	APPROVE BRIDGE LOAD RATING	1	583	05-Oct-26	05-Oct-26	S.EVANS								APPROV
113070	PREPARE PLANS FOR SHELF	30	569	26-Oct-26	04-Dec-26									PREPARE
157010	REVIEW / APPROVE FINAL R/W MAPS	90	0	24-Dec-26	28-Apr-27	A.WALKER								REVIEW
144010	INSTRUMENTS PREP	100	0	29-Apr-27	15-Sep-27	A.WALKER								INSTRUMENTS

Data Date: 01-Jul-24  
Run Date: 02-May-24

**Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)**  
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
999268	DOCUMENTS COMPLETE	1	0	16-Sep-27	16-Sep-27	A.WALKER								
149010	UPDATE R/W MAPS AND DOCUMENTS (update duration if needed)	80	0	17-Sep-27	06-Jan-28	A.WALKER								
<b>PH 4X: RIGHT OF WAY ACQUISITION</b>		<b>1103</b>	<b>40</b>	<b>12-Jan-26</b>	<b>03-Apr-30</b>									
33604X	PREPARE REEV. FOR R/W (if needed)	100	367	12-Jan-26	29-May-26	A.MARSHALL								
945004X	R/W PC / REVIEW COMP PLAN & LRTP	60	458	12-Jan-26	03-Apr-26	J.KIRKLAND								
WBS268	Right of Way Acquisition	1103	40	12-Jan-26	03-Apr-30									
45004X	R/W TIP / STIP AMENDMENT	60	347	19-May-26	10-Aug-26	A.SMITH								
9739	ERC INITIAL OEM REVIEW REEV. FOR R/W	20	367	01-Jun-26	26-Jun-26	A.MARSHALL								
739	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR R/W	20	347	10-Aug-26	04-Sep-26	A.MARSHALL								
9376	R/W ENVIRONMENTAL CERTIFICATION	1	347	07-Sep-26	07-Sep-26	V.CARLISLE								
351010	R/W AUTHORIZATION REQUEST TO FED AID	1	347	08-Sep-26	08-Sep-26	T.HAGANS								
268010	DOCUMENTS TO R/W	1	0	07-Jan-28	07-Jan-28	A.WALKER								
349010	PH 4B SERVICE CONTRACT EXECUTED	1	519	10-Jan-28	10-Jan-28	V.WILLIAMS								
127010	PH 42 R/W CONSULTANT CONTRACT EXECUTED	1	519	10-Jan-28	10-Jan-28									
121010	NEGOTIATIONS (XX Parcels)	520	0	10-Jan-28	04-Jan-30	V.WILLIAMS								
129010	RELOCATION WORK	520	0	10-Jan-28	04-Jan-30	V.WILLIAMS								
243010	ALL R/W CLEARED	1	0	07-Jan-30	07-Jan-30	V.WILLIAMS								
298100	CERTIFIED R/W ESTIMATE UPDATE	60	40	10-Jan-30	03-Apr-30	H.SMITH								
<b>PH 52: CONTRACT FILE INDEX (CFI)</b>		<b>857</b>	<b>0</b>	<b>07-Dec-26</b>	<b>19-Mar-30</b>									
172010	NOTICE TO PROCEED PLANS UPDATE	1	569	07-Dec-26	07-Dec-26									
WBS172	Contract File Index (CFI)	857	0	07-Dec-26	19-Mar-30									
9450052	CONSTRUCTION PC / REVIEW COMP PLAN & LRTP	60	742	08-Dec-26	01-Mar-27	J.KIRKLAND								
256020	UPDATE TRAFFIC FORECASTING REPORT	20	569	08-Dec-26	04-Jan-27	G.HYNES								
33605X	PREPARE REEV. FOR CONSTRUCTION	100	652	08-Dec-26	26-Apr-27	A.MARSHALL								
153020	UPDATE PAVEMENT SURVEY	20	569	05-Jan-27	01-Feb-27	G.CURRY								
197030	UPDATE PAVEMENT DESIGN	20	569	02-Feb-27	01-Mar-27	W.CHEVILLO								
220010	UPDATE PLANS / PH IV RESUBMITTAL	120	569	02-Mar-27	16-Aug-27									
9323010	MITIGATION AUTHORIZATION (FY XX)	1	730	24-Mar-27	24-Mar-27	J.MIXON								
9748	ERC INITIAL OEM REVIEW REEV. FOR CONSTRUCTION	20	652	27-Apr-27	24-May-27	A.MARSHALL								
748	SWEPT FINAL OEM CONSTR REEV REVIEW / APPROVAL	20	652	08-Jun-27	05-Jul-27	A.MARSHALL								
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	652	06-Jul-27	06-Jul-27	V.CARLISLE								
222010	PERMITS TRANSMITTAL MEMO	1	622	17-Aug-27	17-Aug-27	J.MIXON								
163010	MAINT. AGREEMENT (TRAFFIC SIGNALS)	20	603	17-Aug-27	13-Sep-27	K.HATCHER								
189010	ERC REVIEW FINAL UPDATE PLANS	15	569	17-Aug-27	06-Sep-27									
279010	RAILROAD CLEAR LETTER	1	607	07-Sep-27	07-Sep-27	R.CORBITT								
220020	MODIFY FINAL UPDATE PLANS	15	569	07-Sep-27	27-Sep-27									
269010	FINAL PLANS DELIVERED TO UTILITY COORDINATOR	1	569	28-Sep-27	28-Sep-27									
266010	UTILITY CERTIFICATION	20	569	29-Sep-27	26-Oct-27									

 PREPARE REE  
 R/W PC / REVIE  
  
 R/W TIP / S  
 ERC INITIAL  
 SWEPT F  
R/W ENVI  
R/W AUTH

NOTIC  
  
 CC  
 UPDA  
 F  
 UPD  
 UP  
M  


Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
171010	CALENDAR DAY RECOMMENDATION	3	569	27-Oct-27	29-Oct-27	E.BUSH								
450052	CONSTRUCTION TIP / STIP AMENDMENT	60	0	12-Oct-29	03-Jan-30	A.SMITH								
304010	NOTIFY D3 MATERIALS - PAVEMENT CORING READY FOR SMO UF	1	0	27-Dec-29	27-Dec-29									
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	03-Jan-30	03-Jan-30									
255010	R/W CERTIFICATION FOR CONSTRUCTION	1	0	19-Mar-30	19-Mar-30									
<b>PH 52: PRODUCTION READY</b>		<b>2</b>	<b>0</b>	<b>08-Jan-30</b>	<b>09-Jan-30</b>									
904010	PID	1	0	08-Jan-30	08-Jan-30	A.IVEY								
204010	PRODUCTION DATE	1	0	09-Jan-30	09-Jan-30	A.IVEY								
<b>PH 52: PLANS PROCESSING</b>		<b>101</b>	<b>0</b>	<b>10-Jan-30</b>	<b>30-May-30</b>									
226010	PS&E SUBMITTAL	1	0	10-Jan-30	10-Jan-30	A.IVEY								
242010	PS&E REVIEW I	15	0	10-Jan-30	30-Jan-30									
WBS226	Plans Processing	101	0	10-Jan-30	30-May-30									
242020	PS&E REVIEW II	10	0	14-Feb-30	27-Feb-30									
242030	PS&E REVIEW III	5	0	14-Mar-30	20-Mar-30									
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	14-Mar-30	20-Mar-30	J.STRICKLA								
212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (60 day ad)	1	0	20-Mar-30	20-Mar-30	J.SMALLEY								
237052	CONSTRUCTION / CEI AUTHORIZATION REQUEST TO FED AID	1	0	26-Mar-30	26-Mar-30	T.HAGANS								
280TBD	LETTING DATE (TBD)	1	0	30-May-30	30-May-30									
<b>PH 62: CEI CONSULTANT ACQUISITION</b>		<b>86</b>	<b>0</b>	<b>26-Feb-30</b>	<b>25-Jun-30</b>									
405010	CEI ADVERTISE	1	0	26-Feb-30	26-Feb-30	R.DODSON								
WBS203	CEI Consultant Acquisition	86	0	26-Feb-30	25-Jun-30									
406010	CEI SHORTLIST	1	0	19-Mar-30	19-Mar-30	R.DODSON								
407010	CEI FINAL SELECTION	1	0	09-Apr-30	09-Apr-30	R.DODSON								
408010	CEI ENCUMBERED	1	0	18-Jun-30	18-Jun-30	R.DODSON								
203010	CEI CONTRACT EXECUTED	1	0	25-Jun-30	25-Jun-30									