

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)		1639	0	01-Jul-25	10-Oct-31				
No Project Manager		1639	0	01-Jul-25	10-Oct-31				
No Work Mix		1639	0	01-Jul-25	10-Oct-31				
No County		1639	0	01-Jul-25	10-Oct-31				
PH 31: PRELIMINARY ENGINEERING		96	129	01-Jul-25	11-Nov-25				
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	01-Jul-25	01-Jul-25	A.IVEY	PRELIMINARY ENGINEERING BEGIN (check for local funds)		
WBS250	Preliminary Engineering	96	129	01-Jul-25	11-Nov-25		Preliminary Engineering		
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	02-Jul-25	19-Aug-25		PREPARE DESIGN SCOPE OF SERVICES		
450032	DESIGN TIP / STIP AMENDMENT	60	61	02-Jul-25	23-Sep-25	A.SMITH	DESIGN TIP / STIP AMENDMENT		
9450032	INITIATE DESIGN PC REVIEW / RECEIVE LRTP UPDATE	90	43	02-Jul-25	04-Nov-25	J.KIRKLAND	INITIATE DESIGN PC REVIEW / RECEIVE LRTP UPDATE		
325010	TIITF DETERMINATION REQUESTED / RECEIVED	20	19	02-Jul-25	29-Jul-25	A.WALKER	TIITF DETERMINATION REQUESTED / RECEIVED		
256010	TRAFFIC FORECASTING REPORT	25	159	20-Aug-25	23-Sep-25	G.HYNES	TRAFFIC FORECASTING REPORT		
153010	PERFORM PAVEMENT SURVEY	40	144	20-Aug-25	14-Oct-25	G.CURRY	PERFORM PAVEMENT SURVEY		
298010	SCOPE R/W ESTIMATE UPDATE	60	48	20-Aug-25	11-Nov-25	H.SMITH	SCOPE R/W ESTIMATE UPDATE		
197010	PRELIMINARY PAVEMENT DESIGN	5	144	15-Oct-25	21-Oct-25	W.CHEVILLO	PRELIMINARY PAVEMENT DESIGN		
PH 32: DESIGN CONSULTANT ACQUISITION		105	0	26-Aug-25	19-Jan-26				
232032	DESIGN ADVERTISE	1	0	26-Aug-25	26-Aug-25	R.DODSON	DESIGN ADVERTISE		
WBS233	Design Consultant Acquisition	105	0	26-Aug-25	19-Jan-26		Design Consultant Acquisition		
401032	DESIGN SHORTLIST	1	0	23-Sep-25	23-Sep-25	R.DODSON	DESIGN SHORTLIST		
402032	DESIGN FINAL SELECTION	1	0	10-Nov-25	10-Nov-25	R.DODSON	DESIGN FINAL SELECTION		
237032	DESIGN AUTHORIZATION REQUEST TO FED AID	1	18	10-Dec-25	10-Dec-25	T.HAGANS	DESIGN AUTHORIZATION REQUEST TO FED AID		
299032	DESIGN ENCUMBRANCE	1	18	17-Dec-25	17-Dec-25	R.DODSON	DESIGN ENCUMBRANCE		
233032	DESIGN CONTRACT EXECUTED	1	0	19-Jan-26	19-Jan-26		DESIGN CONTRACT EXECUTED		
PH 3X: DESIGN PHASE I (30%)		176	265	19-Jan-26	21-Sep-26				
234032	NOTICE TO PROCEED	1	0	19-Jan-26	19-Jan-26		NOTICE TO PROCEED		
WBS381	PH I (30%) Submittals	176	265	19-Jan-26	21-Sep-26		PH I (30%) Submittals		
106010	PREPARE SURVEY	80	0	20-Jan-26	11-May-26		PREPARE SURVEY		
260010	PREPARE TYPICAL SECTION PACKAGE	20	140	20-Jan-26	16-Feb-26		PREPARE TYPICAL SECTION PACKAGE		
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	74	27-Jan-26	27-Jan-26		RECEIVE SUNSHINE 811 DESIGN TICKET		
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	60	85	10-Feb-26	04-May-26	G.CAMPOSAG	PREPARE PH I ROADWAY SOIL SURVEY / REPORT		
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	60	45	10-Feb-26	04-May-26	G.CAMPOSAG	PREPARE PH I STRUCTURE GEOTECH REPORT		
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	59	17-Feb-26	17-Feb-26		COMMUNITY AWARENESS PLAN SUBMITTAL		
297000	INITIAL CONSTRUCTION ESTIMATE	5	145	17-Feb-26	23-Feb-26	J.STRICKLA	INITIAL CONSTRUCTION ESTIMATE		
381000	PREPARE PH I (30%) PLANS	80	0	12-May-26	31-Aug-26		PREPARE PH I (30%) PLANS		
106020	REVIEW SURVEY	60	300	12-May-26	03-Aug-26	A.WALKER	REVIEW SURVEY		
274010	PREPARE BRIDGE HYDRAULICS REPORT	40	0	12-May-26	06-Jul-26		PREPARE BRIDGE HYDRAULICS REPORT		
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	59	12-May-26	12-May-26		SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP		

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
109010	PREPARE POND SITING REPORT	45	30	19-May-26	20-Jul-26				PREPARE POND SITING REPORT
277010	PREPARE BRIDGE DEVELOPMENT REPORT	40	0	07-Jul-26	31-Aug-26				PREPARE BRIDGE DEVELOPMENT REPORT
335010	NOISE METHODOLOGY MEETING	1	54	07-Jul-26	07-Jul-26	T.SELLERS			NOISE METHODOLOGY MEETING
264010	UTILITY CONTACT	1	14	01-Sep-26	01-Sep-26				UTILITY CONTACT
301010	REVIEW PH I (30%) PLANS	15	0	01-Sep-26	21-Sep-26				REVIEW PH I (30%) PLANS
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	10	01-Sep-26	07-Sep-26	J.STRICKLA			PH I (30%) CONSTRUCTION ESTIMATE
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	12	03-Sep-26	03-Sep-26				PH I (30%) ESTIMATE REVIEW WORKSHOP
PH 3X: DESIGN PHASE II (60%)		132	704	01-Sep-26	03-Mar-27				
WBS382	PH II (60%) Submittals	132	704	01-Sep-26	03-Mar-27				PH II (60%) Submittals
298030	30% R/W ESTIMATE UPDATE	60	220	01-Sep-26	23-Nov-26	H.SMITH			30% R/W ESTIMATE UPDATE
138010	PREPARE INITIAL R/W REQUIREMENTS	75	20	01-Sep-26	14-Dec-26				PREPARE INITIAL R/W REQUIREMENTS
382000	PREPARE PH II (60%) PLANS	80	0	22-Sep-26	11-Jan-27				PREPARE PH II (60%) PLANS
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	215	22-Sep-26	14-Dec-26	G.CAMPOSAG			PREPARE PH II ROADWAY SOIL SURVEY / REPORT
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	615	22-Sep-26	14-Dec-26				LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	60	761	22-Sep-26	14-Dec-26	G.CAMPOSAG			PREPARE PH II STRUCTURE GEOTECH REPORT
371010	PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT	40	240	22-Sep-26	16-Nov-26	W.CHEVILLO			PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT
197020	FINAL PAVEMENT DESIGN	5	215	15-Dec-26	21-Dec-26	W.CHEVILLO			FINAL PAVEMENT DESIGN
142010	SUBMIT INITIAL R/W REQUIREMENTS	1	0	11-Jan-27	11-Jan-27				SUBMIT INITIAL R/W REQUIREMENTS
302010	REVIEW PH II (60%) PLANS	15	185	12-Jan-27	01-Feb-27				REVIEW PH II (60%) PLANS
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	195	12-Jan-27	18-Jan-27	J.STRICKLA			PH II (60%) CONSTRUCTION ESTIMATE
210010	MAPPING REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-27	01-Feb-27	A.WALKER			MAPPING REVIEW INITIAL R/W REQUIREMENTS
210020	R/W REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-27	01-Feb-27	H.SMITH			R/W REVIEW INITIAL R/W REQUIREMENTS
210030	DESIGN REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-27	01-Feb-27	S.JUSTICE			DESIGN REVIEW INITIAL R/W REQUIREMENTS
339030	VALUE ENGINEERING STUDY (check project total)	4	727	26-Jan-27	29-Jan-27	K.HINSON			VALUE ENGINEERING STUDY (check project total)
140010	R/W WORKSHOP #1	1	0	02-Feb-27	02-Feb-27				R/W WORKSHOP #1
138020	PARE REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)	20	0	03-Feb-27	02-Mar-27				PARE REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)
142020	SUBMIT REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)	1	0	03-Mar-27	03-Mar-27				SUBMIT REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)
PH 3X: DESIGN PHASE III (90%)		175	917	12-Jan-27	13-Sep-27				
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	120	731	12-Jan-27	28-Jun-27	S.FOOR			PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	199	12-Jan-27	12-Jan-27	K.SHORES			APPROVE BRIDGE DEVELOPMENT REPORT
WBS383	PH III (90%) Submittals	175	917	12-Jan-27	13-Sep-27				PH III (90%) Submittals
298060	60% R/W ESTIMATE UPDATE	60	535	12-Jan-27	05-Apr-27	H.SMITH			60% R/W ESTIMATE UPDATE
33603X	PREPARE REEV. FOR DESIGN	100	424	12-Jan-27	31-May-27	A.MARSHALL			PREPARE REEV. FOR DESIGN
265010	UTILITY DESIGN MEETING	1	725	02-Feb-27	02-Feb-27				UTILITY DESIGN MEETING
348010	POST 60% WORKSHOP (if needed)	1	725	02-Feb-27	02-Feb-27				POST 60% WORKSHOP (if needed)
383000	PREPARE PH III (90%) PLANS	80	185	02-Feb-27	24-May-27				PREPARE PH III (90%) PLANS
184010	PREPARE BRIDGE LOAD RATING	60	666	02-Feb-27	26-Apr-27				PREPARE BRIDGE LOAD RATING
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	724	02-Feb-27	02-Feb-27				PUBLIC INFORMATION MEETING (check CAP level)

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
272010	PRE PERMITS APPLICATION MEETING	1	803	02-Feb-27	02-Feb-27				PRE PERMITS A
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	725	02-Feb-27	02-Feb-27	D.ROGERS			APPROVE BRID
109020	APPROVE FINAL POND SITING REPORT	1	725	02-Feb-27	02-Feb-27	D.ROGERS			APPROVE FINAL
262010	HOLD PUBLIC HEARING (if needed)	1	745	02-Feb-27	02-Feb-27				HOLD PUBLIC H
102010	TTCP WORKSHOP	1	740	02-Feb-27	02-Feb-27				TTCP WORKSHO
335020	DRAFT NSR ADDENDUM	1	724	03-Feb-27	03-Feb-27	T.SELLERS			DRAFT NSR ADD
210040	MAPPING REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding / prio	15	0	04-Mar-27	24-Mar-27	A.WALKER			MAPPING
210050	R/W REVIEW REVISED INITIAL R/W REQUIREMENTS	15	0	04-Mar-27	24-Mar-27	H.SMITH			R/W REVIEW
210060	DESIGN REVIEW REVISED INITIAL R/W REQUIREMENTS	15	0	04-Mar-27	24-Mar-27	S.JUSTICE			DESIGN R
9743	SHELF R/W REQUIREMENTS (evaluate funding / priorities)	1	0	25-Mar-27	25-Mar-27	A.WALKER			SHELF R/
9745	RESUME R/W REQUIREMENTS (evaluate funding / priorities)	1	0	26-Mar-27	26-Mar-27	A.IVEY			RESUME
138030	PREPARE UPDATED R/W REQUIREMENTS	60	0	29-Mar-27	18-Jun-27				
146010	TITLE SEARCH (adjust negative lag)	80	71	29-Mar-27	16-Jul-27	A.WALKER			
126010	UTILITY WORK SCHEDULES (Update duartion at Initial Schedule)	30	967	25-May-27	05-Jul-27				
303010	REVIEW PH III (90%) PLANS	15	646	25-May-27	14-Jun-27				
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	656	25-May-27	31-May-27	J.STRICKLA			
182010	SUBMIT STRUCTURE NUMBER FORM	1	659	25-May-27	25-May-27				
182020	STRUCTURE NUMBERS ISSUED	1	659	26-May-27	26-May-27	P.GRIFFITH			
9737	ERC INITIAL OEM REVIEW REEV. FOR DESIGN	20	424	01-Jun-27	28-Jun-27	A.MARSHALL			
142030	SUBMIT UPDATED R/W REQUIREMENTS	1	0	18-Jun-27	18-Jun-27				
325020	PREPARE TIITF SKETCH (if needed)	40	320	21-Jun-27	13-Aug-27				
210070	MAPPING REVIEW UPDATED R/W REQUIREMENTS	10	0	21-Jun-27	02-Jul-27	A.WALKER			
210080	R/W REVIEW UPDATED R/W REQUIREMENTS	10	0	21-Jun-27	02-Jul-27	H.SMITH			
210090	DESIGN REVIEW UPDATED R/W REQUIREMENTS	10	0	21-Jun-27	02-Jul-27	S.JUSTICE			
140020	R/W WORKSHOP #2 (evaluate funding / priorities)	1	0	05-Jul-27	05-Jul-27				
151010	PREPARE FINAL R/W REQUIREMENTS	50	105	06-Jul-27	13-Sep-27				
737	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR DESIGN	20	424	13-Jul-27	09-Aug-27	A.MARSHALL			
319010	SUBMIT FINAL R/W REQUIREMENTS	1	105	13-Sep-27	13-Sep-27				
PH 3X: DESIGN PHASE IV (100%)		565	519	24-Feb-27	24-Apr-29				
272020	PERMITS APPLICATION RECEIVED	1	803	24-Feb-27	24-Feb-27	J.MIXON			PERMITS APP
WBS384	PH IV (100%) Submittals	565	519	24-Feb-27	24-Apr-29				
145010	PERMITS	260	803	25-Mar-27	22-Mar-28	J.MIXON			
384000	PREPARE PH IV (100%) PLANS	80	646	15-Jun-27	04-Oct-27				
132030	PREPARE PH III ROADWAY SOIL SURVEY / REPORT (if needed)	45	681	15-Jun-27	16-Aug-27	G.CAMPOSAG			
271030	PREPARE PH III STRUCTURE GEOTECH REPORT (if needed)	45	681	15-Jun-27	16-Aug-27	G.CAMPOSAG			
335030	FINAL NSR ADDENDUM	1	740	15-Jun-27	15-Jun-27	T.SELLERS			
139010	PREPARE R/W MAPS (check responsibility)	160	0	06-Jul-27	14-Feb-28	A.WALKER			
322010	MAPPING REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	14-Sep-27	20-Sep-27	A.WALKER			

Data Date: 01-Jul-25
Run Date: 13-Jun-25

Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID		Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026		2027		
	322020	RW REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	14-Sep-27	20-Sep-27	H.SMITH						
	322030	DESIGN REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	14-Sep-27	20-Sep-27	S.JUSTICE						
	310010	REVIEW PH IV (100%) PLANS	15	646	05-Oct-27	25-Oct-27							
	297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	656	05-Oct-27	11-Oct-27	J.STRICKLA						
	130010	GEOTECHNICAL CONCURRENCE	15	646	05-Oct-27	25-Oct-27	G.CAMPOSAG						
	186010	APPROVE BRIDGE LOAD RATING	1	660	05-Oct-27	05-Oct-27	S.EVANS						
	113070	PREPARE PLANS FOR SHELF	30	646	26-Oct-27	06-Dec-27							
	157010	REVIEW / APPROVE FINAL R/W MAPS	90	0	15-Feb-28	19-Jun-28	A.WALKER						
	325030	TIITF SKETCH APPROVED (if needed)	1	100	19-Jun-28	19-Jun-28	A.WALKER						
	144010	INSTRUMENTS PREP	100	0	20-Jun-28	06-Nov-28	A.WALKER						
	999268	DOCUMENTS COMPLETE	1	0	07-Nov-28	07-Nov-28	A.WALKER						
	149010	UPDATE R/W MAPS AND DOCUMENTS (update duration if needed)	120	0	08-Nov-28	24-Apr-29	A.WALKER						
	PH 4X: RIGHT OF WAY ACQUISITION			1180	40	12-Jan-27	21-Jul-31						
	33604X	PREPARE REEV. FOR R/W (if needed)	100	444	12-Jan-27	31-May-27	A.MARSHALL						
	945004X	R/W PC / REVIEW COMP PLAN & LRTP	60	535	12-Jan-27	05-Apr-27	J.KIRKLAND						
	WBS268	Right of Way Acquisition	1180	40	12-Jan-27	21-Jul-31							
	45004X	R/W TIP / STIP AMENDMENT	60	424	19-May-27	10-Aug-27	A.SMITH						
	9739	ERC INITIAL OEM REVIEW REEV. FOR R/W	20	444	01-Jun-27	28-Jun-27	A.MARSHALL						
	739	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR R/W	20	424	10-Aug-27	06-Sep-27	A.MARSHALL						
	9376	R/W ENVIRONMENTAL CERTIFICATION	1	424	07-Sep-27	07-Sep-27	V.CARLISLE						
	351010	R/W AUTHORIZATION REQUEST TO FED AID	1	424	08-Sep-27	08-Sep-27	T.HAGANS						
	268010	DOCUMENTS TO R/W	1	0	25-Apr-29	25-Apr-29	A.WALKER						
	349010	PH 4B SERVICE CONTRACT EXECUTED	1	519	26-Apr-29	26-Apr-29	V.WILLIAMS						
	127010	PH 42 R/W CONSULTANT CONTRACT EXECUTED	1	519	26-Apr-29	26-Apr-29							
	121010	NEGOTIATIONS (XX Parcels)	520	0	26-Apr-29	23-Apr-31	V.WILLIAMS						
	129010	RELOCATION WORK	520	0	26-Apr-29	23-Apr-31	V.WILLIAMS						
	243010	ALL R/W CLEARED	1	0	24-Apr-31	24-Apr-31	V.WILLIAMS						
	298100	CERTIFIED R/W ESTIMATE UPDATE	60	40	29-Apr-31	21-Jul-31	H.SMITH						
	PH 52: CONTRACT FILE INDEX (CFI)			934	0	07-Dec-27	04-Jul-31						
	172010	NOTICE TO PROCEED PLANS UPDATE	1	646	07-Dec-27	07-Dec-27							
	WBS172	Contract File Index (CFI)	934	0	07-Dec-27	04-Jul-31							
	9450052	CONSTRUCTION PC / REVIEW COMP PLAN & LRTP	60	819	08-Dec-27	29-Feb-28	J.KIRKLAND						
	256020	UPDATE TRAFFIC FORECASTING REPORT	20	646	08-Dec-27	04-Jan-28	G.HYNES						
	33605X	PREPARE REEV. FOR CONSTRUCTION	100	729	08-Dec-27	25-Apr-28	A.MARSHALL						
	153020	UPDATE PAVEMENT SURVEY	20	646	05-Jan-28	01-Feb-28	G.CURRY						
	197030	UPDATE PAVEMENT DESIGN	20	646	02-Feb-28	29-Feb-28	W.CHEVILLO						
	220010	UPDATE PLANS / PH IV RESUBMITTAL	120	646	01-Mar-28	15-Aug-28							
	9323C8	PH C8 CMITIGATION AUTHORIZATION (FY XX)	1	807	23-Mar-28	23-Mar-28	J.MIXON						
	Data Date: 01-Jul-25 Run Date: 13-Jun-25			Phase 32 Capacity Phase 32 Capacity Template (24 Month Design) SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE							Page 4 of 5 © Primavera Systems, Inc.		

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
9748	ERC INITIAL OEM REVIEW REEV. FOR CONSTRUCTION	20	729	26-Apr-28	23-May-28	A.MARSHALL			
748	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR CONSTRUCTION	20	729	07-Jun-28	04-Jul-28	A.MARSHALL			
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	729	05-Jul-28	05-Jul-28	V.CARLISLE			
222010	PERMITS TRANSMITTAL MEMO	1	699	16-Aug-28	16-Aug-28	J.MIXON			
163010	MAINT. AGREEMENT (TRAFFIC SIGNALS)	20	680	16-Aug-28	12-Sep-28	K.HATCHER			
189010	ERC REVIEW FINAL UPDATE PLANS	15	646	16-Aug-28	05-Sep-28				
279010	RAILROAD CLEAR LETTER	1	684	06-Sep-28	06-Sep-28	R.CORBITT			
220020	MODIFY FINAL UPDATE PLANS	15	646	06-Sep-28	26-Sep-28				
269010	FINAL PLANS DELIVERED TO UTILITY COORDINATOR	1	646	27-Sep-28	27-Sep-28				
266010	UTILITY CERTIFICATION	20	646	28-Sep-28	25-Oct-28				
171010	CALENDAR DAY RECOMMENDATION	3	646	26-Oct-28	30-Oct-28	E.BUSH			
450052	CONSTRUCTION TIP / STIP AMENDMENT	60	0	29-Jan-31	22-Apr-31	A.SMITH			
304010	NOTIFY D3 MATERIALS - PAVEMENT CORING READY FOR SMO UPLOAD	1	0	15-Apr-31	15-Apr-31				
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	22-Apr-31	22-Apr-31				
255010	R/W CERTIFICATION FOR CONSTRUCTION	1	0	04-Jul-31	04-Jul-31				
PH 52: PRODUCTION READY		2	0	25-Apr-31	28-Apr-31				
904010	PID	1	0	25-Apr-31	25-Apr-31	A.IVEY			
204010	PRODUCTION DATE	1	0	28-Apr-31	28-Apr-31	A.IVEY			
PH 52: PLANS PROCESSING		101	0	29-Apr-31	16-Sep-31				
226010	PS&E SUBMITTAL	1	0	29-Apr-31	29-Apr-31	A.IVEY			
242010	PS&E REVIEW I	15	0	29-Apr-31	19-May-31				
WBS226	Plans Processing	101	0	29-Apr-31	16-Sep-31				
242020	PS&E REVIEW II	10	0	03-Jun-31	16-Jun-31				
242030	PS&E REVIEW III	5	0	01-Jul-31	07-Jul-31				
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	01-Jul-31	07-Jul-31	J.STRICKLA			
212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (60 day ad)	1	0	07-Jul-31	07-Jul-31	J.SMALLEY			
237052	CONSTRUCTION / CEI AUTHORIZATION REQUEST TO FED AID	1	0	11-Jul-31	11-Jul-31	T.HAGANS			
280TBD	LETTING DATE (TBD)	1	0	16-Sep-31	16-Sep-31				
PH 62: CEI CONSULTANT ACQUSTION		86	0	13-Jun-31	10-Oct-31				
405010	CEI ADVERTISE	1	0	13-Jun-31	13-Jun-31	R.DODSON			
WBS203	CEI Consultant Acquisition	86	0	13-Jun-31	10-Oct-31				
406010	CEI SHORTLIST	1	0	04-Jul-31	04-Jul-31	R.DODSON			
407010	CEI FINAL SELECTION	1	0	25-Jul-31	25-Jul-31	R.DODSON			
408010	CEI ENCUMBERED	1	0	03-Oct-31	03-Oct-31	R.DODSON			
203010	CEI CONTRACT EXECUTED	1	0	10-Oct-31	10-Oct-31				