### PHASE 12: ETDM PLANNING
- PREPARE PHASE I SURVEY
- PREPARE PHASE II SURVEY

### PHASE 12: CONSULTANT ACQUISITION
- PREPARE PHASE I CONTRACTS
- PREPARE PHASE II CONTRACTS

### PHASE 12: PHASE I SUBMITTALS
- PREPARE PHASE I REPORTS
- PREPARE PHASE I PROPOSALS

### PHASE 12: TRAFFIC ANALYSIS METHODOLOGY
- PREPARE TRAFFIC ANALYSIS REPORT
- PREPARE TRAFFIC ANALYSIS MODEL

### PHASE 12: FEASIBILITY REPORT AND PTAR
- PREPARE Feasibility Report
- PREPARE PTAR

### PHASE 12: PUBLIC INVOLVEMENT
- PREPARE PUBLIC INVOLVEMENT PLAN
- PREPARE PUBLIC INVOLVEMENT MEETING

### PHASE 12: OTHER ACTIVITIES
- PREPARE OTHER ACTIVITIES

---

**Activity ID** | **Activity Name** | **Duration** | **Start** | **Finish** | **Status**
--- | --- | --- | --- | --- | ---
9700010 | ETDM PREPARE PLANNING SCREEN | 122 | 01-Jul-19 | 17-Dec-19 | 0
9700020 | ETDM PREPARE PLANNING SCREEN START | 80 | 01-Jul-19 | 18-Oct-19 | 0
9700030 | ETDM PREPARE PLANNING SCREEN SUMMARY REPORT PUBLISHED | 1 | 21-Oct-19 | 21-Oct-19 | 0
945012 | PH 12 PLANNING INITIAL PCA / REVIEW COMP PLAN AND LRTT | 60 | 06-Feb-20 | 20-Apr-20 | 15
450012 | PH 12 PLANNING TTP / STIP AMENDMENT | 60 | 06-Feb-20 | 20-Apr-20 | 15
402012 | PH 12 PLANNING CONSULTANT SHORTLIST | 1 | 04-Mar-20 | 04-Mar-20 | 1
420012 | PH 12 PLANNING CONSULTANT Fnal Selection | 21 | 04-Mar-20 | 21-Apr-20 | 0
227012 | PH 12 PLANNING FHWA AUTHORIZATION RECEIVED | 1 | 21-May-20 | 21-May-20 | 0
296012 | PH 12 PLANNING ENCUMBRANCE | 1 | 23-Jun-20 | 23-Jun-20 | 0
293012 | PH 12 PLANNING CONSULTANT CONTRACT EXECUTED (FY xxxx) | 1 | 24-Jun-20 | 24-Jun-20 | 0
122 | PH22PH00 | PLANNING CONSULTANT ACQUISITION COMPLETE | 0 | 24-Jun-20 | 24-Jun-20 | 0
282 | PH12PH | PHASE I SUBMITTALS | 1 | 25-Jun-20 | 23-Aug-20 | 0
168010 | PREPARE INITIAL QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC) | 20 | 25-Jun-20 | 22-Jul-20 | 68
359010 | PREPARE INITIAL PUBLIC INVOLVEMENT PLAN (PIP) | 20 | 25-Jun-20 | 22-Jul-20 | 68
168012 | PREPARE SCHEDULE | 10 | 25-Jun-20 | 06-Oct-20 | 76
299012 | DISTRICT REVIEW / REVISE INITIAL PIP & QA/QC | 25 | 23-Jul-20 | 26-Aug-20 | 68
299040 | DISTRICT REVIEW / REVISE FINAL PIP & QA/QC | 20 | 27-Aug-20 | 23-Sep-20 | 68
188020 | QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC) COMPLETE | 1 | 24-Sep-20 | 24-Sep-20 | 1
9700020 | DISTRICT REVIEW / REVISE PHASE I SUBMITTALS | 1 | 24-Sep-20 | 24-Sep-20 | 1
751020 | PREPARE TRAFFIC ANALYSIS METHODOLOGY REPORT | 20 | 25-Jun-20 | 22-Jul-20 | 68
299720 | DISTRICT REVIEW / REVISE TRAFFIC ANALYSIS METHODOLOGY REPORT | 20 | 23-Jul-20 | 19-Aug-20 | 0
03M79720 | ODM REVIEW / REVISE TRAFFIC ANALYSIS METHODOLOGY REPORT | 30 | 20-Aug-20 | 30-Sep-20 | 0
03M79730 | ODM APPROVE - TRAFFIC ANALYSIS METHODOLOGY REPORT COMPLETE | 5 | 01-Oct-20 | 07-Oct-20 | 0
207 | PH12FE | PHASE II FEASIBILITY REPORT AND PTAR | 30 | 20-Aug-20 | 23-Aug-20 | 0
975710 | PREPARE TRAFFIC PROJECTIONS / CAPACITY ANALYSIS / CONCEPT PLANS | 90 | 08-Oct-20 | 10-Feb-21 | 0
975711 | CONTEXT CLASSIFICATION AND TYPICAL SECTION | 20 | 08-Oct-20 | 04-Nov-20 | 35
331010 | PREPARE INITIAL FEASIBILITY REPORT | 60 | 30-Oct-20 | 23-Nov-21 | 0
152200 | PREPARE PH (10%) ESTIMATE - PD&E UPDATE | 50 | 13-Jan-21 | 23-Mar-21 | 21
975712 | PREPARE PROJECT TRAFFIC ANALYSIS REPORT (PTAR) | 30 | 11-Feb-21 | 24-Mar-21 | 20
982200 | PH (10%) DESIGN ESTIMATE - PD&E UPDATE | 50 | 15-Feb-21 | 23-Mar-21 | 1
297200 | PH (10%) CONSTRUCTION ESTIMATE - PD&E UPDATE | 20 | 25-Mar-21 | 21-Apr-21 | 0
303100 | DISTRICT REVIEW / REVISE INITIAL FEASIBILITY REPORT & PTAR | 20 | 25-Mar-21 | 21-Apr-21 | 0
3031010 | DISTRICT PH (10%) REVISE MEETING - TYPICALS, CONTEXT CLS, FEASIBILITY | 1 | 01-Apr-21 | 01-Apr-21 | 34
3031020 | PREPARE FINAL FEASIBILITY REPORT & PTAR | 10 | 03-May-21 | 03-May-21 | 0
3031040 | DISTRICT REVIEW / REVISE FINAL FEASIBILITY REPORT & PTAR | 20 | 03-May-21 | 30-May-21 | 0
9757 | INITIAL PTAR COMPLETED | 1 | 03-May-21 | 01-Jun-21 | 15
331 | FINAL FEASIBILITY REPORT COMPLETE | 1 | 03-Jun-21 | 02-Jul-21 | 15
9712 | PHASE 12 COMPLETE (STAGE 1) | 0 | 23-Jul-20 | 23-Jul-20 | 0
987000 | PREPARE PUBLIC INVOLVEMENT MATERIAL | 98 | 10-Mar-21 | 23-Apr-21 | 0
368000 | PREPARE PUBLIC INVOLVEMENT | 30 | 10-Mar-21 | 20-Apr-21 | 0

---

**Summary:**
- PHASE 12 includes various activities such as planning, consultant acquisition, submission of plans, traffic analysis, and feasibility studies.
- Key milestones include preparing various plans, reports, and submitting consultation contracts.
- Public involvement and traffic analysis are also critical components of this phase.

---

**Data Date:** 01-Jul-19
<table>
<thead>
<tr>
<th>Activity ID</th>
<th>Activity Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
<th>Total Float</th>
</tr>
</thead>
<tbody>
<tr>
<td>365060</td>
<td>DISTRICT REVIEW / REVISE PUBLIC INVOLVEMENT MATERIAL</td>
<td>20</td>
<td>21-Apr-21</td>
<td>18-May-21</td>
<td>0</td>
</tr>
<tr>
<td>3924</td>
<td>ENGAGE STAKEHOLDER</td>
<td>1</td>
<td>01-May-21</td>
<td>01-May-21</td>
<td>0</td>
</tr>
<tr>
<td>348012</td>
<td>TPO UPDATE</td>
<td>1</td>
<td>09-Jul-21</td>
<td>09-Jul-21</td>
<td>0</td>
</tr>
<tr>
<td>365080</td>
<td>PREPARE PUBLIC INVOLVEMENT SUMMARY REPORT</td>
<td>10</td>
<td>12-Jul-21</td>
<td>23-Jul-21</td>
<td>0</td>
</tr>
</tbody>
</table>