

Phase 22 EA FONSI						PH 22 Gantt Chart - Template																																															
Activity ID	Activity Name	Duration	Start	Finish	Total Float	2025					2026					2027					2028					2029					2030																						
						Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J					
Phase 22 EA FONSI		980	01-Jul-25	02-Apr-29	0																																																
PH 22: ETDM		148	01-Jul-25	22-Jan-26	307																																																
PH 22: ETDM PLANNING		122	01-Jul-25	17-Dec-25	15																																																
9700010	ETDM PREPARE PLANNING SCREEN	45	01-Jul-25	01-Sep-25	15																																																
9700020	ETDM / ETAT PLANNING SCREEN START	1	02-Sep-25	02-Sep-25	15																																																
9700030	ETDM PLANNING SUMMARY REPORT PUBLISHED	1	17-Dec-25	17-Dec-25	15																																																
PH 22: ETDM PROGRAMMING		148	01-Jul-25	22-Jan-26	307																																																
9700040	ETDM PREPARE PROGRAMMING SCREEN	45	01-Jul-25	01-Sep-25	223																																																
224	ADVANCED NOTIFICATION	1	02-Sep-25	02-Sep-25	351																																																
700	ETDM / ETAT PROGRAMMING SCREEN START	1	02-Sep-25	02-Sep-25	223																																																
701	ETDM PROGRAMMING PRELIMINARY DOE SUMMARY REPORT PUBLIS	1	16-Dec-25	16-Dec-25	307																																																
702	ETDM PROGRAMMING FINAL COA SUMMARY REPORT PUBLISHED	1	22-Jan-26	22-Jan-26	307																																																
PH21PH01	ETDM COMPLETE	0		22-Jan-26	307																																																
PH 22: PD&E CONSULTANT ACQUISITION		138	01-Jul-25	08-Jan-26	0																																																
164022	PREPARE PD&E SCOPE OF SERVICES	35	01-Jul-25	18-Aug-25	0																																																
705	PD&E ADVERTISE	1	26-Aug-25	26-Aug-25	0																																																
450022	PD&E TIP / STIP AMENDMENT	60	27-Aug-25	18-Nov-25	30																																																
D3R45022	PD&E INITIATE PC REVIEW / RECEIVE LRTP UPDATE	90	27-Aug-25	30-Dec-25	0																																																
401022	PD&E SHORTLIST	1	17-Sep-25	17-Sep-25	11																																																
402022	PD&E FINAL SELECTION	1	22-Oct-25	22-Oct-25	11																																																
704	ASSIGN PD&E PROJECT MANAGER	1	23-Oct-25	23-Oct-25	54																																																
237022	PD&E AUTHORIZATION REQUEST TO FED AID	1	31-Dec-25	31-Dec-25	0																																																
299022	PD&E ENCUMBRANCE	1	07-Jan-26	07-Jan-26	0																																																
239022	PD&E CONSULTANT CONTRACT EXECUTED	1	08-Jan-26	08-Jan-26	0																																																
PH22PH00	PD&E CONSULTANT ACQUISITION COMPLETE	0		08-Jan-26	0																																																
PH 22: PHASE I SUBMITTALS		705	09-Jan-26	21-Sep-28	0																																																
135010	PHASE 22 STUDY - EA FONSI	987	09-Jan-26	21-Sep-28	0																																																
PH 22: PHASE I - DISTRICT SUBMITTALS		27	09-Jan-26	16-Feb-26	52																																																
168022	PREPARE SCHEDULE	10	09-Jan-26	22-Jan-26	15																																																
359010	PREPARE PUBLIC INVOLVEMENT PLAN (PIP)	15	09-Jan-26	29-Jan-26	5																																																
168010	PREPARE QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC)	15	09-Jan-26	29-Jan-26	5																																																
9759010	PREPARE CONTEXT CLASSIFICATION AND TYPICAL SECTION	20	09-Jan-26	05-Feb-26	0																																																
228022	RECEIVE SUNSHINE 811 PD&E TICKET	1	16-Jan-26	16-Jan-26	53																																																
359011	PDM AND PIO REVIEW PIP	5	30-Jan-26	05-Feb-26	58																																																
359060	PUBLIC INVOLVEMENT PLAN (PIP) COMPLETE	1	13-Feb-26	13-Feb-26	53																																																
D3R001	DISTRICT PH I (30%) REVIEW MEETING - SCHEDULE - TYPICALS & CON	1	13-Feb-26	13-Feb-26	0																																																
168020	QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC) COMPLETE	1	16-Feb-26	16-Feb-26	52																																																
PH 22: PHASE I - TRAFFIC ANALYSIS METHODOLOGY REPORT		65	09-Jan-26	09-Apr-26	6																																																
9757010	PREPARE TRAFFIC ANALYSIS METHODOLOGY REPORT (TAMR) & QA/QC	15	09-Jan-26	29-Jan-26	6																																																
D3R75710	D3 ERC REVIEW DRAFT TAMR & QA/QC	10	30-Jan-26	12-Feb-26	6																																																
9757014	D3 COMMENTS RESOLUTION/REVISED DRAFT TAMR	10	13-Feb-26	26-Feb-26	6																																																
D3R75712	D3 PM REVIEW REVISED DRAFT TAMR (PDF w/ tracked revisions)	5	27-Feb-26	05-Mar-26	6																																																
9757140	D3 COMMENTS RESOLUTION /FINAL TAMR	10	06-Mar-26	19-Mar-26	6																																																
D3R75716	D3 PM REVIEW FINAL TAMR & UPLOAD TO ERC (PDF clean copy + tracke	5	20-Mar-26	26-Mar-26	6																																																
D3R75717	D3 FINAL TAMR REVIEW /APPROVAL	10	27-Mar-26	09-Apr-26	6																																																
PH 22: PHASE I - ESTIMATE		40	06-Feb-26	02-Apr-26	19																																																
15522030	PREPARE PH I (30%) ESTIMATE - PD&E UPDATE	20	06-Feb-26	05-Mar-26	19																																																
29722030	PH I (30%) CONSTRUCTION ERC REVIEW - PD&E ESTIMATE	20	06-Mar-26	02-Apr-26	19																																																
99822030	PH I (30%) DESIGN ERC REVIEW - PD&E ESTIMATE	20	06-Mar-26	02-Apr-26	19																																																

[illegible]

Phase 22 EA FONSI

PH 22 Gantt Chart - Template	
------------------------------	--

Activity ID	Activity Name	Duration	Start	Finish	Total Float	2025												2026												2027												2028												2029												2030																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
						Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
D3R7603	D3 PM REVIEW FINAL PER (PDF clean copy + tracked changes)	5	04-May-27	10-May-27	0																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															

Data Date: 01-Jul-25
Run: 28-May-25

Run: 28-May-25

ALL SCHEDULES ARE PRELIMINARY AND SUBJECT TO CHANGE WITHOUT NOTICE	Page 4 of 6 @Primavera Systems, Inc.
---	---

