

Phase 22 SEIR (State Funds)

PH 22 Gantt Chart - Template

Activity ID	Activity Name	Duration	Start	Finish	Total Float	RESPONSIBLE PART	2025												2026												2027												2028											
							J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
PH 22: PHASE IV - FINAL SEIR - SWEPT PROCESS																																																						
357401	PREPARE FINAL SEIR & INCORPORATE COMMENTS - SEIR	20	14-Sep-26	09-Nov-26	0	TBD																																																
D3R71302	DISTRICT REVIEW / APPROVE - FINAL SEIR (SWEPT)	20	12-Oct-26	06-Nov-26	0	TBD																																																
9722	DISTRICT APPROVED SEIR	1	09-Nov-26	09-Nov-26	0	TBD																																																
PH 22: PHASE IV - SECTION 106 EVALUATION REPORT																																																						
756010	SECTION 106 CONSULTATION - DETERMINATION	1	05-Aug-26	05-Aug-26	66	TBD																																																
756	SECTION 106 CONSULTATION (120 DAYS if applicable)	1	06-Aug-26	06-Aug-26	66	TBD																																																
762	SHPO CONSULTATION COMPLETE	1	07-Aug-26	07-Aug-26	66	TBD																																																
PH 22: PHASE IV - LDCA																																																						
263	LOCATION DESIGN CONCEPT ACCEPTANCE (LDCA)	1	10-Nov-26	10-Nov-26	0	TBD																																																
9263	NSR TRANSMITTAL LETTER TO TPO AND LOCAL AGENCIES	1	11-Nov-26	11-Nov-26	14	TBD																																																
736	LDCA PUBLIC NOTICE	15	11-Nov-26	01-Dec-26	0	TBD																																																
PH22PH04	PD&E PHASE IV COMPLETE	0		01-Dec-26	0	G.ROSBOROU																																																

