

Phase 22 SEIR (State Funds)						PH 22 Gantt Chart - Template																																															
Activity ID	Activity Name	Duration	Start	Finish	Total Float	2025					2026					2027					2028					2029					2030																						
						Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J					
Phase 22 SEIR (State Funds)		632	01-Jul-25	01-Dec-27	0																																																
PH 22: ETDM		148	01-Jul-25	22-Jan-26	247																																																
PH 22: ETDM PLANNING		122	01-Jul-25	17-Dec-25	15																																																
9700010	ETDM PREPARE PLANNING SCREEN	45	01-Jul-25	01-Sep-25	15																																																
9700020	ETDM / ETAT PLANNING SCREEN START	1	02-Sep-25	02-Sep-25	15																																																
9700030	ETDM PLANNING SUMMARY REPORT PUBLISHED	1	17-Dec-25	17-Dec-25	15																																																
PH 22: ETDM PROGRAMMING		148	01-Jul-25	22-Jan-26	247																																																
9700040	ETDM PREPARE PROGRAMMING SCREEN	45	01-Jul-25	01-Sep-25	223																																																
224	ADVANCED NOTIFICATION	1	02-Sep-25	02-Sep-25	291																																																
700	ETDM / ETAT PROGRAMMING SCREEN START	1	02-Sep-25	02-Sep-25	223																																																
701	ETDM PROGRAMMING PRELIMINARY DOE SUMMARY REPORT PUBLIS	1	16-Dec-25	16-Dec-25	247																																																
702	ETDM PROGRAMMING FINAL COA SUMMARY REPORT PUBLISHED	1	22-Jan-26	22-Jan-26	247																																																
PH21PH01	ETDM COMPLETE	0		22-Jan-26	247																																																
PH 22: PD&E CONSULTANT ACQUISITION		138	01-Jul-25	08-Jan-26	0																																																
164022	PREPARE PD&E SCOPE OF SERVICES	35	01-Jul-25	18-Aug-25	0																																																
705	PD&E ADVERTISE	1	26-Aug-25	26-Aug-25	0																																																
450022	PD&E TIP / STIP AMENDMENT	60	27-Aug-25	18-Nov-25	30																																																
D3R45022	PD&E INITIATE PC REVIEW / RECEIVE LRTP UPDATE	90	27-Aug-25	30-Dec-25	0																																																
401022	PD&E SHORTLIST	1	17-Sep-25	17-Sep-25	11																																																
402022	PD&E FINAL SELECTION	1	22-Oct-25	22-Oct-25	11																																																
704	ASSIGN PD&E PROJECT MANAGER	1	23-Oct-25	23-Oct-25	54																																																
237022	PD&E AUTHORIZATION REQUEST TO FED AID	1	31-Dec-25	31-Dec-25	0																																																
299022	PD&E ENCUMBRANCE	1	07-Jan-26	07-Jan-26	0																																																
239022	PD&E CONTRACT EXECUTED	1	08-Jan-26	08-Jan-26	0																																																
PH22PH00	PD&E CONSULTANT ACQUISITION COMPLETE	0		08-Jan-26	0																																																
PH 22: PHASE I SUBMITTALS		479	09-Jan-26	10-Nov-27	0																																																
135010	PHASE 22 STUDY - SEIR	671	09-Jan-26	10-Nov-27	0																																																
PH 22: PHASE I - DISTRICT SUBMITTALS		27	09-Jan-26	16-Feb-26	52																																																
168022	PREPARE SCHEDULE	10	09-Jan-26	22-Jan-26	15																																																
359010	PREPARE PUBLIC INVOLVEMENT PLAN (PIP)	20	09-Jan-26	05-Feb-26	0																																																
168010	PREPARE QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC)	20	09-Jan-26	05-Feb-26	0																																																
9759010	PREPARE CONTEXT CLASSIFICATION AND TYPICAL SECTION	20	09-Jan-26	05-Feb-26	0																																																
228022	RECEIVE SUNSHINE 811 PD&E TICKET	1	16-Jan-26	16-Jan-26	53																																																
359011	PDM AND PIO REVIEW PIP	5	06-Feb-26	12-Feb-26	0																																																
359060	PUBLIC INVOLVEMENT PLAN (PIP) COMPLETE	1	13-Feb-26	13-Feb-26	53																																																
D3R001	DISTRICT PH I (30%) REVIEW MEETING - SCHEDULE - TYPICALS & CON	1	13-Feb-26	13-Feb-26	0																																																
168020	QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC) COMPLETE	1	16-Feb-26	16-Feb-26	52																																																
PH 22: PHASE I - TRAFFIC ANALYSIS METHODOLOGY REPORT		45	09-Jan-26	12-Mar-26	16																																																
9757010	PREPARE TRAFFIC ANALYSIS METHODOLOGY REPORT (TAMR) & QA/QC	20	09-Jan-26	05-Feb-26	16																																																
D3R75710	D3 ERC REVIEW DRAFT TAMR & QA/QC	10	06-Feb-26	19-Feb-26	16																																																
9757014	D3 COMMENTS RESOLUTION/REVISED DRAFT TAMR	10	20-Feb-26	05-Mar-26	16																																																
D3R75719	D3 PM REVIEW FINAL TAMR & UPLOAD TO ERC (PDF clean copy + tracke	5	06-Mar-26	12-Mar-26	16																																																
PH 22: PHASE I - ESTIMATE		40	06-Feb-26	02-Apr-26	19																																																
15522030	PREPARE PH I (30%) ESTIMATE - PD&E UPDATE	20	06-Feb-26	05-Mar-26	19																																																
29722030	PH I (30%) CONSTRUCTION ERC REVIEW - PD&E ESTIMATE	20	06-Mar-26	02-Apr-26	19																																																
99822030	PH I (30%) DESIGN ERC REVIEW - PD&E ESTIMATE	20	06-Mar-26	02-Apr-26	19																																																
15922030	PH I (30%) UTILITY ERC REVIEW - PD&E ESTIMATE	20	06-Mar-26	02-Apr-26	19																																																
29822030	PH I (30%) RIGHT OF WAY ERC REVIEW - PD&E ESTIMATE	20	06-Mar-26	02-Apr-26	19																																																
PH 22: PHASE I - PUBLIC INVOLVEMENT		53	16-Feb-26	29-Apr-26	0																																																

[illegible]

Phase 22 SEIR (State Funds)

Activity ID	Activity Name	Duration	Start	Finish	Total Float
141	CONCEPTUAL STAGE RELOCATION PLAN COMPLETE	1	05-Jan-27	05-Jan-27	90
335	NOISE STUDY REPORT (NSR) COMPLETE	1	05-Jan-27	05-Jan-27	90
174	CONTAMINATION SCREENING EVALUATION REPORT COMPLETE	1	05-Jan-27	05-Jan-27	90
PH 22: PHASE III - ENVIRONMENTAL SUBMITTAL - NRE		117	27-Oct-26	07-Apr-27	54
7612240	PREPARE DRAFT FINAL NRE REPORT	20	27-Oct-26	23-Nov-26	10
D3R7615	D3 ERC REVIEW DRAFT FINAL NRE & QA/QC	10	24-Nov-26	07-Dec-26	10
7612244	D3 COMMENTS RESOLUTION/REVISED DRAFT FINAL NRE	10	08-Dec-26	21-Dec-26	10
D3R7618	D3 PM REVIEW FINAL NRE (PDF clean copy + tracked changes)	5	22-Dec-26	28-Dec-26	54
FWR7611	FWS / FWC / NMFS REVIEW /REVISE FINAL NRE REPORT	60	29-Dec-26	22-Mar-27	54
FWR7612	FWS / FWC / NMFS REVIEW CONCURRENCE RECEIVED	10	23-Mar-27	05-Apr-27	54
752	INFORMAL USFWS CONSULTATION COMPLETE	1	06-Apr-27	06-Apr-27	54
761	NATURAL RESOURCE EVALUATION COMPLETED	1	07-Apr-27	07-Apr-27	54
PH 22: PHASE III - ENVIRONMENTAL SUBMITTAL- CRAS		105	29-Sep-26	22-Feb-27	86
3332210	PREPARE DRAFT FINAL CRAS & QA/QC	20	29-Sep-26	26-Oct-26	86
D3R3333	D3 ERC REVIEW DRAFT FINAL CRAS & QA/QC	10	27-Oct-26	09-Nov-26	86
3332200	D3 COMMENTS RESOLUTION/REVISED DRAFT FINAL CRAS	10	10-Nov-26	23-Nov-26	86
D3R3337	D3 PM REVIEW FINAL CRAS (PDF clean copy + tracked changes)	5	24-Nov-26	30-Nov-26	86
SHR3331	SHPO REVIEW /REVISE CRAS	60	01-Dec-26	22-Feb-27	86
PH 22: PHASE III - ENVIRONMENTAL SUBMITTAL- SECTION 4(f)		46	24-Nov-26	26-Jan-27	136
9751080	PREPARE DRAFT SECTION 4(f) EVALUATION	20	24-Nov-26	21-Dec-26	136
D3R7515	D3 ERC REVIEW DRAFT SECTION 4(f) & QA/QC	10	22-Dec-26	04-Jan-27	136
9751085	D3 COMMENTS RESOLUTION/REVISED DRAFT SECTION 4(f)	10	05-Jan-27	18-Jan-27	136
D3R7519	D3 PM REVIEW SECTION 4(f) (PDF clean copy + tracked changes)	5	19-Jan-27	25-Jan-27	136
751	SECTION 4(f) COMPLETED (OEM Concurs)	1	26-Jan-27	26-Jan-27	136
PH 22: PHASE III - INITIAL SEIR DOCUMENTS		97	05-Jan-27	19-May-27	55
360010	PREPARE INITIAL SEIR	30	05-Jan-27	15-Feb-27	0
D3R36001	D3 QC REVIEW - INITIAL SEIR (ERC) & QA/QC REPORT	10	16-Feb-27	01-Mar-27	61
360011	D3 COMMENT RESOLUTION /REVISED DRAFT - INITIAL SEIR (ERC)	10	02-Mar-27	15-Mar-27	61
D3R36002	D3 PM REVIEW - INITIAL SEIR (ERC) (Clean PDF + tracked changes)	10	16-Mar-27	29-Mar-27	61
AGR36001	COOPERATING AGENCY REVIEW - SEIR	30	08-Apr-27	19-May-27	55
PH 22: PHASE III - PUBLIC INVOLVEMENT		92	16-Feb-27	23-Jun-27	30
366010	PREPARE FOR PUBLIC HEARING	30	16-Feb-27	29-Mar-27	0
D3R3664	DISTRICT REVIEW PUBLIC HEARING INFO SUBMITTAL	40	30-Mar-27	24-May-27	0
293	ADVERTISE PUBLIC HEARING	1	24-May-27	25-May-27	8
9262	VPU - VIRTUAL PUBLIC UPDATE	1	25-May-27	25-May-27	0
262	HOLD PUBLIC HEARING	1	23-Jun-27	23-Jun-27	0
PH22PH03	PD&E PHASE III COMPLETE	0		23-Jun-27	30
PH 22: PHASE IV SUBMITTALS		105	08-Jul-27	01-Dec-27	0
PH 22: PHASE IV - PUBLIC COMMENTS		20	08-Jul-27	04-Aug-27	0
9262020	PREPARE PUBLIC HEARING COMMENTS REPORT	20	08-Jul-27	04-Aug-27	0
PH 22: PHASE IV - ENGINEERING SUBMITTALS		41	05-Aug-27	30-Sep-27	7
9760224	UPDATE FINAL PRELIMINARY ENGINEERING REPORT (PER)	20	05-Aug-27	01-Sep-27	9
9759030	PREPARE FINAL TYPICAL SECTION PACKAGE	20	05-Aug-27	01-Sep-27	0
D3R7607	DISTRICT REVIEW /REVISE PHASE IV - ENGINEERING SUBMITTAL	20	02-Sep-27	29-Sep-27	0
760	PRELIMINARY ENGINEERING REPORT COMPLETED (SIGNED AND SEALED)	1	30-Sep-27	30-Sep-27	7
PH 22: PHASE IV - ESTIMATE		40	02-Sep-27	27-Oct-27	9
15522100	PREPARE PH IV (100%) ESTIMATE - PD&E UPDATE	20	02-Sep-27	29-Sep-27	9
29722100	PH IV (100%) CONSTRUCTION ERC REVIEW - PD&E ESTIMATE	20	30-Sep-27	27-Oct-27	9
99822100	PH IV (100%) DESIGN ERC REVIEW - PD&E ESTIMATE	20	30-Sep-27	27-Oct-27	9
15922100	PH IV (100%) UTILITY ERC REVIEW - PD&E ESTIMATE	20	30-Sep-27	27-Oct-27	9

PH 22 Gantt Chart - Template

Data Date: 01-Jul-25
Run: 28-May-25

ALL SCHEDULES ARE PRELIMINARY AND SUBJECT TO CHANGE WITHOUT NOTICE

Page 4 of 5
@Primavera Systems, Inc.

Phase 22 SEIR (State Funds)							PH 22 Gantt Chart - Template																																																						
Activity ID	Activity Name	Duration	Start	Finish	Total Float	25					2026												2027												2028												2029													030	
						Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J													
	29822100	PH IV (100%) RIGHT OF WAY ERC REVIEW - PD&E ESTIMATE	20	30-Sep-27	27-Oct-27	9																														PH IV (100%) RIGHT OF WAY ERC REVIEW - PD&E ESTIMATE																									
	93232240	PH IV (100%) MITIGATION ERC REVIEW - PD&E ESTIMATE	20	30-Sep-27	27-Oct-27	9																														PH IV (100%) MITIGATION ERC REVIEW - PD&E ESTIMATE																									
	PH 22: PHASE IV - FINAL SEIR - SWEPT PROCESS		41	14-Sep-27	09-Nov-27	0																																																							
	360401	PREPARE FINAL SEIR & INCORPORATE COMMENTS - SEIR	20	14-Sep-27	11-Oct-27	0																														PREPARE FINAL SEIR & INCORPORATE COMMENTS - SEIR																									
	D3R36003	DISTRICT REVIEW / APPROVE - FINAL SEIR (SWEPT)	20	12-Oct-27	08-Nov-27	0																														DISTRICT REVIEW / APPROVE - FINAL SEIR (SWEPT)																									
	734	DISTRICT APPROVED SEIR	1	09-Nov-27	09-Nov-27	0																														DISTRICT APPROVED SEIR																									
	PH 22: PHASE IV - SECTION 106 EVALUATION REPORT		3	05-Aug-27	09-Aug-27	66																																																							
	756010	SECTION 106 CONSULTATION - DETERMINATION	1	05-Aug-27	05-Aug-27	66																														SECTION 106 CONSULTATION - DETERMINATION																									
	756	SECTION 106 CONSULTATION (120 DAYS if applicable)	1	06-Aug-27	06-Aug-27	66																														SECTION 106 CONSULTATION (120 DAYS if applicable)																									
	762	SHPO CONSULTATION COMPLETE	1	09-Aug-27	09-Aug-27	66																														SHPO CONSULTATION COMPLETE																									
	PH 22: PHASE IV - LDCA		16	10-Nov-27	01-Dec-27	0																																																							
	263	LOCATION DESIGN CONCEPT ACCEPTANCE (LDCA)	1	10-Nov-27	10-Nov-27	0																														LOCATION DESIGN CONCEPT ACCEPTANCE (LDCA)																									
	9263	NSR TRANSMITTAL LETTER TO TPO AND LOCAL AGENCIES	1	11-Nov-27	11-Nov-27	14																														NSR TRANSMITTAL LETTER TO TPO AND LOCAL AGENCIES																									
	736	LDCA PUBLIC NOTICE	15	11-Nov-27	01-Dec-27	0																														LDCA PUBLIC NOTICE																									
	PH22PH04	PD&E PHASE IV COMPLETE	0		01-Dec-27	0																														PD&E PHASE IV COMPLETE																									

<