

**Phase 22 Type 2 CE (Federal Funds)**

**PH 22 Gantt Chart - Template**

Activity ID	Activity Name	Duration	Start	Finish	Total Float	RESPONSIBLE PART	2023												2024												2025												2026												2027											
							J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J					
<b>Phase 22 Type 2 CE (Federal Funds)</b>																																																																		
<b>PH 22: ETDM</b>																																																																		
<b>PH 22: ETDM PLANNING</b>																																																																		
9700010	ETDM PREPARE PLANNING SCREEN	45	03-Jul-23	01-Sep-23	11	W. LASHER	ETDM PREPARE PLANNING SCREEN																																																											
9700020	ETDM / ETAT PLANNING SCREEN START	1	04-Sep-23	04-Sep-23	11	W. LASHER	ETDM / ETAT PLANNING SCREEN START																																																											
9700030	ETDM PLANNING SUMMARY REPORT PUBLISHED	1	19-Dec-23	19-Dec-23	11	W. LASHER	ETDM PLANNING SUMMARY REPORT PUBLISHED																																																											
<b>PH 22: ETDM PROGRAMMING</b>																																																																		
9700040	ETDM PREPARE PROGRAMMING SCREEN	45	25-Apr-24	26-Jun-24	6	W. LASHER	ETDM PREPARE PROGRAMMING SCREEN																																																											
224	ADVANCED NOTIFICATION	1	27-Jun-24	27-Jun-24	105	W. LASHER	ADVANCED NOTIFICATION																																																											
700	ETDM / ETAT PROGRAMMING SCREEN START	1	27-Jun-24	27-Jun-24	6	W. LASHER	ETDM / ETAT PROGRAMMING SCREEN START																																																											
701	ETDM PROGRAMMING PRELIMINARY DOE SUMMARY REPORT PUE	1	10-Oct-24	10-Oct-24	61	W. LASHER	ETDM PROGRAMMING PRELIMINARY DOE SUMMARY REPORT PUBLISHED																																																											
702	ETDM PROGRAMMING FINAL COA SUMMARY REPORT PUBLISHED	1	18-Nov-24	18-Nov-24	61	W. LASHER	ETDM PROGRAMMING FINAL COA SUMMARY REPORT PUBLISHED																																																											
PH21PH01	ETDM COMPLETE	0		18-Nov-24	61	W. LASHER	ETDM COMPLETE																																																											
<b>PH 22: PD&amp;E CONSULTANT ACQUISITION</b>																																																																		
164022	PREPARE PD&E SCOPE OF SERVICES	35	03-Jul-23	18-Aug-23	0	SHERRY.A	PREPARE PD&E SCOPE OF SERVICES																																																											
705	PD&E ADVERTISE	1	28-Aug-23	28-Aug-23	0	R.DODSON	PD&E ADVERTISE																																																											
450022	PD&E TIP / STIP AMENDMENT	60	29-Aug-23	20-Nov-23	30	A.SMITH	PD&E TIP / STIP AMENDMENT																																																											
D3R45022	PD&E INITIATE PC REVIEW / RECEIVE LRTP UPDATE	90	29-Aug-23	01-Jan-24	0	J.KIRKLAND	PD&E INITIATE PC REVIEW / RECEIVE LRTP UPDATE																																																											
401022	PD&E SHORTLIST	1	19-Sep-23	19-Sep-23	7	R.DODSON	PD&E SHORTLIST																																																											
402022	PD&E FINAL SELECTION	1	24-Oct-23	24-Oct-23	7	R.DODSON	PD&E FINAL SELECTION																																																											
704	ASSIGN PD&E PROJECT MANAGER	1	25-Oct-23	25-Oct-23	50	SHERRY.A	ASSIGN PD&E PROJECT MANAGER																																																											
237022	PD&E AUTHORIZATION	1	02-Jan-24	02-Jan-24	0	T.HAGANS	PD&E AUTHORIZATION																																																											
299022	PD&E ENCUMBRANCE	1	03-Jan-24	03-Jan-24	0	R.DODSON	PD&E ENCUMBRANCE																																																											
239022	PD&E CONTRACT EXECUTED	1	04-Jan-24	04-Jan-24	0	R.DODSON	PD&E CONTRACT EXECUTED																																																											
PH22PH00	PD&E CONSULTANT ACQUISITION COMPLETE	0		04-Jan-24	0	G.ROSBOROU	PD&E CONSULTANT ACQUISITION COMPLETE																																																											
<b>PH 22: PHASE I SUBMITTALS</b>																																																																		
<b>PH 22: PHASE I - DISTRICT SUBMITTALS</b>																																																																		
359010	PREPARE PUBLIC INVOLVEMENT PLAN (PIP)	10	05-Jan-24	18-Jan-24	10	TBD	PREPARE PUBLIC INVOLVEMENT PLAN (PIP)																																																											
168010	PREPARE QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC)	10	05-Jan-24	18-Jan-24	10	TBD	PREPARE QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC)																																																											
168022	PREPARE SCHEDULE	10	05-Jan-24	18-Jan-24	15	TBD	PREPARE SCHEDULE																																																											
9759010	PREPARE CONTEXT CLASSIFICATION AND TYPICAL SECTION	20	05-Jan-24	01-Feb-24	0	TBD	PREPARE CONTEXT CLASSIFICATION AND TYPICAL SECTION																																																											
228022	RECEIVE SUNSHINE 811 PD&E TICKET	1	12-Jan-24	12-Jan-24	53		RECEIVE SUNSHINE 811 PD&E TICKET																																																											
359060	PUBLIC INVOLVEMENT PLAN (PIP) COMPLETE	1	09-Feb-24	09-Feb-24	53	TBD	PUBLIC INVOLVEMENT PLAN (PIP) COMPLETE																																																											
D3R001	DISTRICT PH I (30%) REVIEW MEETING - SCHEDULE - TYPICALS & C	1	09-Feb-24	09-Feb-24	0	TBD	DISTRICT PH I (30%) REVIEW MEETING - SCHEDULE - TYPICALS & CONTEXT																																																											
168020	QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC) COMPLET	1	12-Feb-24	12-Feb-24	52	TBD	QUALITY ASSURANCE/QUALITY CONTROL PLAN (QA/QC) COMPLETE																																																											
<b>PH 22: PHASE I - TRAFFIC ANALYSIS METHODOLOGY REPORT</b>																																																																		
9757010	PREPARE TRAFFIC ANALYSIS METHODOLOGY REPORT (TAMR) & C	15	05-Jan-24	25-Jan-24	14	TBD	PREPARE TRAFFIC ANALYSIS METHODOLOGY REPORT (TAMR) & QA/QC																																																											
D3R75710	D3 ERC REVIEW DRAFT TAMR & QA/QC	10	26-Jan-24	08-Feb-24	14	TBD	D3 ERC REVIEW DRAFT TAMR & QA/QC																																																											
9757014	D3 COMMENTS RESOLUTION/REVISED DRAFT TAMR	10	09-Feb-24	22-Feb-24	14	TBD	D3 COMMENTS RESOLUTION/REVISED DRAFT TAMR																																																											
D3R75717	D3 PM REVIEW REVISED DRAFT TAMR (PDF w/ tracked revisions)	5	23-Feb-24	29-Feb-24	14	TBD	D3 PM REVIEW REVISED DRAFT TAMR (PDF w/ tracked revisions)																																																											
9757140	D3 COMMENTS RESOLUTION/FINAL TAMR	10	01-Mar-24	14-Mar-24	14	TBD	D3 COMMENTS RESOLUTION/FINAL TAMR																																																											
D3R75719	D3 PM REVIEW FINAL TAMR & UPLOAD TO ERC (PDF clean copy + tra	5	15-Mar-24	21-Mar-24	14	TBD	D3 PM REVIEW FINAL TAMR & UPLOAD TO ERC (PDF clean copy + tracked changes)																																																											
D3R75715	D3 FINAL TAMR REVIEW /APPROVAL	10	22-Mar-24	04-Apr-24	14	TBD	D3 FINAL TAMR REVIEW /APPROVAL																																																											
<b>PH 22: PHASE I - ESTIMATE</b>																																																																		
15522030	PREPARE PH I (30%) ESTIMATE - PD&E UPDATE	20	02-Feb-24	29-Feb-24	19	TBD	PREPARE PH I (30%) ESTIMATE - PD&E UPDATE																																																											
29722030	PH I (30%) CONSTRUCTION ESTIMATE - PD&E UPDATE	20	01-Mar-24	28-Mar-24	19	J.STRICKLA	PH I (30%) CONSTRUCTION ESTIMATE - PD&E UPDATE																																																											
99822030	PH I (30%) DESIGN ESTIMATE - PD&E UPDATE	20	01-Mar-24	28-Mar-24	19	J.WHITTING	PH I (30%) DESIGN ESTIMATE - PD&E UPDATE																																																											
15922030	PH I (30%) UTILITY ESTIMATE - PD&E UPDATE	20	01-Mar-24	28-Mar-24	19	TBD	PH I (30%) UTILITY ESTIMATE - PD&E UPDATE																																																											
29822030	PH I (30%) RIGHT OF WAY ESTIMATE - PD&E UPDATE	20	01-Mar-24	28-Mar-24	19	H.SMITH	PH I (30%) RIGHT OF WAY ESTIMATE - PD&E UPDATE																																																											

Data Date: 01-Jul-23  
Run: 21-Jun-23 14:42

**ALL SCHEDULES ARE PRELIMINARY AND SUBJECT TO CHANGE WITHOUT NOTICE**

**Phase 22 Type 2 CE (Federal Funds)**

**PH 22 Gantt Chart - Template**

Activity ID	Activity Name	Duration	Start	Finish	Total Float	RESPONSIBLE PART	2024												2025												2026												2027											
							J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J					
<b>PH 22: PHASE I - PUBLIC INVOLVEMENT</b>																																																						
9365010	PUBLIC KICKOFF NEWSLETTER	20	12-Feb-24	24-Apr-24	0	TBD	PUBLIC KICKOFF NEWSLETTER																																															
D3R365	PUBLIC KICKOFF NEWSLETTER REVIEW /REVISE	30	13-Mar-24	23-Apr-24	0	TBD	PUBLIC KICKOFF NEWSLETTER REVIEW /REVISE																																															
292	DISTRIBUTE PUBLIC KICKOFF NEWSLETTER	1	24-Apr-24	24-Apr-24	0	TBD	DISTRIBUTE PUBLIC KICKOFF NEWSLETTER																																															
PH22PH01	PD&E PHASE I COMPLETE	0		24-Apr-24	0	G.ROSBOROU	PD&E PHASE I COMPLETE																																															
<b>PH 22: PHASE II SUBMITTALS</b>																																																						
<b>PH 22: PHASE II - DISTRICT ENGINEERING SUBMITTAL</b>																																																						
9757095	TRAFFIC DATA COLLECTION	20	05-Apr-24	02-May-24	41	TBD	TRAFFIC DATA COLLECTION																																															
1092210	ENVIRONMENTAL LOOK AROUND ELA	2	25-Apr-24	26-Apr-24	0	TBD	ENVIRONMENTAL LOOK AROUND ELA																																															
1002220	PREPARE HYDRAULIC REPORT(S) & SLIP STUDY	15	25-Apr-24	15-May-24	71	TBD	PREPARE HYDRAULIC REPORT(S) & SLIP STUDY																																															
159000	PREPARE UTILITY PACKAGE	15	29-Apr-24	17-May-24	69	TBD	PREPARE UTILITY PACKAGE																																															
2712210	PREPARE GEOTECH REPORT	20	29-Apr-24	24-May-24	64	TBD	PREPARE GEOTECH REPORT																																															
1092220	POND DATA COLLECTION	20	29-Apr-24	24-May-24	34	TBD	POND DATA COLLECTION																																															
1192210	PREPARE INITIAL CONCEPTUAL DESIGN PLANS	30	29-Apr-24	07-Jun-24	0	TBD	PREPARE INITIAL CONCEPTUAL DESIGN PLANS																																															
1592220	UTILITY PACKAGE SUBMITTED TO UTILITY COMPANIES FOR COMM	1	20-May-24	20-May-24	170	TBD	UTILITY PACKAGE SUBMITTED TO UTILITY COMPANIES FOR COMMENT																																															
1092230	PREPARE POND SITING REPORT (PSR)	30	27-May-24	05-Jul-24	34	TBD	PREPARE POND SITING REPORT (PSR)																																															
9710	PREPARE PLANNING CONSISTENCY REPORT	20	10-Jun-24	05-Jul-24	35	TBD	PREPARE PLANNING CONSISTENCY REPORT																																															
D3R002	DISTRICT PH II (60%) REVIEW MEETING -TYPICALS & CONCEPTS	1	17-Jun-24	17-Jun-24	2	TBD	DISTRICT PH II (60%) REVIEW MEETING -TYPICALS & CONCEPTS																																															
9720	SUBMIT PLANNING CONSISTENCY REPORT IN ERC	1	08-Jul-24	08-Jul-24	206	TBD	SUBMIT PLANNING CONSISTENCY REPORT IN ERC																																															
D3R3651	DISTRICT REVIEW /REVISE PHASE II - ENGINEERING SUBMITTAL	20	08-Jul-24	02-Aug-24	34	TBD	DISTRICT REVIEW /REVISE PHASE II - ENGINEERING SUBMITTAL																																															
9730	REVIEW PLANNING CONSISTENCY REPORT	20	09-Jul-24	05-Aug-24	206	J.KIRKLAND	REVIEW PLANNING CONSISTENCY REPORT																																															
274	BRIDGE HYDRAULIC REPORT COMPLETE	1	05-Aug-24	05-Aug-24	34	TBD	BRIDGE HYDRAULIC REPORT COMPLETE																																															
100	LOCATION HYDRAULIC REPORT COMPLETE	1	05-Aug-24	05-Aug-24	34	TBD	LOCATION HYDRAULIC REPORT COMPLETE																																															
271	GEOTECH REPORT COMPLETE	1	05-Aug-24	05-Aug-24	34	TBD	GEOTECH REPORT COMPLETE																																															
109	POND SITING REPORT COMPLETE	1	05-Aug-24	05-Aug-24	67	TBD	POND SITING REPORT COMPLETE																																															
<b>PH 22: PHASE II - PROJECT TRAFFIC ANALYSIS REPORT (PTAR)</b>																																																						
9757020	PREPARE PROJECT TRAFFIC ANALYSIS REPORT (PTAR) & QA/QC	30	03-May-24	13-Jun-24	41	TBD	PREPARE PROJECT TRAFFIC ANALYSIS REPORT (PTAR) & QA/QC																																															
D3R7571	D3 ERC REVIEW DRAFT PTAR & QA/QC	10	14-Jun-24	27-Jun-24	41	TBD	D3 ERC REVIEW DRAFT PTAR & QA/QC																																															
9757024	D3 COMMENTS RESOLUTION/REVISED DRAFT PTAR	10	28-Jun-24	11-Jul-24	41	TBD	D3 COMMENTS RESOLUTION/REVISED DRAFT PTAR																																															
D3R7572	D3 PM REVIEW REVISED DRAFT PTAR (PDF w/ tracked revisions)	5	12-Jul-24	18-Jul-24	41	TBD	D3 PM REVIEW REVISED DRAFT PTAR (PDF w/ tracked revisions)																																															
9757030	D3 COMMENTS RESOLUTION/FINAL PTAR	10	19-Jul-24	01-Aug-24	62	TBD	D3 COMMENTS RESOLUTION/FINAL PTAR																																															
D3R7573	D3 PM REVIEW FINAL PTAR & UPLOAD TO ERC (PDF clean copy + tra	5	02-Aug-24	08-Aug-24	62	TBD	D3 PM REVIEW FINAL PTAR & UPLOAD TO ERC (PDF clean copy + tracked changes)																																															
D3R7576	D3 FINAL PTAR REVIEW /APPROVAL	10	09-Aug-24	22-Aug-24	62	TBD	D3 FINAL PTAR REVIEW /APPROVAL																																															
757	FINAL PTAR COMPLETED	1	23-Aug-24	23-Aug-24	62	TBD	FINAL PTAR COMPLETED																																															
<b>PH 22: PHASE II - ESTIMATE</b>																																																						
15522060	PREPARE PH II (60%) ESTIMATE - PD&E UPDATE	20	08-Jul-24	02-Aug-24	35	TBD	PREPARE PH II (60%) ESTIMATE - PD&E UPDATE																																															
29722060	PH II (60%) CONSTRUCTION ESTIMATE - PD&E UPDATE	20	05-Aug-24	30-Aug-24	136	J.STRICKLA	PH II (60%) CONSTRUCTION ESTIMATE - PD&E UPDATE																																															
99822060	PH II (60%) DESIGN ESTIMATE - PD&E UPDATE	20	05-Aug-24	30-Aug-24	136	J.WHITTING	PH II (60%) DESIGN ESTIMATE - PD&E UPDATE																																															
15922060	PH II (60%) UTILITY ESTIMATE - PD&E UPDATE	20	05-Aug-24	30-Aug-24	136	TBD	PH II (60%) UTILITY ESTIMATE - PD&E UPDATE																																															
29822060	PH II (60%) RIGHT OF WAY ESTIMATE - PD&E UPDATE	20	05-Aug-24	30-Aug-24	136	H.SMITH	PH II (60%) RIGHT OF WAY ESTIMATE - PD&E UPDATE																																															
<b>PH 22: PHASE II - DISTRICT ENVIRONMENTAL SUBMITTAL</b>																																																						
3352200	NOISE METHODOLOGY MEETING	1	20-May-24	20-May-24	44	TBD	NOISE METHODOLOGY MEETING																																															
1412210	PREPARE CONCEPTUAL STAGE RELOCATION PLAN (CSR)	20	10-Jun-24	05-Jul-24	30	TBD	PREPARE CONCEPTUAL STAGE RELOCATION PLAN (CSR)																																															
3352210	PREPARE NOISE ANALYSIS REPORT	20	10-Jun-24	05-Jul-24	30	TBD	PREPARE NOISE ANALYSIS REPORT																																															
1742210	PREPARE CONTAMINATION SCREENING EVALUATION REPORT	20	10-Jun-24	05-Jul-24	30	TBD	PREPARE CONTAMINATION SCREENING EVALUATION REPORT																																															
D3R76001	DISTRICT REVIEW /REVISE PHASE II - ENVIRONMENTAL SUBMITTAL	20	08-Jul-24	02-Aug-24	30	TBD	DISTRICT REVIEW /REVISE PHASE II - ENVIRONMENTAL SUBMITTAL																																															
<b>PH 22: PHASE II - ENVIRONMENTAL SUBMITTAL - INITIAL NRE</b>																																																						
7612200	NATURAL RESOURCES DATA COLLECTION AND SURVEY	20	10-Jun-24	05-Jul-24	36	TBD	NATURAL RESOURCES DATA COLLECTION AND SURVEY																																															
7612210	PREPARE DRAFT INITIAL NRE REPORT & QA/QC	20	08-Jul-24	02-Aug-24	36	TBD	PREPARE DRAFT INITIAL NRE REPORT & QA/QC																																															
D3R7610	D3 ERC REVIEW DRAFT INITIAL NRE & QA/QC	10	05-Aug-24	16-Aug-24	36	TBD	D3 ERC REVIEW DRAFT INITIAL NRE & QA/QC																																															

Data Date: 01-Jul-23  
Run: 21-Jun-23 14:42

**ALL SCHEDULES ARE PRELIMINARY AND SUBJECT TO CHANGE WITHOUT NOTICE**







**Phase 22 Type 2 CE (Federal Funds)**

**PH 22 Gantt Chart - Template**

Activity ID	Activity Name	Duration	Start	Finish	Total Float	RESPONSIBLE PART
366010	PREPARE FOR PUBLIC HEARING	30	11-Mar-25	21-Apr-25	11	TBD
D3R3664	DISTRICT REVIEW PUBLIC HEARING INFO SUBMITTAL	40	22-Apr-25	16-Jun-25	11	TBD
293	ADVERTISE PUBLIC HEARING	1	16-Jun-25	17-Jun-25	23	TBD
9262	VPU - VIRTUAL PUBLIC UPDATE	1	17-Jun-25	17-Jun-25	11	TBD
262	HOLD PUBLIC HEARING	1	31-Jul-25	31-Jul-25	0	TBD
PH22PH03	PD&E PHASE III COMPLETE	0		10-Sep-25	1	G.ROSBOROU
<b>PH 22: PHASE IV SUBMITTALS</b>		130	15-Aug-25	12-Feb-26	0	
<b>PH 22: PHASE IV - PUBLIC COMMENTS</b>		20	15-Aug-25	11-Sep-25	0	
9262020	PREPARE PUBLIC HEARING COMMENTS REPORT	20	15-Aug-25	11-Sep-25	0	TBD
<b>PH 22: PHASE IV - ENGINEERING SUBMITTALS</b>		41	12-Sep-25	07-Nov-25	7	
9760224	UPDATE FINAL PRELIMINARY ENGINEERING REPORT (PER)	20	12-Sep-25	09-Oct-25	27	TBD
9759030	PREPARE FINAL TYPICAL SECTION PACKAGE	20	12-Sep-25	09-Oct-25	0	TBD
D3R7607	DISTRICT REVIEW /REVISE PHASE IV - ENGINEERING SUBMITTAL	20	10-Oct-25	06-Nov-25	0	TBD
760	PRELIMINARY ENGINEERING REPORT COMPLETED (SIGNED AND SEALED)	1	07-Nov-25	07-Nov-25	7	TBD
<b>PH 22: PHASE IV - ESTIMATE</b>		40	10-Oct-25	04-Dec-25	34	
15522100	PREPARE PH IV (100%) ESTIMATE - PD&E UPDATE	20	10-Oct-25	06-Nov-25	34	TBD
29722100	PH IV (100%) CONSTRUCTION ESTIMATE - PD&E UPDATE	20	07-Nov-25	04-Dec-25	34	J.STRICKLA
99822100	PH IV (100%) DESIGN ESTIMATE - PD&E UPDATE	20	07-Nov-25	04-Dec-25	34	J.WHITTING
15922100	PH IV (100%) UTILITY ESTIMATE - PD&E UPDATE	20	07-Nov-25	04-Dec-25	34	TBD
29822100	PH IV (100%) RIGHT OF WAY ESTIMATE - PD&E UPDATE	20	07-Nov-25	04-Dec-25	34	H.SMITH
93232240	PH IV (100%) MITIGATION ESTIMATE - PD&E UPDATE	20	07-Nov-25	04-Dec-25	34	E.BROOKMAN
<b>PH 22: PHASE IV - FINAL TYPE 2 CE - SWEEP PROCESS</b>		67	22-Oct-25	22-Jan-26	15	
357401	PREPARE FINAL TYPE 2 CE & INCORPORATE COMMENTS - TYPE 2 CE	20	22-Oct-25	18-Nov-25	0	TBD
D3R71302	DISTRICT REVIEW /APPROVE - FINAL TYPE 2 CE ( SWEPT)	5	19-Nov-25	25-Nov-25	0	TBD
OEM751	SUBMIT DOA FOR OEM FINAL APPROVAL ( SWEPT)	1	26-Nov-25	26-Nov-25	56	TBD
OEM35702	OEM PDC FINAL REVIEW - TYPE 2 CE	10	26-Nov-25	09-Dec-25	0	TBD
OEM35703	OEM ADMIN FINAL REVIEW / APPROVE - TYPE 2 CE	30	10-Dec-25	20-Jan-26	0	TBD
722	OEM APPROVED TYPE 2 CE	1	21-Jan-26	21-Jan-26	0	TBD
9722	UPLOAD PROJECT COMMITMENT RECORD (PCR) TO SWEPT	1	22-Jan-26	22-Jan-26	15	TBD
<b>PH 22: PHASE IV - SECTION 106 EVALUATION REPORT</b>		3	12-Sep-25	16-Sep-25	91	
756010	SECTION 106 CONSULTATION - DETERMINATION	1	12-Sep-25	12-Sep-25	91	TBD
756	SECTION 106 CONSULTATION (120 DAYS if applicable)	1	15-Sep-25	15-Sep-25	91	TBD
762	SHPO CONSULTATION COMPLETE	1	16-Sep-25	16-Sep-25	91	TBD
<b>PH 22: PHASE IV - LDCA</b>		16	22-Jan-26	12-Feb-26	0	
263	LOCATION DESIGN CONCEPT ACCEPTANCE (LDCA)	1	22-Jan-26	22-Jan-26	0	TBD
9263	NSR TRANSMITTAL LETTER TO TPO AND LOCAL AGENCIES	1	23-Jan-26	23-Jan-26	14	TBD
736	LDCA PUBLIC NOTICE	15	23-Jan-26	12-Feb-26	0	TBD
PH22PH04	PD&E PHASE IV COMPLETE	0		12-Feb-26	0	G.ROSBOROU

