

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Reprn		879	0	03-Jul-23	12-Nov-26									
No Project Manager		879	0	03-Jul-23	12-Nov-26									
No Work Mix		879	0	03-Jul-23	12-Nov-26									
No County		879	0	03-Jul-23	12-Nov-26									
PH 31: PRELIMINARY ENGINEERING		81	124	03-Jul-23	23-Oct-23									
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	03-Jul-23	03-Jul-23	A.IVEY								
WBS250	Preliminary Engineering	81	124	03-Jul-23	23-Oct-23									
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	04-Jul-23	21-Aug-23									
450032	PH 32 TIP / STIP AMENDMENT	60	61	04-Jul-23	25-Sep-23	A.SMITH								
256010	TRAFFIC FORECASTING REPORT (check workmix)	25	139	22-Aug-23	25-Sep-23	G.HYNES								
153010	PERFORM PAVEMENT SURVEY (check workmix)	40	124	22-Aug-23	16-Oct-23	G.CURRY								
197010	PAVEMENT DESIGN (check workmix)	5	124	17-Oct-23	23-Oct-23	W.CHEVILLO								
PH 32: DESIGN CONSULTANT ACQUISITION		105	0	28-Aug-23	19-Jan-24									
232032	DESIGN ADVERTISE	1	0	28-Aug-23	28-Aug-23	R.DODSON								
WBS233	Design Consultant Acquisition	105	0	28-Aug-23	19-Jan-24									
401032	DESIGN SHORTLIST	1	0	25-Sep-23	25-Sep-23	R.DODSON								
402032	DESIGN FINAL SELECTION	1	0	10-Nov-23	10-Nov-23	R.DODSON								
237032	DESIGN AUTHORIZATION	1	18	12-Dec-23	12-Dec-23	T.HAGANS								
299032	DESIGN ENCUMBRANCE	1	18	19-Dec-23	19-Dec-23	R.DODSON								
233032	DESIGN CONTRACT EXECUTED	1	0	19-Jan-24	19-Jan-24									
PH 3X: DESIGN PHASE I (30%)		136	362	19-Jan-24	26-Jul-24									
234032	NOTICE TO PROCEED	1	0	19-Jan-24	19-Jan-24									
WBS381	PH I (30%) Submittals	136	362	19-Jan-24	26-Jul-24									
106010	PREPARE SURVEY	60	0	22-Jan-24	12-Apr-24									
260010	PREPARE TYPICAL SECTION PACKAGE	20	100	22-Jan-24	16-Feb-24									
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	45	50	22-Jan-24	22-Mar-24	V.BLAKE								
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	128	29-Jan-24	29-Jan-24									
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	49	05-Feb-24	05-Feb-24									
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	25	80	12-Feb-24	15-Mar-24	V.BLAKE								
381000	PREPARE PH I (30%) PLANS	60	0	15-Apr-24	05-Jul-24									
106020	REVIEW SURVEY	60	75	15-Apr-24	05-Jul-24	A.WALKER								
274010	PREPARE BRIDGE HYDRAULICS REPORT	25	10	15-Apr-24	17-May-24									
109010	PREPARE POND SITING REPORT	40	20	15-Apr-24	07-Jun-24									
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	39	15-Apr-24	15-Apr-24									
294010	CROSS-SLOPE COORDINATION MEMO (check workmix)	10	30	13-May-24	24-May-24									
277010	PREPARE BRIDGE DEVELOPMENT REPORT	25	10	20-May-24	21-Jun-24									
270032	SUBMIT BRIDGE PROJECT QUESTIONNAIRE (BPQ) (check wor	1	0	05-Jul-24	05-Jul-24									

PRELIMINARY ENGINEERING BEGIN (check for local funds)

■ Preliminary Engineering

■ PREPARE DESIGN SCOPE OF SERVICES

■ PH 32 TIP / STIP AMENDMENT

■ TRAFFIC FORECASTING REPORT (check workmix)

■ PERFORM PAVEMENT SURVEY (check workmix)

■ PAVEMENT DESIGN (check workmix)

| DESIGN ADVERTISE

■ Design Consultant Acquisition

| DESIGN SHORTLIST

| DESIGN FINAL SELECTION

| DESIGN AUTHORIZATION

| DESIGN ENCUMBRANCE

| DESIGN CONTRACT EXECUTED

| NOTICE TO PROCEED

■ PH I (30%) Submittals

■ PREPARE SURVEY

■ PREPARE TYPICAL SECTION PACKAGE

■ PREPARE PH I STRUCTURE GEOTECH REPORT

| RECEIVE SUNSHINE 811 DESIGN TICKET

| COMMUNITY AWARENESS PLAN SUBMITTAL

■ PREPARE PH I ROADWAY SOIL SURVEY / REPORT

■ PREPARE PH I (30%) PLANS

■ REVIEW SURVEY

■ PREPARE BRIDGE HYDRAULICS REPORT

■ PREPARE POND SITING REPORT

| SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP

■ CROSS-SLOPE COORDINATION MEMO (check workmix)

■ PREPARE BRIDGE DEVELOPMENT REPORT

| SUBMIT BRIDGE PROJECT QUESTIONNAIRE

Data Date: 01-Jul-23
Run Date: 21-Jun-23

Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Repmt / Intersec / etc) (18 Month Design)
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
264010	UTILITY CONTACT	1	14	08-Jul-24	08-Jul-24									
301010	REVIEW PH I (30%) PLANS	15	0	08-Jul-24	26-Jul-24									
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	10	08-Jul-24	12-Jul-24	J.STRICKLA								
D3R270	REVIEW BPQ FOR USCG DETERMINATION (Y/N?)	1	376	08-Jul-24	08-Jul-24	V.CARLISLE								
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	12	10-Jul-24	10-Jul-24									
PH 3X: DESIGN PHASE II (60%)		75	284	29-Jul-24	08-Nov-24									
382000	PREPARE PH II (60%) PLANS	60	0	29-Jul-24	18-Oct-24									
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	183	29-Jul-24	18-Oct-24	V.BLAKE								
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	273	29-Jul-24	18-Oct-24									
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	25	218	29-Jul-24	30-Aug-24	V.BLAKE								
WBS382	PH II (60%) Submittals	75	284	29-Jul-24	08-Nov-24									
302010	REVIEW PH II (60%) PLANS	15	0	21-Oct-24	08-Nov-24									
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	118	21-Oct-24	25-Oct-24	J.STRICKLA								
137010	LICENSE AGREEMENT DETERMINATION (Y/N?)	1	298	21-Oct-24	21-Oct-24									
339030	VALUE ENGINEERING STUDY (check project total)	4	169	04-Nov-24	07-Nov-24	K.HINSON								
PH 3X: DESIGN PHASE III (90%)		302	95	21-Oct-24	16-Dec-25									
749	PREPARE / DISTRICT REVIEW / APPROVE TYPE 1 CE (check fund t	120	153	21-Oct-24	04-Apr-25	A.MARSHALL								
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	90	183	21-Oct-24	21-Feb-25	Z.RILEY								
WBS383	PH III (90%) Submittals	302	95	21-Oct-24	16-Dec-25									
265010	UTILITY DESIGN MEETING	1	167	11-Nov-24	11-Nov-24									
348010	POST 60% WORKSHOP (if needed)	1	167	11-Nov-24	11-Nov-24									
383000	PREPARE PH III (90%) PLANS	60	108	11-Nov-24	31-Jan-25									
184010	PREPARE BRIDGE LOAD RATING	60	108	11-Nov-24	31-Jan-25									
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	167	11-Nov-24	11-Nov-24									
272010	PRE PERMITS APPLICATION MEETING (if needed)	1	0	11-Nov-24	11-Nov-24									
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	167	11-Nov-24	11-Nov-24	D.ROGERS								
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	167	11-Nov-24	11-Nov-24	K.SHORES								
109020	APPROVE FINAL POND SITING REPORT	1	167	11-Nov-24	11-Nov-24	D.ROGERS								
272020	PERMITS APPLICATION RECEIVED	1	0	03-Dec-24	03-Dec-24	E.BROOKMAN								
145010	PERMITS (check delivery)	260	0	18-Dec-24	16-Dec-25	E.BROOKMAN								
126010	UTILITY WORK SCHEDULES	30	292	03-Feb-25	14-Mar-25									
182010	SUBMIT STRUCTURE NUMBER FORM	1	121	03-Feb-25	03-Feb-25									
303010	REVIEW PH III (90%) PLANS	15	108	03-Feb-25	21-Feb-25									
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	118	03-Feb-25	07-Feb-25	J.STRICKLA								
182020	STRUCTURE NUMBERS ISSUED	1	121	04-Feb-25	04-Feb-25	P.GRIFFITH								
PH 3X: DESIGN PHASE IV (100%)		332	0	24-Feb-25	02-Jun-26									
384000	PREPARE PH IV (100%) PLANS	60	108	24-Feb-25	16-May-25									
WBS384	PH IV (100%) Submittals	332	0	24-Feb-25	02-Jun-26									

Data Date: 01-Jul-23
Run Date: 21-Jun-23

Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Repmt / Intersec / etc) (18 Month Design)
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
310010	REVIEW PH IV (100%) PLANS	15	108	19-May-25	06-Jun-25									
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	118	19-May-25	23-May-25	J.STRICKLA								
130010	GEOTECHNICAL CONCURRENCE	15	108	19-May-25	06-Jun-25	V.BLAKE								
186010	APPROVE BRIDGE LOAD RATING	1	122	19-May-25	19-May-25	S.EVANS								
113070	PREPARE PLANS FOR SHELF	25	108	09-Jun-25	11-Jul-25									
218032	USCG PERMIT (if needed)	120	0	17-Dec-25	02-Jun-26	E.BROOKMAN								
PH 52: CONTRACT FILE INDEX (CFI)		230	4	14-Jul-25	29-May-26									
172010	NOTICE TO PROCEED PLANS UPDATE	1	108	14-Jul-25	14-Jul-25									
WBS172	Contract File Index (CFI)	230	4	14-Jul-25	29-May-26									
748	PREPARE / REVIEW / APPROVE REEV. FOR CONSTRUCTION	120	108	15-Jul-25	29-Dec-25	A.MARSHALL								
220010	PREPARE UPDATE PLANS / PH IV RESUBMITTAL (if needed)	80	123	15-Jul-25	03-Nov-25									
137020	LICENSE AGREEMENT EXECUTED (if needed)	1	228	15-Jul-25	15-Jul-25									
163010	MAINT. AGREEMENT (TRAFFIC SIGNALS) (Check work-mix)	20	129	04-Nov-25	01-Dec-25	K.HATCHER								
266010	UTILITY CERTIFICATION	20	126	04-Nov-25	01-Dec-25									
189010	ERC REVIEW FINAL UPDATE PLANS (if needed)	15	123	04-Nov-25	24-Nov-25									
279010	RAILROAD CLEAR LETTER	1	133	25-Nov-25	25-Nov-25	R.CORBITT								
187010	R/W CERTIFICATION FOR CONSTRUCTION	1	133	25-Nov-25	25-Nov-25	G.MILES								
220020	MODIFY FINAL UPDATE PLANS (if needed)	15	123	25-Nov-25	15-Dec-25									
171010	CALENDAR DAY RECOMMENDATION	3	126	02-Dec-25	04-Dec-25	E.BUSH								
222010	PERMITS TRANSMITTAL MEMO	1	117	17-Dec-25	17-Dec-25	E.BROOKMAN								
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	108	30-Dec-25	30-Dec-25	V.CARLISLE								
450052	PH 52 TIP / STIP AMENDMENT	60	0	09-Mar-26	29-May-26	A.SMITH								
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	29-May-26	29-May-26									
PH 52: PRODUCTION READY		2	0	03-Jun-26	04-Jun-26									
904010	PID	1	0	03-Jun-26	03-Jun-26	A.IVEY								
204010	PRODUCTION DATE	1	0	04-Jun-26	04-Jun-26	A.IVEY								
PH 52: PLANS PROCESSING		97	0	05-Jun-26	19-Oct-26									
226010	PS&E SUBMITTAL	1	0	05-Jun-26	05-Jun-26	A.IVEY								
242010	PS&E REVIEW I	15	0	05-Jun-26	25-Jun-26									
WBS226	Plans Processing	97	0	05-Jun-26	19-Oct-26									
242020	PS&E REVIEW II	10	0	10-Jul-26	23-Jul-26									
242030	PS&E REVIEW III	5	0	07-Aug-26	13-Aug-26									
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	07-Aug-26	13-Aug-26	J.STRICKLA								
212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (XX-day ad)	1	0	13-Aug-26	13-Aug-26	J.SMALLEY								
237052	PH 52 CONSTRUCTION AUTHORIZATION	1	0	03-Sep-26	03-Sep-26	T.HAGANS								
280TBD	LETTING DATE (TBD)	1	0	19-Oct-26	19-Oct-26									
PH 62: CEI CONSULTANT ACQUISITION		86	0	16-Jul-26	12-Nov-26									
405010	CEI ADVERTISE	1	0	16-Jul-26	16-Jul-26	R.DODSON								

Data Date: 01-Jul-23
Run Date: 21-Jun-23

Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Repmt / Intersec / etc) (18 Month Design)
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
WBS203	CEI Consultant Acquisition	86	0	16-Jul-26	12-Nov-26									
406010	CEI SHORTLIST	1	0	06-Aug-26	06-Aug-26	R.DODSON								
407010	CEI FINAL SELECTION	1	0	27-Aug-26	27-Aug-26	R.DODSON								
408010	CEI ENCUMBERED	1	0	05-Nov-26	05-Nov-26	R.DODSON								
203010	CEI CONTRACT EXECUTED	1	0	12-Nov-26	12-Nov-26									

■ CEI Co
 | CEI SHORT
 | CEI FINAL
 | CEI EN
 | CEI CC