

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
<b>Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Repr</b>		1003	0	01-Jul-24	03-May-28									
<b>No Project Manager</b>		1003	0	01-Jul-24	03-May-28									
<b>No Work Mix</b>		1003	0	01-Jul-24	03-May-28									
<b>No County</b>		1003	0	01-Jul-24	03-May-28									
<b>PH 31: PRELIMINARY ENGINEERING</b>		81	124	01-Jul-24	21-Oct-24									
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	01-Jul-24	01-Jul-24	A.IVEY								
WBS250	Preliminary Engineering	81	124	01-Jul-24	21-Oct-24									
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	02-Jul-24	19-Aug-24									
450032	PH 32 TIP / STIP AMENDMENT	60	61	02-Jul-24	23-Sep-24	A.SMITH								
256010	TRAFFIC FORECASTING REPORT (check workmix)	25	139	20-Aug-24	23-Sep-24	G.HYNES								
153010	PERFORM PAVEMENT SURVEY (check workmix)	40	124	20-Aug-24	14-Oct-24	G.CURRY								
197010	PAVEMENT DESIGN (check workmix)	5	124	15-Oct-24	21-Oct-24	W.CHEVILLO								
<b>PH 32: DESIGN CONSULTANT ACQUISITION</b>		105	0	26-Aug-24	17-Jan-25									
232032	DESIGN ADVERTISE	1	0	26-Aug-24	26-Aug-24	R.DODSON								
WBS233	Design Consultant Acquisition	105	0	26-Aug-24	17-Jan-25									
401032	DESIGN SHORTLIST	1	0	23-Sep-24	23-Sep-24	R.DODSON								
402032	DESIGN FINAL SELECTION	1	0	08-Nov-24	08-Nov-24	R.DODSON								
237032	DESIGN AUTHORIZATION REQUEST TO FED AID	1	18	10-Dec-24	10-Dec-24	T.HAGANS								
299032	DESIGN ENCUMBRANCE	1	18	17-Dec-24	17-Dec-24	R.DODSON								
233032	DESIGN CONTRACT EXECUTED	1	0	17-Jan-25	17-Jan-25									
<b>PH 3X: DESIGN PHASE I (30%)</b>		136	362	17-Jan-25	25-Jul-25									
234032	NOTICE TO PROCEED	1	0	17-Jan-25	17-Jan-25									
WBS381	PH I (30%) Submittals	136	362	17-Jan-25	25-Jul-25									
106010	PREPARE SURVEY	60	0	20-Jan-25	11-Apr-25									
260010	PREPARE TYPICAL SECTION PACKAGE	20	100	20-Jan-25	14-Feb-25									
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	45	50	20-Jan-25	21-Mar-25	V.BLAKE								
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	128	27-Jan-25	27-Jan-25									
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	49	03-Feb-25	03-Feb-25									
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	25	80	10-Feb-25	14-Mar-25	V.BLAKE								
381000	PREPARE PH I (30%) PLANS	60	0	14-Apr-25	04-Jul-25									
106020	REVIEW SURVEY	60	75	14-Apr-25	04-Jul-25	A.WALKER								
274010	PREPARE BRIDGE HYDRAULICS REPORT	25	10	14-Apr-25	16-May-25									
109010	PREPARE POND SITING REPORT	40	20	14-Apr-25	06-Jun-25									
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	39	14-Apr-25	14-Apr-25									
294010	CROSS-SLOPE COORDINATION MEMO (check workmix)	10	30	12-May-25	23-May-25									
277010	PREPARE BRIDGE DEVELOPMENT REPORT	25	10	19-May-25	20-Jun-25									
270032	SUBMIT BRIDGE PROJECT QUESTIONNAIRE (BPQ) (check wor	1	0	04-Jul-25	04-Jul-25									

PRELIMINARY ENGINEERING BEGIN

- Preliminary Engineering
- PREPARE DESIGN SCOPE OF SERVICE
- PH 32 TIP / STIP AMENDMENT
- TRAFFIC FORECASTING REPORT
- PERFORM PAVEMENT SURVEY
- | PAVEMENT DESIGN

DESIGN ADVERTISE

- Design Consultant Acquisition

DESIGN SHORTLIST

- | DESIGN FINAL SELECTION
- | DESIGN AUTHORIZATION REQUEST
- | DESIGN ENCUMBRANCE
- | DESIGN CONTRACT EXECUTED

NOTICE TO PROCEED

- PH I (30%) Submittals
- PREPARE SURVEY
- PREPARE TYPICAL SECTION PACKAGE
- PREPARE PH I STRUCTURE GEOTECH REPORT
- | RECEIVE SUNSHINE 811 DESIGN TICKET
- | COMMUNITY AWARENESS PLAN
- PREPARE PH I ROADWAY SOIL SURVEY / REPORT
- PREPARE PH I (30%) PLANS
- REVIEW SURVEY
- PREPARE BRIDGE HYDRAULICS REPORT
- PREPARE POND SITING REPORT
- | SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP
- | CROSS-SLOPE COORDINATION MEMO
- PREPARE BRIDGE DEVELOPMENT REPORT
- | SUBMIT BRIDGE PROJECT QUESTIONNAIRE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
264010	UTILITY CONTACT	1	14	07-Jul-25	07-Jul-25									
301010	REVIEW PH I (30%) PLANS	15	0	07-Jul-25	25-Jul-25									
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	10	07-Jul-25	11-Jul-25	J.STRICKLA								
D3R270	REVIEW BPQ FOR USCG DETERMINATION (Y/N?)	1	376	07-Jul-25	07-Jul-25	V.CARLISLE								
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	12	09-Jul-25	09-Jul-25									
<b>PH 3X: DESIGN PHASE II (60%)</b>		<b>75</b>	<b>424</b>	<b>28-Jul-25</b>	<b>07-Nov-25</b>									
382000	PREPARE PH II (60%) PLANS	60	0	28-Jul-25	17-Oct-25									
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	323	28-Jul-25	17-Oct-25	V.BLAKE								
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	413	28-Jul-25	17-Oct-25									
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	25	358	28-Jul-25	29-Aug-25	V.BLAKE								
WBS382	PH II (60%) Submittals	75	424	28-Jul-25	07-Nov-25									
302010	REVIEW PH II (60%) PLANS	15	0	20-Oct-25	07-Nov-25									
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	258	20-Oct-25	24-Oct-25	J.STRICKLA								
137010	LICENSE AGREEMENT DETERMINATION (Y/N?)	1	438	20-Oct-25	20-Oct-25									
339030	VALUE ENGINEERING STUDY (check project total)	4	309	03-Nov-25	06-Nov-25	K.HINSON								
<b>PH 3X: DESIGN PHASE III (90%)</b>		<b>302</b>	<b>235</b>	<b>20-Oct-25</b>	<b>15-Dec-26</b>									
749	PREPARE / DISTRICT REVIEW / APPROVE TYPE 1 CE (check fund t	120	293	20-Oct-25	03-Apr-26	A.MARSHALL								
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	90	323	20-Oct-25	20-Feb-26	Z.RILEY								
WBS383	PH III (90%) Submittals	302	235	20-Oct-25	15-Dec-26									
265010	UTILITY DESIGN MEETING	1	307	10-Nov-25	10-Nov-25									
348010	POST 60% WORKSHOP (if needed)	1	307	10-Nov-25	10-Nov-25									
383000	PREPARE PH III (90%) PLANS	60	248	10-Nov-25	30-Jan-26									
184010	PREPARE BRIDGE LOAD RATING	60	248	10-Nov-25	30-Jan-26									
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	307	10-Nov-25	10-Nov-25									
272010	PRE PERMITS APPLICATION MEETING (if needed)	1	0	10-Nov-25	10-Nov-25									
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	307	10-Nov-25	10-Nov-25	D.ROGERS								
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	307	10-Nov-25	10-Nov-25	K.SHORES								
109020	APPROVE FINAL POND SITING REPORT	1	307	10-Nov-25	10-Nov-25	D.ROGERS								
272020	PERMITS APPLICATION RECEIVED	1	0	02-Dec-25	02-Dec-25	J.MIXON								
145010	PERMITS (check delivery)	260	0	17-Dec-25	15-Dec-26	J.MIXON								
126010	UTILITY WORK SCHEDULES	30	432	02-Feb-26	13-Mar-26									
182010	SUBMIT STRUCTURE NUMBER FORM	1	261	02-Feb-26	02-Feb-26									
303010	REVIEW PH III (90%) PLANS	15	248	02-Feb-26	20-Feb-26									
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	258	02-Feb-26	06-Feb-26	J.STRICKLA								
182020	STRUCTURE NUMBERS ISSUED	1	261	03-Feb-26	03-Feb-26	P.GRIFFITH								
<b>PH 3X: DESIGN PHASE IV (100%)</b>		<b>472</b>	<b>0</b>	<b>23-Feb-26</b>	<b>14-Dec-27</b>									
384000	PREPARE PH IV (100%) PLANS	60	248	23-Feb-26	15-May-26									
WBS384	PH IV (100%) Submittals	472	0	23-Feb-26	14-Dec-27									

Data Date: 01-Jul-24  
Run Date: 02-May-24

**Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Repmt / Intersec / etc) (18 Month Design)**  
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
310010	REVIEW PH IV (100%) PLANS	15	248	18-May-26	05-Jun-26									
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	258	18-May-26	22-May-26	J.STRICKLA								
130010	GEOTECHNICAL CONCURRENCE	15	248	18-May-26	05-Jun-26	V.BLAKE								
186010	APPROVE BRIDGE LOAD RATING	1	262	18-May-26	18-May-26	S.EVANS								
113070	PREPARE PLANS FOR SHELF	25	248	08-Jun-26	10-Jul-26									
218032	USCG PERMIT (if needed)	260	0	16-Dec-26	14-Dec-27	J.MIXON								
<b>PH 52: CONTRACT FILE INDEX (CFI)</b>		<b>370</b>	<b>4</b>	<b>13-Jul-26</b>	<b>10-Dec-27</b>									
172010	NOTICE TO PROCEED PLANS UPDATE	1	248	13-Jul-26	13-Jul-26									
WBS172	Contract File Index (CFI)	370	4	13-Jul-26	10-Dec-27									
748	PREPARE / REVIEW / APPROVE REEV. FOR CONSTRUCTION	120	248	14-Jul-26	28-Dec-26	A.MARSHALL								
220010	PREPARE UPDATE PLANS / PH IV RESUBMITTAL (if needed)	80	263	14-Jul-26	02-Nov-26									
137020	LICENSE AGREEMENT EXECUTED (if needed)	1	368	14-Jul-26	14-Jul-26									
163010	MAINT. AGREEMENT (TRAFFIC SIGNALS) (Check work-mix)	20	269	03-Nov-26	30-Nov-26	K.HATCHER								
266010	UTILITY CERTIFICATION	20	266	03-Nov-26	30-Nov-26									
189010	ERC REVIEW FINAL UPDATE PLANS (if needed)	15	263	03-Nov-26	23-Nov-26									
279010	RAILROAD CLEAR LETTER	1	273	24-Nov-26	24-Nov-26	R.CORBITT								
187010	R/W CERTIFICATION FOR CONSTRUCTION	1	273	24-Nov-26	24-Nov-26	G.MILES								
220020	MODIFY FINAL UPDATE PLANS (if needed)	15	263	24-Nov-26	14-Dec-26									
171010	CALENDAR DAY RECOMMENDATION	3	266	01-Dec-26	03-Dec-26	E.BUSH								
222010	PERMITS TRANSMITTAL MEMO	1	257	16-Dec-26	16-Dec-26	J.MIXON								
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	248	29-Dec-26	29-Dec-26	V.CARLISLE								
450052	PH 52 TIP / STIP AMENDMENT	60	0	20-Sep-27	10-Dec-27	A.SMITH								
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	10-Dec-27	10-Dec-27									
<b>PH 52: PRODUCTION READY</b>		<b>2</b>	<b>0</b>	<b>15-Dec-27</b>	<b>16-Dec-27</b>									
904010	PID	1	0	15-Dec-27	15-Dec-27	A.IVEY								
204010	PRODUCTION DATE	1	0	16-Dec-27	16-Dec-27	A.IVEY								
<b>PH 52: PLANS PROCESSING</b>		<b>81</b>	<b>0</b>	<b>17-Dec-27</b>	<b>07-Apr-28</b>									
226010	PS&E SUBMITTAL	1	0	17-Dec-27	17-Dec-27	A.IVEY								
242010	PS&E REVIEW I	15	0	17-Dec-27	06-Jan-28									
WBS226	Plans Processing	81	0	17-Dec-27	07-Apr-28									
242020	PS&E REVIEW II	10	0	21-Jan-28	03-Feb-28									
242030	PS&E REVIEW III	5	0	18-Feb-28	24-Feb-28									
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	18-Feb-28	24-Feb-28	J.STRICKLA								
212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (XX-day ad)	1	0	24-Feb-28	24-Feb-28	J.SMALLEY								
237052	CONSTRUCTION / CEI AUTHORIZATION REQUEST TO FED AID	1	0	01-Mar-28	01-Mar-28	T.HAGANS								
280TBD	LETTING DATE (TBD)	1	0	07-Apr-28	07-Apr-28									
<b>PH 62: CEI CONSULTANT ACQUISITION</b>		<b>86</b>	<b>0</b>	<b>05-Jan-28</b>	<b>03-May-28</b>									
405010	CEI ADVERTISE	1	0	05-Jan-28	05-Jan-28	R.DODSON								

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2020	2021	2022	2023	2024	2025	2026	2027
WBS203	CEI Consultant Acquisition	86	0	05-Jan-28	03-May-28									
406010	CEI SHORTLIST	1	0	26-Jan-28	26-Jan-28	R.DODSON								
407010	CEI FINAL SELECTION	1	0	16-Feb-28	16-Feb-28	R.DODSON								
408010	CEI ENCUMBERED	1	0	26-Apr-28	26-Apr-28	R.DODSON								
203010	CEI CONTRACT EXECUTED	1	0	03-May-28	03-May-28									