

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Repmt / Intersec		1003	0	01-Jul-25	03-May-29				
No Project Manager		1003	0	01-Jul-25	03-May-29				
No Work Mix		1003	0	01-Jul-25	03-May-29				
No County		1003	0	01-Jul-25	03-May-29				
PH 31: PRELIMINARY ENGINEERING		81	124	01-Jul-25	21-Oct-25				
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	01-Jul-25	01-Jul-25	A.IVEY	PRELIMINARY ENGINEERING BEGIN (check for local funds)		
WBS250	Preliminary Engineering	81	124	01-Jul-25	21-Oct-25		Preliminary Engineering		
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	02-Jul-25	19-Aug-25		PREPARE DESIGN SCOPE OF SERVICES		
450032	PH 32 TIP / STIP AMENDMENT	60	61	02-Jul-25	23-Sep-25	A.SMITH	PH 32 TIP / STIP AMENDMENT		
256010	TRAFFIC FORECASTING REPORT (check workmix)	25	139	20-Aug-25	23-Sep-25	G.HYNES	TRAFFIC FORECASTING REPORT (check workmix)		
153010	PERFORM PAVEMENT SURVEY (check workmix)	40	124	20-Aug-25	14-Oct-25	G.CURRY	PERFORM PAVEMENT SURVEY (check workmix)		
197010	PAVEMENT DESIGN (check workmix)	5	124	15-Oct-25	21-Oct-25	W.CHEVILLO	PAVEMENT DESIGN (check workmix)		
PH 32: DESIGN CONSULTANT ACQUISITION		105	0	26-Aug-25	19-Jan-26				
232032	DESIGN ADVERTISE	1	0	26-Aug-25	26-Aug-25	R.DODSON	DESIGN ADVERTISE		
WBS233	Design Consultant Acquisition	105	0	26-Aug-25	19-Jan-26		Design Consultant Acquisition		
401032	DESIGN SHORTLIST	1	0	23-Sep-25	23-Sep-25	R.DODSON	DESIGN SHORTLIST		
402032	DESIGN FINAL SELECTION	1	0	10-Nov-25	10-Nov-25	R.DODSON	DESIGN FINAL SELECTION		
237032	DESIGN AUTHORIZATION REQUEST TO FED AID	1	18	10-Dec-25	10-Dec-25	T.HAGANS	DESIGN AUTHORIZATION REQUEST TO FED AID		
299032	DESIGN ENCUMBRANCE	1	18	17-Dec-25	17-Dec-25	R.DODSON	DESIGN ENCUMBRANCE		
233032	DESIGN CONTRACT EXECUTED	1	0	19-Jan-26	19-Jan-26		DESIGN CONTRACT EXECUTED		
PH 3X: DESIGN PHASE I (30%)		136	362	19-Jan-26	27-Jul-26				
234032	NOTICE TO PROCEED	1	0	19-Jan-26	19-Jan-26		NOTICE TO PROCEED		
WBS381	PH I (30%) Submittals	136	362	19-Jan-26	27-Jul-26		PH I (30%) Submittals		
106010	PREPARE SURVEY	60	0	20-Jan-26	13-Apr-26		PREPARE SURVEY		
260010	PREPARE TYPICAL SECTION PACKAGE	20	100	20-Jan-26	16-Feb-26		PREPARE TYPICAL SECTION PACKAGE		
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	45	50	20-Jan-26	23-Mar-26	G.CAMPOSAG	PREPARE PH I STRUCTURE GEOTECH REPORT		
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	54	27-Jan-26	27-Jan-26		RECEIVE SUNSHINE 811 DESIGN TICKET		
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	25	80	10-Feb-26	16-Mar-26	G.CAMPOSAG	PREPARE PH I ROADWAY SOIL SURVEY / REPORT		
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	39	17-Feb-26	17-Feb-26		COMMUNITY AWARENESS PLAN SUBMITTAL		
381000	PREPARE PH I (30%) PLANS	60	0	14-Apr-26	06-Jul-26		PREPARE PH I (30%) PLANS		
106020	REVIEW SURVEY	60	75	14-Apr-26	06-Jul-26	A.WALKER	REVIEW SURVEY		
274010	PREPARE BRIDGE HYDRAULICS REPORT	25	10	14-Apr-26	18-May-26		PREPARE BRIDGE HYDRAULICS REPORT		
109010	PREPARE POND SITING REPORT	40	20	14-Apr-26	08-Jun-26		PREPARE POND SITING REPORT		
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	39	14-Apr-26	14-Apr-26		SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSH		
294010	CROSS-SLOPE COORDINATION MEMO (check workmix)	10	30	12-May-26	25-May-26		CROSS-SLOPE COORDINATION MEMO (check		
277010	PREPARE BRIDGE DEVELOPMENT REPORT	25	10	19-May-26	22-Jun-26		PREPARE BRIDGE DEVELOPMENT REPORT		
270032	SUBMIT BRIDGE PROJECT QUESTIONNAIRE (BPQ) (check workmix)	1	0	06-Jul-26	06-Jul-26		SUBMIT BRIDGE PROJECT QUESTIONNAI		

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026	2027
264010	UTILITY CONTACT	1	14	07-Jul-26	07-Jul-26				UTILITY CONTACT
301010	REVIEW PH I (30%) PLANS	15	0	07-Jul-26	27-Jul-26				REVIEW PH I (30%) PLANS
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	10	07-Jul-26	13-Jul-26	J.STRICKLA			PH I (30%) CONSTRUCTION ESTIMATE
D3R270	REVIEW BPQ FOR USCG DETERMINATION (Y/N?)	1	376	07-Jul-26	07-Jul-26	V.CARLISLE			REVIEW BPQ FOR USCG DETERMINATION
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	12	09-Jul-26	09-Jul-26				PH I (30%) ESTIMATE REVIEW WORKSHOP
PH 3X: DESIGN PHASE II (60%)		75	424	28-Jul-26	09-Nov-26				
382000	PREPARE PH II (60%) PLANS	60	0	28-Jul-26	19-Oct-26				PREPARE PH II (60%) PLANS
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	323	28-Jul-26	19-Oct-26	G.CAMPOSAG			PREPARE PH II ROADWAY SOIL SURVEY / REPORT
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	413	28-Jul-26	19-Oct-26				LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	25	358	28-Jul-26	31-Aug-26	G.CAMPOSAG			PREPARE PH II STRUCTURE GEOTECH REPORT
WBS382	PH II (60%) Submittals	75	424	28-Jul-26	09-Nov-26				PH II (60%) Submittals
302010	REVIEW PH II (60%) PLANS	15	0	20-Oct-26	09-Nov-26				REVIEW PH II (60%) PLANS
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	258	20-Oct-26	26-Oct-26	J.STRICKLA			PH II (60%) CONSTRUCTION ESTIMATE
137010	LICENSE AGREEMENT DETERMINATION (Y/N?)	1	438	20-Oct-26	20-Oct-26				LICENSE AGREEMENT DETERMINATION (Y/N?)
339030	VALUE ENGINEERING STUDY (check project total)	4	309	03-Nov-26	06-Nov-26	K.HINSON			VALUE ENGINEERING STUDY (check project total)
PH 3X: DESIGN PHASE III (90%)		302	235	20-Oct-26	15-Dec-27				
749	PREPARE / DISTRICT REVIEW / APPROVE TYPE 1 CE (check fund type)	120	293	20-Oct-26	05-Apr-27	A.MARSHALL			PREPARE / DISTRICT REVIEW / APPROVE TYPE 1 CE (check fund type)
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	90	323	20-Oct-26	22-Feb-27	S.FOOR			PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY
WBS383	PH III (90%) Submittals	302	235	20-Oct-26	15-Dec-27				PH III (90%) Submittals
265010	UTILITY DESIGN MEETING	1	307	10-Nov-26	10-Nov-26				UTILITY DESIGN MEETING
348010	POST 60% WORKSHOP (if needed)	1	307	10-Nov-26	10-Nov-26				POST 60% WORKSHOP (if needed)
383000	PREPARE PH III (90%) PLANS	60	248	10-Nov-26	01-Feb-27				PREPARE PH III (90%) PLANS
184010	PREPARE BRIDGE LOAD RATING	60	248	10-Nov-26	01-Feb-27				PREPARE BRIDGE LOAD RATING
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	307	10-Nov-26	10-Nov-26				PUBLIC INFORMATION MEETING (check CAP level)
272010	PRE PERMITS APPLICATION MEETING (if needed)	1	0	10-Nov-26	10-Nov-26				PRE PERMITS APPLICATION MEETING (if needed)
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	307	10-Nov-26	10-Nov-26	D.ROGERS			APPROVE BRIDGE HYDRAULICS REPORT
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	307	10-Nov-26	10-Nov-26	K.SHORES			APPROVE BRIDGE DEVELOPMENT REPORT
109020	APPROVE FINAL POND SITING REPORT	1	307	10-Nov-26	10-Nov-26	D.ROGERS			APPROVE FINAL POND SITING REPORT
272020	PERMITS APPLICATION RECEIVED	1	0	02-Dec-26	02-Dec-26	J.MIXON			PERMITS APPLICATION RECEIVED
145010	PERMITS (check delivery)	260	0	17-Dec-26	15-Dec-27	J.MIXON			PERMITS (check delivery)
126010	UTILITY WORK SCHEDULES (Update duration at Initial Schedule)	30	432	02-Feb-27	15-Mar-27				UTILITY WORK SCHEDULES (Update duration at Initial Schedule)
182010	SUBMIT STRUCTURE NUMBER FORM	1	261	02-Feb-27	02-Feb-27				SUBMIT STRUCTURE NUMBER FORM
303010	REVIEW PH III (90%) PLANS	15	248	02-Feb-27	22-Feb-27				REVIEW PH III (90%) PLANS
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	258	02-Feb-27	08-Feb-27	J.STRICKLA			PH III (90%) CONSTRUCTION ESTIMATE
182020	STRUCTURE NUMBERS ISSUED	1	261	03-Feb-27	03-Feb-27	P.GRIFFITH			STRUCTURE NUMBERS ISSUED
PH 3X: DESIGN PHASE IV (100%)		472	0	23-Feb-27	13-Dec-28				
384000	PREPARE PH IV (100%) PLANS	60	248	23-Feb-27	17-May-27				PREPARE PH IV (100%) PLANS
WBS384	PH IV (100%) Submittals	472	0	23-Feb-27	13-Dec-28				PH IV (100%) Submittals

Activity ID		Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2025	2026		2027				
PH 52: CONTRACT FILE INDEX (CFI)	310010	REVIEW PH IV (100%) PLANS	15	248	18-May-27	07-Jun-27									
	297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	258	18-May-27	24-May-27	J.STRICKLA								
	130010	GEOTECHNICAL CONCURRENCE	15	248	18-May-27	07-Jun-27	G.CAMPOSAG								
	186010	APPROVE BRIDGE LOAD RATING	1	262	18-May-27	18-May-27	S.EVANS								
	113070	PREPARE PLANS FOR SHELF	25	248	08-Jun-27	12-Jul-27									
	218032	USCG PERMIT (if needed)	260	0	16-Dec-27	13-Dec-28	J.MIXON								
	PH 52: CONTRACT FILE INDEX (CFI)			370	4	13-Jul-27	11-Dec-28								
	172010	NOTICE TO PROCEED PLANS UPDATE	1	248	13-Jul-27	13-Jul-27									
	WBS172	Contract File Index (CFI)	370	4	13-Jul-27	11-Dec-28									
	748	PREPARE / REVIEW / APPROVE REEV. FOR CONSTRUCTION	120	248	14-Jul-27	28-Dec-27	A.MARSHALL								
	220010	PREPARE UPDATE PLANS / PH IV RESUBMITTAL (if needed)	80	263	14-Jul-27	02-Nov-27									
	137020	LICENSE AGREEMENT EXECUTED (if needed)	1	368	14-Jul-27	14-Jul-27									
	163010	MAINT. AGREEMENT (TRAFFIC SIGNALS) (Check work-mix)	20	269	03-Nov-27	30-Nov-27	K.HATCHER								
	266010	UTILITY CERTIFICATION	20	266	03-Nov-27	30-Nov-27									
	189010	ERC REVIEW FINAL UPDATE PLANS (if needed)	15	263	03-Nov-27	23-Nov-27									
	279010	RAILROAD CLEAR LETTER	1	273	24-Nov-27	24-Nov-27	R.CORBITT								
	187010	R/W CERTIFICATION FOR CONSTRUCTION	1	273	24-Nov-27	24-Nov-27	H.BANAS								
	220020	MODIFY FINAL UPDATE PLANS (if needed)	15	263	24-Nov-27	14-Dec-27									
	171010	CALENDAR DAY RECOMMENDATION	3	266	01-Dec-27	03-Dec-27	E.BUSH								
	222010	PERMITS TRANSMITTAL MEMO	1	257	16-Dec-27	16-Dec-27	J.MIXON								
	376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	248	29-Dec-27	29-Dec-27	V.CARLISLE								
	450052	PH 52 TIP / STIP AMENDMENT	60	0	19-Sep-28	11-Dec-28	A.SMITH								
	248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	11-Dec-28	11-Dec-28									
	PH 52: PRODUCTION READY			2	0	14-Dec-28	15-Dec-28								
	904010	PID	1	0	14-Dec-28	14-Dec-28	A.IVEY								
	204010	PRODUCTION DATE	1	0	15-Dec-28	15-Dec-28	A.IVEY								
	PH 52: PLANS PROCESSING			81	0	18-Dec-28	09-Apr-29								
	226010	PS&E SUBMITTAL	1	0	18-Dec-28	18-Dec-28	A.IVEY								
	242010	PS&E REVIEW I	15	0	18-Dec-28	05-Jan-29									
	WBS226	Plans Processing	81	0	18-Dec-28	09-Apr-29									
	242020	PS&E REVIEW II	10	0	22-Jan-29	02-Feb-29									
	242030	PS&E REVIEW III	5	0	19-Feb-29	23-Feb-29									
	297040	PREPARE AUTHORIZATION ESTIMATE	5	0	19-Feb-29	23-Feb-29	J.STRICKLA								
	212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (XX-day ad)	1	0	23-Feb-29	23-Feb-29	J.SMALLEY								
	237052	CONSTRUCTION / CEI AUTHORIZATION REQUEST TO FED AID	1	0	01-Mar-29	01-Mar-29	T.HAGANS								
	280TBD	LETTING DATE (TBD)	1	0	09-Apr-29	09-Apr-29									
	PH 62: CEI CONSULTANT ACQUISITION			86	0	04-Jan-29	03-May-29								
	405010	CEI ADVERTISE	1	0	04-Jan-29	04-Jan-29	R.DODSON								

Data Date: 01-Jul-25
Run Date: 13-Jun-25

Phase 32 Temp no R/W Phase 32 Project Template no R/W (3R / Br Repmt / Intersec / etc) (18 Month Design)
SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE

Page 3 of 4
© Primavera Systems, Inc.



