

Activity ID	Activity Name	At Comp Duration	Start	Finish	Total Float	FY2021	FY2022	FY2023
<b>CONSULTANT MINORDrft Minor Consultant 16M PE to Prod</b>								
<b>TEMPLATE VALUE</b>								
299010	Request Authorization PH 31 Funds	1	30-Jun-20	30-Jun-20	0	X		
164010	Stage I Scope Review	30	01-Jul-20	11-Aug-20	0	RV		
231010	Send AD Request Form/Scope to PSU	1	12-Aug-20	12-Aug-20	0	X		
232010	Advertisement Post	1	09-Sep-20	09-Sep-20	0	X		
402010	Final Selection Meeting	1	04-Nov-20	04-Nov-20	0	X		
900020	Finalize Scope of Services	10	05-Nov-20	18-Nov-20	0	RV		
256010	Order Design Traffic	1	19-Nov-20	19-Nov-20	86	X		
164030	Negotiate Staff-hours	10	19-Nov-20	02-Dec-20	0	RV		
233020	Encumber PH 32 Funds	1	07-Jan-21	07-Jan-21	0	X		
257010	Design Traffic Received	1	15-Jan-21	15-Jan-21	86	X		
250010	Project Execution/PE Begin	1	22-Jan-21	22-Jan-21	0	X		
900030	Project Kickoff Meeting	1	25-Jan-21	25-Jan-21	2	X		
290010	Develop CAP Strategy	1	25-Jan-21	25-Jan-21	52	X		
900010	Build Schedule	10	25-Jan-21	05-Feb-21	43	X		
294010	Typical Section Developed	20	25-Jan-21	19-Feb-21	91	RV		
304010	Coring	40	25-Jan-21	19-Mar-21	0	RV		
106010	Design Survey	50	26-Jan-21	05-Apr-21	2	RV		
367010	Exceptions/Variations (Include Utility Design Alternatives)	130	26-Jan-21	26-Jul-21	11	RV		
900070	Stakeholders Meeting	1	05-Feb-21	05-Feb-21	43	X		
933020	Define Local Agreement Issues	1	08-Feb-21	08-Feb-21	132	X		
264000	Advance Utility Notification	20	08-Feb-21	05-Mar-21	112	RV		
294020	Typical Section Submitted	20	22-Feb-21	19-Mar-21	91	RV		
587010	VVH Complete	1	08-Mar-21	08-Mar-21	112	X		
106020	Updated Design Survey DB Submittal	1	06-Apr-21	06-Apr-21	91	X		
113020	Initial Plans (Phase II)	90	06-Apr-21	09-Aug-21	2	RV		
313010	Pavement Data Received	1	17-May-21	17-May-21	0	X		
197010	Pavement Design	40	01-Jun-21	26-Jul-21	0	RV		
262010	Public Hearing	1	12-Jul-21	12-Jul-21	2	X		
292010	Public Information Meeting	1	12-Jul-21	12-Jul-21	2	X		
900045	Plans in Hand Review w Construction & Utilities	1	19-Jul-21	19-Jul-21	2	X		
197020	Constructability and MOT Review Meeting	1	27-Jul-21	27-Jul-21	0	X		
260010	Typical Section Approved	1	27-Jul-21	27-Jul-21	0	X		
367020	Approved Exceptions/Variations and Submittal of Utility Design Alternatives	1	27-Jul-21	27-Jul-21	11	X		
197030	Pavement Design Review	10	27-Jul-21	09-Aug-21	2	RV		
900060	Interactive Project Update Meeting	1	28-Jul-21	28-Jul-21	0	X		
145040	Environmental Permit Coordination Meeting	1	28-Jul-21	28-Jul-21	85	X		
197040	Pavement Design Approved	1	09-Aug-21	09-Aug-21	2	X		
450010	Obtain/Verify TIP/STIP Approval	1	10-Aug-21	10-Aug-21	310	X		
302010	Initial Plans Review (Phase II)	20	12-Aug-21	08-Sep-21	0	RV		
302030	Respond to Comments Initial Plans (Phase II)	10	09-Sep-21	22-Sep-21	0	RV		
238020	Phase II Evaluation of Consultant	45	09-Sep-21	10-Nov-21	244	RV		
302040	Incorporate Initial Plans (Phase II) Review Comments	10	23-Sep-21	06-Oct-21	0	RV		
272010	Environmental Permit Agency Review	100	23-Sep-21	09-Feb-22	45	RV		
359010	Confirm Local Support for Initial Plans	1	30-Sep-21	30-Sep-21	13	X		
329010	Request Environmental Review (If Needed)	1	01-Oct-21	01-Oct-21	148	X		
113030	Final Plans (Phase III)	60	01-Oct-21	23-Dec-21	13	RV		
329020	Environmental Re-Evaluation/Certification Complete	1	04-Oct-21	04-Oct-21	148	X		
264010	Utility Contact	95	07-Oct-21	16-Feb-22	0	RV		
267010	Railroad Contact	60	04-Nov-21	26-Jan-22	54	RV		
303010	Final Plans Review (Phase III)	20	24-Dec-21	20-Jan-22	13	RV		
303030	Respond to Comments Final Plans (Phase III)	10	21-Jan-22	03-Feb-22	13	RV		
238030	Phase III Evaluation of Consultant	45	21-Jan-22	24-Mar-22	148	RV		
279010	Railroad Clear Memo	1	27-Jan-22	27-Jan-22	54	X		
359020	Confirm Local Support for Final Plans	1	11-Feb-22	11-Feb-22	13	X		
264040	DUO/CUC Review	10	17-Feb-22	02-Mar-22	0	RV		
187010	No RW Required Certification	1	03-Mar-22	03-Mar-22	20	X		
310010	100% Final Production Plans Coordination	30	03-Mar-22	13-Apr-22	0	RV		
266010	Utilities Certified	1	31-Mar-22	31-Mar-22	10	X		
222010	All Environmental Permits Clear	1	08-Apr-22	08-Apr-22	4	X		

Activity ID	Activity Name	At Comp Duration	Start	Finish	Total Float	FY2021	FY2022	FY2023
201010	Plans Completed	1	14-Apr-22	14-Apr-22	0			✘ Plans Comp
106040	Certified Design Survey Deliverables	1	15-Apr-22	15-Apr-22	29			✘ Certified De
171010	Set Contract Time	10	15-Apr-22	28-Apr-22	0			✘ Set Contra
933010	Complete Pkg to DCPME	20	29-Apr-22	26-May-22	0			✘ Complete
310020	Pre-Spec Meeting	1	10-May-22	10-May-22	0			✘ Pre-Spec M
204010	Production Date	1	27-May-22	27-May-22	0			✘ Production
226010	PS&E Submittal	1	27-May-22	27-May-22	0			✘ PS&E Sub
242010	PS&E Review	20	30-May-22	24-Jun-22	0			✘ PS&E Re
212010	Transmit PS&E Package (Central Office)	1	27-Jun-22	27-Jun-22	0			✘ Transmit
370010	Transmit PS&E Package (District)	1	27-Jun-22	27-Jun-22	0			✘ Transmit
203010	C.E.I. Consultant Contract Execute	1	28-Jun-22	28-Jun-22	34			✘ C.E.I. Cd
359060	Local Agency Letting Update	1	28-Jun-22	28-Jun-22	34			✘ Local Ag
280010	Letting Date	1	16-Aug-22	16-Aug-22	0			✘ Letting
280020	District Letting	1	16-Aug-22	16-Aug-22	0			✘ District
236010	Final Evaluation of Consultant	45	17-Aug-22	18-Oct-22	0			✘ Fina