
ID Task Name

0 Type 2 CE - Anticipated MS Project Schedule
1 PLANNING & PRE-PD&E ACTIVITIES
2 START - Pass the Torch from Planning to PD&E / ETDM
3 Assign PD&E Project Manager
4 ETDM PROGRAMMING SCREEN
5 ETDM Programming Pre-Screen PED + Purpose and Need
6 Approval:  ETDM Programming Pre-Screen PED + Purpose an
7 ETDM/ETAT Programing Screen Start
8 Advance Notification
9 ETDM Programming Screen Responses
10 ETDM DRAFT Programming Screen Summary Report  (w 

assumed Class of Action)
11 ETDM Final Programming Screen Summary Report Published

(w final COA)
12 DEVELOP SCOPE AND SCHEDULE
13 Initial PD&E Phase Scope (Stage 1) and Schedule Complete
14 PROCUREMENT
15 PD&E Phase Advertisement
16 Procurement
17 Final PD&E Phase Scope (Stage 3)
18 PD&E Phase Contract Executed
19 Notice to Proceed
20 PD&E PHASE
21 PROJECT MANAGEMENT
22 Anticipated PD&E Phase Start (Type 2 CE)
23 Prepare Project Management Plan
24 Review Local Plans to ensure Planning Consistency
25 Prepare QC Plan
26 Project Kickoff Meeting with FDOT
27 Type 2 CE Start
28 PUBLIC INVOLVEMENT
29 Prepare Public Involvement Plan
30 Public Involvement Data Collection
31 Prepare for Public Kickoff Meeting
32 Site Review
33 Newsletter
34 Prepare FAR/ FDOT Website (Newspaper optional)
35 Prepare Elected/Appointed/Property Owner Notifications
36 Presentation/Display Material Review
37 Public Kickoff Meeting
38 Public Comment Period
39 Prepare for Public Meeting / Workshop
40 Site Review
41 Newsletter
42 Prepare FAR/ FDOT Website (Newspaper optional)
43 Prepare Elected/Appointed/Property Owner Notifications
44 Presentation/Display Material Review
45 Public Meeting / Workshop
46 Public Comment Period
47 Prepare for Public Hearing
48 Site Review
49 Newsletter
50 Prepare Newspaper/ FAR/ FDOT Website Notice
51 Prepare Elected/Appointed/Property Owner Notifications
52 Presentation/Display Material Review
53 Document Available for Public Review
54 Public Hearing
55 Public Comment Period
56 ENGINEERING ANALYSIS
57 Data Collection
58 Roadway Data Collection
59 Drainage Data Collection
60 Bridge Data Collection
61 Geotechnical Data Collection
62 Topographic Survey and ROW Mapping
63 Prepare Base Map
64 Traffic Analysis
65 Traffic Methodology Meeting
66 Traffic Methodology Memorandum
67 Forecasting and Analysis
68 Prepare Traffic Projections
69 Prepare Capacity Analysis
70 Draft Traffic Analysis Report
71 District Review - Draft Traffic Analysis Report
72 Final Traffic Analysis Report
73 Interchange Access Request
74 Initiate IAR
75 Prepare MLOU
76 DIRC/SPO Review of MLOU
77 FHWA Review of MLOU
78 Develop Alternatives
79 Perform Operational Analysis
80 Prepare Preliminary IAR
81 DIRC/SPO Review of Preliminary IAR
82 Comment Resolution & Update Preliminary IAR
83 FHWA Review of Preliminary IAR
84 Prepare Final IAR
85 DIRC/SPO Review of Final IAR
86 Comment Resolution & Update Final IAR
87 FHWA/SPO Review of IAR
88 Safety Operations & Engineering Approval
89 Alternative Analysis
90 Roadway Analysis
91 Structure Analysis
92 Typical Sections Analysis
93 Complete Streets/Multi Modal Analysis
94 Transit Analysis
95 Concept Development
96 Access Management Analysis
97 Drainage Analysis
98 Utility Coordination & Analysis
99 Transportation Management Plan
100 Railroad Coordination
101 Evaluation Matrix (1st Draft)
102 Construction Cost Estimates (LRE)
103 Right-of-Way Analysis
104 Evaluation Matrix (2nd Draft)
105 Risk Management
106 Refine Alternatives (based on public input)
107 Prepare 1st Draft Engineering Reports (Drainage, Utility, 

Roadway Plans, ITS, Lighting, Pavement, Geotech, PER)
108 Comment Resolution & District Review - 1st DRAFT 

Engineering Reports 
109 Update 1st Draft Engineering Reports
110 Value Engineering Study
111 Value Engineering Review
112 Typical Section Selection
113 Prepare Design Variations and Exceptions
114 Alternatives Evaluation Complete
115 District Review - 2nd Draft Engineering Reports (Drainage, 

Utility, Roadway Plans, ITS, Lighting, Pavement, Geotech, 
116 OEM Engineering Review
117 District Prepare Responses
118 OEM/District Comment Resolution
119 ENVIRONMENTAL ANALYSIS
120 Environmental GIS Data Collection
121 Environmental GIS Desktop Analysis
122 Data Collection & CRAS
123 Data Collection & Noise Analysis
124 Data Collection & Contamination Screen Evaluation
125 Wetland Delineation and Evaluation
126 Data Collection & Wildlife Survey
127 Essential Fish Habitat Evaluation
128 Determination of Section 4(f)
129 Prepare 1st Draft NRE Report
130 Prepare 1st Draft CRAS
131 Prepare 1st Draft CSER
132 Prepare 1st Draft NSR
133 Prepare Draft Section 4(f)
134 District Review 1st Draft Environmental Reports (NRE, CSER,

CRAS, Noise, Section 4(f))
135 Comment Resolution & Update Draft Environmental Reports

136 OEM Review NRE
137 Finalize CRAS
138 Finalize NRE Report
139 Section 106 Effects Complete
140 Submit NRE to USFWS, NMFS, USACE, and FWS
141 Informal USFWS Consultation Complete
142 Informal NMFS Consultation Complete
143 Prepare Conceptual Stage Relocation Plan
144 Environmental Analysis Complete
145 FINAL ENGINEERING & TYPE 2 CE DOCUMENTATION
146 Planning Consistency Verified
147 Prepare DRAFT Type 2 CE for Public Availability
148 Planning Consistency Verified
149 District Review Draft Environmental Document
150 Finalize Engineering & Environmental Reports
151 Finalize Section 4(f)
152 Finalize PD&E NSR
153 Finalize PER
154 Prepare DRAFT Type 2 CE for OEM Signature
155 District Review DRAFT Type 2 CE
156 District Consultant Resolution
157 TYPE 2 CE OEM Initial Review
158 TYPE 2 CE Cooperating Agency Initial Review
159 District Prepares Responses
160 OEM/District Comment Resolution
161 Type 2 CE to OEM Final Review by PDC
162 Type 2 CE OEM Final Review & Approval
163 Location Design Concept Acceptance (LDCA)
164 LDCA Public + Agency/ETAT Notice
165 Interchange Access Request Approval
166 Pass the Torch Meeting
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