

ABBREVIATED EIS	
Pre-NOI Activities	SWAT Planning Meeting Purpose and Need ETDM Planning Screen SWAT Strategy Meeting SWAT Kickoff Meeting Alternative Corridor Evaluation ETDM Programming Screen Advance Notification Develop Scope and Schedule PD&E Advertisement Procurement Notice to Proceed Project Management & QC Plan Project Kickoff Meeting with FDOT Public Involvement Plan Public Involvement Data Collection Public Kickoff Meeting Engineering Data Collection Environmental Data Collection Topographic Survey and ROW Mapping Prepare Base Map Traffic Methodology Memorandum Prepare Traffic Projections & Capacity Analysis Traffic Analysis Report Alternatives Analysis Environmental GIS Desktop Analysis Roadway/Typical Section Analysis Structure Analysis Complete Streets/Multi Modal Analysis Drainage Analysis Utility Coordination & Analysis Transportation Management Plan Railroad Coordination Evaluation Matrix (1st Draft) Construction Cost & Right-of-Way Estimates Evaluation Matrix (2nd Draft) Public Information Meeting Refine Alternatives (based on public input) Cultural Resources Assessment Survey Natural Resources Evaluation Contamination Screening Evaluation Report Noise Study Report Draft Section 4(f) Evaluation 1st Draft of NSR, CRAS, NRE, CSER, 4(f) 1st Draft Engineering Reports Prepare Conceptual Stage Relocation Plan Risk Management Value Engineering Study OEM Review NRE Participating/Cooperative Agency Invitation Class of Action/Republish Programming Screen
	NOI - EIS Start EIS Scoping Meeting USFWS Consultation Agency Consultation Complete 2nd Draft Engineering Reports OEM Engineering Review Typical Section Selection Prepare Design Variations and Exceptions Alternatives Evaluation Complete Prepare Draft EIS for Public Availability OEM & Cooperating Agency Initial Review of DEIS Public Hearing Finalize Engineering & Environmental Reports Prepare Final EIS and ROD Planning Consistency Complete OEM & Cooperating Agency Initial Review of FEIS/ROD Location Design Concept Acceptance Electronic and Hard Copy Distribution of FEIS Notice of Availability in Local Newspaper(s) Location Design Concept Acceptance Public Notice Final EIS with EPA through e-NEPA
	Environmental Impact Statement

NON-ABBREVIATED EIS	
Pre-NOI Activities	SWAT Planning Meeting Purpose and Need ETDM Planning Screen SWAT Strategy Meeting SWAT Kickoff Meeting Alternative Corridor Evaluation ETDM Programming Screen Advance Notification Develop Scope and Schedule PD&E Advertisement Procurement Notice to Proceed Project Management & QC Plan Project Kickoff Meeting with FDOT Class of Action/Republish Programming Screen Participating/Cooperative Agency Invitation
	NOI - EIS Start Public Involvement Plan Public Involvement Data Collection EIS Scoping Meeting Public Kickoff Meeting Engineering Data Collection Environmental Data Collection Topographic Survey and ROW Mapping Prepare Base Map Traffic Methodology Memorandum Prepare Traffic Projections & Capacity Analysis Traffic Analysis Report Alternatives Analysis Environmental GIS Desktop Analysis Roadway/Typical Section Analysis Structure Analysis Complete Streets/Multi Modal Analysis Drainage Analysis Utility Coordination & Analysis Transportation Management Plan Railroad Coordination Evaluation Matrix (1st Draft) Construction Cost & Right-of-Way Estimates Evaluation Matrix (2nd Draft) Public Information Meeting Refine Alternatives (based on public input) Cultural Resources Assessment Survey Natural Resources Evaluation Contamination Screening Evaluation Report Noise Study Report Draft Section 4(f) Evaluation 1st Draft of NSR, CRAS, NRE, CSER, 4(f) 1st Draft Engineering Reports OEM Review NRE Prepare Conceptual Stage Relocation Plan Risk Management Value Engineering Study USFWS Consultation Agency Consultation Complete Typical Section Selection Prepare Design Variations and Exceptions Alternatives Evaluation Complete 2nd Draft Engineering Reports OEM Engineering Review Prepare Draft EIS for Public Availability OEM & Cooperating Agency Initial Review of DEIS Public Hearing Finalize Engineering & Environmental Reports Prepare Final EIS and ROD Planning Consistency Complete OEM & Cooperating Agency Initial Review of FEIS/ROD Location Design Concept Acceptance Electronic and Hard Copy Distribution of FEIS Notice of Availability in Local Newspaper(s) Location Design Concept Acceptance Public Notice Final EIS with EPA through e-NEPA
	Environmental Impact Statement