

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	26	2027	2028	2029	2030	2031	2032
Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)		1639	0	01-Jul-26	11-Oct-32								
No Project Manager		1639	0	01-Jul-26	11-Oct-32								
No Work Mix		1639	0	01-Jul-26	11-Oct-32								
No County		1639	0	01-Jul-26	11-Oct-32								
PH 31: PRELIMINARYENGINEERING		96	489	01-Jul-26	11-Nov-26								
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	01-Jul-26	01-Jul-26	A.IVEY							
WBS250	Preliminary Engineering	96	489	01-Jul-26	11-Nov-26								
999263	PD&E 123456-7 LDCA (Check for PD&E's)	1	584	01-Jul-26	01-Jul-26	A.IVEY							
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	02-Jul-26	19-Aug-26								
450032	DESIGN TIP / STIP AMENDMENT	60	61	02-Jul-26	23-Sep-26	A.SMITH							
9450032	INITIATE DESIGN PC REVIEW / RECEIVE LRTP UPDATE	90	43	02-Jul-26	04-Nov-26	J.KIRKLAND							
325010	TIIF DETERMINATION REQUESTED / RECEIVED	20	19	02-Jul-26	29-Jul-26	A.WALKER							
256010	TRAFFIC FORECASTING REPORT	25	159	20-Aug-26	23-Sep-26	C.WEBB							
153010	PERFORM PAVEMENT SURVEY	40	144	20-Aug-26	14-Oct-26	G.CURRY							
298010	SCOPE R/W ESTIMATE UPDATE	60	48	20-Aug-26	11-Nov-26	H.SMITH							
197010	PRELIMINARY PAVEMENT DESIGN	5	144	15-Oct-26	21-Oct-26	W.CHEVILLO							
PH 32: DESIGN CONSULTANT ACQUISITION		105	0	26-Aug-26	19-Jan-27								
232032	DESIGNADVERTISE	1	0	26-Aug-26	26-Aug-26	R.DODSON							
WBS233	Design Consultant Acquisition	105	0	26-Aug-26	19-Jan-27								
401032	DESIGN SHORTLIST	1	0	23-Sep-26	23-Sep-26	R.DODSON							
402032	DESIGN FINAL SELECTION	1	0	10-Nov-26	10-Nov-26	R.DODSON							
237032	DESIGNAUTHORIZATION REQUEST TO FED AID	1	18	10-Dec-26	10-Dec-26	T.HAGANS							
299032	DESIGN ENCUMBRANCE	1	18	17-Dec-26	17-Dec-26	R.DODSON							
233032	DESIGN CONTRACT EXECUTED	1	0	19-Jan-27	19-Jan-27								
PH 3X: DESIGN PHASE I (30%)		176	265	19-Jan-27	21-Sep-27								
234032	NOTICE TO PROCEED	1	0	19-Jan-27	19-Jan-27								
WBS381	PH I (30%) Submittals	176	265	19-Jan-27	21-Sep-27								
106010	PREPARE SURVEY	80	0	20-Jan-27	11-May-27								
260010	PREPARE TYPICAL SECTION PACKAGE	20	140	20-Jan-27	16-Feb-27								
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	74	27-Jan-27	27-Jan-27								
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	60	85	10-Feb-27	04-May-27	G.CAMPOSAG							
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	60	45	10-Feb-27	04-May-27	G.CAMPOSAG							
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	59	17-Feb-27	17-Feb-27								
297000	INITIAL CONSTRUCTION ESTIMATE	5	145	17-Feb-27	23-Feb-27	UNASSIGNED							
381000	PREPARE PH I (30%) PLANS	80	0	12-May-27	31-Aug-27								
106020	REVIEW SURVEY	60	300	12-May-27	03-Aug-27	A.WALKER							
274010	PREPARE BRIDGE HYDRAULICS REPORT	40	0	12-May-27	06-Jul-27								
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	59	12-May-27	12-May-27								
109010	PREPARE POND SITING REPORT	45	30	19-May-27	20-Jul-27								
277010	PREPARE BRIDGE DEVELOPMENT REPORT	40	0	07-Jul-27	31-Aug-27								
335010	NOISE METHODOLOGY MEETING	1	54	07-Jul-27	07-Jul-27	T.SELLERS							
264010	UTILITY CONTACT	1	14	01-Sep-27	01-Sep-27								
301010	REVIEW PH I (30%) PLANS	15	0	01-Sep-27	21-Sep-27								
Data Date: 01-Jul-26		Phase 32 Capacity Phase 32 Capacity Template (24 Month Design)									Page 1 of 5		
Run Date: 08-Jul-26		SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE									© Primavera Systems, Inc.		

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	26	2027	2028	2029	2030	2031	2032
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	10	01-Sep-27	07-Sep-27	UNASSIGNED			PH I (30%) CONSTRUCTION ESTIMATE				
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	12	03-Sep-27	03-Sep-27				PH I (30%) ESTIMATE REVIEW WORKSHOP				
PH 3X: DESIGN PHASE II (60%)		132	704	01-Sep-27	02-Mar-28								
WBS382	PH II (60%) Submittals	132	704	01-Sep-27	02-Mar-28				PH II (60%) Submittals				
298030	30% R/W ESTIMATE UPDATE	60	220	01-Sep-27	23-Nov-27	H.SMITH			30% R/W ESTIMATE UPDATE				
138010	PREPARE INITIAL R/W REQUIREMENTS	75	20	01-Sep-27	14-Dec-27				PREPARE INITIAL R/W REQUIREMENTS				
382000	PREPARE PH II (60%) PLANS	80	0	22-Sep-27	11-Jan-28				PREPARE PH II (60%) PLANS				
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	215	22-Sep-27	14-Dec-27	G.CAMPOSAG			PREPARE PH II ROADWAY SOIL SURVEY / REPORT				
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	615	22-Sep-27	14-Dec-27				LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT				
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	60	761	22-Sep-27	14-Dec-27	G.CAMPOSAG			PREPARE PH II STRUCTURE GEOTECH REPORT				
371010	PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT	40	240	22-Sep-27	16-Nov-27	W.CHEVILLO			PREPARE / SUBMIT INITIAL PAVEMENT TYPE REPORT				
197020	FINAL PAVEMENT DESIGN	5	215	15-Dec-27	21-Dec-27	W.CHEVILLO			FINAL PAVEMENT DESIGN				
142010	SUBMIT INITIAL R/W REQUIREMENTS	1	0	11-Jan-28	11-Jan-28				SUBMIT INITIAL R/W REQUIREMENTS				
302010	REVIEW PH II (60%) PLANS	15	185	12-Jan-28	01-Feb-28				REVIEW PH II (60%) PLANS				
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	195	12-Jan-28	18-Jan-28	UNASSIGNED			PH II (60%) CONSTRUCTION ESTIMATE				
210010	MAPPING REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-28	01-Feb-28	A.WALKER			MAPPING REVIEW INITIAL R/W REQUIREMENTS				
210020	R/W REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-28	01-Feb-28	H.SMITH			R/W REVIEW INITIAL R/W REQUIREMENTS				
210030	DESIGN REVIEW INITIAL R/W REQUIREMENTS	15	0	12-Jan-28	01-Feb-28	S.JUSTICE			DESIGN REVIEW INITIAL R/W REQUIREMENTS				
339030	VALUE ENGINEERING STUDY (check project total)	4	727	26-Jan-28	31-Jan-28	K.HINSON			VALUE ENGINEERING STUDY (check project total)				
140010	MANDATORY R/W WORKSHOP #1	1	0	02-Feb-28	02-Feb-28				MANDATORY R/W WORKSHOP #1				
138020	PREPARE REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)	20	0	03-Feb-28	01-Mar-28				PREPARE REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)				
142020	SUBMIT REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)	1	0	02-Mar-28	02-Mar-28				SUBMIT REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)				
PH 3X: DESIGN PHASE III (90%)		205	887	12-Jan-28	24-Oct-28								
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	120	731	12-Jan-28	27-Jun-28	S.FOOR			PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY				
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	199	12-Jan-28	12-Jan-28	K.SHORES			APPROVE BRIDGE DEVELOPMENT REPORT				
WBS383	PH III (90%) Submittals	205	887	12-Jan-28	24-Oct-28				PH III (90%) Submittals				
298060	60% R/W ESTIMATE UPDATE	60	535	12-Jan-28	04-Apr-28	H.SMITH			60% R/W ESTIMATE UPDATE				
33603X	PREPARE REEV. FOR DESIGN	100	424	12-Jan-28	30-May-28	A.MARSHALL			PREPARE REEV. FOR DESIGN				
265010	UTILITY DESIGN MEETING	1	726	01-Feb-28	01-Feb-28				UTILITY DESIGN MEETING				
383000	PREPARE PH III (90%) PLANS	80	185	02-Feb-28	23-May-28				PREPARE PH III (90%) PLANS				
184010	PREPARE BRIDGE LOAD RATING	60	666	02-Feb-28	25-Apr-28				PREPARE BRIDGE LOAD RATING				
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	724	02-Feb-28	02-Feb-28				PUBLIC INFORMATION MEETING (check CAP level)				
272010	PRE PERMITS APPLICATION MEETING	1	803	02-Feb-28	02-Feb-28				PRE PERMITS APPLICATION MEETING				
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	725	02-Feb-28	02-Feb-28	D.ROGERS			APPROVE BRIDGE HYDRAULICS REPORT				
109020	APPROVE FINAL POND SITING REPORT	1	725	02-Feb-28	02-Feb-28	D.ROGERS			APPROVE FINAL POND SITING REPORT				
262010	HOLD PUBLIC HEARING (if needed)	1	745	02-Feb-28	02-Feb-28				HOLD PUBLIC HEARING (if needed)				
102010	TTCP WORKSHOP	1	740	02-Feb-28	02-Feb-28				TTCP WORKSHOP				
335020	DRAFT NSR ADDENDUM	1	724	03-Feb-28	03-Feb-28	T.SELLERS			DRAFT NSR ADDENDUM				
210040	MAPPING REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)	15	0	03-Mar-28	23-Mar-28	A.WALKER			MAPPING REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)				
210050	R/W REVIEW REVISED INITIAL R/W REQUIREMENTS	15	0	03-Mar-28	23-Mar-28	H.SMITH			R/W REVIEW REVISED INITIAL R/W REQUIREMENTS				
210060	DESIGN REVIEW REVISED INITIAL R/W REQUIREMENTS	15	0	03-Mar-28	23-Mar-28	S.JUSTICE			DESIGN REVIEW REVISED INITIAL R/W REQUIREMENTS				
9743	SHELF R/W REQUIREMENTS (evaluate funding / priorities)	1	0	24-Mar-28	24-Mar-28	A.WALKER			SHELF R/W REQUIREMENTS (evaluate funding / priorities)				
9745	RESUME R/W REQUIREMENTS (evaluate funding / priorities)	1	0	27-Mar-28	27-Mar-28	A.IVEY			RESUME R/W REQUIREMENTS (evaluate funding / priorities)				

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	26	2027	2028	2029	2030	2031	2032
138030	PREPARE UPDATED R/W REQUIREMENTS	60	0	28-Mar-28	19-Jun-28				PREPARE UPDATED R/W REQUIREMENTS				
106030	PREPARE UPDATED SURVEY	30	40	28-Mar-28	08-May-28				PREPARE UPDATED SURVEY				
126010	UTILITY WORK SCHEDULES (Update duartion at Initial Schedule)	30	967	24-May-28	04-Jul-28				UTILITY WORK SCHEDULES (Update duartion at Initial Schedule)				
303010	REVIEW PH III (90%) PLANS	15	646	24-May-28	13-Jun-28				REVIEW PH III (90%) PLANS				
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	656	24-May-28	30-May-28	UNASSIGNED			PH III (90%) CONSTRUCTION ESTIMATE				
182010	SUBMIT STRUCTURE NUMBER FORM	1	659	24-May-28	24-May-28				SUBMIT STRUCTURE NUMBER FORM				
182020	STRUCTURE NUMBERS ISSUED	1	659	25-May-28	25-May-28	P.GRIFFITH			STRUCTURE NUMBERS ISSUED				
9737	ERC INITIAL OEM REVIEW REEV. FOR DESIGN	20	424	31-May-28	27-Jun-28	A.MARSHALL			ERC INITIAL OEM REVIEW REEV. FOR DESIGN				
142030	SUBMIT UPDATED R/W REQUIREMENTS	1	0	19-Jun-28	19-Jun-28				SUBMIT UPDATED R/W REQUIREMENTS				
325020	PREPARE TIITF SKETCH (if needed)	40	320	20-Jun-28	14-Aug-28				PREPARE TIITF SKETCH (if needed)				
210070	MAPPING REVIEW UPDATED R/W REQUIREMENTS	10	0	20-Jun-28	03-Jul-28	A.WALKER			MAPPING REVIEW UPDATED R/W REQUIREMENTS				
210080	R/W REVIEW UPDATED R/W REQUIREMENTS	10	0	20-Jun-28	03-Jul-28	H.SMITH			R/W REVIEW UPDATED R/W REQUIREMENTS				
210090	DESIGN REVIEW UPDATED R/W REQUIREMENTS	10	0	20-Jun-28	03-Jul-28	S.JUSTICE			DESIGN REVIEW UPDATED R/W REQUIREMENTS				
140020	MANDATORY R/W WORKSHOP #2 (evaluate funding / priorities)	1	0	04-Jul-28	04-Jul-28				MANDATORY R/W WORKSHOP #2 (evaluate funding / priorities)				
151010	PREPARE FINAL R/W REQUIREMENTS	50	105	05-Jul-28	12-Sep-28				PREPARE FINAL R/W REQUIREMENTS				
146010	TITLE SEARCH (adjust negative lag)	80	0	05-Jul-28	24-Oct-28	A.WALKER			TITLE SEARCH (adjust negative lag)				
737	SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR DESIGN	20	424	12-Jul-28	08-Aug-28	A.MARSHALL			SWEPT FINAL OEM REVIEW / APPROVE REEV. FOR DESIGN				
319010	SUBMIT FINAL R/W REQUIREMENTS	1	105	12-Sep-28	12-Sep-28				SUBMIT FINAL R/W REQUIREMENTS				
PH 3X: DESIGN PHASE IV (100%)		565	519	24-Feb-28	24-Apr-30								
272020	PERMITS APPLICATION RECEIVED	1	803	24-Feb-28	24-Feb-28	A.VANN			PERMITS APPLICATION RECEIVED				
WBS384	PH IV (100%) Submittals	565	519	24-Feb-28	24-Apr-30				PH IV (100%) Submittals				
145010	PERMITS	260	803	24-Mar-28	22-Mar-29	A.VANN			PERMITS				
384000	PREPARE PH IV (100%) PLANS	80	646	14-Jun-28	03-Oct-28				PREPARE PH IV (100%) PLANS				
132030	PREPARE PH III ROADWAY SOIL SURVEY / REPORT (if needed)	45	681	14-Jun-28	15-Aug-28	G.CAMPOSAG			PREPARE PH III ROADWAY SOIL SURVEY / REPORT (if needed)				
271030	PREPARE PH III STRUCTURE GEOTECH REPORT (if needed)	45	681	14-Jun-28	15-Aug-28	G.CAMPOSAG			PREPARE PH III STRUCTURE GEOTECH REPORT (if needed)				
335030	FINAL NSRADDENDUM	1	740	14-Jun-28	14-Jun-28	T.SELLERS			FINAL NSRADDENDUM				
139010	PREPARE R/W MAPS (check responsibility)	160	0	05-Jul-28	13-Feb-29	A.WALKER			PREPARE R/W MAPS (check responsibility)				
322010	MAPPING REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	13-Sep-28	19-Sep-28	A.WALKER			MAPPING REVIEW / APPROVE FINAL R/W REQUIREMENTS				
322020	RW REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	13-Sep-28	19-Sep-28	H.SMITH			RW REVIEW / APPROVE FINAL R/W REQUIREMENTS				
322030	DESIGN REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	105	13-Sep-28	19-Sep-28	S.JUSTICE			DESIGN REVIEW / APPROVE FINAL R/W REQUIREMENTS				
310010	REVIEW PH IV (100%) PLANS	15	646	04-Oct-28	24-Oct-28				REVIEW PH IV (100%) PLANS				
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	656	04-Oct-28	10-Oct-28	UNASSIGNED			PH IV (100%) CONSTRUCTION ESTIMATE				
130010	GEOTECHNICAL CONCURRENCE	15	646	04-Oct-28	24-Oct-28	G.CAMPOSAG			GEOTECHNICAL CONCURRENCE				
186010	APPROVE BRIDGE LOAD RATING	1	660	04-Oct-28	04-Oct-28	S.EVANS			APPROVE BRIDGE LOAD RATING				
113070	PREPARE PLANS FOR SHELF	30	646	25-Oct-28	05-Dec-28				PREPARE PLANS FOR SHELF				
157010	REVIEW / APPROVE FINAL R/W MAPS	90	0	14-Feb-29	19-Jun-29	A.WALKER			REVIEW / APPROVE FINAL R/W MAPS				
325030	TIITF SKETCH APPROVED (if needed)	1	100	19-Jun-29	19-Jun-29	A.WALKER			TIITF SKETCH APPROVED (if needed)				
144010	INSTRUMENTS PREP	100	0	20-Jun-29	06-Nov-29	A.WALKER			INSTRUMENTS PREP				
999268	DOCUMENTS COMPLETE	1	0	07-Nov-29	07-Nov-29	A.WALKER			DOCUMENTS COMPLETE				
149010	UPDATE R/W MAPS AND DOCUMENTS (update duration if needed)	120	0	08-Nov-29	24-Apr-30	A.WALKER			UPDATE R/W MAPS AND DOCUMENTS (update duration if needed)				
PH 4X: RIGHT OF WAY ACQUISITION		1180	40	12-Jan-28	20-Jul-32								
33604X	PREPARE REEV. FOR R/W (if needed)	100	444	12-Jan-28	30-May-28	A.MARSHALL			PREPARE REEV. FOR R/W (if needed)				
945004X	R/W PC / REVIEW COMP PLAN & LRTP	60	535	12-Jan-28	04-Apr-28	J.KIRKLAND			R/W PC / REVIEW COMP PLAN & LRTP				

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	26	2027	2028	2029	2030	2031	2032
WBS268	Right of Way Acquisition	1180	40	12-Jan-28	20-Jul-32								
45004X	R/W TIP / STIP AMENDMENT	60	424	18-May-28	09-Aug-28	A.SMITH							
9739	ERC INITIAL OEM REVIEW REEV. FOR R/W	20	444	31-May-28	27-Jun-28	A.MARSHALL							
739	SWEPT FINAL OE MREVIEW / APPROVE REEV. FOR R/W	20	424	09-Aug-28	05-Sep-28	A.MARSHALL							
9376	R/W ENVIRONMENTAL CERTIFICATION	1	424	06-Sep-28	06-Sep-28	V.CARLISLE							
351010	R/W AUTHORIZATION REQUEST TO FED AID	1	424	07-Sep-28	07-Sep-28	T.HAGANS							
268010	DOCUMENTS TO R/W	1	0	25-Apr-30	25-Apr-30	A.WALKER							
349010	PH 4B SERVICE CONTRACT EXECUTED	1	519	26-Apr-30	26-Apr-30	V.WILLIAMS							
127010	PH 42 R/W CONSULTANT CONTRACT EXECUTED	1	519	26-Apr-30	26-Apr-30								
121010	NEGOTIATIONS (XX Parcels)	520	0	26-Apr-30	22-Apr-32	V.WILLIAMS							
129010	RELOCATION WORK	520	0	26-Apr-30	22-Apr-32	V.WILLIAMS							
243010	ALL R/W CLEARED	1	0	23-Apr-32	23-Apr-32	V.WILLIAMS							
298100	CERTIFIED R/W ESTIMATE UPDATE	60	40	28-Apr-32	20-Jul-32	H.SMITH							
PH 52: CONTRACT FILE INDEX (CFI)		934	0	06-Dec-28	05-Jul-32								
172010	NOTICE TO PROCEED PLANS UPDATE	1	646	06-Dec-28	06-Dec-28								
WBS172	Contract File Index (CFI)	934	0	06-Dec-28	05-Jul-32								
9450052	CONSTRUCTION PC / REVIEW COMP PLAN & LRTP	60	819	07-Dec-28	28-Feb-29	J.KIRKLAND							
256020	UPDATE TRAFFIC FORECASTING REPORT	20	646	07-Dec-28	03-Jan-29	C.WEBB							
33605X	PREPARE REEV. FOR CONSTRUCTION	100	729	07-Dec-28	25-Apr-29	A.MARSHALL							
153020	UPDATE PAVEMENT SURVEY	20	646	04-Jan-29	31-Jan-29	G.CURRY							
197030	UPDATE PAVEMENT DESIGN	20	646	01-Feb-29	28-Feb-29	W.CHEVILLO							
220010	UPDATE PLANS / PH IV RESUBMITTAL	120	646	01-Mar-29	15-Aug-29								
323C8	PH C8 MITIGATION AUTHORIZATION (FY XX)	1	807	23-Mar-29	23-Mar-29	A.VANN							
9748	ERC INITIAL OEM REVIEW REEV. FOR CONSTRUCTION	20	729	26-Apr-29	23-May-29	A.MARSHALL							
748	SWEPT FINAL OE MREVIEW / APPROVE REEV. FOR CONSTRUCTION	20	729	07-Jun-29	04-Jul-29	A.MARSHALL							
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	729	05-Jul-29	05-Jul-29	V.CARLISLE							
222010	PERMITS TRANSMITTAL MEMO	1	699	16-Aug-29	16-Aug-29	A.VANN							
163010	MAINT. AGREEMENT (TRAFFIC SIGNALS)	20	680	16-Aug-29	12-Sep-29	K.HATCHER							
189010	ERC REVIEW FINAL UPDATE PLANS	15	646	16-Aug-29	05-Sep-29								
279010	RAILROAD CLEAR LETTER	1	684	06-Sep-29	06-Sep-29	T.HINSON							
220020	MODIFY FINAL UPDATE PLANS	15	646	06-Sep-29	26-Sep-29								
269010	FINAL PLANS DELIVERED TO UTILITY COORDINATOR	1	646	27-Sep-29	27-Sep-29								
266010	UTILITY CERTIFICATION	20	646	28-Sep-29	25-Oct-29								
171010	CALENDAR DAY RECOMMENDATION	3	646	26-Oct-29	30-Oct-29	E.BUSH							
205010	PH 56 CONSTRUCTION UTILITY CONTRACT AUTHORIZED (FY XX)	1	651	26-Oct-29	26-Oct-29								
450052	CONSTRUCTION TIP / STIP AMENDMENT	60	0	29-Jan-32	21-Apr-32	A.SMITH							
304010	NOTIFY D3 MATERIALS - PAVEMENT CORING READY FOR SMO UPLOAD	1	0	14-Apr-32	14-Apr-32								
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	21-Apr-32	21-Apr-32								
255010	R/W CERTIFICATION FOR CONSTRUCTION	1	0	05-Jul-32	05-Jul-32								
PH 52: PRODUCTION READY		2	0	26-Apr-32	27-Apr-32								
904010	PID	1	0	26-Apr-32	26-Apr-32	A.IVEY							
204010	PRODUCTION DATE	1	0	27-Apr-32	27-Apr-32	A.IVEY							
PH 52: PLANS PROCESSING		101	0	28-Apr-32	15-Sep-32								

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	26	2027	2028	2029	2030	2031	2032
226010	PS&E SUBMITTAL	1	0	28-Apr-32	28-Apr-32	A.IVEY							
242010	PS&E REVIEW I	15	0	28-Apr-32	18-May-32								
WBS226	Plans Processing	101	0	28-Apr-32	15-Sep-32								
242020	PS&E REVIEW II	10	0	02-Jun-32	15-Jun-32								
242030	PS&E REVIEW III	5	0	30-Jun-32	06-Jul-32								
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	30-Jun-32	06-Jul-32	UNASSIGNED							
212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (60 day ad)	1	0	06-Jul-32	06-Jul-32	J.SMALLEY							
237052	CONSTRUCTION / CEI AUTHORIZATION REQUEST TO FED AID	1	0	12-Jul-32	12-Jul-32	T.HAGANS							
280TBD	LETTING DATE (TBD)	1	0	15-Sep-32	15-Sep-32								
PH 62: CEI CONSULTANT ACQIUSTION		86	0	14-Jun-32	11-Oct-32								
405010	CEIADVERTISE	1	0	14-Jun-32	14-Jun-32	R.DODSON							
WBS203	CEI Consultant Acquisition	86	0	14-Jun-32	11-Oct-32								
406010	CEI SHORTLIST	1	0	05-Jul-32	05-Jul-32	R.DODSON							
407010	CEI FINAL SELECTION	1	0	26-Jul-32	26-Jul-32	R.DODSON							
408010	CEI ENCUMBERED	1	0	04-Oct-32	04-Oct-32	R.DODSON							
203010	CEI CONTRACT EXECUTED	1	0	11-Oct-32	11-Oct-32								

