

Phase 12 Trail Template- No PTAR						PH 12 Gantt Chart - Template																											
Activity ID	Activity Name	Duration	Start	Finish	Total Float	2026												2027												2028			
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May					
Phase 12 Trail Template- No PTAR																																	
PH 12: CONSULTANT ACQUISITION																																	
164012	PREPARE PLANNING SCOPE OF SERVICES	30	01-Jul-26	11-Aug-26	17																												
450012	PLANNING TIP / STIP AMENDMENT	40	01-Jul-26	25-Aug-26	0																												
237012	PLANNING AUTHORIZATION REQUEST TO FED AID	1	26-Aug-26	26-Aug-26	17																												
299012	PLANNING ENCUMBRANCE	1	25-Sep-26	25-Sep-26	0																												
253012	PLANNING CONSULTANT CONTRACT EXECUTED (CXXXX-TWOX)	1	28-Sep-26	28-Sep-26	0																												
PH 12: PHASE I SUBMITTALS																																	
PH 12: QA/QC / SCHEDULE																																	
9703012	SUBMIT BASELINE SCHEDULE	1	13-Oct-26	13-Oct-26	0																												
168010	PREPARE QUALITY ASSURANCE / QUALITY CONTROL PLAN (QA/QC)	20	14-Oct-26	10-Nov-26	0																												
168	QA/QC PLAN COMPLETED	1	11-Nov-26	11-Nov-26	0																												
PH 12: TRAFFIC AND SAFETY TECH MEMO																																	
757030	TRAFFIC DATA COLLECTION	20	12-Nov-26	09-Dec-26	0																												
757010	PREPARE TRAFFIC AND SAFETY TECHNICAL MEMO	20	10-Dec-26	06-Jan-27	0																												
D3R75701	REVIEW / REVISE TRAFFIC AND SAFETY TECHNICAL MEMO	20	07-Jan-27	03-Feb-27	0																												
757020	FINALIZE TRAFFIC AND SAFETY TECHNICAL MEMO	10	04-Feb-27	17-Feb-27	0																												
PH 12: STAKEHOLDER INVOLVEMENT																																	
365050	PREPARE STAKEHOLDER INVOLVEMENT MATERIAL	20	12-Nov-26	09-Dec-26	130																												
D3R36505	REVIEW / REVISE STAKEHOLDER INVOLVEMENT MATERIAL	15	10-Dec-26	30-Dec-26	130																												
292	STAKEHOLDER MEETING	1	31-Dec-26	31-Dec-26	130																												
365080	PREPARE STAKEHOLDER INVOLVEMENT SUMMARY REPORT	10	01-Jan-27	14-Jan-27	130																												
D3R36508	REVIEW / REVISE STAKEHOLDER INVOLVEMENT SUMMARY REPORT	20	15-Jan-27	11-Feb-27	130																												
348012	TPO UPDATE	1	13-Aug-27	13-Aug-27	20																												
PH 12: EXISTING CONDITIONS ANALYSIS																																	
169010	FIELD REVIEW(S)	20	11-Nov-26	09-Dec-26	0																												
169020	PREPARE SITE VISIT NOTES, PHOTOS, MAP BOOK	20	09-Dec-26	06-Jan-27	0																												
758010	PREPARE CORRIDOR EXISTING CONDITIONS SUMMARY	40	07-Jan-27	03-Mar-27	0																												
D3R75801	REVIEW / REVISE CORRIDOR EXISTING CONDITIONS SUMMARY	30	03-Mar-27	14-Apr-27	0																												
PH 12: FEASIBILITY REPORT																																	
364010	PREPARE ALTERNATIVES SUMMARY	20	18-Feb-27	17-Mar-27	0																												
9113010	PREPARE INITIAL CONCEPT PLANS	30	18-Feb-27	31-Mar-27	10																												
D3R36401	REVIEW ALTERNATIVES SUMMARY	20	18-Mar-27	14-Apr-27	0																												
1551203	PREPARE ESTIMATE - FEASIBILITY	50	01-Apr-27	09-Jun-27	25																												
331010	PREPARE INITIAL FEASIBILITY REPORT	40	15-Apr-27	09-Jun-27	0																												
2980100	PREPARE R/W ESTIMATE - FEASIBILITY	20	10-Jun-27	07-Jul-27	26																												
D3R33101	REVIEW INITIAL FEASIBILITY REPORT	20	10-Jun-27	07-Jul-27	0																												
29722030	PREPARE CONSTRUCTION ESTIMATE - FEASIBILITY	20	11-Jun-27	08-Jul-27	25																												
99822030	PREPARE DESIGN ESTIMATE - FEASIBILITY	20	11-Jun-27	08-Jul-27	25																												
D3R35905	PH I (30%) REVIEW MEETING	1	15-Jul-27	15-Jul-27	0																												
9113020	PREPARE FINAL CONCEPT PLANS	10	16-Jul-27	29-Jul-27	0																												
331020	PREPARE FINAL FEASIBILITY REPORT	10	30-Jul-27	12-Aug-27	0																												
D3R33102	REVIEW FINAL FEASIBILITY REPORT	20	13-Aug-27	09-Sep-27	0																												
331	FINAL FEASIBILITY REPORT COMPLETE	1	10-Sep-27	10-Sep-27	0																												
Data Date: 01-Jul-26 Run: 28-May-26																Page 1 of 1 @Primavera Systems, Inc.																	
ALL SCHEDULES ARE PRELIMINARY AND SUBJECT TO CHANGE WITHOUT NOTICE																																	