

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2026	2027	2028	2029	2030	2031
Phase 32 Temp w RW Phase 32 Project Template with R/W (3R / Br Replmt /		1066	0	01-Jul-26	31-Jul-30							
No Project Manager		1066	0	01-Jul-26	31-Jul-30							
No Work Mix		1066	0	01-Jul-26	31-Jul-30							
No County		1066	0	01-Jul-26	31-Jul-30							
PH 31: PRELIMINARYENGINEERING		81	124	01-Jul-26	21-Oct-26							
250010	PRELIMINARY ENGINEERING BEGIN (check for local funds)	1	0	01-Jul-26	01-Jul-26	A.IVEY						
WBS250	Preliminary Engineering	81	124	01-Jul-26	21-Oct-26							
164032	PREPARE DESIGN SCOPE OF SERVICES	35	0	02-Jul-26	19-Aug-26							
450032	PH 32 TIP / STIP AMENDMENT	60	61	02-Jul-26	23-Sep-26	A.SMITH						
325010	TIIF DETERMINATION REQUESTED / RECEIVED (check workmix)	20	19	02-Jul-26	29-Jul-26	A.WALKER						
256010	TRAFFIC FORECASTING REPORT (check workmix)	25	139	20-Aug-26	23-Sep-26	C.WEBB						
153010	PERFORM PAVEMENT SURVEY (check Workmix)	40	124	20-Aug-26	14-Oct-26	G.CURRY						
298010	SCOPE R/W ESTIMATE UPDATE	40	68	20-Aug-26	14-Oct-26	H.SMITH						
197010	PAVEMENT DESIGN (check Workmix)	5	124	15-Oct-26	21-Oct-26	W.CHEVILLO						
PH 3X: DESIGN CONSULTANT ACQUISITION		105	0	26-Aug-26	19-Jan-27							
232032	DESIGNADVERTISE	1	0	26-Aug-26	26-Aug-26	R.DODSON						
WBS233	Design Consultant Acquisition	105	0	26-Aug-26	19-Jan-27							
401032	DESIGN SHORTLIST	1	0	23-Sep-26	23-Sep-26	R.DODSON						
402032	DESIGN FINAL SELECTION	1	0	10-Nov-26	10-Nov-26	R.DODSON						
237032	DESIGNAUTHORIZATION REQUEST TO FED AID	1	18	10-Dec-26	10-Dec-26	T.HAGANS						
299032	DESIGN ENCUMBRANCE	1	18	17-Dec-26	17-Dec-26	R.DODSON						
233032	DESIGN CONTRACT EXECUTED	1	0	19-Jan-27	19-Jan-27							
PH 3X: DESIGN PHASE I (30%)		136	123	19-Jan-27	27-Jul-27							
234032	NOTICE TO PROCEED	1	0	19-Jan-27	19-Jan-27							
WBS381	PH I (30%) Submittals	136	123	19-Jan-27	27-Jul-27							
106010	PREPARE SURVEY	60	0	20-Jan-27	13-Apr-27							
260010	PREPARE TYPICAL SECTION PACKAGE	20	100	20-Jan-27	16-Feb-27							
271010	PREPARE PH I STRUCTURE GEOTECH REPORT	45	45	20-Jan-27	23-Mar-27	G.CAMPOSAG						
228010	RECEIVE SUNSHINE 811 DESIGN TICKET	1	54	27-Jan-27	27-Jan-27							
132010	PREPARE PH I ROADWAY SOIL SURVEY / REPORT	35	70	10-Feb-27	30-Mar-27	G.CAMPOSAG						
290010	COMMUNITY AWARENESS PLAN SUBMITTAL	1	39	17-Feb-27	17-Feb-27							
381000	PREPARE PH I (30%) PLANS	60	0	14-Apr-27	06-Jul-27							
106020	REVIEW SURVEY	60	138	14-Apr-27	06-Jul-27	A.WALKER						
274010	PREPARE BRIDGE HYDRAULICS REPORT	30	0	14-Apr-27	25-May-27							
109010	PREPARE POND SITING REPORT	40	20	14-Apr-27	08-Jun-27							
297020	SCHEDULE PH I (30%) ESTIMATE REVIEW WORKSHOP	1	39	14-Apr-27	14-Apr-27							
294010	CROSS-SLOPE COORDINATION MEMO (check workmix)	10	30	12-May-27	25-May-27							
277010	PREPARE BRIDGE DEVELOPMENT REPORT	30	0	26-May-27	06-Jul-27							
270032	SUBMIT BRIDGE PROJECT QUESTIONNAIRE (BPQ) (check workmix)	1	0	06-Jul-27	06-Jul-27							
264010	UTILITY CONTACT	1	14	07-Jul-27	07-Jul-27							
301010	REVIEW PH I (30%) PLANS	15	0	07-Jul-27	27-Jul-27							
297030	PH I (30%) CONSTRUCTION ESTIMATE	5	9	07-Jul-27	13-Jul-27	UNASSIGNED						
D3R270	REVIEW BPQ FOR USCG DETERMINATION (Y/N?)	15	123	07-Jul-27	27-Jul-27	V.CARLISLE						
Data Date: 01-Jul-26		Phase 32 Temp w RW Phase 32 Project Template with R/W (3R / Br Replmt / Intersec / etc) (18 Month Design)								Page 1 of 4		
Run Date: 08-Jul-26		SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE								© Primavera Systems, Inc.		

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2026	2027	2028	2029	2030	2031
297010	PH I (30%) ESTIMATE REVIEW WORKSHOP	1	9	14-Jul-27	14-Jul-27				PH I (30%) ESTIMATE REVIEW WORKSHOP			
PH 3X: DESIGN PHASE II (60%)		127	359	07-Jul-27	30-Dec-27							
WBS382	PH II (60%) Submittals	127	359	07-Jul-27	30-Dec-27				PH II (60%) Submittals			
298030	30% R/W ESTIMATE UPDATE	40	98	07-Jul-27	31-Aug-27	H.SMITH			30% R/W ESTIMATE UPDATE			
138010	PREPARE INITIAL R/W REQUIREMENTS	75	0	07-Jul-27	19-Oct-27				PREPARE INITIAL R/W REQUIREMENTS			
382000	PREPARE PH II (60%) PLANS	60	0	28-Jul-27	19-Oct-27				PREPARE PH II (60%) PLANS			
132020	PREPARE PH II ROADWAY SOIL SURVEY / REPORT	60	411	28-Jul-27	19-Oct-27	G.CAMPOSAG			PREPARE PH II ROADWAY SOIL SURVEY / REPORT			
247010	LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT	60	269	28-Jul-27	19-Oct-27				LOCAL GOVERNMENT / OFF SYSTEM PROJECT AGREEMENT			
271020	PREPARE PH II STRUCTURE GEOTECH REPORT	35	436	28-Jul-27	14-Sep-27	G.CAMPOSAG			PREPARE PH II STRUCTURE GEOTECH REPORT			
142010	SUBMIT INITIAL R/W REQUIREMENTS	1	0	19-Oct-27	19-Oct-27				SUBMIT INITIAL R/W REQUIREMENTS			
302010	REVIEW PH II (60%) PLANS	15	63	20-Oct-27	09-Nov-27				REVIEW PH II (60%) PLANS			
297060	PH II (60%) CONSTRUCTION ESTIMATE	5	104	20-Oct-27	26-Oct-27	UNASSIGNED			PH II (60%) CONSTRUCTION ESTIMATE			
210010	MAPPING REVIEW INITIAL R/W REQUIREMENTS	15	0	20-Oct-27	09-Nov-27	A.WALKER			MAPPING REVIEW INITIAL R/W REQUIREMENTS			
210020	R/W REVIEW INITIAL R/W REQUIREMENTS	15	0	20-Oct-27	09-Nov-27	H.SMITH			R/W REVIEW INITIAL R/W REQUIREMENTS			
210030	DESIGN REVIEW INITIAL R/W REQUIREMENTS	15	0	20-Oct-27	09-Nov-27	S.JUSTICE			DESIGN REVIEW INITIAL R/W REQUIREMENTS			
140010	MANDATORY R/W WORKSHOP	1	0	10-Nov-27	10-Nov-27				MANDATORY R/W WORKSHOP			
138020	PREPARE REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorit	20	0	11-Nov-27	08-Dec-27				PREPARE REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)			
142020	SUBMIT REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorit	1	0	08-Dec-27	08-Dec-27				SUBMIT REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)			
210040	MAPPING REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate fundin	15	0	09-Dec-27	29-Dec-27	A.WALKER			MAPPING REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)			
210050	R/W REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding / pri	15	0	09-Dec-27	29-Dec-27	H.SMITH			R/W REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)			
210060	DESIGN REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding	15	0	09-Dec-27	29-Dec-27	S.JUSTICE			DESIGN REVIEW REVISED INITIAL R/W REQUIREMENTS (evaluate funding / priorities)			
9743	SHELF R/W REQUIREMENTS (evaluate funding / priorities)	1	0	30-Dec-27	30-Dec-27	A.WALKER			SHELF R/W REQUIREMENTS (evaluate funding / priorities)			
PH 3X: DESIGN PHASE III (90%)		302	298	20-Oct-27	14-Dec-28							
749	PREPARE / DISTRICT REVIEW / APPROVE TYPE 1 CE (check fund type)	120	79	20-Oct-27	04-Apr-28	A.MARSHALL			PREPARE / DISTRICT REVIEW / APPROVE TYPE 1 CE (check fund type)			
333032	PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY	90	391	20-Oct-27	22-Feb-28	S.FOOR			PH 32 CULTURAL RESOURCES ASSESSMENT SURVEY			
WBS383	PH III (90%) Submittals	302	298	20-Oct-27	14-Dec-28				PH III (90%) Submittals			
298060	60% R/W ESTIMATE UPDATE	40	229	20-Oct-27	14-Dec-27	H.SMITH			60% R/W ESTIMATE UPDATE			
339030	VALUE ENGINEERING STUDY (check project total)	4	397	03-Nov-27	08-Nov-27	K.HINSON			VALUE ENGINEERING STUDY (check project total)			
265010	UTILITY DESIGN MEETING	1	396	09-Nov-27	09-Nov-27				UTILITY DESIGN MEETING			
383000	PREPARE PH III (90%) PLANS	60	94	10-Nov-27	01-Feb-28				PREPARE PH III (90%) PLANS			
184010	PREPARE BRIDGE LOAD RATING	60	336	10-Nov-27	01-Feb-28				PREPARE BRIDGE LOAD RATING			
292010	PUBLIC INFORMATION MEETING (check CAP level)	1	395	10-Nov-27	10-Nov-27				PUBLIC INFORMATION MEETING (check CAP level)			
272010	PRE PERMITS APPLICATION MEETING (if needed)	1	63	10-Nov-27	10-Nov-27				PRE PERMITS APPLICATION MEETING (if needed)			
274020	APPROVE BRIDGE HYDRAULICS REPORT	1	395	10-Nov-27	10-Nov-27	D.ROGERS			APPROVE BRIDGE HYDRAULICS REPORT			
277020	APPROVE BRIDGE DEVELOPMENT REPORT	1	395	10-Nov-27	10-Nov-27	K.SHORES			APPROVE BRIDGE DEVELOPMENT REPORT			
109020	APPROVE FINAL POND SITING REPORT	1	395	10-Nov-27	10-Nov-27	D.ROGERS			APPROVE FINAL POND SITING REPORT			
272020	PERMITS APPLICATION RECEIVED	1	63	02-Dec-27	02-Dec-27	A.VANN			PERMITS APPLICATION RECEIVED			
145010	PERMITS	260	63	17-Dec-27	14-Dec-28	A.VANN			PERMITS			
9745	RESUME R/W REQUIREMENTS (evaluate funding / priorities)	1	0	31-Dec-27	31-Dec-27	A.IVEY			RESUME R/W REQUIREMENTS (evaluate funding / priorities)			
138030	PREPARE UPDATED R/W REQUIREMENTS	30	0	03-Jan-28	11-Feb-28				PREPARE UPDATED R/W REQUIREMENTS			
106030	PREPARE UPDATED SURVEY	30	10	03-Jan-28	11-Feb-28				PREPARE UPDATED SURVEY			
126010	UTILITY WORK SCHEDULES (Update duartion at Initial Schedule)	30	495	02-Feb-28	14-Mar-28				UTILITY WORK SCHEDULES (Update duartion at Initial Schedule)			
182010	SUBMIT STRUCTURE NUMBER FORM	1	349	02-Feb-28	02-Feb-28				SUBMIT STRUCTURE NUMBER FORM			
Data Date: 01-Jul-26 Run Date: 08-Jul-26		Phase 32 Temp w RW Phase 32 Project Template with R/W (3R / Br Replmt / Intersec / etc) (18 Month Design) SCHEDULES ARE SUBJECT TO CHANGE WITHOUT NOTICE								Page 2 of 4 © Primavera Systems, Inc.		

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2026	2027	2028	2029	2030	2031
303010	REVIEW PH III (90%) PLANS	15	336	02-Feb-28	22-Feb-28				REVIEW PH III (90%) PLANS			
297090	PH III (90%) CONSTRUCTION ESTIMATE	5	346	02-Feb-28	08-Feb-28	UNASSIGNED			PH III (90%) CONSTRUCTION ESTIMATE			
182020	STRUCTURE NUMBERS ISSUED	1	349	03-Feb-28	03-Feb-28	P.GRIFFITH			STRUCTURE NUMBERS ISSUED			
142030	SUBMIT UPDATED R/W REQUIREMENTS	1	0	11-Feb-28	11-Feb-28				SUBMIT UPDATED R/W REQUIREMENTS			
325020	PREPARE TIITF SKETCH (if needed)	40	105	14-Feb-28	07-Apr-28				PREPARE TIITF SKETCH (if needed)			
210070	MAPPING REVIEW UPDATED R/W REQUIREMENTS	10	0	14-Feb-28	25-Feb-28	A.WALKER			MAPPING REVIEW UPDATED R/W REQUIREMENTS			
210080	R/W REVIEW UPDATED R/W REQUIREMENTS	10	0	14-Feb-28	25-Feb-28	H.SMITH			R/W REVIEW UPDATED R/W REQUIREMENTS			
210090	DESIGN REVIEW UPDATED R/W REQUIREMENTS	10	0	14-Feb-28	25-Feb-28	S.JUSTICE			DESIGN REVIEW UPDATED R/W REQUIREMENTS			
140020	MANDATORY R/W WORKSHOP #2 (evaluate funding / priorities)	1	0	28-Feb-28	28-Feb-28				MANDATORY R/W WORKSHOP #2 (evaluate funding / priorities)			
151010	PREPARE FINAL R/W REQUIREMENTS	30	45	29-Feb-28	10-Apr-28				PREPARE FINAL R/W REQUIREMENTS			
146010	TITLE SEARCH (adjust negative lag)	40	0	29-Feb-28	24-Apr-28	A.WALKER			TITLE SEARCH (adjust negative lag)			
139010	PREPARE R/W MAPS (check responsibility)	80	0	29-Feb-28	19-Jun-28	A.WALKER			PREPARE R/W MAPS (check responsibility)			
319010	SUBMIT FINAL R/W REQUIREMENTS	1	45	10-Apr-28	10-Apr-28				SUBMIT FINAL R/W REQUIREMENTS			
PH 3X: DESIGN PHASE IV (100%)		472	63	23-Feb-28	13-Dec-29							
384000	PREPARE PH IV (100%) PLANS	40	336	23-Feb-28	18-Apr-28				PREPARE PH IV (100%) PLANS			
WBS384	PH IV (100%) Submittals	472	63	23-Feb-28	13-Dec-29				PH IV (100%) Submittals			
322010	MAPPING REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	45	11-Apr-28	17-Apr-28	A.WALKER			MAPPING REVIEW / APPROVE FINAL R/W REQUIREMENTS			
322020	R/W REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	45	11-Apr-28	17-Apr-28	H.SMITH			R/W REVIEW / APPROVE FINAL R/W REQUIREMENTS			
322030	DESIGN REVIEW / APPROVE FINAL R/W REQUIREMENTS	5	45	11-Apr-28	17-Apr-28	S.JUSTICE			DESIGN REVIEW / APPROVE FINAL R/W REQUIREMENTS			
310010	REVIEW PH IV (100%) PLANS	15	336	19-Apr-28	09-May-28				REVIEW PH IV (100%) PLANS			
297100	PH IV (100%) CONSTRUCTION ESTIMATE	5	346	19-Apr-28	25-Apr-28	UNASSIGNED			PH IV (100%) CONSTRUCTION ESTIMATE			
130010	GEOTECHNICAL CONCURRENCE	15	336	19-Apr-28	09-May-28	G.CAMPOSAG			GEOTECHNICAL CONCURRENCE			
186010	APPROVE BRIDGE LOAD RATING	1	350	19-Apr-28	19-Apr-28	S.EVANS			APPROVE BRIDGE LOAD RATING			
113070	PREPARE PLANS FOR SHEL F	20	336	10-May-28	06-Jun-28				PREPARE PLANS FOR SHEL F			
157010	REVIEW / APPROVE R/W MAPS	30	0	20-Jun-28	31-Jul-28	A.WALKER			REVIEW / APPROVE R/W MAPS			
325030	TIITF SKETCH APPROVED (if needed)	1	25	31-Jul-28	31-Jul-28	A.WALKER			TIITF SKETCH APPROVED (if needed)			
144010	INSTRUMENTS PREP	25	0	01-Aug-28	04-Sep-28	A.WALKER			INSTRUMENTS PREP			
999268	DOCUMENTS COMPLETE	1	0	05-Sep-28	05-Sep-28	A.WALKER			DOCUMENTS COMPLETE			
149010	UPDATE R/W MAPS AND DOCUMENTS (update duration if needed)	40	0	06-Sep-28	31-Oct-28	A.WALKER			UPDATE R/W MAPS AND DOCUMENTS (update duration if needed)			
218032	USCG PERMIT (if needed)	260	63	15-Dec-28	13-Dec-29	A.VANN			USCG PERMIT (if needed)			
PH 4X: RIGHT OF WAY ACQUISITION		573	43	24-Feb-28	06-May-30							
45004X	PH 4X TIP / STIP AMENDMENT	60	118	24-Feb-28	17-May-28	A.SMITH			PH 4X TIP / STIP AMENDMENT			
WBS268	Right of Way Acquisition	573	43	24-Feb-28	06-May-30				Right of Way Acquisition			
739	PREPARE / REVIEW / APPROVE REEV. FOR R/W	30	79	05-Apr-28	16-May-28	A.MARSHALL			PREPARE / REVIEW / APPROVE REEV. FOR R/W			
9376	R/W ENVIRONMENTAL CERTIFICATION	1	118	17-May-28	17-May-28	V.CARLISLE			R/W ENVIRONMENTAL CERTIFICATION			
351010	R/W AUTHORIZATION REQUEST TO FED AID	1	118	18-May-28	18-May-28	T.HAGANS			R/W AUTHORIZATION REQUEST TO FED AID			
268010	DOCUMENTS TO R/W	1	0	01-Nov-28	01-Nov-28	A.WALKER			DOCUMENTS TO R/W			
349010	PH 4B R/W SERVICE CONTRACT EXECUTED	1	349	02-Nov-28	02-Nov-28	V.WILLIAMS			PH 4B R/W SERVICE CONTRACT EXECUTED			
127010	PH 42 R/W CONSULTANT CONTRACT EXECUTED	1	349	02-Nov-28	02-Nov-28				PH 42 R/W CONSULTANT CONTRACT EXECUTED			
121010	NEGOTIATIONS (XX Parcels)	350	0	02-Nov-28	06-Mar-30	V.WILLIAMS			NEGOTIATIONS (XX Parcels)			
129010	RELOCATION WORK	350	0	02-Nov-28	06-Mar-30	V.WILLIAMS			RELOCATION WORK			
243010	ALL R/W CLEARED	1	0	07-Mar-30	07-Mar-30	V.WILLIAMS			ALL R/W CLEARED			
298100	CERTIFIED R/W ESTIMATE UPDATE	40	43	12-Mar-30	06-May-30	H.SMITH			CERTIFIED R/W ESTIMATE UPDATE			

Activity ID	Activity Name	Original Duration	Total Float	Start	Finish	RESPONSIBLE PART	2026	2027	2028	2029	2030	2031
PH 52: CONTRACT FILE INDEX (CFI)		458	4	07-Jun-28	08-Mar-30							
172010	NOTICE TO PROCEED PLANS UPDATE	1	336	07-Jun-28	07-Jun-28							
WBS172	CONTRACT FILE INDEX (CFI)	458	4	07-Jun-28	08-Mar-30							
748	PREPARE / REVIEW / APPROVE REEV. FOR CONSTRUCTION	120	336	08-Jun-28	22-Nov-28	A.MARSHALL						
220010	PREPARE UPDATE PLANS / PH IV RESUBMITTAL	80	351	08-Jun-28	27-Sep-28							
163010	MAINT. AGREEMENT (TRAFFIC SIGNALS) (Check work-mix)	20	357	28-Sep-28	25-Oct-28	K.HATCHER						
266010	UTILITY CERTIFICATION	20	354	28-Sep-28	25-Oct-28							
189010	ERC REVIEW FINAL UPDATE PLANS	15	351	28-Sep-28	18-Oct-28							
279010	RAILROAD CLEAR LETTER	1	361	19-Oct-28	19-Oct-28	T.HINSON						
220020	MODIFY FINAL UP DATE PLANS	15	351	19-Oct-28	08-Nov-28							
171010	CALENDAR DAY RECOMMENDATION	3	354	26-Oct-28	30-Oct-28	E.BUSH						
376010	STATUS OF ENVIRONMENTAL CERTIFICATION	1	336	23-Nov-28	23-Nov-28	V.CARLISLE						
222010	PERMITS TRANSMITTAL MEMO	1	320	15-Dec-28	15-Dec-28	A.VANN						
450052	PH 52 TIP / STIP AMENDMENT	60	0	17-Dec-29	08-Mar-30	A.SMITH						
248010	PRELIMINARY ENGINEERING CERTIFICATION	1	0	08-Mar-30	08-Mar-30							
255010	R/W CERTIFICATION FOR CONSTRUCTION	1	0	08-Mar-30	08-Mar-30							
PH 52: PRODUCTION READY		2	3	08-Mar-30	11-Mar-30							
904010	PID	1	3	08-Mar-30	08-Mar-30	A.IVEY						
204010	PRODUCTION DATE	1	3	11-Mar-30	11-Mar-30	A.IVEY						
PH 52: PLANS PROCESSING		81	0	15-Mar-30	05-Jul-30							
226010	PS&E SUBMITTAL	1	0	15-Mar-30	15-Mar-30	A.IVEY						
242010	PS&E REVIEW I	15	0	15-Mar-30	04-Apr-30							
WBS226	Plans Processing	81	0	15-Mar-30	05-Jul-30							
242020	PS&E REVIEW II	10	0	19-Apr-30	02-May-30							
242030	PS&E REVIEW III	5	0	17-May-30	23-May-30							
297040	PREPARE AUTHORIZATION ESTIMATE	5	0	17-May-30	23-May-30	UNASSIGNED						
212010	TRANSMIT PS&E PACKAGE TO CENTRAL OFFICE (XX day ad)	1	0	23-May-30	23-May-30	J.SMALLEY						
237052	CONSTRUCTION / CEI AUTHORIZATION REQUEST TO FED AID	1	0	29-May-30	29-May-30	T.HAGANS						
280TBD	LETTING DATE (TBD)	1	0	05-Jul-30	05-Jul-30							
PH 62: CEI CONSULTANT ACQUISITION		86	0	03-Apr-30	31-Jul-30							
405010	CEI ADVERTISE	1	0	03-Apr-30	03-Apr-30	R.DODSON						
WBS203	CEI Consultant Acquisition	86	0	03-Apr-30	31-Jul-30							
406010	CEI SHORTLIST	1	0	24-Apr-30	24-Apr-30	R.DODSON						
407010	CEI FINAL SELECTION	1	0	15-May-30	15-May-30	R.DODSON						
408010	CEI ENCUMBERED	1	0	24-Jul-30	24-Jul-30	R.DODSON						
203010	CEI CONTRACT EXECUTED	1	0	31-Jul-30	31-Jul-30							

