

ORINATION FORM

Proposed Revisions to the Specifications

(Please provide all information - incomplete forms will be returned)

Date:

Office:

Originator:

Specification Section:

Telephone:

Article/Subarticle:

email:

Associated Section(s) Revisions:

Will the proposed revision require changes to:

| Publication | Yes | No | Office Staff Contacted |
|--|-----|----|------------------------|
| Standard Plans Index | | | |
| Traffic Engineering Manual | | | |
| FDOT Design Manual | | | |
| Construction Project Administration Manual | | | |
| Basis of Estimate/Pay Items | | | |
| Structures Design Guidelines | | | |
| Approved Product List | | | |
| Materials Manual | | | |
| Maintenance Specs | | | |

Will this revision necessitate any of the following:

Design Bulletin

Construction Bulletin

Estimates Bulletin

Materials Bulletin

Have all references to internal and external publications in this Section been verified for accuracy?

Synopsis: Summarize the changes:

Justification: Why does the existing language need to be changed?

Do the changes affect either of the following types of specifications (Hover over type to go to site.):

Special Provisions

Developmental Specifications

List Specifications Affected: (ex. SP3270301, Dev330TL, Dev334TL etc.)

Contact the State Specifications Office for assistance completing this form.

Daniel Strickland 850-414-4155 Daniel.Strickland@dot.state.fl.us Rebecca Arcia 850-414-4155 Rebecca.Arcia@dot.state.fl.us
Darla Hunsicker 850-414-4114 Darla.Hunsicker@dot.state.fl.us Valencia Cunningham 850-414-4101 Valencia.Cunningham@dot.state.fl.us

PROSECUTION AND PROGRESS – LIQUIDATED DAMAGES FOR FAILURE TO COMPLETE THE WORK.

(REV 6-30-22)

SUBARTICLE 8-10.1 and 8-10.2 are deleted and the following substituted:

8-10 Liquidated Damages for Failure to Complete the Work.

8-10.1 Highway Code Requirements Pertaining to Liquidated Damages:

Section 337.18, paragraph (2) of the Florida Statutes, requires that the Department adopt regulations for the determination of default and provides that the Contractor pay liquidated damages to the Department for any failure of the Contractor to complete the Contract work within the Contract Time. These Code requirements govern, and are herewith made a part of the Contract.

Liquidated damages for this Contract will be a summation of the damages referenced above and projected lost toll revenues due to failure to timely open the project to revenue-producing traffic.

8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the sum of the daily rate of \$ per Calendar Day assessed as projected lost toll revenues for failure to complete the Work within the Contract Time plus the amounts established in the following schedule:

| Original Contract Amount | Daily Charge Per Calendar Day |
|--|---|
| \$50,000 <u>299,999</u> and under..... | \$1,015 <u>980</u> |
| Over \$3050,000 but less than \$2,000,000 <u>250,000</u> | \$1,045 <u>1,699</u> |
| \$2,0050,000 but less than \$500,000 <u>5,000,000</u> ... | \$1,170 <u>2,650</u> |
| \$5,000,000 but less than \$10,000,000 <u>2,500,000</u> | \$1,690 <u>3,819</u> |
| \$102,0500,000 but less than \$20,000,000 <u>5,000,000</u> | \$4,687 <u>2,579</u> |
| \$205,000,000 but less than \$10,000,000 <u>40,000,000</u> | \$3,756 <u>7,625</u> |
| \$10,000,000 but less than \$15,000,000 | \$4,344 |
| \$15,000,000 but less than \$20,000,000 | \$5,574 |
| \$420,000,000 and over..... | \$10,467 <u>203</u> plus 0.00005 of any amount over \$420 million (Round to nearest whole dollar) |