

# EXPECTED IMPLEMENTATION JULY 2020

## 005 CONTROL OF THE WORK (REV 11-21-19) (FA 1-29-20) (7-20)

SUBARTICLE 5-12.6.2.1 is deleted and the following substituted:

**5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses, and Profit thereon, of or from Delay:** For any delay claim, the Contractor shall be entitled to monetary compensation for the actual idle labor (including supervisory personnel) and equipment, and indirect costs, expenses, and profit thereon, as provided for in 4-3.2.1(4) and solely for costs incurred beyond what reasonable mitigation thereof the Contractor could have undertaken.

D

R

A

F

T