

ORINATION FORM

Proposed Revisions to the Specifications

(Please provide all information - incomplete forms will be returned)

Date:

Office:

Originator:

Specification Section:

Telephone:

Article/Subarticle:

email:

****Will the proposed revision require changes to:**

Publication	Yes	No	Office Staff Contacted and date contacted
Standard Plans Index			
Traffic Engineering Manual			
FDOT Design Manual			
Construction Project Administration Manual			
Basis of Estimate/Pay Items			
Structures Design Guidelines			
Approved Product List			
Materials Manual			

****This section must be completed prior to processing proposed revisions.**

Will this revision necessitate any of the following:

Design Bulletin

Construction Bulletin

Estimates Bulletin

Materials Bulletin

Are all references to external publications current?

Yes

No

If not, what references need to be updated? (Please include changes in the redline document.)

Why does the existing language need to be changed?

Summary of the changes:

Are these changes applicable to all Department jobs?

Yes

No

If not, what are the restrictions?

Contact the State Specifications Office for assistance in completing this form.

Daniel Strickland 850-414-4130 Daniel.Strickland@dot.state.fl.us Rebecca Frimmel 850-414-4155 Rebecca.Frimmel@dot.state.fl.us

Valencia Cunningham 850-414-4101 Valencia.Cunningham@dot.state.fl.us Darla Hunsicker 850-414-4114 Darla.Hunsicker@dot.state.fl.us



RON DESANTIS
GOVERNOR

KEVIN J. THIBAUT, P.E
SECRETARY

M E M O R A N D U M

DATE: December 10, 2020
TO: Specification Review Distribution List
FROM: Daniel Strickland, P.E., State Specifications Engineer
SUBJECT: Proposed Specification: **0081002 Prosecution and Progress.**

In accordance with Specification Development Procedures, we are sending you a copy of a proposed specification change.

This change was proposed by Ashley Anderson from the State Construction Office to update the Liquidate Damages rate per the Florida Statutes and include language to adjust the rate when all contract work is complete.

Please share this proposal with others within your responsibility. Review comments are due within four weeks and should be sent to Mail Station 75 or online at <http://fdotwp1.dot.state.fl.us/programmanagement/development/industryreview.aspx> . Comments received after **January 7, 2021**, may not be considered. Your input is encouraged.

DS/vc

Attachment

PROSECUTION AND PROGRESS
(REV 11-09-20)

SUBARTICLE 8-10.2 is deleted and the following substituted:

8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the amounts established in the following schedule:

Original Contract Amount	Daily Charge Per Calendar Day
\$50,000 and under.....	\$ 868 <u>1,015</u>
Over \$50,000 but less than \$250,000.....	\$ 882 <u>1,045</u>
\$250,000 but less than \$500,000.....	\$1, 197 <u>70</u>
\$500,000 but less than \$2,500,000.....	\$1, 694 <u>0</u>
\$2,500,000 but less than \$5,000,000.....	\$2, 579 <u>2</u>
\$5,000,000 but less than \$10,000,000.....	\$3, 785 <u>6</u>
\$10,000,000 but less than \$15,000,000.....	\$4, 769 <u>344</u>
\$15,000,000 but less than \$20,000,000.....	\$5, 855 <u>74</u>
\$20,000,000 and over.....	\$ 9,214 <u>10,203</u> plus 0.00005 of any amount over \$20 million (Round to nearest whole dollar)

The Engineer may approve adjustments to the liquidated damages amounts in accordance with the Construction Project Administration Manual (CPAM) provided all contract work is complete.