
 

PROSECUTION AND PROGRESS 
(REV 8-17-21) (FA 1-3-22) (7-22) 

SUBARTICLE 8-6.4 is deleted and the following substituted: 

 8-6.4 Suspension of Contractor’s Operations - Holidays and Special Events: 
Unless the Contractor submits a written request to work during one or more days of a 
Holiday or Special Event at least ten calendar days in advance of the beginning date of 
the Holiday or Special Event and receives written approval from the Engineer, the 
Contractor shall not work on the following days: Martin Luther King, Jr. Day; Memorial 
Day; the Saturday and Sunday immediately preceding Memorial Day; Independence Day; 
Independence Day (Observed); Labor Day; the Friday, Saturday, and Sunday 
immediately preceding Labor Day; Veterans Day; Veterans Day (Observed); the 
Wednesday immediately preceding Thanksgiving Day; Thanksgiving Day; the Friday, 
Saturday and Sunday immediately following Thanksgiving Day; December 24 through 
January 2, inclusive; and Special Events noted in the Contract Documents. Contract Time 
will be charged during these Holiday and Special Event periods. Contract Time will be 
adjusted in accordance with 8-7.3.2. The Contractor is not entitled to any additional 
compensation beyond any allowed Contract Time adjustment for suspension of 
operations during such Holiday and Special Event periods. 
  During such suspensions, remove all equipment and materials from the 
clear zone, except those required for the safety of the traveling public and retain 
sufficient personnel at the job site to properly meet the requirements of Sections 102 and 
104. The Contractor is not entitled to any additional compensation for removal of 
equipment from clear zones or for compliance with Section 102 and Section 104 during 
such Holiday and Special Event periods. 
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