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Comments: (7-12-22 Industry) 
Suggested change: The Department, at its sole discretion, may grant a time extension due to delay in 
work operations within the limits of the railroad right-of-way or the adjoining  15 feet on job progress as 
the basis for granting a time extension only if all the following criteria are met: 

1. Delays are due to a lack of availability of Railroad protective services as required by 
7- 11.4. 

  2. Work within the limits of the railroad right-of-way or the adjoining 15  feet actually 
impacted progress toward completion of controlling work items. 
  3. The Contractor took all reasonable measures to minimize the effect of work 
operations within the limits of the railroad right-of-way or the adjoining  15 feet on job progress, 
including compliance with all provisions of  7-11.4, 5-12, and cooperative scheduling of the Contractor’s 
operations. 
 
Response: 
 

****************************************************************************** 
Ananth Prasad 
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(850) 942-1405 

 
Comments: (7-12-22 Industry) 
Positive change which we are appreciative. However, we need to make sure that time is also afforded 
for activities that are determined to be a potential impact (fouling) of the tracks by the Railroad. For 
example, a crane that sits more than 15 ft from the ROW can still be a cause for the need of a flagger per 
the Railroad. Therefore, we need to make sure that we get time even if our activities are beyond the 15 
ft and we are shut down due to lack of flagger. In simple terms, for ALL activities in which the Railroad 
requires a flagger. 
 
See the suggested changes: 
The Department will consider requests for time extension due to delay in work operations 
within the limits of the railroad right-of-way; or within the adjoining 15 feet or as determined 
by the Railroad or Department to be able to potentially foul the tracks regardless of distance 
from railroad right-of-way on job progress as the basis for granting a time extension only if all 
the following criteria are met: 
 
Response:  
 

****************************************************************************** 


