

**LEGAL REQUIREMENTS AND RESPONSIBILITY TO THE PUBLIC –
PRESERVATION OF EXISTING PROPERTY - UTILITIES – UTILITY
ADJUSTMENTS (UTILITY WORK SCHEDULES).**

(REV 11-10-16) (FA 1-26-17) (1-20)

SUBARTICLE 7-11.5.3 is expanded by the following:

The utility work which will be accomplished concurrently with the highway construction Contract will involve facilities owned by other agencies. Utility Schedules (Utility Relocation and/or Work Schedules) for these agencies are posted on the Department's website at the following URL address:

<https://ftp.fdot.gov/public/folder/HkSWIK59G0qRNsAJUh3xXg/permitsandorutilityworkschedules>. Take responsibility to obtain this information and comply with all requirements posted on this website up through five calendar days before the opening of bids.

Where utility work must be coordinated with highway construction operations, the portion of the anticipated utility work period covering such concurrent work may or may not begin on the day highway construction commences and may or may not be consecutive days.

The anticipated scheduling of new work, adjustments and/or relocation work is included on the Utility Schedules.

More precise scheduling to accomplish utility work in the most expeditious manner that is feasible will be established at the preconstruction conference as provided in 8-3.5.

The Utility Schedules shall be used in conjunction with the utility sheets included in the roadway plans.

If the Department's website cannot be accessed, contact the Department's Specifications Office Web Coordinator at (850) 414-4101.