

**PROSECUTION AND PROGRESS – COMPUTATION OF CONTRACT TIME –
ADJUSTING CONTRACT TIME – INCREASED WORK (LUMP SUM).
(REV 8-1-00) (1-20)**

SUBARTICLE 8-4.1. The fifth paragraph is deleted.

SUBARTICLE 8-7.3.1 is deleted and the following substituted:

8-7.3.1 Increased Work: The Department may grant an extension of Contract Time when it increases the Contract amount due to adding new work or providing for unforeseen work. The Department will base the consideration for granting an extension of Contract Time on the extent that the time normally required to complete the additional designated work delays the Contract completion schedule.