PROSECUTION AND PROGRESS - PROSECUTION OF WORK - DISPUTES REVIEW
BOARD.
(REV 1-4-11) (FA 1-21-11) (7-19)
ARTICLE 8-3 is expanded by the following new Subarticle:
8-3.7 Disputes Review Board: For this Contract, a Disputes Review Board will be
established to assist in the resolution of disputes and claims arising out of the work on the
Contract.
8-3.7.1. Purpose: The Board will provide special expertise to assist in and
facilitate the timely and equitable resolution of disputes and claims between the Department and
the Contractor in an effort to avoid construction delay and future claims.
It is not intended for the Department or the Contractor to default on their
normal responsibility to cooperatively and fairly settle their differences by indiscriminately
assigning them to the Board. It is intended that the Board encourage the Department and
Contractor to resolve potential disputes or claims without resorting to this alternative resolution
procedure.
The Board will be used when normal Department-Contractor dispute or
claim resolution is unsuccessful. Either the Department or the Contractor may refer a dispute or
claim to the Board. Referral to the Board should be initiated as soon as it appears that the normal
dispute resolution effort is not succeeding. Referral to the Board is accomplished by providing a
position paper outlining the nature and scope of the dispute or claim and describing the basis for
entitlement to the dispute or claim. Only disputes or claims that have been duly preserved under
the terms of the Contract as determined by the Board will be eligible to be heard by the Board.
Requests for equitable adjustment must be certified as required by 4-3.2. Claims that are referred
to the Board must be in compliance with 5-12. It is a condition of this Contract that the parties
shall use the Dispute Review Board. The completed DRB hearing of any unresolved dispute or
claims is a condition precedent to the Department or the Contractor having the right to initiate
arbitration, other alternative resolution procedures, or to file a lawsuit, as provided by law, on
such unresolved disputes or claims.
The recommendations of the Board will not be binding on either the
Department or the Contractor unless otherwise stated in the Contract.
The Board will fairly and impartially consider disputes or claims referred
to it and will provide written recommendations to the Department and Contractor to assist in the
resolution of these disputes or claims.
8-3.7.2. Continuance of Work: During the course of the Disputes Review Board
process, the Contractor will continue with the work as directed by the Engineer in a diligent
manner and without delay or otherwise conform to the Engineer’s decision or order, and will be
governed by all applicable provisions of the Contract. Throughout any protested work, the
Contractor will keep complete records of extra costs and time incurred. The Contractor will
permit the Engineer and Board access to these and any other records needed for evaluating the
disputes and claims.
8-3.7.3. Membership: The Disputes Review Board will consist of one member
selected by the Department and approved by the Contractor, and one member selected by the

Contractor and approved by the Department. The first two members will mutually select and
agree on the third member. Normally, the third member will act as Chairman for all Board
activities.
8-3.7.4 Qualification: It is desirable that all Board members have at least ten
years of experience with the type of construction involved in this project, in the interpretation of
Contract Documents, and in contract dispute resolution. Board members must have attended the
Dispute Resolution Board Foundation’s Administration and Practices Workshop and must be on
the Department’s Lists of Candidate Members as provided on the Department’s website. The
goal in selecting the third member is to complement the construction experience of the first two
members, to provide leadership for the Board’s activities, and to provide expertise in the area of
administering alternative contract resolution proceedings. It is imperative that Board members
not show or be perceived as showing partiality to either the Contractor or the Department. A
Board member shall not have any conflict of interest, which could affect their ability to act in a
disinterested and unbiased manner.
8-3.7.5 Conflict of Interest: A person selected to the Board shall submit to the
party appointing him/her a resume covering his/her applicable education and experience, a list of
all DRBs, with meeting frequencies, on which he/she currently serves, and a disclosure statement
covering, but not limited to, any of the following categories of relationships or prior involvement
in this project:
a. Any direct or indirect ownership or financial interest in the
Contractor awarded the project, the CEI consulting firm on the project, any subcontractor or
supplier on the project or any business of another Board member.
b. Current employment by the Department, the Contractor awarded
the contract, or the CEI consulting firm on the project. Service as a Dispute Review Board
Member shall not be construed to be employment.
c. Current employment by any subcontractor or supplier on the
project.
d. Current employment by a consulting engineering firm that will
be seeking future contracts for CEI services from the Department.
e. Within the two year period immediately prior to award of the
contract, employment by: the Central Office of the Department; the Department’s District or
Turnpike in which the project is located; the Department, as a consultant in the District or
Turnpike in which the project is located; the Contractor awarded the contract, the CEI consulting
firm on the project, any subcontractor or supplier on the project or any business of another Board
member. Service as a Dispute Review Board Member shall not be construed to be employment.
f. A close personal relationship with any key individual in any firm
involved in the contract.
g. A prior involvement in the project of a nature, which might be
construed as compromising his/her ability to act impartially in carrying out the duties of the
Board.
h. A contract as a consultant to the Contractor awarded the
contract.
i. A contract as a consultant with any subcontractor or supplier on
the project.

j. Current full-time employment by a Department prequalified
contractor or consultant.
8-3.7.6 Disqualification: Category a, b, c, e, and j relationships listed in 8-3.7.5
shall disqualify a person from serving on the Board for this project. The other categories of
relationships or prior involvement in this project listed above will be considered by the
Contractor and the Department in arriving at their decision as to whether or not to accept a
person as a member of the Board.
If during the life of the contract, a Board member is made aware that a
firm of which he/she is an employee is involved in the contract as a subcontractor or supplier,
he/she shall immediately give notice to the Department and the Contractor. Upon receiving such
notification, the Department or the Contractor may, within ten (10) days, give notice that this
Board member is no longer acceptable and a new Board member shall be selected and approved
as provided above. In no event, shall a Board member participate in a hearing by the Board of
dispute involving a firm by which he is employed.
The Department may disqualify a person from serving on future Disputes
Review Boards for Department projects who submits a disclosure statement which fails to
provide accurate and complete disclosure of a relationship that prohibits him/her from serving on
the Board for this project or one of the possible conflicts of interest listed above.
8-3.7.7 Selection of Members: Every attempt shall be made by the Department
and the Contractor to complete the selection of Disputes Review Board members and execute the
Three-Party Agreement prior to date of the preconstruction conference and, if applicable, the
initial partnering workshop. The Department and the Contractor shall select their Board members
and give the other party notice of the person they have selected to serve as a member of the
Board. This notice shall be accompanied by the resume and disclosure statement submitted by
that person.
Within ten (10) days of receiving the notice of selection of a Board
member, the Department and the Contractor shall review the accompanying resume and
disclosure statement, make such inquires as each deems necessary and notify the other party in
writing as to whether or not the person selected is acceptable. Failure to give this notice within
the ten (10) days allowed shall be construed to be acceptance.
If a person selected is not acceptable to the other party, the party who
selected that person shall within five (5) days select another person and provide to the other party
to the contract a notification accompanied by a resume and disclosure statement.
Once the Contractor and the Department have agreed upon the first two
members of the Board they shall immediately notify those members of their approval. Within one
week of this notification, the first two members of the Board shall select the third member and
give written notice to the Contractor and the Department accompanied by that person’s resume
and disclosure statement.
Within ten (10) days of receiving the notice of selection of a third member
of the Board, the Department and the Contractor shall review the accompanying resume and
disclosure statement, make such inquires as each deems necessary and notify the first two
members in writing as to whether or not the person selected is acceptable. If a person selected is
not acceptable to the Contractor or the Department the first two members of the Board shall
immediately select another person and provide notification accompanied by a resume and

disclosure statement. Failure to give this notice within the ten (10) days allowed shall be
construed to be acceptance.
If, (1) the Department or the Contractor fail to provide the other party
notice of selection of a Board Member within the time specified, herein; (2) the first two
members of the Board fail to provide notice to the parties of their selection of the third member
of the Board within the times specified, herein; or (3) the parties are unable to agree on
appointment of a Board member within 60 days after award of the contract, that member shall be
appointed by mutual consent of the Department’s State Construction Engineer and the President
of the Florida Transportation Builders Association.
Immediately after agreement is reached on all members of the Board the
Contractor, the Department and the members of the Board shall proceed with execution of a
Three Party Agreement as provided on the Department’s website. The execution of this
agreement will not modify the requirements, terms or conditions of this Specification.
If during the life of the contract, a Board member has a discussion
regarding employment or entered into any agreement for employment after completion of the
contract with the Department, the Contractor or any subcontractor or supplier on the project,
he/she shall immediately disclose this to the Contractor and the Department and shall be
disqualified from serving on the Board.
Should the Department and the Contractor mutually agree to terminate a
Disputes Review Board Three Party Agreement, the existing Disputes Review Board Three Party
Agreement will remain in force until replaced by another a fully executed Disputes Review
Board Three Party Agreement. If, after the Department has made final acceptance of the project,
there are unresolved disputes and claims remaining, the Disputes Review Board Three Party
Agreement shall remain active and in full force and effect until the project is otherwise
administratively closed by the Department following final payment so that the Board may
continue in operation until all unresolved disputes and claims are resolved.
8-3.7.8 Limitation for Referral of Disputes or Claims to the Board: Any
disputes or claims that were not resolved prior to Final Acceptance of the project pursuant to 511 must be referred to the Board within 90 calendar days after Final Acceptance on projects with
an original Contract amount of $3,000,000 or less, and within 180 calendar days after Final
Acceptance on projects with an original Contract amount greater than $3,000,000. Only dulypreserved disputes or claims will be eligible to be heard by the Board. Failure to submit all
disputes or claims to the Board within aforementioned timeframe after Final Acceptance
constitutes an irrevocable waiver of the Contractor’s dispute or claim.
8-3.7.9. Basis of Payment: A per day cost of $3,300 has been established by the
Department to reimburse the Contractor for providing compensation to the three members of the
Disputes Review Board. This amount will be paid to the Contractor for each day the Disputes
Review Board is convened for regular DRB project meetings. For each day of the meeting, the
Contractor shall compensate each Disputes Review Board member a sum of $1,100. Such
payment will be full compensation to the Board member for salary and all travel expenses (air
fare, rental or personal automobile, motel room, meals, etc.) related to membership on the Board.
Do not pay prior to the execution of the Three Party Agreement.
A per hearing cost of $8,000 has been established by the Department for
providing compensation for all members of the Dispute Review Board for participation in an
actual hearing. The Board chairman will receive $3,000 for participation in the hearing while the

remaining two members will receive $2,500 each. The Department and the Contractor will
equally provide compensation to the Board for participation in an actual hearing. The Department
will compensate the Contractor $4,000 as its contribution to the hearing cost. Such payment will
be full and complete compensation to the Board members for all expenses related to the hearing.
This includes travel, accommodations, meals, pre- and post- hearing work, review of position
papers and any rebuttals, conducting the hearing, drafting and issuance of recommendations,
readdressing any requests for clarification. It is not intended for hearings to last longer than a
single day, however, in some cases they may. Any additional time and/or compensation for a
hearing would only be allowed upon prior written approval of the Department and the
Contractor. If an additional day(s) is granted for the hearing, it will be at $3,300 per day, regular
meeting rate, payment of which is equally split between the Department and the Contractor.
The Department will prepare and mail minutes and progress reports, will
provide administrative services, such as conference facilities and secretarial services, and will
bear the cost of these services.
If the Board desires special services, such as legal consultation,
accounting, data research, and the like, both parties must agree, and the costs will be shared by
them as mutually agreed.
Payment shall be made under:
Item No. 999- 20- 1 Disputes Review Board meeting - per day.
Item No. 999- 20- 2 Disputes Review Board hearing - per each

