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151 Revision Packages

151.1 General

This chapter outlines the process for the development and delivery of revision packages.
A revision package is created when the engineering design is changed, and associated
documents are modified. There are two types of revision packages:

(1) Post-let revisions for Design-Bid-Build Projects

(2) Post-stamped revisions for Design-Build Projects
151.2 Post-Let Revisions

Post-let revisions occur after the project has been awarded for construction. It is the
responsibility of the Department’s Design Project Manager (PM) to process the required
revision package, including any necessary reviews (typically conducted using ERC). The
process used to develop and deliver a plans revision package to Construction is as
follows:

(1)  The Department identifies the need for a modification and notifies the EOR.
(2) The EOR develops the draft revision package and delivers it to the Design PM.

(3) The Design PM is responsible for ensuring that appropriate Department review is
conducted.

(4) When all comments and issues are resolved, the EOR will submit a final signed
and sealed revision package to the Design PM. Include a Revision Memo that
summarizes the changes made to the contract documents in the revision package.

(5) The Design PM uploads the revision package into the PSEE Design
Documentation module.

(6) The Design PM notifies the Construction PM that the revision is available.

(7)  The Design PM delivers the modified CADD files to the District CADD Manager to
be included in the Vault Archive.

151.2.1 Post-Let Revision Package

For revision files contained within the revision package, use the original file name with a
suffix “-REV##” (see CADD Manual, Chapter 8). For example, the third revision to a
Roadway component is named:
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fpid-PLANS -01-ROADWAY-REV03.PDF

Begin the revision package numbering with “1” and number subsequent packages
sequentially. For projects which have been revised pre-award, begin the numbering
where the pre-award numbering left off. For large complex projects, when requested by
the Department, number revision packages by addendum issuance to easily differentiate
changes for work order/supplemental agreement processing. In this case, a shape other
than a triangle may be utilized.

A revision package is a ZIP file that contains the following documents, as applicable:

e Revision Memo ¢ Specifications (TSPs, MSPs)
e Signed and sealed pdf plan sheets e Estimated Quantities
e CADD.zip or BIM.zip

151.2.1.1 PDF Plan Sheets

Revised plan sheets are placed in a single pdf file for each component affected by the
change(s). Each component pdf file contains only those sheets that have been modified.

For naming the component pdf file(s), use the original file name with a suffix “-REV##".
For example, the pdf file name for a third revision to the Roadway component is named:

fpid-PLANS -01-ROADWAY-REV03.PDF
Revise pdf plan sheets as follows:
(1) Revise CADD and BIM files to reflect the required changes or modifications. Add

new files or sheets as required.

(2)  “Cloud” revisions in a conspicuous manner within the CADD sheet files. “Cloud”
only the latest revisions, i.e., don’t “cloud” previous revisions to the sheet.

(3) Place the revision number within a unique symbol (e.g., a numbered triangle)
beside the “clouded” revision.

(4) Place the revision date, corresponding numbered symbol for the revision, and a
brief description of the revision in the sheet Revision Block.

(5) If an entire sheet is being deleted, place a circle and strike (@) through the entire
drawing area and include the deleted sheet in the component pdf file as a revised
sheet. Note the deleted sheet on the Key Sheet Index of Sheets.
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Create component pdf file(s) containing all affected plan sheets. Forward updated
CADD.zip or BIM.zip to the District CADD Manager for inclusion in the Vault Archive.

151.2.1.2 CADD Files

Provide a CADD.zip or BIM.zip that includes all CADD files that were modified due to the
revision. Include the BIM file manifest on the Signature Sheet when signing and sealing
a revised BIM file. Indicate in the manifest the BIM file being submitted, the revision
package number, and a thorough description of the modifications made to the file.

151.2.1.3 Specifications

When an MSP or TSP must be included in the revision package, develop the special
provision in accordance with the Specifications Handbook.

151.2.1.4 Estimated Quantities

Include only updated estimated quantities Summary Tables (Excel files) associated with
the design modifications in the revision package. Provide a summary of changes for
revised pay item numbers and quantities. The Estimated Quantities (EQ) Report will not
be regenerated during the construction phase.

151.3 Post-Stamped Revisions

Post-stamped revisions occur after “Released for Construction” stamping has been
completed and are typically initiated by the Design Build Firm. The revision package
consists of signed and sealed pdf plan sheets and BIM files for the affected plans
component(s).

See FDM 151.2.1.1 and FDM 151.2.1.2 for the procedures to modify these documents.

The Department’s Project Manager enters the draft package into ERC for review by the
appropriate discipline reviewers and recommendation for stamping. When all ERC
comments/issues are resolved, the Department’s Project Manager will initial, date, and
stamp each revised sheet as “Released for Construction.
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