008 TEMPORARY SUSPENSION OF CONTRACTOR’S OPERATIONS.
(REV 11-2-99) (FA 11-12-99) (7-00)

ARTICLE 8-6 (Pages 77 and 78) is deleted and the following substituted:

8-6 Temporary Suspension of Contractor’s Operations.

8-6.1 Authority to Suspend Contractor’s Operations: The Engineer has the authority
to suspend the Contractor’s operations, wholly or in part. The Engineer will order such
suspension in writing, giving in detail the reasons for the suspension. Contract Time will be
charged during all suspensions of Contractor’s operations. The Department may grant an
extension of Contract time in accordance with 8-7.3.2 when determined appropriate in the
Department’s sole judgment.

No additional compensation nor a time extension will be paid or granted to the
Contractor when the operations are suspended for the following reasons:

a. The Contractor fails to comply with the Contract Documents.

b. The Contractor fails to carry out orders given by the Engineer.

c. The Contractor causes conditions considered unfavorable for continuing
the Work.

Immediately comply with any suspension order. Do not resume operations until
authorized to do so by the Engineer in writing. Any operations performed by the Contractor, and
otherwise constructed in conformance with the provisions of the Contract, after the issuance of
the suspension order and prior to the Engineer’s authorization to resume operations will be at no
cost to the Department. Further, failure to immediately comply with any suspension order will
also constitute an act of default by the Contractor and is deemed sufficient basis in and of itself
for the Department to declare the Contractor in default, in accordance with 8-9, with the
exception that the Contractor will not have ten calendar days to correct the conditions for which
the suspension was ordered.

8-6.2 Prolonged Suspensions: If the Engineer suspends the Contractor’s operations for
an indefinite period, store all materials in such manner that they will not obstruct or impede the
traveling public unnecessarily or become damaged in any way. Take every reasonable precaution
to prevent damage to or deterioration of the work performed. Provide suitable drainage of the
roadway by opening ditches, shoulder drains, etc., and provide any temporary structures
necessary for public travel through the project.

8-6.3 Permission to Suspend Contractor’s Operations: Do not suspend operations or
remove equipment or materials necessary for completing the work without obtaining the
Engineer's written permission. Submit all requests for suspension of operations in writing to the
Engineer, and identify specific dates to begin and end the suspension The Contractor is not
entitled to any additional compensation for suspension of operations during such periods.

8-6.4 Suspension of Contractor’s Operations - Holidays: Unless the Contractor
submits a written request to work on a holiday at least ten days in advance of the requested date
and receives written approval from the Engineer, the Contractor shall not work on the following
days: Martin Luther King, Jr. Day; Memorial Day; the Saturday and Sunday immediately



preceding Memorial Day; Independence Day; Labor Day; the Friday, Saturday, and Sunday
immediately preceding Labor Day; Veterans Day; Thanksgiving Day; the Friday, Saturday and
Sunday immediately following Thanksgiving Day; and December 24 through January 2,
inclusive. Contract Time will be charged during these holiday periods regardless of whether or
not the Contractor’s operations have been suspended. The Contractor is not entitled to any
additional compensation for suspension of operations during such holiday periods.

During such suspensions, remove all equipment and materials from the clear
zone, except those required for the safety of the traveling public and retain sufficient personnel at
the job site to properly meet the requirements of Sections 102 and 104. The Contractor is not
entitled to any additional compensation for removal of equipment from clear zones or for
compliance with Section 102 and Section 104 during such holiday periods.



