
8-13.1 Incentive – Disincentive for Lane Rental Days. 
  (REV 8-8-02) (1-03) 
 
  The Department desires to minimize the inconvenience to the traveling public by 
reducing the amount of time during which the Contractor closes one or more lanes as permitted by the 
Contract. In order to achieve this, an incentive - disincentive provision for Lane Rental Days is 
established for the Contract. The total incentive payment or disincentive deduction shall not 
exceed $__________. 
  For the purposes of this Subarticle, the following definition will apply: 
   Lane Rental Day: The time period during which the Contractor closes one or 
more lanes as permitted by the Contract. The Engineer will not consider lane closures for time periods 
less than 15 minutes in computing Lane Rental Days. The computation of Lane Rental Days will include 
moving operations. The number of lanes considered closed will be based on the number of lanes available 
prior to construction versus the number of lanes maintained through the project during any particular day. 
A lane is a mainline through lane or ramp. Lane Rental Days will be computed in full day and half day 
increments. A full day will be computed for any lane closure(s) or any combination of lane closures 
totaling over 12 hours in cumulative length over a 24 hour period. For purposes of computing Lane 
Rental Days, the 24 hour period will be continuous and will begin when the Contractor begins the 
closure. Computation of Lane Rental Days will continue until the detour is completely removed and 
traffic is restored. A half-day will be computed for any lane closure(s) or any combination of lane 
closures totaling 12 hours or less cumulative in length within a 24 hour period. 
  The total allowable number of Lane Rental Days established for this contract 
is ________. The Engineer, at his sole discretion, will determine the total number of Lane Rental Days 
used by the Contractor by making a summation of all full day and half day increments. 
  If the Contractor uses fewer Lane Rental Days than the total allowable number of Lane 
Rental Days, the Department will pay the Contractor an incentive payment in the amount of $__________ 
for every Lane Rental Day less than the total allowable number of Lane Rental Days established for this 
Contract. If the Contractor uses more Lane Rental Days than the total allowable number of Lane Rental 
Days, the Department will make a disincentive deduction in the amount of $__________ for every Lane 
Rental Day more than the allowable number of Lane Rental Days established for this Contract, from 
funds otherwise due the Contractor. 
  Notwithstanding any incentive payments or any disincentive deductions related to the 
total allowable number of Lane Rental Days, a damage recovery/user cost will be assessed against the 
Contractor if all lanes are not open to traffic during the time periods identified in the Traffic Control 
Plans. Costs will be assessed beginning at applicable times indicated in the Traffic Control Plans and 
continue until all lanes are open as recorded by the Engineer. This assessment will be in the following 
amounts: 
   First 30 minutes and under:    $________ 
   Each additional 30 minute period or portion thereof: $________ 
  Such damage recovery/user costs will not exceed $10,000 over a 24 hour period. 
  At the sole discretion of the Engineer, damage recovery/user costs will not be assessed 
for failure to open traffic lanes if such cause is beyond the control of the Contractor, i.e., catastrophic 
events, accidents not related or caused by the Contractor’s operations. 
  The Department will have the right to apply as payment on such damages any money 
which is due to the Contractor by the Department. 
 
 


