
 

 

001 DEFINITIONS. 
 (REV 2-24-06) (FA 2-27-06) (7-06) 

ARTICLE 1-3 (Pages 2-9) is deleted and the following substituted: 

1-3 Definitions 
 The following terms, when used in the Contract Documents, have the meaning described 

Advertisement. 
 The public announcement, as required by law, inviting bids for work to be performed or 
materials to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.” 

Article. 
 The numbered prime subdivision of a Section of these Specifications. 

Bidder. 
 An individual, firm, or corporation submitting a proposal for the proposed work. 

Bridge. 
 A structure, including supports, erected over a depression or over an obstruction such as 
water, highway or railway, or for elevated roadway, for carrying traffic or other moving loads, 
and having a length, measured along the center of the roadway, of more than 20 feet [6 m] 
between the inside faces of end supports. A multiple-span box culvert is considered a bridge, 
where the length between the extreme ends of the openings exceeds 20 feet [6 m]. 

Calendar day. 
 Every day shown on the calendar, ending and beginning at midnight. 

Change Order. 
 A written order issued by the Department and accepted by the Contractor, covering minor 
changes in the plans, specifications, or quantities of work, within the scope of the Contract, when 
prices for the items of work affected are previously established in the Contract. 

Contract. 
 The term “Contract” means the entire and integrated agreement between the parties 
thereunder and supersedes all prior negotiations, representations, or agreements, either written or 
oral. The Contract Documents form the Contract between the Department and the Contractor 
setting forth the obligations of the parties thereunder, including, but not limited to, the 
performance of the Work and the basis of payment. 

Contract Claim (Claim). 
 A written demand submitted to the Department by the Contractor in compliance with 
5-12.3 seeking additional monetary compensation, time, or other adjustments to the Contract, the 
entitlement or impact of which is disputed by the Department. 



 

 

Contract Documents. 
 The term “Contract Documents” includes: Advertisement for Proposal, Proposal, 
Certification as to Publication and Notice of Advertisement for Proposal, Appointment of Agent 
by Nonresident Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the 
Contract by Others, Resolution of Award of Contract, Executed Form of Contract, Performance 
Bond and Payment Bond, Standard Specifications, Supplemental Specifications, Special 
Provisions, plans, Addenda, or other information mailed or otherwise transmitted to the 
prospective bidders prior to the receipt of bids, change orders, field orders, and supplemental 
agreements, all of which are to be treated as one instrument whether or not set forth at length in 
the form of contract. 
 Note: As used in Sections 2 and 3 only, Contract Documents do not include change 
orders, field orders, and supplementary agreements. As used in Section 2 only, Contract 
Documents also do not include Resolution of Award of Contract, Executed Form of Contract, 
and Performance and Payment Bond. 

Contract Bond. 
 The security furnished by the Contractor and the surety as a guaranty that the Contractor 
shall fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the 
project. 

Contract Letting. 
 The date that the Department opened the bid proposals. 

Contract Time. 
 The number of calendar days allowed for completion of the Contract work, including 
authorized time extensions. 

Contractor. 
The individual, firm, joint venture, or company contracting with the Department to 

perform the work. 

Contractor’s Engineer of Record. 
 A Professional Engineer registered in the State of Florida, other than the Engineer of 
Record or his subcontracted consultant, who undertakes the design and drawing of components 
of the permanent structure as part of a redesign or VECP, or for repair designs and details of the 
permanent work. The Contractor’s Engineer of Record may also serve as the Specialty Engineer. 
 The Contractor’s Engineer of Record must be an employee of a pre-qualified firm. The 
firm shall be pre-qualified in accordance with the Rules of the Department of Transportation, 
Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a 
Certificate of Authorization from the Florida Department of Business and Professional 
Regulation. 
 As an alternate to being an employee of a pre-qualified firm, the Contractor’s Engineer of 
Record may be a pre-qualified Specialty Engineer. For items of the permanent work declared by 
the State Construction Office to be ”major” or “structural”, the work performed by a pre-
qualified Specialty Engineer must be checked by another pre-qualified Specialty Engineer. An 
individual Engineer may become pre-qualified in the work groups listed in the Rules of the 
Department of Transportation, Chapter 14-75, if the requirements for the Professional Engineer 



 

 

are met for the individual work groups. Pre-qualified Specialty Engineers are listed on the State 
Construction Website. Pre-qualified Specialty Engineers will not be authorized to perform 
redesigns or VECP designs of items fully detailed in the plans. 

Controlling Work Items. 
 The activity or work item on the critical path having the least amount of total float. The 
controlling item of work will also be referred to as a Critical Activity. 

Culverts. 
 Any structure not classified as a bridge that provides an opening under the roadway. 

Delay. 
 Any unanticipated event, action, force or factor which extends the Contractor’s time of 
performance of any controlling work item under the Contract. The term “delay” is intended to 
cover all such events, actions, forces or factors, whether styled “delay”, “disruption”, 
“interference”, “impedance”, “hindrance”, or otherwise, which are beyond the control of and not 
caused by the Contractor, or the Contractor’s subcontractors, materialmen, suppliers or other 
agents. This term does not include “extra work”. 

Department. 
 State of Florida Department of Transportation. 

Developmental Specification. 
 See definition for Specifications. 

Engineer. 
 The Director, Office of Construction, acting directly or through duly authorized 
representatives; such representatives acting within the scope of the duties and authority assigned 
to them. 
 Note: In order to avoid cumbersome and confusing repetition of expressions in these 
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or 
where “acceptable, accepted, approval, approved, authorized, condemned, considered necessary, 
contemplated, deemed necessary, designated, determined, directed, disapproved, established, 
given, indicated, insufficient, ordered, permitted, rejected, required, reserved, satisfactory, 
specified, sufficient, suitable, suspended, unacceptable, or unsatisfactory,” it shall be understood 
as if the expression were followed by the words “by the Engineer,” “to the Engineer,” or “of the 
Engineer.” 

Engineer of Record. 
 The Professional Engineer or Engineering Firm registered in the State of Florida that 
develops the criteria and concept for the project, performs the analysis, and is responsible for the 
preparation of the Plans and Specifications. The Engineer of Record may be Departmental in-
house staff or a consultant retained by the Department. 
 The Contractor shall not employ the Engineer of Record as the Contractor’s Engineer of 
Record or as a Specialty Engineer. 



 

 

Equipment. 
 The machinery and equipment, together with the necessary supplies for upkeep and 
maintenance thereof, and all other tools and apparatus necessary for the construction and 
acceptable completion of the work. 

Extra Work. 
 Any “work” which is required by the Engineer to be performed and which is not 
otherwise covered or included in the project by the existing Contract Documents, whether it be in 
the nature of additional work, altered work, deleted work, work due to differing site conditions, 
or otherwise. This term does not include a “delay”. 

Highway, Street, or Road. 
 A general term denoting a public way for purposes of vehicular travel, including the 
entire area within the right-of-way. 

Holidays. 
 Days designated by the State Legislature or Cabinet as holidays, which include, but are 
not limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence 
Day, Labor Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas 
Day. 

Inspector. 
 An authorized representative of the Engineer, assigned to make official inspections of the 
materials furnished and of the work performed by the Contractor. 

Laboratory. 
 The official testing laboratory used by the Department. 

Major Item of Work. 
 Any item of work having an original Contract value in excess of 5% of the original 
Contract amount. 

Materials. 
 Any substances to be incorporated in the work under the Contract. 

Median. 
 The portion of a divided highway or street separating the traveled ways for traffic moving 
in opposite directions. 

Plans. 
 The approved plans, including reproductions thereof, showing the location, character, 
dimensions, and details of the work. 

Proposal (Bid, Bid Proposal). 
 The offer of a bidder, on the prescribed form, to perform the work and to furnish the 
labor and materials at the prices quoted. 



 

 

Proposal Form. 
 The official form or the expedite program generated bid item sheets on which the 
Department requires formal bids to be prepared and submitted for the work. 

Proposal Guaranty 
 The security furnished by the bidder as guaranty that the bidder will enter into the 
Contract for the work if the Department accepts the proposal. 

Right-of-Way. 
 The land that the Department has title to, or right of use, for the road and its structures 
and appurtenances, and for material pits furnished by the Department. 

Roadbed. 
 The portion of the roadway occupied by the subgrade and shoulders. 

Roadway. 
 The portion of a highway within the limits of construction. 

Secretary. 
 Secretary of Transportation, State of Florida Department of Transportation, acting 
directly or through an assistant or other representative authorized by him; the chief officer of the 
Department of Transportation. 

Section. 
 A numbered prime division of these Specifications. 

Special Provisions. 
 See definition for Specifications. 

Specialty Engineer. 
 A Professional Engineer registered in the State of Florida, other than the Engineer of 
Record or his subcontracted consultant, who undertakes the design and drawing preparation of 
components, systems, or installation methods and equipment for specific temporary portions of 
the project work or for special items of the permanent works not fully detailed in the plans and 
required to be furnished by the Contractor such as but not limited to pot bearing designs, non-
standard expansion joints, MSE wall designs and other specialty items. The Specialty Engineer 
may also provide designs and details for items of the permanent work declared by the State 
Construction Office to be “minor” or “non-structural”. The Specialty Engineer may be an 
employee or officer of the Contractor or a fabricator, an employee or officer of an entity 
providing components to a fabricator, or an independent consultant. 
 For items of work not specifically covered by the Rules of the Department of 
Transportation, a Specialty Engineer is qualified if he has the following qualifications: 
  (1) Registration as a Professional Engineer in the State of Florida. 
  (2) The education and experience necessary to perform the submitted design as 
required by the Florida Department of Business and Professional Regulation. 



 

 

Specifications. 
 The directions, provisions, and requirements contained herein, together with all 
stipulations contained in the Contract Documents, setting out or relating to the method and 
manner of performing the work, or to the quantities and qualities of materials and labor to be 
furnished under the Contract. 
  A. Standard Specifications: “Standard Specifications for Road and Bridge 
Construction” a bound book, applicable to all Department Contracts containing adopted 
requirements, setting out or relating to the method or manner of performing work, or to the 
quantities and qualities of materials and labor. 
  B. Supplemental Specifications: Approved additions and revisions to the Standard 
Specifications, applicable to all Department Contracts. 
  C. Special Provisions: Specific clauses adopted by the Department that add to or 
revise the Standard Specifications or supplemental specifications, setting forth conditions 
varying from or additional to the Standard Specifications applicable to a specific project. 
  D. Technical Special Provisions: Specifications, of a technical nature, prepared, 
signed, and sealed by an Engineer registered in the State of Florida other than the State 
Specifications Engineer or his designee, that are made part of the Contract as an attachment to 
the Contract Documents. 
  E. Developmental Specification: A specification developed around a new process, 
procedure, or material. 

Standard Specifications. 
 See definition for Specifications. 

State. 
 State of Florida. 

Subarticle. 
 A headed and numbered subdivision of an Article of a Section of these Specifications. 

Subgrade. 
 The portion of the roadbed immediately below the base course or pavement, including 
below the curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits 
ordinarily include those portions of the roadbed shown in the plans to be constructed to a design 
bearing value or to be otherwise specially treated. Where no limits are shown in the plans, the 
subgrade section extends to a depth of 12 inches [300 mm] below the bottom of the base or 
pavement and outward to 6 inches [150 mm] beyond the base, pavement, or curb and gutter. 

Substructure. 
 All of that part of a bridge structure below the bridge seats, including the parapets, 
backwalls, and wingwalls of abutments. 

Superintendent. 
 The Contractor’s authorized representative in responsible charge of the work. 



 

 

Superstructure. 
 The entire bridge structure above the substructure, including anchorage and anchor bolts, 
but excluding the parapets, backwalls, and wingwalls of abutments. 

Supplemental Agreement 
 A written agreement between the Contractor and the Department, and signed by the 
surety, modifying the Contract within the limitations set forth in these Specifications. 

Supplemental Specifications 
 See definition for Specifications. 

Surety. 
 The corporate body that is bound by the Contract Bond with and for the Contractor and 
responsible for the performance of the Contract and for payment of all legal debts pertaining 
thereto. 

Technical Special Provisions. 
 See definition for Specifications. 

Traveled Way. 
 The portion of the roadway providing for the movement of vehicles, exclusive of 
shoulders and auxiliary lanes. 

Unilateral Payment. 
 A payment of money made to the Contractor by the Department pursuant to 
Section 337.11(11), Florida Statutes (1997), for sums the Department determines to be due to the 
Contractor for work performed on the project, and whereby the Contractor by acceptance of such 
payment does not waive any rights the Contractor may otherwise have against the Department 
for payment of any additional sums the Contractor claims are due for the work. 

Work. 
 All labor, materials and incidentals required to execute and complete the requirements of 
the Contract including superintendence, use of equipment and tools, and all services and 
responsibilities prescribed or implied. 

Working Day. 
 Any calendar day on which the Contractor works or is expected to work in accordance 
with the approved work progress schedule. 
 
 


