COMPUTATION OF CONTRACT TIME.
(REV 2-14-94) (7-00)

SUBARTICLE 8-7.1 (Page 85) is expanded by the following:

The allowable Contract Time has been considerably shortened from the Contract
Time which would normally be calculated.

The “Normal” Contract Time for this project would be ___ days. As a special
provision, the Contract Time specified in this proposal is ____ calendar days.

Meeting the Contract Time may require additional crews and equipment, to
extend construction to a 12 hour day, to work seven days a week, or to forego vacation time.

Use any or all of the above measures to meet the Contract Time specified and
include the cost of the accelerated work schedule in the unit prices bid for the various work items
on the project.
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