
PROSECUTION OF WORK – STATEWIDE DISPUTES REVIEW BOARD. 
(REV 6-23-03) (FA 8-1-03) (1-10) 

ARTICLE 8-3 (Pages 81-83) is expanded by the following new Subarticle: 

 8-3.8 Statewide Disputes Review Board: For this Contract, a Statewide Disputes 
Review Board will be available to assist in the resolution of disputes and claims arising out of 

 

ure. 
actor dispute 

l to the Board should be initiated as soon as it appears that the normal dispute 

 been appointed, consider disputes referred to it and will provide written 
ndatio s to th s. 
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sputes Review Board shall be activated to hear and rule on the disputed 
sue. 
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the administration and enforcement of a specification when such specification specifically refers
disputes to this Board. 
  8-3.8.1 Purpose: The Board will provide special expertise to assist in and 
facilitate the timely and equitable resolution of the disputes between the Contractor and the 
Department. 
   It is not intended that the Department or the Contractor default on their 
normal responsibility to cooperatively and fairly settle their differences by indiscriminately 
assigning them to the Board. It is intended that the Board encourage the Department and 
Contractor to resolve potential disputes without resorting to this alternative resolution proced
   The Board will be used when normal Department-Contr
resolution is unsuccessful. Either the Department or the Contractor may refer a dispute to the 
Board. Referra
resolution effort is not succeeding. It is a condition of this Contract that the parties shall use the 
Statewide Disputes Review Board. The Department’s Claim Review Committee will not 
entertain any issues on this project. 
   The recommendations of the Board will be binding on both the 
Department and the Contractor. 
   The Board will fairly and impartially and without regard to how or by 
whom they may have
recomme n e Department and Contractor to assist in the resolution of these dispute
  8-3.8.2 Membership: The Statewide Disputes Review Board will consist of 
members pre-selected by the Engineer and the President of the Florida Transportation Builde
Association (FTBA), and posted on the Department’s Website. 
   Members on the Board will be pre-qualified as experts of the type of work
being referred to this Board. 
   If during the life of the contract, a Board member has a discussion 
regarding employment or entered into any agreement for employment after completion of the 
contract with the Department, the Contractor or any subcontractor or supplier on the project, 

e/she all immediateh sh ly disclose this to the Contractor and the Department and shall be 
disqualified from serving on the Board. 
   After the Department has made final acceptance of the project, if disputes 
arise, the Statewide Di
is
  8-3.8.3 Procedure and Schedules for Disputes Resolution: Disputes will b
considered as quickly as possible, taking into consideration the particular circumstances and the 
time required to prepare detailed documentation. Steps may be omitted as agreed by the 
Department and the Contractor and the time periods stated below may be shortened in order to 
hasten resolution. 
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 of all Contract Documents, supplemental agreements, written instructions 

C t written protest with the Engineer, stating clearly and in detail the basis fo
the objection, within 15 days after the event. 
   b. The Engineer will consider the written protest and make his decision o
the basis of the pertinent contract provisions, together with the facts and circumstances involved 
in the dispute. The Engineer’s decision will be furnished in writing to the Contractor within 15 
days after receipt of the Contractor’s written protest. 
   c. The Engineer’s decision will be final and conclusive on the subject, 
unless the Contractor files a written appeal to the Engineer within 15 days of receiving the
decision. Upon the Engineer’s receipt of the Contractor’s written appeal containing specific 
protest of all or part of the Engineer’s decision, either the Department or the Contractor can ref
the matter to the Board. 
   d. Upon receipt by the Board of a written duly preserved protest of a 
dispute, either from the Department or the Contractor, it will first be decided when to conduct the 
hearing. 
   e. Either party furnishing any written evidence or documentation to the 
Board will furnish copies of such information to the other party a minimum of 15 days prior to 
the date the Board sets to convene the hearing for the dispute. If the Board requests any 
additional documentation or evidence p
and/or Contractor will provide the requested information to the Board and to the other p
   f. The Contractor and the Department will each be afforded an opportunity 
to be heard by the Board and to offer evidence. Neither the Department nor the Contractor may 
present information at th
other party. 
   g. The Board’s recommendations for resolution of the dispute will be 
given in writing to both the Department and the Contractor, within 15 days of completion of 
hearings. The Board will focus its attention in the written report to matters of resp
repairs of guaranteed work or performance period as provided for by the Contract Document
  8-3.8.4 Contractor Responsibility: The Contractor shall furnish to each Board 
member a set of all pertinent documents that are or may become necessary for the Board, except 
documents furnished by Department, to perform their function. Pertinent documents are any 
drawings or sketches, calcu
are used in the performa f the work or in justifying or substantiating the Contractor’s 
position. A copy of such pertinent documents must also be furnished to the Department. 
   Except for its participation in the Board’s activities as provided in the
construction Contract and in this Agreement, the Contractor will not solicit advice or 
consultation from the Board or any of its members on matters dealing in any way with the 
project, the conduct of the work or resolution of problems. 
  8-3.8.5 Department Responsibilities: Except for its participation in the Board’
activities as provided in the construction Contract and in this Agreement, the Department will 
not solicit advice or consultation from the Board or any of its members on matters dealing in a
way with the project, the conduct of the work or resolution of problems. 
   The Department shall furnish the following services and items: 
    a. Contract Related Documents: The Department shall furnish each 
Board member a copy



is by e ent to the Contractor, or other documents pertinent to the performance of 
the Contract and necessary for the Board to perform their function. A copy of such pertinent 
documents must also be furnished to the Contractor. 
    b. Coordination and Services: The Department, in cooperation with
the Contractor, will coordinate the operations of the Board. The Department, through the Proj
Engineer, will arrange or provide conference facilities at or near the Contract site and provide
ecretarial and copying services. 
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 8-3.8.6 Basis of Payment: A per day cost of $3,300.00 has been established by 
the Department to reimburse the Contractor for providing compensation to the three members of 
the Statewide Disputes Review Board. This amount will be paid to the Contractor for each day of 
the Statewide Disputes Review Board. For each meeting, the Contractor shall compensate each 
Statewide Disputes Review Board member a sum of $1,100.00. Such payment will be full 
compensation to the Board member for salary and all travel expenses (air fare, rental or personal 
automobile, motel room, meals, etc.) related to membership on the Board. If an issue or set of 
issues requires additional time in meeting or in analyzing the issues, additional compensation on 
a per day basis can be made, if authorized in advance by the Engineer. Payment shall be made by 
issuing a work order against contingency funds set aside for this Contract. 
   The Department will pay all other non-salary and non-travel expenses 
related to operation of the Board. The Department will prepare and mail minutes and progress 
reports, will provide administrative services, such as conference facilities and secretarial 
services, and will bear the cost of these services. If the Board desires special services, such as 
legal consultation, accounting, data research, and the like, both parties must agree, and the costs 
will be shared by them as mutually agreed. The Engineer in accordance with Department policy 
outside of this Contract shall make payment for non-salary and non-travel expenses and the 
Department’s share of special services. 
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