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January 26, 2017 
 
Khoa Nguyen 
Director, Office of Technical Services 
Federal Highway Administration 
3500 Financial Plaza, Suite 400 
Tallahassee, Florida 32312 
 
Re: State Specifications Office 
 Section: 008 
 Proposed Specification: 0081000 Prosecution and Progress – Recovery of Lost Toll 

Revenue. 
 
Dear Mr. Nguyen: 
 
We are submitting, for your approval, two copies of the above referenced Supplemental 
Specification. 
 
The changes are proposed by Pete Nissen of the Turnpike Enterprise to provide a means of 
recovering lost revenue on a revenue producing facility.  
 
Please review and transmit your comments, if any, within two weeks. Comments should be sent 
via email to dan.hurtado@dot.state.fl.us. 
 
If you have any questions relating to this specification change, please call me at 414-4130. 
 
      Sincerely, 
       
      Signature on File 
       
      Dan Hurtado, P.E. 
      State Specifications Engineer 
 
DH/rf 
Attachment 
cc: Florida Transportation Builders' Assoc. 
 State Construction Engineer



0081000.D01 
All Jobs 

PROSECUTION AND PROGRESS – AMOUNT OF LIQUIDATED DAMAGES. 
(REV 11-3-1611-30-16) 

SUBARTICLE 8-10.1 and 8-10.2 are deleted and the following substituted: 

8-10 Liquidated Damages for Failure to Complete the Work. 
 8-10.1 Highway Code Requirements Pertaining to Liquidated Damages: 
Section 337.18, paragraph (2) of the Florida Statutes, requires that the Department adopt 
regulations for the determination of default and provides that the Contractor pay liquidated 
damages to the Department for any failure of the Contractor to complete the Contract work 
within the Contract Time. These Code requirements govern, and are herewith made a part of the 
Contract. 
 Liquidated damages for this Contract will be a summation of the damages 
referenceddescribed above and projected lost toll revenues due to failure to timely open the 
project to revenue -producing traffic. 
 8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the sum of 
the daily rate of $_________ per Calendar Day assessed as projected lost toll revenues for failure 
to complete the Work within the Contract Time plus the amounts established in the following 
schedule: 
 

Original Contract Amount Daily Charge Per Calendar Day 
$50,000 and under ..........................................................$763 
Over $50,000 but less than $250,000.............................$958 
$250,000 but less than $500,000.................................$1,099 
$500,000 but less than $2,500,000..............................$1,584 
$2,500,000 but less than $5,000,000...........................$2,811 
$5,000,000 but less than $10,000,000.........................$3,645 
$10,000,000 but less than $15,000,000.......................$4,217 
$15,000,000 but less than $20,000,000.......................$4,698 
$20,000,000 and over ................  $6,323 plus 0.00005 of any 
amount over $20 million (Round to nearest whole dollar) 
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PROSECUTION AND PROGRESS – AMOUNT OF LIQUIDATED DAMAGES. 
(REV 11-30-16) 

SUBARTICLE 8-10.1 and 8-10.2 are deleted and the following substituted: 

8-10 Liquidated Damages for Failure to Complete the Work. 
 8-10.1 Highway Code Requirements Pertaining to Liquidated Damages: 
Section 337.18, paragraph (2) of the Florida Statutes, requires that the Department adopt 
regulations for the determination of default and provides that the Contractor pay liquidated 
damages to the Department for any failure of the Contractor to complete the Contract work 
within the Contract Time. These Code requirements govern, and are herewith made a part of the 
Contract. 
 Liquidated damages for this Contract will be a summation of the damages referenced 
above and projected lost toll revenues due to failure to timely open the project to revenue-
producing traffic. 
 8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the sum of 
the daily rate of $_________ per Calendar Day assessed as projected lost toll revenues for failure 
to complete the Work within the Contract Time plus the amounts established in the following 
schedule: 
 

Original Contract Amount Daily Charge Per Calendar Day 
$50,000 and under ..........................................................$763 
Over $50,000 but less than $250,000.............................$958 
$250,000 but less than $500,000.................................$1,099 
$500,000 but less than $2,500,000..............................$1,584 
$2,500,000 but less than $5,000,000...........................$2,811 
$5,000,000 but less than $10,000,000.........................$3,645 
$10,000,000 but less than $15,000,000.......................$4,217 
$15,000,000 but less than $20,000,000.......................$4,698 
$20,000,000 and over ................  $6,323 plus 0.00005 of any 
amount over $20 million (Round to nearest whole dollar) 
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