
8-13.1 Incentive – Disincentive for Lane Rental Days. 
 (REV 9-25-03) (FA 12-24-03) (FY 2026-27) 

  The Department desires to minimize the inconvenience to the traveling public by 
reducing the amount of time during which the Contractor closes one or more lanes as permitted 
by the Contract. In order to achieve this, an incentive - disincentive provision for Lane Rental 
Days is established for the Contract. The total incentive payment or disincentive deduction shall 
not exceed $__________. 
  For the purposes of this Subarticle, the following definition will apply: 
   Lane Rental Day: The time period during which the Contractor closes one 
or more lanes as permitted by the Contract. The Engineer will not consider lane closures for time 
periods less than 15 minutes in computing Lane Rental Days. The computation of Lane Rental 
Days will include moving operations. The number of lanes considered closed will be based on 
the number of lanes available prior to construction versus the number of lanes maintained 
through the project during any particular day. A lane is a mainline through lane or ramp. Lane 
Rental Days will be computed in full day and half day increments. A full day will be computed 
for any lane closure(s) or any combination of lane closures totaling over 12 hours in cumulative 
length over a 24 hour period. For purposes of computing Lane Rental Days, the 24 hour period 
will be continuous and will begin when the Contractor begins the closure. Computation of Lane 
Rental Days will continue until the detour is completely removed and traffic is restored. A half-
day will be computed for any lane closure(s) or any combination of lane closures totaling 
12 hours or less cumulative in length within a 24 hour period. 
  The total allowable number of Lane Rental Days established for this contract 
is ________. The Engineer, at their sole discretion, will determine the total number of Lane 
Rental Days used by the Contractor by making a summation of all full day and half day 
increments. 
  If the Contractor uses fewer Lane Rental Days than the total allowable number of 
Lane Rental Days, the Department will pay the Contractor an incentive payment in the amount 
of $__________ for every Lane Rental Day less than the total allowable number of Lane Rental 
Days established for this Contract. If the Contractor uses more Lane Rental Days than the total 
allowable number of Lane Rental Days, the Department will make a disincentive deduction in 
the amount of $__________ for every Lane Rental Day more than the allowable number of Lane 
Rental Days established for this Contract, from funds otherwise due the Contractor. 
  Notwithstanding any incentive payments or any disincentive deductions related to 
the total allowable number of Lane Rental Days, a damage recovery/user cost will be assessed 
against the Contractor if all lanes are not open to traffic during the time periods identified in the 
Traffic Control Plans. Costs will be assessed beginning at applicable times indicated in the 
Traffic Control Plans and continue until all lanes are open as recorded by the Engineer. This 
assessment will be in the following amounts: 
   First 30 minutes and under:    $________ 
   Each additional 30 minute period or portion thereof: $________ 
  Such damage recovery/user costs will not exceed $________ over a 24 hour 
period. 
  At the sole discretion of the Engineer, damage recovery/user costs will not be 
assessed for failure to open traffic lanes if such cause is beyond the control of the Contractor, 
i.e., catastrophic events, accidents not related or caused by the Contractor’s operations. 



  The Department will have the right to apply as payment on such damages any 
money which is due to the Contractor by the Department. 
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