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FM# 1234567 FDOTPM | John Smith |  consuttantPm | lack Adams

SR/Limits SR 50/SR 33 FROM CR 565 TO CR 5654
City Clermont | County | Lake | Consultant PM | EYE Engineering Inc.
Do This project consists of widening SR 507 (Babcock Street) from the existing 4 lanes to & lanes from north of
= r!E " Malabar Road to Palm Bay Road. The project also consists of Northbound SR 507 (Babcoock Street) Bridge
rojec

Replacement and Southbound SR 507 [Babcock Street) Bridge widening over the Melbourne-Tillman Canal.

D L
Bscription The project has & ponds and Right of Way acquisition is needed.

Map
Plans o
Working towards Phase |l Plans sumbital 5/1/15
Current 5tatus o
Plans Final Plans —5/10/15
Next Milestone B
Utilities Ukilities

Utility Conference 3/13/15

I~ ificati 030815
UWHC with Lake county. 80% plans coming 5/2/15 Certification

RGB, Coordination,

UWHC, etc. e e A
. ROW
ROW /Mapping . A
R ‘Working on 90% control maps Cartification | J8/08M15
e e A
Permit Clear

Anticiapte 5/JRWB and USACOE permits.
P its—P -t 050615
ermi TOCESS Begin 7/21/15 Mema

fra e A
Local Agency City is very interested in getting this project funded for production. Itis currently number 1
IssuesSupport on the MPO priority list.
Local Agency Rgreernentw?th C?t\,rtn maintain traill .
Agreements/LFAs Asreem Enthth Cft\,r to Cconstruct tra |! on their RAW
Agreement with City to take ownership of parts of SR 50 and 5R 19
Supplemental Working on 8A# 1 to Add Sidewalks and Drainage as requested by the City. Plan to execute
Amendments 04,/01/2015.
5152,857,958 LREUpdats Dataf /A Tearep*rt Update Date| 352015
Construction Funds I confirm that pay items and quantities are updated_in [&] Check R
LRE!Transp™nt
Pre-Spec Meeting| 11/03/15 Production| 12/04/15 Letting 02/20/15
SO e 75 Certiioate sl Moo e et

During our last field review, a decision was made to route the trail down Main 5t. as opposed to 5R 19 to
Other Issues | avoid impacts to a local business and possible R/W ownership issues. The City is not fully on-board with
this concept, but we are having further discussions with them.
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Monthly Production Updates

FM# FDOT PM Consultant PM
City County Orange Consultant Firm
SR/Limits Federal Funds No
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Production Update

FM# L FDOT PM DN Consultant PM -
City N/A County Orange Consultant Firm S
SR/Limits SR 326 from SR 326 RXR Cross 627142B to E. of CR 25A (NW Gainesville RD.) Federal Funds Yes

Intersection Improvement, widening of SR 326 to provide a right turn lane for westbound SR 326 to northbound CR 25A
and widening of CR 25A to provide a right turn lane for southbound CR 25A to westbound SR 326. Restripe the center
lane for the eastbound SR 326 to northbound CR 25A to increase the left turn storage. Project Length = 0.24 miles.
Project includes Right-of-Way.
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Status
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Submitted Plans Complete (08/03/2017)
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Utilities Utility RGB Conflict | Resolved | UWHC UWS |Funds 56| Comments (Utility Work by FDOT Consultant, etc.)
RGB, CenturyLink (Qwest) No No No Fadilities
Coordination, CenturyLink Yes No
UWHC, etc. Duke (Distribution) Yes Yes Yes No Yes No Removal And Installation of Poles
Duke (Transmission) Yes Yes No No No No To Be Addressed At Plans Update
Marion County Yes Yes Yes No No No To Be Addressed At Plans Update
TECO Peoples Gas Yes Yes Yes No No No To Be Addressed At Plans Update
Utilities
Certification
Scheduled
06/27/19
Actual
Utilities

Discussion




ROW (4X) Scheduled
Acquisition ROW
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ROW
Acquisition

Surveyor is incorporating 90% ROW Map Comments which were provided on 10/4/2017.
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Permits Agency Comments Clear

Clear Memo SIRWMD Anticipate minor impacts to wetlands.
Scheduled ACOE Anticipate minor impacts to wetlands.
10/02/18
Actual

Local Agency

Issues / Orange County, no known issues. Confirm local support for initial plans scheduled 03/26/2018.
Support




LFA Comments
In Schedule [ ]
In Schedule []
In Schedule [ ]
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Agreements
MOUs, LFAs




PH 52 Original Estimate $ " | LRE Update Transp*rt | confirm that Pay Items & Quantities
PH 52 Current Estimate $ i Date = Update Date = are updated in LRE/Transp*rt _] Check
Contract Time = Rail Memo = Scheduled Scheduled Scheduled
Pre-Spec Meeting = Production = Letting =
ITS Certificate = Env. Cert. = Actual Actual Actual
Financial Plan 32 (Original Negtioatied Contract) = 32 (Current Contract Amount) =

Phases | e2/0cel- 62/40 £05 - _



PMs
Narrative




P
Narrative




QUESTIONS?



