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15578 Orange Avenue Widening

« $3.3 million widening project — only 0.231 miles long
 Contractor = Masci General Contractors, Inc.

» Significant amount of UWHCA work w/ Orange Co & OUC
* A lot of work under existing AND proposed sidewalk

MAINTAIN PEDESTRIANS
ON EXIST. SIDEWALK OR
5 TEMP., PEDESTRIAN PATH —




What i1s Mobi I\/Iat’?

* ADA compliant plastic mat
» Made of recycled plastic bottles B e

» Variety of lengths and widths

recycled
bottles



How To Obtain Mobi Mat?

* Order straight from the website!
» Added to this project via Work Order

F.A.P. No. 8815015U Road No. SR 527
Contractor Masci General Contractor, Inc.

DESCRIPTION OF WORK:

Procure, install, and maintain 600" long by 5' wide Mobi-Mat from station 572+20 RT to station 580+00 RT. The installation
will take place where pedestrian pathways need to be maintained on the north side pathway going parallel with the SR
527 (Orange Ave).The Contractor is to ensure that the pathway that is created by the Mobi-Mat will be in compliance with
ADA at all times. After construction is completed the Contractor will return the Mobi-Mat to Orlando Operations.

REASON:
The purpose of the installation is to test out the Mobi-Mat as an additional option for providing ADA pathways throughout
construction limits. This is considered an extra work in accordance with Standard Specification 4-3.2

Revised Plan Sheet Nos. NA

Granted time due to delays to controlling items of work shown on approved work schedule: 0 days

TOTAL COST OF WORK: $33,111.38 Premium Cost': $0.00
Amount to be paid from Lump Sum Contingency S.A. or Pay ltem shown above: $33,111.38

Work described results from a Design Error or Omission: [lYes >INo



» Single 50’ Section
installed

* Tied into temporary
asphalt path on each
end




» Single 50’ Section
installed

» Used temporary
asphalt to keep this
end in place and

provide an ADA
compliant transition




e 2 - 50’ Sections
installed together

* Ties together with
hardware that is
provided with the ma
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ontractor’s Feedback

Light and easy to move in and out of position
Easy to connect the pieces

If not pulled tight, the edges don’t lay flat
Effort is needed to tie into existing sidewalk
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Advantages Disadvantages

» Easy to install 5
* Quick to maintain
* Kasyto move
e Quicker than -
temporary asphalt
e Durable
e Reusable!! :

Needs to be installed
on properly compacted
surface/material

Still need to maintain
Not the cheapest if not
reused multiple times
Connection joints may
create more than 1/4”
bump



Conclusion

If used in the proper
situations, locations, and

P

- 3 a great product!!

= » Website: http://www.mobi-mat.com/
= - Informational Flyer
== —  « [nstallation Flyer



http://www.mobi-mat.com/
../../../DCE/CE Meeting Agenda/CE meetings/2017/mobi mat flyer.pdf
../../../DCE/CE Meeting Agenda/CE meetings/2017/mobi mat installation.pdf

