
D5 CONSTRUCTABILITY AND DESIGN 

SERVICES

Pavement Design

Maintenance of Traffic

Quality Assurance Review



PS&E QUARTERLY FEEDBACK REPORT

One project was reviewed

27 comments from Central Office

Proposed Plan Notes



ERRORS AND OMISSIONS

Issues between July 1st, 2016 to Jan. 31st, 2018

Errors & Omissions generating Supplemental Agreements that resulted in 
Premium cost.

Premium cost – Work delays or inefficiencies, Rework, or Extra work.

Resolved

15 projects – $ 370,000 in Premium Cost

Still in Review

10 projects – $3.2 Million in Premium Cost

Drainage conflicts

Utility conflicts

Elevation discrepancies

Signal and ITS issues

MOT discrepancies



TAKE AWAY

Good News!

NO PATTERNS or REOCURRING ISSUES

Continue to Monitor

UWHC – not seeing as many issues as in past


