


One project was reviewed

-.




Issues between July 15, 2016 to Jan. 315, 2018

Errors & Omissions generating Supplemental Agreements that resulted in
Premium cost.

Premium cost — Work delays or inefficiencies, Rework, or Extra work.




Good News!
NO PATTERNS or REOCURRING ISSUES
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