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DIVISION I 

General Requirements and Covenants 

SECTION 1 
DEFINITIONS AND TERMS 

1-1 General.
These Specifications are written to the bidder, prior to award of the Contract, and to the 

Contractor. Within Divisions I and II of the specifications, sentences that direct the Contractor to 
perform work are written in the active voice-imperative mood. These directions to the Contractor 
are written as commands. In the imperative mood, the subject “the bidder” or “the Contractor” is 
understood. 

All other requirements to be performed by others, with the exception of the Method of 
Measurement and the Basis of Payment Articles, have been written in the active voice, but not in 
the imperative mood. Sentences written in the active voice identify the party responsible for 
performing the action. For example, “The Engineer will determine the density of the compacted 
material.” Certain requirements of the Contractor may also be written in the active voice, rather 
than active voice-imperative mood. 

Division III of the Specifications (Materials) is written in the passive voice writing style. 

1-2 Abbreviations.
The following abbreviations, when used in the Contract Documents, represent the full 

text shown. 
AAN American Association of Nurserymen, Inc. 
AASHTO American Association of State Highway and Transportation Officials 
ACI American Concrete Institute 
AGC The Associated General Contractors of America, Inc. 
AGMA American Gear Manufacturers Association 
AIA American Institute of Architects 
AISI American Iron and Steel Institute 
ANSI American National Standards Institute, Inc. 
AREA American Railway Engineering Association 
ASCE American Society of Civil Engineers 
ASME American Society of Mechanical Engineers 
ASTM American Society for Testing and Materials 
AWG American Wire Gauge 
AWPA American Wood Preservers Association 
AWS American Welding Society 
AWWA American Water Works Association 
CRSI Concrete Reinforcing Steel Institute 
EASA Electrical Apparatus Service Association 
EPA Environmental Protection Agency of the United States Government 
FDOT Florida Department of Transportation 
FHWA Federal Highway Administration 
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FSS Federal Specifications and Standards 
IEEE Institute of Electrical and Electronics Engineers 
IES Illuminating Engineering Society 
IPCEA Insulated Power Cable Engineers Association 
ISO International Organization for Standards  
MASH AASHTO Manual for Assessing Safety Hardware 
MUTCD Manual on Uniform Traffic Control Devices 
NEC National Electrical Code 
NEMA National Electrical Manufacturers Association 
NFPA National Fire Protection Association 
NIST National Institute for Standards and Technology 
NOAA National Oceanic and Atmospheric Administration 
OSHA Occupational Safety and Health Administration 
SAE Society of Automotive Engineers 
SI International System of Units 
SSPC Society of Protective Coatings 
UL Underwriters' Laboratories 
Each of the above abbreviations, when followed by a number or letter designation, or 

combination of numbers and letters, designates a specification, test method, or other code or 
recommendation of the particular authority or organization shown. 

Use standards, specifications, test methods, or other codes as specified in the current 
edition at the time of the bid opening. 

1-3 Definitions.
The following terms, when used in the Contract Documents, have the meaning described. 

Advertisement. 
The public announcement, as required by law, inviting bids for work to be performed or 

materials to be furnished, usually issued as “Notice to Contractors,” or “Notice to Bidders.” 

Article. 
The numbered prime subdivision of a Section of these Specifications. 

Bidder. 
An individual, firm, or corporation submitting a proposal for the proposed work. 

Bridge. 
A structure, including supports, erected over a depression or over an obstruction such as 

water, highway or railway, or for elevated roadway, for carrying traffic or other moving loads, 
and having a length, measured along the center of the roadway, of more than 20 feet between the 
inside faces of end supports. A multiple-span box culvert is considered a bridge, where the 
length between the extreme ends of the openings exceeds 20 feet. 

Calendar day. 
Every day shown on the calendar, ending and beginning at midnight. 
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Contract. 
The term “Contract” means the entire and integrated agreement between the parties 

thereunder and supersedes all prior negotiations, representations, or agreements, either written or 
oral. The Contract Documents form the Contract between the Department and the Contractor 
setting forth the obligations of the parties thereunder, including, but not limited to, the 
performance of the Work and the basis of payment. 

Contract Bond. 
The security furnished by the Contractor and the surety as a guaranty that the Contractor 

shall fulfill the terms of the Contract and pay all legal debts pertaining to the construction of the 
project. 

Contract Claim (Claim). 
A written demand submitted to the Department by the Contractor in compliance with 

5-12.3 seeking additional monetary compensation, time, or other adjustments to the Contract, the
entitlement or impact of which is disputed by the Department.

Contract Documents. 
The term “Contract Documents” includes: Advertisement for Proposal, Proposal, 

Certification as to Publication and Notice of Advertisement for Proposal, Appointment of Agent 
by Nonresident Contractors, Noncollusion Affidavit, Warranty Concerning Solicitation of the 
Contract by Others, Resolution of Award of Contract, Executed Form of Contract, Performance 
Bond and Payment Bond, Specifications, Plans (including revisions thereto issued during 
construction), Estimated Quantities Report, Standard Plans, Addenda, or other information 
mailed or otherwise transmitted to the prospective bidders prior to the receipt of bids, work 
orders and supplemental agreements, all of which are to be treated as one instrument whether or 
not set forth at length in the form of contract. 

Note: As used in Sections 2 and 3 only, Contract Documents do not include work orders, 
and supplementary agreements. As used in Section 2 only, Contract Documents also do not 
include Resolution of Award of Contract, Executed Form of Contract, and Performance and 
Payment Bond. 

Contract Letting. 
The date that the Department opened the bid proposals. 

Contract Time. 
The number of calendar days allowed for completion of the Contract work, including 

authorized time extensions. 

Contractor. 
The individual, firm, joint venture, or company contracting with the Department to 

perform the work. 

Contractor’s Engineer of Record. 
A Professional Engineer registered in the State of Florida, other than the Engineer of 

Record or his subcontracted consultant, who undertakes the design and drawing of components 
of the permanent structure as part of a redesign or Cost Savings Initiative Proposal, or for repair 
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designs and details of the permanent work. The Contractor’s Engineer of Record may also serve 
as the Specialty Engineer. 

The Contractor’s Engineer of Record must be an employee of a pre-qualified firm. The 
firm shall be pre-qualified in accordance with the Rules of the Department of Transportation, 
Chapter 14-75. Any Corporation or Partnership offering engineering services must hold a 
Certificate of Authorization from the Florida Department of Business and Professional 
Regulation. 

As an alternate to being an employee of a pre-qualified firm, the Contractor’s Engineer of 
Record may be a Department-approved Specialty Engineer. For items of the permanent work 
declared by the State Construction Office to be ”major” or “structural”, the work performed by a 
Department-approved Specialty Engineer must be checked by another Department-approved 
Specialty Engineer. An individual Engineer may become a Department-approved Specialty 
Engineer if the individual meets the Professional Engineer experience requirements set forth 
within the individual work groups in Chapter 14-75, Rules of the Department of Transportation, 
Florida Administrative Code. Department-approved Specialty Engineers are listed on the State 
Construction Website. Department-approved Specialty Engineers will not be authorized to 
perform redesigns or Cost Savings Initiative Proposal designs of items fully detailed in the Plans. 

Controlling Work Items. 
The activity or work item on the critical path having the least amount of total float. The 

controlling item of work will also be referred to as a Critical Activity. 

Culverts. 
Any structure not classified as a bridge that provides an opening under the roadway. 

Delay. 
Any unanticipated event, action, force or factor which extends the Contractor’s time of 

performance of any controlling work item under the Contract. The term “delay” is intended to 
cover all such events, actions, forces or factors, whether styled “delay”, “disruption”, 
“interference”, “impedance”, “hindrance”, or otherwise, which are beyond the control of and not 
caused by the Contractor, or the Contractor’s subcontractors, materialmen, suppliers or other 
agents. This term does not include “extra work”. 

Department. 
State of Florida Department of Transportation. 

Developmental Specification. 
See definition for Specifications. 

Engineer. 
The Director, Office of Construction, acting directly or through duly authorized 

representatives; such representatives acting within the scope of the duties and authority assigned 
to them. 

Note: In order to avoid cumbersome and confusing repetition of expressions in these 
Specifications, it is provided that whenever anything is, or is to be done, if, as, or, when, or 
where “acceptable, accepted, approval, approved, authorized, condemned, considered necessary, 
contemplated, deemed necessary, designated, determined, directed, disapproved, established, 
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given, indicated, insufficient, ordered, permitted, rejected, required, reserved, satisfactory, 
specified, sufficient, suitable, suspended, unacceptable, or unsatisfactory,” it shall be understood 
as if the expression were followed by the words “by the Engineer,” “to the Engineer,” or “of the 
Engineer.” 

Engineer of Record. 
The Professional Engineer or Engineering Firm registered in the State of Florida that 

develops the criteria and concept for the project, performs the analysis, and is responsible for the 
preparation of the Plans and Specifications. The Engineer of Record may be Departmental in-
house staff or a consultant retained by the Department. 

The Contractor shall not employ the Engineer of Record as the Contractor’s Engineer of 
Record or as a Specialty Engineer. 

Equipment. 
The machinery and equipment, together with the necessary supplies for upkeep and 

maintenance thereof, and all other tools and apparatus necessary for the construction and 
acceptable completion of the work. 

Estimated Quantities Report. 
The Estimated Quantities Report contains pay item and quantity information for the 

project. When the Plans do not adequately describe quantity related information, refer to the 
Estimated Quantities Report.  

Extra Work. 
Any “work” which is required by the Engineer to be performed and which is not 

otherwise covered or included in the project by the existing Contract Documents, whether it be in 
the nature of additional work, altered work, deleted work, work due to differing site conditions, 
or otherwise. This term does not include a “delay”. 

Federal, State, and Local Rules and Regulations. 
The term “Federal, State and Local Rules and Regulations” includes: any and all Federal, 

State, and Local laws, bylaws, ordinances, rules, regulations, orders, permits, or decrees 
including environmental laws, rules, regulations, and permits. 

Highway, Street, or Road. 
A general term denoting a public way for purposes of vehicular travel, including the 

entire area within the right-of-way. 

Holidays. 
Days designated by the State Legislature or Cabinet as holidays, which include, but are 

not limited to, New Year’s Day, Martin Luther King’s Birthday, Memorial Day, Independence 
Day, Labor Day, Veterans’ Day, Thanksgiving Day and the following Friday, and Christmas 
Day. 

Inspector. 
An authorized representative of the Engineer, assigned to make official inspections of the 

materials furnished and of the work performed by the Contractor. 
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Laboratory. 
The official testing laboratory used by the Department. 

Major Item of Work. 
Any item of work having an original Contract value in excess of 5% of the original 

Contract amount. 

Materials. 
Any substances to be incorporated in the work under the Contract. 

Median. 
The portion of a divided highway or street separating the traveled ways for traffic moving 

in opposite directions. 

Plans. 
The plans sheets and digital models (2D and 3D) provided as contract documents, 

including reproductions thereof, showing the location, character, dimensions, and details of the 
work. 

Proposal (Bid, Bid Proposal). 
The offer of a bidder, on the prescribed form, to perform the work and to furnish the 

labor and materials at the prices quoted. 

Proposal Form. 
The official form or the electronically generated bid item sheets on which the Department 

requires formal bids to be prepared and submitted for the work. 

Proposal Guaranty. 
The security furnished by the bidder as guaranty that the bidder will enter into the 

Contract for the work if the Department accepts the proposal. 

Request for Correction. 
A document initiated by the Contractor proposing a method for correction of work that is 

not in compliance with the Contract Documents. The Request for Correction is submitted to the 
Engineer for review and disposition. 

Request for Information. 
A document initiated by the Contractor that is submitted to the Engineer for interpretation 

of a Contract Document provision, the meaning of which is not clear to the Contractor. The 
Request for Information is submitted to the Engineer for review and disposition. 

Request for Modification. 
A document initiated by the Contractor requesting to modify the Contract Documents, 

that is submitted to the Engineer for review and disposition. 

Right-of-Way. 
The land that the Department has title to, or right of use, for the road and its structures 

and appurtenances, and for material pits furnished by the Department. 
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Roadbed. 
The portion of the roadway occupied by the subgrade and shoulders. 

Roadway. 
The portion of a highway within the limits of construction. 

Secretary. 
Secretary of Transportation, State of Florida Department of Transportation, acting 

directly or through an assistant or other representative authorized by him; the chief officer of the 
Department of Transportation. 

Section. 
A numbered prime division of these Specifications. 

Special Event. 
Any event, including but not limited to, a festival, fair, run or race, motorcade, parade, 

civic activity, cultural activity, charity or fund drive, sporting event, or similar activity 
designated in the Contract Documents. 

Special Provisions. 
See definition for Specifications. 

Specialty Engineer. 
A Professional Engineer registered in the State of Florida, other than the Engineer of 

Record or his subcontracted consultant, who undertakes the design and drawing preparation of 
components, systems, or installation methods and equipment for specific temporary portions of 
the project work or for special items of the permanent works not fully detailed in the Plans and 
required to be furnished by the Contractor. The Specialty Engineer may also provide designs and 
details, repair designs and details, or perform Engineering Analyses for items of the permanent 
work declared by the State Construction Office to be “minor” or “non-structural”.  

For items of work not specifically covered by the Rules of the Department of 
Transportation, a Specialty Engineer is qualified if he has the following qualifications: 

1. Registration as a Professional Engineer in the State of Florida.
2. The education and experience necessary to perform the submitted design as

required by the Florida Department of Business and Professional Regulation. 

Specifications. 
The directions, provisions, and requirements contained herein, together with all 

stipulations contained in the Contract Documents, setting out or relating to the method and 
manner of performing the work, or to the quantities and qualities of materials and labor to be 
furnished under the Contract. 

Standard Specifications: “Standard Specifications for Road and Bridge 
Construction” an electronic book, applicable to all Department Contracts containing adopted 
requirements, setting out or relating to the method or manner of performing work, or to the 
quantities and qualities of materials and labor. 

Supplemental Specifications: Approved additions and revisions to the Standard 
Specifications, applicable to all Department Contracts. 
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Special Provisions: Specific clauses adopted by the Department that add to or 
revise the Standard Specifications or supplemental specifications, setting forth conditions 
varying from or additional to the Standard Specifications applicable to a specific project. 

Technical Special Provisions: Specifications, of a technical nature, prepared, 
signed, and sealed by an Engineer registered in the State of Florida other than the State 
Specifications Engineer or his designee, that are made part of the Contract as an attachment to 
the Contract Documents. 

Developmental Specification: A specification developed around a new process, 
procedure, or material. 

Standard Plans. 
“Standard Plans for Road and Bridge Construction”, an electronic book describing and 

detailing aspects of the Work. Where the term Design Standards appears in the Contract 
Documents, it will be synonymous with Standard Plans. 

Standard Specifications. 
See definition for Specifications. 

State. 
State of Florida. 

Subarticle. 
A headed and numbered subdivision of an Article of a Section of these Specifications. 

Subgrade. 
The portion of the roadbed immediately below the base course or pavement, including 

below the curb and gutter, valley gutter, shoulder and driveway pavement. The subgrade limits 
ordinarily include those portions of the roadbed shown in the Plans to be constructed to a design 
bearing value or to be otherwise specially treated. Where no limits are shown in the Plans, the 
subgrade section extends to a depth of 12 inches below the bottom of the base or pavement and 
outward to 6 inches beyond the base, pavement, or curb and gutter. 

Substructure. 
All of that part of a bridge structure below the bridge seats, including the parapets, 

backwalls, and wingwalls of abutments. 

Superintendent. 
The Contractor’s authorized representative in responsible charge of the work. 

Superstructure. 
The entire bridge structure above the substructure, including anchorage and anchor bolts, 

but excluding the parapets, backwalls, and wingwalls of abutments. 

Supplemental Agreement. 
A written agreement between the Contractor and the Department, and signed by the 

surety, modifying the Contract within the limitations set forth in these Specifications. 
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Supplemental Specifications. 
See definition for Specifications. 

Surety. 
The corporate body that is bound by the Contract Bond with and for the Contractor and 

responsible for the performance of the Contract and for payment of all legal debts pertaining 
thereto. 

Technical Special Provisions. 
See definition for Specifications. 

Traveled Way. 
The portion of the roadway for the movement of vehicles, exclusive of shoulders and 

bicycle lanes. 

Unilateral Payment. 
A payment of money made to the Contractor by the Department pursuant to 

Section 337.11(12), Florida Statutes (2009), for sums the Department determines to be due to the 
Contractor for work performed on the project, and whereby the Contractor by acceptance of such 
payment does not waive any rights the Contractor may otherwise have against the Department 
for payment of any additional sums the Contractor claims are due for the work. 

Work. 
All labor, materials and incidentals required to execute and complete the requirements of 

the Contract including superintendence, use of equipment and tools, and all services and 
responsibilities prescribed or implied. 

Work Order. 
A written agreement between the Contractor and the Department modifying the Contract 

within the limitations set forth in these Specifications. Funds for this agreement are drawn 
against the Initial Contingency Pay Item or a Contingency Supplemental Agreement. 

Working Day. 
Any calendar day on which the Contractor works or is expected to work in accordance 

with the approved work progress schedule. 
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SECTION 2 
PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1 Prequalification of Bidders.
Except as noted below, prequalify with the Department to be eligible to bid. The 

Department publishes regulations covering prequalification of Bidders under separate cover. 
The Department does not require the Bidder to be a prequalified Contractor if bidding 

construction contracts of $250,000 or less, or if constructing buildings. In addition, at its sole 
discretion, the Department may waive prequalification requirements on contracts of $500,000 or 
less. 

For construction contracts requiring prequalification, file an application for qualification 
using the Department’s online prequalification application system, giving detailed information 
with respect to financial resources, equipment, past record, personnel, and experience. For 
qualified applicants, the Department will issue a certificate fixing the types of work and the 
aggregate amount of work that the Department allows the prequalified Bidder to have under 
contract at any one time. 

A person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not submit the following: 

1. A bid on a Contract to provide any goods or services to a public entity.
2. A bid on a Contract with a public entity for the construction or repair of a

public building or public work. 
3. Bids on leases of real property to a public entity.

A person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not be awarded or perform work as a contractor, 
supplier, subcontractor, or consultant under a contract with any public entity, and may not 
transact business with any public entity in excess of the threshold amount provided in 
Section 287.017 F.S., for Category Two. All restrictions apply for a period of 36 months from 
the date of placement on the convicted vendor list. 

All prequalified Contractors bidding on any Contract must certify their total dollar 
amount of Work Underway and submit Form 375-020-39 or a spreadsheet in a similar format 
prior to submitting a bid. This information must be submitted at least once during the month the 
bid is due via the “Work Underway” link in the Contractor Pre-Qualification System. 

2-2 Proposals.
2-2.1 Obtaining Proposal Forms: Obtain Proposal Forms under the conditions

stipulated in the Advertisement. The Advertisement states the location and description of the 
work to be performed; the estimate of the various quantities (if applicable); the pay items of 
work to be performed (if applicable); the Contract Time; the amount of Proposal Guaranty; and 
the date, time, and place of the opening of Proposals. 

The Plans, Specifications and other documents designated in the Advertisement 
are part of the Proposal, whether attached or not. 

Upon advertising, the Department will make the Proposal Forms available for 
download as an electronic file from the Online Ordering System or provide the Proposal Forms 
on portable electronic media as stipulated in the Advertisement. This file contains the 
information to be used by the Bidder, who has ordered and obtained the Proposal Forms, to 
submit the Proposal. 
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The Department is not responsible for loss of or damage to the portable electronic 
media after it has been received by or delivered to the Bidder. If loss or damage occurs, the 
Bidder may order replacement Proposal Forms. 

If the Bidder requests replacement Proposal Forms, the Department will attempt 
to provide the replacement by overnight delivery or by electronic transmittal of the files. The 
Department will not be held responsible if the Bidder cannot complete and submit a bid due to 
failure or incomplete delivery of the files. 

Unless otherwise indicated in the Advertisement, the Bidder has the option to 
submit a bid either as an Internet Bid Submittal in accordance with 2-2.3 or as a Hard Copy Bid 
Submittal in accordance with 2-2.4. When an Internet bid submittal is used, the hard copy will 
not be considered. 

2-2.2 Department Modifications to Contract Documents: Notification of
modifications to any Contract Documents will be posted on the Department’s website at the 
following URL address: https://www.fdot.gov/contracts/Lettings/Letting_Project_Info.shtm  
and will also be transmitted to the Bidder. The email address provided by the Bidder at the time 
of registration for Online Ordering will be used to transmit notification of modifications. Follow 
the instructions provided in the notification of modifications to access the amendment files. 

The Bidder shall take responsibility for downloading the revised information per 
the instructions included in the notification of modifications. 

2-2.3 Internet Bid Submittals: Unless otherwise indicated in the Advertisement, the
Bidder shall use the Department’s bid software to prepare a bid for Internet submittal. The 
Department will accept, as the official bid, the set of Proposal Forms generated from the 
Department’s bid software along with a complete Proposal package, submitted via the Internet in 
accordance with 2-5 and 2-8. A Digital ID is required to submit a bid via the Internet. Digital IDs 
may be obtained as outlined in the Advertisement. 

The Department will not be responsible for any communications or machine 
breakdowns, transmission interruptions, delays, or any other problems that interfere with the 
receipt of Proposals as required above either at the Bidder’s transmitting location, at the 
Department’s receiving location, or anywhere between these locations. Receipt or non-receipt of 
Proposals will not be considered grounds for a bid protest. The Department will not be held 
responsible if the Bidder cannot complete or submit a bid due to failure or incomplete delivery of 
the files submitted via the Internet. 

2-2.4 Hard Copy Bid Submittals: Unless otherwise indicated in the Advertisement, the
Bidder shall use the Department’s bid software to prepare a bid for hard copy submittal. 

The Department will accept, as the official bid, this set of Proposal Forms 
generated from the Department’s bid software along with a complete Proposal package, 
delivered to the Department in hard copy in accordance with the instructions listed below and the 
requirements of 2-5 and 2-8. 

Print and submit bid item sheets generated from the Department’s bid software on 
letter size paper. Ensure that all computer generated sheets are legible. Do not submit computer 
generated sheets using a font size smaller than 9 point. 

Return the Department’s bid software generated Proposal as the official bid, with 
the Proposal labeled with the Bidder’s Name, Vendor Number, Letting Date, Revision Date (if 
applicable) and the Proposal ID. 
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2-3 Interpretation of Estimated Quantities.
2-3.1 Lump Sum Contracts: The Bidder is responsible for the determination of the

quantities for those items constructed within the authorized plan limits or dimensions. 
The Department does not assume any responsibility for any incidental information 

in bid documents that may be construed as a quantity of work and/or materials. 
2-3.2 Contracts other than Lump Sum: For those items constructed within authorized

plan limits or dimensions, use the quantities shown in the Plans and in the Proposal Form as the 
basis of the bid. The Department will also use these quantities for final payment as limited by the 
provisions for the individual items. For those items having variable final pay quantities that are 
dependent on actual field conditions, use and measurement, the quantities shown in the Plans and 
in the Proposal Form are approximate and provide only a basis for calculating the bid upon 
which the Department will award the Contract. Where items are listed for payment as lump sum 
units and the Plans show estimates of component quantities, the Department is responsible for 
the accuracy of those quantities limited to the provisions of 9-3.3. Where items are listed for 
payment as lump sum units and the Plans do not show estimates of component quantities, the 
Bidder is solely responsible for their own estimates of such quantities. 

The Department may increase, decrease, or omit the estimated quantities of work 
to be done or materials to be furnished. 

2-4 Examination of Plans, Specifications, Special Provisions, and Site of Work.
Examine the Contract Documents and the site of the proposed work carefully before 

submitting a Proposal for the work contemplated. Investigate the conditions to be encountered, 
as to the character, quality, and quantities of work to be performed and materials to be furnished 
and as to the requirements of all Contract Documents. 

The Department does not guarantee the details pertaining to borings, and pavement cores 
as shown in the Contract Documents, to be more than a general indication of the materials likely 
to be found adjacent to holes bored at the site of the work, approximately at the locations 
indicated. The Bidder shall examine boring and pavement core data, where available, and make 
their own interpretation of the subsoil investigations and other preliminary data and shall base 
their bid solely on their own opinion of the conditions likely to be encountered. 

The Bidder’s submission of a Proposal is prima facie evidence that the Bidder has made 
an examination as described in this Article. 

2-5 Preparation of Proposals.
2-5.1 General: Submit Proposals on the Proposal Form described in 2-2. Any pay item

that will be provided free or at no cost to the Department shall be indicated as “free” or “$.00”. If 
the pay item is left blank or n/a is used, the bid may be declared irregular. Show the total of the 
bid on the face of the Proposal. 

2-5.2 Internet Bid Submittals: The Bidder shall execute the Proposal under the Bidder’s
Digital ID and enter the firm’s bidding office street address on the Bidders Information Tab in 
the Department’s bid software. This Digital ID represents the firm as an individual, partnership, 
corporation, limited liability company, or joint venture. By entering and submitting the Digital 
ID the authorized parties obligate the firm to the bid. Internet Bid Submittals must acknowledge, 
on behalf of, the person, firm, association, or corporation submitting the bid certifying that such 
person, firm, association, or corporation has not, either directly or indirectly, entered into any 
agreement, participated in any collusion, or otherwise taken any action in restraint of free 
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competitive bidding in connection with the submitted bid, by indicating such in the Proposal. 
The Department will not consider any bid unless such acknowledgment is included. 

2-5.3 Hard Copy Bid Submittals: If the Proposal is made by an individual, either in the
Bidder’s own proper person or under a trade or firm name, the Bidder shall execute the Proposal 
under the Bidder’s signature and enter the firm’s bidding office street address. If the Proposal is 
made by a partnership, execute the Proposal by setting out in full the names of the partners, the 
firm name of the partnership, if any, have two or more of the general partners or authorized 
person sign the Proposal and enter the firm’s bidding office street address. If the Proposal is 
made by a corporation, execute the Proposal by setting out in full the corporate name and have 
the president or other legally authorized corporate officer or agent sign the Proposal, affix the 
corporate seal and enter the corporation’s bidding office street address. If the Proposal is made 
by a limited liability company, execute the Proposal by setting out the company name, have the 
manager or authorized member sign the Proposal and enter the company’s bidding office 
address. If the Proposal is made by a joint venture, execute the Proposal by setting out the joint 
venture name, have the authorized parties sign the Proposal and enter the bidding office’s street 
address. File with the Department Form 375-020-08, contained in the Proposal, which includes 
an unsworn statement executed by, or on behalf of, the person, firm, association, or corporation 
submitting the bid certifying that such person, firm, association, or corporation has not, either 
directly or indirectly, entered into any agreement, participated in any collusion, or otherwise 
taken any action in restraint of free competitive bidding in connection with the submitted bid. 
The Department will not consider any bid unless such form is properly completed in accordance 
with the requirements shown thereon. 

2-6 Rejection of Irregular Proposals.
A Proposal is irregular and the Department may reject such Proposal if the Proposal 

shows omissions, alterations of form, additions not specified or required, conditional or 
unauthorized alternate bids, or irregularities of any kind; or if the unit prices are obviously 
unbalanced, or if the cost is in excess of or below the reasonable cost analysis values, or if the 
Bidder submits a Proposal which was not generated using the Department’s bid software. 

When the Department provides for alternate bids in the Proposal Form, make only one 
entry for each alternate. A Proposal that provides for alternative bids is irregular and the 
Department may reject such Proposal if the Bidder makes entries for more than one alternate. 

2-7 Guaranty to Accompany Proposals.
The Department will not consider any Proposal unless accompanied by a Proposal 

Guaranty of the character and amount indicated in the Advertisement, and unless made payable 
to the Florida Department of Transportation. Submit the Proposal with the understanding that the 
successful Bidder shall furnish a Contract Bond pursuant to the requirements of 3-5. 

The Bidder’s Proposal Guaranty is binding for all projects included in the Contract 
awarded to the Contractor pursuant to the provisions of this Subarticle. 

2-8 Delivery of Proposals.
2-8.1 Internet Bid Submittals: Unless otherwise indicated in the Advertisement, the

Proposal may be submitted via the Internet. The Department will not accept responsibility for 
Internet bids not meeting the time requirement stipulated in the Advertisement. 

2-8.2 Hard Copy Bid Submittals: Unless otherwise indicated in the Advertisement, the
Proposal may be submitted via hard copy. Submit the Proposal in a sealed envelope, bearing on 

13 FY 2024-25



the outside the name of the Bidder, the Bidder’s address, and the Proposal ID of the project for 
which the Bidder submitted the bid. For Proposals that are submitted by mail, enclose the 
Proposal in a sealed envelope, marked as directed above. Enclose the sealed envelope in a 
second outer envelope addressed to the Department, at the place designated in the 
Advertisement. For a Proposal that is not submitted by mail, deliver the Proposal to the Contracts 
Office of the Department, or to the place as designated in the Advertisement. The Department 
will not consider Proposals received after the time set for opening bids. The Department will 
retain these Proposals unopened. 

2-9 Withdrawal or Revision of Proposals. 
 2-9.1 Internet Bid Submittals: A Bidder may withdraw a Proposal any time prior to the 
bid submittal deadline specified in the Advertisement. The resubmission of any Proposal so 
withdrawn must be made as a complete Proposal, subject to the provisions of 2-8. 
  A Bidder may revise a Proposal any time prior to the bid submittal deadline 
specified in the Advertisement. Revisions may be made via Internet in accordance with 2-8.1 or 
by fax in accordance with 2-9.2. 
  The Department will not be responsible for any communications or machine 
breakdowns, transmission interruptions, delays, or any other problems that interfere with the 
receipt of revisions to Proposals as required above either at the Bidder’s transmitting location, at 
the Department’s receiving location, or anywhere between these locations. Receipt or non-
receipt of revisions to a Proposal will not be considered grounds for a bid protest. The 
Department will not be held responsible if the Bidder cannot complete or submit revisions to a 
bid due to failure or incomplete delivery of the files submitted via the Internet. 
 2-9.2 Hard Copy Bid Submittals: A Bidder may withdraw or revise a Proposal after 
submission, provided the Department receives a written request to withdraw or revise the 
Proposal prior to the time set for opening of bids. The resubmission of any Proposal withdrawn 
under this provision is subject to the provisions of 2-8. 
  Legible facsimile (FAX) Proposal changes will be accepted if received in full at 
the fax number listed in the Bid Solicitation Notice by the time Proposals are due on the day of 
the letting and provided that all of the following conditions are met: 
   1. The Bidder’s name is the same on the faxed Proposal change as shown 
on the original Proposal. 
   2. The Proposal change includes the following: 
    a. The correct Proposal ID. 
    b. The correct bid item number for which the price is being 
changed and the respective unit price change. 
    c. The correct revised total per item. 
    d. The revised total bid amount. 
    e. The signature of the President or Vice President of the 
Company. 
  Faxed Proposal changes failing to meet all of these requirements will not be 
considered and will not change the original bid. 
  The Department will not be responsible for any communications or fax machine 
breakdowns, transmission interruptions, delays, or any other problems that interfere with the 
receipt of faxed Proposal changes as required above either at the Bidder’s fax location, at the 
Department’s fax location, or anywhere between these locations. Receipt or non-receipt of a 
faxed Proposal change will not be considered grounds for a bid protest. 
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2-10 Opening of Proposals. 
 The Department will open and publicly announce Proposals at the time and place 
indicated in the Advertisement. The Department invites Bidders, their authorized agents, and 
other interested parties to attend. 

2-11 Disqualification of Bidders. 
 The Department may disqualify any Bidder and reject the Bidder’s Proposal or Proposals 
for any of the following reasons: 
  1. The submission of more than one Proposal for the same work from an 
individual, firm, or corporation under the same or a different name. 
  2. Evidence that one Bidder has a financial interest in the firm of another Bidder 
for the same work. 
  3. Evidence of collusion among Bidders. The Department will not recognize a 
participant in such collusion as a Bidder for any future work of the Department until the 
Department reinstates such participant as a qualified Bidder. 
  4. Failure to qualify in accordance with 2-1. 
  5. Uncompleted work on other projects that, in the judgment of the Department, 
could hinder or prevent the prompt completion of the proposed work. 
  6. Failure to pay or satisfactorily settle all bills due for labor and material on other 
contracts in force at the time of advertisement for bids. 
  7. Default under a previous contract. 
  8. Employment of unauthorized aliens in violation of Section 274A (e) of the 
Immigration and Nationality Act. 
  9. Falsification on any form required by the Department. 
  10. The submission of a Proposal that was not solicited by the Department. 

2-12 Material, Samples and Statement. 
 The Department may require that the Bidder furnish a statement of the origin, 
composition, and manufacture of any and all materials to be used in the construction of the work, 
together with samples that may be subjected to the tests provided for in these Specifications to 
determine the materials’ quality and fitness for the work. 
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SECTION 3 
AWARD AND EXECUTION OF CONTRACT 

3-1 Consideration of Bids. 
 For the purpose of award, after opening and reading the Proposals, the Department will 
consider as the bid the correct summation of each unit bid price multiplied by the estimated 
quantities shown in the Proposal. On this basis, the Department will compare the amounts of 
each bid and make the results of such comparison available to the public. Until the actual award 
of the Contract, however, the Department reserves the right to reject any or all Proposals and to 
waive technical errors that the Department determines, in its sole discretion, to be in the best 
interest of the State. 
 The Department reserves the right to delete the bid portion of the utility relocation work 
from the Contract. When the Department deletes utility relocation work from the Contract, the 
Department will recalculate the Contract bid tabulations based on the remaining project 
quantities. 
 In the event that the Department deletes utility relocation work from the Contract, the 
utility owner will relocate such utilities in accordance with the backup Utility Relocation 
Schedule contained in the Contract Documents. 

3-2 Award of Contract. 
 3-2.1 General: If the Department decides to award the Contract, the Department will 
award the Contract to the lowest responsible Bidder whose Proposal complies with all the 
Contract Document requirements. If awarded, the Department will award the Contract within 
50 days after the opening of the Proposals, unless the Special Provisions change this time limit, 
or the Bidder and the Department extend the time period by mutual consent. 
  Prior to award of the Contract by the Department, the Bidder must provide proof 
of authorization to conduct business in the State of Florida. 
 3-2.2 Bids Exceeding Bidder’s Maximum Capacity Rating: Prior to award of the 
Contract, the Department will address bids exceeding a Bidder’s maximum capacity rating, and 
the resulting impact on the Bidder’s qualification to bid, in accordance with Florida 
Administrative Code Rules 14-22.003 and 14-22.009. 

3-3 Cancellation of Award. 
 The Department reserves the right to cancel the award of any Contract at any time before 
the execution of the Contract by all parties, with no compensation due any of the Bidders. 

3-4 Release of Proposal Guaranty. 
 The Department will release all Proposal Guaranties except those of the two lowest 
responsible Bidders immediately following the opening and checking of the Proposals. The 
Department will immediately release the Proposal Guaranty of the two lowest responsible 
Bidders after the successful Bidder delivers the executed Contract and a satisfactory Contract 
Bond to the Department, except that the Department will not retain the Proposal Guaranty of the 
next-to-lowest responsible Bidder longer than 50 days after the opening of the Proposals unless 
the Department awards the Contract to the next lowest responsible Bidder prior to the expiration 
of this time limit. 
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3-5 Contract Bond Required. 
 3-5.1 General Requirements of the Contract Bond: Upon award, furnish to the 
Department, and maintain in effect throughout the life of the Contract, an acceptable Contract 
Bond in a sum at least equal to the amount of the Contract. Execute such Contract Bond on 
Department Form 375-020-27. Obtain the Contract Bond from a Surety licensed to conduct 
business in the State of Florida, meeting all of the requirements of the laws of Florida and the 
regulations of the Department, and having the Department’s approval. Ensure that the Surety’s 
Florida Licensed Insurance Agent’s name, address, and telephone number is clearly stated on the 
Contract Bond form. 
  The Department may waive the requirement for all or a portion of a Contract 
Bond if: 
   1. The Contract amount is $250,000 or less, and the Department 
determines that the project is of a noncritical nature and that nonperformance will not endanger 
the public health, safety, or property; 
   2. The Contractor is a qualified nonprofit agency for the blind or for the 
other severely handicapped under Section 413.036(2), Florida Statutes; or, 
   3. The Contractor uses a subcontractor that is a qualified nonprofit agency 
for the blind or for the other severely handicapped under Section 413.036(2), Florida Statutes. 
However, the Department may not waive more than the amount of the subcontract. 
  The Department may require alternate means of security if it waives the 
requirement for a Contract Bond. 
 3-5.2 Continued Acceptability of Surety: Provide a Contract Bond that remains 
acceptable to the Department throughout the life of the Contract. In the event that the Surety 
executing the Contract Bond, although acceptable to the Department at the time of execution of 
the Contract, subsequently becomes insolvent or bankrupt, or becomes unreliable or otherwise 
unsatisfactory due to any cause that becomes apparent after the Department’s initial approval of 
the Surety, then the Department may require that the Contractor immediately replace the 
Contract Bond with a similar Contract Bond issued by a Surety that is reliable and acceptable to 
the Department. In such an event, the Department will bear all costs of the premium for the new 
Contract Bond, after deducting any amounts that are returned to the Contractor from their 
payment of premium on the original Contract Bond. 
 3-5.3 Default by Contractor: In case of default on the part of the Contractor, the 
Department will charge against the Contract Bond all expenses for services incidental to 
ascertaining and collecting losses under the Contract Bond, including accounting, engineering, 
and legal services, together with any and all costs incurred in connection with renegotiation of 
the Contract. 
 3-5.4 Surety to Furnish Legal Defense as to Payment and Performance Claims or 
Suits: The Surety shall indemnify and provide defense for the Department when called upon to 
do so for all claims or suits against the Department, by third parties, pertaining to Contractor 
payment or performance issues arising out of the Contract where the Contractor has failed to 
timely provide the Department such defense. It is expressly understood that the monetary 
limitation on the extent of the indemnification shall be the approved Contract amount, which 
shall be the original Contract amount as may be modified by subsequent Supplemental 
Agreements. 
 3-5.5 Liability for Wrongful or Criminal Act by Contractor: The principal and Surety 
executing the Contract Bond shall be liable to the State in any civil action that might be instituted 
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by the Department or any officer of the State authorized in such cases, for double any amount in 
money or property the State might lose, or be overcharged, or otherwise be defrauded of by any 
wrongful or criminal act of the Contractor, their agent or their employees. 

3-6 Execution of Contract and Contract Bond. 
 Within 10 calendar days, excluding Saturdays, Sundays, and State holidays, after receipt 
of the Contract award, execute the necessary agreements to enter into a Contract with the 
Department and return the Contract along with a satisfactory Contract Bond and documentation 
evidencing all insurance required by 7-13 to the Department’s Contracts Office that awarded the 
Contract. For each calendar day, excluding Saturdays, Sundays, and State holidays, the 
Contractor is late in delivering to the Department’s Contracts Office all required documents in 
properly executed form, the Department will deduct one day from the Contract Time. The 
Department will not be bound by any Proposal until the Department executes the associated 
Contract. 
 The Department will execute the Contract within 5 calendar days, excluding Saturdays, 
Sundays, and State holidays, after receipt of the signed Contract, necessary agreements, Contract 
Bond, and all other required documents from the Contractor. 

3-7 Failure by Contractor to Execute Contract and Furnish Bond. 
 In the event that the Contractor fails to execute the awarded Contract and to submit an 
acceptable Contract Bond, as prescribed in 3-5 and 3-6, within 10 calendar days, excluding 
Saturdays, Sundays, and State holidays, of receipt of the Contract award, the Department may 
annul the award, causing the Contractor to forfeit the Proposal Guaranty to the Department as 
liquidation of damages sustained. The Department may then award the Contract to the next 
lowest responsible Bidder, re-advertise, or accomplish the Work using alternate resources. 

3-8 Audit of Contractor’s Records. 
 Upon execution of the Contract, the Department reserves the right to conduct an audit of 
the Contractor’s records pertaining to the project. The Department or its representatives may 
conduct an audit, or audits, at any time prior to final payment, or thereafter pursuant to 5-13. The 
Department may also require submittal of the records from either the Contractor or any 
subcontractor or material supplier. As the Department deems necessary, records include all 
books of account, supporting documents, and papers pertaining to the cost of performance of the 
Work. 
 Retain all records pertaining to the Contract for a period of not less than three years from 
the date of the Engineer’s final acceptance of the project, unless a longer minimum period is 
otherwise specified. Upon request, make all such records available to the Department or its 
representative(s). For the purpose of this Article, records include but are not limited to all books 
of account, supporting documents, and papers that the Department deems necessary to ensure 
compliance with the provisions of the Contract Documents. 
 If the Contractor fails to comply with these requirements, the Department may disqualify 
or suspend the Contractor from bidding on or working as a subcontractor on future Contracts. 
 Ensure that the subcontractors provide access to their records pertaining to the project 
upon request by the Department.  
 Comply with Section 20.055(5), Florida Statutes, and incorporate in all subcontracts the 
obligation to comply with Section 20.055(5), Florida Statutes. 
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3-9 Public Records. 
 The Contractor shall comply with Chapter 119, Florida Statutes. Specifically, the 
Contractor shall: 
  1. Keep and maintain public records required by the Department to perform the 
service. 
  2. Upon request from the Department’s custodian of public records, provide the 
Department with a copy of the requested records or allow the records to be inspected or copied 
within a reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida 
Statutes, or as otherwise provided by law. 
  3. Ensure that public records that are exempt or confidential and exempt from 
public records disclosure requirements are not disclosed except as authorized by law for the 
duration of the Contract term and following completion of the Contract if the Contractor does not 
transfer the records to the Department. 
  4. Upon completion of the Contract, transfer at no cost to the Department, all 
public records in possession of the Contractor or keep and maintain public records required by 
the Department to perform the service. If the Contractor transfers all public records to the 
Department upon completion of the Contract, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records disclosure requirements. 
If the Contractor keeps and maintains public records upon completion of the Contract, the 
Contractor shall meet all applicable requirements for retaining public records. All records stored 
electronically must be provided to the Department, upon request from the Department’s 
custodian of public records, in a format that is compatible with the information technology 
systems of the Department. 
 Failure to comply with Chapter 119, Florida Statutes and the Article 3-9 shall be grounds 
for immediate unilateral termination of this Contract by the Department pursuant to 8-9.1. 
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SECTION 4 
SCOPE OF THE WORK 

4-1 Intent of Contract. 
 The intent of the Contract is to provide for the construction and completion in every 
detail of the work described in the Contract. Furnish all labor, materials, equipment, tools, 
transportation, and supplies required to complete the work in accordance with the Contract 
Documents. 
 Upon execution of the Contract, conduct all written communication associated with the 
Contract using a paperless electronic means. When the Specifications require a submission of 
documentation, such documents must be submitted and exchanged electronically using the 
Department provided web-based collaboration site. 
 All documents requiring a signature must be executed electronically by both parties in 
accordance with Chapter 668, Florida Statutes, and have the same force and effect as a written 
signature. All persons requiring access to the collaboration site shall be identified during the 
preconstruction conference. Persons may be added or removed during the life of the Contract on 
an as needed basis. All signatories must acquire a digital signature certificate. 

4-2 Work not covered by Standard Specifications. 
 Proposed construction and any contractual requirements not covered by these Standard 
Specifications may be covered by Contract Plan notes or by Supplemental Specifications or 
Special Provisions for the Contract, and all requirements of such Supplemental Specifications or 
Special Provisions shall be considered as a part of these Specifications. 

4-3 Alteration of Plans or of Character of Work. 
 4-3.1 General: The Engineer reserves the right to make, at any time prior to or during the 
progress of the work, such increases or decreases in quantities, whether a significant change or 
not, and such alterations in the details of construction, whether a substantial change or not, 
including but not limited to alterations in the grade or alignment of the road or structure or both, 
as may be found necessary or desirable by the Engineer. Such increases, decreases or alterations 
shall not constitute a breach of Contract, shall not invalidate the Contract, nor release the Surety 
from any liability arising out of this Contract or the Surety bond. The Contractor agrees to 
perform the work, as altered, the same as if it had been a part of the original Contract. 
  The term “significant change” applies only when: 
   1. The Engineer determines that the character of the work as altered differs 
materially in kind or nature from that involved or included in the original proposed construction, 
or 
   2. A major item of work, as defined in 1-3, is increased in excess of 125% 
or decreased below 75% of the original Contract quantity. The Department will apply any price 
adjustment for an increase in quantity only to that portion in excess of 125% of the original 
Contract item quantity in accordance with 4-3.2 below. In the case of a decrease below 75% the 
Department will only apply a price adjustment for the additional costs that are a direct result of 
the reduction in quantity. 
  In (1) above, the determination by the Engineer shall be conclusive. If the 
determination is challenged by the Contractor in any proceeding, the Contractor must establish 
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by clear and convincing proof that the determination by the Engineer was without any reasonable 
basis. 
 4-3.2 Increase, Decrease or Alteration in the Work: The Engineer reserves the right to 
make alterations in the character of the work which involve a substantial change in the nature of 
the design or in the type of construction or which materially increases or decreases the cost or 
time of performance. Such alteration shall not constitute a breach of Contract, shall not invalidate 
the Contract or release the Surety. 
  Notwithstanding that the Contractor shall have no formal right whatsoever to any 
extra compensation or time extension deemed due by the Contractor for any cause unless and 
until the Contractor follows the procedures set forth in 5-12.2 for preservation, presentation and 
resolution of the claim, the Contractor may at any time, after having otherwise timely submitted 
a notice of intent to claim or preliminary time extension request pursuant to 5-12.2 and 8-7.3.2, 
submit to the Department a request for equitable adjustment of compensation or time or other 
dispute resolution proposal. The Contractor shall in any request for equitable adjustment of 
compensation, time, or other dispute resolution proposal certify under oath and in writing, in 
accordance with the formalities required by Florida law, that the request is made in good faith, 
that any supportive data submitted is accurate and complete to the Contractor’s best knowledge 
and belief, and that the amount of the request accurately reflects what the Contractor in good 
faith believes to be the Department’s responsibility. Such certification must be made by an 
officer or director of the Contractor with the authority to bind the Contractor. Any such certified 
statements of entitlement and costs shall be subject to the audit provisions set forth in 5-12.14. 
While the submittal or review of a duly certified request for equitable adjustment shall neither 
create, modify, nor activate any legal rights or obligations as to the Contractor or the 
Department, the Department will review the content of any duly certified request for equitable 
adjustment or other dispute resolution proposal, with any further action or inaction by the 
Department thereafter being in its sole discretion. Any request for equitable adjustment that fails 
to fully comply with the certification requirements will not be reviewed by the Department. 
  The monetary compensation provided for below constitutes full and complete 
payment for such additional work and the Contractor shall have no right to any additional 
monetary compensation for any direct or indirect costs or profit for any such additional work 
beyond that expressly provided below. The Contractor shall be entitled to a time extension only 
to the extent that the performance of any portion of the additional work is a controlling work 
item and the performance of such controlling work item actually extends completion of the 
project due to no fault of the Contractor. All time related costs for actual performance of such 
additional work are included in the compensation already provided below and any time extension 
entitlement hereunder will be without additional monetary compensation. The Contractor shall 
have no right to any monetary compensation or damages whatsoever for any direct or indirect 
delay to a controlling work item arising out of or in any way related to the circumstances leading 
up to or resulting from additional work (but not relating to the actual performance of the 
additional work, which is paid for as otherwise provided herein), except only as provided for 
under 5-12.6.2.1. 
  4-3.2.1 Allowable Costs for Extra Work: The Engineer may direct in writing 
that extra work be done and, at the Engineer’s sole discretion, the Contractor will be paid 
pursuant to an agreed Supplemental Agreement or in the following manner: 
   1. Labor and Burden: The Contractor will receive payment for actual costs 
of direct labor and burden for the additional or unforeseen work. Labor includes foremen 
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actually engaged in the work; and will not include project supervisory personnel nor necessary 
on-site clerical staff, except when the additional or unforeseen work is a controlling work item 
and the performance of such controlling work item actually extends completion of the project 
due to no fault of the Contractor. Compensation for project supervisory personnel, but in no case 
higher than a Project Manager’s position, shall only be for the pro-rata time such supervisory 
personnel spent on the contract. In no case shall an officer or director of the Company, nor those 
persons who own more than 1% of the Company, be considered as project supervisory personnel, 
direct labor or foremen hereunder. 
    Payment for burden shall be limited solely to the following: 
 

Table 4-1 
Item Rate 
FICA Rate established by Law 
FUTA/SUTA Rate established by Law 
Medical Insurance Actual 
Holidays, Sick & Vacation 
benefits Actual 

Retirement benefits Actual 

Workers Compensation 

Rates based on the National Council on Compensation Insurance 
basic rate tables adjusted by Contractor’s actual experience 
modification factor in effect at the time of the additional work or 
unforeseen work. 

Per Diem Actual but not to exceed State of Florida’s rate 
Insurance* Actual 
*Compensation for Insurance is limited solely to General Liability Coverage and does not include any other insurance coverage 
(such as, but not limited to, Umbrella Coverage, Automobile Insurance, etc.). 
 
    At the Pre-construction conference, certify to the Engineer the 
following: 
     a. A listing of on-site clerical staff, supervisory personnel 
and their pro-rated time assigned to the contract, 
     b. Actual Rate for items listed in Table 4-1, 
     c. Existence of employee benefit plan for Holiday, Sick and 
Vacation benefits and a Retirement Plan, and, 
     d. Payment of Per Diem is a company practice for instances 
when compensation for Per Diem is requested. 
    Such certification must be made by an officer or director of the 
Contractor with authority to bind the Contractor. Timely certification is a condition precedent to 
any right of the Contractor to recover compensations for such costs, and failure to timely submit 
the certification will constitute a full, complete, absolute and irrevocable waiver by the 
Contractor of any right to recover such costs. Any subsequent changes shall be certified to the 
Engineer as part of the cost proposal or seven calendar days in advance of performing such extra 
work. 
   2. Materials and Supplies: For materials accepted by the Engineer and 
used on the project, the Contractor will receive the actual cost of such materials incorporated into 
the work, including Contractor paid transportation charges (exclusive of equipment as hereinafter 

22 FY 2024-25



 

set forth). For supplies reasonably needed for performing the work, the Contractor will receive 
the actual cost of such supplies. 
   3. Equipment: For any machinery or special equipment (other than small 
tools), including fuel and lubricant, the Contractor will receive 100% of the “Rental Rate Blue 
Book” for the actual time that such equipment is in operation on the work, and 50% of the 
“Rental Rate Blue Book” for the time the equipment is directed to standby and remain on the 
project site, to be calculated as indicated below. The equipment rates will be based on the latest 
edition (as of the date the work to be performed begins) of the “Rental Rate Blue Book for 
Construction Equipment” as published by EquipmentWatch, a division of Informa Business 
Media, Inc., using all instructions and adjustments contained therein and as modified below. On 
all projects, the Engineer will adjust the rates using regional adjustments and Rate Adjustment 
Tables according to the instructions in the “Rental Rate Blue Book.” 
    Allowable Equipment Rates will be established as set out below: 
     a. Allowable Hourly Equipment Rate = Monthly 
Rate/176 x Adjustment Factors x 100%. 
     b. Allowable Hourly Operating Cost = Hourly Operating 
Cost x 100%. 
     c. Allowable Rate Per Hour = Allowable Hourly 
Equipment Rate + Allowable Hourly Operating Cost. 
     d. Standby Rate = Allowable Hourly Equipment 
Rate x 50%. 
    The Monthly Rate is The Basic Machine Rate Plus Any 
Attachments. Standby rates will apply when equipment is not in operation and is directed by the 
Engineer to standby at the project site when needed again to complete work and the cost of 
moving the equipment will exceed the accumulated standby cost. Standby rates will not apply on 
any day the equipment operates for eight or more hours. Standby payment will be limited to only 
that number of hours which, when added to the operating time for that day equals eight hours. 
Standby payment will not be made on days that are not normally considered work days on the 
project. 
    The Department will allow for the cost of transporting the 
equipment to and from the location at which it will be used. If the equipment requires assembly 
or disassembly for transport, the Department will pay for the time to perform this work at the rate 
for standby equipment. 
    Equipment may include vehicles utilized only by Labor, as defined 
above. 
   4. Indirect Costs, Expenses, and Profit: Compensation for all indirect 
costs, expenses, and profit of the Contractor, including but not limited to overhead of any kind, 
whether jobsite, field office, division office, regional office, home office, or otherwise, is 
expressly limited to the greater of either (a) or (b) below: 
    a. Solely a mark-up of 17.5% on the payments in (1) through (3), 
above. 
     1. Bond: The Contractor will receive compensation for any 
premium for acquiring a bond for such additional or unforeseen work at the original Contract 
bond rate paid by the Contractor. No compensation for bond premium will be allowed for 
additional or unforeseen work paid by the Department via initial contingency pay item. 
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     2. The Contractor will be allowed a markup of 10% on the 
first $50,000 and a markup of 5% on any amount over $50,000 on any subcontract directly 
related to the additional or unforeseen work. Any such subcontractor mark-up will be allowed 
only by the prime Contractor and a first tier subcontractor, and the Contractor must elect the 
markup for any eligible first tier subcontractor to do so. 
    b. Solely the formula set forth below and only as applied solely as 
to such number of calendar days of entitlement that are in excess of ten cumulative calendar days 
as defined below. 

     B
CAD 

=
 

 
     Where A = Original Contract Amount 
      B = Original Contract Time 
      C = 8% 
      D = Average Overhead Per Day 
 
     Cumulative Calendar Days is defined as the combined total 
number of calendar days granted as time extensions due to either extra work, excluding overruns 
to existing contract items, that extend the duration of the project or delay of a controlling work 
item caused solely by the Department, or the combined total number of calendar days for which 
a claim of entitlement to a time extension due to delay of a controlling work item caused solely 
by the Department is otherwise ultimately determined to be in favor of the Contractor. 
     No compensation, whatsoever, will be paid to the 
Contractor for any jobsite overhead and other indirect impacts when the total number of calendar 
days granted for time extension due to delay of a controlling work item caused solely by the 
Department is, or the total number of calendar days for which entitlement to a time extension due 
to delay of a controlling work item caused solely by the Department is otherwise ultimately 
determined in favor of the Contractor to be, equal to or less than ten calendar days and the 
Contractor also fully assumes all monetary risk of any and all partial or single calendar day delay 
periods, due to delay of a controlling work item caused solely by the Department, that when 
combined together are equal to or less than ten calendar days and regardless of whether monetary 
compensation is otherwise provided for hereunder for one or more calendar days of time 
extension entitlement for each calendar day exceeding ten calendar days. All calculations under 
this provision shall exclude weather days, Holidays, and Special Events. 
    Further, for (a) or (b) above, in the event there are concurrent 
delays to one or more controlling work items, one or more being caused by the Department and 
one or more being caused by the Contractor, the Contractor shall be entitled to a time extension 
for each day that a controlling work item is delayed by the Department but shall have no right to 
nor receive any monetary compensation for any indirect costs for any days of concurrent delay. 
  4-3.2.2 Subcontracted Work: Compensation for the additional or unforeseen 
work performed by a subcontractor shall be limited solely to that provided for in 4-3.2.1 (1), (2), 
(3) and (4)(a). In addition, the Contractor compensation is expressly limited to the greater of the 
total provided in either 4-3.2.1(4)(a) or (4)(b), except that the Average Overhead Per-Day 
calculation is as follows: 
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     B
CAsDs 

=
 

 
     Where As = Original Contract Amount minus Original 
Subcontract amounts(s)* 
      B = Original Contract Time 
      C = 8% 
      Ds = Average Overhead Per-Day 
 
     * deduct Original Subcontract Amount(s) of 
subcontractor(s) performing the work 
 
   The subcontractor may receive compensation for any premium for 
acquiring a bond for the additional or unforeseen work; provided, however, that such payment 
for additional subcontractor bond will only be paid upon presentment to the Department of clear 
and convincing proof that the subcontractor has actually submitted and paid for separate bond 
premiums for such additional or unforeseen work in such amount and that the subcontractor was 
required by the Contractor to acquire a bond. 
   The Contractor shall require the subcontractor to submit a certification, in 
accordance with 4-3.2.1 (1), as part of the cost proposal and submit such to the Engineer. Such 
certification must be made by an officer or director of the subcontractor with authority to bind 
the subcontractor. Timely certification is a condition precedent to any right of the Contractor to 
recover compensation for such subcontractor costs, and failure to timely submit the certification 
will constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to 
recover such subcontractor costs. 
 4-3.3 No Waiver of Contract: Changes made by the Engineer will not be considered to 
waive any of the provisions of the Contract, nor may the Contractor make any claim for loss of 
anticipated profits because of the changes, or by reason of any variation between the 
approximate quantities and the quantities of work actually performed. All work shall be 
performed as directed by the Engineer and in accordance with the Contract Documents. 
 4-3.4 Conditions Requiring a Supplemental Agreement or Unilateral Payment: A 
Supplemental Agreement or Unilateral Payment will be used to clarify the Plans and 
Specifications of the Contract; to provide for unforeseen work, grade changes, or alterations in 
the Plans which could not reasonably have been contemplated or foreseen in the original Plans 
and Specifications; to change the limits of construction to meet field conditions; to provide a safe 
and functional connection to an existing pavement; to settle documented Contract claims; to 
make the project functionally operational in accordance with the intent of the original Contract 
and subsequent amendments thereto. 
  A Supplemental Agreement or Unilateral Payment may be used to expand the 
physical limits of the project only to the extent necessary to make the project functionally 
operational in accordance with the intent of the original Contract. The cost of any such 
agreement extending the physical limits of the project shall not exceed $100,000 or 10% of the 
original Contract price, whichever is greater. 
  Perform no work to be covered by a Supplemental Agreement or Unilateral 
Payment before written authorization is received from the Engineer. The Engineer’s written 
authorization will set forth sufficient work information to allow the work to begin. The work 
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activities, terms and conditions will be reduced to written Supplemental Agreement or Unilateral 
Payment form promptly thereafter. No payment will be made on a Supplemental Agreement or 
Unilateral Payment prior to the Department’s approval of the document. 
 4-3.5 Extra Work: Extra work authorized in writing by the Engineer will be paid in 
accordance with the formula in 4-3.2. Such payment will be the full extent of all monetary 
compensation entitlement due to the Contractor for such extra work. Any entitlement to a time 
extension due to extra work will be limited solely to that provided for in 4-3.2 for additional 
work. 
 4-3.6 Connections to Existing Pavement, Drives and Walks: Generally adhere to the 
limits of construction at the beginning and end of the project as detailed in the Plans. However, if 
the Engineer determines that it is necessary to extend the construction in order to make suitable 
connections to existing pavement, the Engineer will authorize such a change in writing. 
  For necessary connections to existing walks and drives that are not indicated in 
the Plans, the Engineer will submit direction regarding the proper connections in accordance 
with the Standard Plans. 
 4-3.7 Differing Site Conditions: During the progress of the work, if subsurface or latent 
physical conditions are encountered at the site differing materially from those indicated in the 
Contract, or if unknown physical conditions of an unusual nature differing materially from those 
ordinarily encountered and generally recognized as inherent in the work provided for in the 
Contract are encountered at the site, the party discovering such conditions shall promptly notify 
the other party in writing of the specific differing conditions before the Contractor disturbs the 
conditions or performs the affected work. 
  Upon receipt of written notification of differing site conditions from the 
Contractor, the Engineer will investigate the conditions, and if it is determined that the 
conditions materially differ and cause an increase or decrease in the cost or time required for the 
performance of any work under the Contract, an adjustment will be made, excluding loss of 
anticipated profits, and the Contract will be modified in writing accordingly. The Engineer will 
notify the Contractor whether or not an adjustment of the Contract is warranted. 
  The Engineer will not allow a Contract adjustment for a differing site condition 
unless the Contractor has submitted the required written notice. 
  The Engineer will not allow a Contract adjustment under this clause for any 
effects caused to any other Department or non-Department projects on which the Contractor may 
be working. 
 4-3.8 Changes Affecting Utilities: The Contractor shall be responsible for identifying 
and assessing any potential impacts to a utility that may be caused by the changes proposed by 
the Contractor, and the Contractor shall at the time of making the request for a change notify the 
Department in writing of any such potential impacts to utilities. 
  Department approval of a Contractor proposed change does not relieve the 
Contractor of sole responsibility for all utility impacts, costs, delays or damages, whether direct 
or indirect, resulting from Contractor initiated changes in the design or construction activities 
from those in the original Contract Specifications, Design Plans (including Traffic Control Plans) 
or other Contract Documents and which effect a change in utility work different from that shown 
in the Utility Plans, joint project agreements or utility relocation schedules. 
 4-3.9 Cost Savings Initiative Proposal: 
  4-3.9.1 Intent and Objective: 
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   1. This Subarticle applies to any cost reduction proposal (hereinafter 
referred to as a Proposal) that the Contractor initiates and develops for the purpose of refining the 
Contract to increase cost effectiveness or significantly improve the quality of the end result. A 
mandatory Cost Savings Initiative Workshop will be held prior to Contract Time beginning for 
the Contractor and Department to discuss potential Proposals. This mandatory workshop can 
only be eliminated if agreed to in writing by both the Contractor and Department. This Subarticle 
does not, however, apply to any such proposal unless the Contractor identifies it at the time of its 
submission to the Department as a proposal submitted pursuant to this Subarticle. 
   2. The Department will consider Proposals that would result in net savings 
to the Department by providing a decrease in the cost of the Contract. Proposals must result in 
savings without impairing essential functions and characteristics such as safety, service, life, 
reliability, economy of operation, ease of maintenance, aesthetics and necessary standard design 
features. The Department will not recognize the Contractor’s correction of plan errors that result 
in a cost reduction, as a Proposal. Deletions of work, approved by the Engineer, that are the sole 
objective of the Proposal will include a cost sharing percentage with the Contractor as defined in 
Subarticle 4-3.9.7. 
   3. The Department shall have the right to reject, at its discretion, any 
Proposal submitted that proposes a change in the design of the pavement system or that would 
require additional right-of-way. Pending the Department’s execution of a formal supplemental 
agreement implementing an approved Proposal, the Contractor shall remain obligated to perform 
the work in accordance with the terms of the existing Contract. The Department may grant time 
extensions to allow for the time required to develop and review a Proposal. 
   4. For potential Proposals not discussed at the Cost Savings Initiative 
Workshop, a mandatory concept meeting will be held for the Contractor and Department to 
discuss the potential Proposal prior to development of the Proposal. This mandatory meeting can 
only be eliminated if agreed to in writing by both the Contractor and Department. 
  4-3.9.2 Subcontractors: The Department encourages the Contractor to include 
the provisions of this Subarticle in Contracts with subcontractors and to encourage submission of 
Proposals from subcontractors. However, it is not mandatory to submit Proposals to the 
Department or to accept or transmit subcontractor proposed Proposals to the Department. 
  4-3.9.3 Data Requirements: As a minimum, submit the following information 
with each Proposal: 
   1. a description of the difference between the existing Contract 
requirement, including any time extension request, and the proposed change, and the 
comparative advantages and disadvantages. 
   2. separate detailed cost estimates for both the existing Contract 
requirement and the proposed change. Break down the cost estimates by pay item numbers 
indicating quantity increases or decreases and deleted pay items. Identify additional proposed 
work not covered by pay items within the Contract, by using pay item numbers in the Basis of 
Estimates Manual. In preparing the estimates, include overhead, profit, and bond within pay 
items in the Contract. Separate pay item(s) for the cost of overhead, profit, and bond will not be 
allowed. 
   3. an itemization of the changes, deletions or additions to plan details, plan 
sheets, Standard Plans and Specifications that are required to implement the Proposal if the 
Department adopts it. Submit preliminary plan drawings sufficient to describe the proposed 
changes. 
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   4. engineering or other analysis in sufficient detail to identify and describe 
specific features of the Contract that must be changed if the Department accepts the Proposal 
with a proposal as to how these changes can be accomplished and an assessment of their effect 
on other project elements. The Department may require that engineering analyses be performed 
by a prequalified consultant in the applicable class of work. Support all design changes that 
result from the Proposal with drawings and computations signed and sealed by the Contractor’s 
Engineer of Record. Written documentation or drawings will be submitted clearly delineating the 
responsibility of the Contractor’s Engineer of Record. 
   5. the date by which the Department must approve the Proposal to obtain 
the total estimated cost reduction during the remainder of the Contract, noting any effect on the 
Contract completion time or delivery schedule. 
   6. a revised project schedule that would be followed upon approval of the 
Proposal. This schedule would include submittal dates and review time for the Department and 
Peer reviews. 
  4-3.9.4 Processing Procedures: Submit Proposals to the Engineer or his duly 
authorized representative. The Department will process Proposals expeditiously; however, the 
Department is not liable for any delay in acting upon a Proposal submitted pursuant to this 
Subarticle. The Contractor may withdraw, in whole or in part, a Proposal not accepted by the 
Department within the period specified in the Proposal. The Department is not liable for any 
Proposal development cost in the case where the Department rejects or the Contractor withdraws 
a Proposal. 
   The Engineer is the sole judge of the acceptability of a Proposal and of the 
estimated net savings in construction costs from the adoption of all or any part of such proposal. 
In determining the estimated net savings, the Department reserves the right to disregard the 
Contract bid prices if, in the judgment of the Engineer, such prices do not represent a fair 
measure of the value of work to be performed or to be deleted. 
   Prior to approval, the Engineer may modify a Proposal, with the 
concurrence of the Contractor, to make it acceptable. If any modification increases or decreases 
the net savings resulting from the Proposal, the Department will determine the Contractor’s fair 
share upon the basis of the Proposal as modified and upon the final quantities. The Department 
will compute the net savings by subtracting the revised total cost of all bid items affected by the 
Proposal from the total cost of the same bid items as represented in the original Contract. 
   Prior to approval of the Proposal that initiates the supplemental agreement, 
submit acceptable Contract-quality plan sheets revised to show all details consistent with the 
Proposal design. 
  4-3.9.5 Computations for Change in Contract Cost of Performance: If the 
Proposal is adopted, the Contractor’s share of the net savings as defined hereinafter represents 
full compensation to the Contractor for the Proposal. 
   The Department will not include its costs to process and implement a 
Proposal in the estimate. However, the Department reserves the right, where it deems such action 
appropriate, to require the Contractor to pay the Department's cost of investigating and 
implementing a Proposal as a condition of considering such proposal. When the Department 
imposes such a condition, the Contractor shall accept this condition in writing, authorizing the 
Department to deduct amounts payable to the Department from any monies due or that may 
become due to the Contractor under the Contract. 
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  4-3.9.6 Conditions of Acceptance for Major Design Modifications of 
Category 2 Bridges: A Proposal that proposes major design modifications of a category 2 
bridge, as determined by the Engineer, shall have the following conditions of acceptance: 
   All bridge Plans relating to the Proposal shall undergo an independent 
peer review conducted by a single independent engineering firm referred to for the purposes of 
this article as the Independent Review Engineer who is not the originator of the Proposal design, 
and is pre-qualified by the Department in accordance with Rule 14-75, Florida Administrative 
Code. The independent peer review is intended to be a comprehensive, thorough verification of 
the original work, giving assurance that the design is in compliance with all Department 
requirements. The Independent Review Engineer’s comments, along with the resolution of each 
comment, shall be submitted to the Department. The Independent Review Engineer shall sign 
and seal the submittal cover letter stating that all comments have been adequately addressed and 
the design is in compliance with the Department requirements. If there are any unresolved 
comments the Independent Review Engineer shall specifically list all unresolved issues in the 
signed and sealed cover letter. 
   The Contractor shall designate a primary engineer responsible for the 
Proposal design and as such will be designated as the Contractors Engineer of Record for the 
Proposal design. The Department reserves the right to require the Contractor’s Engineer of 
Record to assume responsibility for design of the entire structure. 
   New designs and independent peer reviews shall be in compliance with all 
applicable Department, FHWA and AASHTO criteria requirements including bridge load 
ratings. 
  4-3.9.7 Sharing Arrangements: If the Department approves a Proposal, the 
Contractor shall receive up to 50% of the net reduction in the cost of the performance of the 
Contract. The net reduction in the cost of the performance of the Contract will be determined by 
subtracting the reasonable documented engineering costs, incurred by the contractor to design 
and develop a Proposal, from the gross reduction in the cost of the performance of the Contract. 
The reasonable documented engineering costs incurred by the contractor will be paid for as part 
of the negotiated Supplemental Agreement. Engineering costs incurred by the contractor will be 
based on the consultant’s certified invoice and may include the costs of the Independent Review 
Engineer in 4-3.9.6. The total engineering costs will be limited to 25% of the gross reduction in 
the cost of the performance of the Contract and shall not include any markup by the Contractor 
or the costs for engineering services performed by the Contractor. 
   If the Department determines that the parties identified in 337.11(17) 
Florida Statutes have contributed to the reduction in the cost of the performance of the contract, 
the contractor’s share may be 45% of the net reduction. 
   If the Department approves a Proposal where deletions of work are the 
sole objective of the Proposal, the Contractor shall receive 14.5% of the net reduction in the cost 
of the performance of the Contract. 
  4-3.9.8 Notice of Intellectual Property Interests and Department’s Future 
Rights to a Proposal: 
   4-3.9.8.1 Notice of Intellectual Property Interests: The Contractor’s 
Proposal submittal shall identify with specificity any and all forms of intellectual property rights 
that either the Contractor or any officer, shareholder, employee, consultant, or affiliate, of the 
Contractor, or any other entity who contributed in any measure to the substance of the 
Contractor’s Proposal development, have or may have that are in whole or in part implicated in 
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the Proposal. Such required intellectual property rights notice includes, but is not limited to, 
disclosure of any issued patents, copyrights, or licenses; pending patent, copyright or license 
applications; and any intellectual property rights that though not yet issued, applied for or 
intended to be pursued, could nevertheless otherwise be subsequently the subject of patent, 
copyright or license protection by the Contractor or others in the future. This notice requirement 
does not extend to intellectual property rights as to stand-alone or integral components of the 
Proposal that are already on the Department’s Approved Product List (APL) or Standard Plans, 
or are otherwise generally known in the industry as being subject to patent or copyright 
protection. 
   4-3.9.8.2 Department’s Future Rights to a Proposal: Notwithstanding 
7-3 nor any other provision of the Standard Specifications, upon acceptance of a Proposal, the 
Contractor hereby grants to the Department and its contractors (such grant being expressly 
limited solely to any and all existing or future Department construction projects and any other 
Department projects that are partially or wholly funded by or for the Department) a royalty-free 
and perpetual license under all forms of intellectual property rights to manufacture, to use, to 
design, to construct, to disclose, to reproduce, to prepare and fully utilize derivative works, to 
distribute, display and publish, in whole or in part, and to permit others to do any of the above, 
and to otherwise in any manner and for any purpose whatsoever do anything reasonably 
necessary to fully utilize any and all aspects of such Proposal on any and all existing and future 
construction projects and any other Department projects. 
    Contractor shall hold harmless, indemnify and defend the 
Department and its contractors and others in privity therewith from and against any and all 
claims, liabilities, other obligations or losses, and reasonable expenses related thereto (including 
reasonable attorneys’ fees), which are incurred or are suffered by any breach of the foregoing 
grants, and regardless of whether such intellectual property rights were or were not disclosed by 
the Contractor pursuant to 4-3.9.8.1, unless the Department has by express written exception in 
the Proposal acceptance process specifically released the Contractor from such obligation to hold 
harmless, indemnify and defend as to one or more disclosed intellectual property rights. 

4-4 Unforeseeable Work. 
 When the Department requires work that is not covered by a price in the Contract and 
such work does not constitute a “Significant Change” as defined in 4-3.1, and the Department 
finds that such work is essential to the satisfactory completion of the Contract within its intended 
scope, the Department will make an adjustment to the Contract. The Engineer will determine the 
basis of payment for such an adjustment in a fair and equitable amount. 

4-5 Rights in and Use of Materials Found on the Site of the Work. 
 4-5.1 Ownership and Disposal of Existing Materials: Take ownership and dispose of 
all materials that are not designated as the property of other parties, in both roadway and 
structures, found on the right-of-way, and all material in structures designated for removal. Such 
materials do not include earth or other excavated material required for the construction of the 
project. During construction, the Contractor may use materials from existing structures that are 
required to be removed and that are designated to remain the property of the Department. Do not 
cut or otherwise damage such material during removal unless the Engineer gives permission to 
do so. Store material in an accessible location as the Engineer directs. The Department is not 
responsible for the quality or quantity of any material salvaged. 
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 4-5.2 Ornamental Trees and Shrubs: Take ownership of all ornamental trees or shrubs 
existing in the right-of-way that are required to be removed for the construction operations and 
which are not specifically designated in the Plans to be reset, or to be removed by others prior to 
the construction operations. 

4-6 Final Cleaning Up of Right-of-Way. 
 Upon completion of the work, and before the Department accepts the work and makes 
final payment, remove from the right-of-way and adjacent property all falsework, equipment, 
surplus and discarded materials, rubbish and temporary structures; restore in an acceptable 
manner all property, both public and private, that has been damaged during the prosecution of 
the work; and leave the waterways unobstructed and the roadway in a neat and presentable 
condition throughout the entire length of the work under Contract. Do not dispose of materials of 
any character, rubbish or equipment, on abutting property, with or without the consent of the 
property owners. The Engineer will allow the Contractor to temporarily store equipment, surplus 
materials, usable forms, etc., on a well-kept site owned or leased by the Contractor, adjacent to 
the project. However, do not place or store discarded equipment, materials, or rubbish on such a 
site. 
 Shape and dress areas adjacent to the project right-of-way that were used as plant sites, 
materials storage areas or equipment yards when they are no longer needed for such purposes. 
Restore these areas in accordance with 7-11.1 and 7-11.2. Grass these areas when the Engineer 
directs. 
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SECTION 5 
CONTROL OF THE WORK 

5-1 Plans and Working Drawings. 
 5-1.1 Contract Documents: Have available the Contract Documents on the worksite at 
all times. 
 5-1.2 Department’s Plans: Plans consist of general drawings showing such details as are 
necessary to give a comprehensive idea of the construction contemplated. In general, roadway 
plans will show alignment, profile grades, typical sections and general plan view details. Cross 
sectional views maybe provided or created from provided surface models. In general, structure 
plans will show in detail all dimensions of the work contemplated. When the structure plans do 
not show the dimensions in detail, they will show general features and such details as are 
necessary to give a comprehensive idea of the structure. 
  Elevations and B.M. Datum shown are North American Vertical Datum 
1988 (NAVD-1988), National Geodetic Vertical Datum of 1929 (NGVD-1929), or other datum 
as noted in the Plans. 
  The existing surface is a combination of the following: 
   1. The natural ground or the original ground line, 
   2. The bottom of the existing pavement, 
   3. The bottom of existing features removed by clearing and grubbing, 
   4. The bottom of the existing base, if the base is to be removed, 
  The finished graded surface includes the completed grades of side slopes, 
unpaved shoulders, and the bottom of the base for flexible or rigid pavement. 
 5-1.3 Alterations in Plans: The Department will issue, in writing, all authorized 
alterations affecting the requirements and information given on the approved Plans. 
 5-1.4 Shop Drawings: 
  5-1.4.1. Definitions: In addition to the definitions below, also refer to Section 1, 
Definitions and Terms. 
   1. Bracing: Temporary structural member(s) placed between beams, 
girders, piles, precast columns, etc. to provide stability during construction activities. 
   2. Construction Affecting Public Safety: Construction that may jeopardize 
public safety such as structures and construction operations spanning over or adjacent to 
functioning vehicular roadways, pedestrian walkways, railroads, navigable waterways and walls 
supporting fill sections or excavations immediately adjacent to functioning roadways. 
Construction Affecting Public Safety may also apply to the construction or demolition of a 
bridge with continuous beams or girders if traffic is being placed under one of the spans within 
the unit. It does not apply to those areas of the site outside the limits of normal public access. 
Adjacent as used above applies to any project or property where normal construction operations 
could impact functioning vehicular roadways, pedestrian walkways, railroads, and navigable 
waterways. 
   3. Contractor Originated Designs: Items which the Contract Documents 
require the Contractor to design, detail and incorporate into the permanent works. 
   4. Detailer: The steel detailer that prepares the steel shop drawings for the 
fabrication, geometry and fit-up for all steel members in accordance with the Plans. 
   5. Falsework: Any temporary construction work used to support the 
permanent structure until it becomes self-supporting. Falsework includes steel or timber beams, 
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girders, columns, bracing, piles and foundations, and any proprietary equipment including 
modular shoring frames, post shores, and adjustable horizontal shoring. 
   6. Formwork: Any structure or mold used to retain plastic or fluid concrete 
in its designated shape until it hardens. Formwork may be comprised of common materials such 
as wood or metal sheets, battens, soldiers and walers, ties, proprietary forming systems such as 
stay-in-place metal forms, and proprietary supporting bolts, hangers and brackets. Formwork 
may be either permanent formwork requiring a shop drawing submittal such as stay-in-place 
metal or concrete forms or may be temporary formwork which requires certification by the 
Specialty Engineer for Construction Affecting Public Safety and for Major and Unusual 
Structures. 
   7. Major and Unusual Structures: Bridges of complex design. Generally, 
this includes the following types of structures: 
    a. Bridges with an individual span longer than 300 feet. 
    b. Structurally continuous superstructures with spans over 150 feet. 
    c. Steel box and plate girder bridges. 
    d. Concrete or steel straddle piers and straddle pier caps. 
    e. Steel truss bridges including proprietary pedestrian steel truss 
spans not satisfying the Category 1 conditions of FDOT Design Manual 266.4. 
    f. Concrete segmental, post-tensioned girder bridges and post-
tensioned substructures. 
    g. Cable stayed, extradosed or suspension bridges. 
    h. Arch bridges. 
    i. Tunnels. 
    j. All movable bridges (including specifically structural, electrical 
and mechanical components). 
    k. Rehabilitation, widening, lengthening or jacking of any of the 
above structures. 
   8. Permanent Works: All the permanent structures and parts thereof 
required of the completed Contract. 
   9. QA/QC Shop Drawing Check Prints: The Engineer of Record is 
responsible for conducting a review of all shop drawings regardless of whether the shop drawing 
is originated by the Engineer of Record or by others. QA/QC Shop Drawing Check Prints shall 
consist of highlighting items that the EOR is able to verify based on the EOR’s plans and design 
information on each sheet reviewed. Each sheet shall be initialed by the reviewer. QA/QC Shop 
Drawing Check Prints shall be submitted to the Department along with the stamped Shop 
Drawing. 
   10. Scaffolding: An elevated work platform used to support workers, 
materials and equipment, but not intended to support the structure. 
   11. Shop Drawings: A shop drawing is a drawing or set of drawings 
produced by the contractor, supplier, manufacturer, subcontractor, or fabricator for prefabricated 
components. Shop drawings also include all working drawings, erection plans, associated trade 
literature, material cut-sheets, calculations, schedules, erection manuals, geometry control 
manuals and other manuals and similar documents submitted by the Contractor to define some 
portion of the project work. The type of work includes both permanent and temporary works as 
appropriate to the project. 
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   12. Shoring: A component of falsework such as horizontal, vertical or 
inclined support members. In this Section, this term is interchangeable with falsework. 
   13. Special Erection Equipment: Includes launching gantries, beam and 
winch equipment, form travelers, segment lifters, beam shifters, erection trusses, launching noses 
or similar items made purposely for construction of the structure. It does not apply to commonly 
available proprietary construction equipment such as cranes. 
   14. Temporary Works: Any temporary construction work necessary for the 
construction of the permanent works. This includes but is not limited to bracing, falsework, 
formwork, scaffolding, shoring, stability towers, strong-backs, counterweights, temporary 
earthworks, sheeting, cofferdams, and special erection equipment. 
  5-1.4.2 Shop Drawing Submittal and Review Requirements: See table below for shop 
drawing submittal and review requirements. 
 

Table 5-1 
Submittal and Review Requirements 

Shop Drawing for: 

Originated 
by 

Specialty 
Engineer 

Not Signed 
and Sealed 

Originated 
by Detailer 
Not Signed 
and Sealed 

Originated 
by Specialty 

Engineer 
Signed and 

Sealed 

Originated by 
Contractor’s 
EOR Signed 
and Sealed 

Requires 
Review, 

QA/QC Shop 
Drawing 

Check prints 
and 

disposition 
stamp by 

Design EOR 
Steel Fabrication 
Drawings  Originator   Reviewer 

Steel Erection Plan   Originator  Reviewer 
Geometry Control 
Manual    Originator Reviewer 

Segmental 
Erection Manual    Originator Reviewer 

Segmental Shop 
Drawings     Reviewer 

Post-tensioning 
Mock-up Plan   Originator  Reviewer 

Post-tensioning 
Systems1   Originator  Reviewer 

Pretensioned 
Prestressed 
Concrete Products 
Containing FRP 
Bars or Strands 
Excluding 
Standard Piles and 
Sheet Piles 

  Originator  Reviewer 
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Table 5-1 
Submittal and Review Requirements 

Shop Drawing for: 

Originated 
by 

Specialty 
Engineer 

Not Signed 
and Sealed 

Originated 
by Detailer 
Not Signed 
and Sealed 

Originated 
by Specialty 

Engineer 
Signed and 

Sealed 

Originated by 
Contractor’s 
EOR Signed 
and Sealed 

Requires 
Review, 

QA/QC Shop 
Drawing 

Check prints 
and 

disposition 
stamp by 

Design EOR 
Temporary Works 
Affecting Public 
Safety2 

  Originator  Reviewer 

Demolition Plans 
of Bridges with 
Continuous Beams 
or Girders Where 
One Span Within 
the Unit is Over 
Traffic 

  Originator  Reviewer 

Prefabricated 
Bridge Elements 
and System 
Connection Mock-
Up Plans 

  Originator  Reviewer 

Bridge Formwork 
Including SIP 
Forms 

  Originator  Reviewer 

Construction 
Equipment Placed 
on Existing 
Bridges 

   Originator Reviewer 

Bridge 
components not 
fully detailed in 
the Plans, i.e., 
post-tensioning 
details, handrails, 
temporary 
operating systems 
for movable 
bridges etc. 

   Originator Reviewer 

Retaining Wall 
Systems   Originator  Reviewer 
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Table 5-1 
Submittal and Review Requirements 

Shop Drawing for: 

Originated 
by 

Specialty 
Engineer 

Not Signed 
and Sealed 

Originated 
by Detailer 
Not Signed 
and Sealed 

Originated 
by Specialty 

Engineer 
Signed and 

Sealed 

Originated by 
Contractor’s 
EOR Signed 
and Sealed 

Requires 
Review, 

QA/QC Shop 
Drawing 

Check prints 
and 

disposition 
stamp by 

Design EOR 
Precast Box 
Culverts   Originator  Reviewer 

Non-standard 
structures and 
components for 
drainage, lighting, 
signalization and 
signing 

  Originator  Reviewer 

Building structures   Originator 3  Reviewer 4 
Non-standard 
crash cushions and 
other nonstructural 
items 

  Originator  Reviewer 

Design and 
structural details 
furnished by the 
Contractor in 
compliance with 
the Contract 

   Originator Reviewer 

Material or 
Product Cut-
Sheets 

Originator    Reviewer 

1. Include integration details of the post-tensioning system. 
2. Does not include formwork complying with Standard Plans, Index 102-600 (concrete placement is not permitted directly 
over traffic). Also, does not include critical temporary walls that are fully detailed in the plans unless redesigned by the 
Contractor. Does not include specialized equipment if traffic is removed from under equipment while equipment is being 
loaded, launched, and while loads are being transported by equipment. 
3. In lieu of a Specialty Engineer, originator may be a licensed Architect. 
4. In lieu of the Design Engineer of Record, the reviewer may be the Design Architect of Record. 
 

  5-1.4.3 Schedule of Submittals: Prepare and submit a schedule of submittals that 
identifies the work for which shop drawings apply. For each planned submittal, define the type, 
and approximate number of drawings or other documents that are included and the planned 
submittal date, considering the processing requirements herein. Submit the schedule of 
submittals to the Department’s Shop Drawing Review Office and the Engineer of Record within 
60 days of the start of the Contract, and prior to the submission of any shop drawings. 
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   Coordinate subsequent submittals with construction schedules to allow 
sufficient time for review, resubmittal and approval prior to beginning fabrication, as necessary. 
  5-1.4.4 Style, Numbering, and Material of Submittals: 
   5-1.4.4.1 Drawings: Submit all shop drawings that are necessary to 
complete the structure in compliance with the design shown in the Plans. Prepare all shop 
drawings using the same units of measure as those used in the Plans. Consecutively number each 
sheet in the submittal series and indicate the total number in the series (i.e., 1 of 12, 2 of 12 . . . 
12 of 12). Include on each sheet the following items as a minimum requirement: the complete 
Financial Project Identification Number, Bridge Number(s), drawing title and number, a title 
block showing the names of the fabricator or producer and the Contractor for which the work is 
being done, the initials of the person(s) responsible for the drawing, the date on which the 
drawing was prepared, the location of the item(s) within the project, the Contractor’s approval 
stamp with date and initials, and, when applicable, the documents shall be signed and sealed by 
the Specialty Engineer or Contractor’s Engineer of Record. A re-submittal will be requested 
when any of the required information is not included. 
    Shop drawings shall be submitted in Portable Document Format 
(PDF) files, formatted on sheets 11 by 17 inches. 
   5-1.4.4.2 Other Documents: Submit PDF files of other documents such 
as trade literature, catalogue information, calculations, and manuals formatted on sheets no larger 
than 11 by 17 inches. Clearly label and number each sheet in the submittal to indicate the total 
number of sheets in the series (i.e., 1 of 12, 2 of 12 . . . 12 of 12). 
    Prepare all documents using the same units of measure as the Plans 
and include a Table of Contents cover sheet. List on the cover sheet the total number of pages 
and appendices, and include the complete Financial Project Identification Number, a title 
referencing the submittal item(s), the name of the firm and person(s) responsible for the 
preparation of the document, the Contractor’s approval stamp with date and initials, and, when 
applicable, the documents shall be signed and sealed by the Specialty Engineer or Contractor’s 
Engineer of Record. 
    Submit appropriately prepared and checked calculations and 
manuals that clearly outline the design criteria. Include on the internal sheets the complete 
Financial Project Identification Number and the initials of the person(s) responsible for preparing 
and checking the document. 
    Clearly label trade literature and catalogue information on the front 
cover with the title, Financial Project Identification Number, date and name of the firm and 
person(s) responsible for that document. 
  5-1.4.5 Submittal Paths: 
   5-1.4.5.1 General: Shop drawings are not required for items on the 
Approved Products List used as intended in the relevant Standard Plans and Standard 
Specifications. For non-prequalified items, determine the submittal path to be followed based 
upon the identity of the Engineer of Record as shown adjacent to the title block on the structural 
plan sheets, and on the key sheets of roadway plans, signing, and pavement marking plans, 
and/or lighting plans. At the preconstruction conference, the Department will notify the 
Contractor in writing of any changes in the submittal path and whether the Department’s or the 
Consultant’s review stamp will signify an officially reviewed shop drawing. 
    1. When the Florida Department of Transportation is the Engineer 
of Record, submit shop drawings to the Resident Engineer and to the appropriate Department 
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Review Office. Include in the submittal other information such as catalog data, procedure 
manuals, fabrication/welding procedures, and maintenance and operating procedures when 
required by the work. Submit material certifications and material tests to the Resident Engineer. 
    2. When the Engineer of Record is a consultant hired by the 
Department, submit shop drawings to the consultant, the Resident Engineer and, when requested, 
to the appropriate Department Review Office. Include in the submittal other documentation such 
as catalog data, procedure manuals, fabrication/welding procedures, and maintenance and 
operating manuals when required by the work. Submit material certifications and material tests 
to the Resident Engineer. 
   5-1.4.5.2 Building Structures: Submit shop drawings and all 
correspondence related to building structures, such as Rest Area Pavilions, Office Buildings, and 
Maintenance Warehouses, to the Architect of Record and the Resident Engineer for review and 
approval. 
   5-1.4.5.3 Contractor-Originated Design: Submit shop drawings and 
applicable calculations to the Engineer of Record for review. The shop drawings and applicable 
calculations must be signed and sealed by the Specialty Engineer or the Contractor’s Engineer of 
Record. Submit in accordance with the requirements of 5-1.4.1 through 5-1.4.3, as appropriate. 
   5-1.4.5.4 Temporary Works: For Construction Affecting Public Safety, 
submit to the Engineer of Record shop drawings and the applicable calculations for the design of 
special erection equipment, bracing, falsework, scaffolding, etc. The shop drawings and 
applicable calculations must be signed and sealed by the Specialty Engineer. Submit in 
accordance with the requirements of 5-1.4.1through 5-1.4.3, as appropriate. 
   5-1.4.5.5 Demolition Plans of Bridges with Continuous Beams or 
Girders when Traffic is Under Any of the Spans of the Unit During Demolition Activities: 
For demolition plans of bridges with continuous beams or girders when traffic is placed under 
any of the spans of the unit during demolition activities, the Specialty Engineer shall prepare 
signed and sealed demolition plans and applicable calculations including a step-by-step sequence 
of demolition, etc. Clearly denote any traffic restrictions for all demolition steps. Submit in 
accordance with the requirements of 5-1.4. 1 through 5-1.4. 3, as appropriate.  
   5-1.4.5.6 Falsework Founded on Shallow Foundations: When vertical 
displacement limits are provided in the Plans for falsework founded on shallow foundations such 
as spread footings and mats, submit to the Engineer of Record shop drawings and applicable 
calculations of the falsework system including subsurface conditions and settlement estimates. 
The shop drawings and applicable calculations must be signed and sealed by the Specialty 
Engineer. Submit in accordance with the requirements of 5-1.4.1through 5-1.4.3, as appropriate. 
   5-1.4.5.7 Formwork and Scaffolding: The Contractor is solely 
responsible for the safe installation and use of all formwork and scaffolding. The Department 
does not require any formwork or scaffolding submittals unless such work would be classified as 
Construction Affecting Public Safety. For formwork, scaffolding, or other temporary works 
affecting public safety; develop the required designs in accordance with the AASHTO Guide 
Design Specifications for Bridge Temporary Works, the AASHTO Construction Handbook for 
Bridge Temporary Works, and Chapter 11 of the Structures Design Guidelines (SDG) using 
wind loads specified in the SDG. 
   5-1.4.5.8 Beam, Girder and Column Temporary Bracing: The 
Contractor is solely responsible for ensuring stability of beams, girders and columns during all 
handling, storage, shipping and erection. Adequately brace beams, girders and columns to resist 

38 FY 2024-25



   

wind, weight of forms and other temporary loads, especially those eccentric to the vertical axis 
of the products, considering actual beam geometry and support conditions during all stages of 
erection and deck construction. At a minimum, provide temporary bracing at each end of each 
beam or girder. Develop the required bracing designs in accordance with the AASHTO LRFD 
Bridge Design Specifications (LRFD) and Chapter 11 of the SDG using wind loads specified in 
the SDG. For information not included in the SDG or LRFD, refer to the AASHTO Guide 
Design Specifications for Bridge Temporary Works and the AASHTO Construction Handbook 
for Bridge Temporary Works. 
    For Construction Affecting Public Safety, when temporary bracing 
requirements are shown in the Plans, submit plans and calculations signed and sealed by a 
Specialty Engineer for the design of temporary bracing members and connections based on the 
forces shown in the Plans. In addition, submit a written certification that construction loads do 
not exceed the assumed loads shown in the Plans. 
    For Construction Affecting Public Safety, when temporary bracing 
requirements are not shown in the Plans or an alternate temporary bracing system is proposed, 
submit plans and calculations signed and sealed by a Specialty Engineer including the stability 
analysis and design of temporary bracing members and connections. 
   5-1.4.5.9 Erection Plan, Geometry Control Manual and Erection 
Manual: Submit, for the Engineer’s review, an Erection Plan that meets the specific 
requirements of Sections 450, 452 and 460 and this section. Submit in writing for the Engineer’s 
review, an Erection Manual and Geometry Control Manual that meets the specific requirements 
of Section 462 and this Section. For all Erection Plans and Erection Manuals refer to Standard 
Plans, Index 102-600 for construction activities not permitted over traffic. For construction 
activities not covered in Index 102-600, clearly denote what additional construction steps are not 
allowed over traffic. 
   5-1.4.5.10 Other Miscellaneous Design and Structural Details 
Furnished by the Contractor in Compliance with the Contract: The Engineer of Record shall 
review all shop drawings and the applicable calculations for miscellaneous design and structural 
details as required by the Contract. The shop drawings and applicable calculations will be signed 
and sealed by the Specialty Engineer. Submit in accordance with the requirements of 5-
1.4.1through 5-1.4.3, as appropriate. 
  5-1.4.6 Processing of Shop Drawings: 
   5-1.4.6.1 Contractor Responsibility for Accuracy and Coordination of 
Shop Drawings: Coordinate, schedule, and control all submittals, with a regard for the required 
priority, including those of the various subcontractors, suppliers, and engineers, to provide for an 
orderly and balanced distribution of the work. 
    Coordinate, review, date, stamp, approve and sign all shop 
drawings prepared by the Contractor or agents (subcontractor, fabricator, supplier, etc.) prior to 
submitting them to the Engineer for review. Submittal of the drawings confirms verification of 
the work requirements, units of measurement, field measurements, construction criteria, 
sequence of assembly and erection, access and clearances, catalog numbers, and other similar 
data. Indicate on each series of drawings the Specification section and sheet or drawing number 
of the Plans to which the submission applies. Indicate on the shop drawings all deviations from 
the Contract drawings and itemize all deviations in the letter of transmittal. Likewise, whenever a 
submittal does not deviate from the Plans, clearly state so in the submittal. 
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    Schedule the submission of shop drawings to allow for a 
45 calendar day review period for all submittals associated with a category 2 bridge; tolling 
components identified in the current FDOT General Tolling Requirements (GTR) Part 3; and the 
tolling-related signing, DMS and ITS infrastructure. Schedule the submission of shop drawings 
to allow for a 25 calendar day review period for all other items. The review period commences 
upon the Engineer’s receipt of the valid submittal or valid re-submittal and terminates upon the 
transmittal of the submittal back to the Contractor. A valid submittal includes all the minimum 
requirements outlined in 5-1.4.4. 
    Submit shop drawings to facilitate expeditious review. The 
Contractor is discouraged from transmitting voluminous submittals of shop drawings at one time. 
For submittals transmitted in this manner, allow for the additional review time that may result. 
    Only shop drawings distributed with the approval stamps are valid 
and all work that the Contractor performs in advance of approval will be at the Contractor’s risk. 
Work affecting Public Safety may not be performed prior to approval of appropriate submittals 
and work may not proceed at the Contractor’s risk. 
   5-1.4.6.2 Scope of Review by Engineer of Record: The Engineer of 
Record’s review of the shop drawings is for conformity to the requirements of the Contract 
Documents and to the intent of the design. The Engineer of Record’s review of shop drawings 
which include means, methods, techniques, sequences, and construction procedures are limited 
to the effects on the permanent works. The Engineer of Record’s review of submittals which 
include means, methods, techniques, sequences, and construction procedures does not include an 
in-depth check for the ability to perform the work in a safe or efficient manner. 
   5-1.4.6.3 Special Review by Engineer of Shop Drawings for 
Construction Affecting Public Safety: The Engineer may request copies of shop drawings 
related to Construction Affecting Public Safety for review and comment. When shop drawings 
are requested, do not proceed with construction of the permanent works until receiving the 
Engineer’s written approval.  
  5-1.4.7 Other Requirements for Shop Drawings for Bridges: 
   5-1.4.7.1 Shop Drawings for Structural Steel and Miscellaneous 
Metals: Submit shop drawings for structural steel and miscellaneous metals. Shop drawings 
shall consist of shop and erection drawings, welding procedures, and other working plans, 
showing details, dimensions, sizes of material, and other information necessary for the complete 
fabrication and erection of the metal work. 
   5-1.4.7.2 Shop Drawings for Concrete Structures: Submit shop 
drawings for concrete components that are not cast-in-place and are not otherwise exempted 
from submittal requirements. Also, submit shop drawings for all details that are required for the 
effective execution of the concrete work and are not included in the Contract Documents such as: 
special erection equipment, masonry layout diagrams, and diagrams for bending reinforcing 
steel, in addition to any details required for concrete components for the permanent work. 
   5-1.4.7.3 Shop Drawings for Major and Unusual Structures: In 
addition to any other requirements, within 60 days from the Notice to Proceed, submit 
information to the Engineer outlining the integration of the Major and Unusual Structure into the 
overall approach to the project. Where applicable to the project, include, but do not limit this 
information to: 
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    1. The overall construction program for the duration of the 
Contract. Clearly show the Milestone dates. (For example, the need to open a structure by a 
certain time for traffic operations.) 
    2. The overall construction sequence. The order in which 
individual structures are to be built, the sequence in which individual spans of girders or 
cantilevers are erected, and the sequence in which spans are to be made continuous, and the order 
that components are to be installed (such as mechanical and electrical devices in moveable 
bridges). 
    3. The general location of any physical obstacles to construction 
that might impose restraints or otherwise affect the construction, and an outline of how to deal 
with such obstacles while building the structure(s). (For example, obstacles might include road, 
rail and waterway clearances, temporary diversions, transmission lines, utilities, property, and 
the Contractor’s own temporary works, such as haul roads, cofferdams, plant clearances and the 
like.) 
    4. The approximate location of any special lifting equipment in 
relation to the structure, including clearances required for the operation of the equipment. (For 
example, crane positions, operating radii and the like.) 
    5. The approximate location of any temporary falsework, and the 
conceptual outline of any special erection equipment. Provide the precise locations and details of 
attachments, fixing devices, loads, etc. in later detailed submittals. 
    6. An outline of the handling, transportation, and storage of 
fabricated components, such as girders or concrete segments. Provide the precise details in later 
detailed submittals. 
    7. Any other information pertinent to the proposed scheme or 
intended approach. 
   Clearly and concisely present the above information on as few drawings as 
possible in order to provide an overall, integrated summary of the intended approach to the 
project. The Department will use these drawings for information, review planning, and to assess 
the Contractor’s approach in relation to the intent of the original design. Submittal to and receipt 
by the Engineer does not constitute any Department acceptance or approval of the proposals 
shown thereon. Include the details of such proposals on subsequent detailed shop drawing 
submittals. Submit timely revisions and re-submittals for all variations from these overall scheme 
proposals. 
  5-1.4.8 Cost of Shop Drawings: Include the cost of shop drawings submittal in 
the Contract prices for the work requiring the shop drawings. The Department will not pay the 
Contractor additional compensation for such drawings. 
 5-1.5 Certifications: 
  5-1.5.1 Special Erection Equipment: Prior to its use, ensure that the Specialty 
Engineer personally inspects the special erection equipment and submits a written certification to 
the Engineer that the equipment has been fabricated in accordance with the submitted drawings 
and calculations. In addition, after assembly, ensure that the Specialty Engineer observes the 
equipment in use and submits a written certification to the Engineer that such equipment is being 
used as intended and in accordance with the submitted drawings and calculations. In each case, 
the Specialty Engineer must sign and seal the letter of certification. 
  5-1.5.2 Falsework and Shoring Requiring Shop Drawings: After its erection or 
installation but prior to the application of any superimposed load, ensure that a Specialty 
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Engineer or a designee inspects the falsework and certifies to the Engineer in writing that the 
falsework has been constructed in accordance with the materials and details shown on the 
submitted drawings and calculations. The letter of certification must be signed and sealed by the 
Specialty Engineer. Where so directed in the shop drawings, ensure all welds are performed by 
welders qualified under AWS D1.5 for the type of weld being performed. 
  5-1.5.3 Temporary Formwork: For Construction Affecting Public Safety and 
for Major and Unusual Structures, prior to the placement of any concrete, ensure that a Specialty 
Engineer or a designee inspects the formwork and submits a written certification to the Engineer 
that the formwork has been constructed to safely withstand the superimposed loads to which it 
will be subjected. The Specialty Engineer must sign and seal the letter of certification. 
  5-1.5.4 Erection: For Construction Affecting Public Safety, submit an erection 
plan signed and sealed by the Specialty Engineer to the Engineer at least four weeks prior to 
erection commencing. Include, as part of this submittal, signed and sealed calculations and 
details for any falsework, bracing or other connection supporting the structural elements shown 
in the erection plan. Unless otherwise specified in the Plans, erection plans are not required for 
simple span precast prestressed concrete girder bridges with spans of 170 feet or less. 
   At least two weeks prior to beginning erection, conduct a Pre-erection 
meeting to review details of the plan with the Specialty Engineer that signed and sealed the plan, 
and any Specialty Engineers that may inspect the work and the Engineer. 
   After erection of the elements, but prior to opening of the facility below 
the structure, ensure that a Specialty Engineer or a designee has inspected the erected member. 
Ensure that the Specialty Engineer has submitted a written certification to the Engineer that the 
structure has been erected in accordance with the signed and sealed erection plan. 
   For structures without temporary supports but with temporary girder 
bracing systems, perform, as a minimum, weekly inspections of the bracing until all the 
diaphragms and cross frames are in place. For structures with temporary supports, perform daily 
inspections until the temporary supports are no longer needed as indicated in the erection plans. 
Submit written documentation of the inspections to the Engineer within 24 hours of the 
inspection. 
 5-1.6 Request for Correction: For work that the Contractor constructs incorrectly or 
does not meet the requirements of the Contract Documents, the Contractor has the prerogative to 
submit an acceptance proposal to the Engineer for review and disposition. The acceptance 
proposal shall describe the error or defect and either describe remedial action for its correction or 
propose a method for its acceptance. In either case, the acceptance proposal shall address 
structural integrity, aesthetics, maintainability, and the effect on Contract Time. The Department 
will judge any such proposal for its effect on these criteria and for its effect on Contract 
Administration. 
  When the Engineer judges that a proposal infringes on the structural integrity or 
maintainability of the structure, the Contractor’s Engineer of Record will perform a technical 
assessment and submit it to the Engineer for approval. Do not take any corrective action without 
the Engineer’s written approval. 
  Carry out all approved corrective construction measures at no expense to the 
Department. 
  Notwithstanding any disposition of the compensation aspects of the defective 
work, the Engineer’s decision on the technical merits of a proposal is final. 
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 5-1.7 Request for Information: Submit Requests for Information in writing to the 
Engineer to request clarification where a provision, detail or drawing in the Contract Documents 
seems to have more than one meaning, have an unclear meaning, or have conflicts between Plans 
and Specifications. A Request for Information is not considered a Notice of Claim. Notices of 
Claim must be submitted in accordance with 5-12.2. 
 5-1.8 Request for Modification: Where the Engineer allows the Contractor to make 
modifications to the permanent works for the purposes of expediting the Contractor’s chosen 
construction methods, the Contractor shall submit proposals to the Engineer for review and 
approval prior to modifying the works. Submit proposals for minor modifications under the shop 
drawing process. Indicate on all drawings the deviations from the Contract Documents and 
itemize all deviations in the letter of transmittal. Major modifications must be submitted as a 
Cost Savings Initiative Proposal. 
  Minor modifications are those items that, in the opinion of the Engineer, do not 
significantly affect the quantity of measured work, or the integrity or maintainability of the 
structure or its components. 
  The Engineer’s decision on the delineation between a minor and a major 
modification and the disposition of a proposal is final. 

5-2 Coordination of Contract Documents. 
 These Specifications, the Plans, Special Provisions, and all supplementary documents are 
integral parts of the Contract; a requirement occurring in one is as binding as though occurring in 
all. All parts of the Contract are complementary and describe and provide for a complete work. 
In addition to the work and materials specified in the Specifications as being included in any 
specific pay item, include in such pay items additional, incidental work, not specifically 
mentioned, when so shown in the Plans, or if indicated, or obvious and apparent, as being 
necessary for the proper completion of the work under such pay item and not stipulated as being 
covered under other pay items. 
 In cases of discrepancy, the governing order of the documents is as follows: 
  1. Special Provisions. 
  2. Technical Special Provisions. 
  3. Plans. 
  4. Standard Plans. 
  5. Developmental Specifications. 
  6. Supplemental Specifications. 
  7. Standard Specifications. 
  Computed dimensions govern over scaled dimensions. 

5-3 Conformity of Work with Contract Documents. 
 Perform all work and furnish all materials in reasonably close conformity with the lines, 
grades, models, dimensions, and material requirements, including tolerances, as specified in the 
Contract Documents. 
 In the event that the Engineer finds that the Contractor has used material or produced a 
finished product that is not in reasonably close conformity with the Contract Documents, but that 
the Contractor has produced reasonably acceptable work, the Engineer will determine if the 
Department will accept the work in place. In this event, the Engineer will document the basis of 
acceptance by Contract modification, which provides for an appropriate reduction in the Contract 
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price for such work or materials included in the accepted work as deemed necessary to conform 
to the determination based on engineering judgment. 
 In the event that the Engineer finds that the Contractor has used material or produced a 
finished product that is not in reasonably close conformity with the Contract Documents, and 
that the Contractor has produced an inferior or unsatisfactory product, the Contractor shall 
remove and replace or otherwise correct the work or materials at no expense to the Department. 
 For base and surface courses, the Department will allow the finished grade to vary as 
much as 0.1 foot from the grade shown in the Plans, provided that the Contractor’s work meets 
all templates and straightedge requirements and contains suitable transitions. 

5-4 Errors or Omissions in Contract Documents. 
 Do not take advantage of any apparent error or omission discovered in the Contract 
Documents, but immediately notify the Engineer in writing of such discovery. The Engineer will 
then make such corrections and interpretations as necessary to reflect the actual spirit and intent 
of the Contract Documents. 

5-5 Authority of the Engineer. 
 Perform all work to the satisfaction of the Engineer. 
 The Director, Office of Construction will decide all questions, difficulties, and disputes, 
of whatever nature, that may arise relative to the interpretation of the Plans, construction, 
prosecution, and fulfillment of the Contract, and as to the character, quality, amount, and value 
of any work done, and materials furnished, under or by reason of the Contract. 

5-6 Authority and Duties of Engineer’s Assistants. 
 The Director, Office of Construction may appoint such assistants and representatives as 
desired. These assistants and representatives are authorized to inspect all work done and all 
materials furnished. Such inspection may extend to all or any part of the work and to the 
manufacture, preparation, or fabrication of the materials to be used. Such assistants and 
representatives are not authorized to revoke, alter, or waive any requirement of these 
Specifications. Rather, they are authorized to call to the attention of the Contractor any failure of 
the work or materials to meet the Contract Documents, and have the authority to reject materials 
or suspend the work until any questions at issue can be referred to and decided by the Engineer. 
The Engineer will immediately submit written notification to the Contractor of any such 
suspension of the work, stating in detail the reasons for the suspension. The presence of the 
inspector or other assistant in no way lessens the responsibility of the Contractor. 

5-7 Engineering and Layout. 
 5-7.1 Control Points Furnished by the Department: The Engineer will provide 
centerline control points (Begin Project, End Project, PIs, PTs, etc.) and benchmarks at 
appropriate intervals along the line of the project to facilitate the proper layout of the work. 
Normally, the Engineer will furnish only one benchmark for water crossings. Preserve all 
reference points and benchmarks that the Department furnishes. 
  As an exception to the above, for projects where the Plans do not show a 
centerline or other survey control line for construction of the work (e.g., resurfacing, safety 
modifications, etc.) the Engineer will provide only points marking the beginning and ending of 
the project, and all exceptions. 
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 5-7.2 Furnishing of Stake Materials: Furnish all stakes, templates, and other materials 
necessary for establishing and maintaining the lines and grades necessary for control and 
construction of the work. 
 5-7.3 Layout of Work: Utilizing the control points furnished by the Department in 
accordance with 5-7.1, establish all horizontal and vertical controls necessary to construct the 
work in conformity to the Contract Documents. Perform all calculations required, and set all 
stakes needed such as grade stakes, offset stakes, reference point stakes, slope stakes, and other 
reference marks or points necessary to provide lines and grades for construction of all roadway, 
bridge, and miscellaneous items. 
  When performing utility construction as part of the project, establish all horizontal 
and vertical controls necessary to carry out such work. 
 5-7.4 Specific Staking Requirements: When performing new base construction as part 
of the project, set stakes to establish lines and grades for subgrade, base, curb, and related items 
at intervals along the line of the work. If Automated Machine Guidance is utilized, set stakes as 
needed. If Automated Machine Guidance is not utilized, set stakes no greater than 50 feet on 
tangents and 25 feet on curves. Set grade stakes at locations that the Engineer directs to facilitate 
checking of subgrade, base, and pavement elevations in crossovers, intersections, and irregular 
shaped areas. 
  For bridge construction stakes and other control, set references at sufficiently 
frequent intervals to ensure construction of all components of a structure in accordance with the 
lines and grades shown in the Plans. 
  For projects where the Plans do not show a centerline or other survey control line 
for construction of the work (resurfacing, safety modifications, etc.), provide only such stakes as 
necessary for horizontal and vertical control of work items. 
  For resurfacing and resurfacing-widening type projects, establish horizontal 
controls adequate to ensure that the asphalt mix added matches with the existing pavement. In 
tangent sections, set horizontal control points at 100-foot intervals by an instrument survey. In 
curve sections, set horizontal control points at 25-foot intervals by locating and referencing the 
centerline of the existing pavement. 
  Establish by an instrument survey, and mark on the surface of the finished 
pavement at 25-foot intervals, the points necessary for striping of the finished roadway. As an 
exception, for resurfacing and resurfacing/widening projects, establish these points in the same 
manner as used for horizontal control of paving operations. Mark the pavement with white paint. 
If performing striping, the Engineer may approve an alternate method for layout of striping 
provided that the Contractor achieves an alignment equal to or better than the alignment that 
would be achieved using an instrument survey. 
  For projects that include temporary or permanent striping of “no passing zones”, 
provide the location and length of these zones as shown in the Plans, except projects where the 
vertical or horizontal alignment is new or altered from preconstruction alignment. For projects 
that consist of new or altered vertical or horizontal alignment, the Department will provide the 
location and length of the "no passing zones" during construction. For these projects, submit 
written notification to the Engineer not less than 21 calendar days prior to beginning striping. 
  For all projects, set a station identification stake at each right-of-way line at 100-
foot intervals and at all locations where a change in right-of-way width occurs. Mark each of 
these stakes with painted numerals, of a size readable from the roadway, corresponding to the 
project station at which it is located. As an exception to the above, for projects where Plans do 
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not show right-of-way lines, set station identification stakes at locations and intervals appropriate 
to the type of work being done. For resurfacing and resurfacing/widening projects, set station 
identification stakes at 200-foot intervals. 
 5-7.5 Personnel, Equipment, and Record Requirements: Employ only competent 
personnel and use only suitable equipment in performing layout work. Do not engage the 
services of any person or persons in the employ of the Department for performance of layout 
work. 
  Keep adequate field notes and records while performing as layout work. Make 
these field notes and records available for the Engineer’s review as the work progresses, and 
submit to the Engineer at the time of completion of the project. The Engineer’s inspection, 
checking, or acceptance of the Contractor’s field notes or layout work does not relieve the 
Contractor of his responsibility to achieve the lines, grades, and dimensions shown in the 
Contract Documents. 
  Prior to final acceptance of the project, mark, in a permanent manner on the 
surface of the completed work, all horizontal control points originally furnished by the 
Department. 
 5-7.6 Global Navigation Satellite Systems (GNSS) Work Plan: If used, submit a 
comprehensive written GNSS Work Plan to the Engineer for Department review and acceptance 
at the preconstruction conference or at least 30 days before starting work using GNSS. Update 
the plan as necessary during construction and notify the Department of all changes. The GNSS 
Work Plan shall describe how GNSS enabled Automated Machine Guidance technology will be 
integrated into other technologies employed on the project. At a minimum, the GNSS Work Plan 
will include the following: 
   1. Designate which portions of the Contract will be done using GNSS 
enabled Automated Machine Guidance and which portions will be constructed using 
conventional survey methodology. 
   2. Describe the manufacturer, model, and software version of the GNSS 
equipment. 
   3. Provide information on the qualifications of Contractor staff. Include 
formal training and field experience. Designate a single staff person as the primary contact for 
GNSS technology issues. 
   4. Describe how project control will be established. Include a list and map 
showing control points enveloping the site. 
   5. Describe site calibration procedures. Include a map of the control points 
used for site calibration and control points used to validate the site calibration. Describe the 
frequency of site calibration and how site calibration will be documented. At a minimum, verify 
the site calibration twice daily. 
   6. Describe the Contractor's quality control procedures for verifying 
mechanical calibration and maintenance of construction and guidance equipment. Include the 
frequency and type of verification performed to ensure the constructed grades conform to the 
Contract Documents. 
  Keep on site and provide upon request, a copy of the project’s most up to date 
GNSS Work Plan at the project site. 
 5-7.7 Payment: Include the cost of performing layout work as described above in the 
Contract unit prices for the various items of work that require layout. 
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5-8 Contractor’s Supervision. 
 5-8.1 Prosecution of Work: Give the work the constant attention necessary to ensure the 
scheduled progress, and cooperate fully with the Engineer and with other contractors at work in 
the vicinity. 
 5-8.2 Contractor’s Superintendent: Maintain a competent superintendent at the site at 
all times while work is in progress to act as the Contractor’s agent. Provide a superintendent who 
is a competent superintendent capable of properly interpreting the Contract Documents and is 
thoroughly experienced in the type of work being performed. Provide a superintendent with the 
full authority to receive instructions from the Engineer and to execute the orders or directions of 
the Engineer, including promptly supplying any materials, tools, equipment, labor, and 
incidentals that may be required. Provide such superintendence regardless of the amount of work 
sublet. 
  Provide a superintendent who speaks and understands English, and maintain at 
least one other responsible person who speaks and understands English, on the project during all 
working hours. 
 5-8.3 Supervision for Emergencies: Provide a responsible person, who speaks and 
understands English, and who is available at or reasonably near the worksite on a 24-hour basis, 
seven days a week. Designate this person as the point of contact for emergencies and in cases 
that require immediate action to maintain traffic or to resolve any other problem that might arise. 
Submit the phone numbers and names of personnel designated to be contacted in cases of 
emergencies, along with a description of the project location, to the Florida Highway Patrol and 
all other local law enforcement agencies. 

5-9 General Inspection Requirements. 
 5-9.1 Cooperation by Contractor: Do not perform work or furnish materials without 
obtaining inspection by the Engineer. Provide the Engineer with safe means of access to the 
work, so the Engineer can determine whether the work performed and materials used are in 
accordance with the requirements and intent of the Contract Documents. For bridge projects with 
construction operations accessible only by watercraft, provide safe passage and transport to 
facilitate the Engineer’s inspection of the Work. If the Engineer so requests at any time before 
final acceptance of the work, remove or uncover such portions of the finished work as directed. 
After examination, restore the uncovered portions of the work to the standard required by the 
Contract Documents. If the Engineer determines that the work so exposed or examined is 
unacceptable, perform the uncovering or removal, and the replacing of the covering or making 
good of the parts removed, at no expense to the Department. However, if the Engineer 
determines that the work thus exposed or examined is acceptable, the Department will pay for 
the uncovering or removing, and the replacing of the covering or making good of the parts 
removed in accordance with Section 4-4. 
 5-9.2 Failure of Engineer to Reject Work During Construction: If, during or prior to 
construction operations, the Engineer fails to reject defective work or materials, whether from 
lack of discovery of such defect or for any other reason, such initial failure to reject in no way 
prevents the later rejection when such defect is discovered, or obligates the Department to final 
acceptance. The Department is not responsible for losses suffered due to any necessary removals 
or repairs of such defects. 
 5-9.3 Failure to Remove and Renew Defective Materials and Work: If the Contractor 
fails or refuses to remove and renew any defective materials used or work performed, or to make 
any necessary repairs in an acceptable manner and in accordance with the requirements of the 
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Contract within the time indicated in writing, the Engineer has the authority to repair, remove, or 
renew the unacceptable or defective materials or work as necessary, all at the Contractor’s 
expense. The Department will obtain payment for any expense it incurs in making these repairs, 
removals, or renewals, that the Contractor fails or refuses to make, by deducting such expenses 
from any moneys due or which may become due the Contractor, or by charging such amounts 
against the Contract bond. 
 5-9.4 Inspection by Federal Government: When the United States Government pays a 
portion of the cost of construction, its representatives may inspect the construction work as they 
deem necessary. However, such inspection will in no way make the Federal Government a party 
to the Contract. 

5-10 Final Inspection. 
 5-10.1 Maintenance until Acceptance: Maintain all Work until the Engineer has given 
final acceptance in accordance with 5-11. 
 5-10.2 Inspection for Acceptance: Upon submittal of written notification that all 
Contract Work, or all Contract Work on the portion of the Contract scheduled for acceptance, 
has been completed, the Engineer will make an inspection for acceptance. The inspection will be 
made within seven days of such notification. If the Engineer finds that all work has been 
satisfactorily completed, the Department will consider such inspection as the final inspection. If 
any or all of the Work is found to be unsatisfactory, the Engineer will detail the remedial work 
required to achieve acceptance. Immediately perform such remedial work. Subsequent 
inspections will be made on the remedial work until the Engineer accepts all Work. 
  Upon satisfactory completion of the Work, the Department will submit written 
notice of acceptance, either partial or final, to the Contractor. 
  Until final acceptance in accordance with 5-11, replace or repair any damage to 
the accepted Work. Payment of such work will be as provided in 7-14. 
 5-10.3 Partial Acceptance: At the Engineer’s sole discretion, the Engineer may accept 
any portion of the Work under the provisions of 5-10.2. 
 5-10.4 Conditional Acceptance: The Engineer will not make, or consider requests for 
conditional acceptance of a project. 

5-11 Final Acceptance. 
 When, upon completion of the final construction inspection of the entire project, the 
Engineer determines that the Contractor has satisfactorily completed the work, the Engineer will 
submit written notice of final acceptance to the Contractor. 

5-12 Claims by Contractor. 
 5-12.1 General: When the Contractor deems that extra compensation or a time extension 
is due beyond that agreed to by the Engineer, whether due to delay, additional work, altered 
work, differing site conditions, breach of Contract, or for any other cause, the Contractor shall 
follow the procedures set forth herein for preservation, presentation and resolution of the claim. 
  Submission of timely notice of intent to file a claim, preliminary time extension 
request, time extension request, and the certified written claim, together with full and complete 
claim documentation, are each a condition precedent to the Contractor bringing any circuit court, 
arbitration, or other formal claims resolution proceeding against the Department for the items 
and for the sums or time set forth in the Contractor’s certified written claim. The failure to 
provide such notice of intent, preliminary time extension request, time extension request, 
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certified written claim and full and complete claim documentation within the time required shall 
constitute a full, complete, absolute and irrevocable waiver by the Contractor of any right to 
additional compensation or a time extension for such claim. 
 5-12.2 Notice of Claim: 
  5-12.2.1 Claims For Extra Work: Where the Contractor deems that additional 
compensation or a time extension is due for work or materials not expressly provided for in the 
Contract or which is by written directive expressly ordered by the Engineer pursuant to 4-3, the 
Contractor shall submit written notification to the Engineer of the intention to make a claim for 
additional compensation before beginning the work on which the claim is based, and if seeking a 
time extension, the Contractor shall also submit a preliminary request for time extension 
pursuant to 8-7.3.2 within ten calendar days after commencement of a delay and a request for 
Contract Time extension pursuant to 8-7.3.2 within thirty calendar days after the elimination of 
the delay. If such written notification is not submitted and the Engineer is not afforded the 
opportunity for keeping strict account of actual labor, material, equipment, and time, the 
Contractor waives the claim for additional compensation or a time extension. Such notice by the 
Contractor, and the fact that the Engineer has kept account of the labor, materials and equipment, 
and time, shall not in any way be construed as establishing the validity of the claim or method 
for computing any compensation or time extension for such claim. On projects with an original 
Contract amount of $3,000,000 or less within 90 calendar days after final acceptance of the 
project in accordance with 5-11, and on projects with an original Contract amount greater than 
$3,000,000 within 180 calendar days after final acceptance of the project in accordance with 
5-11, the Contractor shall submit full and complete claim documentation as described in 5-12.3 
and duly certified pursuant to 5-12.9. However, for any claim or part of a claim that pertains 
solely to final estimate quantities disputes the Contractor shall submit full and complete claim 
documentation as described in 5-12.3 and duly certified pursuant to 5-12.9, as to such final 
estimate claim dispute issues, within 90 or 180 calendar days, respectively, of the Contractor’s 
receipt of the Department’s final estimate. 
   If the Contractor fails to submit a certificate of claim as described in 
5-12.9, the Department will so notify the Contractor in writing. The Contractor shall have ten 
calendar days from receipt of the notice to resubmit the claim documentation, without change, 
with a certificate of claim as described in 5-12.9, without regard to whether the resubmission is 
within the applicable 90 or 180 calendar day deadline for submission of full and complete claim 
documentation. Failure by the Contractor to comply with the ten-calendar day notice shall 
constitute a waiver of the claim. 
  5-12.2.2 Claims For Delay: Where the Contractor deems that additional 
compensation or a time extension is due on account of delay, differing site conditions, breach of 
Contract, or any other cause other than for work or materials not expressly provided for in the 
Contract (Extra Work) or which is by written directive of the Engineer expressly ordered by the 
Engineer pursuant to 4-3, the Contractor shall submit a written notice of intent to the Engineer 
within ten days after commencement of a delay to a controlling work item expressly notifying 
the Engineer that the Contractor intends to seek additional compensation, and if seeking a time 
extension, the Contractor shall also submit a preliminary request for time extension pursuant to 
8-7.3.2 within ten calendar days after commencement of a delay to a controlling work item, as to 
such delay and providing a reasonably complete description as to the cause and nature of the 
delay and the possible impacts to the Contractor’s work by such delay, and a request for Contract 
Time extension pursuant to 8-7.3.2 within thirty calendar days after the elimination of the delay. 
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On projects with an original Contract amount of $3,000,000 or less within 90 calendar days after 
final acceptance of the project in accordance with 5-11, and on projects with an original Contract 
amount greater than $3,000,000 within 180 calendar days after final acceptance of the project in 
accordance with 5-11, the Contractor shall submit full and complete documentation as described 
in 5-12.3 and duly certified pursuant to 5-12.9. 
   If the Contractor fails to submit a certificate of claim as described in 
5-12.9, the Department will so notify the Contractor in writing. The Contractor shall have ten 
calendar days from receipt of the notice to resubmit the claim documentation, without change, 
with a certificate of claim as described in 5-12.9, without regard to whether the resubmission is 
within the applicable 90 or 180 calendar day deadline for submission of full and complete claim 
documentation. Failure by the Contractor to comply with the ten-calendar day notice shall 
constitute a waiver of the claim. 
   There shall be no Contractor entitlement to any monetary compensation or 
time extension for any delays or delay impacts, whatsoever, that are not to a controlling work 
item, and then as to any such delay to a controlling work item entitlement to any monetary 
compensation or time extension shall only be to the extent such is otherwise provided for 
expressly under 4-3 or 5-12, except that in the instance of delay to a non-controlling item of 
work the Contractor may be compensated for the direct costs of idle labor or equipment only, at 
the rates set forth in 4-3.2.1(1) and (3), and then only to the extent the Contractor could not 
reasonably mitigate such idleness. 
   If the Contractor provides the written notice of intent, the preliminary 
request for time extension, and the request for Contract Time extension in compliance with the 
aforementioned time and content requirements, the Contractor's claim for delay to a controlling 
work item will be evaluated as of the date of the elimination of the delay even if the Contractor's 
performance subsequently overcomes the delay. If the claim for delay has not been settled, the 
Contractor must also comply with 5-12.3 and 5-12.9 to preserve the claim. 
 5-12.3 Content of Written Claim: As a condition precedent to the Contractor being 
entitled to additional compensation or a time extension under the Contract, for any claim, the 
Contractor shall submit a certified written claim to the Department which will include for each 
individual claim, at a minimum, the following information: 
  1. A detailed factual statement of the claim providing all necessary dates, 
locations, and items of work affected and included in each claim; 
  2. The date or dates on which actions resulting in the claim occurred or conditions 
resulting in the claim became evident; 
  3. Identification of all pertinent documents and the substance of any material oral 
communications relating to such claim and the name of the persons making such material oral 
communications; 
  4. Identification of the provisions of the Contract which support the claim and a 
statement of the reasons why such provisions support the claim, or alternatively, the provisions 
of the Contract which allegedly have been breached and the actions constituting such breach; 
  5. A detailed compilation of the amount of additional compensation sought and a 
breakdown of the amount sought as follows: 
   a. documented additional job site labor expenses; 
   b. documented additional cost of materials and supplies; 
   c. a list of additional equipment costs claimed, including each piece of 
equipment and the rental rate claimed for each; 
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   d. any other additional direct costs or damages and the documents in 
support thereof; 
   e. any additional indirect costs or damages and all documentation in 
support thereof. 
  6. A detailed compilation of the specific dates and the exact number of calendar 
days sought for a time extension, the basis for entitlement to time for each day, all 
documentation of the delay, and a breakout of the number of days claimed for each identified 
event, circumstance or occurrence. 
  Further, the Contractor shall be prohibited from amending either the bases of 
entitlement or the amount of any compensation or time stated for any and all issues claimed in 
the Contractor’s written claim submitted hereunder, and any circuit court, arbitration, or other 
formal claims resolution proceeding shall be limited solely to the bases of entitlement and the 
amount of any compensation or time stated for any and all issues claimed in the Contractor’s 
written claim submitted hereunder. This shall not, however, preclude a Contractor from 
withdrawing or reducing any of the bases of entitlement and the amount of any compensation or 
time stated for any and all issues claimed in the Contractor’s written claim submitted hereunder 
at any time. 
 5-12.4 Action on Claim: The Engineer will respond in writing on projects with an 
original Contract amount of $3,000,000 or less within 90 calendar days of receipt of a complete 
claim submitted by a Contractor in compliance with 5-12.3, and on projects with an original 
Contract amount greater than $3,000,000 within 120 calendar days of receipt of a complete claim 
submitted by a Contractor in compliance with 5-12.3. Failure by the Engineer to respond to a 
claim in writing within 90 or 120 days, respectively, after receipt of a complete claim submitted 
by the Contractor in compliance with 5-12.3 constitutes a denial of the claim by the Engineer. If 
the Engineer finds the claim or any part thereof to be valid, such partial or whole claim will be 
allowed and paid for to the extent deemed valid and any time extension granted, if applicable, as 
provided in the Contract. No circuit court or arbitration proceedings on any claim, or a part 
thereof, may be filed until after final acceptance per 5-11 of all Contract work by the Department 
or denial hereunder, whichever occurs last. 
 5-12.5 Pre-Settlement and Pre-Judgment Interest: Entitlement to any pre-settlement 
or pre-judgment interest on any claim amount determined to be valid subsequent to the 
Department’s receipt of a certified written claim in full compliance with 5-12.3, whether 
determined by a settlement or a final ruling in formal proceedings, the Department shall pay to 
the Contractor simple interest calculated at the Prime Rate (as reported by the Wall Street 
Journal as the base rate on corporate loans posted by at least 75% of the nation’s 30 largest 
banks) as of the 60th calendar day following the Department’s receipt of a certified written claim 
in full compliance with 5-12.3, such interest to accrue beginning 60 calendar days following the 
Department’s receipt of a certified written claim in full compliance with 5-12.3 and ending on 
the date of final settlement or formal ruling. 
 5-12.6 Compensation for Extra Work or Delay: 
  5-12.6.1 Compensation for Extra Work: Notwithstanding anything to the 
contrary contained in the Contract Documents, the Contractor shall not be entitled to any 
compensation beyond that provided for in 4-3.2. 
  5-12.6.2 Compensation for Delay: Notwithstanding anything to the contrary 
contained in the Contract Documents, the additional compensation set forth in 5-12.6.2.1 shall be 
the Contractor’s sole monetary remedy for any delay other than to perform extra work caused by 
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the Department unless the delay shall have been caused by acts constituting willful or intentional 
interference by the Department with the Contractor’s performance of the work and then only 
where such acts continue after Contractor’s written notice to the Department of such 
interference. The parties anticipate that delays may be caused by or arise from any number of 
events during the term of the Contract, including, but not limited to, work performed, work 
deleted, supplemental agreements, work orders, disruptions, differing site conditions, utility 
conflicts, design changes or defects, time extensions, extra work, right-of-way issues, permitting 
issues, actions of suppliers, subcontractors or other contractors, actions by third parties, 
suspensions of work by the Engineer pursuant to 8-6.1, shop drawing approval process delays, 
expansion of the physical limits of the project to make it functional, weather, weekends, 
holidays, special events, suspension of Contract Time, or other events, forces or factors 
sometimes experienced in construction work. Such delays or events and their potential impacts 
on the performance by the Contractor are specifically contemplated and acknowledged by the 
parties in entering into this Contract, and shall not be deemed to constitute willful or intentional 
interference with the Contractor’s performance of the work without clear and convincing proof 
that they were the result of a deliberate act, without reasonable and good-faith basis, and 
specifically intended to disrupt the Contractor’s performance. 
   5-12.6.2.1 Compensation for Direct Costs, Indirect Costs, Expenses, 
and Profit thereon, of or from Delay: For any delay claim, the Contractor shall be entitled to 
monetary compensation for the actual idle labor (including supervisory personnel) and 
equipment, and indirect costs, expenses, and profit thereon, as provided for in 4-3.2.1(4) and 
solely for costs incurred beyond what reasonable mitigation thereof the Contractor could have 
undertaken. 
 5-12.7 Mandatory Claim Records: After submitting to the Engineer a notice of intent to 
file a claim for extra work or delay, the Contractor must keep daily records of all labor, material 
and equipment costs incurred for operations affected by the extra work or delay. These daily 
records must identify each operation affected by the extra work or delay and the specific 
locations where work is affected by the extra work or delay, as nearly as possible. The Engineer 
may also keep records of all labor, material and equipment used on the operations affected by the 
extra work or delay. The Contractor shall, once a notice of intent to claim has been timely filed, 
and not less than weekly thereafter as long as appropriate, submit the Contractor’s daily records 
to the Engineer and be likewise entitled to receive the Department’s daily records. The daily 
records to be submitted hereunder shall be done at no cost to the recipient. 
 5-12.8 Claims for Acceleration: The Department shall have no liability for any 
constructive acceleration of the work, nor shall the Contractor have any right to make any claim 
for constructive acceleration nor include the same as an element of any claim the Contractor may 
otherwise submit under this Contract. If the Engineer gives express written direction for the 
Contractor to accelerate its efforts, such written direction will set forth the prices and other 
pertinent information and will be reduced to a written Contract Document promptly. No payment 
will be made on a Supplemental Agreement for acceleration prior to the Department’s approval 
of the documents. 
 5-12.9 Certificate of Claim: When submitting any claim, the Contractor shall certify 
under oath and in writing, in accordance with the formalities required by Florida law, that the 
claim is made in good faith, that the supportive data are accurate and complete to the 
Contractor’s best knowledge and belief, and that the amount of the claim accurately reflects what 
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the Contractor in good faith believes to be the Department’s liability. Such certification must be 
made by an officer or director of the Contractor with the authority to bind the Contractor. 
 5-12.10 Non-Recoverable Items: The parties agree that for any claim the Department 
will not have liability for the following items of damages or expense: 
  1. Loss of profit, incentives or bonuses; 
  2. Any claim for other than extra work or delay; 
  3. Consequential damages, including, but not limited to, loss of bonding capacity, 
loss of bidding opportunities, loss of credit standing, cost of financing, interest paid, loss of other 
work or insolvency; 
  4. Acceleration costs and expenses, except where the Department has expressly 
and specifically directed the Contractor in writing “to accelerate at the Department’s expense”; 
nor 
  5. Attorney fees, claims preparation expenses and costs of litigation. 
 5-12.11 Exclusive Remedies: Notwithstanding any other provision of this Contract, the 
parties agree that the Department shall have no liability to the Contractor for expenses, costs, or 
items of damages other than those which are specifically identified as payable under 5-12. In the 
event any legal action for additional compensation, whether on account of delay, acceleration, 
breach of contract, or otherwise, the Contractor agrees that the Department’s liability will be 
limited to those items which are specifically identified as payable in 5-12. 
 5-12.12 Settlement Discussions: The content of any discussions or meetings held 
between the Department and the Contractor to settle or resolve any claims submitted by the 
Contractor against the Department shall be inadmissible in any legal, equitable, arbitration or 
administrative proceedings brought by the Contractor against the Department for payment of 
such claim. Dispute Resolution Board, State Arbitration Board and Claim Review Committee 
proceedings are not settlement discussions, for purposes of this provision. 
 5-12.13 Personal Liability of Public Officials: In carrying out any of the provisions of 
the Contract or in exercising any power or authority granted to the Secretary of Transportation, 
Engineer or any of their respective employees or agents, there shall be no liability on behalf of 
any employee, officer or official of the Department for which such individual is responsible, 
either personally or as officials or representatives of the Department. It is understood that in all 
such matters such individuals act solely as agents and representatives of the Department. 
 5-12.14 Auditing of Claims: All claims filed against the Department shall be subject to 
audit at any time following the filing of the claim, whether or not such claim is part of a suit 
pending in the Courts of this State. The audit may be performed, at the Department’s sole 
discretion, by employees of the Department or by any independent auditor appointed by the 
Department, or both. The audit may begin after ten days written notice to the Contractor, 
subcontractor, or supplier. The Contractor, subcontractor, or supplier shall make a good faith 
effort to cooperate with the auditors. As a condition precedent to recovery on any claim, the 
Contractor, subcontractor, or supplier must retain sufficient records, and provide full and 
reasonable access to such records, to allow the Department’s auditors to verify the claim and 
failure to retain sufficient records of the claim or failure to provide full and reasonable access to 
such records shall constitute a waiver of that portion of such claim that cannot be verified and 
shall bar recovery thereunder. Further, and in addition to such audit access, upon the Contractor 
submitting a written claim, the Department shall have the right to request and receive, and the 
Contractor shall have the affirmative obligation to submit to the Department any and all 
documents in the possession of the Contractor or its subcontractors, materialmen or suppliers as 
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may be deemed relevant by the Department in its review of the basis, validity or value of the 
Contractor’s claim. 
  Without limiting the generality of the foregoing, the Contractor shall upon written 
request of the Department make available to the Department’s auditors, or upon the 
Department’s written request, submit at the Department’s expense, any or all of the following 
documents: 
   1. Daily time sheets and foreman’s daily reports and diaries; 
   2. Insurance, welfare and benefits records; 
   3. Payroll register; 
   4. Earnings records; 
   5. Payroll tax return; 
   6. Material invoices, purchase orders, and all material and supply 
acquisition contracts; 
   7. Material cost distribution worksheet; 
   8. Equipment records (list of company owned, rented or other equipment 
used); 
   9. Vendor rental agreements and subcontractor invoices; 
   10. Subcontractor payment certificates; 
   11. Canceled checks for the project, including, payroll and vendors; 
   12. Job cost report; 
   13. Job payroll ledger; 
   14. General ledger, general journal, (if used) and all subsidiary ledgers and 
journals together with all supporting documentation pertinent to entries made in these ledgers 
and journals; 
   15. Cash disbursements journal; 
   16. Financial statements for all years reflecting the operations on this 
project; 
   17. Income tax returns for all years reflecting the operations on this 
project; 
   18. All documents which reflect the Contractor’s actual profit and 
overhead during the years this Contract was being performed and for each of the five years prior 
to the commencement of this Contract; 
   19. All documents related to the preparation of the Contractor’s bid 
including the final calculations on which the bid was based; 
   20. All documents which relate to each and every claim together with all 
documents which support the amount of damages as to each claim; 
   21. Worksheets used to prepare the claim establishing the cost components 
for items of the claim including, but not limited to, labor, benefits and insurance, materials, 
equipment, subcontractors, and all documents that establish which time periods and individuals 
were involved, and the hours and rates for such individuals. 

5-13 Recovery Rights, Subsequent to Final Payment. 
 The Department reserves the right, if it discovers an error in the partial or final estimates, 
or if it discovers that the Contractor performed defective work or used defective materials, after 
the final payment has been made, to claim and recover from the Contractor or his surety, or both, 
by process of law, such sums as may be sufficient to correct the error or make good the defects in 
the work and materials. 
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SECTION 6 
CONTROL OF MATERIALS 

6-1 Acceptance Criteria.
6-1.1 General: Acceptance of materials is based on the following criteria. All

requirements may not apply to all materials. Use only materials in the work that meet the 
requirements of these Specifications. The Engineer may inspect and test any material, at points 
of production, distribution and use. 

6-1.2 Sampling and Testing: Use the Department’s current sample identification and
tracking system to provide related information and attach the information to each sample. 
Restore immediately any site from which material has been removed for sampling purposes to 
the pre-sampled condition with materials and construction methods used in the initial 
construction, at no additional cost to the Department. 

Ensure when a material is delivered to the location as described in the Contract 
Documents, there is enough material delivered to take samples, at no expense to the Department. 

6-1.2.1 Pretest by Manufacturers: Submit certified manufacturer’s test results to
the Engineer for qualification and use on Department projects. Testing will be as specified in the 
Contract Documents. The Department may require that manufacturers submit samples of 
materials for independent verification purposes. 

6-1.2.2 Point of Production Test: Test the material during production as
specified in the Contract Documents. 

6-1.2.3 Point of Distribution Test: Test the material at Distribution facilities as
specified in the Contract Documents. 

6-1.2.4 Point of Use Test: Test the material immediately following placement as
specified in the Specifications. After delivery to the project, the Department may require the 
retesting of materials that have been tested and accepted at the source of supply, or may require 
the testing of materials that are to be accepted by manufacturer certification. The Department 
may reject all materials that, when retested, do not meet the requirements of these Specifications. 

6-1.3 Certification:
6-1.3.1 Manufacturer Material Certification: Submit material certifications for

all materials to the Engineer for approval when required by the Specifications. Materials will not 
be considered for payment when not accompanied by a material certification. Sample material 
certification forms are available on the Department’s website at the following URL: 
https://www.fdot.gov/materials/administration/resources/library/publications/certifications/sampl
eforms.shtm . Ensure that the material certification follows the format of the sample form, is 
submitted on the manufacturer’s letterhead and is signed by a legally responsible person 
employed by the manufacturer. 

6-1.3.1.1 Approved Product List: This list provides assurance to
Contractors, consultants, designers, and Department personnel that specific products and 
materials are approved for use on Department facilities. The Department will limit the 
Contractor’s use of products and materials that require use of APL items to those listed on the 
APL effective at the time of placement. Where the terms Qualified Products List (QPL) appear in 
the Contract Documents, they will be synonymous with Approved Product List (APL). 

Manufacturers seeking to have a product evaluated for the APL 
must submit an application, available on the Department’s website at the following URL: 
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https://www.fdot.gov/programmanagement/ProductEvaluation/Default.shtm. Applications must 
include the following documentation: 

1. Supporting documentation as required by the
Specifications, Standard Plans, and APL approval process. A sample may be requested to verify 
the product, in accordance with the specifications. 

2. A photograph displaying the product as shipped with
packaging. 

3. A list displaying all components within the shipped
packaging, if applicable. 

4. Installation instructions and materials, if applicable.
5. Product packaging or product labels as required by the

Specifications. 
6. Construction material percentages and country source of

materials. 
7. Last two manufacturing steps and country of

manufacture. 
8. Manufacturer name and material designation (product

name, product model/part number/style number, etc.) must be as identified on the product, 
product packaging, and product labels. 

9. Applications must be signed by a legally responsible
person employed by the manufacturer of the product. 

Required test reports must be conducted by an independent 
laboratory or other independent testing facility. Required drawings and calculations must be 
signed and sealed by a Professional Engineer licensed in the State of Florida. 

Products that have successfully completed the Department’s 
evaluation process are eligible for inclusion on the APL. Manufacturers are required to submit 
requests to the Department for approval of any modifications or alterations made to a product 
listed on the APL. This includes, but is not limited to, design, raw material, or manufacturing 
process modifications. Modification or alteration requests must be submitted along with 
supporting documentation that the product continues to meet Section 6, the Specification, or 
Standard Plans requirements. A product sample and additional product testing and 
documentation may be required for the modification evaluation. Any marked variations from 
original test values, failure to notify the Department of any modifications or alterations, or any 
evidence of inadequate performance of a product may result in removal of the product from the 
APL. 

Manufacturers must submit supporting documentation to the 
Department for a periodic review and re-approval of their APL products on or before the 
product’s original approval anniversary. APL products that are not re-approved may be removed 
from the APL. Documentation requirements for the product review and re-approval, including 
schedule and criteria, are available on the Department’s website at the following URL:  
https://www.fdot.gov/programmanagement/ProductEvaluation/Default.shtm. 

6-1.3.2 Contractor Installation Certification: Submit installation certifications
as required by the Contract Documents. 
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6-2 Applicable Documented Authorities Other Than Specifications.
6-2.1 General: Details on individual materials are identified in various material specific

Sections of the Specifications that may refer to other documented authorities for requirements. 
When specified, meet the requirements as defined in such references. 

6-2.2 Test Methods: Methods of sampling and testing materials are in accordance with
the Florida Methods (FM). If an FM does not exist for a particular test, perform the testing in 
accordance with the method specified in the Specification. When test methods or other standards 
are referenced in the Specifications without identification of the specific time of issuance, use the 
most current issuance, including interims or addenda thereto, at the time of bid opening. 

6-2.3 Construction Aggregates: Aggregates used on Department projects must be in
accordance with Rule 14-103, FAC. 

6-3 Storage of Materials and Samples.
6-3.1 Method of Storage: Store materials in such a manner as to preserve their quality

and fitness for the work, to facilitate prompt inspection, and to minimize noise impacts on 
sensitive receivers. More detailed specifications concerning the storage of specific materials are 
prescribed under the applicable Specifications. The Department may reject improperly stored 
materials. 

6-3.2 Use of Right-of-Way for Storage: If the Engineer allows, the Contractor may use
a portion of the right-of-way for storage purposes and for placing the Contractor’s plant and 
equipment. Use only the portion of the right-of-way that is outside the clear zone, which is the 
portion not required for public vehicular or pedestrian travel. When used, restore the 
right-of-way to pre-construction condition at no additional cost to the Department or as specified 
in the Contract Documents. Provide any additional space required at no expense to the 
Department. 

6-3.3 Responsibility for Stored Materials: Accept responsibility for the protection of
stored materials. The Department is not liable for any loss of materials, by theft or otherwise, or 
for any damage to the stored materials. 

6-3.4 Storage Facilities for Samples: Provide facilities for storage of samples as
described in the Contract Documents and warranted by the test methods and Specifications. 

6-4 Defective Materials.
Materials not meeting the requirements of these Specifications will be considered 

defective. The Engineer will reject all such materials, whether in place or not. Remove all 
rejected material immediately from the site of the work and from storage areas, at no expense to 
the Department. 

Do not use material that has been rejected, until the Engineer has approved the material’s 
use. Upon failure to comply promptly with any order of the Engineer made under the provisions 
of this Article, the Engineer has the authority to have the defective material removed and 
replaced by other forces and deduct the cost of removal and replacement from any moneys due 
or to become due the Contractor. 

6-4.1 Engineering Analysis: As an exception to the above, within 30 calendar days of
the termination of the LOT or rejection of the material, the Contractor may submit to the 
Engineer a proposed Engineering Analysis Scope to determine the disposition of the material. 
The Engineering Analysis Scope must contain at a minimum: 

1. Description of the defective materials.
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2. Supporting information, testing or inspection reports with
nonconformities, pictures, drawings, and accurately dimensioned deficiency maps as necessary. 
For cracked elements, provide drawings showing the location, average width, depth, length, and 
termination points of each crack along the surfaces. Provide the distance from each termination 
point to a fixed reference point on the component, such as beam end or edge of flange. 

3. Proposed approach of investigation and analysis.
4. Name and credentials of the proposed Specialty Engineer or

Contractor’s Engineer of Record who will perform the engineering analysis. 
5. Proposed testing laboratories, qualified in accordance with

Section 105-7. 
Upon approval of the Engineering Analysis Scope by the Engineer, the Specialty 

Engineer or Contractor’s Engineer of Record may perform the engineering analysis as defined in 
the approved scope and submit a signed and sealed Engineering Analysis Report (EAR) to the 
Engineer. The EAR must contain at a minimum: 

1. The approved Engineering Analysis Scope.
2. Any investigations performed, and the associated results obtained.
3. Analysis and conclusion.
4. Proposed disposition of the material, addressing the performance and

durability of the proposed action. 
Provide as appropriate: 

1. Written evidence of a previously approved comparable deficiency and
its repair. 

2. Documented research demonstrating the effectiveness of the proposed
repair. 

3. Engineering calculations.
A Specialty Engineer, who is an independent consultant, or the Contractor’s 

Engineer of Record as stated within each individual Section shall perform any such analysis 
within 45 calendar days of the Engineer’s approval of the Engineering Analysis Scope, complete 
and submit the EAR. The EAR must be signed and sealed by the Specialty Engineer or the 
Contractor’s Engineer of Record that performed the engineering analysis. Allow for a 
45 calendar day review period for all EARs associated with a category 2 bridge; tolling 
components identified in the current FDOT General Tolling Requirements (GTR) Part 3; and the 
tolling-related signing, DMS and ITS infrastructure. Allow for a 25 calendar day review period 
for all other items. The Engineer will determine the final disposition of the material after review 
of the EAR. No additional monetary compensation or time extension will be granted for the 
impact of any such analysis or review. 

6-5 Products and Source of Supply.
6-5.1 Source of Supply–Convict Labor (Federal-Aid Contracts Only): Do not use

materials that were produced after July 1, 1991, by convict labor for Federal-aid highway 
construction projects unless the prison facility has been producing convict-made materials for 
Federal-aid highway construction projects before July 1, 1987. 

Use materials that were produced prior to July 2, 1991, by convicts on Federal-aid 
highway construction projects free from the restrictions placed on the use of these materials by 
23 U.S.C. 114. The Department will limit the use of materials produced by convict labor for use 
in Federal-aid highway construction projects to: 
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1. Materials produced by convicts on parole, supervised release, or 
probation from a prison or, 

2. Materials produced in a qualified prison facility.
The amount of such materials produced for Federal-aid highway construction 

during any 12-month period shall not exceed the amount produced in such facility for use in such 
construction during the 12-month period ending July 1, 1987. 

6-5.2 Source of Supply: Comply with 2 CFR 184 and 2 CFR 200.322, which includes 
the Buy America Sourcing Preferences of the Build America, Buy America Act (BABA). 
Domestic compliance for all affected products will be listed on the APL. 

6-5.2.1 Steel and Iron: Use steel and iron manufactured in the United States, in 
accordance with the Buy America provisions of 23 CFR 635.410, as amended. Ensure that all 
manufacturing processes for this material occur in the United States. As used in this 
specification, a manufacturing process is any process that modifies the chemical content, 
physical shape or size, or final finish of a product, beginning with the initial melting and 
continuing through the final shaping and coating. If a steel or iron product is taken outside the 
United States for any manufacturing process, it becomes foreign source material. When using 
steel or iron materials as a component of any manufactured product (e.g., concrete pipe, 
prestressed beams, corrugated steel pipe, etc.), these same provisions apply. Foreign steel and 
iron may be used when the total actual cost of such foreign materials does not exceed 0.1% of 
the total Contract amount or $2,500, whichever is greater. These requirements are applicable to 
all steel and iron materials incorporated into the finished work but are not applicable to steel and 
iron items that the Contractor uses but does not incorporate into the finished work. Submit a 
certification from the manufacturer of steel or iron, or any product containing steel or iron, 
stating that all steel or iron furnished or incorporated into the furnished product was produced 
and manufactured in the United States or a statement that the product was produced within the 
United States except for minimal quantities of foreign steel and iron valued at $ (actual cost). 
Submit each such certification to the Engineer prior to incorporating the material or product into 
the project. Prior to the use of foreign steel or iron materials on a project, submit invoices to 
document the actual cost of such material, and obtain the Engineer’s written approval prior to 
incorporating the material into the project. 

6-5.2.2 Manufactured Products: Use Manufactured Products that are consumed 
in, incorporated into, or affixed to an infrastructure project that are manufactured in the United 
States, in accordance with BABA requirements and applicable waivers. 

6-5.2.3 Construction Materials: Use non-ferrous metals, plastic and polymer-
based products, glass, lumber, and drywall articles, materials, and supplies that are consumed in, 
incorporated into, or affixed to an infrastructure project that are manufactured in the United 
States, in accordance with BABA requirements. 

6-5.2.4 Exemptions to Build America, Buy America: Temporary devices, 
equipment, and other items removed at or before the completion of the project are exempt from 
BABA funding eligibility requirements. Aggregates, cementitious materials, and aggregate 
binding agents or additives are exempted from BABA funding eligibility requirements. 

6-5.3 Contaminated, Unfit, Hazardous, and Dangerous Materials: Do not use any 
material that, after approval and/or placement, has in any way become unfit for use. Do not use 
materials containing any substance that has been determined to be hazardous by the State of 
Florida Department of Environmental Protection or the U.S. Environmental Protection Agency 
(EPA). Provide workplaces free from serious recognized hazards and to comply with 
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occupational safety and health standards, as determined by the U.S. Department of Labor 
Occupational Safety and Health Administration (OSHA). 
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SECTION 7 
LEGAL REQUIREMENTS AND 

RESPONSIBILITY TO THE PUBLIC 

7-1 Laws to be Observed. 
 7-1.1 General: Become familiar with and comply with all Federal, State, and Local 
Rules and Regulations that control the action or operation of those engaged or employed in the 
work or that affect material used. Pay particular attention called to the safety regulations 
promulgated by the U.S. Department of Labor, Occupational Safety and Health Administration 
(OSHA). In addition, comply with Chapter 403, of the Florida Statutes, regarding control of air 
pollution. Direct special attention to that portion of Chapter 62-256, Rules of the Department of 
Environmental Protection, Florida Administrative Code, pertaining to open burning in land 
clearing operations. Where work or structures included in the Contract are in “Navigable Waters 
of the U.S.,” (reference 33 of the Code of Federal Regulations, Part 329); “Waters of the U.S.,” 
(reference 33 of the Code of Federal Regulations, Parts 323 and 328); or “Waters of the State,” 
(reference Part 4, Chapters 253 and 373 of the Florida Statutes and Section 62-340 of the Florida 
Administrative Code); comply with the regulatory provisions of Section 404 of the Federal Clean 
Water Act of 1977; Sections 9 and 10 of the Federal River and Harbor Act of 1899; Chapter 161 
of the Florida Statutes; and any local authority having jurisdiction over such waters. 
  Comply with Part IV, Chapter 378, of the Florida Statutes regarding land 
reclamation. Direct special attention to Chapters 62C-36 and 62C-39 of the Florida 
Administrative Code. Submit the Notice of Intent to Mine to: 

Department of Environmental Protection 
Collins Building 
2051 East Dirac Drive 
Tallahassee, Florida 32310-3760 

with a copy to the Engineer. The Engineer will determine consistency with the environmental 
documents prior to commencement of mining. 
  Obtain certification from the Construction Industry Licensing Board as required 
by Part I, Chapter 489, of the Florida Statutes, regardless of exemptions allowed by 
subsection 489.103, prior to removing underground pollutant storage tanks. Dispose of tanks and 
pollutants in accordance with the requirements and regulations of any Federal, State, or local, 
agency having jurisdiction. 
  Prior to building construction or renovation, submit current registrations or 
certifications issued by the Florida Construction Industry Licensing Board in accordance with 
Chapter 489, for the appropriate category of construction. 
  Corporations must be registered with the State of Florida, Department of State, 
Division of Corporations, and hold a current State Corporate Charter Number in accordance with 
Chapter 607, Florida Statutes. 
  The Contractor or the authorized subcontractor applying the roofing material must 
be licensed or be an approved dealer and applicator of the proposed roofing material. 
  Indemnify, defend, and save harmless the Department and all of its officers, 
agents, and employees, in the amount of the Contract price, against all claims or liability arising 
from or based on the violation of any such Federal, State, and Local Rules and Regulations, 
whether by himself or his employees. 
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  The Contractor shall comply with all environmental permits, including measures 
identified in the National Pollutant Discharge Elimination System (NPDES) Stormwater 
Pollution Prevention Plan and Sediment and Erosion Control Plan for the work. 
  The Contractor shall exert every reasonable and diligent effort to ensure that all 
labor employed by the Contractor and his subcontractors for work on the project work 
harmoniously and compatibly with all labor used by other building and construction contractors 
now or hereafter on the site of the work covered by this Contract. Include this provision in all 
subcontracts, and require all subcontractors to include it in their subcontracts with others. 
However, do not interpret or enforce this provision so as to deny or abridge, on account of 
membership or non-membership in any labor union or labor organization, the right of any person 
to work as guaranteed by Article I, Section 6 of the Florida Constitution. 
  Comply with Chapter 556 of the Florida Statutes during the performance of 
excavation or demolition operations. 
  The Executive Order 11246 Electronic version, dated September 24, 1965 is 
posted on the Department’s website at the following URL address:  
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-
source/programmanagement/implemented/urlinspecs/files/deo11246.pdf. Take responsibility to 
obtain the information posted on this website up through five calendar days before the opening 
of bids and comply with the provisions contained in Executive Order 11246. 
  If the Department’s website cannot be accessed, contact the Department’s 
Specifications Office Web Coordinator at (850) 414-4101. 
 7-1.2 Plant Quarantine Regulations: The U.S. Department of Agriculture and the 
Florida Department of Agriculture and Consumer Services have issued quarantine regulations 
pertaining to control of the nematodes of citrus, Rule 5B-44, Florida Administrative Code, and 
other plant pests. Contact the local (or other available) representatives of the Animal and Plant 
Health Inspection Service of the U.S. Department of Agriculture, and the Division of Plant 
Industry of the Florida Department of Agriculture and Consumer Services to ascertain all current 
restrictions regarding plant pests that are imposed by these agencies. Keep advised of current 
quarantine boundary lines throughout the construction period. 
  These restrictions may affect operations in connection with such items as clearing 
and grubbing, earthwork, grassing and mulching, sodding, landscaping, and other items which 
might involve the movement of materials containing plant pests across quarantine lines. 
  Obtain quarantine regulations and related information from the following: 

Animal and Plant Health Inspection Service 
U.S. Department of Agriculture 
3029 Lake Alfred Road 
Winter Haven, Florida 33881 

 
Director, Division of Plant Industry 
Florida Department of Agriculture and Consumer Services 
Post Office Box 147100 
Gainesville, Florida 32614-7100 

 7-1.3 Introduction or Release of Prohibited Aquatic Plants, Plant Pests, or Noxious 
Weeds: Do not introduce or release prohibited aquatic plants, plant pests, or noxious weeds into 
the project limits as a result of clearing and grubbing, earthwork, grassing and mulching, 
sodding, landscaping, or other such activities. Immediately notify the Engineer upon discovery 
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of all prohibited aquatic plants, plant pests, or noxious weeds within the project limits. Do not 
move prohibited aquatic plants, plant pests, or noxious weeds within the project limits or to 
locations outside of the project limits without the Engineer’s permission. Maintain all borrow 
material brought onto the project site free of prohibited aquatic plants, plant pests, noxious 
weeds, and their reproductive parts. Refer to Rule 5B-64 and Rule 5B-57, of the Florida 
Administrative Code for the definition of prohibited aquatic plants, plant pests, and noxious 
weeds. 
 7-1.4 Compliance with Federal Endangered Species Act and other Wildlife 
Regulations: The Federal Endangered Species Act requires that the Department investigate the 
potential impact to a threatened or endangered species prior to initiating an activity performed in 
conjunction with a highway construction project. If the Department’s investigation determines 
that there is a potential impact to a protected, threatened or an endangered species, the 
Department will conduct an evaluation to determine what measures may be necessary to mitigate 
such impact. When mitigation measures and/or special conditions are necessary, these measures 
and conditions will be addressed in the Contract Documents or in permits as identified in 7-2.1. 
  In addition, in cases where certain protected, threatened or endangered species are 
found or appear within close proximity to the project boundaries, the Department has established 
guidelines that will apply when interaction with certain species occurs, absent of any special 
mitigation measures or permit conditions otherwise identified for the project. 
  These guidelines are posted at the following URL address: 
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-
source/programmanagement/implemented/urlinspecs/files/endangeredwildlifeguidelines.pdf?sfvr
sn=e27baf3f_2. 
  Take responsibility to obtain this information and take all actions and precautions 
necessary to comply with the conditions of these guidelines during all project activities. 
  Prior to establishing any off-project activity in conjunction with a project, notify 
the Engineer of the proposed activity. Covered activities include but are not necessarily limited 
to borrow pits, concrete or asphalt plant sites, disposal sites, field offices, and material or 
equipment storage sites. Include in the notification the Financial Project ID, a description of the 
activity, the location of the site by township, range, section, county, and city, a site location map 
including the access route, the name of the property owner, and a person to contact to arrange a 
site inspection. Submit this notification at least 30 days in advance of planned commencement of 
the off-site activity, to allow for the Department to conduct an investigation without delaying job 
progress. 
  Do not perform any off-project activity without obtaining written clearance from 
the Engineer. In the event the Department’s investigation determines a potential impact to a 
protected, threatened or endangered species and mitigation measures or permits are necessary, 
coordinate with the appropriate resource agencies for clearance, obtain permits and perform 
mitigation measures as necessary. Immediately notify the Engineer in writing of the results of 
this coordination with the appropriate resource agencies. Additional compensation or time will 
not be allowed for permitting or mitigation, associated with Contractor initiated off-project 
activities. 
 7-1.5 Occupational Safety and Health Requirements: The Contractor shall take all 
precautions necessary for the protection of life, health, and general occupational welfare of all 
persons, including employees of both the Contractor and the Department, until the Contractor 
has completed the work required under the Contract as provided in 5-10 and 5-11. 
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  Comply at all times with applicable Federal, State, and local laws, provisions, and 
policies governing safety and health, including 29 CFR 1926, including all subsequent revisions 
and updates. 
 7-1.6 Discovery of an Unmarked Human Burial: When an unmarked human burial is 
discovered, immediately cease all activity that may disturb the unmarked human burial and 
notify the Engineer. Do not resume activity until specifically authorized by the Engineer. 
 7-1.7 Insecticides, Herbicides and Fertilizers: 
  7-1.7.1 Insecticides and Herbicides: Use products found on the following 
website, https://www.npirs.org/state/, approved by the Florida Department of Agriculture and 
Consumer Services. The use of restricted products is prohibited. Do not use any products in the 
sulfonylurea family of chemicals. Herbicide application by broadcast spraying is not allowed. 
   Procure any necessary licenses, pay all charges and fees, and give all 
notices necessary for lawful performance of the work. 
   Ensure that all insecticides and herbicides are applied in accordance with 
Chapter 5E-9, Florida Administrative Code. Submit a copy of current certificates to the Engineer 
upon request. 
   Ensure that employees who work with herbicides comply with all 
applicable Federal, State, and local regulations. 
   Comply with all regulations and permits issued by any regulatory agency 
within whose jurisdiction work is being performed. Post all permit placards in a protected, 
conspicuous location at the work site. 
   Acquire any permits required for work performed on the rights-of-way 
within the jurisdiction of National Forests in Florida. Contact the Local National Forest Ranger 
District, or the United States Department of Agriculture (USDA) office for the proper permits 
and subsequent approval. 
   Acquire all permits required for aquatic plant control as outlined in 
Chapter 62C-20, Florida Administrative Code Rules of the Florida Department of Environmental 
Protection. Contact the Regional Field Office of Bureau of Invasive Plant Management of the 
Florida Department of Environmental Protection for proper permits and subsequent approval. If 
application of synthetic organo-auxin herbicides is necessary, meet the requirements of 
Chapter 5E-2, Florida Administrative Code. 
  7-1.7.2 Fertilizer: Ensure that all employees applying fertilizer, possess a current 
Florida Department of Agriculture and Consumer Services Commercial Applicator license in 
accordance with Section 482.1562, F.S. Upon request, submit the current certificates to the 
Engineer. 
 7-1.8 Compliance with Section 4(f) of the USDOT Act: Section 4(f) of the USDOT Act 
prohibits the U. S. Secretary of Transportation from approving a project which requires the use 
of publicly owned land of a public park, recreation area or a wildlife and waterfowl refuge, or of 
any historic site of national, state, or local significance unless there is no prudent or feasible 
alternative to using that land and the program or project includes all possible planning to 
minimize the harm to the site resulting from the use. 
  Before undertaking any off-project activity associated with any federally assisted 
undertaking, ensure that the proposed site does not represent a public park, recreation area, 
wildlife or waterfowl refuge, or a historic site (according to the results of the Cultural Resources 
Survey discussed in 120-6.2). If such a site is proposed, notify the Engineer and provide a 
description of the proposed off-site activity, the Financial Project ID, the location of the site by 

64 FY 2024-25

https://www.npirs.org/state/


township, range, section, a county or city map showing the site location, including the access 
route and the name of the property. It is the Contractor’s responsibility to submit justification for 
use of Section 4(f) property that is sufficient for the Florida Department of Transportation and 
the Federal Highway Administration to make a Section 4(f) determination. Submit this 
notification sufficiently in advance of planned commencement of the off-site activity to allow a 
reasonable time for the Engineer to conduct an investigation without delaying job progress. Do 
not begin any off-project activity without obtaining written clearance from the Engineer. 
 7-1.9 Florida Minority Business Loan Mobilization Program: The Loan Mobilization 
Program is established by Section 288.706 of the Florida Statutes, and has as its goal to assist 
minority business enterprises by facilitating working capital loans to those eligible businesses 
that are Contractors or subcontractors on Department contracts. 
  The limits of such advances under this program shall be as specified in 
Section 288.706 of the Florida Statutes. In the case of a subcontractor, the amount of the advance 
will be based on the subcontract unit prices, not the contract unit prices. 
  All prime Contractor vendors shall be required to incorporate the designated loan 
mobilization payment procedures in subcontract agreements with minority business enterprise 
vendors participating in this program and to cooperate in the release of designated loan 
mobilization payments to achieve the objective of providing working capital for minority 
business enterprise subcontract vendors. 
  When the Contract has been awarded or, in the case of a subcontractor, a 
subcontract has been signed with the prime Contractor, application for participation in this 
program will be submitted in writing to the Engineer. Such application must be made prior to 
commencement of the work. If the application is made on behalf of a subcontractor, it shall be 
considered incomplete if the subcontract with the unit prices of the work clearly delineated is not 
included in the submittal. 
  When all applicable conditions have been met, approval for participation will be 
made by the Office of the Comptroller and the applicant will be notified of the approval action 
taken. 
  Once approval has been obtained and the Notice to Proceed has been issued, 
disbursement of the monies will be made at the request of the applicant. The designated loan 
mobilization payment may be paid prior to the commencement of work on the Contract. 
However, if the work on the Contract has not commenced and the payment has not been made, 
then the Contract Time may not commence until the payment is made. All designated loan 
mobilization payments will be made payable jointly to the prime Contractor and the participating 
financial institution. When a subcontractor is the participant in the program, such payments shall 
be paid to the participant within 10 business days after receipt of the funds from the Department. 
  Repayment of monies advanced through this program will be made after the value 
of the work accomplished by the participant reaches 50 percent. Contractors are encouraged to 
make weekly or bi-weekly payments to subcontractors participating in this program. 

7-2 Permits and Licenses. 
 7-2.1 General: Except for permits procured by the Department, as incorporated by 
Special Provision expanding this Subarticle, if any, procure all permits and licenses, pay all 
charges and fees, and give all notices necessary and incidental to the due and lawful prosecution 
of the work. 
  The Department will also acquire any modifications or revisions to an original 
permit incorporated by Special Provision to this Subarticle when the Contractor requires such 
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modifications or revisions to complete the construction operations specified in the Plans or 
Special Provisions and within the right-of-way limits. 
  Acquire all permits for work performed outside the right-of-way or easements for 
the project. 
  In carrying out the work in the Contract, when under the jurisdiction of any 
environmental regulatory agency, comply with all regulations issued by such agencies and with 
all general, special, and particular conditions relating to construction activities of all permits 
issued to the Department as though such conditions were issued to the Contractor. Post all permit 
placards in a protected location at the worksite. 
  In case of a discrepancy between any permit condition and other Contract 
Documents, the more stringent condition shall prevail. 
 7-2.2 Work or Structures in Navigable Waters of the U.S., Waters of the U.S., and 
Waters of the State: In general, one or more governmental agencies will exercise regulatory 
authority over work or structures, including related construction operations, in all tidal areas 
(channelward of the mean high water lines on the Atlantic and Gulf Coast); in the ocean and gulf 
waters to the outer limits of the continental shelf; in all rivers, streams, and lakes to the ordinary 
high water line; in marshes and shallows that are periodically inundated and normally 
characterized by aquatic vegetation capable of growth and reproduction; in all artificially created 
channels and canals used for recreational, navigational, or other purposes that are connected to 
navigable waters; and in all tributaries of navigable waters up to their headwaters. 
  Whenever the work under or incidental to the Contract requires structures or 
dredge/fill/construction activities in “Navigable Waters of the U.S.,” “Waters of the U.S.,” and 
“Waters of the State,” the Federal, State, county, and local regulatory agencies may require the 
Department to obtain a permit. For such dredge/fill /construction specified in the Plans to be 
accomplished within the limits of the project, or for any dredge/fill/construction within the limits 
of Department-furnished borrow areas, the Department will procure the necessary permits prior 
to advertising for bids. 
 7-2.3 As-Built Drawings and Certified Surveys: 
  7-2.3.1 Surface Water Management Systems for Water Management 
Districts: As a condition precedent to final acceptance of the project, submit to the Engineer the 
as-built drawings and a certified survey verifying the as-built conditions for all installed and 
constructed surface water management systems. The as-built drawings and certified survey must 
be PDF files in the same scale as the Plans, formatted on 11 inch by 17 inch sheets, and satisfy 
all the requirements and special conditions listed in the Water Management District’s 
Environmental Resource Permit (ERP) and any applicable local permit. The as-built drawings 
and certified survey must be signed and sealed by an appropriately licensed professional 
registered in the State of Florida. 
   If the ERP does not contain specific requirements, submit as-built 
drawings with the following information as a minimum: 
    1. Discharge structures: structure identification number, type, 
locations (latitude and longitude), dimensions and elevations of all, including weirs, bleeders, 
orifices, gates, pumps, pipes, and oil and grease skimmers. 
    2. Side bank and underdrain filters, or exfiltration trenches: 
locations, dimensions and elevations of all, including clean-outs, pipes, connections to control 
structures and points of discharge to receiving waters. 
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    3. Storage areas for treatment and attenuation: storage area 
identification number, dimensions, elevations, contours or cross-sections of all, sufficient to 
determine stage-storage relationships of the storage area and the permanent pool depth and 
volume below the control elevation for normally wet systems. 
    4. System grading: dimensions, elevations, contours, final grades 
or cross-sections to determine contributing drainage areas, flow directions and conveyance of 
runoff to the system discharge points. 
    5. Conveyance: dimensions, elevations, contours, final grades or 
cross-sections of systems utilized to divert off-site runoff around or through the new system. 
    6. Water levels: existing water elevations and the date determined. 
    7. Benchmarks: location and description (minimum of one per 
major water control structure). 
  7-2.3.2 Bridge Clearances for Projects under the Authority of a U.S. Coast 
Guard Permit: As a condition precedent to final acceptance of the project, submit to the 
Engineer a certified survey verifying the as-built clearances described in the U.S. Coast Guard 
Owner’s Certification of Bridge Completion. The certified survey must be signed and sealed by a 
Professional Engineer or Professional Surveyor and Mapper registered in the State of Florida.  
  7-2.3.3 Projects Under the Authority of a U.S. Army Corps of Engineers 
Permit: As a condition precedent to final acceptance of the project, submit to the Engineer the 
as-built drawings and a certified survey verifying the as-built conditions. The as-built drawings 
and certified survey must be submitted in PDF files formatted in the same scale as the Plans, 
formatted on 11 inch by 17 inch sheets, and satisfy all of the requirements and special conditions 
listed in the U.S. Army Corps of Engineers permit. The as-built drawings and certified survey 
must be signed and sealed by a Professional Engineer or Professional Surveyor and Mapper 
registered in the State of Florida. 

7-3 Patented Devices, Materials and Processes. 
 Include all royalties and costs arising from patents, trademarks, and copyrights, in any 
way involved in the work in the Contract price. Whenever using any design, device, material, or 
process covered by letters patent or copyright, obtain the right for such use by suitable legal 
agreement with the patentee or owner of the copyright. File a copy of such agreement with the 
Engineer. However, whether or not such agreement is made or filed as noted, the Contractor and 
the surety in all cases shall indemnify, defend, and save harmless, the Department from all 
claims for infringement by reason of the use of any such patented design, device, material, or 
process on work under the Contract, and shall indemnify the Department for all costs, expenses, 
and damages that it may be obliged to pay by reason of any such infringement, at any time 
during the prosecution or after the completion of the work. 

7-4 Right-of-Way Furnished by the Department. 
 Except as otherwise stipulated in these Specifications or as shown in the Plans, the 
Department will furnish all rights-of-way necessary for the proper completion of the work at no 
expense to the Contractor. 
 Should Department-furnished areas for obtaining borrow material, contain limerock 
material do not remove such material from the pit unless the Engineer gives specific approval. 
 Use of Department owned right-of-way for the purpose of equipment or material storage, 
lay-down facilities, pre-cast material fabrication sites, batch plants for the production of asphalt, 
concrete or other construction related materials, or other similar activities, shall require advance 
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written approval by the Department prior to making use of said Department owned right of way. 
Use of Department owned right of way for these purposes is expressly limited to the storage of 
equipment and materials for the Project or production of materials or products for the Project. 

7-5 Restoration of Surfaces Opened by Permit. 
 Upon the presentation of a duly authorized and satisfactory permit that provides that all 
necessary repair work will be paid for by the party holding such permit, the Engineer may 
authorize the Contractor to allow parties bearing such permits to make openings in the highway. 
Upon the Engineer’s written order, perform, in an acceptable manner, all necessary repairs due to 
such openings, and such necessary work that the Engineer orders, subject to the same conditions 
as the original work performed. The Department will pay the Contractor for such work either 
under applicable Contract items or in accordance with 4-4 when Contract items are not 
applicable. 

7-6 Sanitary Provisions. 
 The Contractor shall provide and maintain, in a neat and sanitary condition, such 
accommodations for the use of his employees as are necessary to comply with the requirements 
and regulations of the State and local boards of health. Commit no public nuisance. 

7-7 Control of the Contractor’s Equipment. 
 7-7.1 Traffic Interference: Do not allow equipment, while it is on or traversing a road or 
street, to unreasonably interfere with traffic. 
 7-7.2 Overloaded Equipment: Do not operate on any road, street or bridge including a 
Department owned temporary bridge, any hauling unit or equipment loaded in excess of: 
  1. the maximum weights specified in the Florida Highway Patrol, Commercial 
Motor Vehicle Manual (Trucking Manual), or 
  2. lower weight limits legally established and posted for any section of road or 
bridge by the Department or local authorities. 
  The governmental unit having jurisdiction over a particular road or bridge may 
provide exceptions by special permit under the provisions of 7-7.3. 
  This restriction applies to all roads and bridges inside and outside the Contract 
limits as long as these roads and bridges are open for public use. The Contractor may overload 
roads and bridges which are to be demolished after they are permanently closed to the public. 
The Contractor is responsible for all loss or damages resulting from equipment operated on a 
structure permanently closed to the public. 
 7-7.3 Crossings: Where it is necessary to cross an existing road or street, including 
specifically the existing traveled lanes of a divided highway within the limits of the project, 
obtain permits from the Department, for crossing overloaded or oversized equipment. Cross 
existing roads or streets only at Engineer-designated points. The Engineer may require the 
Contractor to protect the pavement or Roadway at the crossing by using lumber, planks, or fill. 
Movement of equipment around the project site must be in accordance with requirements of the 
Standard Plans and not create an undue hazard to the traveling public or workers. Provide 
flagging and watchman service, or approved signal devices, for the protection of traffic at all 
such crossings, in accordance with an approved written plan for that activity. 
 7-7.4 Protection from Damage by Tractor-Type Equipment: Take positive measures 
to ensure that tractor-type equipment does not damage the road. If any such damage should 
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occur, repair it without delay, at no expense to the Department and subject to the Engineer’s 
approval. 
 7-7.5 Contractor’s Equipment on Bridge Structures: The Contractor’s Engineer of 
Record shall analyze the effect of imposed loads on bridge structures, including Department 
owned temporary bridges, within the limits of a construction contract, resulting from the 
following operations: 
  1. Overloaded Equipment as defined in 7-7.2: 
   a. Operating on or crossing over completed bridge structures. 
   b. Operating on or crossing over partially completed bridge structures. 
  2. Equipment within legal load limits: 
   a. Operating on or crossing over partially completed bridge structures. 
  3. Construction cranes: 
   a. Operating on completed bridge structures. 
   b. Operating on partially completed bridge structures. 
  4. Asphalt Milling Equipment: 
   a. In excess of 90,000 lbs crossing bridge structures. 
   b. Less than 90,000 lbs crossing bridge structures listed on the overweight 
routing map CRN-2 located on the Office of Maintenance Over-Weight Dimension Permits 
website at https://www.fdot.gov/maintenance/owod-permit-documents#BlanketAttachments. 
  Any pipe culvert(s) or box culvert(s) qualifying as a bridge under 1-3 is excluded 
from the requirements above. 
  A completed bridge structure is a bridge structure in which all elemental 
components comprising the load carrying assembly have been completed, assembled, and 
connected in their final position. The components to be considered shall also include any related 
members transferring load to any bridge structure. 
  The Contractor’s Engineer of Record shall determine the effect that equipment 
loads have on the bridge structure and develop the procedures for using the loaded equipment 
without exceeding the structure’s design load capacity. 
  Submit to the Department for approval the design calculations, layout drawings, 
and erection drawings showing how the equipment is to be used so that the bridge structure will 
not be overstressed. The Contractor’s Engineer of Record shall sign and seal the drawings and 
the cover sheet of the calculations for the Department’s Record Set. 
 7-7.6 Posting of the Legal Gross Vehicular Weight: Display the maximum legal gross 
weight, as specified in the Florida Uniform Traffic Code, in a permanent manner on each side of 
any dump truck or dump type tractor-trailer unit hauling embankment material, construction 
aggregates, road base material, or hot bituminous mixture to the project over any public road or 
street. Display the weight in a location clearly visible to the scale operator, in numbers that 
contrast in color with the background and that are readily visible and readable from a distance of 
50 feet. 

7-8 Structures over Navigable Waters. 
 7-8.1 Compliance with Federal and Other Regulations: When working on structures 
in, adjacent to, or over, navigable waters, observe all regulations and instructions of Federal and 
other authorities having control over such waters. Do not obstruct navigation channels without 
permission from the proper authority, and provide and maintain navigation lights and signals in 
accordance with the Federal requirements for the protection of the structure, of false work, and 
of navigation. 
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  When working on moveable bridges, requests for temporarily changing the 
operating requirements for the moveable bridge must be submitted in writing to the appropriate 
Coast Guard District Bridge Branch, 90 days before the start of any action. 
  For all other bridges, notify the appropriate Coast Guard District Bridge Branch, 
at least 60 days prior to the start of any operations including construction and 30 days prior to 
any channel operations, closures, or opening restrictions. 
  When work platforms are indicated in the permit for construction, submit work 
platform construction plans to the appropriate Coast Guard District for approval. Obtain approval 
prior to beginning construction on the platform. 
 7-8.2 Maintenance of Channel: Where the work includes the excavation of a channel or 
other underwater areas to a required section, maintain the section from shoaling or other 
encroachment until final acceptance of the project. 
  In the event of accidental blocking of the navigation channel, immediately notify 
the U.S. Coast Guard of the blockage and upon removal of the blockage. 

7-9 Use of Explosives. 
 When using explosives for the prosecution of the work, exercise the utmost care not to 
endanger life or property, including new work. The Contractor is responsible for all damage 
resulting from the use of explosives. 
 Store all explosives in a secure manner in compliance with all laws and ordinances, and 
clearly mark all such storage places with the words: “DANGEROUS - EXPLOSIVES”. Place 
such storage in the care of a competent watchman. Where no local laws or ordinances apply, 
provide storage satisfactory to the Engineer and, in general, not closer than 1,000 feet from the 
road or from any building, camping area, or place of human occupancy. 
 Notify each public utility company having structures in proximity to the site of the work 
of the intention to use explosives. Give such notice sufficiently in advance to enable the 
companies to take precautionary steps to protect their property from injury. 

7-10 Forest Protection. 
 7-10.1 Compliance with State and Federal Regulations: In carrying out work within or 
adjacent to State or National forests or parks, comply with all of the regulations of the State or 
Federal authority having jurisdiction, governing the protection of and the carrying out of work in 
forests or parks, and observe all sanitary laws and regulations with respect to the performance of 
work in these areas. Keep the areas in an orderly condition, dispose of all refuse, and obtain 
permits for the construction, installation, and maintenance of any construction camps, living 
quarters, stores, warehouses, sanitary facilities, and other structures; all in accordance with the 
requirements of the forest or park official. 
 7-10.2 Prevention and Suppression of Forest Fires: Take all reasonable precautions to 
prevent and suppress forest fires. Require employees and subcontractors, both independently and 
at the request of forest officials, to do all reasonably within their power to prevent and suppress 
forest fires. Assist in preventing and suppressing forest fires, and make every possible effort to 
notify a forest official at the earliest possible moment of the location and extent of all fires. 
Extinguish the fire if practicable. 

7-11 Preservation of Existing Property. 
 7-11.1 General: Preserve from damage all existing property within the project limits of 
or in any way affected by the Work, the removal or destruction of which is not specified in the 
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Plans. This applies to, but is not limited to, public and private property, public and private 
utilities (except as modified by the provisions of 7-11.5), trees, shrubs, crops, sod, signs, 
monuments, fences, guardrail, pipe and underground structures, Intelligent Transportation 
Systems (ITS) facilities, traffic control signals and devices, highway lighting, and public 
highways (except natural wear and tear of highway resulting from legitimate use thereof by the 
Contractor). 
  Department owned underground facility locations shown in the Plans are 
approximate. Unless otherwise shown in the Plans, Department owned underground facilities 
will not be located by the Department nor through notification to "Sunshine 811". Locate all 
fiber optic cables. Provide a fiber optic cable locator in accordance with Section 633. 
  Whenever the Contractor’s activities damage such existing property, immediately 
restore it to a condition equal to or better than that existing at the time such damage occurred, at 
no expense to the Department. Temporary repairs may be used to immediately restore ITS 
facilities and traffic control signals and devices. Permanent repairs to ITS facilities and traffic 
control signals and devices shall be made within 90 days of any temporary repairs and prior to 
final acceptance of the project. Submit permanent ITS facility repair plans to the Engineer prior 
to beginning repair work. 
  Protect existing bridges during the entire construction period from damage caused 
by the Work. Immediately repair, at no expense to the Department, all damage to existing 
bridges caused by the Work, prior to continuing the Work. The Department will not require the 
Contractor to provide routine repairs or maintenance for such structures.  
  Direct special attention to the protection of all geodetic monuments, horizontal or 
vertical, and Public Land Survey Corners located within the project. If any geodetic monument 
or Public Land Survey Corner, located within the project, is at risk of being damaged or 
destroyed, immediately notify the Engineer. Locate and replace any damaged or destroyed 
geodetic monuments or Public Land Survey Corners under the direction of a Professional 
Surveyor and Mapper registered in the State of Florida. 
  Whenever the actions of a third party damage such existing property and is not 
otherwise due to any fault or activities of the Contractor, either restore it to a condition equal to 
or better than that existing at the time such damage occurred or provide access and coordinate 
with the Department’s maintenance Contractor in accordance with 8-4.4 as directed by the 
Engineer. The Department will compensate the Contractor for the costs associated with the 
repairs for restoring the existing property in accordance with 4-4. Theft and vandalism are 
considered damage caused by a third party. 
 7-11.2 Failure to Restore Damaged Existing Property: In case of failure on the part of 
the Contractor to restore such property, bridge, road or street, or to make good such damage or 
injury, the Engineer may, upon 48 hours notice, proceed to repair, rebuild, or otherwise restore 
such property, road, or street as may be deemed necessary, and the Department will deduct the 
cost thereof from any monies due or which may become due the Contractor under the Contract. 
Nothing in this clause prevents the Contractor from receiving proper compensation for the 
removal, damage, or replacement of any public or private property, not shown in the Plans, that 
is made necessary by alteration of grade or alignment. The Engineer will authorize such work, 
provided that the Contractor, or his employees or agents, have not, through their own fault, 
damaged such property. 
 7-11.3 Contractor’s Use of Streets and Roads: 
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  7-11.3.1 On Systems Other than the State Highway System: When hauling 
materials or equipment to the project over roads and bridges on the State park road system, 
county road system, or city street system, and such use causes damage, immediately, at no 
expense to the Department, repair such road or bridge to as good a condition as before the 
hauling began. 
   The Department may modify the above requirement in accordance with 
any agreement the Contractor might make with the governmental unit having jurisdiction over a 
particular road or bridge, provided that the Contractor submits written evidence of such 
agreement to the Engineer. 
  7-11.3.2 On the State Highway System: The Department is responsible for the 
repair of any damage that hauling materials to the site causes to roads outside the limits of the 
project, that are either on the State highway system (roads under the jurisdiction of the 
Department) or specifically designated in the Plans as haul roads from Department-furnished 
material pits, except in the event damage is due to failure to comply with 7-7.2. The Contractor is 
responsible for all damages to any road or bridge caused by the Contractor's failure to comply 
with 7-7.2. 
  7-11.3.3 Within the Limits of a Construction Project: The Department will not 
allow the operation of equipment or hauling units of such weight as to cause damage to 
previously constructed elements of the project, including but not necessarily limited to bridges, 
drainage structures, base course, and pavement. Do not operate hauling units or equipment 
loaded in excess of the maximum weights specified in 7-7.2 on existing pavements that are to 
remain in place (including pavement being resurfaced), cement-treated subgrades and bases, 
concrete pavement, any course of asphalt pavement, and bridges. The Engineer may allow 
exceptions to these weight restrictions for movement of necessary equipment to and from its 
worksite, for hauling of offsite fabricated components to be incorporated into the project, and for 
crossings as specified in 7-7.3. 
 7-11.4 Operations within Railroad Right-of-Way: Submit written advanced 
notification of the flagging services and railroad right-of-way access required, construction 
timeframe, and duration to the Engineer and District Rail Office at least 45 calendar days prior to 
beginning any operation within the limits of the railroad right-of-way or the adjoining 15 feet. 
Operations include the movement of employees, equipment, and trucks in areas other than public 
crossings or any traffic signal work within 500 feet of a signalized at-grade railroad crossing. 
The Railroad Company will notify the District Rail Office when flaggers are available for use in 
project scheduling. 
  No operations shall be conducted that affect railroad operations and property 
without written approval from the railroad. 
  7-11.4.1 Notification to the Railroad Company: Submit written notification to 
the Engineer, District Rail Office and the authorized Railroad Representative at least 72 hours 
before beginning any operation within the limits of the railroad right-of-way; any operation 
requiring movement of employees, trucks, or other equipment across the tracks of the railroad 
company at locations other than an established public crossing; and any other work that may 
affect railroad operations or property.  
   7-11.4.1.1 Florida East Coast Railway (FEC): Contact the FEC Signal 
Office at 904-279-3182 and FEC Railway at 1-800-342-1131, ext. 2377 in addition to the 
requirements in Section 7-11.4.1. 
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  7-11.4.2 Contractor’s Responsibilities: Unless instructed otherwise in writing 
by the Railroad Company, do not perform work within or adjacent to the railroad right-of-way 
without a flagger present (including temporary lane closures, lane shifts or detours). Comply 
with requirements deemed necessary by the railroad company’s authorized representative to 
safeguard the railroad’s property and operations.  
   The Contractor is responsible for all damages, delays, or injuries and all 
suits, actions, or claims brought on account of damages or injuries resulting from the 
Contractor’s operations within or adjacent to railroad company right-of-way. The work includes 
all items necessary to relieve the flagger from providing protective services.  
   Costs incurred by the Railroad Company for Contractor-caused delays that 
adversely impact railway operations will be forwarded to the Contractor for payment. If the 
Contractor fails to pay said cost, the Department will deduct the amount from payments owed to 
the Contractor. 
   7-11.4.2.1 CSXT: Comply with the Construction Submission Criteria of 
the CSXT Public Project Information document and Construction Requirements sections of the 
CSXT Pipeline and Wireline Design and Construction Specifications prior to beginning work. 
These documents are available at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/CSXT.shtm. 
    Perform no work within the limits of the railroad right-of-way on 
CSXT holidays (except with permission of CSXT for emergencies such as natural disasters). 
CSXT holidays are New Year’s Day, President’s Day, Good Friday, Memorial Day, 
Independence Day, Labor Day, Thanksgiving Day and the following Friday, Christmas Eve, 
Christmas Day, and New Year’s Eve. Holidays falling on Saturday are observed on Friday and 
those falling on Sunday are observed on Monday. 
   7-11.4.2.2 Norfolk Southern (NS): Comply with the NS Special 
Provisions for Protection of Railway Interests (Appendix E) and the Construction Requirements 
(Appendix 4.3) of the NS Public Projects Manual document prior to beginning and during all 
work. These documents are available at the following URL: 
https://www.norfolksouthern.com/en/rail-development-property/public-projects/contacts. 
   7-11.4.2.3 FEC: Complete the On-Track Contractor Roadway Worker 
Training Course for FEC Railway. Contact FEC Railway at 1-800-342-1131 for training 
information. 
   7-11.4.2.4 South Florida Rail Corridor (SFRC): Complete the On-
Track Contractor Roadway Worker Training Course for South Florida Regional Transportation 
Authority (SFRTA) Railway. Contact SFRTA at 954-788-7920 for training information. 
  7-11.4.3 Watchman or Flagging Services: The railroad company will furnish 
protective services (i.e., watchman or flagging services) to ensure the safety of railroad 
operations during certain periods of the project. The Department will reimburse the railroad 
company for the cost thereof. Schedule work that affects railroad operations so as to minimize 
the need for protective services by the railroad company. 
   Submit construction schedules and schedule changes to the Engineer and 
District Rail Office which include an estimated start date, weekly construction schedule, daily 
hours of operation, and the calendar day duration for which flagging services will be necessary to 
perform work activities within railroad right-of-way in accordance with 8-3.2. 
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   7-11.4.3.1 Central Florida Rail Corridor (CFRC) and SFRC: The 
Department will furnish protective services (i.e., watchman or flagging services) to ensure the 
safety of railroad operations. 
 7-11.5 Utilities: 
  7-11.5.1 Arrangements for Protection or Adjustment: Do not commence work 
at points where the construction operations are adjacent to utility facilities until all necessary 
arrangements have been made for removal, temporary removal, relocation, de-energizing, 
deactivation or adjustment with the utility facilities owner to protect against damage that might 
result in expense, loss, disruption of service, or other undue inconvenience to the public or to the 
owners. The Contractor is solely and directly responsible to the owners and operators of such 
properties for all damages, injuries, expenses, losses, inconveniences, or delays caused by the 
Contractor’s operations. 
   Do not request utility removal, temporary removal, relocation, de-
energizing, deactivation, or adjustment when work can be accomplished within the utility work 
schedules. In the event that removal, temporary removal, relocation, de-energizing, deactivation, 
or adjustment of a utility or a particular sequence of timing in the relocation of a utility is 
necessary and has not been addressed in a utility work schedule, the Engineer will determine the 
necessity for any such utility work. Coordinate such work as to cause the least impediment to the 
overall construction operations and utility service. The Department is not responsible for utility 
removal, temporary removal, relocation, de-energizing, deactivation, or adjustment work where 
such work is determined not necessary by the Engineer or done solely for the benefit or 
convenience of the utility owner or its contractor, or the Contractor. 
  7-11.5.2 Cooperation with Utility Owners: Cooperate with the owners of all 
underground or overhead utility lines in their removal and rearrangement operations in order that 
these operations may progress in a reasonable manner, that duplication or rearrangement work 
may be reduced to a minimum, and that services rendered by the utility owners will not be 
unnecessarily interrupted. 
   In the event of interruption of water or other utility services as a result of 
accidental breakage, exposure, or lack of support, promptly notify the proper authority and 
cooperate with the authority in the prompt restoration of service. If water service is interrupted 
and the Contractor is performing the repair work, the Contractor shall work continuously until 
the service is restored. Do not begin work around fire hydrants until the local fire authority has 
approved provisions for continued service. 
  7-11.5.3 Utility Adjustments: Certain utility adjustments and reconstruction 
work may be underway during the progress of the Contract. Cooperate with the various utility 
construction crews who are maintaining utility service. Exercise due caution when working 
adjacent to relocated utilities. The Contractor shall repair all damage to the relocated utilities 
resulting from his operations at no expense to the Department. The requirements of 7-11.1 and 
7-11.5.2 outline the Contractor’s responsibility for of protecting utility facilities. The Department 
will include in the Contract the utility authorities who are scheduled to perform utility work on 
the project. 
  7-11.5.4 Weekly Meetings: Conduct weekly meetings on the job site with all the 
affected utility companies and the Engineer in attendance to coordinate project construction and 
utility relocation. Submit a list of all attendees one week in advance to the Engineer for approval. 

74 FY 2024-25



   Submit the approved Work Progress Schedule and Work Plan for the 
project, as specified in 8-3.2, to document the schedule and plan for road construction and utility 
adjustments. 
   When utility relocations no longer affect construction activities, the 
Contractor may discontinue the meetings with the Engineer’s approval. 

7-12 Responsibility for Damages, Claims, etc. 
 7-12.1 Contractor to Provide Indemnification: The Contractor shall indemnify and 
hold harmless the Department, its officers and employees from liabilities, damages, losses and 
costs, including, but not limited to, reasonable attorney’s fees, to the extent caused by the 
negligence, recklessness, or intentional wrongful misconduct of the Contractor and persons 
employed or utilized by the Contractor in the performance of the construction Contract. 
  It is specifically agreed between the parties executing this Contract that it is not 
intended by any of the provisions of any part of the Contract to create in the public or any 
member thereof, a third party beneficiary hereunder, or to authorize anyone not a party to this 
Contract to maintain a suit for personal injuries or property damage pursuant to the terms or 
provisions of this Contract. 
 7-12.2 Guaranty of Payment for Claims: The Contractor guaranties the payment of all 
just claims for materials, supplies, tools, or labor and other just claims against him or any 
subcontractor, in connection with the Contract. The Department’s final acceptance and payment 
does not release the Contractor’s bond until all such claims are paid or released. 

7-13 Insurance. 
 7-13.1 Workers’ Compensation Insurance: Provide Workers’ Compensation Insurance 
in accordance with Florida’s Workers’ Compensation law for all employees. If subletting any of 
the work, ensure that the subcontractor(s) have Workers’ Compensation Insurance for their 
employees in accordance with Florida’s Workers’ Compensation law. If using “leased 
employees” or employees obtained through professional employer organizations (“PEO’s”), 
ensure that such employees are covered by Workers’ Compensation insurance through the PEO’s 
or other leasing entities. Ensure that any equipment rental agreements that include operators or 
other personnel who are employees of independent Contractors, sole proprietorships or partners 
are covered by insurance required under Florida’s Workers' Compensation law. 
 7-13.2 Commercial General Liability Insurance: Carry Commercial General Liability 
insurance providing continuous coverage for all work or operations performed under the 
Contract. Such insurance shall be no more restrictive than that provided by the latest occurrence 
form edition of the standard Commercial General Liability Coverage Form (ISO Form 
CG 00 01) as filed for use in the State of Florida. Cause the Department to be made an 
Additional Insured as to such insurance. Such coverage shall be on an “occurrence” basis and 
shall include Products/Completed Operations coverage. The coverage afforded to the 
Department as an Additional Insured shall be primary as to any other available insurance and 
shall not be more restrictive than the coverage afforded to the Named Insured. The limits of 
coverage shall not be less than $1,000,000 for each occurrence and not less than a $5,000,000 
annual general aggregate, inclusive of amounts provided by an umbrella or excess policy. The 
limits of coverage described herein shall apply fully to the work or operations performed under 
the Contract, and may not be shared with or diminished by claims unrelated to the contract. The 
policy/ies and coverage described herein may be subject to a deductible. Pay all deductibles as 
required by the policy. No policy/ies or coverage described herein may contain or be subject to a 
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Retention or a Self-Insured Retention. Prior to the execution of the Contract, and at all renewal 
periods which occur prior to final acceptance of the work, the Department shall be provided with 
an ACORD Certificate of Liability Insurance reflecting the coverage described herein. The 
Department shall be notified in writing within ten days of any cancellation, notice of 
cancellation, lapse, renewal, or proposed change to any policy or coverage described herein. The 
Department’s approval or failure to disapprove any policy/ies, coverage, or ACORD Certificates 
shall not relieve or excuse any obligation to procure and maintain the insurance required herein, 
nor serve as a waiver of any rights or defenses the Department may have. 
 7-13.3 Insurance Required for Construction at Railroads: When the Contract includes 
the construction of a railroad grade crossing, railroad overpass or underpass structure, or any 
other work or operations within the limits of the railroad right-of-way, including any 
encroachments thereon from work or operations in the vicinity of the railroad right-of-way, you 
shall, in addition to the insurance coverage required pursuant to 7-13.2 above, procure and 
maintain Railroad Protective Liability Coverage (ISO Form CG 00 35) where the railroad is the 
Named Insured and where the limits are not less than $2,000,000 combined single limit for 
bodily injury and/or property damage per occurrence, and with an annual aggregate limit of not 
less than $6,000,000. The railroad shall also be added along with the Department as an 
Additional Insured on the policy/ies procured pursuant to subsection 7-13.2 above. At the 
preconstruction conference, and at all renewal periods which occur prior to final acceptance of 
the work, both the Department and the railroad shall be provided with an ACORD Certificate of 
Liability Insurance reflecting the coverage described herein. The insurance described herein shall 
be maintained through final acceptance of the work. Both the Department and the railroad shall 
be notified in writing within ten days of any cancellation, notice of cancellation, renewal, or 
proposed change to any policy or coverage described herein. The Department’s approval or 
failure to disapprove any policy/ies, coverage, or ACORD Certificates shall not relieve or excuse 
any obligation to procure and maintain the insurance required herein, nor serve as a waiver of 
any rights the Department may have. 
 7-13.4 Insurance for Protection of Utility Owners: When the Contract involves work 
on or in the vicinity of utility-owned property or facilities, the utility shall be added along with 
the Department as an Additional Insured on the policy/ies procured pursuant to subsection 7-13.2 
above. 
 7-13.5 Marine General Liability Insurance: When the Contract involves work on 
bridges over navigable waters, carry Marine General Liability insurance providing continuous 
coverage for third-party personal injury and property damage caused by vessels used by the 
contractor in the performance of the work. Such insurance shall be no more restrictive than that 
provided by the latest occurrence form edition of the standard Commercial General Liability 
Coverage Form (ISO Form CG 00 01) as filed for use in the State of Florida. Cause the 
Department to be made an Additional Insured as to such insurance. Such coverage shall be on an 
“occurrence” basis and shall include Products/Completed Operations coverage. The coverage 
afforded to the Department as an Additional Insured shall be primary as to any other available 
insurance and shall not be more restrictive than the coverage afforded to the Named Insured. The 
limits of coverage shall not be less than $1,000,000 for each occurrence and not less than a 
$4,000,000 annual general aggregate, inclusive of amounts provided by an umbrella or excess 
policy. The limits of coverage described herein shall apply fully to the work or operations 
performed under the Contract, and may not be shared with or diminished by claims unrelated to 
the contract. The policy/ies and coverage described herein may be subject to a deductible. Pay all 
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deductibles as required by the policy. No policy/ies or coverage described herein may contain or 
be subject to a Retention or a Self-Insured Retention. Prior to the execution of the Contract, and 
at all renewal periods which occur prior to final acceptance of the work, the Department shall be 
provided with an ACORD Certificate of Liability Insurance reflecting the coverage described 
herein. The Department shall be notified in writing within ten days of any cancellation, notice of 
cancellation, lapse, renewal, or proposed change to any policy or coverage described herein. The 
Department’s approval or failure to disapprove any policy/ies, coverage, or ACORD Certificates 
shall not relieve or excuse any obligation to procure and maintain the insurance required herein, 
nor serve as a waiver of any rights or defenses the Department may have. 

7-14 Contractor’s Responsibility for Work. 
 The Contractor will take charge and custody of the Work and take every necessary 
precaution against damage to the Work, by the action of the elements or from any other cause 
whatsoever, until the Department’s final acceptance of the Work. The Contractor will rebuild, 
repair, restore, and make good, all damage to any portion of the Work occasioned by any of the 
above causes before final acceptance of the Contract. 
 The Department will have no obligation to pay any reimbursement for damage caused by 
the execution or nonexecution of the Work by the Contractor or its sub‐contractors, or damage 
the Contractor was negligent in preventing. 
 For damage to installed material caused by third parties, the Contractor may pursue 
recovery from the third party or seek reimbursement from the Department, but not both. The 
Department will not reimburse the Contractor for repair costs due to damage to installed material 
caused by known third parties unless the Contractor has contacted law enforcement within 
14 days of the damage, filed a report, and provided the report to the Department within 
14 calendar days of receiving the report from law enforcement. Upon submission of the report to 
the Department, the Department solely retains the right to pursue recovery from the known third 
party. If damage to installed material is caused by a known third party, the Department will 
reimburse the Contractor for costs associated with the repair after reducing the amount of the 
repair cost by a $2000.00 deductible for each occurrence, borne solely by the Contractor. If the 
Department is successful in recovery, the Contractor may be reimbursed proportionally, up to the 
amount of the deductible.  
 If damage to installed material other than guardrail, guardrail transitions and end 
treatments, and crash cushions is caused by an unknown third party, the Department will 
reimburse the contractor for 50% of the cost of the repair after reducing the amount of the repair 
cost by a $2000.00 deductible for each occurrence, borne solely by the Contractor. Repair costs 
for damage to guardrail, guardrail transitions and end treatments, and crash cushions installed as 
part of the work caused by unknown third parties will be reimbursed at the 
manufacturer’s/distributor’s invoice price for the new materials/parts plus 20% markup. The 
20% markup is compensation for all necessary work, including but not limited to labor, 
equipment, supplies and profit, as authorized by the Engineer. Payment for any additional MOT 
required for the repair of guardrail, guardrail transitions and end treatments, and crash cushions 
installed as part of the work will be paid for under the appropriate MOT pay item. 
 Repair cost will be determined in accordance with 4-4. Theft and vandalism are 
considered damage caused by an unknown third party.  
 The Department may, at its discretion, reimburse the Contractor for the repair of damage 
to the Work not caused by a third party and due to unforeseeable causes beyond the control of 
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and without the fault or negligence of the Contractor, including but not restricted to Acts of God, 
of the public enemy, or of governmental authorities. 

7-15 Opening Sections of the Project to Traffic. 
 Whenever any section of the project is in acceptable condition for use, the Engineer may 
direct the Contractor to open it to vehicular or pedestrian traffic. The Department’s direction to 
open a section of the project does not constitute an acceptance of the project, or any part thereof, 
or waive any Contract provisions. Perform all necessary repairs or renewals, on any section of 
the project thus opened to traffic under direction from the Engineer, due to defective material or 
work or to any cause other than ordinary wear and tear, pending completion and the Engineer’s 
acceptance of the project, at no expense to the Department. 

7-16 Wage Rates for Federal-Aid Projects. 
 For all projects that include Federal-aid participation, the Special Provisions contain 
requirements with regard to payment of predetermined minimum wages. Predetermined Wage 
Rate Decisions (U.S. Department of Labor provided Wage Rate Tables) exist for Heavy, 
Highway, and Building Construction Projects. 

7-17 Supplemental Agreements. 
 Section 337.11 of the Florida Statutes as amended, which prescribe certain limitations on 
the use of supplemental agreements, are a part of the Contract. 

7-18 Scales for Weighing Materials. 
 7-18.1 Applicable Regulations: When determining the weight of material for payment, 
use scales meeting the requirements of Chapter 531 of Florida Statutes, pertaining to 
specifications, tolerances, and regulations, as administered by the Bureau of Weights and 
Measures of the Florida Department of Agriculture. 
 7-18.2 Base for Scales: Place such scales on a substantial horizontal base to provide 
adequate support and rigidity and to maintain the level of the scales. 
 7-18.3 Protection and Maintenance: Maintain all scale parts in proper condition as to 
level and vertical alignment, and fully protect them against contamination by dust, dirt, and other 
matter that might affect their operation. 

7-19 Source of Forest Products. 
 As required by Section 255.2575 of the Florida Statutes, where price, fitness and quality 
are equal, and when available, use only timber, timber piling, or other forest products that are 
produced and manufactured in the State of Florida. This provision does not apply to Federal-aid 
projects. 

7-20 Regulations of Air Pollution from Asphalt Plants. 
 7-20.1 General: Perform all work in accordance with all Federal, State, and local laws 
and regulations regarding air pollution and burning. In particular, pay attention to Chapters 62-
210 and 62-256, Rules of the Department of Environmental Protection, Florida Administrative 
Code, and to any part of the State Implementation Plan applicable to the project. See also 
110-9.2 regarding burning of debris. 
 7-20.2 Dust Control: Control dust during the storage and handling of dusty materials by 
wetting, covering, or other means as approved by the Engineer. 
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 7-20.3 Asphalt Material: Use only emulsified asphalt, unless otherwise stated in the 
Plans and allowed by Chapter 62-210, Rules of the Department of Environmental Protection, 
Florida Administrative Code. Store and handle asphalt materials and components so as to 
minimize unnecessary release of hydrocarbon vapors. 
 7-20.4 Asphalt Plants: Operate and maintain asphalt plants in accordance with 
Chapter 62-210, Rules of the Department of Environmental Protection, Florida Administrative 
Code. Provide the plant site with a valid permit as required under Chapter 62-210 prior to start of 
work. 

7-21 Dredging and Filling. 
 Section 370.033 of the Florida Statutes, requires that all persons, who engage in certain 
dredge or fill activities in the State of Florida, obtain a certificate of registration from the Florida 
Department of Environmental Protection, Tallahassee, Florida 32301, and that they keep 
accurate logs and records of all such activities for the protection and conservation of the natural 
resources. Obtain details as to the application of this law from the Department of Environmental 
Protection. 

7-22 Available Funds. 
 For Contracts in excess of $25,000 or a term for more than one year, comply with the 
following provisions of Chapter 339 of the Florida Statutes: 
 The Department will not, during any fiscal year, expend money, incur any liability, or 
enter into any Contract that, by its terms, involves the expenditures of money in excess of the 
amounts budgeted as available for expenditure during such fiscal year. If the Department enters 
into such a Contract, verbal or written, in violation of this subsection, such Contract is null and 
void, and the Department will not make any payments thereon. The Department will require a 
statement from the Department’s comptroller that funds are available prior to entering into any 
such Contract or other binding commitment of funds. Nothing herein contained prevents the 
Department from executing Contracts for a period exceeding one year, but the Department will 
make such Contracts executory only for the value of the services to be rendered or agreed to be 
paid for in succeeding fiscal years. The Department will incorporate this paragraph verbatim in 
all Contracts in excess of $25,000 or having a term for more than one year. 

7-23 Contractor’s Motor Vehicle Registration. 
 The Contractor shall provide the Department with proof that all motor vehicles operated 
or caused to be operated by such Contractor are registered in compliance with Chapter 320 of the 
Florida Statutes. Submit such proof of registration on Department Form 700-010-52. 
 The Department will not make payment to the Contractor until the required proof of 
registration is on file with the Department. 
 If the Contractor fails to register any motor vehicle that he operates in Florida, pursuant 
to Chapter 320 of the Florida Statutes, the Department may disqualify the Contractor from 
bidding, or the Department may suspend and revoke the Contractor’s certificates of qualification. 

7-24 Disadvantaged Business Enterprise Program. 
 7-24.1 Disadvantaged Business Enterprise Affirmative Action Plan: Prior to award of 
the Contract, have an approved Disadvantaged Business Enterprise (DBE) Affirmative Action 
Program Plan filed with the Equal Opportunity Office. Update and resubmit the plan every three 
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years. No Contract will be awarded until the Department approves the Plan. The DBE 
Affirmative Action Program Plan is incorporated into and made a part of the Contract. 
 7-24.2 Required Contract and Subcontract DBE Assurance Language: In accordance 
with 49 CFR 26.13 (b), the Contract FDOT signs with the Contractor (and each subcontract the 
prime contractor signs with a subcontractor) must include the following assurance: “The 
Contractor, sub-recipient or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract. The Contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted 
Contracts. Failure by the Contractor to carry out these requirements is a material breach of this 
Contract, which may result in the termination of this Contract or such other remedy as the 
recipient deems appropriate, which may include, but is not limited to, 
  1. Withholding monthly progress payments; 
  2. Assessing sanctions; 
  3. Liquidated damages; and/or 
  4. Disqualifying the Contractor from future bidding as non-responsible.” 
 7-24.3 Plan Requirements: Include the following in the DBE Affirmative Action 
Program Plan: 
  1. A policy statement, signed by an authorized representative (president, chief 
executive officer, or chairman of the contractor), expressing a commitment to use DBEs in all 
aspects of contracting to the maximum extent feasible, outlining the various levels of 
responsibility, and stating the objectives of the program. Circulate the policy statement 
throughout the Contractor’s organization. 
  2. The designation of a Liaison Officer within the Contractor’s organization, as 
well as support staff, necessary and proper to administer the program, and a description of the 
authority, responsibility, and duties of the Liaison Officer and support staff. The Liaison Officer 
and staff are responsible for developing, managing, and implementing the program on a day-to-
day basis for carrying out technical assistance activities for DBEs and for disseminating 
information on available business opportunities so that DBEs are provided an equitable 
opportunity to participate in Contracts let by the Department. 
  3. Utilization of techniques to facilitate DBE participation in contracting activities 
which include, but are not limited to: 
   a. Soliciting price quotations and arranging a time for the review of Plans, 
quantities, specifications, and delivery schedules, and for the preparation and presentation of 
quotations. 
   b. Providing assistance to DBEs in overcoming barriers such as the 
inability to obtain bonding, financing, or technical assistance. 
   c. Carrying out information and communication programs or workshops 
on contracting procedures and specific contracting opportunities in a timely manner, with such 
programs being bilingual where appropriate. 
   d. Encouraging eligible DBEs to apply for certification with the 
Department. 
   e. Contacting Minority Contractor Associations and city and county 
agencies with programs for disadvantaged individuals for assistance in recruiting and 
encouraging eligible DBE contractors to apply for certification with the Department. 
 7-24.4 DBE Records and Reports: Submit the following through the Equal Opportunity 
Compliance System: 
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  1. DBE Commitments - at or before the Pre-Construction Conference.  
  2. Report monthly, through the Equal Opportunity Compliance System on the 
Department’s Website, actual payments (including retainage) made to DBEs for work performed 
with their own workforce and equipment in the area in which they are certified. Report payments 
made to all DBE and Minority Business Enterprise (MBE) subcontractors and DBE and MBE 
construction material and major suppliers.  
  The Equal Opportunity Office will provide instructions on accessing this system. 
Develop a record keeping system to monitor DBE affirmative action efforts which include the 
following: 
   1. the procedures adopted to comply with these Specifications; 
   2. the number of subordinated Contracts on Department projects awarded 
to DBEs; 
   3. the dollar value of the Contracts awarded to DBEs; 
   4. the percentage of the dollar value of all subordinated Contracts awarded 
to DBEs as a percentage of the total Contract amount; 
   5. a description of the general categories of Contracts awarded to DBEs; 
and 
   6. the specific efforts employed to identify and award Contracts to DBEs. 
  Upon request, provide the records to the Department for review. 
  Maintain all such records for a period of five years following acceptance of final 
payment and have them available for inspection by the Department and the Federal Highway 
Administration. 
 7-24.5 Counting DBE Participation and Commercially Useful Functions: 
49 CFR Part 26.55 specifies when DBE credit shall be awarded for work performed by a DBE. 
DBE credit can only be awarded for work actually performed by DBEs themselves for the types 
of work for which they are certified. When reporting DBE Commitments, only include the 
dollars that a DBE is expected to earn for work they perform with their own workforce and 
equipment. Update DBE Commitments to reflect changes to the initial amount that was 
previously reported or to add DBEs not initially reported. 
  When a DBE participates in a contract, the value of the work is determined in 
accordance with 49 CFR Part 26.55, for example: 
   1. The Department will count only the value of the work performed by the 
DBE toward DBE goals. The entire amount of the contract that is performed by the DBE’s own 
forces (including the cost of supplies, equipment and materials obtained by the DBE for the 
contract work) will be counted as DBE credit. 
   2. The Department will count the entire amount of fees or commissions 
charged by the DBE firm for providing a bona fide service, such as professional, technical, 
consultant, or managerial services or for providing bonds or insurance specifically required for 
the performance of a Department-assisted contract, toward DBE goals, provided that the 
Department determines the fees to be reasonable and not excessive as compared with fees 
customarily followed for similar services. 
   3. When the DBE subcontracts part of the work of its contract to another 
firm, the Department will count the value of the subcontracted work only if the DBE’s 
subcontractor is itself a DBE. Work that a DBE subcontracts to a non-DBE firm does not count 
toward DBE goals. 
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   4. When a DBE performs as a participant in a joint venture, the 
Department will count the portion of the dollar value of the contract equal to the distinct, clearly 
defined portion of the work the DBE performs with its own forces toward DBE goals. 
   5. The Contractors shall ensure that only expenditures to DBEs that 
perform a commercially useful function (CUF) in the work of a contract may be counted toward 
the voluntary DBE goal. 
   6. A DBE performs a commercially useful function when it is responsible 
for execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved. To perform a commercially useful 
function, the DBE must also be responsible, with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material, and 
installing (where applicable) and paying for the material itself. 
   7. Contractors wishing to use joint checks involving DBE credit must 
provide written notice to the District Contract Compliance Office prior to issuance of the joint 
check. The Contractor must also provide a copy of the notice to the DBE subcontractor and 
maintain a copy with the project records. 
   8. To determine whether a DBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the DBE credit claimed for its performance of the work, and other 
relevant factors. 
   9. A DBE does not perform a commercially useful function if its role is 
limited to that of an extra participant in a transaction, contract, or project through which funds 
are passed in order to obtain the appearance of DBE participation. 
   10. If a DBE does not perform or exercise responsibility for at least 30% 
of the total cost of its contract with its own workforce, or if the DBE subcontracts a greater 
portion of the work of a contract than would be expected on the basis of normal industry practice 
for the type of work involved, the DBE has not performed a commercially useful function. 
 7-24.6 Prompt Payments: Meet the requirements of 9-5 for payments to all DBE 
subcontractors. 

7-25 On-The-Job Training Requirements. 
 As part of the Contractor’s equal employment opportunity affirmative action program, 
training shall be provided as follows: 
  The Contractor shall provide On-The-Job Training aimed at developing full 
journeymen in the type of trade or job classification involved in the work. In the event the 
Contractor subcontracts a portion of the contract work, it shall determine how many, if any, of 
the trainees are to be trained by the subcontractor provided, that the Contractor shall retain the 
primary responsibility for meeting the training requirements imposed by this Section. Ensure 
that, when feasible, 25% of trainees in each occupation are in their first year of training. The 
Contractor shall incorporate the requirements of this Section into such subcontract. 
  The number of trainees will be estimated on the number of calendar days of the 
contract, the dollar value, and the scope of work to be performed. The trainee goal will be 
finalized at a Post-Preconstruction Trainee Evaluation Meeting and the goal will be distributed 
among the work classifications based on the following criteria: 
   1. Determine the number of trainees on Federal Aid Contract: 
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    a. No trainees will be required for contracts with a Contract Time 
allowance of less than 275 calendar days. 
    b. If the Contract Time allowance is 275 calendar days or more, the 
number of trainees shall be established in accordance with the following chart: 
 

Estimated Contract Amount Trainees Required 
$2,000,000 or less 0 

Over $2,000,000 to $4,000,000 2 
Over $4,000,000 to $6,000,000 3 
Over $6,000,000 to $12,000,000 5 
Over $12,000,000 to $18,000,000 7 
Over $18,000,000 to $24,000,000 9 
Over $24,000,000 to $31,000,000 12 
Over $31,000,000 to $37,000,000 13 
Over $37,000,000 to $43,000,000 14 
Over $43,000,000 to $49,000,000 15 
Over $49,000,000 to $55,000,000 16 
Over $55,000,000 to $62,000,000 17 
Over $62,000,000 to $68,000,000 18 
Over $68,000,000 to $74,000,000 19 
Over $74,000,000 to $81,000,000 20 
Over $81,000,000 to $87,000,000 21 
Over $87,000,000 to $93,000,000 22 
Over $93,000,000 to $99,000,000 23 
Over $99,000,000 to $105,000,000 24 
Over $105,000,000 to $112,000,000 25 
Over $112,000,000 to $118,000,000  26 
Over $118,000,000 to $124,000,000 27 
Over $124,000,000 to $130,000,000 28 

Over $130,000,000 to *  
*One additional trainee per $6,000,000 of estimated Construction Contract amount over 
$130,000,000 

 

 
 Further, if the Contractor or subcontractor requests to utilize banked trainees as discussed 
later in this Section, a Banking Certificate will be validated at this meeting allowing credit to the 
Contractor for previously banked trainees. Banked credits of prime Contractors working as 
Subcontractors may be accepted for credit. The Contractor’s Project Manager, the Construction 
Project Engineer and the Department’s District Contract Compliance Manager will attend this 
meeting. Within ten days after the Post-Preconstruction Training Evaluation Meeting, the 
Contractor shall submit to the Department for approval an On-The-Job Training Schedule 
indicating the number of trainees to be trained in each selected classification and the portion of 
the Contract Time during which training of each trainee is to take place. This schedule may be 
subject to change if any of the following occur: 
  1. When a start date on the approved On-The-Job Training Schedule has been 
missed by 14 or more days; 
  2. When there is a change in previously approved classifications; or 
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  3. When replacement trainees are added due to voluntary or involuntary 
termination 
 The revised schedule will be resubmitted to and approved by the Department’s District 
Contract Compliance Manager. 
 The following criteria will be used in determining whether or not the Contractor has 
complied with this Section as it relates to the number of trainees to be trained: 
  1. Credit will be allowed for each trainee that is both enrolled and satisfactorily 
completes training on this Contract. Credit for trainees, over the established number for this 
Contract, will be carried in a “bank” for the Contractor and credit will be allowed for those 
surplus trainees in subsequent, applicable projects. A “banked” trainee is described as an 
employee who has been trained on a project, over and above the established goal, and for which 
the Contractor desires to preserve credit for utilization on a subsequent project. 
  2. Credit will be allowed for each trainee that has been previously enrolled in the 
Department’s approved training program on another contract and continues training in the same 
job classification and completes their training on a different contract. 
  3. Credit will be allowed for each trainee who, due to the amount of work 
available in their classification, is given the greatest practical amount of training on the contract 
regardless of whether or not the trainee completes training. 
  4. Credit will be allowed for any training position indicated in the approved 
On-The-Job Training Schedule, if the Contractor can demonstrate that a good faith effort to 
provide training in that classification was made. 
  5. No credit will be allowed for a trainee whose employment by the Contractor is 
involuntarily terminated unless the Contractor can clearly demonstrate good cause for this action. 
 Training and upgrading of minorities, women and economically disadvantaged persons 
toward journeyman status is a primary objective of this Section. Accordingly, the Contractor 
shall make every effort to enroll minority trainees and women (e.g., by conducting systematic 
and direct recruitment through public and private sources likely to yield minority and women 
trainees) to the extent such persons are available within a reasonable area of recruitment. If a 
non-minority male is enrolled into the On-The-Job Training Program, the On-The-Job Training 
Notification of Personnel Action Form notifying the District Contract Compliance Manager of 
such action shall be accompanied by a disadvantaged certification or a justification for such 
action acceptable to the Department’s District Contract Compliance Manager. The Contractor 
will be given an opportunity and will be responsible for demonstrating the steps that it has taken 
in pursuance thereof, prior to a determination as to whether the Contractor is in compliance with 
this Section. This training is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a minority, woman or disadvantaged person. 
 No employee shall be employed as a trainee in any classification in which they have 
successfully completed a training course leading to journeyman status, or have been employed as 
a journeyman. The Contractor may satisfy this requirement by including appropriate questions in 
the employee application or by other suitable means. Regardless of the method used, the 
Contractor’s records should document the findings in each case. 
 The minimum length and type of training for each classification will be as established at 
the Post-Preconstruction Trainee Evaluation Meeting and approved by the Department. 
Graduation to journeyman status will be based upon satisfactory completion of a Proficiency 
Demonstration set up at the completion of training and established for the specific training 
classification, completion of the minimum hours in a training classification range, and the 
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employer’s satisfaction that the trainee does meet journeyman status in the classification of 
training. Upon reaching journeyman status, the following documentation must be forwarded to 
the District Contract Compliance Office: 
  1. Trainee Enrollment and Personnel Action Form 
  2. Proficiency Demonstration Verification Form indicating completion of each 
standard established for the classification signed by representatives of both the Contractor and 
the Department. 
 The Department and the Contractor shall establish a program that is tied to the scope of 
the work in the project and the length of operations providing it is reasonably calculated to meet 
the equal employment opportunity obligations of the Contractor and to qualify the average 
trainee for journeyman status in the classifications concerned, by at least, the minimum hours 
prescribed for a training classification. Furthermore, apprenticeship programs registered with the 
U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State 
apprenticeship agency recognized by the Bureau and training programs approved but not 
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training shall also be considered acceptable provided it is being 
administered in a manner consistent with the equal employment obligations of Federal Aid 
highway construction contract. Approval or acceptance of a training schedule shall be obtained 
from the Department prior to commencing work on the classifications covered by the program. 
 A voluntary On-The-Job Training Program is available to a Contractor which has been 
awarded a state funded project. Through this program, the Contractor will have the option to 
train employees on state funded projects for “banked credit” as discussed previously in this 
provision, to be utilized on subsequent Federal Aid Projects where training is required. Those 
Contractors availing themselves of this opportunity to train personnel on state funded projects 
and bank trainee hours for credit shall comply with all training criteria set forth in this Section 
for Federal Aid Projects; voluntary banking may be denied by the Department if staff is not 
available to monitor compliance with the training criteria. 
 It is the intention of these provisions that training is to be provided in the construction 
crafts rather than clerk-typists or secretarial type positions. Training is permissible in lower level 
management positions such as office engineers, estimators, etc., where the training is oriented 
toward construction applications. Training in the laborer classifications, except 
Common/General Laborer, may be permitted provided that significant and meaningful training is 
provided and approved by the District Contract Compliance Office. 
 When approved in advance by the District Contract Compliance Manager, credit will be 
given for training of persons in excess of the number specified herein under the current contract 
or a Contractor will be allowed to bank trainees who have successfully completed a training 
program and may apply those trainees to a training requirement in subsequent project(s) upon 
approval of the Department’s District Contract Compliance Manager. This credit will be given 
even though the Contractor may receive training program funds from other sources, provided 
such other source do not specifically prohibit the Contractor from receiving other form of 
compensation. Offsite training is permissible as long as the training is an integral part of an 
approved training program and does not compromise a significant part of the overall training. 
Credit for offsite training indicated above may only be made to the Contractor when it does one 
or more of the following and the trainees are concurrently employed on a Federal Aid Project: 
  1. Contributes to the cost of the training, 
  2. Provides the instruction to the trainee, 
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  3. Pays the trainee’s wages during the offsite training period. 
 The Contractor shall compensate the trainee at no less than the laborer rate established in 
the Contract at the onset of training. The compensation rate will be increased to the 
journeyman’s wage upon graduation from the training program for the remainder of the time the 
trainee works in the classification in which they were trained. 
 The Contractor shall furnish the trainee a copy of the program they will follow in 
providing the training. The Contractor shall provide each trainee with a certification showing the 
type and length of training satisfactorily completed. The Contractor shall enroll a trainee in one 
training classification at a time to completion before the trainee can be enrolled in another 
classification on the same project. 
 The Contractor shall maintain records to document the actual hours each trainee is 
engaged in training on work being performed as a part of this Contract. 
 The Contractor shall submit to the District Contract Compliance Manager a copy of an 
On-The-Job Training Notification of Personnel Action form no later than seven days after the 
effective date of the action when the following actions occur: a trainee is transferred on the 
project, transferred from the project to continue training on another contract, completes training, 
is upgraded to journeyman status or voluntary terminates or is involuntary terminated from the 
project. 
 The Contractor shall furnish to the District Contract Compliance Manager a copy of a 
Monthly Time Report for each trainee. The Monthly Time Report for each month shall be 
submitted no later than the tenth day of the subsequent month. The Monthly Time Report shall 
indicate the phases and sub-phases of the number of hours devoted to each proficiency. 
 Highway or Bridge Carpenter Helper, Mechanic Helper, Rodman/Chainman, and 
Timekeeper classifications will not be approved for the On-The-Job Training Program. 
 The number of trainees may be distributed among the work classifications on the basis of 
the Contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment. 
 The Contractor will have fulfilled the responsibilities of this Specification when 
acceptable training has been provided to the trainee as specified above. 
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SECTION 8 
PROSECUTION AND PROGRESS 

8-1 Subletting or Assigning of Contracts. 
 Do not, sell, transfer, assign or otherwise dispose of the Contract or Contracts or any 
portion thereof, or of the right, title, or interest therein, without written consent of the 
Department. If the Contractor chooses to sublet any portion of the Contract, the Contractor must 
submit a written request to sublet work on the Certification of Sublet Work form developed by 
the Department for this purpose. With the Engineer’s acceptance of the request, the Contractor 
may sublet a portion of the work, but shall perform with its own organization work amounting to 
not less than 40% of the total Contract amount. The Certification of Sublet Work request will be 
deemed acceptable by the Department, for purposes of the Department’s consent, unless the 
Engineer notifies the Contractor within 5 business days of receipt of the Certification of Sublet 
Work that the Department is not consenting to the requested subletting. 
 Include in the total Contract amount the cost of materials and manufactured component 
products, and their transportation to the project site. For the purpose of meeting this requirement 
the Department will not consider off-site commercial production of materials and manufactured 
component products that the Contractor purchases, or their transportation to the project, as 
subcontracted work. 
 If the Contractor sublets a part of a Contract item, the Department will use only the sublet 
proportional cost in determining the percentage of subcontracted normal work. 
 Execute all agreements to sublet work in writing and include all pertinent provisions and 
requirements of the Contract. All other agreements must be in writing and reference all 
applicable Contract provisions. Upon request, submit to the Department a copy of the 
subcontract and agreement. The subletting of work does not relieve the Contractor or the surety 
of their respective liabilities under the Contract. 
 The Department recognizes a subcontractor only in the capacity of an employee or agent 
of the Contractor, and the Engineer may require the Contractor to remove the subcontractor as in 
the case of an employee. 

8-2 Work Performed by Equipment-Rental Agreement. 
 The limitations set forth in 8-1, concerning the amount of work that may be sublet, do not 
apply to work performed by equipment-rental agreement. However, for any work proposed to be 
performed by equipment-rental agreement, notify the Engineer in writing of such intention 
before using the rented equipment, and indicate whether the equipment will be rented on an 
operated or non-operated basis. Include with the written notice a listing and description of the 
equipment and a description of the particular work to be performed with such equipment. As an 
exception to the above requirements, the Department will not require written notice for 
equipment to be rented (without operators) from an equipment dealer or from a firm whose 
principal business is the renting or leasing of equipment. 
 The operators of all rented equipment, whether rented on an operated or a non-operated 
basis, are subject to all wage rate requirements applicable to the project. When renting equipment 
without operators, the Contractor shall carry the operators on his own payroll. For equipment that 
is rented on an operated basis, and when required by the Contract or requested by the Engineer, 
submit payrolls from the lessor with the names of the operators shown thereon. 
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 When a lessor provides rentals of equipment on an operated basis that exceed $10,000, 
such lessor is subject to any Equal Employment Opportunity requirements that are applicable to 
the project. 

8-3 Prosecution of Work. 
 8-3.1 Compliance with Time Requirements: Commence work in accordance with the 
accepted working schedule and provide sufficient labor, materials, and equipment to complete 
the work within the time limit(s) set forth in the proposal. Should the Contractor fail to furnish 
sufficient and suitable equipment, forces, and materials, as necessary to prosecute the work in 
accordance with the required schedule, the Engineer may withhold all estimates that are, or may 
become due, or suspend the work until the Contractor corrects such deficiencies. 
 8-3.2 Submission of Contract Schedule: Within 21 calendar days after Contract award 
or at the preconstruction conference, whichever is earlier, submit to the Engineer a Contract 
Schedule for the project. The Engineer will review and respond to the Contractor within 
15 calendar days of receipt. 
  Provide a Contract Schedule that shows the various activities of work in sufficient 
detail to demonstrate a reasonable and workable plan to complete the project within the Contract 
Time. Show the order and interdependence of activities and the sequence for accomplishing the 
work. Describe all activities in sufficient detail so that the Engineer can readily identify the work 
and measure the progress on of each activity. Show each activity with a beginning work date, a 
duration, and a monetary value. Include activities for procurement fabrication, and delivery of 
materials, plant, and equipment, and review time for shop drawings and submittals. Include 
milestone activities when milestones are required by the Contract Documents. In a project with 
more than one phase, adequately identify each phase and its completion date, and do not allow 
activities to span more than one phase. 
  Conduct sufficient liaison and provide sufficient information to indicate 
coordination activities with utility owners that have facilities within the limits of construction 
have been resolved. Incorporate in the Contract Schedule any utility work schedules included in 
the Contract Documents unless the utility company and the Department mutually agree to 
changes to the utility schedules shown in the Contract. 
  Submit a working plan with the Contract Schedule, consisting of a concise written 
description of the construction plan. 
  The Engineer will return inadequate Contract Schedules to the Contractor for 
corrections. Resubmit a corrected schedule within 15 calendar days from the date of the 
Engineer’s return transmittal. 
  Submit an updated Contract Schedule, for Engineer’s acceptance, if there is a 
significant change in the planned order or duration of an activity. The Engineer will review the 
corrected schedule and respond within 7 calendar days of receipt. 
  By acceptance of the Contract Schedule, the Engineer does not endorse or 
otherwise certify the validity or accuracy of the activity durations or sequencing of activities. 
The Engineer will use the accepted schedule as the baseline against which to measure the 
progress. 
  If the Contractor fails to finalize either the initial or a revised Contract Schedule 
in the time specified, the Engineer may withhold all Contract payments until the Engineer 
accepts the schedule. 
  The Contract Schedule may indicate a completion date in advance of the 
expiration of Contract Time. However, the Department will not be liable in any way for the 
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Contractor’s failure to complete the project prior to expiration of Contract Time. Any additional 
costs, including extended overhead incurred between the Contractor’s scheduled completion date 
and the expiration of Contract Time, shall be the responsibility of the Contractor. The Contractor 
shall not be entitled to claim or recover any such costs from the Department. 
 8-3.3 Beginning Work: Notify the Engineer not less than five days in advance of the 
planned start day of work. Upon the receipt of such notice, the Engineer may give the Contractor 
Notice to Proceed and may designate the point or points to start the work. In the Notice to 
Proceed, the Engineer may waive the five-day advance notice and authorize the Contractor to 
begin immediately. Notify the Engineer in writing at least two days in advance of the starting 
date of important features of the work. Do not commence work under the Contract until after the 
Department has issued the Notice to Proceed. The Department will issue the Notice to Proceed 
within 20 calendar days, excluding Saturdays, Sundays and Holidays, after execution of the 
Contract. 
 8-3.4 Provisions for Convenience of Public: Schedule construction operations so as to 
minimize any inconvenience to adjacent businesses or residences. Where necessary, the Engineer 
may require the Contractor to first construct the work in any areas along the project where 
inconveniences caused by construction operations would present a more serious handicap. In 
such critical locations, where there is no assurance of continuous effective prosecution of the 
work once the construction operations are begun, the Engineer may require the Contractor to 
delay removal of the existing (usable) facilities. 
 8-3.5 Preconstruction Conference: Immediately after awarding the Contract but before 
the Contractor begins work, the Engineer will call a preconstruction conference at a place the 
Engineer designates to go over the construction aspects of the project. Attend this meeting, along 
with the Department and the various utility companies that will be involved with the road 
construction. 

8-4 Limitations of Operations. 
 8-4.1 Night Work: During active nighttime operations, furnish, place and maintain 
lighting sufficient to permit proper workmanship and inspection. Use lighting with 5 ft-cd 
minimum intensity. Arrange the lighting to prevent interference with traffic or produce undue 
glare to property owners. Operate such lighting only during active nighttime construction 
activities. Provide a light meter to demonstrate that the minimum light intensity is being 
maintained. 
  Lighting may be accomplished by the use of portable floodlights, standard 
equipment lights, existing street lights, temporary street lights, or other lighting methods 
approved by the Engineer. 
  Submit a lighting plan at the Preconstruction Conference for review and 
acceptance by the Engineer. Submit the plan as a PDF file, in the same scale as the Plans, and 
formatted on 11 inch by 17 inch sheets. Do not start night work prior to the Engineer’s 
acceptance of the lighting plan. 
  During active nighttime operations, furnish, place and maintain variable message 
signs to alert approaching motorists of lighted construction zones ahead. Operate the variable 
message signs only during active construction activities. 
  Include compensation for lighting for night work in the Contract prices for the 
various items of the Contract. Take ownership of all lighting equipment for night work. 
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 8-4.2 Sequence of Operations: Do not open up work to the prejudice of work already 
started. The Engineer may require the Contractor to finish a section on which work is in progress 
before starting work on any additional section. 
 8-4.3 Interference with Traffic: At all times conduct the work in such manner and in 
such sequence as to ensure the least practicable interference with traffic. Operate all vehicles and 
other equipment safely and without hindrance to the traveling public. Park all private vehicles 
outside the clear zone. Place materials stored along the roadway so as to cause no obstruction to 
the traveling public as possible. 
  Where existing pavement is to be widened and stabilizing is not required, prevent 
any open trench from remaining after working hours by scheduling operations to place the full 
thickness of widened base by the end of each day. Do not construct widening strips 
simultaneously on both sides of the road, except where separated by a distance of at least 
1/4 mile along the road and where either the work of excavation has not been started or the base 
has been completed. 
 8-4.4 Coordination with other Contractors: Sequence the Work and dispose of 
materials so as not to interfere with the operations of other Contractors engaged upon adjacent 
work; coordinate the Work, including the placement of work zone signs and temporary traffic 
control devices, to that of others in a proper manner, in accordance with the spirit of the Contract 
Documents; and perform the work in the proper sequence in relation to that of other Contractors; 
all as may be directed by the Engineer. 
  Each Contractor is responsible for any damage done by it or its agents to the 
adjoining work being performed by another Contractor. 
 8-4.5 Drainage: Conduct the operations and maintain the work in such condition to 
provide adequate drainage at all times. Do not obstruct existing functioning storm sewers, 
gutters, ditches, and other run-off facilities. 
 8-4.6 Fire Hydrants: Keep fire hydrants on or adjacent to the highway accessible to fire 
apparatus at all times, and do not place any material or obstruction within 15 feet of any fire 
hydrant. 
 8-4.7 Protection of Structures: Do not operate heavy equipment close enough to pipe 
headwalls or other structures to cause their displacement. 
 8-4.8 Fencing: Erect permanent fence as a first order of business on all projects that 
include fencing where the Engineer determines that the fencing is necessary to maintain the 
security of livestock on adjacent property, or for protection of pedestrians who are likely to gain 
access to the project from adjacent property. 
 8-4.9 Contaminated Materials: When the construction operations encounter or expose 
any abnormal condition that may indicate the presence of a contaminated material, discontinue 
such operations in the vicinity of the abnormal condition and notify the Engineer immediately. 
Be alert for the presence of tanks or barrels; discolored or stained earth, metal, wood, ground 
water; visible fumes; abnormal odors; excessively hot earth; smoke; or other conditions that 
appear abnormal as possible indicators of the presence of contaminated materials. Treat these 
conditions with extraordinary caution. 
  Make every effort to minimize the spread of any contaminated materials into 
uncontaminated areas. 
  Do not resume the construction operations in the vicinity of the abnormal 
conditions until so directed by the Engineer. 
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  Dispose of the contaminated material in accordance with the requirements and 
regulations of any Local, State, or Federal agency having jurisdiction. Where the Contractor 
performs work necessary to dispose of contaminated material, and the Contract does not include 
pay items for disposal, the Department will pay for this work as provided in 4-4. 
  The Department agrees to hold harmless and indemnify the Contractor for 
damages when the Contractor discovers or encounters contaminated materials or pollutants 
during the performance of services for the Department when the presence of such materials or 
pollutants were unknown or not reasonably discoverable. Such indemnification agreement is 
only effective if the Contractor immediately stops work and notifies the Department of the 
contaminated material or pollutant problem. 
  Such indemnification agreement is not valid for damages resulting from the 
Contractor’s willful, wanton, or intentional conduct or the operations of Contaminated and 
Hazardous Material Contractors. 

8-5 Qualifications of Contractor’s Personnel. 
 Provide competent, careful, and reliable superintendents, foremen, and workmen. Provide 
workmen with sufficient skill and experience to properly perform the work assigned to them. 
Provide workmen engaged on special work, or skilled work, such as bituminous courses or 
mixtures, concrete bases, pavements, or structures, or in any trade, with sufficient experience in 
such work to perform it properly and satisfactorily and to operate the equipment involved. 
Provide workmen that shall make due and proper effort to execute the work in the manner 
prescribed in the Contract Documents, or the Engineer may take action as prescribed below. 
 It is prohibited as a conflict of interest for a Contractor to subcontract with a Consultant 
to perform Contractor Quality Control when the Consultant is under contract with the 
Department to perform work on any project described in the Contractor’s Contract with the 
Department. Prior to approving a Consultant for Contractor Quality Control, the Contractor shall 
submit to the Department a Certificate from the proposed Consultant certifying that no conflict 
of interest exists. 
 Whenever the Engineer determines that any person employed by the Contractor is 
incompetent, unfaithful, intemperate, disorderly, or insubordinate, the Engineer will provide 
written notice and the Contractor shall discharge the person from the work. Do not employ any 
discharged person on the project without the written consent of the Engineer. If the Contractor 
fails to remove such person or persons, the Engineer may withhold all estimates that are or may 
become due, or suspend the work until the Contractor complies with such orders. Protect, defend, 
indemnify, and hold the Department, its agents, officials, and employees harmless from all 
claims, actions, or suite arising from such removal, discharge, or suspension of employees. 

8-6 Temporary Suspension of Contractor’s Operations. 
 8-6.1 Authority to Suspend Contractor’s Operations: The Engineer has the authority 
to suspend the Contractor’s operations, wholly or in part. The Engineer will order such 
suspension in writing, giving in detail the reasons for the suspension. Contract Time will be 
charged during all suspensions of Contractor’s operations. The Department may grant an 
extension of Contract Time in accordance with 8-7.3.2 when determined appropriate in the 
Department’s sole judgment. 
  No additional compensation or time extension will be paid or granted to the 
Contractor when the operations are suspended for the following reasons: 
   1. The Contractor fails to comply with the Contract Documents. 
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   2. The Contractor fails to carry out orders given by the Engineer. 
   3. The Contractor causes conditions considered unfavorable for continuing 
the Work. 
  Immediately comply with any suspension order. Do not resume operations until 
authorized to do so by the Engineer in writing. Any operations performed by the Contractor, and 
otherwise constructed in conformance with the provisions of the Contract, after the issuance of 
the suspension order and prior to the Engineer’s authorization to resume operations will be at no 
cost to the Department. Further, failure to immediately comply with any suspension order will 
also constitute an act of default by the Contractor and is deemed sufficient basis in and of itself 
for the Department to declare the Contractor in default, in accordance with 8-9, with the 
exception that the Contractor will not have ten calendar days to correct the conditions for which 
the suspension was ordered. 
  8-6.1.1 State of Emergency: The Engineer has the authority to suspend the 
Contractor’s operations, wholly or in part, pursuant to a Governor’s Declaration of a State of 
Emergency. The Engineer will order such suspension in writing, giving in detail the reasons for 
the suspension. Contract Time will be charged during all suspensions of Contractor’s operations. 
The Department, at its sole discretion, may grant an extension of Contract Time and reimburse 
the Contractor for specific costs associated with such suspension. Further, in such instances, the 
Department’s determination as to entitlement to either time or compensability will be final, 
unless the Contractor can prove by clear and convincing evidence to a Disputes Review Board 
that the Department’s determination was without any reasonable factual basis. 
 8-6.2 Prolonged Suspensions: If the Engineer suspends the Contractor’s operations for 
an indefinite period, store all materials in such manner that they will not obstruct or impede the 
traveling public unnecessarily or become damaged in any way. Take every reasonable precaution 
to prevent damage to or deterioration of the work performed. Provide suitable drainage of the 
roadway by opening ditches, shoulder drains, etc., and provide any temporary structures 
necessary for public travel through the project. 
 8-6.3 Permission to Suspend Contractor’s Operations: Do not suspend operations or 
remove equipment or materials necessary for completing the work without obtaining the 
Engineer’s written permission. Submit all requests for suspension of operations in writing to the 
Engineer, and identify specific dates to begin and end the suspension. The Contractor is not 
entitled to any additional compensation for suspension of operations during such periods. 
 8-6.4 Suspension of Contractor’s Operations - Holidays and Special Events: Unless 
the Contractor submits a written request to work during one or more days of a Holiday or Special 
Event at least ten calendar days in advance of the beginning date of the Holiday or Special Event 
and receives written approval from the Engineer, the Contractor shall not work on the following 
days: Martin Luther King, Jr. Day; Memorial Day; the Saturday and Sunday immediately 
preceding Memorial Day; Independence Day; Independence Day (Observed); Labor Day; the 
Friday, Saturday, and Sunday immediately preceding Labor Day; Veterans Day; Veterans Day 
(Observed); the Wednesday immediately preceding Thanksgiving Day; Thanksgiving Day; the 
Friday, Saturday and Sunday immediately following Thanksgiving Day; December 24 through 
January 2, inclusive; and Special Events noted in the Contract Documents. Contract Time will be 
charged during these Holiday and Special Event periods. Contract Time will be adjusted in 
accordance with 8-7.3.2. The Contractor is not entitled to any additional compensation beyond 
any allowed Contract Time adjustment for suspension of operations during such Holiday and 
Special Event periods. 
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  During such suspensions, remove all equipment and materials from the clear 
zone, except those required for the safety of the traveling public and retain sufficient personnel at 
the job site to properly meet the requirements of Sections 102 and 104. The Contractor is not 
entitled to any additional compensation for removal of equipment from clear zones or for 
compliance with Section 102 and Section 104 during such Holiday and Special Event periods. 

8-7 Computation of Contract Time. 
 8-7.1 General: Perform the contracted work fully, entirely, and in accordance with the 
Contract Documents within the Contract Time specified in the proposal, or as may be extended 
in accordance with the provisions herein below. 
  The Department considers in the computation of the Contract Time the effect that 
utility relocation and adjustments have on job progress and the scheduling of construction 
operations required in order to adequately maintain traffic, as detailed in the Plans or as 
scheduled in the Special Provisions. 
 8-7.2 Date of Beginning of Contract Time: The date on which Contract Time begins is 
either the date on which the Contractor actually begins work, or the date for beginning the 
charging of Contract Time as set forth in the proposal; whichever is earlier. 
 8-7.3 Adjusting Contract Time: 
  8-7.3.1 Increased Work: The Department may grant an extension of Contract 
Time when it increases the Contract amount due to overruns in original Contract items, adds new 
work items, or provides for unforeseen work. The Department will base the consideration for 
granting an extension of Contract Time on the extent that the time normally required to complete 
the additional designated work delays the Contract completion schedule. 
  8-7.3.2 Contract Time Extensions: The Department may grant an extension of 
Contract Time when a controlling item of work is delayed by factors not reasonably anticipated 
or foreseeable at the time of bid. The Department may allow such extension of time only for 
delays occurring during the Contract Time period or authorized extensions of the Contract Time 
period. When failure by the Department to fulfill an obligation under the Contract results in 
delays to the controlling items of work, the Department will consider such delays as a basis for 
granting a time extension to the Contract. 
   Whenever the Engineer suspends the Contractor’s operations, as provided 
in 8-6, for reasons other than the fault of the Contractor, the Engineer will grant a time extension 
for any delay to a controlling item of work due to such suspension. The Department will not 
grant time extensions to the Contract for delays due to the fault or negligence of the Contractor. 
   The Department does not include an allowance for delays caused by the 
effects of inclement weather or suspension of Contractor’s operations as defined in 8-6.4, in 
establishing Contract Time. The Engineer will continually monitor the effects of weather and, 
when found justified, grant time extensions on either a bimonthly or monthly basis. The Engineer 
will not require the Contractor to submit a request for additional time due to the effects of 
weather. 
   The Department will grant time extensions, on a day for day basis, for 
delays caused by the effects of rains or other inclement weather conditions, related adverse soil 
conditions or suspension of operations as defined in 8-6.4 that prevent the Contractor from 
productively performing controlling items of work resulting in: 
    1. The Contractor being unable to work at least 50% of the normal 
work day on pre-determined controlling work items; or 
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    2. The Contractor must make major repairs to work damaged by 
weather, provided that the damage is not attributable to the Contractor’s failure to perform or 
neglect; and provided that the Contractor was unable to work at least 50% of the normal workday 
on pre-determined controlling work items. 
   When the Department grants a time extension due to rains or other 
inclement weather, the Contractor shall submit any objection to the additional time in writing 
within ten calendar days from receipt of written notice from the Engineer. Failure to submit a 
written appeal within ten calendar days from receipt of the written notice shall constitute a 
waiver of any and all rights to appeal the Department’s decision at a later time. 
   No additional compensation will be made for delays caused by the effects 
of inclement weather. 
   The Department will consider the delays in delivery of materials or 
component equipment that affect progress on a controlling item of work as a basis for granting a 
time extension if such delays are beyond the control of the Contractor or supplier. Such delays 
may include an area-wide shortage, an industry-wide strike, or a natural disaster that affects all 
feasible sources of supply. In such cases, the Contractor shall submit substantiating letters from a 
representative number of manufacturers of such materials or equipment clearly confirming that 
the delays in delivery were the result of an area-wide shortage, an industry-wide strike, etc. No 
additional compensation will be made for delays caused by delivery of materials or component 
equipment. 
   The Department will not consider requests for time extension due to delay 
in the delivery of custom manufactured equipment such as traffic signal equipment, highway 
lighting equipment, etc., unless the Contractor submits documentation that he placed the order 
for such equipment in a timely manner, the delay was caused by factors beyond the 
manufacturer’s control, and the lack of such equipment caused a delay in progress on a 
controlling item of work. No additional compensation will be paid for delays caused by delivery 
of custom manufactured equipment. 
   The Department will consider the effect of utility relocation and 
adjustment work on job progress as the basis for granting a time extension only if all the 
following criteria are met: 
    1. Delays are the result of either utility work that was not detailed 
in the Plans, or utility work that was detailed in the Plans but was not accomplished in 
reasonably close accordance with the schedule included in the Contract Documents. 
    2. Utility work actually affected progress toward completion of 
controlling work items. 
    3. The Contractor took all reasonable measures to minimize the 
effect of utility work on job progress, including cooperative scheduling of the Contractor’s 
operations with the scheduled utility work at the preconstruction conference and providing 
adequate advance notification to utility companies as to the dates to coordinate their operations 
with the Contractor’s operations to avoid delays. 
   The Department will consider requests for time extension due to delay in 
work operations within the limits of the railroad right-of-way, the adjoining 15 feet, or 
determined by the Railroad or Department to be able to potentially foul the tracks regardless of 
distance from railroad right-of-way on job progress as the basis for granting a time extension 
only if all the following criteria are met: 
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    1. Delays are due to a lack of availability of Railroad protective 
services as required by 7-11.4. 
    2. Work within the limits of the railroad right-of-way or the 
adjoining 15 feet actually impacted progress toward completion of controlling work items. 
    3. The Contractor took all reasonable measures to minimize the 
effect of work operations within the limits of the railroad right-of-way or the adjoining 15 feet on 
job progress, including compliance with all provisions of 7-11.4 and 5-12, and cooperative 
scheduling of the Contractor’s operations. 
   As a condition precedent to an extension of Contract Time the Contractor 
must submit to the Engineer: 
    A preliminary request for an extension of Contract Time must be 
submitted in writing to the Engineer within ten calendar days after the commencement of a delay 
to a controlling item of work. If the Contractor fails to submit this required preliminary request 
for an extension of Contract Time, the Contractor fully, completely, absolutely and irrevocably 
waives any entitlement to an extension of Contract Time for that delay. In the case of a 
continuing delay only a single preliminary request for an extension of Contract Time will be 
required. Each such preliminary request for an extension of Contract Time shall include as a 
minimum the commencement date of the delay, the cause of the delay, and the controlling item 
of work affected by the delay. 
    Furthermore, the Contractor must submit to the Engineer a request 
for a Contract Time extension in writing within 30 days after the elimination of the delay to the 
controlling item of work identified in the preliminary request for an extension of Contract Time. 
Each request for a Contract Time extension shall include as a minimum all documentation that 
the Contractor wishes the Department to consider related to the delay, and the exact number of 
days requested to be added to Contract Time. If the Contractor contends that the delay is 
compensable, then the Contractor shall also be required to submit with the request for a Contract 
Time extension a detailed cost analysis of the requested additional compensation. If the 
Contractor fails to submit this required request for a Contract Time extension, with or without a 
detailed cost analysis, depriving the Engineer of the timely opportunity to verify the delay and 
the costs of the delay, the Contractor waives any entitlement to an extension of Contract Time or 
additional compensation for the delay. 
   Upon timely receipt of the preliminary request of Contract Time from the 
Contractor, the Engineer will investigate the conditions, and if it is determined that a controlling 
item of work is being delayed for reasons beyond the control of the Contractor the Engineer will 
take appropriate action to mitigate the delay and the costs of the delay. Upon timely receipt of 
the request for a Contract Time extension the Engineer will further investigate the conditions, 
and if it is determined that there was an increase in the time or the cost of performance of the 
controlling item of work beyond the control of the Contractor, then an adjustment of Contract 
Time will be made, and a monetary adjustment will be made, excluding loss of anticipated 
profits, and the Contract will be modified in writing accordingly. 
   The existence of an accepted schedule, including any required update(s), 
as stated in 8-3.2, is a condition precedent to the Contractor having any right to the granting of an 
extension of Contract Time or any monetary compensation arising out of any delay. Contractor 
failure to have an accepted schedule, including any required update(s), for the period of potential 
impact, or in the event the currently accepted schedule and applicable updates do not accurately 
reflect the actual status of the project or fail to accurately show the true controlling or non-
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controlling work activities for the period of potential impact, will result in any entitlement 
determination as to time or money for such period of potential impact being limited solely to the 
Department’s analysis and identification of the actual controlling or non-controlling work 
activities. Further, in such instances, the Department’s determination as to entitlement as to 
either time or compensability will be final, unless the Contractor can prove by clear and 
convincing evidence to a Disputes Review Board that the Department’s determination was 
without any reasonable factual basis. 

8-8 Failure of Contractor to Maintain Satisfactory Progress. 
 8-8.1 General: Pursue the work to completion: Section 337.16 of the Florida Statutes 
establishes certain requirements pertaining to the suspension or revocation of a Contractor’s 
Certificate of Qualification because of delinquency on a previously awarded Contract. 
 8-8.2 Regulations Governing Suspension for Delinquency: 
  1. A Contractor is delinquent when the Contract Time for performing the work 
has expired, and the Contractor has not completed the Contract work. 
  2. Once the Department determines that the Contractor is delinquent, the 
Department will give the Contractor written notice of intent to suspend the Contractor’s 
Certificate of Qualification. If the Contractor disagrees with the delinquency, the Contractor shall 
file a request for an administrative hearing with the Clerk of Agency Proceedings within ten days 
of receipt of the notice of intent to suspend. If the Contractor does not file a request, the 
Department will make the suspension conclusive and final. The request for hearing is filed when 
the Contractor delivers it to, and it is received by, the Clerk of Agency Proceedings, Mail 
Station 58, Room 562, Haydon Burns Building, 605 Suwannee Street, Tallahassee, Florida 
32399-0450. 
  3. If the Contractor files a request for a hearing, the Department will schedule the 
hearing within 30 days of the hearing officer’s receipt of the request. 
  4. The Department will continue the period of suspension of the Contractor’s 
Certificate of Qualification until the Contractor is no longer delinquent. If the Contractor 
requests an administrative hearing, the Department's final order, depending on the outcome of 
the hearing, will set forth the time period of suspension for the number of days the Department 
determines that the Contractor was delinquent, even if the Contractor cures the delinquency 
during the pendency of the administrative proceedings. 
  5. During the period of suspension of the Contractor’s Certificate of Qualification, 
the Department will not allow the Contractor and its affiliates to bid on any Department 
Contract, regardless of dollar amount, and will not approve the Contractor as a subcontractor on 
any Department contract. 
  6. The Department may grant extensions of time during the prosecution of the 
work as allowed under these Specifications regardless of the Contractor’s delinquency status. 

8-9 Default and Termination of Contract. 
 8-9.1 Determination of Default: The following acts or omissions constitute acts of 
default and, except as to subparagraphs 9 and 11, the Department will give notice, in writing, to 
the Contractor and his surety for any delay, neglect or default, if the Contractor: 
  1. fails to begin the work under the Contract within the time specified in the 
Notice to Proceed; 
  2. fails to perform the work with sufficient workmen and equipment or with 
sufficient materials to ensure prompt completion of the Contract; 
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  3. performs the work unsuitably, or neglects or refuses to remove materials or to 
perform anew such work that the Engineer rejects as unacceptable and unsuitable; 
  4. discontinues the prosecution of the work, or fails to resume discontinued work 
within a reasonable time after the Engineer notifies the Contractor to do so; 
  5. becomes insolvent or is declared bankrupt, or files for reorganization under the 
bankruptcy code, or commits any act of bankruptcy or insolvency, either voluntarily or 
involuntarily; 
  6. allows any final judgment to stand against him unsatisfied for a period of ten 
calendar days; 
  7. makes an assignment for the benefit of creditors; 
  8. fails to comply with Contract requirements regarding minimum wage payments 
or EEO requirements; 
  9. fails to comply with the Engineer’s written suspension of work order within the 
time allowed for compliance and which time is stated in that suspension of work order; or  
  10. for any other cause whatsoever, fails to carry on the work in an acceptable 
manner, or if the surety executing the bond, for any reasonable cause, becomes unsatisfactory in 
the opinion of the Department. 
  11. fails to comply with 3-9. 
  For a notice based upon reasons stated in subparagraphs (1) through (8) and (10): 
if the Contractor, within a period of ten calendar days after receiving the notice described above, 
fails to correct the conditions of which complaint is made, the Department will, upon written 
certificate from the Engineer of the fact of such delay, neglect, or default and the Contractor’s 
failure to correct such conditions, have full power and authority, without violating the Contract, 
to take the prosecution of the work out of the hands of the Contractor and to declare the 
Contractor in default. 
  If the Contractor, after having received a prior notice described above for any 
reason stated in subparagraph (2), (3), (4), (5), (6) or (8), commits a second or subsequent act of 
default for any reason covered by the same subparagraph (2), (3), (4), (5), (6) or (8) as stated in 
the prior notice, and regardless whether the specific reason is the same, then, regardless of 
whether the Contractor has cured the deficiency stated in that prior notice, the Department will, 
upon written certificate from the Engineer of the fact of such delay, neglect or default and the 
Contractor’s failure to correct such conditions, have full power and authority, without any prior 
written notice to the Contractor and without violating the Contract, to take the prosecution of the 
work out of the hands of the Contractor and to declare the Contractor in default. 
  Regarding subparagraph (9), if the Contractor fails to comply with the Engineer’s 
written suspension of work order within the time allowed for compliance and which time is 
stated in that suspension of work order, the Department will, upon written certificate from the 
Engineer of the fact of such delay and the Contractor’s failure to correct that condition, have full 
power and authority, without violating the Contract, to immediately take the prosecution of the 
work out of the hands of the Contractor and to declare the Contractor in default. 
  Regarding subparagraph (11), if the Contractor fails to comply with 3-9, the 
Department will have full power and authority, without violating the Contract, to immediately 
take the prosecution of the work out of the hands of the Contractor and to declare the Contractor 
in default. 
  The Department has no liability for anticipated profits for unfinished work on a 
Contract that the Department has determined to be in default. 
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  Notwithstanding the above, the Department shall have the right to declare the 
Contractor (or its “affiliate”) in default and immediately terminate this Contract, without any 
prior notice to the Contractor, in the event the Contractor (or its “affiliate”) is at any time 
“convicted” of a “contract crime,” as these terms are defined in Section 337.165(1), Florida 
Statutes. The Department’s right to default the Contractor (or its “affiliate”) for “conviction” of a 
“contract crime” shall extend to and is expressly applicable to any and all Department Contracts 
that were either advertised for bid; for which requests for proposals or letters of interest were 
requested; for which an intent to award was posted or otherwise issued; or for which a Contract 
was entered into, after the date that the underlying or related criminal indictment, criminal 
information or other criminal charge was filed against the Contractor (or its “affiliate”) that 
resulted in the “conviction.” In the event the Department terminates this Contract for this reason, 
the Contractor shall hereby forfeit any claims for additional compensation, extra time, or 
anticipated profits. The Contractor shall only be paid for any completed work up to the date of 
termination. Further, the Contractor shall be liable for any and all additional costs and expenses 
the Department incurs in completing the Contract work after such termination. 
 8-9.2 Termination of Contract for Convenience: The Department may terminate the 
entire Contract or any portion thereof, if the Secretary determines that a termination is in the 
Department’s interest. The Secretary will deliver to the Contractor a Written Notice of 
Termination specifying the extent of termination and the effective date. 
  When the Department terminates the entire Contract, or any portion thereof, 
before the Contractor completes all items of work in the Contract, the Department will make 
payment for the actual number of units or items of work that the Contractor has completed, at the 
Contract unit price, and according to the formulas and provisions set forth in 4-3.2 for items of 
work partially completed, and such payments will constitute full and complete compensation for 
such work or items. No payment of any kind or amount will be made for items of work not 
started. The Department will not consider any claim for loss of anticipated profits, or overhead of 
any kind (including home office and jobsite overhead or other indirect impacts) except as 
provided in 4-3.2 for partially completed work. 
  The Department will consider reimbursing the Contractor for actual cost of 
mobilization (when not otherwise included in the Contract) including moving equipment to the 
job where the volume of the work that the Contractor has completed is too small to compensate 
the Contractor for these expenses under the Contract unit prices. 
  The Department may purchase at actual cost acceptable materials and supplies 
procured for the work, that the Department has inspected, tested, and approved and that the 
Contractor has not incorporated in the work. Submit the proof of actual cost, as shown by 
receipted bills and actual cost records, at such points of delivery as the Engineer may designate. 
  Termination of a contract or a portion thereof, under the provisions of this 
Subarticle, does not relieve the Contractor or the surety of its responsibilities for the completed 
portion of the Contract or its obligations for and concerning any just claims arising out of the 
work performed. 
  All Contractor claims for additional payment, due to the Department’s 
termination of the entire Contract or any portion thereof, must meet the requirements of 5-12. 
 8-9.3 Completion of Work by Department: Upon declaration of default, the 
Department will have full authority to appropriate or use any or all suitable and acceptable 
materials and equipment on the site and may enter into an agreement with others to complete the 
work under the Contract, or may use other methods to complete the work in an acceptable 
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manner. The Department will charge all costs that the Department incurs because of the 
Contractor’s default, including the costs of completing the work under the Contract, against the 
Contractor. If the Department incurs such costs in an amount that exceeds the sum that would 
have been payable under the Contract, then the Contractor and the surety shall be liable and shall 
pay the Department the amount of the excess. 
  If, after the ten day notice period and prior to any action by the Department to 
otherwise complete the work under the Contract, the Contractor establishes his intent to 
prosecute the work in accordance with the Department’s requirements, then the Department may 
allow the Contractor to resume the work, in which case the Department will deduct from any 
monies due or that may become due under the Contract, any costs to the Department incurred by 
the delay, or from any reason attributable to the delay. 

8-10 Liquidated Damages for Failure to Complete the Work. 
 8-10.1 Highway Code Requirements Pertaining to Liquidated Damages: 
Section 337.18, paragraph (2) of the Florida Statutes, requires that the Department adopt 
regulations for the determination of default and provides that the Contractor pay liquidated 
damages to the Department for any failure of the Contractor to complete the Contract work 
within the Contract Time. These Code requirements govern, and are herewith made a part of the 
Contract. 
 8-10.2 Amount of Liquidated Damages: Applicable liquidated damages are the 
amounts established in the following schedule: 
 

Original Contract Amount Daily Charge Per Calendar Day 

$299,999 and under ........................................................$904 
$300,000 but less than $2,000,000..............................$1,685 
$2,000,000 but less than $5,000,000...........................$2,667 
$5,000,000 but less than $10,000,000.........................$3,813 
$10,000,000 but less than $20,000,000.......................$5,021 
$20,000,000 but less than $40,000,000.......................$7,442 
$40,000,000 and over ............... $10,224 plus 0.00005 of any 
amount over $40 million (Round to nearest whole dollar) 
 

  The Engineer may approve adjustments to the liquidated damages amounts in 
accordance with the Construction Project Administration Manual (CPAM) provided all contract 
work is complete. 
 8-10.3 Determination of Number of Days of Default: For all contracts, regardless of 
whether the Contract Time is stipulated in calendar days or working days, the Engineer will 
count default days in calendar days. 
 8-10.4 Conditions under which Liquidated Damages are Imposed: If the Contractor 
or, in case of his default, the surety fails to complete the work within the time stipulated in the 
Contract, or within such extra time that the Department may have granted then the Contractor or, 
in case of his default, the surety shall pay to the Department, not as a penalty, but as liquidated 
damages, the amount so due as determined by the Code requirements, as provided in 8-10.2. 
 8-10.5 Right of Collection: The Department has the right to apply, as payment on such 
liquidated damages, any money the Department owes the Contractor. 
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 8-10.6 Allowing Contractor to Finish Work: The Department does not waive its right 
to liquidated damages due under the Contract by allowing the Contractor to continue and to 
finish the work, or any part of it, after the expiration of the Contract Time. 
 8-10.7 Completion of Work by Department: In the case of a default of the Contract and 
the completion of the work by the Department, the Contractor and his surety are liable for the 
liquidated damages under the Contract, but the Department will not charge liquidated damages 
for any delay in the final completion of the Department’s performance of the work due to any 
unreasonable action or delay on the part of the Department. 

8-11 Release of Contractor’s Responsibility. 
 The Department considers the Contract complete when the Contractor has completed all 
work and the Department has accepted the work. The Department will then release the 
Contractor from further obligation except as set forth in his bond, and except as provided in 5-13. 

8-12 Recovery of Damages Suffered by Third Parties. 
 In addition to the damages provided for in 8-10.2 and pursuant to Section 337.18 of the 
Florida Statutes, when the Contractor fails to complete the work within the Contract Time the 
Department may recover from the Contractor amounts that the Department pays for damages 
suffered by third parties unless the failure to timely complete the work was caused by the 
Department’s act or omission. 
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SECTION 9 
MEASUREMENT AND PAYMENT 

9-1 Measurement of Quantities. 
 9-1.1 Measurement Standards: The Engineer will measure all work completed under 
the Contract in accordance with the United States Standard Measures. 
 9-1.2 Method of Measurements: The Engineer will take all measurements horizontally 
or vertically. 
 9-1.3 Determination of Pay Areas: 
  9-1.3.1 Final Calculation: When measuring items paid for on the basis of area of 
finished work, where the pay quantity is designated to be determined by calculation, the 
Engineer will use lengths and widths in the calculations based on the station to station 
dimensions shown in the Plans; the station to station dimensions actually constructed within the 
limits designated by the Engineer; or the final dimensions measured along the surface of the 
completed work within the neat lines shown in the Plans or designated by the Engineer. The 
Engineer will use the method or combination of methods of measurement that reflect, with 
reasonable accuracy, the actual surface area of the finished work as the Engineer determines. 
  9-1.3.2 Plan Quantity: When measuring items paid for on the basis of area of 
finished work, where the pay quantity is designated to be the plan quantity, the Engineer will 
determine the final pay quantity based on the plan quantity subject to the provisions of 9-3.2. 
Generally, the Engineer will calculate the plan quantity using lengths based on station to station 
dimensions and widths based on neat lines shown in the Plans. 
 9-1.4 Construction Outside Authorized Limits: The Engineer will not pay for surfaces 
constructed over a greater area than authorized, or for material that the Contractor has moved 
from outside of slope stakes and lines shown in the Plans, except where the Engineer provides 
written instruction for the Contractor to perform such work. 
 9-1.5 Truck Requirements: Provide all trucks with numbers and certify that all trucks 
used have a manufacturer’s certification or permanent decal showing the truck capacity rounded 
to the nearest tenth of a cubic yard placed on both sides of the truck. This capacity will include 
the truck body only and any side boards added will not be included in the certified truck body 
capacity. Ensure the lettering and numbers are legible for identification purposes at all times. 
 9-1.6 Ladders and Instrument Stands for Bridge Projects: On bridge projects, in 
order to facilitate necessary measurements, provide substantial ladders to the tops of piers and 
bents, and place and move such ladders as the Engineer directs. 
  For bridge projects crossing water or marshy areas, supply fixed stands for 
instrument mounting and measurements, in accordance with the details stipulated in the 
Specifications for the project. 

9-2 Scope of Payments. 
 9-2.1 Items Included in Payment: Accept the compensation as provided in the Contract 
as full payment for furnishing all materials and for performing all work contemplated and 
embraced under the Contract; also for all loss or damage arising out of the nature of the work or 
from the action of the elements, or from any unforeseen difficulties or obstructions which may 
arise or be encountered in the prosecution of the work until its final acceptance; also for all other 
costs incurred under the provisions of Division I. 
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  For any item of work contained in the proposal, except as might be specifically 
provided otherwise in the basis of payment clause for the item, include in the Contract unit price 
(or lump sum price) for the pay item or items the cost of all labor, equipment, materials, tools 
and incidentals required for the complete item of work, including all requirements of the Section 
specifying such item of work, except as specifically excluded from such payments. 
  9-2.1.1 Fuel: The Department will, in the Contract Documents, provide an 
estimated quantity for fuel requirements for diesel to cover the Work specified in the Contract. 
Price adjustments will be made only for the amount of diesel fuel estimated by the Department as 
required to complete the Contract. The requirement of fuel for each pay item is estimated by 
multiplying the Department’s standard fuel factor for that pay item by the quantity of that pay 
item. On Contracts with an original Contract Time in excess of 120 calendar days, the 
Department will make price adjustments on each applicable progress estimate to reflect increases 
or decreases in the price of diesel from those in effect during the month in which bids were 
received. The Contractor will not be given the option of accepting or rejecting these adjustments. 
Price adjustments for fuel will be made only when the current fuel price (CFP) varies by more 
than 5% from the price prevailing in the month when bids were received (BFP), and then only on 
the portion that exceeds 5%. 
   Price adjustments will be based on the monthly bulk average price for 
diesel as derived by the Department. These average indexes shall be determined by averaging 
bulk fuel prices on the first day of each month as quoted by major oil companies that are 
reasonably expected to furnish fuel for projects in the State of Florida. Average price indices for 
will be available on the Construction Office website before the 15th of each month, at the 
following URL: 
https://www.fdot.gov/construction/fuel-bit/fuel-bit.shtm. 
   Payment will be based on the quantities shown on the progress estimate on 
all items for which established standard fuel factors are on a file maintained by the Department. 
   Payment on progress estimates will be adjusted to reflect adjustments in 
the prices for diesel in accordance with the following: 
   When fuel prices have decreased between month of bid and month of this 
progress estimate: 
    Ai = Fi (Pi - 0.95 Pb) during a period of decreasing prices. 
    Ai = Total dollar amount - positive or negative - of the cost 
adjustment for fuel used by the Contractor during the month “i.” 
    Fi = Total gallons calculated as being used during the month. 
    Pi = Average price for fuel prevailing during month “i.” 
    Pb = Average price for fuel prevailing during the month “b” when 
bids were received on this Contract. 
   When fuel prices have increased between month of bid and month of this 
progress estimate: 
    Ai = Fi (Pi - 1.05 Pb) during a period of increasing prices. 
    Ai = Total dollar amount - positive or negative - of the cost 
adjustment for fuel used by the Contractor during the month “i.” 
    Fi = Total gallons calculated as being used during the month. 
    Pi = Average price for fuel prevailing during month “i.” 
    Pb = Average price for fuel prevailing during the month “b” when 
bids were received on this Contract. 
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   Payment will be made on the current progress estimate to reflect the index 
difference at the time Work was performed. 
   Adjustments will be paid or charged to the Prime Contractor only. Any 
Contractor receiving an adjustment under this provision shall distribute the proper proportional 
part of such adjustment to subcontractors who perform applicable Work. 
  9-2.1.2 Bituminous Material: Prepare a Contractor’s Certification of Quantities, 
using the Department’s current approved form for Superpave Asphalt Base, Driveway Asphalt 
Base, Asphalt Treated Permeable Base, Superpave Asphaltic Concrete, Miscellaneous Asphalt 
Pavement, Asphalt Concrete Friction Course, and Asphalt Membrane Interlayer pay items. 
Submit this certification to the Engineer no later than Twelve O’clock noon Monday after the 
estimate cut-off or as directed by the Engineer, based on the quantity of asphalt produced and 
accepted on the roadway per Contract. Ensure the certification includes the Contract Number, 
Financial Project Identification (FPID) Number, Certification Date and Number, the period the 
certification represents and the tons produced for each asphalt pay item. 
   On Contracts having an original Contract Time of more than 365 calendar 
days, or more than 5,000 tons of asphalt concrete, the Department will adjust the bid unit price 
for bituminous material, excluding cutback and emulsified asphalt to reflect increases or 
decreases in the Asphalt Price Index (API) of bituminous material from that in effect during the 
month in which bids were received. The Contractor will not be given the option of accepting or 
rejecting this adjustment. Bituminous adjustments will be made only when the current 
API (CAPI) varies by more than 5% of the API prevailing in the month when bids were received 
(BAPI), and then only on the portion that exceeds 5%. 
   The Department will determine the API for each month by averaging 
quotations in effect on the first day of the month at all terminals that could reasonably be 
expected to furnish bituminous material to projects in the State of Florida. 
   The API will be available on the Construction Office website before the 
15th day of each month at the following URL: https://www.fdot.gov/construction/fuel-bit/fuel-
bit.shtm. 
   Payment on progress estimates will be adjusted to reflect adjustments in 
the prices for bituminous materials in accordance with the following: 
    $ Adjustment = (ID)(Gallons) 
    Where ID = Index Difference = [CAPI - 0.95(BAPI)] when the 
API has decreased between the month of bid and month of this progress estimate. 
    Where ID = Index Difference = [CAPI - 1.05(BAPI)] when the 
API has increased between the month of bid and month of this progress estimate. 
   Payment will be made on the current progress estimate to reflect the index 
difference at the time work was performed. 
   For asphalt concrete items payable by the ton or square yard, the number 
of gallons will be determined assuming a mix design with 6.25% liquid asphalt weighing 
8.58 pounds per gallon. 
   For asphalt concrete items payable by the cubic yard, the number of 
gallons will be determined assuming a mix design with 3% liquid asphalt weighing 8.58 pounds 
per gallon. 
 9-2.2 Non-Duplication of Payment: In cases where the basis of payment clause in these 
Specifications relating to any unit price in the bid schedule requires that the unit price cover and 
be considered compensation for certain work or material essential to the item, the Department 
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will not measure or pay for this same work or material under any other pay item that may appear 
elsewhere in these Specifications. 

9-3 Compensation for Altered Quantities. 
 9-3.1 General: When alteration in Plans or quantities of work not requiring a 
supplemental agreement as hereinbefore provided for are offered and performed, the Contractor 
shall accept payment in full at Contract unit bid prices for the actual quantities of work done, and 
no allowance will be made for increased expense, loss of expected reimbursement, or loss of 
anticipated profits suffered or claimed by the Contractor, resulting either directly from such 
alterations, or indirectly from unbalanced allocation among the Contract items of overhead 
expense on the part of the bidder and subsequent loss of expected reimbursement therefore, or 
from any other cause. 
  Compensation for alterations in Plans or quantities of work requiring 
supplemental agreements shall be stipulated in such agreement, except when the Contractor 
proceeds with the work without change of price being agreed upon, the Contractor shall be paid 
for such increased or decreased quantities at the Contract unit prices bid in the Proposal for the 
items of work. If no Contract unit price is provided in the Contract, and the parties cannot agree 
as to a price for the work, the Contractor agrees to do the work in accordance with 4-3.2. 
 9-3.2 Payment Based on Plan Quantity: 
  9-3.2.1 Error in Plan Quantity: As used in this Article, the term “substantial 
error” is defined as the smaller of (1) or (2) below: 
    1. a difference between the original plan quantity and final quantity 
of more than 5%, 
    2. a change in quantity which causes a change in the amount 
payable of more than $5,000. 
   On multiple job Contracts, changes made to an individual pay item due to 
substantial errors will be based on the entire Contract quantity for that pay item. 
   Where the pay quantity for any item is designated to be the original plan 
quantity, the Department will revise such quantity only in the event that the Department 
determines it is in substantial error. In general, the Department will determine such revisions by 
final measurement, plan calculations, or both, as additions to or deductions from plan quantities. 
   In the event that either the Department or the Contractor contends that the 
plan quantity for any item is in error and additional or less compensation is thereby due, the 
claimant shall submit, at their own expense, evidence of such in the form of acceptable and 
verifiable measurements or calculations. The Department will not revise the plan quantity solely 
on the basis of a particular method of construction that the Contractor selects. For earthwork 
items, the claimant must note any differences in the existing surfaces from that shown in the 
Plans that would result in a substantial error to the plan quantity, and must be properly 
documented by appropriate verifiable level notes, acceptable to both the Contractor and the 
Department, prior to disturbance of the existing surface by construction operations. The claimant 
shall support any claim based upon a substantial error for differences in the existing surface by 
documentation as provided above. 
  9-3.2.2 Authorized Changes in Limits of Work: Where the Department 
designates the pay quantity for any item to be the original plan quantity and authorizes a plan 
change which results in an increase or decrease in the quantity of that item, the Department will 
revise the plan quantity accordingly. In general, the Department will determine such revisions by 
final measurement, plan calculations or both. 
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  9-3.2.3 Specified Adjustments to Pay Quantities: Do not apply the limitations 
specified in 9-3.2.1 and 9-3.2.2 to the following: 
   1. Where these Specifications or Special Provisions provide that the 
Department determines the pay quantity for an item on the basis of area of finished work 
adjusted in accordance with the ratio of measured thickness to nominal thickness. 
   2. Where these Specifications provide for a deduction due to test results 
falling outside of the allowable specified tolerances. 
   3. To payment for extra length fence posts, as specified in 550-6.3. 
 9-3.3 Lump Sum Quantities: 
  9-3.3.1 Error in Lump Sum Quantity: Where the Department designates the 
pay quantity for an item to be a lump sum and the Plans show an estimated quantity, the 
Department will adjust the lump sum compensation only in the event that either the Contractor 
submits satisfactory evidence or the Department determines and furnishes satisfactory evidence 
that the lump sum quantity shown is in substantial error as defined in 9-3.2.1. 
  9-3.3.2 Authorized Changes in Work: Where the Department designates the pay 
quantity for an item to be a lump sum and the Plans show an estimated quantity, the Department 
will adjust compensation for that item proportionately when an authorized plan change is made 
which results in an increase or decrease in the quantity of that item. When the Plans do not show 
an estimated plan quantity or the applicable specifications do not provide adjustments for 
contingencies, the Department will compensate for any authorized plan change resulting in an 
increase or decrease in the cost of acceptably completing the item by establishing a new unit 
price through a supplemental agreement as provided in 4-3.2. 
 9-3.4 Deviation from Plan Dimensions: If the Contractor fails to construct any item to 
Plan or to authorized dimensions within the specified tolerances, the Engineer, at his discretion 
will: require the Contractor to reconstruct the work to acceptable tolerances at no additional cost 
to the Department; accept the work and provide the Contractor no pay; or accept the work and 
provide the Contractor a reduced final pay quantity or reduced unit price. The Department will 
not make reductions to final pay quantities for those items designated to be paid on the basis of 
original plan quantity or a lump sum quantity under the provisions of this Article unless such 
reduction results in an aggregate monetary change per item of more than $100, except that for 
earthwork items, the aggregate change must exceed $5,000 or 5% of the original plan quantity, 
whichever is smaller. If, in the opinion of the Engineer, the Contractor has made a deliberate 
attempt to take advantage of the construction tolerances as defined in 120-12.1 to increase 
borrow excavation in fill sections or to decrease the required volume of roadway or lateral ditch 
excavation or embankment, the Department will take appropriate measurements and will apply 
reductions in pay quantities. The Department will not use the construction tolerance, as defined 
in 120-12.1, as a pay tolerance. The construction tolerance is not to be construed as defining a 
revised authorized template. 

9-4 Deleted Work. 
 The Department will have the right to cancel the portions of the Contract relating to the 
construction of any acceptable item therein, by making an adjustment in payment to the 
Contractor of a fair and equitable amount covering the value of all cancelled work less all items 
of cost incurred prior to the date that the Engineer cancels the work. 
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9-5 Partial Payments. 
 9-5.1 General: The Engineer will make partial payments on monthly estimates based on 
the amount of work that the Contractor completes during the month (including delivery of certain 
materials, as specified herein below). The Engineer will make approximate monthly payments, 
and the Department will correct all partial estimates and payments in the subsequent estimates 
and in the final estimate and payment. 
  The Department will base the amount of such payments on the total value of the 
work that the Contractor has performed to the date of the estimate, based on the quantities 
completed and the Contract prices, less payments previously made and less any retainage 
withheld. 
  Retainage will not be withheld until the percent of Contract Time used exceeds 
75%. From that time forward, the Department will withhold retainage of 10% of the amount due 
on the current estimate as retainage when the percent of Contract Time used exceeds the percent 
of Contract amount earned by more than 15%. 
  Contract amount is defined as the original Contract amount adjusted by approved 
supplemental agreements. 
  Retainage will be determined for each job on multiple job Contracts. The 
Department will not accept Securities, Certificates of Deposit or letters of credit as a replacement 
for retainage. Amounts withheld will not be released until payment of the final estimate. 
 9-5.2 Unsatisfactory Payment Record: In accordance with Sections 255.05 and 337.16 
of the Florida Statutes, and the rules of the Department, the Department may disqualify the 
Contractor from bidding on future Department contracts if the Contractor’s payment record in 
connection with contract work becomes unsatisfactory. 
 9-5.3 Withholding Payment: 
  9-5.3.1 Withholding Payment for Defective Work: If the Department discovers 
any defective work or material prior to the final acceptance, or if the Department has a 
reasonable doubt as to the integrity of any part of the completed work prior to final acceptance, 
then the Department will not allow payment for such defective or questioned work until the 
Contractor has remedied the defect and removed any causes of doubt. 
  9-5.3.2 Withholding Payment for Failure to Comply: The Department will 
withhold progress payments from the Contractor if he fails to comply with any or all of the 
following within 60 days after beginning work: 
   1. Comply with and submit required documentation relating to prevailing 
wage rate provisions, Equal Employment Opportunity, On-The-Job Training, and Affirmative 
Action; 
   2. Comply with the requirement to report all necessary information, 
including actual payments to DBEs, all other subcontractors and major suppliers, through the 
Internet based Equal Opportunity Reporting System; 
   3. Comply with or make a good faith effort to ensure employment 
opportunity for minorities and females in accordance with the required contract provisions for 
Federal Aid Construction Contracts, and 
   4. Comply with or make a good faith effort to meet On-The-Job Training 
goals. 
   The Department will withhold progress payments until the Contractor has 
satisfied the above conditions. 
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 9-5.4 Release of Retainage After Acceptance: When the Contractor has furnished the 
Department with all submittals required by the Contract, such as invoices, EEO reports, materials 
certifications, certification of materials procured, etc., (excluding Contractor’s letter of 
acceptance of final amount due and Form 21-A release) and the Engineer has determined that the 
measurement and computation of pay quantities is correct, the Department may reduce the 
retainage to $1,000 plus any amount that the Department elects to deduct for defective work as 
provided in 9-5.3. 
  The Department may deduct from payment estimates any sums that the 
Contractor owes to the Department on any account. Where more than one project or job (separate 
job number) is included in the Contract, the Department will distribute the reduced retainage as 
provided in the first paragraph of this subarticle to each separate project or job in the ratio that 
the Contract value of the work for the particular job bears to the total Contract amount. 
 9-5.5 Partial Payments for Delivery of Certain Materials: 
  9-5.5.1 General: The Department will allow partial payments for new materials 
that will be permanently incorporated into the project and are stockpiled in approved locations in 
the project vicinity. Stockpile materials so that they will not be damaged by the elements and in a 
manner that identifies the project on which they are to be used. 
   The following conditions apply to all payments for stockpiled materials: 
    1. There must be reasonable assurance that the stockpiled material 
will be incorporated into the specific project on which partial payment is made. 
    2. The stockpiled material must be approved as meeting applicable 
specifications. 
    3. The total quantity for which partial payment is made shall not 
exceed the estimated total quantity required to complete the project. 
    4. The Contractor shall submit to the Engineer certified invoices to 
document the value of the materials received. The amount of the partial payment will be 
determined from invoices for the material up to the unit price in the Contract. 
    5. Delivery charges for materials delivered to the jobsite will be 
included in partial payments if properly documented. 
    6. Partial payments will not be made for materials which were 
stockpiled prior to award of the Contract for a project. 
  9-5.5.2 Partial Payment Amounts: The following partial payment restrictions 
apply: 
   1. Partial payments less than $5,000 for any one month will not be 
processed. 
   2. Partial payments for structural steel, ITS and signal components, and 
precast prestressed items will not exceed 85% of the bid price for the item. Partial payments for 
all other items will not exceed 75% of the bid price of the item in which the material is to be 
used. 
   3. Partial payment will not be made for aggregate and base course material 
received after paving or base construction operations begin except when a construction sequence 
designated by the Department requires suspension of paving and base construction after the 
initial paving operations, partial payments will be reinstated until the paving and base 
construction resumes. 
  9-5.5.3 Off Site Storage: If the conditions of 9-5.5.1 are satisfied, partial 
payments will be allowed for materials stockpiled in approved in-state locations. Additionally, 
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partial payments for materials stockpiled in approved out-of-state locations will be allowed if the 
conditions of 9-5.5.1 and the following conditions are met: 
   1. Furnish the Department a Materials Bond stating the supplier 
guarantees to furnish the material described in the Contract to the Contractor and Department. 
Under this bond, the Obligor shall be the material supplier and the Obligees shall be the 
Contractor and the Florida Department of Transportation. The bond shall be in the full dollar 
amount of the bid price for the materials described in the contract. 
   2. The following clauses must be added to the construction Contract 
between the Contractor and the supplier of the stockpiled materials: 
    “Notwithstanding anything to the contrary, <supplier> will be 
liable to the Contractor and the Florida Department of Transportation should <supplier> default 
in the performance of this agreement.” 
    “Notwithstanding anything to the contrary, this agreement, and the 
performance bond issued pursuant to this agreement, does not alter, modify, or otherwise change 
the Contractor’s obligation to furnish the materials described in this agreement to the Florida 
Department of Transportation.” 
   3. The agreement between the Contractor and the supplier of the 
stockpiled materials must include provisions that the supplier will store the materials and that 
such materials are the property of the Contractor. 
 9-5.6 Certification of Payment to Subcontractors: The term “subcontractor,” as used 
herein, includes persons or firms furnishing materials or equipment incorporated into the work or 
stockpiled for which the Department has made partial payment and firms working under 
equipment-rental agreements. The Contractor is required to pay all subcontractors for 
satisfactory performance of their Contracts before the Department will make a further progress 
(partial) payment. The Contractor shall also return all retainage withheld to the subcontractors 
within 30 days after the subcontractor’s work is satisfactorily complete, as determined by the 
Department. Prior to receipt of any progress (partial) payment, the prime contractor shall certify 
that all subcontractors having an interest in the Contract were paid for satisfactory performance 
of their Contracts and that the retainage is returned to subcontractors within 30 days after 
satisfactory completion of the subcontractor’s work. Submit this certification in the form 
designated by the Department. 
  Within 30 days of the Contractor’s receipt of the final progress payment or any 
other payments thereafter, except the final payment, the Contractor shall pay all subcontractors 
and suppliers having an interest in the Contract for all work completed and materials furnished. 
The Department will honor an exception to the above when the Contractor demonstrates good 
cause for not making any required payment and submits written notification of any such good 
cause to both the Department and the affected subcontractors or suppliers within said 30 day 
period. 
  The Contractor shall indemnify and provide defense for the Department when 
called upon to do so for all claims or suits against the Department, by third parties, pertaining to 
Contractor payment or performance issues arising out of the Contract. It is expressly understood 
that the monetary limitation on the extent of the indemnification shall be the approved Contract 
amount, which shall be the original Contract amount as may be increased by subsequent 
Supplemental Agreements. 
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9-6 Record of Construction Materials. 
 9-6.1 General: For all construction materials used in the construction of the project, 
(except materials exempted by 9-6.2), preserve for the Department’s inspection the invoices and 
records of the materials for a period of three years from the date of completion of the project. 
Apply this requirement when subcontractors purchase materials, and obtain the invoices and 
other materials records from the subcontractors. By providing the materials, the Contractor 
certifies that all invoices will be maintained for the required period. 
 9-6.2 Non-Commercial Materials: The provisions of 9-6.1 do not apply to materials 
generally classed as non-commercial, such as fill materials, local sand, sand-clay, or local 
materials used as stabilizer. 

9-7 Disputed Amounts Due the Contractor. 
 The Department reserves the right to withhold from the final estimate any disputed 
amounts between the Contractor and the Department. The Department will release all other 
amounts due, as provided in 9-8. 

9-8 Acceptance and Final Payment. 
 9-8.1 Acceptance and Final Payment Documents: Whenever the Contractor has 
completely performed the work provided for under the Contract and the Engineer has performed 
a final inspection and made final acceptance (as provided in 5-10 and 5-11), and subject to the 
terms of 8-11, the Engineer will prepare a final estimate showing the value of the work as soon 
as the Engineer makes the necessary measurements and computations. The Engineer will correct 
all prior estimates and payments in the final estimate and payment. The Department will pay the 
estimate, less any sums that the Department may have deducted or retained under the provisions 
of the Contract, as soon as practicable after final acceptance of the work, along with all executed 
supplemental agreements received after final acceptance. 
  If the Contractor fails to furnish all required Contract Documents as listed in (1) 
through (9) below within 90 days of the Department’s offer of final payment or request for 
refund of overpayment, the Department may suspend the Contractor’s Certificate of 
Qualification under the provisions of Florida Administrative Code 14-22. 
   1. The Contractor has agreed in writing to accept the balance due or refund 
the overpayment, as determined by the Department, as full settlement of his account under the 
Contract and of all claims in connection therewith, or the Contractor, has through the use of the 
Qualified Acceptance Letter, accepted the balance due or refunded the overpayment, as 
determined by the Department, with the stipulation that his acceptance of such payment or the 
making of such refund does not constitute any bar, admission, or estoppel, or have any effect as 
to those payments in dispute or the subject of a pending claim between the Contractor and the 
Department. To receive payment based on a Qualified Acceptance Letter, define in writing the 
dispute or pending claim with full particular of all items of all issues in dispute, including 
itemized amounts claimed for all particulars of all items, and submit it as part of the Qualified 
Acceptance Letter. The Contractor further agrees, by submitting a Qualified Acceptance Letter 
that any pending or future arbitration claim or suit is limited to those particulars, including the 
itemized amounts, defined in the original Qualified Acceptance Letter, and that he will 
commence with any such arbitration claim or suit within 820 calendar days from and after the 
time of final acceptance of the work and that his failure to file a formal claim within this period 
constitutes his full acceptance of the Engineer’s final estimate and payment. The overpayment 
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refund check from the Contractor, if required, will be considered a part of any Acceptance Letter 
executed. 
   2. The Contractor has properly maintained the project, as specified 
hereinbefore. 
   3. The Contractor has furnished a sworn affidavit to the effect that the 
Contractor has paid all bills and no suits are pending (other than those exceptions listed, if any) 
in connection with work performed under the Contract and that the Contractor has not offered or 
made any gift or gratuity to, or made any financial transaction of any nature with, any employee 
of the Department in the performance of the Contract. Include with the listed tort liability 
exceptions, if any, evidence of adequate insurance coverage as required in 7-13. 
   4. The surety on the Contract bond consents, by completion of their 
portion of the affidavit and surety release subsequent to the Contractor’s completion of his 
portion, to final payment to the Contractor and agrees that the making of such payment does not 
relieve the surety of any of its obligations under the bond. 
   5. The Contractor has complied with and settled all requirements 
pertaining to any wage-rate provisions. 
   6. The Contractor has submitted all required mill tests and analysis reports 
to the Engineer. 
   7. The Contractor has furnished the Construction Compliance with 
Specifications and Plans Certification. Provide the Engineer with a notarized final certification of 
compliance with the requirements of Section 105 to accompany the final estimate. Certification 
must be on a form provided by the Engineer. 
   8. The Contractor has submitted and the Department has accepted all as-
built drawings and certified surveys. 
   9. The Contractor has furnished all required manufacturers’ warranties to 
the Engineer. 
 9-8.2 Review of Engineer’s Final Estimate: The Department may review the Engineer’s 
final estimate and make changes as necessary. If changes are made, the Contractor will be so 
notified in writing in the “Notification of Findings Due to Additional Review”. This notification 
letter will detail the changes made as a result of the review, and will stipulate the actions to be 
taken by the Department and those required by the Contractor. The issuance of a “Notification of 
Findings Due to Additional Review” will not impact the requirements of 9-8.1, above. 
  Complete the required actions and submit the signed “Notification of Findings 
Due to Additional Review” to the Department within the timeframe specified in 9-8.1. If the 
“Notification of Findings Due to Additional Review” is received after the time has expired in 9-
8.1, submit to the Department within 30 days signifying agreement or disagreement with the 
findings. For disagreement items, submit a full explanation including the items and amount. For 
any claim or part of a claim that pertains solely to the “Notification of Findings Due to 
Additional Review” disputes, submit full and complete claim documentation as described in 5-
12.3 as to such claim dispute issues within 90 days of receipt of the notification. Failure to 
submit the signed notification or to submit such claim documentation within the time frames 
specified may result in suspension of the Contractor’s Certificate of Qualification under the 
provisions of Florida Administrative Code 14-22. 

9-9 Interest Due on Delayed Payments. 
 The Department will determine and pay any interest due the Contractor for delays in final 
payment in accordance with Section 337.141 of the Florida Statutes. 
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9-10 Offsetting Payments. 
 Section 337.145 of the Florida Statutes, providing for offsetting payments to the 
Contractor, is hereby made a part of this Contract: 
   1. After settlement, arbitration, or final adjudication of any claim of the 
Department for work done pursuant to a construction contract with any party, the Department 
may offset such amount from payments due for work done on any construction contract, 
excluding amounts owed to subcontractors, suppliers, and laborers, which it has with the party 
owing such amount if, upon demand, payment of the amount is not made within 60 days to the 
Department. 
   2. Offsetting any amount pursuant to (1) above shall not be considered a 
breach of Contract by the Department. 
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DIVISION II 

Construction Details 

GENERAL CONSTRUCTION OPERATIONS 

SECTION 100 
CONSTRUCTION EQUIPMENT-GENERAL REQUIREMENTS 

100-1 General. 
 Unless restricted to a specific type by the Contract Documents or the Engineer, the 
Contractor may perform the work using equipment, tools, machinery, etc., of his own choosing. 
Provide a unique alphanumeric identification number on all equipment (other than small tools) 
used on the project. This number shall be a minimum of 2 inches high and appear on both sides 
of the equipment. Place the number in such a manner so as to contrast sharply in color with the 
background on which it is placed. Ensure that the number, which may be painted or otherwise 
permanently affixed to the equipment, is clearly legible at all times. Upon submittal of Notice of 
Intent to Claim or Preliminary Time Extension Request, submit in accordance with 5-12.2, a list 
showing all equipment (other than small tools) for which the Contractor may request 
compensation, it’s identification number with serial number, manufacturer, year manufactured, 
model and description. Update this list to account for equipment moving to or from the project 
and submit certification weekly, by close of business on Friday, the equipment, its unique 
number and the dates and hours that the equipment was assigned to this project for the 
proceeding week. No compensation will be made for any equipment used during any time period 
when the said equipment is not listed in the weekly certification. Failure to submit this 
information in the time specified may result in the Engineer withholding all Contract Payments 
until receipt of such information. Note that facilities to be constructed under the Contract are 
adequate to support only their design loads in their completed construction stage. If the 
Contractor’s equipment or procedures during construction damage any part of the facility, the 
Contractor will replace or repair it as directed by the Engineer at no expense to the Department. 

100-2 Equipment Condition and Approval. 
 100-2.1 Approval: Provide on site and in due time prior to its need, in working 
condition, all equipment to be used in construction of the project, subject to approval or 
disapproval by the Engineer. Use only factory recommended exhaust mufflers on internal 
combustion engines. Remove from the job, alter, or repair equipment which is disapproved by 
the Engineer. Ensure that the number of units, the sizes, etc., of the equipment on hand are 
adequate to complete the work within the Contract Time. 
 100-2.2 Maintenance: Consistent with public interest, safety, and good practice, 
maintain all equipment, tools, and machinery used in a satisfactory working condition throughout 
the period they are on the job site. Also, provide adequate equipment maintenance procedures to 
promote continuous satisfactory working condition and minimize noise pollution caused by 
construction equipment. 
 100-2.3 Stationary Equipment: Screen all stationary equipment such as pumps, 
compressors, generators, etc., from noise sensitive receivers if that equipment is to operate 
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beyond normal working hours. If it is feasible, screen this equipment during normal working 
hours to reduce noise impacts. 

100-3 Experimental Equipment. 
 100-3.1 General: To encourage the development and use of new or improved equipment, 
the Engineer may grant the Contractor permission to use equipment other than that normally 
used and currently accepted, upon approval of the Contractor’s written request for permission to 
use such equipment in place of the normally used equipment. The Engineer, before considering 
or granting such request, may require that the Contractor establish, at his own expense, 
satisfactory evidence that the proposed equipment will produce work equal in quality to that 
produced by the specified equipment, and meets any applicable local, state or federal noise 
abatement laws, by-laws, ordinances and regulation in effect. 
 100-3.2 Conditions of Approval: When the Engineer grants permission for the use of 
new or improved equipment, understand that the Engineer gives such permission for the purpose 
of testing the quality of work this equipment actually produces. The Engineer will maintain the 
right to retract permission for use of the equipment at any time that, in his opinion, the 
Contractor does not obtain results that are at least equal to the results obtainable with currently 
accepted equipment. Upon the Engineer’s withdrawal of such permission for the use of the 
equipment, use the equipment currently accepted and normal for the work, and remove and 
dispose of, or otherwise remedy, at no expense to the Department, any work which the Engineer 
considers defective or unsatisfactory as a result of the use of such experimental equipment. If the 
Engineer approved the use of particular equipment on a particular project, the Engineer’s 
approval does not extend to the use of the particular equipment on any other project. 
Furthermore, the Contractor is fully responsible for producing finished work of the quality 
required by the Contract Documents. 
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SECTION 101 
MOBILIZATION 

101-1 Description. 
 Perform preparatory work and operations in mobilizing for beginning work on the 
project, including, but not limited to, those operations necessary for the movement of personnel, 
equipment, supplies, and incidentals to the project site and for the establishment of temporary 
offices, buildings, safety equipment and first aid supplies, and sanitary and other facilities. 
 Include the costs of bonds and any required insurance and any other preconstruction 
expense necessary for the start of the work, excluding the cost of construction materials. 

101-2 Basis of Payment. 
 101-2.1 When a Separate Item is Included in the Proposal: When the proposal 
includes a separate item of payment for this work, the work and incidental costs specified as 
being covered under this Section will be paid for at the Contract lump sum price for the item of 
Mobilization. 
  Payment will be made under: 

Item No. 101-  1- Mobilization -lump sum. 
 101-2.2 Partial Payments: When the proposal includes a separate pay item for 
Mobilization and the Notice to Proceed has been issued, partial payments will be made in 
accordance with the following: 
  For contracts of 120 contract days duration or less, partial payment will be made 
at 50% of the bid price per month for the first two months. For contracts in excess of 120 
contract days duration, partial payment will be made at 25% of the bid price per month for the 
first four months. In no event shall more than 50% of the bid price be paid prior to commencing 
construction on the project site. 
  Total partial payments for Mobilization will be limited to 10% of the original 
Contract amount. Any remaining amount will be paid at Final Acceptance. 
  Retainage, as specified in 9-5, will be applied to all partial payments. 
  Partial payments made on this item will in no way act to preclude or limit any of 
the provisions for partial payments otherwise provided for by the Contract. 
 101-2.3 When No Separate Item is Included in the Proposal: When the proposal does 
not include a separate item for Mobilization, all work and incidental costs specified as being 
covered under this Section will be included for payment under the several scheduled items of the 
overall Contract, and no separate payment will be made therefore. 
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SECTION 102 
MAINTENANCE OF TRAFFIC 

102-1 Description. 
 Maintain traffic within the limits of the project for the duration of the construction period, 
including any temporary suspensions of the work. Construct and maintain detours. Provide 
facilities for access to residences, businesses, etc., along the project. Furnish, install and maintain 
traffic control and safety devices during construction. Furnish and install work zone pavement 
markings for maintenance of traffic (MOT) in construction areas. Provide any other special 
requirements for safe and expeditious movement of traffic specified in the Temporary Traffic 
Control Plans. MOT includes all facilities, devices and operations as required for safety and 
convenience of the public within the work zone. 
 Do not maintain traffic over those portions of the project where no work is to be 
accomplished or where construction operations will not affect existing roads. Do not obstruct or 
create a hazard to any traffic during the performance of the work, and repair any damage to 
existing pavement open to traffic. 

102-2 Materials. 
 Meet the following requirements: 

Raised Pavement Marker Adhesive* ...................... Section 706 
Paint* .................................................................. …Section 710 
Pavement Marking Materials* ............................ …Section 971 
Temporary Raised Pavement Markers* .................. Section 990 
Temporary Traffic Control Device Materials* ....... Section 990 
Retroreflective and Nonreflective Sheeting 
for Temporary Traffic Control Devices* ................ Section 994 

  *Use products listed on the Department’s APL. 
 

 102-2.1 Temporary Traffic Control Devices: Use only the materials meeting the 
requirements of Section 990, Section 994, Standard Plans and the Manual on Uniform Traffic 
Control Devices (MUTCD). 
 102-2.2 Detour: Provide all materials for the construction and maintenance of all 
detours. 
 102-2.3 Commercial Materials for Driveway Maintenance: Provide materials of the 
type typically used for base, including reclaimed asphalt pavement (RAP) material, and having 
stability and drainage properties that will provide a firm surface under wet conditions. 

102-3 Specific Requirements. 
 102-3.1 Beginning Date of Contractor’s Responsibility: Maintain traffic starting the 
day work begins on the project or on the first day Contract Time is charged, whichever is earlier. 
 102-3.2 Worksite Traffic Supervisor (WTS): Provide a WTS who is responsible for 
initiating, installing, and maintaining all temporary traffic control devices as described in this 
Section and the Contract Documents. Provide all equipment and materials needed to set up, take 
down, maintain traffic control, and handle traffic-related situations. Provide the WTS or designee 
with a tablet or smartphone with internet access for recording information into the Department’s 
lane closure notification system. Use approved alternate WTS when necessary. 
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  The WTS must meet the personnel qualifications specified in Section 105. 
  The WTS is to perform the following duties: 
   1. On site direction of all temporary traffic control on the project. 
   2. Is on site during all set up and take down, and performs a drive through 
inspection immediately after set up. During operations with lane closures, the WTS or on-site 
designee shall record lane closure information into the Department’s lane closure notification 
system in accordance with 102-3.3. 
   3. Is on site during all nighttime operations ensuring proper temporary 
traffic control. 
   4. Immediately corrects all safety deficiencies and corrects minor 
deficiencies that are not immediate safety hazards within 24 hours. 
   5. Is available on a 24 hour per day basis and present at the site within 
45 minutes after notification of an emergency situation and is prepared to respond to maintain 
temporary traffic control or to provide alternate traffic arrangements. 
   6. Conducts daily daytime and weekly nighttime inspections of projects 
with predominately daytime work activities, and daily nighttime and weekly daytime inspections 
of projects with predominantly nighttime work activities of all traffic control devices, traffic 
flow, pedestrian, bicyclist, and business accommodations. 
    Advise the project personnel of the schedule of these inspections 
and give them the opportunity to join in the inspection as deemed necessary.  
  The Department may disqualify and remove from the project a WTS who fails to 
comply with the provisions of this Section. The Department may temporarily suspend all 
activities, except traffic, erosion control and such other activities that are necessary for project 
maintenance and safety, for failure to comply with these provisions. 
 102-3.3 Lane Closures: Approval for all lane closures, mobile operations, and traffic 
pacing operations is required. Submit routine requests to the Engineer 14 calendar days in 
advance of planned lane closures, mobile operations, and traffic pacing operations. Requests for 
planned lane closures are to be submitted through the Department’s Lane Closure Notification 
System (LCNS). For unforeseen events that require cancelling or rescheduling lane closures, 
mobile operations, and traffic pacing operations, revise the lane closure request as soon as 
possible. 
  Record information for lane closures, including but not limited to begin and end 
lane closure times and locations, into the Department’s LCNS. Lane closures are to be activated 
in the Department’s LCNS within 5 minutes of placing the first channelizing device and 
deactivated within 5 minutes removing the last channelizing device associated with the closure.  
  At the preconstruction conference, submit a request for access to the 
Department’s LCNS to the Engineer. Include the name, email address, level of access required, 
and a copy of the individual’s certification of training for Contractor personnel requiring access 
to the Department’s LCNS. For change of access requests, submit a request to the Engineer at 
least ten calendar days in advance of when the change is needed. 
  102-3.3.1 Traffic Pacing: In addition to dates and locations, include a pacing 
plan outlining the expected equipment and number of traffic control officers required, the 
proposed traffic pacing lengths and durations, the available existing egresses in the event of an 
emergency, and a contingency plan in the event of an equipment failure. 
 102-3.4 Pedestrian and Bicycle Accommodations: Provide accommodations for 
pedestrians as shown in the Temporary Traffic Control (TTC) plans or as directed by the 

116 FY 2024-25



Engineer. Accommodate pedestrians with a safe, accessible travel path around work sites 
separated from mainline traffic in compliance with the Americans with Disabilities Act (ADA) 
Standards for Transportation Facilities (i.e., stable, firm, slip-resistant, and free of any 
obstruction or hazards such as holes, debris, mud, construction equipment, and stored material. 
When a work operation requires a sidewalk or pedestrian way closure for 60 minutes or greater, 
provide a pedestrian detour or temporary pedestrian way. Provide and maintain pedestrian 
detours and temporary pedestrian ways that are ADA-compliant as described above. Provide 
appropriate signs for advanced notification of sidewalk closures and marked detours. Only 
approved pedestrian longitudinal channelizing devices may be used to close or delineate a 
pedestrian walkway. 
 Provide accommodations for the closure of bicycle facilities (i.e., marked bicycle lanes or 
paved outside shoulders 4 feet or greater in width on non-limited access roadways) as shown in 
the TTC plans or as directed by the Engineer. 
 Existing businesses in work areas are to be provided with adequate entrances for 
vehicular and pedestrian traffic during business hours. 

102-4 Alternative Temporary Traffic Control Plan. 
 The Contractor may propose an alternative Temporary Traffic Control Plan (TTCP) to 
the plan presented in the Contract Documents. The Contractor’s Engineer of Record must sign 
and seal the alternative TTCP and submit to the Engineer. Prepare the alternative TTCP in 
conformance with and in the form outlined in the current version of the FDOT Design Manual. 
Provide a TTCP foreach phase of activities. Take responsibility for identifying and assessing any 
potential impacts to a utility that may be caused by the alternate TTCP proposed by the 
Contractor, and notify the Department in writing of any such potential impacts to utilities. 
 For projects with nighttime lane closure restrictions where paving is expected to extend 
into the winter months, the Contractor may propose an alternative TTCP allowing for daytime 
lane closures for friction course paving. The alternative TTCP must be a lane closure analysis 
based on actual traffic counts and prepared in accordance with the FDOT Design Manual. 
 The Engineer’s approval of the alternate TTCP does not relieve the Contractor of sole 
responsibility for all utility impacts, costs, delays or damages, whether direct or indirect, 
resulting from Contractor initiated changes in the design or construction activities from those in 
the original Contract Documents and which effect a change in utility work different from that 
shown in the Utility Plans, joint project agreements or utility relocation schedules. 
 The Department reserves the right to reject any alternative TTCP. Obtain the Engineer’s 
written approval before beginning work using an alternative TTCP. The Engineer’s written 
approval is required for all modifications to the alternative TTCP. The Engineer will only allow 
changes to the TTCP in an emergency without the proper documentation. 
 The Contractor may propose to extend lane closure times up to one hour in advance of 
the lane closure start times shown in the Plans for the following conditions: 
  1. Limited Access roadways with a traffic count of less than 1,300 vehicles per 
hour per lane 
  2. Arterials and Collector roadways with a traffic count of less than 1,550 vehicles 
per hour per lane.  
 To determine traffic count, record the number of vehicles in the direction of the closure 
during a 15-minute period. Multiply the number of vehicles by four and divide by the number of 
lanes in the direction of the closure. 
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102-5 Traffic Control. 
 102-5.1 MUTCD: Comply with the requirements in Part 6 of the MUTCD. 
 102-5.2 Temporary Traffic Control Plan: The Temporary Traffic Control Plan (TTCP) 
is the portion of the Plans describing the measures to be used for conveying road users through 
the work zone. Use the TTCP to maintain traffic for the duration of the work. 
  For situations or field conditions not addressed by the TTCP follow the Standard 
Plans. For all other applications, comply with the MUTCD and Standard Plans, Index 102-600. 
Device location or the number of devices, may be adjusted as recommended by the Work Zone 
Traffic Supervisor and approved by the Engineer.  
 102-5.3 Maintenance of Roadway Surfaces: Maintain all lanes that are being used for 
the MOT, including those on detours and temporary facilities, under all weather conditions. Keep 
the lanes reasonably free of dust, potholes and rutting. Provide the lanes with the drainage 
facilities necessary to maintain a smooth riding surface under all weather conditions. 
 102-5.4 Number of Traffic Lanes: Maintain one lane of traffic in each direction. 
Maintain two lanes of traffic in each direction at existing four (or more) lane cross roads, where 
necessary to avoid undue traffic congestion. Do not allow traffic control and warning devices to 
encroach on lanes used for MOT. 
  The Engineer may allow the Contractor to restrict traffic to one-way operation for 
short periods of time provided that the Contractor employs adequate means of traffic control and 
does not unreasonably delay traffic. When a construction activity requires restricting traffic to 
one-way operations, locate the flaggers within view of each other when possible. When visual 
contact between flaggers is not possible, equip them with 2-way radios, official, or pilot vehicles, 
or use traffic signals. 
 102-5.5 Crossings and Intersections: Provide and maintain adequate accommodations 
for intersecting and crossing traffic. Provide signing for the control of traffic entering and 
leaving work zones by way of intersecting cross roads to make drivers aware of work zone 
conditions. Do not block or unduly restrict any median opening, road or street crossing the 
project unless approved by the Engineer. Before beginning any construction, submit to the 
Engineer the names and phone numbers of persons that can be contacted when signal operation 
malfunctions. 
 102-5.6 Access for Residences and Businesses: Provide continuous access to all 
residences and all places of business. 
 102-5.7 Protection of the Work from Damage by Traffic: Where traffic would damage 
a base course, surface course, or structure constructed as a part of the work, control all traffic to 
remain outside the limits of such areas until the potential for damage no longer exists. 
 102-5.8 Flagger: Provide flaggers to control traffic when traffic in both directions must 
use a single lane and in other situations as required. 
 102-5.9 Conflicting Pavement Markings: Remove all existing pavement markings 
(paint, tape, thermoplastic, raised pavement markers, etc.) that conflict with temporary paths of 
vehicles, bicycles, or pedestrians when the conflict will exceed 24 hours. Use any method, other 
than paint or sprayed asphalt, approved by the Engineer to remove existing pavement markings. 
Remove conflicting pavement markings using a method that will not damage the surface texture 
of the pavement and which will eliminate the previous marking pattern regardless of weather and 
light conditions. 
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  Remove all pavement markings that will conflict with “the next phase of 
operation” for vehicle, bicycle, and pedestrian paths as described above, before opening to 
vehicle or bicycle traffic or use by pedestrians. 
 102-5.10 Vehicle and Equipment Visibility: Equip all pickups and automobiles used on 
the project with a minimum of one Class 2 warning light that meets the Society of Automotive 
Engineers Recommended Practice SAE J595, dated November 1, 2008, or SAE J845, dated 
December 1, 2007, and incorporated herein by reference. Existing lights that meet SAE J845, 
dated March, 1992, or SAE J1318, dated April, 1986, may be used to their end of service life. 
The warning lights must be a high intensity amber or white rotating, flashing, oscillating or 
strobe light. Lights must be unobstructed by ancillary vehicle equipment such as ladders, racks or 
booms and be visible 360 degrees around the vehicle. If the light is obstructed, additional lights 
will be required. The lights must be operating when the vehicle is in a work area where a 
potential hazard exists, when operating at less than the average speed for the facility while 
performing work activities, making frequent stops or called for in the Plans or Standard Plans. 
  Equip all other vehicles and equipment with a minimum of 4 square feet of 
retroreflective sheeting or warning lights. 
 102-5.11 No Waiver of Liability: Conduct operations in such a manner that no undue 
hazard results due to the requirements of this Article. The procedures and policies described 
herein in no way acts as a waiver of any terms of the liability of the Contractor or his surety. 
 102-5.12 Work Zone Speed: Use the work zone speed in the TTCP. When field 
conditions warrant work zone speeds different from those in the TTCP, submit signed and sealed 
documentation to justify reducing the work zone speed limit to the Engineer for approval, or the 
Engineer may request the District Traffic Operation Engineer to investigate the need. 
  Sign work zone speed reductions in accordance with Standard Plans, Index 102-
600 and the TTCP. 
 102-5.13 Limited Access Temporary Openings: When required by the Contract 
Documents, construct temporary openings in accordance with the Standard Plans.  Submit a 
written request identifying the specific locations within the project limits to the Engineer. 
  Locate temporary openings in areas with adequate sight distance. Do not locate 
temporary openings with 1.5 miles of interchanges or within 2,000 feet of the acceleration-
deceleration lanes at rest areas, median openings, other access openings, or other highway 
service areas. Do not remove existing guardrail or barrier for temporary openings.  
  Use temporary pavement for the acceleration-deceleration lane surface of the 
temporary opening. Commercial material may be used for the driveway surface of the temporary 
opening. Install a gate at the limited access fence and keep the gate locked when the temporary 
opening is not in use. 
  Do not use temporary openings to transport materials to or from any other project.  
  Failure to comply with this Section and the Standard Plans, 102 Series shall be 
cause for the Engineer to terminate usage of the temporary opening. When the temporary 
opening is no longer needed, remove immediately and restore the area to pre-construction 
condition. 

102-6 Detours. 
 102-6.1 General: Construct and maintain detour facilities wherever it becomes necessary 
to divert traffic, including pedestrians and bicyclists, from any existing facility, or wherever 
construction operations block the flow of traffic. 
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 102-6.2 Construction: Plan, construct, and maintain detours for the safe passage of 
traffic in all conditions of weather. Provide the detour with all facilities necessary to meet this 
requirement. 
  Install detectable warnings on temporary ramps in accordance with Section 522. 
  When the Plans call for the Department to furnish detour bridge components, 
construct the pile bents in accordance with the Plans, unless otherwise authorized by the 
Engineer. 
  Provide two Contractor representatives, who will be directly involved in the 
erection of Department-owned temporary bridging, to attend a mandatory one-day training 
session to be conducted at the Department’s storage facility. No bridging will be released to the 
Contractor prior to the completion of this training. 
  Submit the following: company name, phone number, office address, project 
contact person, names of the representatives who will attend the training described above, project 
number, detour bridge type, bridge length, span length, location and usage time frames, to the 
Engineer at least 30 calendar days before the intended pick-up date, to obtain the storage facility 
location and list of components for the project. Upon receipt, the Engineer will, within 
10 calendar days submit an approved material list to the Contractor and the appropriate 
Department storage yard. 
  Submit the name of the representative with authority to pick up components, to 
the Engineer at least 10 calendar days before the proposed pick-up date. The Department is not 
obligated to load the bridge components without this notice. Take responsibility and sign for 
each item loaded at the time of issuance. 
  Provide timber dunnage, and transport the bridge components from the designated 
storage facility to the job site. Unload, erect, and maintain the bridge, then dismantle the bridge 
and load and return the components to the designated storage facility. 
  Notify the Engineer in writing at least 10 calendar days before returning the 
components. Include in this notice the name of the Contractor’s representative authorized to sign 
for return of the bridge components. The yard supervisor is not obligated to unload the bridge 
components without this notice. 
  The Department will provide equipment and an operator at the Department’s 
storage facility to assist in loading and unloading the bridge components. Furnish all other labor 
and equipment required for loading and unloading the components. 
  The Department’s representative will record all bridge components issued or 
returned on the Detour Bridge Issue and Credit Ticket. The tickets must be signed by a 
Department and a Contractor representative, after loading or unloading each truck to document 
the quantity and type of bridging issued or returned. 
  Bind together all bridge components to be returned in accordance with the 
instructions given by the storage facility. The yard supervisor will repack components that are 
not packed in compliance with these instructions. Upon request, written packing instructions will 
be made available to the Contractor, before dismantling of the bridge for return to the 
Department’s storage facility. 
  Assume responsibility for any shortage or damage to the bridge components. 
Monies due the Contractor will be reduced at the rate of $35.00 per hour plus materials for 
repacking, repairs or replacement of bridge components. 
  The skid resistance of open steel grid decking on the detour bridge may decrease 
gradually after opening the bridge to traffic. The Department will furnish a pneumatic floor 
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scabbler machine for roughening the roadway surface of the detour bridge decking. Provide an 
air compressor at the job site with 200 cubic feet per minute capacity, 90 psi air pressure for the 
power supply of the machine, and an operator. Transport the scabbler machine to and from the 
Department’s structures shop. Repair any damage to the scabbler machine caused by operations 
at no expense to the Department. Perform scabbling when determined necessary by the Engineer. 
The Department will pay for the cost of scabbling as Unforeseeable Work in accordance with 
4-4. 
  Return the bridge components to the designated storage facility beginning no later 
than 10 calendar days after the date the detour bridge is no longer needed, the date the new 
bridge is placed in service, or the date Contract Time expires, whichever is earliest. Return the 
detour bridging at an average of not less than 200 feet per week. Upon failure to return the bridge 
components to the Department within the time specified, compensate the Department for the 
bridge components not returned at the rate of $5.00 per 10 feet, per day, per bridge, for single 
lane; and $10.00 per 10 feet, per day, per bridge, for dual lane until the bridge components are 
returned to the Department. 
 102-6.3 Construction Methods: Select and use construction methods and materials that 
provide a stable and safe detour facility. Construct the detour facility to have sufficient durability 
to remain in good condition, supplemented by maintenance, for the entire period that the detour 
is required. 
 102-6.4 Removal of Detours: Remove detours when they are no longer needed and 
before the Contract is completed. Take ownership of all materials from the detour and dispose of 
them, except for the materials on loan from the Department with the stipulation that they are 
returned. 
 102-6.5 Detours Over Existing Roads and Streets: When the Department specifies that 
traffic be detoured over roads or streets outside the project area, do not maintain such roads or 
streets. However, maintain all signs and other devices placed for the purpose of the detour. 
 102-6.6 Operation of Existing Movable Bridges: The Department will maintain and 
operate existing moveable bridges that are to be removed by the Contractor until such time as 
they are closed to traffic. During this period, make immediate repairs of any damage to such 
structures caused by use or operations related to the work at no expense to the Department, but 
do not provide routine repairs or maintenance. In the event that use or operations result in 
damage to a bridge requiring repairs, give such repairs top priority to any equipment, material, or 
labor available. 
 102-6.7 Special Detour: A special detour is defined as a diversion or lane shift for 
vehicular traffic that requires temporary pavement. 
 102-6.8 Pedestrian or Bicycle Special Detour: A pedestrian or bicycle special detour is 
defined as a temporary pedestrian or bicycle way that requires temporary pavement or other 
stable, firm, slip-resistant surface. 

102-7 Traffic Control Officer. 
 Provide uniformed law enforcement officers, including marked law enforcement 
vehicles, to assist in controlling and directing traffic in the work zone when the following types 
of work is necessary on projects: 
  1. When directing traffic/overriding the signal in a signalized intersection. 
  2. When nighttime mobile operations are used on freeway facilities (interstates, 
toll roads, and expressways) for work within the travel lane.  
  3. When traffic pacing is called for in the TTCP or approved by the Engineer. 
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  4. When pulling conductor/cable above an open traffic lane on limited access 
facilities, when called for in the TTCP or approved by the Engineer. 
  5. When a Temporary Road Closure is used. 
  6. When performing lane closures during nighttime operations on roadways with 
posted speed limits 55 mph or greater. 
 At no additional cost to the Department, traffic control officers may be used for 
operations other than those listed above. 
 The Department will not consider any claim arising from the failure of a traffic control 
officer to be present or available on the project. A noncompensable time extension may be 
granted when a state or local emergency requires all area law enforcement officers to be on-duty 
and not available for hire. 

102-8 Driveway Maintenance. 
 102-8.1 General: Ensure that each residence and business has safe, stable, and 
reasonable access. 
 102-8.2 Construction Methods: Place, level, manipulate, compact, and maintain the 
material, to the extent appropriate for the intended use. 
  As permanent driveway construction is accomplished at a particular location, the 
Contractor may salvage and reuse previously placed materials that are suitable for reuse on other 
driveways. 

102-9 Temporary Traffic Control Devices. 
 102-9.1 General: Use only devices that are listed on the APL and use in conformance 
with the APL drawings. Immediately remove or cover, using any method of covering approved 
by the Engineer, any existing or temporary devices (e.g., signs) that do not apply to current 
conditions. 
  The use of NCHRP Report 350 Recommended Procedures for the Safety 
Performance Evaluation of Highway Features devices purchased prior to January 1, 2020 is 
permitted on projects let prior to January 1, 2030. All devices manufactured or purchased on or 
after January 1, 2020, must be MASH compliant in accordance with Section 990. 
  The APL number is to be permanently marked on the device at a readily visible 
location. Sheeting used on devices and pavement markings are exempt from this requirement. 
  Notify the Engineer in writing of any scheduled operation that will affect traffic 
patterns or safety sufficiently in advance of commencing such operation to permit review of the 
plan for the proposed installation of temporary traffic control devices. 
  Assign an employee the responsibility of maintaining the position and condition 
of all temporary traffic control devices throughout the duration of the Contract. Keep the 
Engineer advised at all times of the identification and means of contacting this employee on a 
24-hour basis. 
  Maintain temporary traffic control devices in the correct position, properly 
oriented, clearly visible and clean, at all times. All applicable temporary traffic control devices 
must meet the classification category of Acceptable as defined in the American Traffic Safety 
Services Association (ATSSA) Quality Guidelines for Temporary Traffic Control Devices and 
Features. Temporary concrete barriers must meet the classification category of Acceptable 
defined in the Department’s Temporary Concrete Barrier Evaluation Guide, which may be 
viewed at the following URL:  
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https://fdotwww.blob.core.windows.net/sitefinity/docs/default-
source/programmanagement/implemented/urlinspecs/files/docs/default-source/content-
docs/programmanagement/implemented/urlinspecs/files/temporaryconcretebarrierguide.pdf.pdf?
sfvrsn=343b4c97_10. Pedestrian Longitudinal Channelizing Devices (LCDs) must meet the 
classification category of Acceptable as defined in the Pedestrian LCD Evaluation Guide, which 
may be viewed at the following URL:  
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-
source/programmanagement/implemented/urlinspecs/files/lcdevaluationguide.pdf?sfvrsn=166e0f
16_2. Immediately repair, replace or clean damaged, defaced or dirty devices. Traffic control 
devices must not be cleaned while installed/used. Use of warning lights on any temporary traffic 
control device is prohibited, with the exception of the trailer mounted portable regulatory signs. 
  Employ an approved independent Channelizing Device Supplier (CDS) to provide 
and maintain the condition of the following non-fixed channelizing devices: drums, cones, 
vertical panels, barricades, temporary tubular markers, and pedestrian longitudinal channelizing 
devices. Cones may be provided and maintained by the Contractor. 
  The CDS shall not be affiliated with the Contractor and must be approved by the 
Department. Department approved CDSs are listed on the State Construction Office website. 
CDSs seeking inclusion on the list must meet the requirements of 102-9.1.1. The CDS shall 
submit a monthly certification on letterhead that the channelizing devices mentioned above 
installed/used within the work zone meet classification category of Acceptable as defined in the 
Pedestrian LCD Evaluation Guide and the ATSSA Quality Guidelines for Temporary Traffic 
Control Devices and Features. The CDS shall submit the monthly certification on letterhead for 
channelizing devices installed/used within the work zone. The CDS certification shall include the 
following statement, “I certify that I have provided and maintained the following devices <list 
devices covered under the certification> in accordance with Pedestrian LCD Evaluation Guide 
and the ATSSA Quality Guidelines for Temporary Traffic Control Devices and Features.” If the 
Contractor chooses to provide and maintain cones, the Contractor must submit a monthly 
Contractor certification on letterhead that all cones installed/used within the work zone meet 
acceptable standards as outlined in the ATSSA Quality Guidelines for Temporary Traffic 
Control Devices and Features. The Contractor certification shall include the following statement, 
“I certify that I have provided and maintained cones in accordance with the ATSSA Quality 
Guidelines for Temporary Traffic Control Devices and Features.” 
  102-9.1.1 Approved Independent Channelizing Device Supplier (CDS) 
Requirements: Submit the following documents to the State Construction Office for review and 
approval 
   1. A letter on company letterhead signed and dated by the owner of the 
company or company officer with the following information and statements: 
    a. The company’s owners, stockholders, and officers. 
    b. A statement declaring that the company will not perform as a 
CDS on any project where there is common ownership, directly or indirectly, between the 
company and the Contractor. 
    c. A statement declaring that the company will furnish and 
maintain the condition of all channelizing devices with the exception of cones as required in 102-
9.1 with its own forces. 
    d. A statement declaring at least five years of experience in 
providing channelizing device supplier services, with its own inventory of channelizing devices. 
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    e. On a separate sheet, list a sample project history of the 
company’s experience as a channelizing device supplier for the five years declared in item 1(d) 
above including the following information: 
     1. Project name and number and a brief description of CDS 
work performed, 
     2. Beginning and ending date of CDS project activities, 
     3. Location of project (city, state), 
     4. Monetary amount of CDS work on project, 
     5. Owner of project, contact person and phone number with 
area code, 
     6. Name of Contractor (client) that the work was performed 
for and phone number with area code. 
   2. A maintenance plan for approval by the Department that outlines the 
frequency and methods for maintaining the condition of all channelizing devices, except cones 
owned and maintained by the Contractor, installed/used in the work zone. 
 102-9.2 Work Zone Signs: Use work zone signs in accordance with the TTCP and 
Standard Plans. 
  102-9.2.1 Post Mounted Signs: Meet the requirements of 990-8. 
  102-9.2.2 Portable Signs: Portable signs may be used when the work zone 
condition will be in place for 24 hours or less, or as approved by the Engineer. 
  102-9.2.3 Barrier-Mounted Signs: If post mounting criteria cannot be achieved 
and a barrier or traffic railing exists, attach work zone signs to barrier or traffic railing in 
accordance with the Standard Plans. Use Standard Plans, Index 700-012 only when mounting the 
sign to the top of the barrier or traffic railing places the sign panel closer than two feet from the 
traveled way. 
 102-9.3 Business Signs: Use business signs in accordance with the TTCP and Standard 
Plans. Furnish signs having retroreflective sheeting meeting the requirements of Section 990. 
 102-9.4 Channelizing Devices: Use channelizing devices in accordance with the TTCP, 
Standard Plans, and MUTCD.  
  102-9.4.1 Cones: Use cones in active work zones where workers are present. 
  Use cone collars at night designed to properly fit the taper of the cone when 
installed. Collars may be removeable or attached permanently. Place the upper 6-inch collar a 
uniform 3-1/2 inches distance from the top of the cone and the lower 4-inch collar a uniform 
2 inches distance below the bottom of the upper 6-inch collar. 
  102-9.4.2 Pedestrian Longitudinal Channelizing Devices (LCDs): Use LCDs 
listed on the APL for pedestrian use and meeting the requirements of Section 990 and the 
Standard Plans. Pedestrian LCDs must be interlocked except for the stand-alone unit placed 
perpendicular to a sidewalk. Ballast pedestrian LCDs as shown on the APL.  
   Ensure that joints on the pedestrian LCDs are free of sharp edges and have 
a maximum offset of 1/2 inch in any plane. 
 102-9.5 Temporary Barrier: Use temporary barrier in accordance with the TTCP and 
Standard Plans. Obtain and use precast temporary concrete barrier from a manufacturing plant 
that is on the Department’s Production Facility Listing. Temporary concrete barrier must meet 
the material and construction requirements of Section 521 unless noted otherwise in the Standard 
Plans. Proprietary temporary concrete, steel, or water filled barrier used must be listed on the 
APL. 
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  The maximum allowable height increase between consecutive temporary barrier 
units in the direction of traffic is one inch. 
  Temporary barrier must comply with Standard Plans, Index 102-100 or 102-120. 
Install temporary barriers as either anchored or freestanding as shown in the TTCP or the 
Standard Plans. An anchored unit is defined as having at least one stake or bolt into the 
underlying pavement or bridge deck. All other units, including those with keeper pins, are 
considered freestanding. 
  Remove temporary asphalt pads and repair all attachment scars to permanent 
structures and pavements after barrier removal. Make necessary repairs due to defective material, 
work, or Contractor operations at no cost to the Department. Restore barrier damaged by the 
traveling public within 24 hours after notification as authorized by the Engineer. 
  Trailer mounted barriers listed on the APL may be used in lieu of temporary 
barriers or positive protection the option of the Contractor. Trailer mounted barriers listed on the 
APL must have an FHWA eligibility letter and be successfully crash tested in accordance with 
MASH TL-3 criteria. All trailer mounted barriers must be equipped with an APL listed truck 
mounted attenuator, an APL listed vehicle mounted arrow board and vehicle warning lights in 
accordance with this Section. 
  102-9.5.1 Temporary Barrier Meeting the Requirements of Standard Plans, 
Index 102-120 and 102-110: Ensure the marking requirements of the respective Index are met. 
   102-9.5.1.1: Proprietary Precast Temporary Concrete Barrier 
Fabricated prior to 2005: Submit a certification stating that all unmarked barrier units meet the 
requirements of the Specifications and the Standard Plans. Certifications will be project specific 
and non-transferable. 
   102-9.5.1.2 Proprietary Precast Temporary Concrete Barrier 
Fabricated in 2005 or later: Ensure each barrier unit has permanent clear markings, showing 
the manufacture date, serial number, manufacturer’s name or symbol, and the APL number. 
Label the markings on a plate, plaque, or cast in the unit. Proprietary barrier fabricated prior to 
2016 and marked with the “INDX 521” in lieu of the APL number will be permitted. 
   102-9.5.1.3 Temporary Concrete Barrier Repair: Before beginning the 
repair, remove all laitance, loose material, and any other deleterious matter to sound concrete or 
a minimum depth of one inch. Additionally, when reinforcing bars, inserts or weldments are 
exposed, remove the concrete to provide a minimum one-inch clearance all around. Fill the 
repair area with an approved high performance concrete repair material in accordance with 930-5 
and the manufacturer’s recommendations. Restore surfaces and edges to the original dimensions 
and shape of the barrier. 
   Repairs are not allowed on barrier units that have one or more of the 
following deficiencies: structural cracking or cracks that exist through the entire cross-section; 
unit-to-unit connection assemblies or anchor slots are broken or no longer in a fixed position. 
   Do not paint repaired barriers. 
 102-9.6 Barrier Delineators: Use barrier delineators on top of temporary barriers in 
accordance with the Standard Plans and the requirements of Section 705. 
 102-9.7 Temporary Glare Screen: Use temporary glare screens listed on the APL that 
meet the requirements of Section 990.Use screen systems in conjunction with temporary barrier 
at locations identified in the Plans. 
  When glare screen is utilized on temporary barrier, barrier delineators will not be 
required. 
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 102-9.8 Temporary Crash Cushion (Redirective or Gating): Use temporary crash 
cushions in accordance with the details and notes shown in the TTCP, Standard Plans, and 
requirements of the pre-approved alternatives listed on the APL. 
  Temporary crash cushions can be either new or used functionally sound 
refurbished devices. Performance of intended function is the only condition for acceptance. All 
metallic components must be galvanized in accordance with Section 967. 
  Anchor abutting temporary barrier in accordance the Standard Plans or APL 
drawings, as required. Bidirectional installations must have a transition panel installed between 
the crash cushion and the abutting barrier. Delineate the crash cushion in accordance with 
Section 544. Maintain the crash cushions until their authorized removal. Do not place any 
materials or equipment within the length of the crash cushion. 
  Remove temporary asphalt or concrete pads and repair all attachment scars to 
permanent structures and pavements after crash cushion removal. Make necessary repairs due to 
defective material, work, or Contractor operations at no cost to the Department. Restore crash 
cushions damaged by the traveling public within 24 hours after notification as authorized by the 
Engineer. 
 102-9.9 Temporary Guardrail: Use temporary guardrail in accordance with the TTCP 
and Standard Plans. Install the temporary guardrail in accordance with the Section 536. 
 102-9.10 Trailer Mounted Devices: 
  102-9.10.1 Arrow Board: Use arrow boards in accordance with the TTCP, 
Standard Plans, and that meet the requirements of Section 990. Ensure that the arrow board 
display panel is raised to a fully upright position and is fully visible to motorists. Use Type B 
arrow boards on roadways with an existing posted speed of 45 MPH or less for maintenance and 
mobile operations on any speed facility. Use Type C arrow boards for all other operations on 
roadways with an existing posted speed of 50 MPH or greater, and may be substituted for 
Type B arrow boards on any speed facility. 
  102-9.10.2 Portable Changeable Message Sign (PCMS): Use PCMSs or truck 
mounted changeable message signs in accordance with the TTCP, Standard Plans and 
Section 990 to supplement other temporary traffic control devices used in work zones. Ensure 
that the PCMS display panel is raised to a fully upright position and is fully visible to motorists. 
Reduce the intensity of the flashers when using PCMS at night. Use PCMS with a minimum 
letter height of 18 inches. For facilities with posted speed limits of 45 mph or less, PCMS with a 
minimum letter height of 12 inches may be used. 
  For roadways with speed limits greater than 45 mph, the message displayed on the 
PCMS must be unobstructed from 800 feet. For roadways with speed limits of 45 mph or less, 
the message displayed must be unobstructed from 650 feet. 
  Messages must have no more than two phases. The display time for each phase 
must be at least two seconds but no more than three seconds. The sum of the display time must 
be a maximum of six seconds. 
  102-9.10.3 Portable Regulatory Signs (PRS): Use PRSs in accordance with the 
TTCP, Standard Plans, and. Section 990. Ensure that the PRS sign panel is raised to a fully 
upright position and is fully visible to motorists. 
  Activate portable regulatory signs only during active work activities and 
deactivate when no work is being performed. 
  102-9.10.4 Radar Speed Display Unit (RSDU): Use RSDUs in accordance with 
the TTCP, Standard Plans and Section 990 to inform motorists of the posted speed and their 
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actual speed. Ensure that the RSDU display panel is mounted in accordance with the 
manufacturer’s recommendations. 
  Activate the radar speed display unit only during active work activities and 
deactivate when no work is being performed. 
 102-9.11 Temporary Signalization and Maintenance: Provide and maintain temporary 
signals and signalization at existing, temporary, and new intersections including, but not limited 
to, the following: 
   1. Installation of temporary poles and span wire assemblies as shown in 
the TTCP, 
   2. Temporary portable traffic signals as shown in the TTCP, 
   3. Adding or shifting signal heads, 
   4. Trouble calls, 
   5. Maintaining intersection and coordination timing and preemption 
devices. Coordination timing will require maintaining functionality of system communications. 
  Phase and time signals in accordance with the Plans. Obtain approval from the 
District Traffic Operations Engineer for any timing changes that are either reoccurring or last 
longer than 24 hours. 
  Restore any loss of operation within 12 hours after notification. Provide alternate 
temporary traffic control until the signalization is restored. 
  Provide temporary pedestrian signalization in accordance with the TTCP, and 
maintain pedestrian signalization at existing, temporary, and new intersections. 
  Provide traffic signal equipment that meets the requirements of the Standard Plans 
and 603-2. The Engineer may approve used signal equipment if it is in acceptable condition. 
Replacement components for traffic signal cabinet assemblies will be provided by the 
maintaining agency. 
  102-9.11.1 Temporary Signals for Lane Closures on Two-Lane, Two-Way 
Roadways: Temporary signals may be used, at the Contractor’s option, as an alternate to 
flaggers for lane closure operations on two-lane, two-way roadways in accordance with Standard 
Plans, Index 102-606. The Contractor’s Engineer of Record must provide the signal timing for 
the temporary signals. The District Traffic Operations Engineer must approve the installation and 
timing of temporary signals prior to beginning work. Adjust timing based on changing field 
conditions as approved by the Worksite Traffic Supervisor. Submit to the Engineer any timing 
changes that are reoccurring or last longer than 24 hours for District Traffic Operations 
Engineer’s approval Temporary signals can either be portable signals or span wire signals and 
must be listed on the APL. Provide two signal faces for each approach. 
 102-9.12 Temporary Traffic Detection and Maintenance: Provide and maintain 
temporary traffic detection at existing, temporary, and new signalized intersections. Ensure that 
vehicle detectors and systems can detect vehicles in each movement on each approach and call 
the correct vehicle phase when vehicle demand is present. Ensure adjacent lanes and opposing 
movements do not place false calls. Provide temporary pedestrian detection in accordance with 
the TTCP, and maintain pedestrian detection at existing, temporary, and new intersections. 
Ensure pedestrian detectors call the correct pedestrian phase when pedestrian demand is present. 
 Provide temporary traffic detection equipment listed on the APL. 
 Restore any loss of detection within 12 hours. If permanent traffic detection cannot be 
restored within 12 hours, provide temporary detection. Ensure 90% accuracy per signal phase, 
measured at the initial installation and after any lane shifts, by comparing sample data collected 
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from the detection system with ground truth data collected by human observation. Collect the 
sample and ground truth data for a minimum of five minutes during a peak and five minutes 
during an off-peak period with a minimum three detections for each signal phase. Perform the 
test in the presence of the Engineer. 
 102-9.13 Existing ITS Maintenance: Provide maintenance at existing ITS locations. 
Diagnose any loss of functionality within 8 hours. Restore any loss of functionality within 
24 hours. The Engineer may extend the allowable downtime beyond 24 hours. Configure and 
install Department furnished equipment as necessary. Ensure that all stand-alone functions of 
replaced ITS devices are tested as detailed in the Contract Documents and as approved by the 
Engineer. Perform the test in the presence of the Engineer. 
 102-9.14 Truck Mounted Attenuators and Trailer Mounted Attenuators: Use truck 
mounted and trailer mounted attenuators in accordance with the manufacturer’s 
recommendations and Standard Plans. 
  For existing posted speeds of 50 mph or greater, use either truck mounted 
attenuators or trailer mounted attenuators that meet TL-3 criteria. For existing posted speeds of 
45 mph or less, use either truck mounted attenuators or trailer mounted attenuators that meet 
TL-2 or TL-3 criteria. 
 102-9.15 Temporary Raised Rumble Strip Set: Use temporary raised rumble strips per 
the manufacturer’s recommendations and in accordance with Standard Plans, Index 102-603. 
  The temporary raised rumble strip may be either a removable striping type or a 
portable type. Use a consistent type and color throughout the work zone. 
 102-9.16 Automated Flagger Assistance Devices (AFAD): Furnish, install, maintain, 
remove, and relocate AFADs in accordance with the Plans, Standard Plans, Index 102-603, and 
APL vendor drawings. 
  Position AFADs where they are clearly visible to oncoming traffic. AFADs may 
be placed on the centerline if they have been successfully crash tested in accordance with 
MASH TL-3 criteria. A gate arm is required in accordance with Section 990 if a single AFAD is 
used on the shoulder to control one direction of traffic. 
  The devices may be operated either by a single flagger at one end of the traffic 
control zone, from a central location, or by a separate flagger near each device location. Use only 
flaggers trained in accordance with Section 105 and in the operation of the AFAD. When in use, 
each AFAD must be in view of, and attended at all times by, the flagger operating the device. 
  Provide two flaggers on-site and use one of the following methods in the 
deployment of AFADs: 
   1. Place an AFAD at each end of the temporary traffic control zone, or 
   2. Place an AFAD at one end of the temporary traffic control zone and a 
flagger at the opposite end. 
  A single flagger may simultaneously operate two AFADs as described in (1) or a 
single AFAD as described in (2) if all of the following conditions are met: 
   1. The flagger has an unobstructed view of the AFAD(s), 
   2. The flagger has an unobstructed view of approaching traffic in both 
directions, 
   3. In the event of an AFAD malfunction, restore normal flagging 
operations with flaggers or immediately cease the flagging operation and reopen the roadway.  
  AFADs may be either a remotely controlled Stop/Slow AFAD mounted on either 
a trailer or a movable cart system, or a remotely controlled Red/Yellow Lens AFAD. 
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Illuminate the flagging station when the AFAD is used at night. When the AFAD 
is not in use, remove or cover signs and move the AFAD device outside the clear zone or shield 
it with a barrier. 

AFADs will not be paid for separately. AFADs may be used as a supplement or 
an alternate to flaggers in accordance with the Plans, Standard Plans, Index 102-603, and the 
APL vendor drawings. Include the cost for AFADs in Maintenance of Traffic, Lump Sum. 

102-9.17 Temporary Lane Separator: Use temporary lane separators (asphalt or
portable) in accordance with the TTCP and Standard Plans. 

When using portable temporary lane separators, anchor the portable temporary 
lane separator with a removable anchor bolt. Use epoxy on bridge decks where anchoring is not 
allowed. Remove the epoxy from the bridge deck by hydroblasting or other method approved by 
the Engineer. 

Repair any damage to the existing pavement caused by the removal of temporary 
lane separator. 

102-9.18 Type III Barricades: Use type III barricades in accordance with the TTCP and
Standard Plans. Ensure stripes are sloping downward in the direction road users are to pass. 
Mount sign panels in accordance with the manufacturer’s instructions. Do not place ballast on 
any rails, or higher than 13 inches above the driving surface. Do not splice the retroreflective 
sheeting. 

102-10 Work Zone Pavement Marking.
102-10.1 Description: Furnish and install work zone pavement markings for MOT in

construction areas and in close conformity with the lines and details shown in the Plans and 
Standard Plans. 

Centerlines, lane lines, edge lines, stop bars, standard crosswalks, and turn arrows 
will be required in work zones prior to opening the road to traffic. 

102.10.2 Painted Pavement Markings: 
102-10.2.1 General: Use painted pavement markings meeting the requirements of

Section 710. Use standard paint unless otherwise identified in the Plans or approved by the 
Engineer. 

102-10.3 Removable Tape:
102-10.3.1 Application: Apply removable tape with a mechanical applicator to

provide pavement lines that are neat, accurate and uniform. Equip the mechanical applicator with 
a film cut-off device and with measuring devices that automatically and accumulatively measure 
the length of each line placed within an accuracy tolerance of plus or minus 2%. Ensure 
removable tape adheres to the road surface. Removable tape may be placed by hand on short 
sections, 500 feet or less, if it is done in a neat accurate manner. 

102-10.3.2 Retroreflectivity: Apply white and yellow removable tape pavement
markings that will attain an initial retroreflectivity of not less than 300 mcd/m2/lx for white and 
not less than 250 mcd/m2/lx for yellow markings. Black portions of contrast tapes and black 
masking tapes must have a retroreflectance of less than 20 mcd/m2/lx. 

Measure, record and certify on the Department approved form and submit 
to the Engineer, the retroreflectivity of white and yellow removable tape pavement markings in 
accordance with FM 5-541, Part A. 

102-10.3.3 Removability: Provide removable tape capable of being removed
from bituminous concrete and portland cement concrete pavement intact or in substantially large 
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strips after being in place for a minimum of 90 days, either manually or by a mechanical roll-up 
device, at temperatures above 40ºF, without the use of heat, solvents, grinding or blasting. 

102-10.4 Temporary Raised Pavement Markers (RPMs): Use Class B RPMs except
for work that consists of ground-in rumble strips at centerline locations. For ground-in rumble 
strips at centerline locations, use temporary RPMs in accordance with Section 710. Install all 
markers in accordance with the manufacturer’s recommendations, the Standard Plans, and 
Section 706. After initial installation, replace broken or missing temporary RPMs in locations 
where more than three consecutive temporary RPMs are broken or missing at no expense to the 
Department. 

102-11 Method of Measurement.
102-11.1 General: Devices installed/used on the project on any calendar day or portion

thereof, within the Contract Time, including time extensions which may be granted, will be paid 
for at the Contract unit price for the applicable pay item. Include the cost of any work that is 
necessary to meet the requirements of the Contract Documents for MOT under Maintenance of 
Traffic, lump sum when separate payment is not provided. 

102-11.2 Traffic Control Officers: The quantity to be paid for traffic control officers
will be at the Contract unit price per hour (4 hour minimum) for the actual number of officers 
certified to be on the project site, including any law enforcement vehicles and all other direct and 
indirect costs. Payment will be made only for those traffic control officers specified in the Plans 
and authorized by the Engineer. 

102-11.3 Special Detours: When a special detour is shown in the Plans, the work of
constructing, maintaining, and subsequently removing such detour facilities will be paid for 
under Special Detour, lump sum. However, traffic control devices, warning devices, barriers, 
signing, pavement markings, and restoration to final configuration will be paid for under their 
respective pay items. 

102-11.4 Commercial Material for Driveway Maintenance: The quantity to be paid
for will be the certified volume, in cubic yards, of all materials authorized by the Engineer, 
acceptably placed and maintained for driveway maintenance. The volume, which is authorized to 
be reused, and which is acceptably salvaged, placed, and maintained in other designated 
driveways will be included again for payment. Commercial Material used for Temporary 
Openings will not be included for separate payment. 

102-11.5 Work Zone Signs: The number of temporary post-mounted signs (temporary
regulatory, warning and guide) certified as installed/used on the project will be paid for at the 
Contract unit price for work zone signs. When multiple signs are located on single or multiple 
posts, each sign panel will be paid individually. Signs greater than 20 square feet and detailed in 
the Plans will be paid for under Maintenance of Traffic, lump sum. 

Temporary portable signs (excluding mesh signs) and vehicular mounted signs 
will be included for payment under work zone signs, only if used in accordance with the 
Standard Plans. 

The number of temporary barrier mounted signs (temporary regulatory, warning 
and guide) certified as installed/used on the project will be paid for at the Contract unit price for 
barrier mounted work zone signs. 

Work zone signs may be installed fourteen days prior to the start of Contract Time 
with the approval of the Engineer and at no additional cost to the Department. 

102-11.6. Business Signs: The number of business signs certified as installed/used on the
project will be paid for at the Contract unit price for business signs. 
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102-11.7 Channelizing Devices: The number of drums, vertical panels, and Type I,
Type II, or direction indicator barricades, certified as installed/used on the project meeting the 
requirements of Standard Plans, Index 102-600 and have been properly maintained will be paid 
for at the Contract unit prices for channelizing device. 

Payment for drums, vertical panels, and Type I, Type II, and direction indicator 
barricades will be paid per each per day. 

Payment for vehicular LCDs will be paid as the length in feet installed divided by 
the device spacing for barricades, vertical panels, and drums and certified as installed/used on the 
project meeting the requirements of Standard Plans, Index 102-600 and have been properly 
maintained will be paid for at the Contract unit price for channelizing device. 

Payment for pedestrian LCDs, certified as installed/used on the project and 
properly maintained, will be paid per linear foot per day. Placement of pedestrian LCDs at 
locations not shown in the TTCP, or not authorized by the Engineer, will be at the Contractor’s 
expense. Payment for pedestrian LCD mounted signs will be made under Work Zone Signs. 

Payment will not be made for channelizing devices unsatisfactorily maintained, as 
determined by the Engineer. Payment will be made for each channelizing device that is used to 
delineate trailer mounted devices. Payment will be made for channelizing devices delineating 
portable changeable message signs during the period beginning 14 working days before Contract 
Time begins as authorized by the Engineer. 

102-11.8 Temporary Barrier: The quantity to be paid for will be the length, in feet, of
freestanding units or anchored units certified as installed/used on the project. The quantity to be 
paid for relocating barrier will be based on the relocated installation type. No separate payment 
will be made for the asphalt pad. For freestanding units transitioned to a crash cushion, the cost 
of anchoring the transition units will be included in the cost of the temporary crash cushion in 
accordance with 102-11.11. 

102-11.9 Barrier Delineators: No separate payment will be made for barrier delineators
installed on top of temporary barrier . Include the cost for barrier delineators in the cost of the 
barrier. 

102-11.10 Temporary Glare Screen: The certified quantity to be paid for will be
determined by the number of sections times the nominal length of each section. 

102-11.11 Temporary Crash Cushions: No separate payment will be made for the
concrete or asphalt pad. 

102-11.11.1 Redirective: The quantity to be paid for will be the number of
temporary crash cushions (redirective) certified as installed/used and maintained on the project, 
including anchoring of temporary barrier necessary for transition to the crash cushion and 
delineation. 

102-11.11.2 Gating: The quantity to be paid for will be the number of temporary
crash cushions (gating) certified as installed/used and maintained on the project, including 
anchoring of temporary barrier necessary for transition to the crash cushion and delineation. 

102-11.12 Temporary Guardrail: The quantity to be paid for will be the length, in feet,
of temporary guardrail constructed and certified as installed/used on the project. The length of a 
run of guardrail will be determined as a multiple of the nominal panel lengths. 

102-11.13 Arrow Board: The quantity to be paid at the contract unit price will be for the
number of arrow boards certified as installed/used on the project on any calendar day or portion 
thereof within the Contract Time. Payment will be made for up to two inactive days where the 
arrow board is used on the two days preceding and following the inactive days as authorized by 
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the Engineer. Payment for additional days may be authorized by the Engineer due to inclement 
weather. 

102-11.14 Portable Changeable Message Sign: The quantity to be paid at the Contract
unit price will be for the number of PCMSs or truck mounted changeable message signs certified 
as installed/used on the project on any calendar day or portion thereof within the Contract Time. 
Payment will be made for each portable changeable message sign that is used during the period 
beginning 14 working days before Contract Time begins as authorized by the Engineer. Payment 
will be made for up to two inactive days where the portable changeable message sign is used on 
the two days preceding and following the inactive days as authorized by the Engineer. Payment 
for additional days may be authorized by the Engineer due to inclement weather. 

102-11.15 Portable Regulatory Signs: The quantity to be paid for will be the number of
portable regulatory signs certified as installed/used on the project on any calendar day or portion 
thereof within the Contract Time, will be paid for the Contract unit price for portable regulatory 
sign. Payment will be made for up to two inactive days where the portable regulatory sign is used 
on the two days preceding and following the inactive days as authorized by the Engineer. 
Payment for additional days may be authorized by the Engineer due to inclement weather. 

102-11.16 Radar Speed Display Unit: The quantity to be paid for will be the number of
radar speed display units certified as installed/used on the project on any calendar day or portion 
thereof within the Contract Time, will be paid for the Contract unit price for radar speed display 
unit. Payment will be made for up to two inactive days where the radar speed display unit is used 
on the two days preceding and following the inactive days as authorized by the Engineer. 
Payment for additional days may be authorized by the Engineer due to inclement weather. 

102-11.17 Temporary Signalization and Maintenance: For existing intersections, the
certified quantity to be paid for will be the number of signalized intersections per day for the full 
duration of the Contract. For temporary intersections, the certified quantity to be paid for will be 
the number of signalized intersections per day for the duration of the temporary intersection. No 
separate payment will be made for temporary signalization and maintenance at new intersections. 

102-11.18 Temporary Traffic Detection and Maintenance: For existing intersections,
the certified quantity to be paid for will be the number of signalized intersections per day 
beginning the day Contract Time begins and ending on the day the permanent detection is 
operational and the final lane configuration is in place. For temporary and new intersections, the 
certified quantity to be paid for will be the number of signalized intersections per day beginning 
the day the temporary detection is functional and ending the day: the permanent detection is 
operational and the final lane configuration is in place for a new intersection; or, when the 
detection is removed for a temporary intersection. 

102-11.19 Existing ITS Maintenance: For existing ITS locations, the certified quantity
to be paid for will be the number of calendar days from Contract Time start to Final Acceptance. 

102-11.20 Work Zone Pavement Markings: Painted pavement markings will be paid as
specified in 710-10. The quantity of removable tape to be paid for solid, 10’-30’ skip, 3’-9’ 
dotted, 6’-10’ dotted, and 2’-4’ dotted lines will be the length, in gross miles, authorized and 
acceptably applied under this Section and certified as installed/used on the project. The quantity 
of removable tape to be paid for transverse lines will be the length, in linear feet, authorized and 
acceptably applied under this Section and certified as installed/used on the project. The quantity 
of removable tape to be paid for pavement messages, symbols, and arrows will be per each, 
authorized and acceptably applied under this Section and certified as installed/used on the 
project. The quantity of temporary RPMs to be paid will be the number of RPMs authorized and 
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acceptably applied. Payment for removing conflicting pavement markings (paint, tape, 
thermoplastic, raised pavement markers, etc.) will be included in Maintenance of Traffic, lump 
sum. 

102-11.21 Temporary Raised Rumble Strips: The quantity to be paid for will be the
number of calendar days, or portions thereof, that temporary raised rumble strips are certified as 
installed/used on the project within the Contract Time. No adjustment will be made to the per 
day measurement for the number of strips or sets used, or for the number of times the sets are 
relocated. 

102-11.22 Temporary Lane Separator: The quantity to be paid for will be the field
measure, in feet, of temporary lane separator certified as installed/used on the project, including 
drainage gaps, completed and accepted. The cost of any pavement repairs due to removal is 
included in the cost of Maintenance of Traffic, lump sum. 

102-11.23 Temporary Signals for Lane Closures on Two-Lane, Two-Way
Roadways: The quantity to be paid for will be the number of temporary signals per day 
installed/used at the locations shown in the TTCP. Temporary signals installed/used at the 
Contractor’s option as an alternative to flaggers will be included in Maintenance of Traffic, lump 
sum. 

102-11.24 Temporary Highway Lighting: When temporary highway lighting is
required by the Plans, the work of constructing, maintaining, and removing the temporary 
highway lighting, including all materials and any necessary design work, will be paid for under 
temporary highway lighting, lump sum. 

102-11.25 Pedestrian or Bicycle Special Detours: When a pedestrian or bicycle special
detour is shown in the Plans, the work of constructing, maintaining, and subsequently removing 
such detour facilities will be paid for under pedestrian or bicycle special detour, lump sum. 
However, traffic control devices, warning devices, barriers, signing, pavement markings, and 
restoration to final configuration will be paid for under their respective pay items. 

102-11.26 Type III Barricades: The number of type III barricades certified as
installed/used on the project will be paid for at the Contract unit price for type III barricades. 

102-11.27 Limited Access Temporary Openings: Include all construction,
maintenance, removal, and restoration costs of temporary openings in Maintenance of Traffic, 
lump sum. No separate payment will be made for commercial material, gates, or fence.  

102-12 Submittals.
102-12.1 Submittal Instructions: Prepare a certification of quantities, using the

Department’s current approved form, for certified MOT payment items for each project in the 
Contract. Submit the certification of quantities to the Engineer. The Department will not pay for 
any disputed items until the Engineer approves the certification of quantities. 

102-12.2 Contractor’s Certification of Quantities: Request payment by submitting a
certification of quantities no later than Twelve O’clock noon Monday after the estimate cut-off 
date or as directed by the Engineer, based on the amount of work done or completed. Ensure the 
certification consists of the following: 

1. Contract Number, FPID Number, Certification Number, Certification Date and
the period that the certification represents. 

2. The basis for arriving at the amount of the progress certification, less payments
previously made and less an amount previously retained or withheld. The basis will include a 
detail breakdown provided on the certification of items of payment in accordance with the Basis 
of Payment. After the initial setup of the MOT items and counts, the interval for recording the 
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counts will be made weekly on the certification sheet unless there is a change. This change will 
be documented on the day of occurrence. Some items may necessitate a daily interval of 
recording the counts. 

102-13 Basis of Payment. 
 102-13.1 Maintenance of Traffic (General Work): When an item of work is included 
in the proposal, price and payment will be full compensation for all work and costs specified 
under this Section except as may be specifically covered for payment under other items. 
 102-13.2 Traffic Control Officers: Price and payment will be full compensation for the 
services of the traffic control officers. 
 102-13.3 Special Detours: Price and payment will be full compensation for providing all 
detour facilities shown in the Plans and all costs incurred in carrying out all requirements of this 
Section for general MOT within the limits of the detour, as shown in the Plans. 
 102-13.4 Commercial Materials for Driveway Maintenance: Price and payment will 
be full compensation for all work and materials specified for this item, including specifically all 
required shaping and maintaining of driveways. 
 102-13.5 Work Zone Signs: Price and payment will be full compensation for all work 
and materials for furnishing signs, supports and necessary hardware, installation, relocating, 
maintaining, covering, and removing signs. 
 102-13.6. Business Signs: Price and payment will be full compensation for all materials 
and labor required for furnishing, installing, relocating, maintaining, and removing the signs as 
well as the cost of installing any logos provided by business owners. 
 102-13.7 Channelizing Devices: Prices and payment will be full compensation for 
furnishing, installing, relocating, maintaining and removing the channelizing devices. 
 102-13.8 Temporary Barrier: Price and payment will be full compensation for 
furnishing, installing, maintaining, and removing the barrier and asphalt pad. When called for, 
temporary barrier (relocate) will be full compensation for relocating the barrier. 
 102-13.9 Temporary Glare Screen: Price and payment will be full compensation for 
furnishing, installing, maintaining, and removing the glare screen certified as installed/used on 
the project. When called for, glare screen (relocate) will be full compensation for relocating the 
glare screen. 
 102-13.10 Temporary Crash Cushion (Redirective or Gating): Price and payment will 
be full compensation for furnishing, installing, maintaining, and removing crash cushions, object 
markers, and concrete or asphalt pads. 
 102-13.11 Temporary Guardrail: Price and payment will be full compensation for 
furnishing all materials required for a complete installation, including end anchorage assemblies 
and any end connections to other structures and for installing, maintaining and removing 
guardrail. 
 102-13.12 Arrow Board: Price and payment will be full compensation for furnishing, 
installing, operating, relocating, maintaining and removing arrow boards. 
 102-13.13 Portable Changeable Message Sign: Price and payment will be full 
compensation for furnishing, installing, operating, relocating, maintaining and removing portable 
changeable message signs. 
 102-13.14 Portable Regulatory Signs: Price and payment will be full compensation for 
furnishing, installing, relocating, operating, maintaining and removing a completely functioning 
system as described in these Specifications. 
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  Payment will include all labor, materials, incidentals, repairs and any actions 
necessary to operate and maintain the unit at all times that work is being performed or traffic is 
being affected by construction and/or MOT operations. 
 102-13.15 Radar Speed Display Unit: Price and payment will be made only for a 
completely functioning system as described in these Specifications. Payment will include all 
labor, hardware, accessories, signs, and incidental items necessary for a complete system. 
Payment will include any measurements needed to ensure that the unit conforms to all 
Specification requirements. 
  Payment will include all labor, materials, incidentals, repairs and any actions 
necessary to operate and maintain the unit at all times that work is being performed or traffic is 
being affected by construction and MOT operations. Price and payment will be full 
compensation for furnishing, installing, operating, relocating, maintaining and removing radar 
speed display unit. 
 102-13.16 Temporary Signalization and Maintenance: Price and payment will 
constitute full compensation for furnishing, installing, operating, maintaining and removing 
temporary traffic control signals including all equipment and components necessary to provide 
an operable traffic signal. Payment will be withheld for each day at each intersection where the 
temporary signalization is not operational within 12 hours after notification. 
 102-13.17 Temporary Traffic Detection and Maintenance: Price and payment will 
constitute full compensation for furnishing, installing, operating, maintaining and removing 
temporary traffic detection including all equipment and components necessary to provide an 
acceptable signalized intersection. Take ownership of all equipment and components. Payment 
will be withheld for each day at each intersection where the temporary detection is not 
operational within 12 hours after notification. 
 102-13.18 Existing ITS Maintenance: Price and payment will constitute full 
compensation for diagnosing, troubleshooting, configuring, installing, operating, maintaining, 
and removing existing ITS devices including all auxiliary equipment and device components. 
Payment will be withheld for each day where the ITS device is not operational within the 
allowable downtime, beginning at the time of notification. Payment will not be withheld for days 
of delay when the Department or Maintaining Agency is unable to furnish the replacement ITS 
device to the Contractor. 
 102-13.19 Work Zone Pavement Markings: Price and payment will be full 
compensation for all work specified including, all cleaning and preparing of surfaces, furnishing 
of all materials, application, curing and protection of all items, protection of traffic, furnishing of 
all tools, machines and equipment, and all incidentals necessary to complete the work. Final 
payment will be withheld until all deficiencies are corrected. 
  Removable tape or durable paint may be substituted for standard paint at no 
additional cost to the Department. 
  Payment for temporary RPMs used to supplement line markings will be paid for 
under temporary raised pavement markers. Install these RPMs as detailed in the Standard Plans. 
 102-13.20 Temporary Raised Rumble Strips: Price and payment will be full 
compensation for all work and materials described in this Section, including all cleaning and 
preparing of surfaces, disposal of all debris, furnishing of all materials, application, curing, 
removal, reinstalling and protection of all items, protection of traffic, furnishing of all tools, 
machines and equipment, and all incidentals necessary to complete the work. 
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102-13.21 Temporary Lane Separator: Price and payment will be full compensation
for all work specified in this Section. 

102-13.22 Temporary Signals for Lane Closures on Two-Lane, Two-Way
Roadways: Price and payment will be full compensation for furnishing, installing, operating, 
maintaining and removing temporary traffic signal including all equipment and components 
necessary to provide an operable portable traffic signal. 

102-13.23 Temporary Highway Lighting: Price and payment will be full compensation
for providing all temporary highway lighting shown in the Plans. 

102-13.24 Pedestrian or Bicycle Special Detours: Price and payment will be full
compensation for providing all pedestrian or bicycle special detours shown in the Plans. 

102-13.25 Type III Barricades: Prices and payment will be full compensation for
furnishing, installing, relocating, maintaining and removing the type III barricades. 

102-13.26 Payment Items: Payment will be made under:
Item No. 102-  1- 
Item No. 102-  2- 
Item No. 102-  3- 

Item No. 102-  4- 
Item No. 102- 14- 
Item No. 102- 30- 
Item No. 102- 60- 
Item No. 102- 61- 
Item No. 102- 62- 
Item No. 102- 71- 
Item No. 102- 75- 
Item No. 102- 73- 
Item No. 102- 74- 
Item No. 102- 76- 
Item No. 102- 78- 
Item No. 102- 81- 
Item No. 102- 89- 
Item No. 102- 94- 
Item No. 102- 99- 
Item No. 102-104- 

Item No. 102-107- 

Maintenance of Traffic - lump sum. 
Special Detour - lump sum. 
Commercial Material for Driveway Maintenance - per 
cubic yard.  
Pedestrian or Bicycle Special Detour - lump sum. 
Traffic Control Officer - per hour. 
Temporary Highway Lighting - lump sum. 
Work Zone Sign - per each per day. 
Business Sign - each. 
Barrier Mounted Work Zone Sign – per each per day 
Temporary Barrier - per foot. 
Temporary Lane Separator - per foot 
Temporary Guardrail - per foot. 
Channelizing Devices 
Arrow Board - per each per day. 
Temporary Raised Pavement Markers - each. 
Temporary Crash Cushion, Gating - per location. 
Temporary Crash Cushion, Redirective - per location. 
Glare Screen - per foot. 
Portable Changeable Message Sign - per each per day. 
Temporary Signalization and Maintenance - per 
intersection per day. 
Temporary Traffic Detection and Maintenance - per 
intersection per day. 
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Item No. 102-ABC- 
Item No. 102-115- 
Item No. 102-120- 

Item No. 102-150- 
Item No. 102-150- 
Item No. 102-909- 
Item No. 102-913- 
Item No. 710- 
Item No. 711- 

Existing ITS Maintenance – per day 
Type III Barricade - per each per day. 
Temporary Signal for Lane Closures on Two-Lane, 
Two-Way Roadways – per each per day. 
Portable Regulatory Sign - per each per day. 
Radar Speed Display Unit - per each per day. 
Temporary Raised Rumble Strips - per day. 
Removable Tape. 
Painted Pavement Markings. 
Thermoplastic Pavement Markings. 
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SECTION 103 
TEMPORARY WORK STRUCTURES 

103-1 Description.
103-1.1 Scope of Work: Construct temporary work structures used solely to support

construction equipment. Temporary structures include but are not limited to work bridges, 
elevated platforms, floating platforms, and rail systems. Items such as mats, falsework or 
scaffolding are not included in this Section. If a temporary structure type other than the structure 
type shown in the plans is chosen, assume responsibility for obtaining all necessary permit 
revisions and the Engineer’s approval. Conform to any limitations contained in the plans and 
permits. Do not place embankment outside the limits shown in the plans. The cost of the 
embankment, placing, compaction, and removal will be included in the lump sum price for 
Temporary Work Structure. 

103-1.2 Materials: Construct the temporary work structure using materials sufficient to
handle the anticipated loads. Assume responsibility for the design of the temporary structure. 

103-1.3 Navigation Requirements: Submit drawings showing the location of the
temporary work structures relative to the navigable waterway to the Coast Guard at least 60 days 
prior to beginning construction of the structure, or as required by conditions of the permit. 
Provide adequate lighting of the structure during the duration of construction as required by the 
Coast Guard or local authorities. 

103-2 Basis of Payment.
103-2.1 General: The unit price for the temporary work structure will include all costs

associated with the design, materials, labor, installation, removal and disposal of the structure. 
103-2.2 Partial Payments: When the plans include a separate pay item for temporary

work structure, 75% of the lump sum price will be paid upon completion of the temporary work 
structure, and 25% will be paid upon complete removal of the temporary work structure from the 
project site. When the project requires numerous structures or multiple setups (leap frog type) of 
the same system, the 75% will be split evenly between the various structures or setups. Partial 
payments for any project will be limited to 5% of the original Contract amount for that project. 
Any remaining amount will be paid upon completion of all work on the project. 

When more than one project is included in the Contract, the above percentages 
will apply separately to each project which has a separate pay item for temporary work 
structures. 

Payment will be made under: 
Item No. 103-  1- Temporary Work Structures - lump sum. 
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SECTION 104 
PREVENTION, CONTROL, AND ABATEMENT OF 

EROSION AND WATER POLLUTION 

104-1 Description. 
 Provide erosion control measures where work is accomplished in conjunction with the 
project, to prevent erosion, pollution of water, detrimental effects to public or private property 
adjacent to the project right-of-way and damage to work on the project.  

104-2 General. 
 Coordinate the installation of temporary erosion control devices with the construction of 
the permanent erosion control devices to ensure economical, effective, and continuous control of 
erosion and water pollution throughout the life of the Contract. 

104-3 Control of Contractor’s Operations Which May Result in Water Pollution. 
 Prevent contaminants, pollutants or hazardous substances, as defined in Section 376.301, 
Florida Statutes, from migrating from the construction site or from materials and equipment into 
any surface waters, wetlands, groundwater or property beyond the project limits. Conduct and 
schedule operations to avoid and minimize pollution or siltation from the project to surface 
waters, wetlands, groundwater, or property beyond the project limits. 
 Do not drive in, operate, or place construction equipment or materials in surface waters, 
wetlands, groundwater, or property beyond the project limits without permitted authority for 
permanent or temporary impacts. Water crossings or other wetlands impacts must be authorized 
by permit. Obstructing or impeding the water flow or movement of the water or wildlife must be 
authorized by permit. 
 Where pumps are used to remove highly turbid waters from enclosed construction areas 
such as cofferdams or forms, treat the water by one or more of the following methods prior to 
discharge from the project: pumping into grassed swales or appropriate upland vegetated areas or 
constructed sediment basins, or confined by an appropriate enclosure such as turbidity barriers 
when other methods are not practical. Do not discharge, water that does not meet State water 
quality standards or does not meet the criteria specified in any applicable permit. 
 Remove sediment accumulated during construction from all existing or newly 
constructed stormwater facilities prior to final acceptance. Ensure that all stormwater 
conveyances and stormwater facilities meet final grade requirements at final acceptance. Remove 
silt or regrade as necessary to comply with the lines and grades shown in the Plans. 
 Do not enter onto lands or waters outside the limits of construction as staked, except as 
authorized by the Engineer. Do not allow water that does not meet state water quality standards 
or does not meet the permitted criteria to exit the project limits. 
 Obtain the Engineer’s approval for the location and method of operation in borrow pits, 
material pits, and disposal areas furnished for waste material from the project (other than 
commercially operated sources) such that erosion during and after completion of the work will 
not result in detrimental siltation or water pollution. 

104-4 Materials for Temporary Erosion Control. 
 For materials that are part of the permanent work, meet the testing requirements of the 
applicable permanent materials.  
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 For materials not part of the permanent work, no testing is required; acceptance will be 
based on visual inspection 
  Use new or used materials for the construction of temporary silt fence, staked turbidity 
barriers, and floating turbidity barrier not to be incorporated into the completed project 
 For geotextile fabrics, use a product on the Approved Product List (APL) meeting the 
requirements of Section 985. 

104-5 Preconstruction Requirements. 
 Prior to the Preconstruction Conference, submit an Erosion and Sediment Control Plan 
meeting the requirements or special conditions of all permits authorizing project construction. If 
no permits are required or the approved permits do not contain special conditions or specifically 
address erosion and water pollution, the project’s Erosion and Sediment Control Plan will be 
governed by 7-1.1, 7-2.2, 7-8.1, 7-8.2, and Section 104. 
 When a DEP Generic Permit for Stormwater Discharge from Large and Small 
Construction Activities permit is issued, the Contractor’s Erosion and Sediment Control Plan 
shall be prepared to accompany the Department’s Stormwater Pollution Prevention Plan. Ensure 
the Erosion and Sediment Control Plan includes procedures to control off-site tracking of soil by 
vehicles and construction equipment and a procedure for cleanup and reporting of non-storm 
water discharges, such as contaminated groundwater or accidental spills. Do not begin any soil 
disturbing activities before receiving the Engineer’s written approval of the Erosion and 
Sediment Control Plan, including the required signed certification statements. 
 Failure to sign and submit any required documents or certification statements will be 
considered a default of the Contract. Any soil disturbing activities performed without the 
required signed documents or certification statements is considered a violation of the DEP 
Generic Permit for Stormwater Discharge from Large and Small Construction Activities. 
  Prepare a site-specific Erosion and Sediment Control Plan in accordance with the 
planned sequence of operations and present it in a format acceptable to the Department. The 
Erosion and Sediment Control Plan shall describe, but not be limited to, the following items or 
activities: 
  1. For each phase of construction operations or activities, supply the following 
information: 
   a. Locations of all erosion control devices 
   b. Types of all erosion control devices 
   c. Estimated time erosion control devices will be in operation 
   d. Monitoring schedules for maintenance of erosion control devices 
   e. Methods of maintaining erosion control devices 
   f. Dewatering plan 
   g. Locations of all stored fuel or other containments, pollutants or 
hazardous waste 
   h. Spill prevention and response measures and disposal and removal 
methods 
   i. Submit any changes to the Erosion and Sediment Control Plan within 
seven calendar days 
  2. The name and telephone number of the person responsible for monitoring and 
maintaining the erosion control devices. 
  3. Submit for approval the Erosion and Sediment Control Plans meeting 
paragraphs 3a, 3b, or 3c below: 

140 FY 2024-25



 

 

   a. Projects permitted by the Southwest Florida Water Management District 
(SWFWMD), require the following: 
    Submit the Erosion and Sediment Control Plan to the Engineer for 
review and to the appropriate SWFWMD Office for review and approval. Include the 
SWFWMD permit number on all submitted data or correspondence. 
    The Contractor may schedule a meeting with the appropriate 
SWFWMD Office to discuss the Erosion and Sediment Control Plan in detail, to expedite the 
review and approval process. Advise the Engineer of the time and place of any meetings 
scheduled with SWFWMD. 
    Do not begin construction activities until the Erosion and Sediment 
Control Plan receives written approval from both SWFWMD and the Engineer. 
   b. Projects permitted by the South Florida Water Management District or 
the St. Johns River Water Management District, require the following: 
    Obtain the Engineer’s approval of the Erosion and Sediment 
Control Plan. 
    Do not begin construction activities until the Erosion and Sediment 
Control Plan receives written approval from the Engineer. 
   c. Projects authorized by permitting agencies other than the Water 
Management Districts or projects for which no permits are required require the following: 
    The Engineer will review and approve the Contractor’s Erosion 
and Sediment Erosion Control Plan. 
    Do not begin construction activities until the Erosion and Sediment 
Control Plan receives written approval from the Engineer. 

104-6 Construction Requirements. 
 104-6.1 Limitation of Exposure of Erodible Earth: Do not allow the surface area of 
erodible earth that clearing and grubbing operations, excavation and filling operations, or other 
earth disturbing activities to exceed 750,000 square feet without specific prior written approval 
by the Engineer. This limitation applies separately to clearing and grubbing operations and 
excavation and filling operations.  
  The Engineer may further limit the surface areas of unprotected erodible earth 
exposed by the construction operation and may direct the Contractor to provide additional 
erosion or pollution control measures to prevent contamination of any surface waters, wetlands, 
or groundwater or to prevent detrimental effects on property outside the project limits or damage 
to the project. 
 104-6.2 Incorporation of Erosion and Sediment Control Devices: Incorporate 
permanent erosion and sediment control devices into the project at the earliest practical time. 
Complete the installation of temporary erosion and sediment control devices prior to the 
commencement of any earthwork. Use temporary erosion and sediment control devices found in 
the State of Florida Erosion and Sediment Control Designer and Reviewer Manual (E&SC 
Manual) to control erosion and sediment generated by construction operations, to correct 
unforeseen conditions during construction, and to control erosion and sediment prior to the 
incorporation of permanent erosion and sediment control devices. An electronic version of the 
E&SC Manual can be found at the following URL: 
 https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/FLErosionSedime
ntManual.shtm. 
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 104-6.3 Scheduling of Successive Operations: Schedule operations such that the area of 
unprotected erodible earth exposed at any one time is not larger than the minimum area 
necessary for efficient construction operations, and the duration of exposure of uncompleted 
construction to the elements is as short as practicable. 
  Schedule and perform clearing and grubbing such that grading operations can be 
incorporated immediately thereafter. Schedule and perform grading operations so that permanent 
erosion control devices can follow immediately thereafter if conditions on the project permit. 
 104-6.4 Details for Temporary Erosion and Sediment Control Devices: 
  104-6.4.1 General: Use temporary erosion, sediment and water pollution control 
devices found in the E&SC Manual. These devices consist of, but are not limited to, temporary 
sod, rolled erosion control products, sediment containment systems, runoff control structures, 
sediment barriers, inlet protection systems, silt fences, turbidity barriers, and chemical treatment. 
For design details for some of these devices, refer to the E&SC Manual. Perform installation, 
inspection, maintenance, and removal of all temporary erosion and sediment control devices in 
accordance with applicable permits, manufacturer’s directions, and the Contract Documents. 
  104-6.4.2 Temporary Sod: The Engineer may designate certain areas of sod 
constructed in accordance with Section 570, as a temporary erosion control device. Do not use 
seed as a temporary erosion control device. The Engineer may waive the turf establishment 
requirements of Section 570 for areas of temporary sod that will not be a part of the permanent 
construction. 
  104-6.4.3 Runoff Control Structures: Construct runoff control structures in 
accordance with the details shown in the Contract Documents. 
  104-6.4.4 Sediment Containment Systems: Construct sediment containment 
systems in accordance with the details shown in the Contract Documents. Clean out sediment 
containment systems as necessary in accordance with the Contract Documents. 
  104-6.4.5 Sediment Barriers: Provide and install sediment barriers according to 
details shown in the Contract Documents or, as directed by the Engineer to protect against 
downstream accumulation of sediment. Sediment Barriers include, but are not limited to 
synthetic bales, silt fence, fiber logs and geosynthetic barriers. Reusable barriers that have had 
sediment deposits removed may be reinstalled on the project as approved by the Engineer. 
  104-6.4.6 Silt Fence: 
   104-6.4.6.1 General: Furnish, install, maintain, and remove silt fences, in 
accordance with the applicable permits, the manufacturer’s directions, and the Contract 
Documents. 
   104-6.4.6.2 Materials and Installation: Use a geotextile fabric made 
from woven or nonwoven fabric, meeting the physical requirements of Section 985 according to 
those applications for erosion control. 
    Choose the type and size of posts and wire mesh reinforcement (if 
required). Do not use products which have a separate layer of plastic mesh or netting. Provide a 
durable and effective silt fence that controls sediment in accordance with the Contract 
Documents. 
    Erect silt fence at upland locations and at temporary locations 
shown in the Contract Documents or where continuous construction activities change the natural 
contour and drainage runoff. Do not attach silt fence to existing trees unless approved by the 
Engineer. 
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   104-6.4.6.3 Inspection and Maintenance: Inspect all silt fences in 
accordance with any applicable permit. If the project does not have a permit, inspect within 24 
hours after each rain event and at least daily during prolonged rainfall. Immediately correct any 
deficiencies. In addition, make a daily review of the location of silt fences in areas where 
construction activities have changed the natural contour and drainage runoff to ensure that the 
silt fences are properly located for effectiveness. Where deficiencies exist, repair or replace silt 
fences in accordance with the Contract Documents or as directed by the Engineer. 
    Remove sediment deposits when the deposit reaches 
approximately 1/2 the height of the silt fence or as directed by the Engineer. Shape any 
remaining sediment deposits to conform with the finished grade and prepare the area for turf in 
accordance with Section 570. 
  104-6.4.7 Floating Turbidity Barriers and Staked Turbidity Barriers: 
Furnish, install, maintain, and remove floating turbidity barriers in accordance with the 
applicable permits, the manufacturer’s directions, and the Contract Documents. The Contractor 
may need to deploy turbidity barriers around isolated areas of concern (such as, seagrass beds, 
coral communities) both within as well as outside the project limits. The Engineer will identify 
such areas. Place the barriers prior to the commencement of any work that could impact the area 
of concern. Ensure that the type of barrier used and the deployment and maintenance of the 
barrier will minimize dispersion of turbid waters from the project. The Engineer may approve 
alternate methods or materials. 
   Install and maintain turbidity barriers to avoid or minimize the degradation 
of the water quality of the surrounding waters and minimize damage to areas where the floating 
barriers are installed. 
  104-6.4.8 Inlet Protection System: Furnish and install inlet protection systems as 
shown in the Contract Documents. 
  104-6.4.9 Rolled Erosion Control Products (RECPs): 
   104-6.4.9.1 General: Install RECPs in locations where temporary 
protection from erosion is needed. Two common applications are described below. 
    1. Use RECPs composed of natural or synthetic fiber mats, plastic 
sheeting, or netting as protection against erosion, when directed by the Engineer, during 
temporary pauses in construction caused by inclement weather or other circumstances. Remove 
the material when construction resumes. 
    2. Use RECPs as erosion control blankets, at locations shown in 
the Plans, to facilitate plant growth while permanent grassing is being established. For the 
purpose described, use non-toxic, biodegradable, natural or synthetic woven fiber mats. Install 
erosion control blankets capable of sustaining a maximum design velocity of 6.5 ft/sec as 
determined from tests performed by Utah State University, Texas Transportation Institute or an 
independent testing laboratory approved by the Department. Submit to the Engineer, certified 
test reports from the manufacturer showing that the erosion control blankets meet the 
requirements of this Specification. Certification must be attested, by a person having legal 
authority to bind the manufacturing company. Also, furnish two 4 by 8 inch samples for product 
identification. The manufacturers test records shall be made available to the Department upon 
request. Leave the material in place, as installed, to biodegrade. 
  104-6.4.10 Chemical Treatment: Provide chemical treatment in accordance with 
the Contract Documents. Chemical treatment may be used to clarify turbid or sediment laden 
water that does not meet state water quality standards or to supplement other erosion and 
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sediment control devices to aid in their performance. The contractor must provide the required 
toxicity testing information in accordance with the Contract Documents to the Engineer for 
review and acceptance prior to using any chemical treatment on the project site. 
 104-6.5 Removal of Temporary Erosion Control Devices: In general, remove or 
incorporate into the soil any temporary erosion control devices upon incorporation of the 
permanent erosion control devices into the project. The Engineer may direct that temporary 
devices be left in place. 

104-7 Maintenance of Erosion and Sediment Control Devices. 
 104-7.1 General: Provide routine maintenance of permanent and temporary erosion and 
sediment control devices, at no expense to the Department, until the project is complete and 
accepted. If reconstruction or replacement of erosion and sediment control devices is necessary 
due to the Contractor’s negligence or carelessness or, in the case of temporary erosion and 
sediment control devices, improper installation, lack of maintenance, excessive wear, design-life 
exceedance or failure by the Contractor to install permanent erosion control devices as 
scheduled, the Contractor shall repair or replace such erosion control devices at no expense to the 
Department. If reconstruction of permanent or temporary erosion and sediment control devices is 
necessary due to factors beyond the control of the Contractor, the Department will pay for 
replacement under the appropriate Contract pay item or items. 
  Inspect all erosion and sediment control devices at least once every seven 
calendar days and within 24 hours of the end of a storm event that is 0.50 inches or greater. 
Maintain all erosion and sediment control devices as required in the Stormwater Pollution 
Prevention Plan, the Contractor’s Erosion and Sediment Control Plan, and if applicable, as 
specified in the State of Florida Department of Environmental Protection Generic Permit for 
Stormwater Discharge from Large and Small Construction Activities. 

104-8 Protection During Suspension of Contract Time. 
 Initiate stabilization measures within seven calendar days upon suspension of 
construction activities. If it is necessary to suspend the construction operations for any 
appreciable length of time, shape the disturbed areas to facilitate stormwater runoff and construct 
earthen berms along the top edges of embankments to intercept stormwater runoff. Provide 
temporary slope drains in areas that are highly erodible to avoid pollution of surface waters, 
wetlands, groundwater, or property beyond the project limits. Locate slope drains at intervals of 
approximately 500 feet and stabilize by paving or covering with waterproof materials. Should 
such preventive measures fail, immediately take action as necessary to effectively prevent 
erosion and siltation. During suspension of operations, the Engineer may direct the Contractor to 
perform additional erosion and sediment control work as necessary. 

104-9 Method of Measurement. 
 When separate items for temporary erosion control devices are included in the Contract, 
the quantities to be paid for will be:  
  1. the area, in square yards, of rolled erosion control products; 
  2. the length, in feet, of runoff control structures, measured along the surface of 
the work constructed; 
  3. the number of sediment containment systems constructed and accepted; 
  4. the number of sediment containment system cleanouts accomplished and 
accepted; 
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  5. the length, in feet, of sediment barriers; 
  6. the length, in feet, of floating turbidity barrier; 
  7. the length, in feet, of staked turbidity barrier; 
  8. the number of inlet protection systems, for existing inlets; 
  9. the area, in square yards, of chemical treatment; 
  10. the number of floc logs or drums of product for chemical treatment; 
 Upon acceptance by the Engineer, the quantity of floating turbidity barriers, sediment 
barriers, staked turbidity barriers, and inlet protection devices will be paid for regardless of 
whether materials are new, used, or relocated from a previous installation on the project. 
Protection of newly constructed inlets and drainage systems is incidental to their installation. No 
separate payment will be made for temporary erosion control devices used to protect newly 
constructed drainage systems. 

104-10 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including construction and routine maintenance of temporary erosion control devices. 
 Any additional costs resulting from compliance with the requirements of this Section, 
other than construction, routine maintenance, and removal of temporary erosion control devices, 
will be included in the Contract unit prices for the item or items to which such costs are related. 
Temporary sod used as a temporary erosion control device in accordance with 104-6.4.2 will be 
paid for under Section 570. 
 Separate payment will not be made for the cost of constructing temporary earth berms 
along the edges of the roadways to prevent erosion during grading and subsequent operations. 
The Contractor shall include these costs in the Contract prices for grading items. 
 In case of repeated failure on the part of the Contractor to control erosion, pollution, or 
siltation, the Engineer reserves the right to employ outside assistance or to use the Department’s 
own forces to provide the necessary corrective measures. Any such costs incurred, including 
engineering costs, will be charged to the Contractor and appropriate deductions made from the 
monthly progress estimate. 
 Payment will be made under: 

Item No. 104-  1- Artificial Coverings/ Rolled Erosion Control Products - per 
square yard. 

Item No. 104-  6- Slope Drains (Temporary)/ Runoff Control Structures - per 
foot. 

Item No. 104-  7- Sediment Basins/ Containment Systems - each. 
Item No. 104-  9- Sediment Basin/ Containment system Cleanouts - each. 
Item No. 104- 10- Sediment Barriers - per foot 
Item No. 104- 11- Floating Turbidity Barrier - per foot. 
Item No. 104- 12- Staked Turbidity Barrier - per foot. 
Item No. 104- 18- Inlet Protection System - each. 
Item No. 104- 19- Chemical Treatment - per square yard. 
Item No. 104- 20- Chemical Treatment (floc logs, drums of product) - each. 
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SECTION 105 
CONTRACTOR QUALITY CONTROL GENERAL REQUIREMENTS 

105-1 General. 
 105-1.1 Quality Control Documentation: 
  105-1.1.1 Submission of Materials Certification and Reporting Test Results: 
Submit certifications prior to placement of materials. Report test results at completion of the test 
and meet the requirements of the applicable Specifications. 
  105-1.1.2 Databases: Obtain access to the Department’s databases prior to testing 
and material placement. Database access information is available through the Department’s 
website. Enter all required and specified documentation and test results into the Department’s 
databases. 
  105-1.1.3 Worksheets: Make available to the Department, when requested, 
worksheets used for collecting test information. Ensure the worksheets at a minimum contain the 
following: 
   1. Project Identification Number, 
   2. Time and Date, 
   3. Laboratory Identification and Name, 
   4. Training Identification Numbers (TIN) and initials, 
   5. Record details as specified within the test method. 
  105-1.1.4 Earthwork Records System: Record QC test results directly into the 
Earthwork Records System (ERS) section of the Department’s database. If authorized by the 
Engineer due to ERS inaccessibility in the field, collect the data in the field on Department 
approved forms and enter the data in the ERS section of the Department’s database. Submit the 
original forms by uploading into the Department’s database. 
 105-1.2 Inspections to Assure Compliance with Acceptance Criteria: 
  105-1.2.1 General: The Department is not obligated to make an inspection of 
materials at the source of supply, manufacture, or fabrication. Provide the Engineer with 
unrestricted entry at all times to such parts of the facilities that concern the manufacture, 
fabrication, or production of the ordered materials. Bear all costs incurred in determining 
whether the material meets the requirements of these Specifications. 
  105-1.2.2 Quality Control (QC) Inspection: Provide all necessary inspection to 
assure effective QC of the operations related to materials acceptance. This includes but is not 
limited to sampling and testing, production, storage, delivery, construction and placement. 
Ensure that the equipment used in the production and testing of the materials provides accurate 
and precise measurements in accordance with the applicable Specifications. Maintain a record of 
all inspections, including but not limited to, date of inspection, results of inspection, and any 
subsequent corrective actions taken. Make available to the Department the inspection records, 
when requested. 
  105-1.2.3 Notification of Placing Order: Order materials sufficiently in advance 
of their incorporation in the work to allow time for sampling, testing and inspection. Notify the 
Engineer prior to placing orders for materials. 
   Submit to the Engineer a fabrication schedule for all items requiring 
commercial inspection at least 30 days before beginning fabrication. These items include steel 
bridge components, moveable bridge components, pedestrian bridges, castings, forgings, 
structures erected either partially or completely over the travelled roadway or mounted on 
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bridges as overhead traffic signs (some of these may be further classified as cantilevered, 
overhead trusses, or monotubes) or any other item identified as an item requiring commercial 
inspection in the Contract Documents. 

105-2 Additional Requirements for Lump Sum Projects. 
 Prepare and submit to the Engineer a project-specific list of material items and quantities 
to be used on the project as a Job Guide Schedule in the same format as the current Sampling, 
Testing, and Reporting Guide 21 calendar days prior to commencement of construction. Submit 
up-to-date quantities for the items on the Job Guide Schedule to the Engineer with each monthly 
progress estimate. The Department may not authorize payment of any progress estimate not 
accompanied by updated Job Guide Schedule quantities. Maintain the Job Guide Schedule 
throughout the project including the quantity placed since the previous submittal, and total to 
date quantity and any additional materials placed. Do not commence work activities that require 
testing until the Job Guide Schedule has been reviewed and accepted by the Engineer. At final 
acceptance, submit a final Job Guide Schedule that includes all materials used on the project in 
the same format as the monthly reports. 

105-3 Quality Control Program. 
 Certain operations require personnel with specific qualifications. Certain materials 
require production under an approved Quality Control (QC) Plan to ensure that these materials 
meet the requirements of the Contract Documents. Applicable materials include hot mix asphalt, 
portland cement concrete (structural), earthwork, cementitious materials, timber, steel and 
miscellaneous metals, galvanized metal products, prestressed and/or precast concrete products, 
drainage products, and fiber reinforced polymer products. For all applicable materials included in 
the Contract, submit a QC Plan prepared in accordance with the requirements of this Section to 
the Engineer. Do not incorporate any of these materials into the project prior to the Engineer’s 
approval of the QC Plan. 
 Steel and Miscellaneous Metal products, including aluminum, are defined as the metal 
components of bridges, including pedestrian and moveable bridges, overhead and cantilevered 
sign supports, ladders and platforms, bearings, end wall grates, roadway gratings, drainage items, 
expansion joints, roadway decking, shear connectors, handrails, galvanized products, fencing, 
guardrail, light poles, high mast light poles, standard mast arm assemblies and Monotube 
assemblies, stay in-place forms, casing pipe, strain poles, fasteners, connectors and other 
hardware. 

105-4 Producer Quality Control Program. 
 105-4.1 General: When accreditation or certification is required, make supporting 
documents from the two previous inspections performed by the accrediting or certifying agency 
available to the Department upon request. 
  Obtain Department approval prior to beginning production. Meet and maintain the 
approved Producer Quality Control Program requirements at all times. Production of these 
products without the Department’s prior acceptance of the Producer Quality Control Program 
may result in rejection of the products. Continued approval will be subject to satisfactory results 
from Department evaluations, including the Independent Assurance program. In cases of non-
compliance with the accepted Producer Quality Control Program, identify all affected material 
and do not incorporate or supply to the Department projects. The following conditions may result 
in suspension of a Producer Quality Control Program: 
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   1. Failure to timely supply information required. 
   2. Repeated failure of material to meet Standard Specification 
requirements. 
   3. Failure to take immediate corrective action relative to deficiencies in the 
performance of the Producer Quality Control Program. 
   4. Certifying materials that are not produced under an accepted Producer 
Quality Control Program for use on Department projects. 
   5. Failure to correct any deficiencies related to any requirement of the 
Producer Quality Control Program, having received notice from the Department, within the 
amount of time defined in the notice. 
 105-4.2 Producer Quality Control Program Requirements: 
  105-4.2.1 Hot Mix Asphalt, Portland Cement Concrete (Structural), 
Earthwork, Cementitious Materials, Timber, Steel and Miscellaneous Metals, Galvanized 
Metal Products, Prestressed and/or Precast Concrete Products, Drainage Products, and 
Fiber Reinforced Polymer Products Quality Control Program: Have an accepted Producer 
Quality Control Program, developed in accordance with this Section, during the production of 
materials to be used on Department projects. 
  105-4.2.2 Prestressed Concrete Quality Control Program: Have a current 
certification from a Department approved precast prestressed concrete plant certification agency 
and a Department accepted Producer Quality Control Plan, meeting the requirements of this 
Section. The list of Department approved certification agencies is available on the website of the 
State Materials Office (SMO). 
  105-4.2.3 Steel and Miscellaneous Metals Quality Control Program: Have an 
accepted Producer Quality Control Plan, developed in accordance with this Section and a current 
American Institute for Steel Construction (AISC) certification, provided that AISC certification 
program is available for the category of the fabrication products. 
 105-4.3 Submittal: Depending on the type of products, producers shall submit their 
proposed Producer Quality Control Programs to the SMO or to the District Materials Office, as 
described below: 
  105-4.3.1 State Materials Office (SMO): Producers of cementitious materials, 
steel and miscellaneous metals, galvanized metal products, aggregates, timber, flexible pipe, and 
fiber reinforced polymer (FRP) products must submit their proposed Producer Quality Control 
Program to the SMO for review and acceptance. 
  105-4.3.2 District Materials Office: Producers of hot mix asphalt, portland 
cement concrete (structural), earthwork, and precast/prestressed concrete products and must 
submit their proposed Producer Quality Control Program to the local District Materials Office 
for acceptance. Producers located outside the State must contact the SMO for address 
information of the District Materials Office responsible for the review of the proposed Quality 
Control Program. 
 105-4.4 Compliance with the Materials Manual: 
  Producers of Polymer Slurry shall meet the requirements of Section 2.4, Volume 
II of the Department’s Materials Manual, which may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/implemented/URLinSpecs/Section24V2.shtm. 
 
  Producers of Asphalt Emulsion shall meet the requirements of Section 3.4 
Volume II of the Department’s Materials Manual, which may be viewed at the following URL: 
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https://www.fdot.gov/programmanagement/implemented/URLinSpecs/Section34V2.shtm. 
  Producers of Asphalt Binder shall meet the requirements of Section 3.5, Volume 
II of the Department’s Materials Manual, which may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/implemented/URLinspecs/Section35V2.shtm. 
  Producers of Flexible Pipe shall meet the requirements of Section 6.1, Volume II 
of the Department’s Materials Manual, which may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section61V2.shtm 
  Producers of Precast Concrete Pipe shall meet the requirements of Section 6.2, 
Volume II of the Department’s Materials Manual, which may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section62V2.shtm. 
  Producers of Precast Concrete Drainage Structures shall meet the requirements of 
Section 6.3, Volume II of the Department’s Materials Manual, which may be viewed at the 
following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section63V2.shtm. 
  Producers of Precast Prestressed Concrete Products shall meet the requirements of 
Sections 8.1 and 8.3, Volume II of the Department’s Materials Manual, which may be viewed at 
the following URLs: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section81V2.shtm. 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section83V2.shtm. 
  Producers of Precast Prestressed Concrete Products using Self Consolidating 
Concrete shall meet the requirements of Section 8.4, Volume II of the Department’s Materials 
Manual, which may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinspecs/Section84V2.shtm 
  Producers of Precast/Prestressed Concrete Products using Flowing Concrete shall 
meet the requirements of Section 8.6, Volume II of the Department’s Materials Manual, which 
may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinspecs/Section86V2.shtm 
  Producers of Incidental Precast/Prestressed Concrete Products shall meet the 
requirements of Section 8.2, Volume II of the Department’s Materials Manual, which may be 
viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section82V2.shtm. 
 Producers of Portland Cement Concrete shall meet the requirements of Section 9.2, 
Volume II of the Department’s Materials Manual, which may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinspecs/Section92V2.shtm. 
  Producers of Paving Concrete produced by Central Mix Plants shall meet the 
requirements of Section 9.3, Volume II of the Department’s Materials Manual, which may be 
viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section93V2.shtm. 
  Specialty Engineers preparing, submitting, and implementing Mass Concrete 
Control Plans shall meet the requirements of Section 9.4 Volume II of the Department’s 
Materials Manual, which may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinspecs/Section94V2.shtm. 
  Producers of Structural Steel and Miscellaneous Metal Components shall meet the 
requirements of Sections 11.1, 11.2, 11.3, 11.4, 11.5 and 11.6 of the Department’s Materials 
Manual, which may be viewed at the following URLs: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section111V2.shtm. 
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https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section112V2.shtm.  
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section113V2.shtm. 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section114V2.shtm.  
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section115V2.shtm.  
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section116V2.shtm.  
  Producers of Fiber Reinforced Polymer Composites shall meet the requirements 
of Section 12-1, Volume II of the Department’s Materials Manual, which may be viewed at the 
following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section121V2.shtm. 
 105-4.5 Producer Quality Control (QC) Plan Review and Acceptance: The 
Department will respond to the producer within 21 calendar days of receipt of the proposed 
Producer Quality Control Program. The Department may perform evaluation activities to verify 
compliance with submitted documents prior to acceptance. 
  If the Producer Quality Control Program must be revised for any reason, 
including non-compliance, submit the revision to the Department. The Department will respond 
to the producer within seven calendar days of receipt of the revised Producer Quality Control 
Program. 
 105-4.6 Producer’s Quality Control (QC) Plan: Submit detailed policies, methods and 
procedures to ensure the specified quality of all applicable materials and related production 
operations. Include other items in addition to these guidelines as necessary. 
  105-4.6.1 Personnel: 
   105-4.6.1.1 Qualifications: Submit the Training Identification Numbers 
(TINs) or any other information which will be traceable to the certification agency’s training 
location and dates for all technicians performing sampling, testing and inspection for both field 
and laboratory tests. Submit the names of the Construction Training and Qualification Program 
(CTQP) certifications and other pertinent certifications held and the expiration dates for each 
certification for each technician. Include employed and subcontracted technicians. 
   105-4.6.1.2 Level of Responsibility: Identify the primary contact for the 
Department. Identify roles and responsibilities of various personnel involved in the QC process. 
  105-4.6.2 Raw Materials: 
   105-4.6.2.1 Source: Identify the sources of raw materials. Submit 
locations and plant or mine numbers when applicable. 
   105-4.6.2.2 Certification: Submit methods of verifying compliance of 
certification with the Specifications. 
   105-4.6.2.3 Disposition of Failing Materials: Describe the system for 
controlling non-conforming materials, including procedures for identification, isolation and 
disposition. 
  105-4.6.3 Storage Facilities for Raw Materials: Describe measures and 
methods, including bedding details, for preventing segregation, contamination and degradation. 
  Describe methods of identifying individual materials. Where applicable, submit a 
site plan showing the locations of various materials. 
  105-4.6.4 Production Equipment: Describe calibration frequencies, maintenance 
schedule and procedures for production equipment. 
  105-4.6.5 Plant Requirements: 
   105-4.6.5.1 Plant Identification: For those facilities producing materials 
listed in 105-3, submit the mailing address, physical address including county and X,Y (latitude 
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and longitude) coordinates of the plant, telephone and fax numbers, email address, primary 
contact at the plant, responsible person in charge, facility number provided by the Department, 
owner information including parent company, vendor number, designed production capacity, and 
other information as required. 
   105-4.6.5.2 Process Control System: Describe the methods and measures 
established to ensure Contract compliance for the produced materials that are supplemental to the 
QC sampling and testing program described in the Contract Documents. These methods and 
measures will include, but are not limited to, inspection schedule, additional sampling and 
testing, maintenance schedule, etc. 
   105-4.6.5.3 Loading and Shipping Control: Describe the methods and 
measures for preventing segregation, contamination and degradation during loading and shipping 
operations. Describe the methods established for materials to be in compliance with the 
Specifications at the point of use. 
   105-4.6.5.4 Types of Products Generated: Describe the products the 
plant is approved to produce under Department guidelines. 
 105-4.7 Other Requirements: 
  105-4.7.1 Submittal of Certification: Submit certifications issued by the 
plant/Contractor for the applicable products approved by the Department. 
  105-4.7.2 Statement of Compliance: Include a statement of compliance with all 
quality requirements set forth by the Department in the Contract Documents and Department 
manuals. 
  105-4.7.3 Documentation Storage: Identify location of document storage to 
enable Department review. Include QC charts, qualification and accreditation records, inspection 
reports, and other pertinent supporting documents. 
 105-4.8 Final Manufactured Product - Plant Operations: Describe inspection 
schedule and methods for identifying defects and non-compliance with the Specifications. 
Describe corrective actions and methods to resolve them. 
  105-4.8.1 Storage: When storage of the produced materials is required and it is 
not defined in the Contract Documents, describe the methods and duration for storage. Include 
measures and methods for preventing segregation, contamination and degradation during storage. 
  105-4.8.2 Disposition of Failing Materials: When not described in the 
Specifications, describe the methods and measures for identifying and controlling the failing 
materials. Include preventive and corrective measures. Describe disposition of failing materials. 
 105-4.9 Testing Laboratories: Identify the laboratories performing testing. Ensure that 
the testing laboratories comply with the Laboratory Qualification Program requirements of this 
Section or other applicable requirements. 
 105-4.10 Department Inspection Access: Include a statement in the Quality Control 
Plan allowing the Department inspectors access to the production facility to perform the 
inspections of the production process and the products produced for the Department.  

105-5 Contractor Quality Control (QC) Plan. 
 105-5.1 General: Submit the Contractor QC Plan in the Department’s database seven 
days prior to beginning work on any QC material as defined in this Section. The QC Plan may be 
submitted as a whole or in portions for the work related to the Contract. 
  Update the QC Plan at least five working days prior to the implementation of any 
changes. 
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  If at any time the Work is not in compliance with the Contract Documents, the 
Engineer may suspend operations in accordance with 8-6.1. 
 105-5.2 Personnel Qualification: Submit the Training Identification Numbers for all 
technicians performing sampling, testing and inspection for field tests. Include employed and 
subcontracted technicians. 
 105-5.3 Production Facilities: Identify the producers of materials listed in 105-4.4 for 
the project. Include the Department’s facility ID number as part of the identification. All 
producers must have accepted Producer’s Quality Control Program and be listed on the 
Department’s Production Facility Listing. 

  105-5.3.1 Structural Concrete Mix Designs: Identify the approved structural 
concrete mix designs for each structural concrete production facility for review and approval by 
the Engineer. Do not begin work on the material without the Engineer’s approval. The Engineer 
will review and respond within five calendar days of submittal. 
 105-5.4 Testing Laboratories: Identify the laboratories performing testing. Ensure that 
the testing laboratories comply with the Laboratory Qualification Program requirements of this 
Section. 

105-6 Contractor Certification of Compliance. 
 Provide the Engineer with a notarized monthly certification of compliance with the 
Contract Documents, to accompany each progress estimate, on a form provided by the Engineer. 
The Department may not authorize payment of any progress estimate not accompanied by an 
executed certification document. 
 Final payment in accordance with 9-8 will not be made until a final notarized certification 
summarizing all QC exceptions has been submitted. 

105-7 Lab Qualification Program. 
 Testing laboratories participating in the Department’s Acceptance Program must have 
current Department qualification when testing materials that are used on Department projects. In 
addition, they must have one of the following: 
  1. Current AASHTO (AAP) accreditation. 
  2. Inspected on a regular basis per ASTM D3740 for earthwork, ASTM D3666 
for asphalt and ASTM C1077 for concrete for test methods used in the Acceptance Program, 
with all deficiencies corrected, and under the supervision of a Specialty Engineer. 
  3. Current Construction Materials Engineering Council (CMEC) program 
accreditation or other independent inspection program accreditation acceptable to the Engineer 
and equivalent to (1) or (2) above. 
 After meeting the criteria described above, submit a Laboratory Qualification Application 
to the Department. The application is available from the Department’s website: 
https://www.fdot.gov/materials/quality/programs/laboratoryqualification/index.shtm. Obtain the 
Department’s qualification prior to beginning testing. The Department may inspect the 
laboratory for compliance with the accreditation requirements prior to issuing qualification. 
 Meet and maintain the qualification requirements at all times. Testing without 
Department’s qualification may result in a rejection of the test results. Continued qualifications 
are subject to satisfactory results from Department evaluations, including Independent Assurance 
evaluations. In case of suspension or disqualification, prior to resumption of testing, resolve the 
issues to the Department’s satisfaction and obtain reinstatement of qualification. The following 
conditions may result in suspension of a laboratory’s qualified status: 
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  1. Failure to timely supply required information. 
  2. Loss of accredited status. 
  3. Failure to correct deficiencies in a timely manner. 
  4. Unsatisfactory performance. 
  5. Changing the laboratory’s physical location without notification to the 
accrediting agency and the Engineer. 
  6. Delays in reporting the test data in the Department’s database. 
  7. Incomplete or inaccurate reporting. 
  8. Using unqualified technicians performing testing. 
 Should any qualified laboratory falsify records, the laboratory qualification will be 
subject to revocation by the Engineer. Falsification of project-related documentation will be 
subject to further investigation and penalty under State and Federal laws. 
 It is prohibited for any contract laboratory or staff to perform Contractor QC testing and 
any other Acceptance Program testing on the same contract. 

105-8 Personnel Qualifications. 
 105-8.1 General: Provide qualified personnel for sampling, testing and inspection of 
materials and construction activities. Ensure that qualifications are maintained during the course 
of sampling, testing and inspection. 
  Construction operations that require a qualified technician must not begin until 
the Department verifies that the technician is on the CTQP list of qualified technicians. The 
CTQP lists are subject to satisfactory results from periodic Independent Assurance evaluations. 
 105-8.2 Quality Control (QC) Manager: Designate a QC Manager who has full 
authority to act as the Contractor’s agent to institute any and all actions necessary to administer, 
implement, monitor, and as necessary, adjust quality control processes to ensure compliance with 
the Contract Documents. The QC Manager must speak and understand English. The 
QC Manager must be on-site at the project on a daily basis or always available upon four hours’ 
notice. Ensure that the QC Manager is qualified as such through the Construction Training and 
Qualification Program. The QC Manager and the Superintendent must not be the same 
individual. 
  Under the direction of the QC Manager, ensure that the QC test data is entered 
into the Department’s database on a daily basis. Use Department approved programs to generate 
the plots for the ERS. Maintain all QC related reports and documentation for a period of three 
years from final acceptance of the project. Make copies available for review by the Department 
upon request. 
 105-8.3 Temporary Traffic Control (Maintenance of Traffic) Personnel: Worksite 
Traffic Supervisors, flaggers, and other personnel responsible for work zone related 
transportation management and traffic control must obtain training and certification in 
accordance with the Department’s Temporary Traffic Control (Maintenance of Traffic) Training 
Handbook located at the following URL address: 
https://www.fdot.gov/roadway/TTC/Default.shtm. 
 Worksite Traffic Supervisors (or designees) and other personnel responsible for the 
planning and implementation of lane closures must obtain training and certification for the 
Department’s Lane Closure Notification System (LCNS) available at the following URL 
address: https://info.one.network/fdot-live-link-resources. 
 105-8.4 Earthwork Quality Control (QC) Personnel: 
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  105-8.4.1 Earthwork Level 1: Ensure the technician who samples the soil and 
earthwork materials from the roadway project, takes earthwork moisture and density readings, 
and records those data into the ERS section of the Department’s database, holds a CTQP 
Earthwork Construction Inspection Level 1 qualification. 
  105-8.4.2 Earthwork Level 2: Ensure the technician responsible for determining 
the disposition of soil and earthwork materials on the roadway, and for interpreting and meeting 
Contract Document requirements holds a CTQP Earthwork Construction Inspection Level 2 
qualification. 
 105-8.5 Asphalt Quality Control (QC) Personnel: 
  105-8.5.1 Plant Technicians: For asphalt plant operations, provide a QC 
technician, qualified as a CTQP Asphalt Plant Level 2 Technician, available at the asphalt plant 
at all times when producing mix for the Department. Perform all asphalt plant related testing 
with a CTQP Asphalt Plant Level 1 Technician. As an exception, measurements of temperature 
may be performed by someone under the supervision of a CTQP Plant Level 2 technician. 
  105-8.5.2 Paving Technicians: For paving operations (with the exception of 
miscellaneous or temporary asphalt), keep a qualified CTQP Asphalt Paving Level 2 Technician 
on the roadway at all times when placing asphalt mix for the Department, and perform all testing 
with a CTQP Asphalt Paving Level 1 Technician. As an exception, measurements of cross-slope, 
temperature, and yield (spread rate) can be performed by someone under the supervision of a 
CTQP Paving Level 2 Technician at the roadway. 
  105-8.5.3 Mix Designer: Ensure all mix designs are developed by individuals 
who are CTQP qualified as an Asphalt Hot Mix Designer. 
  105-8.5.4 Documentation: Document all QC procedures, inspection, and all test 
results and make them available for review by the Engineer throughout the life of the Contract. 
Identify in the asphalt producer’s QC Plan the QC Managers and Asphalt Plant Level 2 
technicians responsible for the decision to resume production after a quality control failure. 
 105-8.6 Concrete QC Personnel: 
  105-8.6.1 Concrete Field Technician - Level 1: Ensure technicians performing 
plastic property testing on concrete for materials acceptance at the project jobsite possess a 
CTQP Concrete Field Technician Level 1 qualification. Plastic property testing will include but 
not be limited to slump, temperature, air content, water-to-cementitious materials ratio 
calculation, and making and curing concrete cylinders. Duties include initial sampling and 
testing to confirm specification compliance prior to beginning concrete placements, ensuring 
timely commencement of initial curing, and providing for the transport of compressive strength 
samples to the designated laboratories.  
  105-8.6.2 Self-Consolidating Concrete (SCC) Field Technician - Level 1: 
Ensure technicians performing plastic property testing on self-consolidating concrete (SCC) for 
materials acceptance at the project jobsite possess a CTQP Self-Consolidating Concrete (SCC) 
Field Technician Level I qualification. Plastic property testing will include but not be limited to 
slump flow, rapid assessment of static segregation resistance, temperature, air content, water-to-
cementitious materials ratio calculation, and making and curing SCC cylinders. Duties include 
initial sampling and testing to confirm specification compliance prior to beginning concrete 
placements, ensuring timely commencement of initial curing, and providing for the transport of 
compressive strength samples to the designated laboratories. 
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  105-8.6. 3 Concrete Field Inspector - Level 2: Ensure field inspectors 
responsible for the quality of concrete being placed on the following structure types are qualified 
CTQP Concrete Field Inspectors Level 2: 
   1. Moveable bridges 
   2. Bridges over a water opening of 1,000 feet or more 
   3. Bridges with a span of 190 feet or more 
   4. Cable supported or cable stayed bridges 
   5. Post-tensioned bridges 
   6. Steel girder or steel truss bridges 
   7. Multi-level roadways 
   With the exception of concrete traffic railing and bridge approach slab 
placements, a Level 2 Inspector must be present on the jobsite during all concrete placements. 
Prior to the placement of concrete, the inspector will inspect the element to be cast to ensure 
compliance with Contract Documents. A Level 2 Inspector's duties may include ensuring that 
concrete testing, inspection, and curing in the field are performed in accordance with the 
Contract Documents. The QC Inspector will inform the Verification Inspector of anticipated 
concrete placements and LOT sizes. 
  105-8.6. 4 Concrete Laboratory Technician – Level 1: Ensure technicians 
testing cylinders and recording concrete strength for material acceptance are qualified CTQP 
Concrete Laboratory Technicians Level 1. Duties include final curing, compressive strength 
testing, and the recording/reporting of all test data. 
 105-8.7 Structural Concrete Production Facility Quality Control (QC) Personnel:  
  Ensure that each portland cement structural concrete production facility (plant), 
has designated personnel including plant manager of QC, concrete mix designer, concrete batch 
plant operator, and testing technicians to provide QC inspections and testing. 
  Upon Department approval, the functions of the above positions may be 
performed by the same person when it can be demonstrated that the plant’s operation and quality 
of concrete will not be detrimentally affected and personnel have the qualifications required 
herein. 
  105-8.7.1 Plant Manager of QC: Ensure that the plant manager of QC has at 
least three years of concrete related experience and the following training certifications: 
   1. CTQP Concrete Laboratory Technician - Level 1 certificate. 
   2. CTQP Concrete Field Technician - Level 1 certificate. 
   3. Concrete Batch Plant Operator certification in accordance with 105-
8.7.4. 
   As alternatives to these certifications, the Department will accept, one of 
the following:  
    a. Prestressed Concrete Institute (PCI) Quality Control Personnel 
Certification Level III. 
    b. Precast Concrete Pipe, Box Culverts, Drainage Structures or  
Incidental Precast Concrete Plants Level II QC Inspector Certifications. 
    c. National Ready Mixed Concrete Association (NRMCA) 
Certified Concrete Technologist Level 2. 
  105-8.7.2 Concrete Mix Designer: Ensure that the concrete mix designer has the 
CTQP Concrete Laboratory Technician Level 2 certification. As an alternative, the Department 
will accept any of the following qualifications: 
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   1. PCI Quality Control Personnel Level III Certification, for concrete mix 
designs of prestressed concrete products. 
   2. National Ready Mix Concrete Association (NRMCA) Certified 
Concrete Technologist Level 3. 
   3. Any of the Level II QC certifications in accordance with 105-8.9.2.2. 
  105-8.7.3 Qualified Testing Technicians: Ensure that the testing technicians 
have the following certifications , as appropriate: 
   1. ACI Concrete Field Testing Technician Grade I, for personnel 
performing concrete plastic property tests and ACI Self-Consolidating Concrete Testing 
Technician if testing self-consolidating concrete (SCC). 
   2. ACI Concrete Strength Testing Technician, for personnel performing 
tests on hardened properties of concrete. 
  105-8.7.4 Concrete Batch Plant Operator: Ensure that the concrete batch plant 
operator has a CTQP Concrete Batch Plant Operator Certification. As an alternative, the 
Department will accept the following certifications: 
    a. Precast Concrete Structures Association (PCSA) Batch Plant 
Operator, 
    b. NRMCA Certified Concrete Technologist Level 3, or 
    c. NRMCA Plant Manager Certification. 
   For dry cast concrete pipe and dry cast drainage structures/box culverts, 
the Department will accept American Concrete Pipe Association (ACPA) Concrete Pipe/Precast 
Box Culvert Batch Plant Operator or Quality School Certification. 
 105-8.8 Prestressed Concrete Plant Quality Control (QC) Personnel: Obtain 
personnel certifications from Department accredited training providers. The list of Department 
approved courses and their accredited providers is available on the SMO website at the following 
URL:https://www.fdot.gov/materials/administration/resources/training/structural/concrete-
prestressed.shtm. 
  Ensure each prestressed concrete plant has an onsite production manager, an 
onsite plant QC manager, a plant engineer, and adequate onsite QC testing personnel to provide 
complete QC inspections and testing. 
  105-8.8.1 Plant QC Manager: Ensure the plant QC manager has at least five 
years of related experience and the following certifications: 
   1. ACI Concrete Field Testing Technician Grade I certification. 
   2. PCI Quality Control Technician/Inspector Level III. 
   3. CTQP Prestressed Concrete Field Inspector. 
  105-8.8.2 QC Inspector/Technician: Ensure that the QC inspector/technician has 
the following certifications: 
   1. ACI Concrete Field Testing Technician Grade I. 
   2. PCI Quality Control Technician/Inspector Level II. 
   3. CTQP Prestressed Concrete Field Inspector. 
  105-8.8.3 QC Testing Technicians: Ensure technicians performing QC program 
concrete testing at the plant possess the following qualifications, as appropriate.  

1. CTQP Program Concrete Field Technician - Level I, for personnel 
performing concrete sampling and plastic property testing on concrete. 

2. CTQP Program Self-Consolidating Concrete (SCC) Field Technician – 
Level I, for personnel performing concrete sampling and plastic property testing on SCC. 
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3. CTQP Concrete Laboratory Technician – Level I, for personnel 
performing compressive strength testing on concrete. 
  105-8.8.4 Batch Plant Operator: Ensure that the batch plant operator meets the 
requirement of 105-8.7.4. 
 105-8.9 Pipe and Precast Concrete Products Manufacturing Facilities Quality 
Control (QC) Personnel: 
  105-8.9.1 General: Obtain personnel certifications from Department accredited 
training providers. The list of Department approved courses and their accredited providers is 
available on the SMO website at the following URL: 
https://www.fdot.gov/materials/administration/resources/training/structural/index.shtm. 
  105-8.9.2 Precast Concrete Drainage Structures, Precast Concrete Box 
Culvert, Precast Concrete Pipe, and Incidental Precast Concrete Manufacturing Facilities 
Quality Control (QC) Personnel: 
   105-8.9.2.1 Level I Quality Control Inspectors: Ensure that the Level I 
Inspectors have the following certifications. 
    105-8.9.2.1.1 Precast Concrete Drainage Technician Level I: 
PCI Quality Control Technician/Inspector Level I. As an alternative, a Precast Concrete QC 
Personnel Level I certification in the respective work area will be accepted. 
    105-8.9.2.1.2 Incidental Precast Concrete Technician Level I: 
PCI Quality Control Technician/Inspector Level I certification. As an alternative, a Precast 
Concrete QC Personnel Level I certification in the respective work area will be accepted. 
    105-8.9.2.1.3 Precast Concrete Pipe Technician Level I: Precast 
Concrete Pipe Personnel Level I certification. Personnel performing compressive strength testing 
must possess an ACI Concrete Strength Testing Technician certification. 
   105-8.9.2.2 Level II Quality Control Inspectors: Ensure that Level II 
Inspectors have the following certifications. 
    105-8.9.2.2.1 Precast Concrete Drainage Technician Level II: 
     1. Precast Concrete Drainage Technician Level I, in 
accordance with 105-8.9.2.1.1. 
     2. PCI Quality Control Technician/Inspector Level II 
certification. As an alternative, a Precast Concrete Quality Control Personnel Level II 
certification in the respective work area will be accepted. 
     3. CTQP Concrete Field Technician Level 1, if the plant 
produces structural concrete in accordance with Section 346. 
    105-8.9.2.2.2 Incidental Precast Concrete Technician Level II: 
     1. Incidental Precast Concrete Technician Level I, in 
accordance with 105-8.9.2.1.2. 
     2. PCI Quality Control Technician/Inspector Level II. As 
an alternative, a Precast Concrete QC Personnel Level II certification in the respective work area 
will be accepted. 
     3. CTQP Concrete Field Technician Level 1. 
     4. Level II technicians who will perform quality control of 
incidental prestressed products must possess a CTQP Prestressed Concrete Field Inspector 
certification. 
    105-8.9.2.2.3 Precast Concrete Pipe Technician Level II: 
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     1. Precast Concrete Pipe Technician Level I, in accordance 
with 105-8.9.2.1.3. 
     2. Precast Concrete Pipe Personnel Certification Level II. 
   105-8.9.2.3 Plant Quality Control Manager: Ensure that the QC 
manager has a minimum of two years construction related experience in the specific work area 
and has the following certifications: 
    105-8.9.2.3.1 Precast Concrete Drainage Facilities: 
     Precast Concrete Drainage Technician Level II in 
accordance with 105-8.9.2.2.1. 
    105-8.9.2.3.2 Incidental Precast Concrete Facilities: 
     1. Incidental Precast Concrete Technician Level II in 
accordance with 105-8.9.2.2.2. 
     2. CTQP Prestressed Concrete Field Inspector, if the plant 
produces incidental prestressed products. 
    105-8.9.2.3.3 Precast Concrete Pipe Facilities: 
     Precast Concrete Pipe Technician Level II in accordance 
with 105-8.9.2.2.3. 
   105-8.9.2.4 Additional Requirements for Quality Control (QC) 
Personnel of Incidental Precast Concrete Manufacturing Facilities: 
    105-8.9.2.4.1 Testing Personnel: Ensure testing technicians meet 
the requirement of 105-8.8.3. 
    105-8.9.2.4.2 Batch Plant Operator: Ensure the batch plant 
operator meets the requirement of 105-8.7.4. 
   105-8.9.2.5 Additional Requirements for Quality Control (QC) 
Personnel of Precast Concrete Drainage Structures and Box Culverts Manufacturing 
Facilities: 
    105-8.9.2.5.1 Testing Personnel: Ensure the testing technicians 
meet the requirements of 105-8.7.3.  
    105-8.9.2.5.2 Batch Plant Operator: Ensure the batch plant 
operator meets the requirement of 105-8.7.4. 
 105-8.10 Supervisory Personnel – Post-Tensioned and Movable Bridge Structures: 
  105-8.10.1 General: Provide supervisory personnel meeting the qualification 
requirements only for the post-tensioned and movable bridge types detailed in this Article. 
Submit qualifications to the Engineer at the pre-construction conference. Do not begin 
construction until the qualifications of supervisory personnel have been approved by the 
Engineer. 
  105-8.10.2 Proof of License or Certification: Submit a copy of the Professional 
Engineer license current and in force issued by the state in which registration is held. The license 
must be for the field of engineering that the construction work involves such as Civil, Electrical 
or Mechanical. Under certain circumstances Florida registration may be required. 
   Submit a copy of the license issued by the State of Florida for tradesmen 
that require a license indicating that the license is in force and is current. Submit a copy of the 
certification issued by the International Society of Automation for each Certified Control 
Systems Technician. 
  105-8.10.3 Experience Record: Submit the following information for 
supervisory personnel to substantiate their experience record. The supervisor (project engineer, 
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superintendent/manager or foreman) seeking approval must provide a notarized certification 
statement attesting to the completeness and accuracy of the information submitted. Submit the 
following experience information for each individual seeking approval as a supervisor: 
   Project owner’s name and telephone number of an owner’s representative, 
project identification number, state, city, county, highway number and feature intersected. 
   Detailed descriptions of each bridge construction experience and the level 
of supervisory authority during that experience. Report the duration in weeks, as well as begin 
and end dates, for each experience period. 
   The name, address and telephone number of an individual that can verify 
that the experience being reported is accurate. This individual should have been an immediate 
supervisor unless the supervisor cannot be contacted in which case another individual with direct 
knowledge of the experience is acceptable. 
  105-8.10.4 Concrete Post-Tensioned Segmental Box Girder Construction: 
Ensure the individuals filling the following positions meet the minimum requirements as follows: 
   105-8.10.4.1 Project Engineer-New Construction: Ensure the project 
engineer is a registered Professional Engineer with five years of bridge construction experience. 
Ensure a minimum of three years of experience is in segmental box girder construction 
engineering and includes a minimum of one year in segmental casting yard operations and 
related surveying, one year in segment erection and related surveying, including post-tensioning 
and grouting of longitudinal tendons and a minimum of one year as the project engineer in 
responsible charge of segmental box girder construction engineering. Ensure this individual is 
present at the site of construction, at all times while segmental box girder construction or 
segment erection is in progress. 
   105-8.10.4.2 Project Engineer-Repair and Rehabilitation: Ensure the 
project engineer is a registered Professional Engineer with five years of bridge construction 
experience. Ensure a minimum of three years of experience is in segmental box girder 
construction engineering and includes one year of post-tensioning and grouting of longitudinal 
tendons and a minimum of one year as the project engineer in responsible charge of segmental 
box girder rehabilitation engineering or segmental box girder new construction engineering. 
   105-8.10.4.3 Project Superintendent/Manager-New Construction: 
Ensure the project superintendent/manager has a minimum of ten years of bridge construction 
experience or is a registered Professional Engineer with five years of bridge construction 
experience. Ensure that a minimum of three years of experience is in segmental box girder 
construction operations and includes a minimum of one year in the casting yard operations and 
related surveying, one year in segment erection and related surveying including post-tensioning 
and grouting of longitudinal tendons and a minimum of one year as the project 
superintendent/manager in responsible charge of segmental box girder construction operations. 
Ensure this individual is present at the site of construction, at all times while segmental box 
girder construction or segment erection is in progress. 
   105-8.10.4.4 Project Superintendent/Manager-Repair and 
Rehabilitation: Ensure the project superintendent/manager has a minimum of five years of 
bridge construction experience or is a registered Professional Engineer with three years of bridge 
construction experience. Ensure that a minimum of two years of experience is in segmental box 
girder construction operations and includes a minimum of one year of experience performing 
post-tensioning and grouting of longitudinal tendons and a minimum of one year as the project 
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superintendent/manager in responsible charge of segmental box girder rehabilitation operations 
or segmental box girder new construction operations. 
   105-8.10.4.5 Foreman-New Construction: Ensure that the foreman has a 
minimum of five years of bridge construction experience with two years of experience in 
segmental box girder operations and a minimum of one year as the foreman in responsible 
charge of segmental box girder new construction operations. Ensure this individual is present at 
the site of construction, at all times while segmental box girder construction or segment erection 
is in progress. 
   105-8.10.4.6 Foreman-Repair and Rehabilitation: Ensure the foremen 
has a minimum of five years of bridge construction experience with two years of experience in 
segmental box girder operations and a minimum of one year as the foreman in responsible 
charge of segmental box girder rehabilitation operations or segmental box girder new 
construction operations. 
   105-8.10.4.7 Geometry Control Engineer/Manager: Ensure that the 
geometry control engineer/manager for construction of cast-in-place box segments is a registered 
Professional Engineer with one year of experience, a non-registered Engineer with three years of 
experience or a registered Professional Land Surveyor with three years of experience in 
geometry control for casting and erection of cast-in-place box segments. Credit for experience in 
cast-in-place box girder geometry control will be given for experience in precast box girder 
geometry control but not vice versa. 
    Ensure that the geometry control engineer/manager for precast box 
segments is a registered Professional Engineer with one year of experience or non-registered 
with three years of experience in casting yard geometry control of concrete box segments. 
    The geometry control engineer/manager must be responsible for 
and experienced at implementing the method for establishing and maintaining geometry control 
for segment casting yard operations and segment erection operations and must be experienced 
with the use of computer programs for monitoring and adjusting theoretical segment casting 
curves and geometry. This individual must be experienced at establishing procedures for 
assuring accurate segment form setup, post-tensioning duct and rebar alignment and effective 
concrete placement and curing operations as well as for verifying that casting and erection field 
survey data has been properly gathered and recorded. Ensure this individual is present at the site 
of construction, at all times while cast-in-place segmental box girder construction is in progress 
or until casting yard operations and segment erection is complete. 
   105-8.10.4.8 Surveyor: Ensure that the surveyor in charge of geometry 
control surveying for box segment casting and/or box segment erection has a minimum of one 
year of bridge construction surveying experience. Ensure this individual is present at the site of 
construction, at all times while segmental box girder construction or segment erection is in 
progress. 
  105-8.10.5 Movable Bridge Construction: Ensure the individual filling the 
following positions meet the minimum requirements as follows: 
   105-8.10.5.1 Electrical Journeyman: Ensure the electrical journeyman 
holds, an active journeyman electrician’s license and has at least five years’ experience in 
industrial electrical work, or is a certified control systems technician. A certified control systems 
technician will not be permitted to perform electrical power work including, but not limited to, 
conduit and wire-way installation or power conductor connection. Ensure the electrical 
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journeyman has successfully completed the installation of one similar movable bridge electrical 
system during the last three years. 
   105-8.10.5.2 Control Systems Engineer and Mechanical Systems 
Engineer: Ensure the control systems engineer and mechanical systems engineer are both 
registered Professional Engineers with a minimum of 10 years supervisory experience each in 
movable bridge construction. Ensure the engineers have working knowledge of the movable 
bridge leaf motion control techniques, mechanical equipment and arrangements specified for this 
project. Ensure that each engineer has been in responsible control of the design and 
implementation of at least three movable bridge electrical control and machinery systems within 
the past 10 years of which, at least one of the three bridges was within the last three years. 
Ensure that a minimum of one of the three bridge designs incorporated the same type of leaf 
motion control and machinery systems specified for this project. 
  105-8.10.6 Concrete Post-Tensioned Other Than Segmental Box Girder 
Construction: Ensure the individual filling the following positions meet the minimum 
requirements as follows: 
   105-8.10.6.1 Project Engineer: Ensure the project engineer is a registered 
Professional Engineer with five years of bridge construction experience. Ensure that a minimum 
of three years of experience is in concrete post-tensioned construction. Ensure that the three 
years of experience includes experience in girder erection, safe use of cranes, stabilization of 
girders; design of false work for temporary girder support, post-tensioning and grouting 
operations, and a minimum of one year as the project engineer in responsible charge of post-
tensioning related engineering responsibilities. 
   105-8.10.6.2 Project Superintendent/Manager: Ensure the project 
superintendent/manager has a minimum of ten years of bridge construction experience or is a 
registered Professional Engineer with five years of bridge construction experience and has a 
minimum of three years of supervisory experience in girder erection, safe use of cranes, 
stabilization of girders; design of falsework for temporary girder support post-tensioning, 
grouting operations and a minimum of one year as the project superintendent/manager in 
responsible charge of post-tensioning related operations. 
   105-8.10.6.3 Foreman: Ensure the foremen has a minimum of five years 
of bridge construction experience with two years of experience in post-tensioning related 
operations and a minimum of one year as the foreman in responsible charge of post-tensioning 
related operations. 
  105-8.10.7 Post-Tensioning (PT) and Filler Injection Personnel 
Qualifications: Perform all stressing and filler injection operations in the presence of the 
Engineer and with personnel meeting the qualifications of this article. Coordinate and schedule 
all PT and filler injection activities to facilitate inspection by the Engineer. 
   105-8.10.7.1 Post-Tensioning: Perform all PT field operations under the 
direct supervision of a Level 2 CTQP Qualified PT Technician who must be present at the site of 
the post-tensioning work during the entire duration of the operation. For the superstructures of 
bridges having concrete post-tensioned box or I girder construction, provide at least two CTQP 
Qualified PT Technicians, Level 1 or 2, on the work crew. The supervisor of the work crew, who 
must be a Level 2 CTQP Qualified PT Technician, may also be a work crew member, in which 
case, the supervisor shall count as one of the two CTQP qualified work crew members. For PT 
operations other than the superstructures of post-tensioned box or I girder construction, perform 
all PT operations under the direct supervision of a Level 2 CTQP Qualified PT Technician who 
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must be present at the site of the PT work during the entire duration of the operation. Work crew 
members are not required to be CTQP qualified. 
   105-8.10.7.2 Grouting: Perform all grouting field operations under the 
direct supervision of a Level 2 CTQP Qualified Grouting Technician who must be present at the 
site of the grouting work during the entire duration of the operation. For the superstructures of 
bridges having concrete post-tensioned box or I girder construction, provide at least two CTQP 
Qualified Grouting Technicians, Level 1 or 2, on the work crew. The supervisor of the work 
crew, who must be a Level 2 CTQP Qualified Grouting Technician, may also be a work crew 
member, in which case, the supervisor shall count as one of two CTQP qualified work crew 
members. For grouting operations other than the superstructures of post-tensioned box or I girder 
construction, perform all grouting operations under the direct supervision of a Level 2 CTQP 
Qualified Grouting Technician who must be present at the site of the grouting work during the 
entire duration of the operation. Work crew members are not required to be CTQP qualified. 
    Perform all vacuum grouting operations under the direct 
supervision of a crew foreman who has been trained and has experience in the use of vacuum 
grouting equipment and procedures. Submit the crew foreman’s training and experience records 
to the Engineer for approval prior to performing any vacuum grouting operation. 
   105-8.10.7.3 Flexible Filler Injection: Perform all filler injection 
operations under the direct supervision of a filler injection foreman who has American 
Segmental Bridge Institute (ASBI) certification in the flexible filler process. Provide at least two 
CTQP Qualified Grouting Technicians with ASBI certification in the flexible filler process, one 
of whom must be a Level 2 CTQP Qualified Grouting Technician. Both technicians must be 
present at the site of the flexible filler injection work during the entire duration of the operation. 
    Provide a filler injection quality control (QC) inspector who has 
ASBI certification in the flexible filler process. The filler injection QC inspector must be present 
at the site of the flexible filler injection work during the entire duration of the operation. 
    Verifiable experience performing injection of similar flexible filler 
on at least two projects is acceptable in lieu of ASBI certification in the flexible filler process. 
    Perform all flexible filler repair operations under the direct 
supervision of a crew foreman who has been trained and has verifiable experience in the use of 
vacuum flexible filler repair equipment and procedures. Submit the crew foreman’s training and 
experience records to the Engineer prior to performing any flexible filler operation. 
  105-8.10.8 Failure to Comply with Bridge Qualification Requirements: Make 
an immediate effort to reestablish compliance. If an immediate effort is not put forth as 
determined by the Engineer, payment for the bridge construction operations requiring 
supervisors to be qualified under this Specification will be withheld up to 60 days. Cease all 
bridge construction and related activities (casting yard, etc.) if compliance is not met within 
60 days, regardless of how much effort is put forth. Resume bridge construction operations only 
after written approval from the Engineer stating that compliance is reestablished. 
 105-8.11 Signal Installation Inspector: Provide an inspector trained and certified by the 
International Municipal Signal Association (IMSA) as a traffic signal inspector to perform all 
signal installation inspections. Use only Department approved signal inspection report forms 
during the signal inspection activities. Ensure all equipment, materials, and hardware is in 
compliance with Department Specifications and verify that all equipment requiring certification 
is listed on the Department’s Approved Product List (APL). Submit the completed signal 
inspection report forms, certified by the IMSA traffic signal inspector to the Engineer. 
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  The Department’s approved inspection report forms are available at the following 
URL: http://www.fdot.gov/traffic/. 
 105-8.12 Structural Steel and Miscellaneous Metals Fabrication Facility Quality 
Control Personnel: Ensure each fabrication facility has an onsite production manager, an onsite 
facility manager for QC, a plant engineer, and onsite QC inspectors/technicians to provide 
complete QC inspections and testing. 
  Ensure that the facility manager for QC and QC inspectors/technicians meet the 
certification requirements set forth in the latest version of AASHTO/NSBA Steel Bridge 
Collaboration S 4.1, Steel Bridge Fabrication QC/QA Guide Specification, including the years of 
experience required in Table 105-1 below. The facility manager for QC must meet the 
requirements of Table 105-1 for every structural steel member type produced by a plant with QC 
being managed by the facility manager for QC. The facility manager for QC will report directly 
to the plant manager or plant engineer and must not be the plant production manager nor report 
to or be the subordinate of the plant production manager. QC inspectors/technicians must be the 
employees of and must report directly to the facility manager for QC. 
 

Table 105-1 
Experience Requirements for QC Inspectors/Technicians 

And Facility Manager for Quality Control 

Structural Steel Member Type Minimum Years of Experience Required 
QC Inspector/Technician Facility Manager for QC 

Rolled beam bridges 1 year 3 years 
Welded plate girders (I sections, 

box sections, etc.) 2 years 4 years 

Complex structures, such as trusses, 
arches, cable stayed bridges, and 

moveable bridges 
3 years 5 years 

Fracture critical (FC) members 3 years 5 years 
 
 105-8.13 Geotechnical Foundation Services Personnel For Driven Pile Foundations: 
  105-8.13.1 General: Provide qualified and trained personnel to perform 
foundation testing, inspection of the construction activities and oversight of the foundation 
construction operations. Ensure the personnel provided meet the registration and qualification 
requirements specified herein and these requirements are maintained throughout the duration of 
the design and construction of the project elements where these personnel are required to work. 
   Submit qualification statements for the dynamic testing, load testing and 
non-destructive testing personnel to be used on the project for acceptance by the Engineer. The 
Department will review these qualification statements, provide comments, or request additional 
information within 10 working days, excluding weekends and Department observed holidays. Do 
not begin Construction until the qualifications of supervisory personnel have been accepted by 
the Engineer. Acceptance of the personnel does not relieve the Contractor of the responsibility 
for obtaining the required results in the completed work. 
  105-8.13.2 Dynamic Testing Engineer (DTE): Provide a Dynamic Testing 
Engineer in responsible charge of the performance of the dynamic load testing of driven piles, 
evaluation, signal matching and analysis of the dynamic load test data, recommending 
production pile lengths (when these are to be determined based on test pile information) and 
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developing the driving criteria. The DTE must be an employee of a firm pre-qualified for Type 
of Work 9.4.1 in accordance with the Rules of the Department of Transportation, Chapter 14-75. 
Production pile lengths shall be recommended, and the driving criteria shall be developed by the 
same engineering firm, and under the same DTE analyzing the dynamic pile testing data. The 
DTE must be a Professional Engineer registered in the state of Florida with responsible charge 
experience of geotechnical foundation construction engineering and dynamic testing of driven 
piles for a period of not less than three years including at least three Department bridge projects. 
This “responsible charge” experience shall include verifiable experience using the test methods 
that will be utilized on the project. The DTE must have a rank of Intermediate or higher in the 
PDCA/PDI Dynamic Measurement and Analysis Proficiency Test or equivalent qualification 
approved by the Engineer. 
  105-8.13.3 Dynamic Testing Operator (DTO): Provide a Dynamic Testing 
Operator (DTO) to perform the dynamic load testing of instrumented piles and test piles in the 
field. The DTO must have a rank of Intermediate or higher in the PDCA/PDI Dynamic 
Measurement and Analysis Proficiency Test. When EDCs are used to monitor piles and/or test 
piles, EDC monitoring shall be performed by an operator who has passed EDC Monitoring 
Certification as evidenced by a Smart Structures valid Certification Card and ID. The DTO must 
have experience in geotechnical foundation construction and dynamic testing of driven piles for 
a period of not less than two years including at least three Department bridge projects. The 
experience may have been obtained while working under the supervision of another qualified 
operator. The DTO shall work under the supervision of the DTE. 
  105-8.13.4 Pile Driving Inspectors: Provide qualified pile driving inspectors, 
working under the supervision of the DTE, to monitor and record the construction of driven pile 
foundations. Pile driving inspectors must possess a valid CTQP Pile Driving Inspector 
qualification. 
  105-8.13.5 Supervisory Personnel - Pile Driving: Use pile driving 
superintendents or foremen in responsible charge of pile driving operations, with experience in 
installing driven piles of similar the type, size and depth proposed for the project and for a period 
of not less than two years. 
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SECTION 107 
LITTER REMOVAL AND MOWING 

107-1 Description. 
 Provide pickup, removal and disposal of litter within the project limits from the outside 
edge of travel way to the right of way line. Include the median on divided highways, from the 
inside edge of travel way to the inside edge of travel way. Litter includes but is not limited to, 
bottles, cans, paper, tires, tire pieces, lumber, vehicle parts, metal junk, and brush debris.  
 Mow turf or vegetation within the project limits. Turf consists of grasses planted in 
accordance with Section 570. Vegetation consists of planted and natural grasses, weeds, and 
other natural vegetation that have been previously mowed.  

107-2 Operation. 
 107-2.1 Frequency: Begin litter removal and mowing when directed by the Engineer and 
continue every 30 days, unless otherwise directed by the Engineer. Continue litter removal and 
mowing until final acceptance in accordance with 5-11. Mow all areas to obtain a uniform height 
of 6 inches. 
  After final acceptance, perform litter removal and mowing until new turf is 
established in accordance with 570-4 at no cost to the Department. Maintain turf and vegetation 
height between 6 inches and 12 inches. Do not include seed stalk or wildflowers when measuring 
height. 
  Perform litter removal prior to and in conjunction with mowing; however, the 
Engineer may direct litter pickups in addition to those performed in conjunction with mowing. 
  Do not mow new turf until a healthy root system is established. In designated 
wildflower areas, avoid cutting wildflowers when in bloom and when re-seeding. 
 107-2.2 General: Mow shoulders and medians concurrently so that not more than one 
mile will be left partially mowed at the conclusion of the working day. Mow turf and vegetation 
on slopes or around appurtenances concurrent with the mowing operation.  
  In areas saturated with standing water, mow or cut to the surface of the water 
using hand labor or other specialized equipment when standard equipment will cause damage. 
  Do not remove turf or other vegetation cuttings from the right-of-way, or rake or 
pick up the cuttings unless the cuttings are in the traveled ways, bike lanes, or sidewalk; are 
obstructing drainage structures; or are the result of cleaning the equipment. 
 107-2.3 Limitations: Maintain traffic in accordance with Section 102. When mowing 
within four feet of a travel lane, operate the equipment in the same direction of traffic, unless the 
adjacent lane is closed to traffic due to construction operations. 
  Perform all work during daylight hours. 
 107-2.4 Disposal of Litter and Debris: During each litter removal cycle, bag and 
remove all litter or piles at the end of each working day. Dispose of litter in accordance with 
applicable local and state laws. Do not store or stockpile litter within the project limits. 

107-3 Method of Measurement. 
 The quantity to be paid will be the project area shown in the Contract Documents, in 
acres, for each litter removal or mowing cycle completed and accepted. No adjustments will be 
made to the project area quantity. 
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107-4 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this section. 
 No separate payment will be made for litter removal and mowing after final acceptance. 
 Payment will be made under: 

Item No. 107 -  1- Litter Removal - per acre. 
Item No. 107 -  2- Mowing - per acre 
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SECTION 108 
MONITOR EXISTING STRUCTURES 

108-1 Description. 
 Provide settlement, vibration, and groundwater monitoring in accordance with the 
requirements of this Section. The work required under this Section does not modify the 
requirements or responsibilities for preservation of existing property from damage in accordance 
with 7-11.1. 
 Evaluate the need for, design of, and provide any necessary precautionary features to 
protect existing structures from damage. Employ construction methods that will not produce 
damaging vibrations, soil movement, soil loss, or instability of existing structures. 

108-2 Construction. 
 108-2.1 Inspection and Settlement Monitoring: 
  108-2.1.1 Miscellaneous Structures: When constructing foundations for 
miscellaneous structures such as sign, signal, lighting, or intelligent transportation system 
structures, inspect and document the condition of the existing structures shown in the Plans, and 
survey and monitor for settlement the existing structures shown in the Plans. 
  108-2.1.2 Structures other than Miscellaneous: When excavating or 
constructing retaining walls and foundations for bridges, buildings, and structures other than 
miscellaneous structures, inspect and document the condition of the following existing 
structures, and survey and monitor for settlement the following existing structures: 
   1. as shown in the Plans. 
   2. within a distance of five shaft or auger cast pile diameters, or the 
estimated depth of drilled shaft or auger cast pile excavation, whichever is greater, measured 
from the center of these foundation elements. 
   3. within a distance of three times the depth of any other excavations. 
   4. within 200 feet of sheet pile installation and extraction operations. 
   5. within 100 feet of steel soldier pile installation and extraction 
operations. 
   6. for projects with pile driving operations, inspect and document the 
condition of all structures within a distance, in feet, of pile driving operations equal to 0.25 times 
the square root of the impact hammer energy, in foot-pounds. Survey and monitor for settlement 
all structures within a distance, in feet, of pile driving operations equal to 0.5 times the square 
root of the impact hammer energy, in foot-pounds. 
  108-2.1.3 Roadway Compaction Operations: When performing embankment 
and asphalt compaction, inspect and document the condition of the following existing structures, 
and survey and monitor for settlement the following existing structures: 
   1. as shown in the Plans. 
   2. within 75 feet of vibratory compaction (in any vibratory mode) 
operations. 
  108-2.1.4 Inspection and Documentation Requirements: Inspect and document 
the condition of the existing structures and all existing cracks with descriptions and pictures 
using a qualified Specialty Engineer. Submit two reports, signed and sealed by the Specialty 
Engineer, documenting the condition of the structures. Submit one report before beginning the 
construction operations that may affect the existing structures such as but not limited to 
foundation construction, excavations, vibratory compaction, dewatering and retaining wall 
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construction. Submit the second report documenting the condition of the structures after the 
construction operations are complete. Include in the reports the Specialty Engineer’s assessment 
of any damage present, and in the event of damage, the Specialty Engineer’s assessment of 
whether the observed damage is the result of the construction operations. Submit both reports to 
the Engineer. Inspecting and documenting the condition of bridges, sign, signal, lighting, and 
ITS structures owned by the Department is not required except when shown in the Contract 
Documents. 
  The Department will make the necessary arrangements to provide right-of-way 
entry to the existing structures. 
  108-2.1.5 Settlement Surveying and Monitoring Requirements: Obtain the 
Engineer’s approval for the number and location of monitoring points. Survey and monitor the 
settlement of structures, providing +/-0.005 foot accuracy, recording elevations to 0.001 foot: 
   1. before beginning construction 
   2. daily, during the driving of any casings, piling, or sheeting, 
   3. daily, during compaction 
   4. daily, during foundation drilling 
   5. weekly, for two weeks after stopping pile driving 
   6. during excavation 
   7. during blasting 
   8. or, as directed by the Engineer 
  Upon either detecting movement of 0.010 feet or damage to the structure, 
immediately stop the construction operations affecting the structure, backfill any open 
excavations, notify the Engineer and submit a corrective action plan for acceptance by the 
Engineer. Submit settlement monitoring records to the Engineer on a weekly basis. 
 108-2.2 Vibration Monitoring: When shown in the Contract Documents, employ a 
Specialty Engineer to provide a system which will continuously monitor and record ground 
vibration levels near the structures shown in the Plans during the operation of any equipment 
causing vibrations or during blasting operations. Provide vibration monitoring equipment 
capable of detecting velocities of 0.01 inches per second or less. Obtain the Engineer’s approval 
of the number and locations of the monitoring points and install the system per the Specialty 
Engineer’s recommendations. Submit the vibration records to the Engineer within 24 hours of 
performing the monitoring activity.  
  Upon either detecting vibration levels reaching 0.5 inches per second or damage 
to the structure, immediately stop the source of vibrations, backfill any open excavations, notify 
the Engineer and submit a corrective action plan for acceptance by the Engineer. 
 108-2.3 Groundwater Monitoring: When shown in the Contract Documents, install a 
piezometer at the right-of-way line and near any existing structure that may be affected by 
dewatering operations, or as directed by the Engineer. Monitor the piezometer and record the 
groundwater elevation level each day that dewatering activities are performed and for one week 
after activities have ceased, or on a schedule approved by the Engineer. Notify the Engineer of 
any groundwater lowering near the structure of 12 inches or more. 

108-3 Method of Measurement. 
 The quantities to be paid for will be lump sum, completed and accepted. No separate 
payment will be made for the design, furnishing, construction, and removal of precautionary 
features, such as but not limited to sheeting, shoring, or bracing, installed for protection of 
existing structures. 
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108-4 Basis of Payment. 
 Price and payment will be full compensation for all work and materials specified in this 
Section. 
 Payment will be made under: 

Item No. 108-  1 Monitor Existing Structures - Inspection and Settlement 
Monitoring - lump sum. 

Item No. 108-  2 Monitor Existing Structures - Vibration Monitoring - lump 
sum. 

Item No. 108-  3 Monitor Existing Structures - Groundwater Monitoring - 
lump sum. 
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CLEARING CONSTRUCTION SITE 

SECTION 110 
CLEARING AND GRUBBING 

110-1 Description. 
 Clear and grub within the areas shown in the Plans. Remove and dispose of all trees, 
stumps, roots and other such protruding objects, buildings, structures, appurtenances, existing 
flexible asphalt pavement, and other facilities necessary to prepare the area for the proposed 
construction. Remove and dispose of all product and debris not required to be salvaged or not 
required to complete the construction. 
 Perform miscellaneous work necessary for the complete preparation of the overall project 
site as specified in 110-10. 

110-2 Standard Clearing and Grubbing. 
 110-2.1 Work Included: Completely remove and dispose of all buildings, timber, brush, 
trees, stumps, roots, rubbish, debris, existing flexible pavement and base, drainage structures, 
culverts, and pipes. Remove all other obstructions resting on or protruding through the surface of 
the existing ground and the surface of excavated areas. 
  Perform standard clearing and grubbing within the following areas: 
   1. All areas where excavation is to be done, including borrow pits, lateral 
ditches, right-of-way ditches, etc. 
   2. If constructing over an existing road, remove existing asphalt pavement. 
If shown in the Contract Documents, remove existing pavement base. 
   3. All areas where roadway embankments will be constructed.  
   4. All areas where structures will be constructed, including pipe culverts 
and other pipe lines. 
 110-2.2 Depths of Removal of Roots, Stumps, and Other Debris: In all areas where 
excavation is to be performed, or roadway embankments are to be constructed, remove roots and 
other debris to a depth of 12 inches below the ground surface. Remove roots and other debris 
from all excavated material to be used in the construction of roadway embankment or roadway 
base. Plow the surface to a depth of at least 6 inches, and remove all roots thereby exposed to a 
depth of at least 12 inches. Completely remove and dispose of all stumps within the roadway 
right-of-way. 
  Remove all roots, etc., protruding through or appearing on the surface of the 
completed excavation within the roadway area and for structures, to a depth of at least 12 inches 
below the finished excavation surface. 
  Remove or cut off all stumps, roots, etc., below the surface of the completed 
excavation in borrow pits, material pits, and lateral ditches. 
  In borrow and material pits, do not perform any clearing or grubbing within 3 feet 
inside the right-of-way line. 
  Within all other areas where standard clearing and grubbing is to be performed, 
remove roots and other debris projecting through or appearing on the surface of the original 
ground to a depth of 12 inches below the surface, but do not plow or harrow these areas. 
 110-2.3 Boulders: Remove any boulders encountered in the roadway excavation (other 
than as permitted under the provisions of 120-7.2) or found on the surface of the ground. When 
approved by the Engineer place boulders in neat piles inside the right of way. The Contractor 
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may stockpile boulders encountered in Department-furnished borrow areas, which are not 
suitable for use in the embankment construction, within the borrow area. 
 110-2.4 Asbestos Containing Materials (ACM) Not Identified Prior to the Work: 
When encountering or exposing any condition indicating the presence of asbestos, cease 
operations immediately in the vicinity and notify the Engineer, in accordance with 110-6.5. 

110-3 Selective Clearing and Grubbing. 
 110-3.1 General: Remove and dispose of vegetation, obstructions, etc., as shown in the 
Plans. Provide acceptable fill material, and grade and compact holes or voids created by the 
removal of the stumps. Perform all selective clearing and grubbing in accordance with 
ANSI A300. 
  No staging, storing, stockpiling, parking or dumping will be allowed in selective 
clearing and grubbing areas. Only mechanical equipment related to selective clearing and 
grubbing activities will be allowed in selective clearing and grubbing areas. Protect trees to 
remain from trunk, branch and root damage. 
 110-3.2 Protection of Plant Preservation Areas: Areas to remain natural may be 
designated in the Plans. No clearing and grubbing, staging, storage, stockpiling, parking or 
dumping is allowed in these areas. Do not bring equipment into these areas. 
 110-3.3 Tree Protection Barrier: Construct a tree protection barrier in accordance with 
Standard Plans Index 110-100 and the Plans. Maintain barrier for duration of the Contract. 
 110-3.4 Tree Root and Branch Pruning: When pruning cuts or root pruning to existing 
trees are shown in the Plans, work is to be supervised on site by an International Society of 
Arboriculture (ISA) Certified Arborist and performed in accordance with ANSI A300. 
 110-3.5 Tree Removal: Remove trees as shown in the Plans. 

110-4 Protection of Property Remaining in Place. 
 Protect property to remain in place in accordance with 7-11. 

110-5 Removal of Buildings. 
 110-5.1 Parts to be Removed: Completely remove all parts of the buildings, including 
utilities, plumbing, foundations, floors, basements, steps, connecting concrete sidewalks or other 
pavement, septic tanks, and any other appurtenances, by any practical manner which is not 
detrimental to other property and improvements. 
  Remove utilities to the point of connection to the utility authority’s cut-in. After 
removing the sewer connections to the point of cut-in, construct a concrete plug at the cut-in 
point, as directed by the Engineer, except where the utility owners may elect to perform their 
own plugging. Contact the appropriate utility companies prior to removal of any part of the 
building to ensure disconnection of services. 
  Submit demolition schedule 15 working days before beginning any demolition or 
renovation of a building. 
 110-5.2 Removal by Others: Where buildings within the area to be cleared and grubbed 
are so specified to be removed by others, remove and dispose of any foundations, curtain walls, 
concrete floors, basements or other foundation parts which might be left in place after such 
removal of buildings by others. 

110-6 Removal of Existing Bridges. 
 110-6.1 General: The work under this Article includes bridges, as defined in 1-3. 
  Remove and dispose of the materials from existing bridges. Remove  
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   1. those bridges and approach slabs, or portions of bridges, shown in the 
Plans to be removed, 
   2. those bridges and approach slabs, or portions of bridges, found within 
the limits of the area to be cleared and grubbed, and directed by the Engineer to be removed, 
   3. those bridges and approach slabs, or portion of bridges, which are 
necessary to be removed in order to complete the work, and 
   4. other appurtenances or obstructions which may be designated in the 
Contract Documents to be included as an item of payment for the work under this Article. 
  Submit schedule information and demolition plan for approval 15 working days 
before beginning any demolition or renovation of any structures. 
 110-6.2 Method of Removal: 
  110-6.2.1 General: Remove the structures in such a way so as to leave no 
obstructions to any proposed new bridge or to any waterways. Pull, cut off, or break off pilings 
to the requirements of the permit or other Contract Documents, or if not specified, not less than 
2 feet below the finished graded surface. In the event that the Plans indicate channel excavation 
to be done by others, consider the finished graded surface as the limits of such excavation. For 
materials which are to remain the property of the Department or are to be salvaged for use in 
temporary bridges, avoid damage to such materials, and entirely remove all bolts, nails, etc. from 
timbers to be so salvaged. Mark structural steel members for identification as directed. 
  110-6.2.2 Removal of Steel Members with Hazardous Coatings: Submit to the 
Engineer for approval the “Contractor’s Lead in Construction Compliance Program”, QP2 
certification from the Society for Protective Coatings (SSPC) from the firm actually removing 
and disposing of these steel members before any members are disturbed. 
   Vacuum power tool clean any coated steel member to bare metal as 
defined by SSPC-SP11 a minimum of 4 inches either side of any area to be heated (e.g. torch 
cutting, sawing, grinding, etc.) in accordance with 29 CFR 1926.354. Abrasive blasting is 
prohibited. 
 110-6.3 Partial Removal of Bridges: On concrete bridges to be partially removed and 
widened, remove concrete by manually or mechanically operated pavement breakers, by 
concrete saws, by chipping hammers, or by hydro-demolition methods. Do not use explosives. 
Where concrete is to be removed to neat lines, use concrete saws or hydro-demolition methods 
capable of providing a reasonably uniform cleavage face. If the equipment used will not provide 
a uniform cut without surface spalling, first score the outlines of the work with small trenches or 
grooves. For all demolition methods, submit for review and approval of the Engineer, a 
demolition plan that describes the method of removal, equipment to be used, types of rebar 
splices or couplers, and method of straightening or cutting rebar. In addition, for hydro-
demolition, describe the method for control of water or slurry runoff and measures for safe 
containment of concrete fragments that are thrown out by the hydro-demolition machine. 
 110-6.4 Authority of U.S. Coast Guard: For bridges in navigable waters, when 
constructing the project under authority of a U.S. Coast Guard permit, the U.S. Coast Guard may 
inspect and approve the work to remove any existing bridges involved therein, prior to 
acceptance by the Department. 
 110-6.5 Asbestos Containing Materials (ACM) Not Identified Prior to the Work: 
When encountering or exposing any condition indicating the presence of asbestos, cease 
operations immediately in the vicinity and notify the Engineer. 
  Make every effort to minimize the disturbance of the ACM. Immediately provide 
provisions for the health and safety of all jobsite personnel and the public that may be exposed to 
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any ACM. Provisions shall meet all applicable Federal, State, and Local Rules and Regulations 
regarding potentially hazardous conditions due to ACM. 
  The Engineer will notify the District Contamination Impact Coordinator (DCIC) 
who will engage the services of the Department’s Contamination Assessment/Remediation 
Contractor (CAR). Provide access to the potential contamination area. Preliminary investigation 
by the CAR Contractor will determine the course of action necessary for site security and the 
steps necessary to resolve the contamination issue. 
  The CAR Contractor will perform an asbestos survey to delineate the asbestos 
areas, and identify any staging or holding areas that will be needed for assessment or abatement 
of the asbestos material. 
  The CAR Contractor will maintain jurisdiction over activities within areas 
contaminated with ACM including staging and holding areas. The CAR Contractor will be 
responsible for the health and safety of workers within these delineated areas. Provide 
continuous access to these areas for the CAR Contractor and representatives of regulatory or 
enforcement agencies having jurisdiction. 
  Coordinate with the CAR Contractor and Engineer to develop a work plan with 
projected completion dates for the final resolution of the contamination, in coordination with any 
regulatory agencies as appropriate. Use the work plan and schedule as a basis for planning the 
completion of all work efforts. The Engineer may grant Contract Time extensions according to 
the provisions of 8-7.3.2. 
  Cooperate with the CAR Contractor to expedite integration of the CAR 
Contractor’s operations into the construction project. Adjustments to quantities or to Contract 
unit prices will be made according to work additions or reductions on the part of the Prime 
Contractor in accordance with 4-3. 
  The Engineer will inform the Prime Contractor when operations may resume in 
the affected area. 

110-7 Removal of Existing Concrete. 
 Remove and dispose of existing Portland cement concrete pavement, sidewalk, slope 
pavement, ditch pavement, curb, and curb and gutter, etc., where shown in the Plans. 
 Remove all gravity walls, noise/sound walls, retaining walls, MSE walls, perimeter walls, 
and roadway concrete barriers, where shown in the Plans. All ancillary elements of these 
concrete features being removed including, but not limited to, base, leveling pads, copings, 
reinforcing steel or straps, footings, edgedrains, etc, are incidental and included in the cost of the 
removal. 

110-8 Ownership of Materials. 
 Except as may be otherwise specified in the Contract Documents, take ownership of all 
buildings, structures, appurtenances, and other materials removed and dispose of them in 
accordance with 110-9. 
 
 
110-9 Disposal of Materials. 
 110-9.1 General: Either stack materials designated to remain the property of the 
Department in neat piles within the right-of-way, load onto the Department’s vehicles, or deliver 
to location designated in the Plans. 

173 FY 2024-25



  Dispose of timber, stumps, brush, roots, rubbish, and other material resulting from 
clearing and grubbing in areas and by methods meeting the applicable requirements of all 
Federal, State and Local Rules and Regulations. Do not block waterways by the disposal of 
debris. 
  With the approval of the Engineer, wood chips may be evenly distributed to a 
depth of no more than one inch in designated areas in the Department’s right-of-way. 
 110-9.2 Burning Debris: Where burning of such materials is permitted, perform all such 
burning in accordance with the applicable Federal, State and Local rules and regulations. 
Perform all burning at locations where trees and shrubs adjacent to the cleared area will not be 
harmed. 
 110-9.3 Timber and Crops: The Contractor may sell any merchantable timber, fruit 
trees, and crops that are cleared under the operations of clearing and grubbing for his own 
benefit, subject to the provisions of 7-1.2, which may require that the timber, fruit trees, or crops 
be burned at or near the site of their removal, as directed by the Engineer. The Contractor is 
liable for any claims which may arise pursuant to the provisions of this Subarticle. 
 110-9.4 Disposal of Treated Wood: Treated wood must be handled and disposed of 
properly during removal. Treated wood should not be cut or otherwise mechanically altered in a 
manner that would generate dust or particles without proper respiratory and dermal protection. 
The treated wood must be disposed of in at least a lined solid waste facility or through 
recycling/reuse. Treated wood shall not be disposed by burning or placement in a construction 
and demolition (C&D) debris landfill.  
 110-9.5 Hazardous Materials/Waste: Handle, transport, and dispose of hazardous 
materials/waste in accordance with all Federal, State, and Local Rules and Regulations 
including, but not limited to, the following: 
  1. SSPC Guide 7 
  2. Federal Water Pollution Control Act, and 
  3. Resource Conservation and Recover Act (RCRA). 
  Accept responsibility for the collection, sampling, classification, packaging, 
labeling, accumulation time, storage, manifesting, transportation, treatment and disposal of 
hazardous materials/waste, both solid and liquid. Separate all solid and liquid waste and collect 
all liquids used at hygiene stations and handle as hazardous materials/waste. Obtain written 
approval from the Engineer for all hazardous materials/waste stabilization methods before 
implementation. 
  Obtain an EPA/FDEP Hazardous Waste Identification Number 
(EPA/FDEP ID Number) before transporting and/or disposal of any hazardous materials/waste. 
  List the Department as the generator for hazardous materials/waste resulting from 
removal or demolition of Department materials. 
  Submit the following for the Engineers’ approval before transporting, treatment or 
disposal of any hazardous materials/waste: 
   1. Name, address and qualifications of the transporter, 
   2. Name, address and qualifications of the treatment facility, 
   3. Proposed treatment and/or disposal of all Hazardous Materials/Waste. 
   4. EPA/FDEP Hazardous Waste Identification Number Application Form. 
   5. Manifest forms. 
  Transport all hazardous materials/waste in accordance with applicable Federal, 
State, and Local Rules and Regulations including, but not limited to, the 40 CFR 263 Standards. 
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Submit all final Hazardous Materials/Waste manifest/bills of lading and certificates of disposal 
to the Engineer within 21 days of each shipment. 
  110-9.5.1 Steel Members with Hazardous Coating: Dispose of steel members 
with hazardous coating in one of the following manners: 
   1. Deliver the steel members and other hazardous waste to a licensed 
recycling or treatment facility capable of processing steel members with hazardous coating. 
   2. Deliver the steel members with hazardous coating to a site designated 
by the Engineer for use as an offshore artificial reef. Deliver any other hazardous materials/waste 
to a licensed hazardous materials/waste recycling treatment facility. 
   Dismantle and/or cut steel members to meet the required dimensions of 
the recycling facility, treatment facility or offshore artificial reef agency. 
   All compensation for the cost of removal and disposal of hazardous 
materials/waste will be included in the Cost of Removal of Existing Structures. 
  110-9.5.2 Certification of Compliance: Submit certification of Compliance from 
the firm actually removing and disposing of the hazardous materials/waste stipulating, the 
hazardous materials/waste has been handled, transported and disposed of in accordance with this 
Specification. The Certification of Compliance shall be attested to by a person having legal 
authority to bind the company. 
   Maintain all records required by this Specification and ensure these 
records are available to the Department upon request. 

110-10 Miscellaneous Operations. 
 110-10.1 Water Wells Required to be Plugged: Fill or plug all water wells within the 
right-of-way, including areas of borrow pits and lateral ditches, that are not to remain in service, 
in accordance with applicable Federal, State, and Local Rules and Regulations. 
  Cut off the casing of cased wells at least 12 inches below the existing surface or 
12 inches below the elevation of the finished graded surface, whichever is lower. Water wells, as 
referred to herein, are defined either as artesian or non-artesian, as follows: 
   1. An artesian well is an artificial hole in the ground from which water 
supplies may be obtained and which penetrates any water-bearing rock, the water in which is 
raised to the surface by natural flow or which rises to an elevation above the top of the water-
bearing bed. Artesian wells are further defined to include all holes drilled as a source of water 
that penetrate any water-bearing beds that are a part of the artesian water system of Florida, as 
determined by representatives of the applicable Water Management District. 
   2. A non-artesian (water-table) well is a well in which the source of water 
is an unconfined aquifer. The water in a non-artesian well does not rise above the source bed. 
 110-10.2 Leveling Terrain: Within the areas between the limits of construction and the 
outer limits of clearing and grubbing, fill all holes and other depressions, and cut down all 
mounds and ridges. Make the area of a sufficient uniform contour so that the Department’s 
subsequent mowing and cutting operations are not hindered by irregularity of terrain. Perform 
this work regardless of whether the irregularities were the result of construction operations or 
existed originally. 
 110-10.3 Mailboxes: When the Contract Documents require furnishing and installing 
mailboxes, permit each owner to remove the existing mailbox. Work with the Local Postmaster 
to develop a method of temporary mail service for the period between removal and installation of 
the new mailboxes. Install the mailboxes in accordance with the Standard Plans. 
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110-11 Method of Measurement. 
 110-11.1 Clearing and Grubbing: The quantity to be paid for will be the lump sum 
quantity. 
 110-11.2 Selective Clearing and Grubbing: The quantity to be paid will be the plan 
quantity area in acres designated for Selective Clearing and Grubbing. The quantity to be paid 
for Tree Protection Barrier will be the linear foot measurement as shown in the Plans. Tree Root, 
Branch Pruning, and Tree Removal will be paid per each tree. Tree Removal per each will not be 
used where Clearing and Grubbing or Selective Clearing and Grubbing per acre is used. 
 110-11.3 Removal of Existing Bridges: The quantity to be paid for will be the lump sum 
quantity or quantities for the specific structures, or portions of structures to be removed. 
 110-11.4 Removal of Existing Concrete:  
  The quantity to be paid for will be the number of square yards of existing concrete 
elements, acceptably removed and disposed of, as specified. The quantity will be determined by 
actual measurement along the surface of the element before its removal. Measurements for 
appurtenances which have irregular surface configurations, such as curb and gutter, steps, and 
ditch pavement, will be the area as projected to an approximate horizontal plane. Where the 
removal of pavement areas is necessary only for the construction of box culverts, pipe culverts, 
storm sewers, inlets, manholes, etc., these areas will not be included in the measurements. 
  Area measurements for walls will be based on exposed vertical face 
measurements times the horizontal length of the wall. 
 110-11.5 Plugging Water Wells: The quantity to be paid for will be the number of water 
wells plugged, for each type of well (artesian or non-artesian). 
 110-11.6 Mailboxes: The quantity to be paid for will be the number of mailboxes 
acceptably furnished and installed. 
 110-11.7 Delivery of Salvageable Material to the Department The quantity to be paid 
for will be the Lump Sum quantity for delivery of salvageable materials to the Department, as 
indicated in the Plans. 
 110-11.8 General: In each case, except as provided below, where no item of separate 
payment for such work is included in the proposal, all costs of such work will be included in the 
various scheduled items in the Contract, or under specific items as specified herein below or 
elsewhere in the Contract. 

110-12 Basis of Payment. 
 110-12.1 Clearing and Grubbing: 
  110-12.1.1 Lump Sum Payment: Price and payment will be full compensation 
for all clearing and grubbing required for the roadway right-of-way and for lateral ditches, 
channel changes, or other outfall areas, and any other clearing and grubbing indicated, or 
required for the construction of the entire project, including all necessary hauling, furnishing 
equipment, equipment operation, furnishing any areas required for disposal of debris, leveling of 
terrain and the landscaping work of trimming, etc. 
   Where construction easements are specified in the Plans and the limits of 
clearing and grubbing for such easements are dependent upon the final construction 
requirements, no adjustment will be made in the lump sum price and payment, either over or 
under, for variations from the limits of the easement defined in the Plans. 
  110-12.1.2 When No Direct Payment is Provided: When no item for clearing 
and grubbing is included in the proposal, the Contractor shall include the cost of any work of 
clearing and grubbing which is necessary for the proper construction of the project in the 
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Contract price for the structure or other item of work for which such clearing and grubbing is 
required. The Contractor shall include the cost of all clearing and grubbing which might be 
necessary in pits or areas from which base material is obtained in the Contract price for the base 
in which such material is used. The clearing and grubbing of areas for obtaining stabilizing 
materials, where required only for the purpose of obtaining materials for stabilizing, will not be 
paid for separately. 
 110-12.2 Selective Clearing and Grubbing: Price and payment will be full 
compensation for all selective clearing and grubbing, including all necessary hauling, furnishing 
equipment, Certified Arborist, equipment operation, furnishing any areas required for disposal of 
debris, leveling of terrain, root pruning and tree protection. 
 110-12.3 Removal of Existing Bridges: Price and payment will be full compensation for 
all work of removal and disposal of the designated bridges. 
  When direct payment for the removal of existing bridges is not provided in the 
proposal, the Contractor shall include the cost of removing all bridges in the Contract price for 
clearing and grubbing or, if no item of clearing and grubbing is included, in the compensation for 
the other items covering the new bridge being constructed. 
 110-12.4 Removal of Existing Concrete: Price and payment will be full compensation 
for performing and completing all the work of removal and satisfactory disposal. 
  When no separate item for this work is included, the Contractor shall include the 
costs of this work in the Contract price for the item of clearing and grubbing or for the pipe or 
other structure for which the concrete removal is required. 
 110-12.5 Plugging Water Wells: Price and payment will be full compensation for each 
type of well acceptably plugged. 
  If a water well requiring plugging is encountered and the Contract contains no 
price for plugging wells of that specific type, the plugging of such well will be paid for as 
unforeseeable work. 
 110-12.6 Mailboxes: Price and payment will be full compensation for all work and 
materials required, including supports and numbers. 
 110-12.7 Delivery of Salvageable Material to the Department: Price and payment will 
be full compensation for all work required for delivery of the materials to the Department. 
 110-12.8 Payment Items: Payment will be made under: 

Item No. 110-  1- Clearing and Grubbing - lump sum. 
Item No. 110-  2- Selective Clearing and Grubbing Area - acre. 
Item No. 110-  3- Removal of Existing Bridges - lump sum. 
Item No. 110-  4- Removal of Existing Concrete - per square yard. 
Item No. 110-  5- Plugging Water Wells (Artesian) - each. 
Item No. 110-  6- Plugging Water Wells (Non-Artesian) - each. 
Item No. 110-  7- Mailbox (Furnish and Install) - each. 
Item No. 110- 21 Tree Protection Barrier - per linear foot. 
Item No. 110- 22 Tree Root and Branch Pruning - per each tree. 
Item No. 110- 23 Tree Removal - per each tree. 
Item No. 110- 86- Delivery of Salvageable Material to FDOT - lump sum. 
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EARTHWORK AND RELATED OPERATIONS 

SECTION 120 
EXCAVATION AND EMBANKMENT 

120-1 Description. 
 120-1.1 General: Excavate and construct embankments as required for the roadway, 
ditches, channel changes and borrow material. Use suitable excavated material or authorized 
borrow to prepare subgrades and foundations. Construct embankments in accordance with 
Standard Plans, Index 120-001. Compact and dress excavated areas and embankments. 
  Meet the requirements of Section 110 for excavation of material for clearing and 
grubbing and Section 125 for excavation and backfilling of structures and pipe. Material 
displaced by the storm sewer or drainage structure system is not included in the earthwork 
quantities shown in the Contract Documents.  
  The existing surface may be a combination of the following: 
   1. The original unpaved ground line; 
   2. The bottom of the existing pavement; 
   3. The bottom of existing features removed by clearing and grubbing; 
   4. The bottom of the existing base, if the base is to be removed. 
  The finished graded surface includes the completed grades of side slopes, 
unpaved shoulders, and the bottom of the base for flexible or rigid pavement. 
 120-1.2 Unidentified Areas of Contamination: When encountering or exposing any 
abnormal condition indicating the presence of contaminated materials, cease operations 
immediately in the vicinity and notify the Engineer. The presence of tanks or barrels; discolored 
earth, metal, wood, ground water, etc.; visible fumes; abnormal odors; excessively hot earth; 
smoke; or other conditions that appear abnormal may indicate the presence of contaminated 
materials and must be treated with extreme caution. 
  Make every effort to minimize the spread of contamination into uncontaminated 
areas. Immediately provide for the health and safety of all workers at the job site and make 
provisions necessary for the health and safety of the public that may be exposed to any 
potentially hazardous conditions. Ensure provisions adhere to all applicable laws, rules or 
regulations covering potentially hazardous conditions and will be in a manner commensurate 
with the gravity of the conditions. 
  The Engineer will notify the District Contamination Impact Coordinator (DCIC) 
who will coordinate selecting and tasking the Department’s Contamination 
Assessment/Remediation Contractor (CAR). Provide access to the potentially contaminated area. 
Preliminary investigation by the CAR Contractor will determine the course of action necessary 
for site security and the steps necessary under applicable laws, rules, and regulations for 
additional assessment and/or remediation work to resolve the contamination issue. 
  The CAR Contractor will delineate the contamination areas, any staging or 
holding area required; and, in cooperation with the Prime Contractor and Engineer, develop a 
work plan that will provide the CAR Contractor’s operations schedule with projected completion 
dates for the final resolution of the contamination issue. 
  The CAR Contractor will maintain jurisdiction over activities inside any outlined 
contaminated areas and any associated staging holding areas. The CAR Contractor will be 
responsible for the health and safety of workers within the delineated areas. Provide continuous 
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access to these areas for the CAR Contractor and representatives of regulatory or enforcement 
agencies having jurisdiction. 
  Both Contractors will use the schedule as a basis for planning the completion of 
both work efforts. The Engineer may grant the Contract Time extensions according to the 
provisions of 8-7.3.2. 
  Cooperate with the CAR Contractor to expedite integration of the CAR 
Contractor’s operations into the construction project. The Prime Contractor is not expected to 
engage in routine construction activities, such as excavating, grading, or any type of soil 
manipulation, or any construction processes required if handling of contaminated soil, surface 
water or ground water is involved. All routine construction activities requiring the handling of 
contaminated soil, surface water or groundwater will be by the CAR Contractor. Adjustments to 
quantities or to Contract unit prices will be made according to work additions or reductions on 
the part of the Prime Contractor in accordance with 4-3. 
  The Engineer will direct the Prime Contractor when operations may resume in the 
affected area. 

120-2 Classifications of Excavation. 
 120-2.1 General: The Department may classify excavation specified under this Section 
for payment as any of the following: regular excavation, subsoil excavation, lateral ditch 
excavation, and channel excavation. 
  If the proposal does not show subsoil excavation or lateral ditch excavation as 
separate items of payment, include such excavation under the item of regular excavation. 
  If the proposal shows lateral ditch excavation as a separate item of payment, but 
does not show channel excavation as a separate item of payment, include such excavation under 
the item of lateral ditch excavation. Otherwise, include channel excavation under the item of 
regular excavation. 
 120-2.2 Regular Excavation: Regular excavation includes roadway excavation and 
borrow excavation, as defined below for each. 
  120-2.2.1 Roadway Excavation: Roadway excavation consists of the excavation 
and the utilization or disposal of all materials necessary for the construction of the roadway, 
ditches, channel changes, etc., except for removal of existing pavement as defined in 
Section 110. 
  120-2.2.2 Borrow Excavation: Borrow excavation consists of the excavation and 
utilization of material from authorized borrow pits, including only material that is suitable for the 
construction of roadway embankments or of other embankments covered by the Contract. 
   A Cost Savings Initiative Proposal (CSIP) submittal based on using 
borrow material from within the project limits will not be considered. 
  120-2.3 Subsoil Excavation: Subsoil excavation consists of the excavation and 
disposal of muck, clay, rock, or any other material that is unsuitable in its original position and 
that is excavated below the existing surface. For pond and ditches that identify the placement of 
a blanket material, the existing surface is template as the bottom of the blanket material. Subsoil 
excavation also consists of the excavation of all suitable material within the above limits as 
necessary to excavate the unsuitable material. Consider the limits of subsoil excavation indicated 
in the Plans as being particularly variable, in accordance with the field conditions actually 
encountered. 
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  The quantity of material required to replace the excavated material and to raise 
the elevation of the roadway to the bottom of the template will be paid for under embankment or 
borrow excavation (Truck Measure). 
 120-2.4 Lateral Ditch Excavation: Lateral ditch excavation consists of all excavation of 
inlet and outlet ditches to structures and roadway, changes in channels of streams, and ditches 
parallel to the roadway right-of-way. Dress lateral ditches to the grade and finished graded 
surface shown in the Plans. 
 120-2.5 Channel Excavation: Channel excavation consists of the excavation and 
satisfactory disposal of all materials from within the limits of the channel as shown in the Plans. 

120-3 Preliminary Soils Investigations. 
 When the Plans contain the results of a soil survey, do not assume such data is a 
guarantee of the depth, extent, or character of material present. 

120-4 Removal of Unsuitable Materials and Existing Roads. 
 120-4.1 Subsoil Excavation: Where muck, rock, clay, or other material within the limits 
of the roadway is unsuitable in its original position, excavate such material to the depths shown 
in the Plans as the removal limits or as indicated by the Engineer, and backfill with suitable 
material. Where the removal of plastic soils is required, meet a construction tolerance, of plus or 
minus 0.2 foot in depth and plus or minus 6 inches (each side) in width. 
 120-4.2 Construction over Existing Old Road: Where a new roadway is to be 
constructed over an old one, completely remove the existing flexible and Portland cement 
concrete pavement for the entire limits of the width and depth in accordance with Section 110. 
Compact disturbed material in accordance with Section 120 or 160, whichever material applies. 
If indicated in the Plans, remove the existing base in accordance with Section 110. 

120-5 Disposal of Surplus and Unsuitable Material. 
 120-5.1 Ownership of Excavated Materials: Dispose of surplus and excavated 
materials as shown in the Plans or, if the Plans do not indicate the method of disposal, take 
ownership of the materials and dispose of them outside the right-of-way. 
 120-5.2 Disposal of Muck on Side Slopes: As an exception to the provisions of 120-5.1, 
when approved by the Engineer, in rural undeveloped areas, the Contractor may place muck (A-8 
material) on the slopes, or store it alongside the roadway, provided there is a clear distance of at 
least 6 feet between the roadway grading limits and the muck, and the Contractor dresses the 
muck to present a neat appearance. In addition, the Contractor may also dispose of this material 
by placing it on the slopes in developed areas where, in the opinion of the Engineer, this will 
result in an aesthetically pleasing appearance and will have no detrimental effect on the adjacent 
developments. Where the Engineer permits the disposal of muck or other unsuitable material 
inside the right-of-way limits, do not place such material in a manner which will impede the 
inflow or outfall of any channel or side ditches. The Engineer will determine the limits adjacent 
to channels within which such materials may be disposed. 
 120-5.3 Disposal of Paving Materials: Unless otherwise noted, take ownership of 
paving materials, such as paving brick, asphalt block, concrete slab, sidewalk, curb and gutter, 
etc., excavated in the removal of existing pavements, and dispose of them outside the right-of-
way. If the materials are to remain the property of the Department, place them in neat piles as 
directed. Existing base materials that are removed may be incorporated in the stabilized portion 
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of the subgrade in accordance with Section 160. If the construction sequence allows, incorporate 
all existing base material into the project as allowed by the Contract Documents. 
 120-5.4 Disposal Areas: Where the Contract Documents require disposal of excavated 
materials outside the right-of-way, and the disposal area is not indicated in the Contract 
Documents, furnish the disposal area without additional compensation. 
  Provide areas for disposal of removed paving materials out of sight of the project 
and at least 300 feet from the nearest roadway right-of-way line of any State maintained road. If 
the materials are buried, disregard the 300-foot limitation. 

120-6 Borrow. 
 120-6.1 Materials for Borrow: Do not open borrow pits until the Engineer has approved 
their location. 
  Prior to the purchase or use of any borrow pit materials, provide the Engineer 
with a written certification of borrow pit compliance meeting the requirements of 
Section 337.0262, Florida Statutes. 
  Do not provide borrow materials that are polluted as defined in Chapter 376 of the 
Florida Statutes (oil of any kind and in any form, gasoline, pesticides, ammonia, chlorine, and 
derivatives thereof, excluding liquefied petroleum gas) in concentrations above any local, State, 
or Federal standards. 
  Prior to placing any borrow material that is the product of soil incineration, 
provide the Engineer with a copy of the Certificate of Materials Recycling and Post Burn 
Analysis showing that the material is below all allowable pollutant concentrations. 
 120-6.2 Furnishing of Borrow Areas: To obtain the Engineer’s approval to use an off-
site construction activity area that involves excavation such as a borrow pit or local aggregate pit, 
request in writing, a review for -cultural resources involvement. Send the request to the Division 
of Historical Resources (DHR), Department of State, State Historic Preservation Officer, 
Tallahassee, FL. As a minimum, include in the request the Project Identification Number, the 
County, a description of the property with Township, Range, Section, etc., the dimensions of the 
area to be affected, and a location map. Do not start any work at the off-site construction activity 
area prior to receiving clearance from the DHR that no additional research is warranted. 
  For certain locations, the DHR will require a Cultural Resources Assessment 
(CRA) Survey before approval can be granted. When this is required, secure professional 
archaeological services to complete an historical and archaeological survey report. Submit the 
report to the DHR and to the Department. The Engineer will determine final approval or 
rejection of off-site construction activity areas based on input from the DHR. 
  Before receiving approval or before use of borrow areas, obtain written clearance 
from the Engineer concerning compliance with the Federal Endangered Species Act and other 
Wildlife Regulations as specified in 7-1.4 and Section 4(f) of the USDOT Act as specified in 
7-1.8. 
  The Department will adjust Contract Time in accordance with 8-7 for any 
suspension of operations required to comply with this Article. The Department will not accept 
any monetary claims due to delays or loss of off-site construction activity areas. 
  Except where the Plans specifically call for the use of a particular borrow or 
dredging area, the Contractor may substitute borrow or dredging areas of his own choosing 
provided the Engineer determines the materials from such areas meet the Department’s standards 
and other requirements for stability for use in the particular sections of the work in which it is to 
be placed, and the Contractor absorbs any increase in hauling or other costs. Stake the corners of 
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the proposed borrow area and provide the necessary equipment along with an operator in order 
for the Engineer to investigate the borrow area. The Engineer will determine test locations, 
collect samples, and perform tests to investigate the proposed borrow area based on soil strata 
and required soil properties. The Engineer will approve use of materials from the proposed area 
based on test results and project requirements. Final acceptance of materials will be based on 
Point of Use Test as described in 6-1.2.4. 
  Before using any borrow material from any substitute areas, obtain the Engineer’s 
approval, in writing, for the use of the particular areas, and, where applicable, ensure that the 
Engineer has surveyed the surface. Upon such written approval by the Engineer, consider the 
substitute areas as designated borrow areas. 
  When furnishing the dredging or borrow areas, supply the Department with 
evidence that the necessary permits, rights, or waivers for the use of such areas have been 
secured. 
  Do not excavate any part of a Contractor furnished borrow area which is less than 
300 feet from the right-of-way of the project or any State Road until the Engineer has approved a 
plan for landscaping and restoring the disturbed area. Perform this landscaping and land 
restoration at no expense to the Department, prior to final acceptance of the project. Do not 
provide a borrow area closer than 25 feet to the right-of-way of any state road. In Department 
furnished borrow pits, do not excavate material within 5 feet of adjacent property lines. 
  Upon completion of excavation, neatly shape, dress, grass, vegetate, landscape, 
and drain all exposed areas including haul roads, as necessary so as not to present an 
objectionable appearance. 
  Meet the requirements of Section 104 when furnishing borrow areas, regardless of 
location. 
 120-6.3 Borrow Material for Shoulder Build-up: When indicated in the Plans, furnish 
borrow material with a specific minimum bearing value, for building up of existing shoulders. 
Blend materials as necessary to achieve this specified minimum bearing value prior to placing 
the materials on the shoulders. Take samples of this borrow material at the pit or blended 
stockpile. Include all costs of providing a material with the required bearing value in the Contract 
unit price for borrow material. 
 120-6.4 Haul Routes for Borrow Pits: Provide and maintain, at no expense to the 
Department, all necessary roads for hauling the borrow material. Where borrow area haul roads 
or trails are used by others, do not cause such roads or trails to deteriorate in condition. 
  Arrange for the use of all non-public haul routes crossing the property of any 
railroad. Incur any expense for the use of such haul routes. Establish haul routes which will 
direct construction vehicles away from developed areas when feasible, and keep noise from 
hauling operations to a minimum. Advise the Engineer in writing of all proposed haul routes. 
 120-6.5 Authorization for Use of Borrow: When the item of borrow excavation is 
included in the Contract, use borrow only when sufficient quantities of suitable material are not 
available from roadway and drainage excavation, to properly construct the embankment, 
subgrade, and shoulders, and to complete the backfilling of structures. Do not use borrow 
material until so ordered by the Engineer, and then only use material from approved borrow pits. 

120-7 Materials for Embankment. 
 120-7.1 Use of Materials Excavated from the Roadway and Appurtenances: Assume 
responsibility for determining the suitability of excavated material for use on the project in 
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accordance with the applicable Contract Documents. Consider the sequence of work and 
maintenance of traffic phasing in the determination of the availability of this material. 
 120-7.2 General Requirements for Embankment Materials: Construct embankments 
of acceptable material including reclaimed asphalt pavement (RAP), recycled concrete aggregate 
(RCA) and Portland cement concrete rubble, but containing no muck, stumps, roots, brush, 
vegetable matter, rubbish, reinforcement bar or other material that does not compact into a 
suitable and enduring roadbed. Do not use RAP or RCA in the top 3 feet of slopes and shoulders 
that are to be grassed or have other type of vegetation established. Do not use RAP or RCA in 
stormwater management facility fill slopes or permitted wetland impact areas. 
  Remove all waste material designated as undesirable. Use material in 
embankment construction in accordance with Plans or as the Engineer directs.  
  Complete the embankment using maximum particle sizes (in any dimension) as 
follows: 
   1. In top 12 inches: 3-1/2 inches (in any dimension). 
   2. 12 to 24 inches: 6 inches (in any dimension). 
   3. In the depth below 24 inches: not to exceed 12 inches (in any 
dimension) or the compacted thickness of the layer being placed, whichever is less. 
  Spread all material so that the larger particles are separated from each other to 
minimize voids between them during compaction. Compact around these rocks in accordance 
with 120-9.2. 
  When and where approved by the Engineer, the Contractor may place larger rocks 
(not to exceed 18 inches in any dimension) outside the 1:2 slope and at least 4 feet or more 
below the bottom of the base. Compact around these rocks to a firmness equal to that of the 
supporting soil. Construct grassed embankment areas in accordance with 120-9.2.5. Where 
constructing embankments adjacent to bridge end bents or abutments, do not place rock larger 
than 3-1/2 inches in diameter within 3 feet of the location of any end-bent piling. 
 120-7.3 Materials Used at Pipes, Culverts, etc.: Construct embankments over and 
around pipes, culverts, and bridge foundations with selected materials. 

120-8 Embankment Construction. 
 120-8.1 General: Construct embankments in sections of not less than 300 feet in length 
or for the full length of the embankment. Do not construct another LOT over an untested LOT 
without the Engineer’s approval in writing. 
  For construction of mainline pavement lanes, turn lanes, ramps, parking lots, 
concrete box culverts and retaining wall systems, a LOT is defined as a single lift of finished 
embankment not to exceed 500 feet. 
  For construction of shoulder-only areas, shared use paths, and sidewalks areas, a 
LOT is defined as a single lift of finished embankment not to exceed 2000 feet. 
  Isolated compaction operations will be considered as separate LOTs. For multiple 
phase construction, a LOT shall not extend beyond the limits of the phase. 
 120-8.2 Dry Fill Method: 
  120-8.2.1 General: Construct embankments to meet the compaction requirements 
in 120-9 and in accordance with the acceptance program requirements in 120-10. 
   As far as practicable, distribute traffic over the work during the 
construction of embankments so as to cover the maximum area of the surface of each layer. 
   Construct embankment using the dry fill method whenever normal 
dewatering equipment and methods can accomplish the needed dewatering. 
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   120-8.2.1.1 Maximum Compacted Lift Thickness Requirements: 
Construct the embankment in successive layers with lifts up to a maximum listed in Table 120-1 
below based on the embankment material classification group. 
 

Table 120-1 

Group AASHTO Soil Class Maximum Lift 
Thickness 

Thick Lift Control Test Section 
Requirements 

1 
A-3 

12 inches Not Needed 
A-2-4 (No. 200 Sieve ≤ 15%) 

2 

A-1 

6 inches without 
Control Test Section 

Maximum of 12 inches per 
120-8.2.1.2 

A-2-4 (No. 200 Sieve > 15%) 
A-2-5, A-2-6, A-2-7,  

A-4, A-5, A-6 
A-7 (Liquid Limit < 50) 

 
   120-8.2.1.2 Thick Lift Requirements: For embankment materials 
classified as Group 2 in Table 120-1 above, the option to perform thick lift construction in 
successive layers of not more than 12 inches compacted thickness may be used after meeting the 
following requirements: 
    1. Notify the Engineer and obtain approval in writing prior to 
beginning construction of a test section. Demonstrate the possession and control of compacting 
equipment sufficient to achieve density required by 120-10.2 for the full depth of a thicker lift. 
    2. Construct a test section of the length of one full LOT of not less 
than 500 feet. 
    3. Perform five Quality Control (QC) tests at random locations 
within the test section. 
     a. All five QC tests and a Department Verification test must 
meet the density required by 120-10.2. 
     b. Identify the test section with the compaction effort and 
soil classification in the Department’s Earthwork Records System (ERS). 
    4. Obtain Engineer’s approval in writing for the compaction effort 
after completing a successful test section. 
    In case of a change in compaction effort or soil classification, 
failing QC test or when the QC tests cannot be verified, construct a new test section. The 
Contractor may elect to place material in 6 inches compacted thickness at any time. Construct all 
layers approximately parallel to the centerline profile of the road. 
    The Engineer reserves the right to terminate the Contractor’s use of 
thick lift construction. Whenever the Engineer determines that the Contractor is not achieving 
satisfactory results, revert to the 6-inch compacted lifts. 
   120-8.2.1.3 Equipment and Methods: Provide normal dewatering 
equipment including, but not limited to, surface pumps, sump pumps and trenching/digging 
machinery. Provide normal dewatering methods including, but not limited to, constructing 
shallow surface drainage trenches/ditches, using sand blankets, sumps and siphons. 
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    When normal dewatering does not adequately remove the water, 
the Engineer may require the embankment material to be placed in the water or on low swampy 
ground in accordance with 120-9.2.3. 
  120-8.2.2 Placing in Unstable Areas: When depositing fill material in water, or 
on low swampy ground that will not support the weight of hauling equipment, construct the 
embankment by dumping successive loads in a uniformly distributed layer of a thickness not 
greater than necessary to support the hauling equipment while placing subsequent layers. Once 
sufficient material has been placed so that the hauling equipment can be supported, construct the 
remaining portion of the embankment in layers in accordance with the applicable provisions of 
120-9.2.2. 
  120-8.2.3 Placing on Steep Slopes: When constructing an embankment on a 
hillside sloping more than 20 degrees from the horizontal, before starting the fill, deeply plow or 
cut steps into the surface of the existing slope on which the embankment is to be placed. 
  120-8.2.4 Placing Outside the Standard Minimum Slope: The standard 
minimum slope is defined as the plane described by a one (vertical) to two (horizontal) slope 
downward from the roadway shoulder point or the gutter line, in accordance with Standard Plans, 
Index 120-001 and 120-002. Where material that is unsuitable for normal embankment 
construction is to be used in the embankment outside the standard minimum slope, place such 
material in layers of not more than 18 inches in thickness, measured loose. The Contractor may 
also place material which is suitable for normal embankment, outside such standard minimum 
slope, in 18 inch layers. Maintain a constant thickness for suitable material placed within and 
outside the standard minimum slope, unless placing in a separate operation. 
 120-8.3 Hydraulic Method: 
  120-8.3.1 Method of Placing: When the hydraulic method is used, as far as 
practicable, place all dredged material in its final position in the embankment by such method. 
Place and compact any dredged material that is reworked or moved and placed in its final 
position by any other method, as specified in 120-9.2. Baffles or any other form of construction 
may be used if the slopes of the embankments are not steeper than indicated in the Plans. 
Remove all timber used for temporary bulkheads or baffles from the embankment, and fill and 
thoroughly compact all voids. When placing fill on submerged land, construct dikes prior to 
beginning of dredging, and maintain the dikes throughout the dredging operation. 
  120-8.3.2 Excess Material: Do not use any excess material placed outside the 
prescribed slopes or below the normal high-water table to raise the fill areas. Remove only the 
portion of this material required for dressing the slopes. 
  120-8.3.3 Protection of Openings in Embankment: Maintain openings in the 
embankments at the bridge sites. Remove any material which invades these openings or existing 
channels without additional compensation to provide the same existing channel depth as before 
the construction of the embankment. Do not excavate or dredge any material within 200 feet of 
the toe of the proposed embankment. 
 120-8.4 Reclaimed Asphalt Pavement (RAP) Method: 
  120-8.4.1 General: Use only RAP material stored at facilities with an approved 
Florida Department of Environmental Protection Stormwater permit or transferred directly from 
a milling project to the Department project. Certify the source if RAP material is from an 
identifiable Department project. Do not use RAP material in the following areas: construction 
areas that are below the seasonal high groundwater table elevation; MSE Wall backfill; 
underneath MSE Walls or the top 6 inches of embankment. 
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   Prior to placement, submit documentation to the Engineer for his approval, 
outlining the proposed location of the RAP material. 
  120-8.4.2 Soil and RAP Mixture: Place the RAP material at the location and 
spread uniformly, using approved methods to obtain a maximum layer thickness of 4 inches. Mix 
this 4-inch maximum layer of RAP with a loose soil layer 8 to 10 inches thick. After mixing, 
meet all embankment utilization requirements of Standard Plans, Index 120-001 for the location 
used. The total RAP and other embankment material shall not exceed 12 inches per lift after 
mixing and compaction if the Contractor can demonstrate that the density of the mixture can be 
achieved. Perform mixing using rotary tillers or other equipment meeting the approval of the 
Engineer. The Engineer will determine the order in which to spread the two materials. Mix both 
materials to the full depth. Ensure that the finished layer will have the thickness and shape 
required by the typical section. Demonstrate the feasibility of this construction method by 
successfully completing a 500-foot long test section. 
  120-8.4.3 Alternate Soil and RAP Layer Construction: Construct soil in 6-inch 
to 12-inch compacted lifts and RAP in alternate layers with 6-inch maximum compacted lifts. 
Use soil with a minimum LBR value of 40 to prevent failure during compaction of the overlying 
RAP layer. Demonstrate the feasibility of this construction method by successfully completing a 
500-foot long test section. 

120-9 Compaction Requirements. 
 120-9.1 Moisture Content: Compact the materials at a moisture content such that the 
specified density can be attained. If necessary to attain the specified density, add water to the 
material, or lower the moisture content by manipulating the material or allowing it to dry, as is 
appropriate. 
 120-9.2 Compaction of Embankments: 
  120-9.2.1 General: Uniformly compact each layer, using equipment that will 
achieve the required density, and as compaction operations progress, shape and manipulate each 
layer as necessary to ensure uniform density throughout the embankment. 
  120-9.2.2 Compaction Over Unstable Foundations: Where the embankment 
material is deposited in water or on low swampy ground, and in a layer thicker than 12 inches (as 
provided in 120-8.2.2), compact the top 6 inches (compacted thickness) of such layer to the 
density as specified in 120-10.2. 
  120-9.2.3 Compaction Where Plastic Material Has Been Removed: Where 
unsuitable material is removed and the remaining surface is of the A-4, A-5, A-6, or A-7 Soil 
Groups (see AASHTO M 145), as determined by the Engineer, compact the surface of the 
excavated area by rolling with a sheepsfoot roller exerting a compression of at least 250 psi on 
the tamper feet, for the full width of the roadbed (subgrade and shoulders). Perform rolling 
before beginning any backfill and continue until the roller feet do not penetrate the surface more 
than 1 inch. Do not perform such rolling where the remaining surface is below the normal water 
table and covered with water. Vary the procedure and equipment required for this operation at 
the discretion of the Engineer. 
  120-9.2.4 Compaction of Grassed Shoulder Areas: For the upper 6-inch layer 
of all shoulders which are to be grassed, since no specific density is required, compact only to 
the extent needed for planting. 
  120-9.2.5 Compaction of Grassed Embankment Areas: Do not compact the 
outer layers of any embankments where plant growth will be established. Leave this layer in a 
loose condition to a minimum depth of 6 inches for the subsequent seeding or planting 
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operations. Do not place RAP or RAP blended material within the top 12 inches of areas to be 
grassed. 
 120-9.3 Compaction for Pipes, Culverts, etc.: Compact the backfill of trenches to the 
densities specified for embankment or subgrade, as applicable, and in accordance with the 
requirements of 125-9.2. 
  Thoroughly compact embankments over and around pipes, culverts, and bridges 
in a manner which will not place undue stress on the structures, and in accordance with the 
requirements of 125-9.2. 
 120-9.4 Compaction of Subgrade: If the Plans do not provide for stabilizing, compact 
the subgrade in both cuts and fills, to the density specified in 120-10.2. For cut areas, determine 
Standard Proctor Maximum Density in accordance with FM 1-T099 at a frequency of one per 
mile or when there is a change in soil type, whichever occurs first. For undisturbed soils, do not 
apply density requirements where constructing paved shoulders 5 feet or less in width. 
  Where trenches for widening strips are not of sufficient width to permit the use of 
standard compaction equipment, perform compaction using vibratory rollers, trench rollers, or 
other type compaction equipment approved by the Engineer. 
  Maintain the required density until the base or pavement is placed on the 
subgrade. 

120-10 Acceptance Program. 
 120-10.1 General Requirements: 
  120-10.1.1 Equipment Comparison: Before initial production, perform an initial 
three-way density gauge comparison with Verification and Independent Assurance (IA) gauges 
to validate QC and Verification gauges. When comparing the wet density between two density 
gauges, three sets of calculations must be performed (IA to QC, IA to Verification, and QC to 
Verification) within the same test hole and same test depth. Ensure that the difference between 
any two wet densities does not exceed the tolerances listed in Table 120-2. Repair, calibrate, or 
replace any gauge that does not compare favorably with the IA gauge. 

Table 120-2 
Condition Comparison Type Manufacturer Tolerance 

Condition 1: When both 
gauges in the comparison are 
Nuclear Density Gauges 
(NDG) 

NDG to NDG Same Manufacturer 2 lb/ft3 

NDG to NDG Different Manufacturer 3 lb/ft3 

Condition 2: When one of 
the gauges in the comparison 
is a Low-Activity Nuclear 
Density Gauge (L-NDG) 

L-NDG to L-NDG Same Manufacturer 2 lb/ft3 
L-NDG to L-NDG Different Manufacturer 

3 lb/ft3 NDG to L-NDG Same/Different Manufacturer 

 
   Ensure the equipment intended to determine the moisture content of soils 
by Speedy moisture tester in accordance with FM 5-507 has been calibrated and visually 
inspected by the Engineer. 
   To validate additional nuclear density gauges, perform a two-way 
comparison analysis between the QC nuclear gauge and the Verification nuclear gauge any time 
a nuclear gauge is first brought to the project or returns from annual calibration/repair. At least 
one of the nuclear gauges in the two-way comparison analysis must have been previously 
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validated in a comparison. Repair or replace any QC gauge that does not compare favorably with 
a validated Verification gauge at any time during the remainder of the project. Calibrate all 
gauges annually. 
  120-10.1.2 Initial Production LOT: Before construction of any production LOT, 
prepare a 500-foot initial control section consisting of one full LOT. Notify the Engineer in 
writing at least 24 hours prior to production of the initial control section. Perform all QC tests 
required in 120-10.1.4 with the Engineer present. Do not begin constructing another LOT until 
successfully completing the initial production LOT. 
   If the QC test result fails the density requirements of 120-10.2, correct the 
areas of non-compliance. The QC and Verification tests will then be repeated. 
  120-10.1.3 Density over 105%: When a QC computed dry density results in a 
value greater than 105% of the applicable Proctor maximum dry density, the Engineer will 
perform an Independent Verification (IV) density test within 5 feet. If the IV density results in a 
value greater than 105%, the Engineer will investigate the compaction methods, examine the 
applicable Standard Proctor Maximum Density and material description. The Engineer may 
collect and test an IV Standard Proctor Maximum Density sample for acceptance in accordance 
with the criteria of 120-10.2. 
  120-10.1.4 Quality Control (QC) Tests: 
   120-10.1.4.1 Standard Proctor Maximum Density Determination: 
Determine the QC standard Proctor maximum density and optimum moisture content by 
sampling and testing the material in accordance with the specified test method listed in 120-10.2. 
   120-10.1.4.2 Density Testing Requirements: Ensure compliance to the 
requirements of 120-10.2 by Nuclear Density testing in accordance with FM 1-T310. Determine 
the in-place moisture content for each density test in accordance with FM 1-T310, FM 5-507 
(Speedy Moisture), or ASTM D-4643 (Microwave Oven), whichever is applicable. 
   120-10.1.4.3 Soil Classification: Perform soil classification tests on the 
sample collected in 120-10.1.4.1, in accordance with AASHTO T88, T89, T90, and FM 1-T267. 
Classify soils in accordance with AASHTO M145 in order to determine compliance with 
embankment utilization requirements as specified in Standard Plans, Index 120-001. 
  120-10.1.5 Department Verification: The Engineer will conduct Verification 
tests in order to accept all materials and work associated with 120-10.1.4. The Engineer will 
verify the QC results if they meet the Verification Comparison Criteria, otherwise the Engineer 
will implement Resolution procedures. 
   The Engineer will select test locations, including Station, Offset, and Lift, 
using a random number generator, based on the LOTs under consideration. Each Verification test 
evaluates all work represented by the QC testing completed in those LOTs. 
   In addition to the Verification testing, the Engineer may perform 
additional Independent Verification (IV) testing. The Engineer will evaluate and act upon the IV 
test results in the same manner as Verification test results. 
   When the project requires less than four QC tests per material type, the 
Engineer reserves the right to accept the materials and work through visual inspection. 
  120-10.1.6 Reduced Testing Frequency: Obtain the Engineer’s written approval 
for the option to reduce density testing frequency to one test every two LOTs if Resolution 
testing was not required for 12 consecutive verified LOTs, or if Resolution testing was required, 
but the QC test data was upheld and all substantiating tests are recorded in the ERS. 
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   Generate random numbers based on the two LOTs under consideration. 
When QC test frequency is reduced to one every two LOTs, obtain the Engineer’s approval to 
place more than one LOT over an untested LOT. Assure similar compaction efforts for the 
untested LOTs. If the Verification test fails, and QC test data is not upheld by Resolution testing, 
the QC testing will revert to the original frequency of one QC test per LOT. Do not apply 
reduced testing frequency in construction of shoulder-only areas, shared use paths, sidewalks, 
and first and last lift. 
  120-10.1.7 Payment for Resolution Tests: If the Resolution laboratory results 
compare favorably with the QC results, the Department will pay for Resolution testing. No 
additional compensation, either monetary or time, will be made for the impacts of any such 
testing. 
   If the Resolution laboratory results do not compare favorably with the QC 
results, the costs of the Resolution testing will be deducted from monthly estimates. No 
additional time will be granted for the impacts of any such testing. 
 120-10.2 Acceptance Criteria: Obtain a minimum QC density of 100% of the standard 
Proctor maximum density as determined by FM 1-T099, with the following exceptions: 
embankment constructed by the hydraulic method as specified in 120-8.3; material placed 
outside the standard minimum slope as specified in 120-8.2.4 except when a structure is 
supported on existing embankment; and other areas specifically excluded herein. 
 120-10.3 Additional Requirements: 
  120-10.3.1 Frequency: Conduct QC sampling and testing at a minimum 
frequency listed in Table 120-3 below. The Engineer will perform Verification sampling and 
tests at a minimum frequency listed in Table 120-3 below. 
 

Table 120-3 

Test Name Quality Control Verification 

Verification of 
Shoulder-Only Areas, 
Shared Use Paths, and 

Sidewalks 
Standard Proctor 

Maximum Density One per soil type One per soil type One per soil type 

Density One per LOT 

One per four LOTS and 
for wet conditions, the 
first lift not affected by 

water 

One per two LOTs 

Soil Classification and 
Organic Content 

One per Standard 
Proctor Maximum 

Density 

One per Standard 
Proctor Maximum 

Density 

One per Standard 
Proctor Maximum 

Density 
  120-10.3.2 Test Selection and Reporting: Determine test locations including 
stations and offsets, using the random number generator approved by the Engineer. Record data 
directly in the ERS section of the Department’s database. Do not use notepads or worksheets to 
record data for later transfer to the ERS. Notify the Engineer upon successful completion of QC 
testing on each LOT prior to placing another lift on top. 
 120-10.4 Verification Comparison Criteria and Resolution Procedures: 
  120-10.4.1 Standard Proctor Maximum Density Determination: The Engineer 
will verify the QC results if the results compare within 4.5 lb/ft3 of the Verification test result. 
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Otherwise, the Engineer will take one additional sample of material from the soil type in 
question. The State Materials Office (SMO) or an AASHTO accredited laboratory designated by 
the SMO will perform Resolution testing. The material will be sampled and tested in accordance 
with FM 1-T099. 
   The Engineer will compare the Resolution test results with the QC test 
results. If all Resolution test results are within 4.5 lb/ft3 of the corresponding QC test results, the 
Engineer will use the QC test results for material acceptance purposes for each LOT with that 
soil type. If the Resolution test result is not within 4.5 lb/ft3 of the Contractor’s QC test, the 
Verification test result will be used for material acceptance purposes. 
  120-10.4.2 Density Testing: When a Verification or IV density test fails the 
acceptance criteria, perform an equipment comparison analysis using the same test hole and 
same test depth in accordance with 120-10.1.1. If the equipment compares favorably, then retest 
the site within a 5-foot radius of the failing Verification’s test. Otherwise, repair, calibrate, or 
replace density gauge in accordance with 120-10.1.1. 
   If the QC retest meets the acceptance criteria, the Engineer will accept 
those LOTs in question. Otherwise, rework and retest the LOT. The Engineer will perform new 
verification testing. Record the equipment comparison data and the QC test results in the ERS 
section of the Department’s database. 
  120-10.4.3 Soil Classification: The Engineer will verify the QC test results if the 
Verification and the QC test results both match the soil utilization symbol listed in Standard 
Plans, Index 120-001. Otherwise, the Engineer will test the sample retained for Resolution 
testing. The SMO or an AASHTO accredited laboratory designated by the SMO will perform the 
Resolution testing. The material will be sampled and tested in accordance with AASHTO T 88, 
T 89, and T 90, and classified in accordance with AASHTO M 145. 
   The Engineer will compare the Resolution test results with the QC test 
results. If the Resolution test matches the QC soil utilization symbol, the Engineer will use the 
QC soil utilization symbol for material acceptance purposes. If the Resolution test result does not 
match the Contractor’s QC soil utilization symbol, the Verification test results will be used for 
material acceptance purposes. 
  120-10.4.4 Organic Content: The Engineer will verify the QC test results if the 
Verification test results satisfy the organic content test criteria in Standard Plans, Index 120-001. 
Otherwise, the Engineer will test the sample retained for Resolution testing. The SMO or an 
AASHTO accredited laboratory designated by the SMO will perform Resolution testing. The 
material will be sampled and tested in accordance with FM 1-T 267. If the Resolution test results 
satisfy the required criteria, material of that soil type will be verified and accepted. If the 
Resolution test results do not meet the required criteria, reject the material and reconstruct with 
acceptable material. 
 120-10.5 Disposition of Defective Materials: Assume responsibility for removing and 
replacing all defective material, as defined in Section 6. 
  Alternately, submit an Engineering Analysis Scope in accordance with 6-4 to 
determine the disposition of the material. 

120-11 Maintenance and Protection of Work. 
 While construction is in progress, maintain adequate drainage for the roadbed at all times. 
Maintain a shoulder at least 3 feet wide adjacent to all pavement or base construction in order to 
provide support for the edges. 
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 Maintain all earthwork construction throughout the life of the Contract and take all 
reasonable precautions to prevent loss of material from the roadway due to the action of wind or 
water. Repair, at no expense to the Department except as otherwise provided herein, any slides, 
washouts, settlement, subsidence, or other mishap which may occur prior to final acceptance of 
the work. Perform maintenance and protection of earthwork construction in accordance with 
Section 104. 
 Maintain all channels excavated as a part of the Contract work against natural shoaling or 
other encroachments to the lines and grades, shown in the Plans, until final acceptance of the 
project. 

120-12 Construction. 
 120-12.1 Construction Tolerances: Shape the surface of the earthwork to conform to 
the lines and grades as shown in the Plans. In final shaping of the surface of earthwork, maintain 
a tolerance of 0.3 foot above or below the finished graded surface with the following exceptions: 
  1. Shape the surface of shoulders to within 0.1 foot of the finished graded surface 
shown in the Plans. 
  2. Shape the earthwork to match adjacent pavement, curb, sidewalk, structures, 
etc. 
  3. Shape the bottom of conveyance ditches so that the ditch impounds no water. 
  4. When the work does not include construction of base or pavement, shape the 
entire roadbed (shoulder point to shoulder point) to within 0.1 foot above or below the Plan 
finished graded surface. 
  5. When the work includes permitted linear stormwater management facilities, 
shape the swales and ditch blocks to within 0.1 foot of the finished graded surface shown in the 
Plans. 
  Ensure that the shoulder lines do not vary horizontally more than 0.3 foot from 
the true lines shown in the Plans. 
 120-12.2 Operations Adjacent to Pavement: Carefully dress areas adjacent to 
pavement areas to avoid damage to such pavement. Complete grassing of shoulder areas prior to 
placing the final wearing course. Do not manipulate any embankment material on a pavement 
surface. 
  When shoulder dressing is underway adjacent to a pavement lane being used to 
maintain traffic, exercise extreme care to avoid interference with the safe movement of traffic. 

120-13 Method of Measurement. 
 120-13.1 General: When payment for excavation is on a volumetric basis, the quantity to 
be paid for will be the volume, in cubic yards. The material will be measured in its original 
position by field survey or by photogrammetric means as designated by the Engineer, unless 
otherwise specified under the provisions for individual items. 
  Where subsoil excavation extends outside the lines shown in the Plans or 
authorized by the Engineer including allowable tolerances, and the space is backfilled with 
material obtained in additional authorized roadway or borrow excavation, the net fill, plus 
shrinkage allowance, will be excluded from the quantity of roadway excavation or borrow 
excavation to be paid for, as applicable. 
  The quantity of all material washed, blown, or placed beyond the limits of the 
finished graded surface will be determined by the Engineer and will be excluded from the 
quantity of roadway excavation or borrow excavation to be paid for, as applicable. 
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  Subsoil excavation that extends outside the lines shown in the Plans or authorized 
by the Engineer including allowable tolerances will be excluded from the quantity to be paid for 
as subsoil excavation. 
 120-13.2 Roadway Excavation: The measurement will include only the net volume of 
material excavated between the original ground line or finished graded surface of an existing 
roadbed, as applicable, and the finished surface of new pavement, except that the measurement 
will also include all unavoidable slides which may occur in connection with excavation classified 
as roadway excavation. 
  The pay quantity will be the plan quantity provided that the excavation was 
accomplished in substantial compliance with the plan dimensions and subject to the provisions of 
9-3.2 and 9-3.4. On designated 3-R Projects, regular excavation will be paid for at the Contract 
lump sum price provided that the excavation was accomplished in substantial compliance with 
the plan dimension. 
 120-13.3 Borrow Excavation: Measurement will be made on a loose volume basis, 
measured in trucks or other hauling equipment at the point of dumping on the road. If 
measurement is made in vehicles, level the material to facilitate accurate measurement. 
  Unsuitable material excavated from borrow pits where truck measurement is 
provided for and from any borrow pits furnished by the Contractor, will not be included in the 
quantity of excavation to be paid for. 
 120-13.4 Lateral Ditch Excavation: The measurement will include only material 
excavated within the lines and grades indicated in the Plans or as directed by the Engineer. The 
measurement will include the full length shown in the Plans or directed by the Engineer and 
acceptably completed. Excavation included for payment under Section 125 will not be included 
in this measurement. 
  The pay quantity will be the plan quantity provided that the excavation was 
accomplished in substantial compliance with the plan dimensions and subject to the provisions of 
9-3.2 and 9-3.4. 
 120-13.5 Channel Excavation: The measurement will include only material excavated 
within the lines and grades indicated in the Plans or in accordance with authorized Plan changes. 
The measurement will include the full length shown in the Plans including any authorized 
changes thereto. 
  If shoaling occurs subsequent to excavation of a channel and the Engineer 
authorized the shoaled material to remain in place, the volume of any such material remaining 
within the limits of channel excavation shown in the Plans will be excluded from the measured 
quantity of channel excavation. 
 120-13.6 Subsoil Excavation: The measurement will include only material excavated 
within the lines and grades indicated in the Plans (including the tolerance permitted therefore) or 
as directed by the Engineer. 
  When no item for subsoil excavation is shown in the Contract but subsoil 
excavation is subsequently determined to be necessary, such unanticipated subsoil excavation 
will be paid for as provided in Article 4-4. 
 120-13.7 Embankment: The quantity will be at the plan quantity. Where payment for 
embankment is not to be included in the payment for the excavation and is to be paid for on a 
cubic yard basis for the item of embankment, the measurement will include material placed 
within the limits of the existing surface, to the finished graded surface as shown in the Plans, 
Standard Plans Index 120-001, or directed by the Engineer. Where embankment is constructed 
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over an existing road, the embankment measurement will include only the material actually 
placed up to the finished graded surface. If there are authorized changes in plan dimensions or if 
errors in plan quantities are detected, plan quantity will be adjusted as provided in 9-3.2. 
  Any overrun or underrun of plan quantity for subsoil excavation which results in a 
corresponding increase or decrease in embankment will be considered as an authorized plan 
change for adjustment purposes as defined in 9-3.2.2. 
  No payment will be made for embankment material used to replace unsuitable 
material excavated beyond the lines and grades shown in the Plans or ordered by the Engineer. 
  In no case will payment be made for material allowed to run out of the 
embankment on a flatter slope than indicated on the Plans. The Contractor shall make his own 
estimate on the volume of material actually required to obtain the pay section. 

120-14 Basis of Payment. 
 120-14.1 General: Prices and payments for the various work items included in this 
Section will be full compensation for all work described herein, including excavating, dredging, 
pumping, hauling, placing, and compacting; dressing the surface of the earthwork; maintaining 
and protecting the complete earthwork. 
  The Department will not allow extra compensation for any reworking of 
materials. The Department will compensate for the cost of grassing or other permanent erosion 
control measures directed by the Engineer as provided in the Contract. 
 120-14.2 Excavation: 
  120-14.2.1 Items of Payment: When no classification of material is indicated in 
the Plans, and bids are taken only on regular excavation, the total quantity of all excavation 
specified under this Section will be paid for at the Contract unit price for regular excavation. 
   When separate classifications of excavation are shown in the proposal, the 
quantities of each of the various classes of materials so shown will be paid for at the Contract 
unit prices per cubic yard for regular excavation, lateral ditch excavation, subsoil excavation, and 
channel excavation, as applicable, and any of such classifications not so shown will be included 
under the item of regular excavation (except that if there is a classification for lateral ditch 
excavation shown and there is no classification for channel excavation, any channel excavation 
will be included under the item of lateral ditch excavation). As an exception on designated 
projects, regular excavation will be paid for at the Contract lump sum price. 
  120-14.2.2 Basic Work Included in Payments: Prices and payments will be full 
compensation for all work described under this Section, except for any excavation, or 
embankment which is specified to be included for payment under other items. Such prices and 
payments will include hauling; any reworking that may be necessary to accomplish final disposal 
as shown in the Plans; the dressing of shoulders, ditches and slopes; removal of trash, vegetation, 
etc., from the previously graded roadway where no item for clearing and grubbing is shown in 
the Plans; and compacting as required. 
  120-14.2.3 Additional Depth of Subsoil Excavation: Where subsoil excavation 
is made to a depth of 0 to 5 feet below the depth shown in the Plans, such excavation will be paid 
for at the unit price bid. 
   Where subsoil excavation is made to a depth greater than 5 feet, and up to 
15 feet, deeper than the depth shown in the Plans, such excavation will be paid for at the unit 
price bid plus 25% of such unit price. Additional extra depth, more than 15 feet below such plan 
depth, will be considered as a change in the character of the work and will be paid for as 
unforeseeable work. 
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   Where no subsoil excavation is shown in a particular location on the 
original Plans, payment for extra depth of subsoil will begin 5 feet below the lowest elevation on 
the finished graded surface. 
  120-14.2.4 Borrow Excavation: When the item of borrow excavation is included 
in the Contract, price and payment will also include the cost of furnishing the borrow areas and 
any necessary clearing and grubbing thereof, the removal of unsuitable material that it is 
necessary to excavate in order to obtain suitable borrow material, and also the costs incurred in 
complying with the provisions of 120-6.3. 
  120-14.2.5 Materials Excluded from Payment for the Excavation: No payment 
for excavation will be made for any excavation covered for payment under the item of 
embankment. 
   No payment will be made for the excavation of any materials which is 
used for purposes other than those shown in the Plans or designated by the Engineer. No 
payment will be made for materials excavated outside the lines and grades given by the 
Engineer, unless specifically authorized by the Engineer. As an exception, in operations of 
roadway excavation, all slides and falls of insecure masses of material beyond the regular slopes 
that are not due to lack of precaution on the part of the Contractor, will be paid for at the 
Contract unit price for the material involved. The removal of slides and falls of material 
classified as lateral ditch excavation or as subsoil excavation will not be paid for separately, but 
will be included in the Contract unit price for the pay quantity of these materials, measured as 
provided in 120-14. 
 120-14.3 Embankment: 
  120-14.3.1 General: Price and payment will be full compensation for all work 
specified in this Section, including all material for constructing the embankment, all excavating, 
dredging, pumping, placing and compacting of material for constructing the embankment 
complete, dressing of the surface of the roadway, maintenance and protection of the completed 
earthwork, and the removal of rubbish, vegetation, etc., from the roadway where no clearing and 
grubbing of the area is specified in the Plans. Also, such price and payment, in each case, will 
specifically include all costs of any roadway, lateral ditch, or channel excavation, unless such 
excavation is specifically shown to be paid for separately, regardless of whether the materials are 
utilized in the embankment. 
  120-14.3.2 Excluded Material: No payment will be made for the removal of 
muck or overburden from the dredging or borrow areas. No payment will be made for 
embankment material used to replace muck or other unsuitable material excavated beyond the 
lines and grades shown in the Plans or ordered by the Engineer. 
  120-14.3.3 Clearing and Grubbing: No payment will be made for any clearing 
and grubbing of the borrow or dredging areas. Where no clearing and grubbing of such areas is 
specified in the Plans, the cost of any necessary clearing and grubbing will be included in the 
Contract unit or lump sum price for Embankment. 
  120-14.3.4 Cost of Permits, Rights, and Waivers: Where the Contractor 
provides borrow or dredging areas of his own choosing, the cost of securing the necessary 
permits, rights or waivers will be included in the Contract price for embankment. 
 120-14.4 Payment Items: Payment will be made under: 

Item No. 120-  1- Regular Excavation - per cubic yard. 
Item No. 120-  2- Borrow Excavation - per cubic yard. 
Item No. 120-  3- Lateral Ditch Excavation - per cubic yard. 
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Item No. 120-  4- Subsoil Excavation - per cubic yard. 
Item No. 120-  5- Channel Excavation - per cubic yard. 
Item No. 120-  6- Embankment - per cubic yard. 
Item No. 120- 71- Regular Excavation (3-R Projects) - lump sum. 
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SECTION 121 
FLOWABLE FILL 

121-1 Description. 
 Furnish and place flowable fill as an alternative to compacted soil as approved by the 
Engineer. Applications for conventional flowable fill include beddings; encasements; closures 
for tanks and pipes; and general backfill for trenches, embankments and walls. Applications for 
cellular concrete flowable fill include beddings; encasements; closures for tanks and pipes; and 
general backfill for embankments and walls. 

121-2 Materials. 
 Meet the following requirements: 

Fine Aggregate(1) .................................................Section 902 
Portland Cement..................................................Section 921 
Water ...................................................................Section 923 
Admixtures(2).......................................................Section 924 
Ground Tire Rubber (GTR)(3) .............................Section 919 
Supplementary Cementitious Materials ..............Section 929 
Preformed Foam................................................ ASTM C869 

  1. Any clean fine aggregate with 100% passing a 3/8-inch mesh sieve and not 
more than 15% passing a No. 200 sieve may be used. 
  2. High air generators or foaming agents may be used in lieu of conventional air 
entraining admixtures and shall be added at jobsite and mixed in accordance with the 
manufacturer’s recommendation. GTR may reduce the amount of high air generators or foaming 
agents used. 
  3. GTR may replace up to 20% of the fine aggregate. 

121-3 Mix Design. 
 Conventional flowable fill is a mixture of portland cement, coal ash, fine aggregate, 
admixture and water. Flowable fill contains a low cementitious content for reduced strength 
development. Cellular concrete flowable fill is a low density concrete made with cement, water 
and preformed foam to form a hardened closed cell foam material. Cellular concrete flowable fill 
may also contain fine aggregate, supplementary cementitious materials and admixtures. 
 Submit mix designs to the Engineer for approval. Table 121-1 below has suggested mix 
guides for excavatable, non-excavatable and cellular concrete flowable fill: 
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Table 121-1 
 Excavatable Non-Excavatable Cellular Concrete 

Cement 75-100 lb/yd3 75-150 lb/yd3 Min 150 lb/yd3 
Supplementary Cementitious 

Materials None 150-600 lb/yd3 Optional 

Water * * * 
Air** 5-35% 5-15% **** 

28 Day Compressive Strength** Maximum 100 psi Minimum 125 psi Minimum 80 psi 
Unit Weight ** 90-110 lb/ft3 100-125 lb/ft3 20-80 lb/ft3 
Fine Aggregate *** *** Optional 

*Mix designs shall produce a consistency that will result in a flowable self-leveling product at time of placement. 
**The requirements for percent air, compressive strength and unit weight are for laboratory designs only and are not intended for 
jobsite acceptance requirements. 
***Fine Aggregate shall be proportioned to yield 1 yd3. 
****In cellular concrete, preformed foam shall be proportioned at the job site to yield 1 yd3 in accordance with the design 
requirements. 

121-4 Production and Placing. 
 Use flowable fill manufactured at a production facility that meets the requirements of 
347-3. Deliver flowable fill using concrete construction equipment. Revolution counter are 
waived. Place flowable fill by chute, pumping or other methods approved by the Engineer. 
Tremie flowable fill through water. Cellular concrete flowable fill may not be placed within 
three feet of the bottom elevation for roadway base courses. 

121-5 Construction Requirements. 
 Use straps, soil anchors or other approved means of restraint to ensure correct alignment 
when flowable fill is used as backfill for pipe or where flotation or misalignment may occur. 
 Protect flowable fill from freezing for a period of 36 hours after placement. 
 Place flowable fill to the designated fill line without vibration or other means of 
compaction. Do not place flowable fill during inclement weather, e.g. rain or ambient 
temperatures below 40ºF. Take all necessary precautions to prevent any damages caused by the 
hydraulic pressure of the fill during placement prior to hardening. Provide the means to confine 
the material within the designated space. 

121-6 Acceptance. 
 Acceptance of flowable fill will be based on the following documentation and a 
minimum temperature of flowable fill at the point of delivery of 50ºF. 
 Submit a delivery ticket to the Engineer for each load of flowable fill delivered to the 
worksite. Ensure that each ticket contains the following information: 
  1. Project designation, 
  2. Date, 
  3. Time, 
  4. Class and quantity of flowable fill, 
  5. Actual batch proportions, 
  6. Free moisture content of aggregates, 
  7. Quantity of water withheld. 
  Leave the fill undisturbed until the material obtains sufficient strength. Sufficient 
strength is 35 psi penetration resistance as measured using a hand held penetrometer in 

197 FY 2024-25



accordance with ASTM C403. Provide a hand held penetrometer to measure the penetration 
resistance of the hardened flowable fill. 

121-7 Basis of Payment. 
 When the item of flowable fill is included in the Contract, payment will be made at the 
Contract unit price per cubic yard. Such price and payment will include all cost of the mixture, in 
place and accepted, determined as specified above. No measurement and payment will be made 
for material placed outside the neat line limits or outside the adjusted limits, or for unused or 
wasted material. 
 Payment will be made under: 

Item No. 121- 70- Flowable Fill - per cubic yard. 
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SECTION 125 
EXCAVATION FOR STRUCTURES AND PIPE 

125-1 Description. 
 Excavate for box culverts, pipes, retaining walls, headwalls for pipes and drains, catch 
basins, drop inlets, manholes, and similar structures. Construct and remove cofferdams, sheeting, 
bracing, etc.; pump or otherwise dewater foundations; remove and dispose of any existing 
structures or portions of structures not covered by other items in the Contract, including 
foundations, abutments, piers, wings, and all other materials, obstructions, etc., found necessary 
to clear the site for the proposed work; backfill, dispose of surplus material, and perform final 
cleaning, as may be necessary for the proper execution of the work. This Section does not 
include excavation for bases or pavements, curbs, curb and gutter, valley gutter, ditch pavement, 
or rubble gutter. 
 125-1.1 Trench Excavation Safety System and Shoring, Special (Trench 
Excavation): When performing trench excavation in excess of 5 feet in depth, comply with the 
Occupational Safety and Health Administration’s (OSHA) trench safety standards, 29 CFR 1926, 
Subpart P, and all subsequent revisions or updates adopted by the Department of Labor and 
Employment Security. Ensure that trench boxes are wide enough to accommodate compaction 
and density testing. 
  Submission of bid and subsequent execution of the Contract will serve as 
certification that all trench excavation in excess of 5 feet in depth will be in compliance with 
Section 553.62, Florida Statutes. 
  Consider all available geotechnical information when designing the trench 
excavation safety system. 
  Consider these and any more stringent trench safety standards as minimum 
Contract requirements. 

125-2 Classification. 
 Consider all materials excavated as unclassified and as excavation regardless of the 
material encountered. 

125-3 Cofferdams. 
 125-3.1 Construction: 
  125-3.1.1 Methods: Construct all foundations by open excavation, and shore, 
brace, or protect the foundation openings with cofferdams. Provide cofferdams or cribs for 
foundation construction below the bottom of the footings. Provide sufficient clearance in the 
cofferdam interiors to permit construction of forms and inspection of their exteriors, and for 
pumping equipment. 
  125-3.1.2 Protection of Concrete: Construct cofferdams to protect green 
concrete against damage from a sudden rising of the water and to prevent damage by erosion. Do 
not leave timber or bracing in cofferdams or cribs that extend into the substructure masonry 
except where permitted in writing by the Engineer. 
  125-3.1.3 Placing in the Dry: For placing footings in the dry, the Engineer may 
require cofferdam sheeting to be driven to an elevation 6 feet below the elevation of the bottom 
of the footings and require sufficient pumping equipment to dewater and maintain the cofferdam 
in a comparatively dry condition. 
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  125-3.1.4 Working Drawings: For substructure work, submit drawings showing 
the proposed method of cofferdam construction and other details left to choice or not fully shown 
in the Plans. Obtain the Engineer’s approval of the type and clearance of cofferdams, insofar as 
such details affect the character of the finished work. For other details of design that do not affect 
the character of the finished work, assume responsibility for the successful construction of the 
work. Retain a Professional Engineer, registered in the State of Florida, to prepare the above 
construction drawing, and keep a signed and sealed copy on hand at the site at all times. 
 125-3.2 Removal: Unless otherwise provided, remove cofferdams or cribs, with all 
sheeting and bracing, after completion of the substructure without disturbing or marring the 
finished masonry. 

125-4 Excavation. 
 125-4.1 Requirements for all Excavation: Perform all excavation to foundation 
materials, satisfactory to the Engineer, regardless of the elevation shown in the Plans. Remove 
rock, boulders or other hard lumpy or unyielding material to a depth of 12 inches below the 
bottom of pipes and box culverts elevations. Remove muck or other soft material to the depth 
indicated in the Plans or as directed by the Engineer. 
 125-4.2 Earth Excavation: 
  125-4.2.1 Foundation Material other than the Rock: When masonry is to rest 
on an excavated surface other than rock, take special care to avoid disturbing the bottom of the 
excavation, and do not remove the final foundation material to grade until just before placing the 
masonry. In case the foundation material is soft or mucky, the Engineer may require excavation 
to a greater depth and to backfill to grade with approved material. 
  125-4.2.2 Foundation Piles: Where foundation piles are used, complete the 
excavation of each pit before driving the piles. After the driving is completed, remove all loose 
and displaced material, leaving a smooth, solid, and level bed to receive the masonry. 
  125-4.2.3 Removal of Obstructions: Remove boulders, logs, or any unforeseen 
obstacles encountered in excavating. Compensation will be in accordance with the requirements 
of 4-3. 
 125-4.3 Rock Excavation: Clean all rock and other hard foundation material, remove all 
loose material, and cut all rock to a firm surface. Either level, step vertically and horizontally, or 
serrate the rock, as may be directed by the Engineer. Clean out all seams, and fill them with 
concrete or mortar. 
 125-4.4 Pipe Trench Excavation: Excavate trenches for pipes to the elevation of the 
bottom of the pipe and to a width sufficient to provide adequate working room. Remove soil not 
meeting the classification specified as suitable backfill material in 125-8.3.2.2, to a depth of 
4 inches below the bottom of the pipe elevation. Where the soils permit, ensure that the trench 
sides are vertical up to at least the mid-point of the pipe. 
  For pipe lines placed above the existing surface, place and compact the 
embankment, prior to excavation of the trench, to an elevation at least 2 feet above the top of the 
pipe and to a width equal to four pipe diameters, and then excavate the trench to the required 
grade. 
  For pipe trenches utilizing trench boxes, ensure that the trench box used is of 
sufficient width to permit thorough tamping of bedding material under and around the pipes as 
specified in 125-8.1.6. 
  Do not disturb the installed pipe and its embedment when moving trench boxes. 
Move the trench box carefully to avoid excavated wall displacement or damage. As the trench 
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box is moved, fill any voids left by the trench box and continuously place and compact the 
backfill material adjacent to and all along the side of the trench box walls to fill any voids 
created by the trench box. 

125-5 Preservation of Channel. 
 125-5.1 General: Unless shown in the Plans, do not excavate outside of caissons, cribs, 
cofferdams, or sheet piling, and do not disturb the natural stream bed adjacent to the structure. If 
excavating or dredging at the site of the structure before sinking caissons, cribs, or cofferdams, 
complete the foundation and backfill all such excavations to the existing surface or other 
required elevation, with material satisfactory to the Engineer. 
 125-5.2 Removal of Excavated Materials: Do not allow materials that are deposited 
adjacent to the stream area to infiltrate the water areas. Leave the stream in its original condition. 

125-6 Disposal of Surplus. 
 Use suitable excavated materials for backfilling over or around the structure. Dispose of 
unsuitable materials. Meet the disposal requirements pertaining to water pollution contained in 
Section 104 and in 7-1.1. 

125-7 Pumping. 
 Pump from the interior of any foundation enclosure in such manner as to preclude the 
possibility of any portion of the concrete materials being carried away. Do not pump while 
placing concrete, or for a period of at least 24 hours thereafter, unless using a suitable pump 
separated from the concrete work by a watertight wall. 

125-8 Backfilling. 
 125-8.1 General Requirements for Structures and Pipe: 
  125-8.1.1 General: Backfill in the dry whenever normal dewatering equipment 
and methods can accomplish the needed dewatering. A LOT is defined as one lift of backfill 
material placement, not to exceed 500 feet in length or a single run of pipe connecting two 
successive structures, whichever is less. Backfill for structures and pipe compacted in one 
operation will be considered as one LOT within the cover zone. Backfill around structures 
compacted separately from the pipe will be considered as separate LOTs. Backfill on each side 
of the pipe for the first lift will be considered a separate LOT. Backfill on opposite sides of the 
pipe for the remaining lifts will be considered separate LOTs, unless the same compactive effort 
is applied. Same compactive effort is defined as the same type of equipment (make and model) 
making the same number of passes on both sides of the pipe. For multiple phase backfill, a LOT 
shall not extend beyond the limits of the phase. 
   When placing backfill within trench box each lift of backfill is considered 
a LOT. Placement of backfill within trench box limits will be considered a complete operation 
before trench box is moved for next backfill operation. When the trench box is moved for next 
backfill operation this will start new LOTs for each lift. Follow the density testing frequency in 
125-9.3.1. 
  125-8.1.2 Equipment and Methods: Provide normal dewatering equipment 
including, but not limited to, surface pumps, sump pumps, wellpoints and header pipe and 
trenching/digging machinery. Provide normal dewatering methods including, but not limited to, 
constructing shallow surface drainage trenches/ditches, using sand blankets, perforated pipe 
drains, sumps and siphons. 
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  125-8.1.3 Backfill Materials: Backfill to the existing surface or subgrade surface 
of openings made for structures, with a sufficient allowance for settlement. The Engineer may 
require that the material used for this backfill be obtained from a source entirely apart from the 
structure. Use only material accepted by the Engineer. Maintain a clearance of at least 1 foot of 
clean select soil between recycled concrete aggregate (RCA) and aluminum or metalized 
drainage pipe. 
   Do not allow heavy construction equipment to cross over culvert or storm 
sewer pipes until placing and compacting backfill material to the finished graded surface or to an 
elevation at least 4 feet above the crown of the pipe. 
  125-8.1.4 Use of A-7 Material: In the backfilling of trenches, A-7 material may 
be used from a point 12 inches above the top of the pipe up to the elevation shown in the 
Standard Plans as the elevation for undercutting of A-7 material. 
  125-8.1.5 Time of Placing Backfill: Do not place backfill against any masonry or 
concrete abutment, wingwall, or culvert until the Engineer has given permission to do so, and in 
no case until the masonry or concrete has been in place seven days or until the specified 28 day 
compressive strength occurs. 
  125-8.1.6 Placement and Compaction: Place the material in horizontal layers 
not exceeding 6 inches compacted thickness, in depth above water level, behind abutments, 
wingwalls and end bents or end rest piers, under the haunches of the pipes and around box 
culverts and all structures including pipe culverts. When the backfill material is deposited in 
water, compact as specified in 125-8.2.5 and 125-8.3.4. 
   125-8.1.6.1 Thick Lift Requirements: The Contractor may elect to place 
material in thicker lifts of no more than 12 inches compacted thickness above the Soil Envelope 
if the embankment material is classified as Group 1 in the table below. If the embankment 
material is classified as Group 2 in the table below and the Contractor chooses to place material 
in thicker lifts of no more than 12 inches compacted thickness above the soil envelope then the 
Contractor must demonstrate with a successful test section that density can be achieved. Thick 
lift around structures is only allowed above the soil envelope of the connecting pipe. Notify the 
Engineer in writing prior to beginning construction of a test section. Construct a test section of 
the length of one LOT. Perform five quality control (QC) tests at random locations within the 
test section. All five tests must meet the density required by 125-9.2 and be verified by the 
Department. Identify the test section with the compaction effort and soil classification in the 
Earthwork Records System (ERS) section of the Department’s database. In case of a change in 
compaction effort or soil classification, construct a new test section. When a QC test fails the 
requirements of 125-9.2 or when the QC tests cannot be verified, construct a new test section. 
The Contractor may elect to place material in 6 inches compacted thickness at any time. 
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Table 125-1 

Group AASHTO Soil Class 
Maximum Lift Thickness Thick Lift Control Test 

Section Requirements 
Within Cover 

Zone 
Above Soil 
Envelope 

Within Cover 
Zone 

Above Soil 
Envelope 

1 A-3 6 inches 12 inches N/A Not Needed A-2-4 (No. 200 Sieve ≤ 15%) 

2 

A-1 

6 inches without control 
test section N/A 

Maximum of 
12 inches per 
120-8.2.1.2 

A-2-4 (No. 200 Sieve > 15%) 
A-2-5, A-2-6, A-2-7, A-4, A-5, 

A-6 
A-7 (Liquid Limit < 50) 

 
 125-8.2 Additional Requirements for Structures Other than Pipe: 
  125-8.2.1 Density: Where the backfill material is deposited in water, obtain a 
12 inch layer of comparatively dry material, thoroughly compacted by tamping, before verifying 
the layer and density requirements. Meet the requirements of 125-9.2. 
  125-8.2.2 Box Culverts: For box culverts over which pavement is to be 
constructed, compact around the structure to an elevation not less than 12 inches above the top of 
the structure, using rapid-striking mechanical tampers. 
  125-8.2.3 Other Limited Areas: Compact in other limited areas using 
mechanical tampers or approved hand tampers, until the cover over the structure is at least 
12 inches thick. When hand tampers are used, deposit the materials in layers not more than 
4 inches thick using hand tampers suitable for this purpose with a face area of not more than 
100 square inches. Take special precautions to prevent any wedging action against the masonry, 
and step or terrace the slope bounding the excavation for abutments and wingwalls if required by 
the Engineer. 
  125-8.2.4 Culverts and Piers: Backfill around culverts and piers on both sides 
simultaneously to approximately the same elevation. 
  125-8.2.5 Compaction Under Wet Conditions: Where wet conditions do not 
permit the use of mechanical tampers, compact using hand tampers. Use only A-3 material for 
the hand tamped portions of the backfill. When the backfill has reached an elevation and 
condition such as to make the use of the mechanical tampers practical, perform mechanical 
tamping in such manner and to such extent as to transfer the compaction force into the sections 
previously tamped by hand. 
 125-8.3 Additional Requirements for Pipe Greater than 12 Inches Inside Diameter: 
  125-8.3.1 General: Trenches for pipe may have up to four zones that must be 
backfilled. 
   Lowest Zone: The lowest zone is backfilled for deep undercuts up to 
within 4 inches of the bottom of the pipe. 
   Bedding Zone: The zone above the lowest zone is the bedding zone. 
Usually it will be the backfill which is the 4 inches of soil below the bottom of the pipe. When 
rock or other hard material has been removed to place the pipe, the bedding zone will be the 
12 inches of soil below the bottom of the pipe. 
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   Cover Zone: The next zone is backfill that is placed after the pipe has been 
laid and will be called the cover zone. This zone extends to 12 inches above the top of the pipe. 
The cover zone and the bedding zone are considered the Soil Envelope for the pipe. 
   Top Zone: The top zone extends from 12 inches above the top of the pipe 
to the base or final grade. 
  125-8.3.2 Material: 
   125-8.3.2.1 Lowest Zone: Backfill areas undercut below the bedding zone 
of a pipe with coarse sand, or other suitable granular material, obtained from the grading 
operations on the project, or a commercial material if no suitable material is available. 
   125-8.3.2.2 Soil Envelope: In both the bedding zone and the cover zone 
of the pipe, backfill with materials classified as A-1, A-2, or A-3. Material classified as A-4 may 
be used if the pipe is concrete pipe. 
   125-8.3.2.3 Top Zone: Backfill the area of the trench above the soil 
envelope of the pipe with materials allowed on Standard Plans, Index 120-001. 
  125-8.3.3 Compaction: 
   125-8.3.3.1 Lowest Zone: Compact the soil in the lowest zone to 
approximately match the density of the soil in which the trench was cut. 
   125-8.3.3.2 Bedding Zone: If the trench was not undercut below the 
bottom of the pipe, loosen the soil in the bottom of the trench immediately below the 
approximate middle third of the outside diameter of the pipe. 
    If the trench was undercut, place the bedding material and leave it 
in a loose condition below the middle third of the outside diameter of the pipe. Compact the 
outer portions to meet the density requirements of the acceptance criteria. Place the material in 
lifts no greater than 6 inches (compacted thickness). 
   125-8.3.3.3 Cover Zone: Before placing the cover zone material, lay pipe 
according to Section 430. Excavate for pipe bells before laying pipe. Place the material in 6 inch 
layers (compacted thickness), evenly deposited on both sides of the pipe, and compact with 
mechanical tampers suitable for this purpose. Hand tamp material below the pipe haunch that 
cannot be reached by mechanical tampers. Meet the requirements of in 125-9.2. 
   125-8.3.3.4 Top Zone: Place the material in layers not to exceed 
12 inches in compacted thickness. Meet the requirements of the density acceptance criteria. 
  125-8.3.4 Backfill Under Wet Conditions: Where wet conditions are such that 
dewatering by normal pumping methods would not be effective, the procedure outlined below 
may be used when specifically authorized by the Engineer in writing. The Department will pay 
for any select material which is not available from the grading as Unforeseeable Work. The 
Department will not pay for select material that might be used by the Contractor for his own 
convenience instead of dewatering. 
   The Department will permit the use of granular material below the 
elevation at which mechanical tampers would be effective, but only material classified as A-3. 
Place and compact the material using timbers or hand tampers until the backfill reaches an 
elevation such that its moisture content will permit the use of mechanical tampers. When the 
backfill has reached such elevation, use normally acceptable backfill material. Compact the 
material using mechanical tampers in such manner and to such extent as to transfer the 
compacting force into the material previously tamped by hand. 
   The Department will permit the use of coarse aggregate below the 
elevation at which mechanical tampers would be effective. Use coarse aggregate as specified in 
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Section 901 for Aggregate Size Number 89, 8, 78, 7, 68, 6, or 57. Place the coarse aggregate 
such that it will be stable and firm. Fully wrap the aggregate with a layer of Type D-4 filter 
fabric, as specified in Section 985. Do not place coarse aggregate within 4 feet of the ends of the 
trench or ditch. Use normally accepted backfill material at the ends. 

125-9 Acceptance Program. 
 125-9.1 General Requirements: Meet the requirements of 120-10, except replace the 
requirements of 120-10.1.6 with 125-9.1.1, 120-10.2 with 125-9.2, and 120-10.3 with 125-9.3. 
  125-9.1.1 Reduced Testing Frequency: Obtain the Engineer’s approval in 
writing for the option to reduce density testing frequency to one test every two LOTs or one 
every four LOTs for trench box operations if the following requirements are met: 
   1. Resolution testing was not required for six consecutive verified LOTs. 
   2. Resolution testing was required for any of the six consecutive verified 
LOTs, but QC test data was upheld. 
   Identify the substantiating tests in the ERS section of the Department’s 
database and notify the Engineer in writing prior to starting reduced frequency of testing. 
Generate random numbers for selecting test locations for the LOTs under consideration. When 
QC test frequency is reduced, obtain the Engineer’s approval in writing to place more than one 
LOT over an untested LOT. Do not apply reduced testing frequency for the first and last lift of 
pipe. Assure similar compaction efforts for the untested sections. If the Verification test fails, 
and QC test data is not upheld by Resolution testing the QC testing will revert to the original 
frequency. 
 125-9.2 Acceptance Criteria: 
  125-9.2.1 Density: Obtain a minimum QC density in any LOT of 100% of the 
Standard Proctor maximum density as determined by FM 1-T099 or the requirements of 
125-8.3.3.1 when applicable. When the cover height below the bottom of base under asphalt 
pavement, below concrete pavement, or below unpaved ground, exceeds 15 inches, compact the 
pipe backfill in the cover zone to a density of at least 95% of the Standard Proctor maximum 
density as determined by FM 1-T099. 
   For density requirements around drainage structures, obtain a minimum 
QC density in any LOT of 100% of the Standard Proctor maximum density as determined by 
FM 1-T099 for a distance of one pipe diameter but not less than 3 feet from the outside face of 
the structure. 
  125-9.2.2 Exceptions to Structures and Pipe Density Requirements: Compact 
the backfill to a firmness approximately equal to that of the soil next to the pipe trench in 
locations outside the plane described by a one (vertical) to two (horizontal) slope downward 
from the roadway shoulder point or the gutter line in accordance with Standard Plans, Index 120-
001 or 120-002. Apply 125-9.2.1 when compacting side-drain pipe backfill under driveways 
serving a property that is not a single residential lot. 
 125-9.3 Additional Requirements: 
  125-9.3.1 Frequency: Conduct Standard Proctor maximum density sampling and 
testing at a minimum frequency of one test per soil type. The summary of tests and frequency is 
shown in Table 125-2 below. 
 

205 FY 2024-25



 

 

Table 125-2 
Test Name Quality Control Verification 

Standard Proctor 
Maximum Density One per soil type One per soil type 

Density One per LOT 
One per four consecutive LOTs 
and for wet conditions, the first 

lift not affected by water 
Soil Classification and Organic 

Content 
One per Standard Proctor 

Maximum density 
One per Standard Proctor 

Maximum density 

125-10 Verification Comparison Criteria and Resolution Procedures. 
 Meet the requirements of 120-10.4. 

125-11 Site Restoration. 
 Wherever the existing site is disturbed solely for the purpose of constructing or removing 
box culverts, pipes, inlets, manholes, etc., completely replace and restore the site to the 
Engineer’s satisfaction, without additional compensation. 

125-12 Cleaning Up. 
 Upon completion of the work, leave the structure and all adjacent areas in a neat and 
presentable condition, clear up all temporary structures, rubbish and surplus materials and leave 
the space under the structure unobstructed and in such shape that drift will not collect nor scour 
or be induced. Pile all material from existing structures that have been removed neatly on the 
bank, unless otherwise directed by the Engineer. Pull false work piling unless the Engineer 
permits it to be cut or broken off in which case it will be cut or broken off at least 2 feet below 
the finished grade or stream bed. 

125-13 Method of Measurement. 
 No separate measurement or payment will be made for work under this Section. 

125-14 Basis of Payment. 
 Payment for excavation of bridge structures will be made under Section 120. Payment for 
excavation of drainage system items will be incidental to those items. 
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SECTION 145 
GEOSYNTHETIC REINFORCEMENT 

145-1 Description. 
 This Section specifies the construction requirements for geosynthetic used in 
geosynthetic reinforced soil slopes, geosynthetic reinforced foundations over soft soils, and 
geosynthetic reinforced embankment. Furnish and place geosynthetic and any associated facing 
material or drainage blankets. 

145-2 Responsibility. 
 Construct the geosynthetic reinforced feature, including materials, method, and 
installation based on information provided in the Contract Documents and the geosynthetic 
supplier’s recommendations. Submit shop drawings in accordance with Section 5 showing the 
details and distribution of the selected geosynthetic that meet the design shown in the Plans. 
Alternate designs optimizing the selected geosynthetic materials must be in accordance with 
Chapter 263 of the FDOT Design Manual. 

145-3 Materials. 
 145-3.1 Geosynthetic Materials: Use geosynthetic materials meeting the requirements 
of Section 985 and listed on the Approved Product List (APL). Ensure the geosynthetic materials 
received at the job site are in unopened shipping packages and the packages are clearly labeled 
with the manufacturer’s name, product name, style number, roll dimension and LOT number, 
otherwise, the Engineer will reject the material. Store geosynthetic materials in accordance with 
the manufacturer’s instructions ensuring to protect the geosynthetic material from physical 
damage, debris, and temperatures greater than 140° F. Prevent mud, fluid concrete, asphalt, or 
other deleterious materials from coming in contact with the geosynthetic materials that could 
impact the performance of the geosynthetic material. Replace geosynthetic materials with 
defects, tears, punctures, flaws, deterioration, or other damage at no additional cost to the 
Department. 
 145-3.2 Geosynthetic Reinforced Soil Slopes: 
  145-3.2.1 Backfill Materials: Use only free draining backfill material in the 
reinforced fill volume as shown in the Plans meeting the following gradation limits as 
determined in accordance with AASHTO T 27 and FM 1-T011: 
 

Table 145-1 
Sieve Size Percent Passing 

3-1/2 inches 100 
3/4 inch 70 to 100 

No. 4 30 to 100 
No. 40 15 to 100 
No. 100 5 to 65 
No. 200 0 to 15 

 
  Do not use backfill material containing more than an average of 2.0% by weight 
of organic material, as determined by FM 1-T267 and by averaging the test results for three 
randomly selected, representative samples from each stratum or stockpile of a particular material. 
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Consider the stratum or stockpile unsuitable for construction of the reinforced fill volume if an 
individual test value exceeds 3.0%. 
  Use backfill material with a maximum plasticity index of 6 as determined by 
AASHTO T 90, and a maximum liquid limit of 15 as determined by AASHTO T 89. Use 
backfill material with a pH between 5.0 and 10.0 as determined by FM 5-550. For polyester 
geosynthetic reinforcement, use backfill material with a pH between 5.0 and 9.0.Do not use soil 
cement or lime stabilized backfill unless approved by the Engineer. 
   145-3.2.2 Slope Face Treatment: For reinforced soil slopes, provide slope face 
material, if applicable, as shown in the Plans and listed on the APL. 
 145-3.3 Geosynthetic Reinforced Foundations Over Soft Soils: Use backfill material 
meeting the requirements of Section 120, all Contract Documents, and any other applicable 
specification requirements. Meet the pH criteria specified in 145-3.2.1 as determined by FM 5-
550. 
 145-3.4 Geosynthetic Reinforced Embankment: Use backfill material meeting the 
requirements of Section 120 for Embankment, Section 160 for Stabilization, Section 200 for 
Rock Base, and Section 204 for Graded Aggregate Base, all Contract Documents, and any other 
applicable specification requirements. Meet the pH criteria specified in 145-3.2.1 as determined 
by FM 5-550. 

145-4 Construction Requirements. 
 145-4.1 General: Obtain from the geosynthetic supplier, technical instructions, guidance 
in preconstruction activities, and on-site technical assistance during construction. Submit a copy 
of any instructions provided by the supplier to the Engineer prior to beginning installation. 
 145-4.2 Geosynthetic Reinforced Soil Slopes: 
  145-4.2.1 Foundation Preparation: Excavate to the limits shown in the Contract 
Documents. Remove all existing vegetation and all unsuitable foundation materials. Prepare the 
foundation in accordance with Section 110 and 120, except as noted herein. 
   Proof-roll the graded area with a vibratory roller weighing a minimum of 
8 tons or a sheepsfoot roller, where appropriate, exerting a compression of at least 250 psi on the 
tamper foot for at least five passes in the presence of the Engineer or as directed by the Engineer. 
Remove and replace any soft or loose foundation subsoils that are incapable of sustaining the 
required proof rolling. Excavate to suitable foundation materials, satisfactory to the Engineer, 
regardless of the elevation shown in the Plans. Remove all loose and disintegrated rock or thin 
strata. 
   Ensure the proof-rolled ground surfaces are uniform, smooth, and free of 
abrupt changes in slope, debris, and irregularities that might damage the reinforcement. Promptly 
repair and restore to their original condition any areas outside the limits of disturbance shown in 
the Plans which are damaged as part of this work at no expense to the Department. Make every 
possible effort to avoid such damage. 
  145-4.2.2 Geosynthetic Placement: Place the geosynthetic at the proper 
elevation, location and orientation as shown in the Plans. In general, place the geosynthetic used 
for slope stabilization such that its primary direction of tensile strength is perpendicular to the 
plan face of the slope. Pull the geosynthetic material tight and secure it as necessary to lay flat 
against the soil prior to fill placement. 
   Place adjacent rolls of geosynthetic to maintain 100% horizontal coverage 
at the face of the slope. When placing geosynthetic for curved embankments, do not allow less 
than 50% horizontal coverage or an unreinforced horizontal spacing greater than 3 feet at the end 
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of the reinforcement farthest from the face of the slope. Do not allow vertical spacing of the 
geosynthetic layers to exceed the spacing shown in the shop drawings. 
   Do not make any splices or seams in the primary direction of tensile 
strength in the geosynthetic without approval of the Engineer. When splices in the primary 
direction are approved, make splices full width of the geosynthetic strip by using a similar 
material with similar strength. Use a splice mechanism that allows a minimum of 95% load 
transfer from piece to piece of geosynthetic. Make only one splice per length of geosynthetic. Do 
not place splices within 6 feet of the slope face, within 6 feet below top of slope, or horizontally 
adjacent to another splice. 
   Place only that amount of geosynthetic material, including facing and 
drainage material, which will be covered in a single days’ production. 
   Do not operate equipment directly on the geosynthetic. Operate equipment 
such that no turning movements occur on the areas where geosynthetic is in place with less than 
12 inches of fill cover. Fill and compact ruts of more than 3 inches in depth as they develop. 
Replace or repair any rejected geosynthetic at no additional cost to the Department. 
  145-4.2.3 Backfill Placement: Perform work in accordance with an approved QC 
Plan meeting the requirements of 105-3. A LOT is defined as a single lift of finished 
embankment not to exceed 500 feet in length. Maintain uniform moisture content of the backfill 
material prior to and during compaction throughout each layer of material. Use backfill material 
having a placement moisture content within 2% on the dry side of optimum. Do not place wet 
backfill with moisture content greater than optimum in the fill. Spread backfill material over the 
geosynthetic in the direction of geosynthetic overlaps. Do not stockpile backfill materials on the 
installed geosynthetic. Avoid construction procedures or equipment which, in the opinion of the 
Engineer, will cause excessive mudwaving. 
   Uniformly compact each layer, using equipment that will achieve the 
required density. Compact the backfill using either smooth wheel or rubber tire rollers. Do not 
use sheepsfoot, grid rollers, or other types of equipment employing a foot. At the end of each 
day’s operation, slope the backfill surface to permit runoff of rainwater away from the slope 
face, or provide some other positive drainage. Do not exceed the maximum allowable lift 
thickness in Section 120. 
  145-4.2.4 Repairs: Repair geosynthetic damaged during or after installation only 
after the supplier establishes that the interior and exterior stability is not affected and after 
obtaining the Engineer’s approval. Make such repairs as follows: 
   Remove all backfill material from the damaged area of the reinforcement 
geosynthetic plus an additional 4 feet in all directions beyond the limits of damage. Place a patch 
consisting of the same material as the reinforcement geosynthetic over the damaged area in 
accordance with the supplier’s recommendation. Overlap the undamaged reinforcement 
geosynthetic with the patch a minimum of 3 feet in all directions. Then replace and compact 
backfill material in accordance with 145-4.2.3. 
  145-4.2.5 Slope Face Treatment: Place the slope face treatment at the elevation 
and location shown in the Plans and are listed on the APL, if applicable. 
 145-4.3 Geosynthetic Reinforced Foundations Over Soft Soils: This subsection 
specifies requirements for geosynthetic used to improve embankment stability by strengthening 
and increasing the embankment stiffness. 
  145-4.3.1 Preparation: For some applications involving reinforcement of soft in 
situ soils, the Engineer may require that some vegetation be left in place. If directed in the Plans 
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or by the Engineer, cut trees to within 6 inches of the existing surface, and leave the stumps in 
place. Remove fallen trunks, limbs, etc. greater than 3 inches in diameter. 
  145-4.3.2 Backfill Placement: Use materials meeting the requirements of 145-
3.3. Perform work in accordance with an approved QC Plan meeting the requirements of 105-3 
and Section 120 for Embankment, all Contract Documents, and any other applicable 
specification requirements. 
  145-4.3.3 Geosynthetic Placement: Meet the requirements of 145-4.2.2 except 
as noted herein. Position and orient the geosynthetic over prepared surfaces with the machine 
direction perpendicular to the embankment alignment. Place a geotextile filter of a type 
recommended by the designer of the geosynthetic system under the reinforcement geosynthetic.  
  Cut and overlap geosynthetic as necessary to accommodate curves. Overlaps shall 
be a minimum of 3 feet, unless specified otherwise in the Contract Documents for a particular 
application. Make any overlaps in geosynthetic in the same direction that embankment will be 
spread. Ensure geosynthetic sections do not separate at overlaps during construction. Pull the 
geosynthetic material tight by hand to a tension that removes all slack and wrinkles or as 
recommended by the supplier. To reduce overlaps, the geosynthetic material may be sewn 
together in accordance with the supplier’s recommendations. Sew the seams with thread meeting 
the chemical requirements and minimum seam strength requirements for the application. 
  145-4.3.4 Repairs: Meet the requirements of 145-4.2.4. 
 145-4.4 Geosynthetic Reinforced Embankment: This subsection specifies requirements 
for geosynthetic used to provide structural support of traffic loads over the life of the pavement. 
This reinforcement application involves a relatively shallow flexible pavement substructure 
(embankment/subgrade/base profile) that is constructed over unsuitable soils that are at or near 
the ground surface. 
  145-4.4.1 Preparation: Remove all existing vegetation and all unsuitable 
foundation materials as shown in the Plans. Prepare the foundation in accordance with Section 
110 and 120 or to the limits shown in the Contract Documents. 
  145-4.4.2 Backfill Placement: Use materials meeting the requirements of 145-
3.4. Perform work in accordance with an approved QC Plan meeting the requirements of 105-3, 
Section 120 for Embankment, Section 160 for Stabilization, Section 200 for Rock Base, and 
Section 204 for Graded Aggregate Base, all Contract Documents, and any other applicable 
specification requirements. Spread backfill material over the reinforcement geosynthetic in the 
direction of the geosynthetic overlaps. Place the first lift of backfill materials over the 
reinforcement geosynthetic to a minimum thickness of 4 inches. Place backfill material in a 
manner to avoid any damage or disturbance to the geosynthetic reinforcement material 
  145-4.4.3 Geosynthetic Placement: Meet the requirements of 145-4.3.3. 
  145-4.4.3 Repairs: Meet the requirements of 145-4.2.4. 

145-5 Certification. 
 For geosynthetic materials, submit to the Engineer the product label with the 
manufacturer’s name, product name, style number, roll dimension and LOT number at least 
fourteen days prior to placement. In addition, provide two 8-inch by 10-inch samples of 
geosynthetic materials for product identification to the Engineer. The acceptance of the 
geosynthetic material is subject to the approval of the State Materials Office (SMO).  
 For backfill materials, submit to the Engineer a signed and sealed certification by a 
Professional Engineer registered in the State of Florida, that the pH meets the requirements of 
145-3. 
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145-6 Acceptance Program. 
 145-6.1 General Requirements:  
  145-6.1.1 Equipment Comparison: Meet the requirements of 120-10.1.1. 
  145-6.1.2 Initial Production LOT: Meet the requirements of 120-10.1.2 except 
as modified herein. 
  145-6.1.3 Density over 105%: Meet the requirements of 120-10.1.3 except as 
modified herein. 
 145-6.2 Quality Control Tests: 
  145-6.2.1 Geosynthetic Reinforced Soil Slopes: 
   145-6.2.1.1 Maximum Density Determination: Collect enough material 
to split and create three separate samples. Determine test locations, including stations and offsets, 
using the Random Number generator approved by the Department. Retain the Verification and 
Resolution samples for the Department until the Engineer accepts the LOTs represented by the 
samples. Determine modified Proctor maximum density and optimum moisture content by 
sampling and testing the material in accordance FM 1-T 180.  
   When compacting A-3 or A-2-4 materials to meet the optional acceptance 
criteria in 145-6.2.1.4, determine the maximum density in accordance with FM 1-T099.  
   145-6.2.1.2 Soil Classification and Organic Content Testing: Perform 
soil classification tests on the sample collected in 145-6.2.1.1, in accordance with AASHTO T 27 
and FM 1-T011, AASHTO T89, AASHTO T90, and FM 1-T267. Classify the soil in accordance 
with AASHTO M145 to determine compliance with soil utilization requirements as specified in 
Standard Plans, Index 120-001. Meet the testing parameters set forth in 145-3.2.1. 
   145-6.2.1.3 pH Testing: Perform pH testing in accordance with FM 5-550 
and meet the pH test criteria set forth in 145-3.2.1. 
   145-6.2.1.4 Density Testing Requirements: Meet the requirements of 
120-10.1.4.2 except as modified herein. For select backfill, obtain a density in each LOT of at 
least 95% of the maximum density as determined by FM 1-T180. 
   Alternatively, for A-3 and A-2-4 backfill materials, obtain a minimum 
density of 100% of the standard Proctor maximum dry density as determined by FM 1-T099.  
   The combined width from both reinforced fill volume and retained fill 
material may be considered the same LOT if both volumes comprise the same material and both 
are compacted with the same procedure, lift thickness, equipment, and compacting effort. 
   145-6.2.1.5 Frequency: Conduct sampling and testing at a minimum 
frequency listed in the table below. The Engineer will perform verification sampling and tests at 
a minimum frequency listed in the table below. 
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Table 145-2 
Test Name Quality Control (QC) Verification 

Maximum Density One per soil type One per soil type 
Density One per LOT One per four LOTs 

Soil Classification, Gradation,  
LL & PI One per soil type One per soil type 

Organic Content One per soil type One per soil type 
 pH One per soil type One per soil type 

 
   145-6.2.1.6 Test Selection and Reporting: Determine test locations 
including stations and offsets, using the random number generator approved by the Engineer. Do 
not use notepads or worksheets to record data for later transfer into the Earthwork Records 
System (ERS) section of the Department’s database. Notify the Engineer upon successful 
completion of QC testing on each LOT. 
  145-6.2.2 Geosynthetic Reinforced Foundation Over Soft Soils: Meet the 
acceptance criteria for backfill and compaction requirements for embankment material in 
accordance with Section 120, all Contract Documents, and any other applicable specification 
requirements. In addition to the requirements of the applicable earthwork material, test for pH in 
accordance with FM 5-550 and meet the pH test criteria set forth in 145-3.2.1. 
  145-6.2.3 Geosynthetic Reinforced Embankment: Meet the acceptance criteria 
for backfill and compaction requirements for embankment material in accordance with Section 
120, Stabilization requirements in accordance with 160, Rock Base requirements in accordance 
with Section 200, Graded Aggregate Base requirements in accordance with Section 204, all 
Contract Documents, and any other applicable specification requirements. In addition to the 
requirements of the applicable earthwork material, test for pH in accordance with FM 5-550 and 
meet the pH test criteria set forth in 145-3.2.1. 
 145-6.3 Department Verification: Meet the requirements of 120-10.1.5 except that the 
Engineer will conduct Verification tests to accept all materials and work associated with 145-6.2.  
 145-6.4 Payment for Resolution Tests: Meet the requirements of 120-10.1.7. 

145-7 Verification Comparison Criteria and Resolution Procedures. 
 145-7.1 Geosynthetic Reinforced Soil Slopes: 
  145-7.1.1 Maximum Density Determination: The Engineer will verify the QC 
test results in accordance with the procedures specified in 120-10.4.1 except replace FM 1-T099 
with FM 1-T180. If the Contractor selects the optional acceptance criteria, the Engineer will 
verify the QC test results of FM 1-T099 in accordance with 120-10.4.1. 
  145-7.1.2 Density Testing: Meet the requirements of 120-10.4.2. 
  145-7.1.3 Soil Classification, Organic Content, and pH Testing: The Engineer 
will verify the QC test results if the verification test results meet the limits set forth in 145-3.2.1 
for gradation (AASHTO T27 and FM 1-T011), liquid limit (AASHTO T89), plasticity index 
(AASHTO T90), organic content (FM 1-T267), and pH (FM 5-550) testing. Otherwise, the 
Engineer will test the sample retained in 145-6.2.1.1. The State Materials Office (SMO) or an 
AASHTO accredited laboratory designated by the SMO will perform resolution testing.  
  If the resolution test result satisfies the required gradation limits, liquid limit, 
plasticity index, organic content, and pH, then the LOTs will be verified. If the resolution test 
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results do not verify QC test results, then reconstruct the LOTs with acceptable material. The 
Engineer will perform new verification testing post reconstructing the LOTs. 
 145-7.2 Geosynthetic Reinforced Foundations Over Soft Soils: Meet the verification 
comparison criteria and resolution procedure for embankment material in accordance with 
Section 120. In addition, the Engineer will verify the QC tests results if the verification test 
results meet the limits set forth in 145-3.2.1 for pH in accordance with FM 5-550. Otherwise, the 
Engineer will follow the resolution procedures specified in 145-7.1.3. 
 145-7.3 Geosynthetic Reinforced Embankment: Meet the verification comparison 
criteria and resolution procedure for embankment material in accordance with Section 120, 
Stabilization requirements in accordance with 160, Rock Base requirements in accordance with 
Section 200, and Graded Aggregate Base with Section 204. In addition, the Engineer will verify 
the QC tests results if the verification test results meet the limits set forth in 145-3.2.1 for pH in 
accordance with FM 5-550. Otherwise, the Engineer will follow the resolution procedures 
specified in 145-7.1.3. 

145-8 Method of Measurement. 
 145-8.1 Geosynthetic Reinforced Soil Slopes: The quantity to be paid for will be the 
plan quantity area, in square feet, of the projected vertical height of the slope face, measured 
from the top of slope to the finished graded surface at the toe of slope and from the beginning to 
end limits as shown in the Plans, regardless of the length or number of layers of geosynthetic 
within the reinforced volume and including any reinforcement required below the toe of slope 
elevation. 
 145-8.2 Geosynthetic Reinforced Foundations Over Soft Soils: The quantity to be paid 
for will be the plan quantity area, in square yards, of the embankment to be reinforced as shown 
in the Plans, regardless of the length or number of layers of geosynthetic within the reinforced 
soil volume, and including any reinforcement required below the original ground elevation. 
 145-8.3 Geosynthetic Reinforced Embankment: Meet the requirements of 145-8.2. 

145-9 Basis of Payment. 
 145-9.1 Geosynthetic Reinforced Soil Slopes: Price and payment will be full 
compensation for all work, materials, and services specified in this Section, including 
geosynthetic materials, drainage materials, installation, testing, and required submittals. The cost 
and placement of all backfill material will be included in the pay quantity for embankment or 
borrow excavation, as applicable. 
 145-9.2 Geosynthetic Reinforced Foundations Over Soft Soils: Price and payment will 
be full compensation for all work, materials, and services specified in this Section, including 
geosynthetic materials, geotextile filter materials, facing materials, drainage materials, 
installation, testing, and required submittals. The cost and placement of all backfill will be 
included in the pay quantity for embankment or borrow excavation, as applicable. 
 145-9.3 Geosynthetic Reinforced Embankment: Meet the requirements of 145-9.2 
 145-9.4 Payment Items: Payment will be made under: 

Item No. 145-  1- Geosynthetic Reinforced Soil Slopes - per square foot. 
Item No. 145-  2- Geosynthetic Reinforced Foundations over Soft Soils - per 

square yard. 
Item No. 145-  3- Geosynthetic Reinforced Embankment - per square yard. 
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SECTION 160 
STABILIZING 

160-1 Description. 
 Stabilize designated portions of the roadbed to provide a firm and unyielding subgrade, 
having the required bearing value specified in the Plans. 

160-2 Materials. 
 160-2.1 Commercial Material: Meet the requirements of Section 914-2.1. 
 160-2.2 Local Material: Submit test results to the Engineer at least 14 days prior to the 
stabilization operation. 
  160-2.2.1 Local Stabilizing Material: Sample and test material from each source 
and meet the requirements of Section 914. The Engineer will verify the Quality Control (QC) test 
results meet the requirements of Section 914. If the QC and Verification results do not compare, 
the Engineer will take one additional sample of material from the source in question and the 
State Materials Office (SMO) or an AASHTO accredited laboratory designated by the SMO will 
perform Resolution testing. If the Resolution test results satisfy the required criteria, material 
from that source will be verified and accepted. If the Resolution test results do not meet the 
required criteria, reject the material. 
  160-2.2.2 Reclaimed Asphalt Pavement (RAP): Obtain the Engineer’s approval 
in writing for the option to use 100% RAP material. Material must be milled and stockpiled 
without blending or contaminating with any other material. 
  160-2.2.3 Reclaimed Asphalt Pavement (RAP) Blended Material: RAP 
blended material is defined as material meeting the requirements of 914-1 and 914-2.2 except for 
the limits for organic content. If the RAP blended material meets the requirements of 914-1 and 
914-2, then the blended material will be classified as local stabilizing material. Provide test 
results to the Engineer and obtain their approval in writing before using RAP blended material. 
The Engineer will verify that the QC test results meet the acceptance criteria, otherwise the 
Engineer will perform Resolution testing procedures specified in 160-2.2.1. 
 160-2.3 Existing Base: Obtain the Engineer’s approval in writing before using existing 
base. When the material from an existing base is used as all, or a portion, of the stabilizing 
additives, no further testing is required unless directed by the Engineer. 
 160-2.4 Granular Subbase: The Engineer may allow, at no additional cost to the 
Department, the substitution of 6 inches of granular subbase meeting the requirements of 290-2 
and 290-3, only when 12 inches of Type B stabilization requiring a Limerock Bearing Ratio 
(LBR) value of 40 is specified in accordance with Standard Plans, Index 120-001. 

160-3 Construction Methods. 
 160-3.1 General: Prior to the beginning of stabilizing operations, construct the area to be 
stabilized to an elevation such that, upon completion of stabilizing operations, the completed 
stabilized subgrade will conform to the lines and grades shown in the Plans. Prior to spreading 
any additive stabilizing material, bring the surface of the roadbed to a plane approximately 
parallel to the plane of the finished graded surface shown in the Plans. 
  Construct mainline pavement lanes, turn lanes, ramps, parking lots, concrete box 
culverts, retaining wall systems, shoulder-only areas, sidewalk, and shared use path areas 
meeting the requirements of 120-8.1, except replace “embankment” with “subgrade”. 
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  Isolated mixing operations will be considered as separate LOTs. Curb pads and 
shoulders compacted separately shall be considered separate LOTs. Isolated compaction 
operations will be considered as separate LOTs. For multiple phase construction, a LOT shall not 
extend beyond the limits of the phase. 
 160-3.2 Application and Acceptance of Stabilizing Material: After completing the 
roadbed grading operations, determine the type and quantity (if any) of stabilizing material 
necessary for compliance with the bearing value requirements. Before using any Fossil Fuel 
Combustion Products (FFCPs), submit documentation, at the preconstruction meeting or no later 
than 30 days prior to delivery of FFCP’s to the project, signed and sealed by the Specialty 
Engineer that these materials meet the requirements of 403.7047 F.S. Notify the Engineer of the 
approximate quantity to be added before spreading. When additive stabilizing materials are 
required, spread the material uniformly over the area to be stabilized. 
  The Engineer may perform Independent Verification (IV) sampling and testing if 
variability in the stabilizing material is observed during inspection after spreading on the 
roadway. If the IV test results do not meet the requirements of Section 914, then remove and 
replace the failing LOTs with acceptable material. The Engineer reserves the right to reject 
stabilizing material that contains excessive deleterious substances. 
 160-3.3 Mixing: Perform mixing using rotary tillers, a plant or other equipment meeting 
the approval of the Engineer. The subgrade may be mixed in one course if the equipment and 
method of construction provides the uniformity, particle size limitation, compaction and other 
desired results of 160-4. Thoroughly mix the area to be stabilized throughout the entire depth and 
width of the stabilizing limits. 
  Perform the mixing operations, as specified, (either in place or in a plant) 
regardless of whether the existing soil, or any select soils placed within the limits of the 
stabilized sections, have the required bearing value without the addition of stabilizing materials. 
 160-3.4 Mixed Material Requirements: At the completion of the mixing, ensure the 
gradation of the material within the limits of the area being stabilized is such that 97% will pass a 
3-1/2 inch sieve. Break down or remove from the stabilized area materials, including clay lumps 
or lumps made of clay-size particles (any particle size 2 microns or less), not meeting the 
gradation requirements. After mixing, remove any existing lumps of clay or clay-sized particles 
greater than one inch that do not meet the requirements of 160-3.2 or this Section from the 
stabilized area. The final product must meet the acceptance requirements of 160-4. 
  160-3.4.1 Classification and Bearing Value: Meet the soil utilization and 
bearing value requirements for the subgrade in accordance with 160-4. 
  160-3.4.2 Compaction: After completing the mixing operations and satisfying 
the requirements for bearing value, uniformity, and particle size, compact the materials at a 
moisture content permitting the specified compaction in 160-4.2.3. If the moisture content of the 
material is improper for attaining the specified density, either add water or allow the material to 
dry until reaching the proper moisture content for the specified compaction. 
  160-3.4.3 Finish Grading: Shape the completed stabilized subgrade to conform 
with the finished graded surface shown in the Plans. Check the subgrade using elevation stakes 
or other means approved by the Engineer. 
  160-3.4.4 Condition of Completed Subgrade: After completing the stabilizing 
and compacting operations, ensure that the subgrade is firm and substantially unyielding to the 
extent that it will support construction equipment and will have the bearing value required by the 
Plans. 
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   Remove all soft and yielding material, and any other portions of the 
subgrade which will not compact readily, and replace it with suitable material so that the whole 
subgrade is brought to line and grade, with proper allowance for subsequent compaction. 
  160-3.4.5 Maintenance of Completed Subgrade: After completing the subgrade 
as specified above, maintain it free from ruts, depressions, and any damage resulting from the 
hauling or handling of materials, equipment, tools, etc. The Contractor is responsible for 
maintaining the required density until the subsequent base or pavement is in place including any 
repairs, replacement, etc., of curb and gutter, sidewalk, etc., which might become necessary in 
order to recompact the subgrade in the event of underwash or other damage occurring to the 
previously compacted subgrade. Perform any such recompaction at no expense to the 
Department. Construct and maintain ditches and drains along the completed subgrade section. 

160-4 Acceptance Program for Mixed Materials. 
 160-4.1 General Requirements: 
  160-4.1.1 Initial Equipment Comparison: Meet the requirements of 120-10.1.1. 
  160-4.1.2 Initial Production LOT: Meet the requirements of 120-10.1.2. 
  160-4.1.3 Density over 105%: Meet the requirements of 120-10.1.3. 
  160-4.1.4 Quality Control Tests: 
   160-4.1.4.1 Modified Proctor Maximum Density Determination: 
Collect enough material to split and create three separate samples. Determine test locations, 
including stations and offsets, using the Random Number generator approved by the Department. 
Retain the Verification and Resolution samples for the Department until the Engineer accepts the 
LOTs represented by the samples. Determine modified Proctor maximum density and optimum 
moisture content by sampling and testing the material in accordance FM 1-T 180. 
   160-4.1.4.2 Density Testing Requirements: Meet the requirements of 
120-10.1.4.2. 
   160-4.1.4.3 Bearing Value Requirements: Test the stabilized subgrade 
sample collected in 160-4.1.4.1 to determine the LBR in accordance with FM 5-515. Within the 
entire limits of the width and depth of the areas to be stabilized, obtain the required minimum 
bearing value at the frequency in 160-4.4.1. For any area where the bearing value obtained is 
deficient from the value indicated in the Plans, in excess of the tolerances established herein, 
spread and mix additional stabilizing material in accordance with 160-3.3. Perform this 
reprocessing for the full width of the roadway being stabilized and longitudinally for a distance 
of 50 feet beyond the limits of the area in which the bearing value is deficient. 
    Determine the quantity of additional stabilizing material to be used 
in reprocessing. 
    160-4.1.4.3.1 Under-tolerances in Bearing Value 
Requirements: The under-tolerances are allowed for the following specified Bearing Values: 
 

Table 160-1 
Specified Bearing Value Under-tolerance 

LBR 40 5.0 
LBR 35 4.0 

LBR 30 (and under) 2.5 
 

216 FY 2024-25



 

 

    160-4.1.4.3.2 Unsoaked LBR Requirements: If unsoaked LBR is 
desired, submit request for approval to the Engineer. Upon approval by the Engineer to consider 
the use of unsoaked LBR, randomly sample and test from three locations in the initial LOT for 
both soaked and unsoaked LBR in accordance with FM 5-515. Ensure all of the tests achieves 
the LBR value shown in the table below. Continue testing unsoaked LBR at the frequency shown 
in 160-4.4.1. Discontinue unsoaked LBR testing if any unsatisfactory QC LBR test result is 
obtained or resolution determines an unsatisfactory LBR. 
     The following unsoaked bearing value requirement is based 
on tests performed on samples obtained after completing mixing operations: 
 

Table 160-2 
Specified Bearing Value Unsoaked Bearing Value Required Under-tolerance 

LBR 40 LBR 43 0.0 
 
   160-4.1.4.4 Soil Classification and Organic Content Testing: Perform 
soil classification tests on the sample collected in 160-4.1.4.1, in accordance with AASHTO T88, 
AASHTO T89, AASHTO T90, and FM 1-T 267. The Engineer may waive the soil classification 
and organic content testing requirements for existing base or granular subbase materials. Classify 
soils in accordance with AASHTO M145 to determine compliance with soil utilization 
requirements as specified in Standard Plans, Index 120-001. If the stabilizing material used is 
100% RAP or RAP blended material, then replace FM 1-T 267 with FM 5-563 (excluding 
gradation analysis). The following testing requirements must be met. 
 

Table 160-3 
Test Method Criteria 

AASHTO M145 Soil Symbol = S 

FM 1-T 267 Average of 3 Organic Content ≤ 2.5% 
Individual Organic Content Result ≤ 4.0% 

AASHTO T89 Liquid Limit ≤ 30 

AASHTO T90 Plastic Index ≤ 8 

FM 5-563* Asphalt Content ≤ 4.0% 

* Replace FM 1-T 267 with FM 5-563 (excluding gradation analysis) for 100% RAP or RAP blended material 

 
  160-4.1.5 Department Verification: Meet the requirements of 120-10.1.5 except 
the Engineer will conduct the Verification tests in order to accept all materials and work 
associated with 160-4.1.4. 
  160-4.1.6 Reduced Testing Frequency: Meet the requirements of 120-10.1.6. 
  160-4.1.7 Payment for Resolution Tests: Meet the requirements of 120-10.1.7. 
 160-4.2 Mixing Depth Requirements: Report depth requirements in the Earthwork 
Records System (ERS) section of the Department’s database measured to the nearest 0.25 inch. 
The difference between the individual measured depth thickness on the roadway and the plan 
target thickness must not exceed 2 inches. The difference between the LOT average (average of 
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the three individual measured depth thickness) and the plan target thickness must not exceed 
1 inch. No undertolerance of mixing depth is allowed. 
  As an exception to the above mixing requirements, where the subgrade is of rock, 
the Engineer may waive the mixing operations (and the work of stabilizing), and the Department 
will not pay for stabilization for such sections of the roadway. 
  Meet the required Plan mixing-depths by measuring from the proposed final grade 
line. Determine test locations, including stations and offsets, using the Random Number 
generator approved by the Department. Notify the Engineer a minimum of 24 hours before 
checking mixing depths. Record results on Department approved forms. 
 160-4.3 Density Acceptance Criteria: 
  160-4.3.1 General: Within the entire limits of the width and depth of the areas to 
be stabilized, other than as provided in 160-4.3.2, obtain a minimum density at any location of 
98% of the Modified Proctor maximum density as determined by FM 1-T 180. 
  160-4.3.2 Exceptions to Density Requirements: The Contractor need not obtain 
the minimum density specified in 160-4.3.1 in the upper 6 inches of areas to be grassed under the 
same Contract. Compact these areas to a reasonably firm condition as directed by the Engineer. 
 160-4.4 Additional Requirements: 
  160-4.4.1 Frequency: Conduct QC sampling and testing at a minimum frequency 
listed in the table below. The Engineer will perform Verification sampling and tests at a 
minimum frequency listed in the table below. 
 

Table 160-4 

Test Name Quality Control Verification 

Verification for 
Shoulder-Only, Shared 
Use Path and Sidewalk 

Construction 
Modified Proctor 

Maximum Density 

One per two 
consecutive LOTs 

One per eight 
consecutive LOTs One per four LOTs 

LBR 
Gradation, LL/PI, and 

Soil Classification 
Organic Content 
Asphalt Content* 

Density One per LOT One per four LOTs One per two LOTs 
Stabilizing Mixing 

Depth Three per 500 feet Witness QC Witness QC 

*Replace organic content with asphalt content for 100% RAP or RAP blended material only. 
 
 160-4.5 Verification Comparison Criteria and Resolution Procedures: 
  160-4.5.1 Bearing Value: The Engineer will collect a sample at a location other 
than the location where the sample was collected in 160-4.1.4.1, and test the stabilized subgrade 
for determination of the LBR in accordance with FM 5-515. The Engineer will select test 
locations, including stations and offsets, using a Random Number generator, based on the LOTs 
under consideration. 

218 FY 2024-25



 

 

   160-4.5.1.1 Unsoaked LBR: The Engineer will sample and test the initial 
LOT for one soaked and one unsoaked LBR if consideration of the unsoaked LBR has been 
approved. 
   160-4.5.1.2 Resolution Procedure: If the Department’s Verification test 
meets the requirements of 160-4.1.4.3, the Engineer will accept the corresponding LOTs. 
Otherwise, the Engineer will collect an additional sample in the same LOT the Verification 
sample was obtained. SMO or an AASHTO accredited laboratory designated by SMO will 
perform Resolution testing on the additional sample. The material will be sampled and tested in 
accordance with FM 5-515. 
    If the resolution testing results meet the requirements of 160-
4.1.4.3, then the Engineer will accept the LOTs in question. Otherwise reprocess the 
corresponding LOTs in accordance with 160-3 and retest in accordance with 160-4.1.4.3. 
  160-4.5.2 Modified Proctor Maximum Density Determination: The Engineer 
will randomly select one of the retained split samples referenced in 160-4.1.4.1. The Engineer 
will compare the Verification test results to the corresponding Quality Control (QC) test results. 
If the test result is within 4.5 lb/ft3 of the QC test result, the LOTs will be verified. Otherwise, 
the Engineer will collect the Resolution split sample corresponding to the Verification sample 
tested. The State Materials Office or an AASHTO accredited laboratory designated by the State 
Materials Office will perform Resolution testing. The material will be sampled and tested in 
accordance with FM 1-T 180. 
   The Engineer will compare the Resolution Test (RT) results with the QC 
test results. If the RT result is within 4.5 lb/ft3 of the corresponding QC test result, the Engineer 
will use the QC test results for material acceptance purposes for each corresponding pair of 
LOTs. If the RT result is not within 4.5 lb/ft3 of the corresponding QC test, the Engineer will 
collect and test the remaining Verification split samples for the LOTs in question. Verification 
test results will be used for material acceptance purposes for the remaining LOTs in question. 
  160-4.5.3 Density Testing: Meet the requirement of 120-10.4.2 
  160-4.5.4 Soil Classification: Meet the requirements of 120-10.4.3 with the 
exception that the limits will be in accordance with 160-4.1.4.4. 
  160-4.5.5 Organic Content: Meet the requirements of 120-10.4.4 with the 
exception that the limits will be in accordance with 160-4.1.4.4. 
  160-4.5.6 Asphalt Content: If the material used to stabilize is 100% RAP or 
RAP blended material, meet the requirement of 120-10.4.4, except replace FM 1-T 267 with 
FM 5-563 (exclude gradation analysis) and meet the limits of 160-4.1.4.4. 
  160-4.5.7 Mixing Depth: The Engineer will witness the Contractor’s mixing 
depth checks to ensure compliance with 160-4.2. The Engineer will select test locations, 
including stations and offsets, using a Random Number generator. The Department will witness 
the mixing depth checks. 
   1. If the depth checks meet the requirements of 160-4.2, the Engineer will 
accept that 500-foot section. 
   2. If the depth checks confirm shallow depth, re-mix the 500-foot section 
to an appropriate depth and re-measure in accordance with 160-4.2. The Engineer will repeat the 
witness process. 
   3. If the depth checks confirm extra deep mixing, conduct an additional 
QC density test after compaction for the bottom 12 inches of the subgrade for that 500-foot 
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section in addition to a QC density test for the top 12 inches. The additional density test must 
meet the requirements of 160-4.3. 
 160-4.6 Disposition of Defective Materials: Meet the requirements of 120-10.5. 

160-5 Method of Measurement. 
 The quantity to be paid for will be the plan quantity, in square yards, completed and 
accepted. 

160-6 Basis of Payment. 
 Price and payment will constitute full compensation for all work and materials specified 
in this Section, including furnishing, spreading and mixing of all stabilizing material required 
and any reprocessing of stabilization areas necessary to attain the specified bearing value. The 
Department will make full payment for any areas where the existing subgrade materials meet the 
design bearing value requirements without the addition of stabilizing additives, as well as areas 
where the Contractor may elect to place select high-bearing materials from other sources within 
the limits of the stabilizing. 
 If the item of borrow excavation is included in the Contract, any stabilizing materials 
obtained from designated borrow areas will be included in the pay quantity for borrow 
excavation. 
 Payment will be made under: 

Item No. 160-  4- Stabilization - per square yard. 
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SECTION 175 
CRACKING AND RESEATING EXISTING 

CONCRETE PAVEMENT 

175-1 Description. 
 Perform controlled cracking of concrete pavement and reseating of the cracked slabs, by 
rolling, tamping, etc., on the underlying subgrade to provide a firm base for asphalt concrete 
surfacing. 

175-2 Equipment. 
 175-2.1 For Cracking: Provide pneumatic or gravity-type breakers, or other specifically 
approved equipment that ensures controlled cracking to the size and extent of uniformity, etc., 
specified. Control the fall of gravity-type breakers by leads so that the fall will be straight and 
vertical. Use hammers for both pneumatic and gravity-type breakers of a type that will crack the 
concrete cleanly and not punch or unnecessarily shatter the concrete. 
 175-2.2 For Reseating Provide vibratory compacting equipment or traffic rollers. Use 
traffic rollers that weigh at least 15 tons. 

175-3 Construction Requirements. 
 175-3.1 Protection of New Construction and Adjacent Structures: Perform cracking 
and reseating work prior to beginning all new construction which this work might endanger or 
disturb. Perform cracking and reseating in a manner that will not damage any existing structures 
which are to remain, and repair any damage to such structures that this work causes by this work 
at no expense to the Department. 
 175-3.2 Cracking and Seating: For the cracked slabs, make clean fractures, as near 
vertical as practicable. Do not punch the pieces into the subgrade, but firmly seat them thereon, 
to as uniform a contour as is practicable. 
 175-3.3 Special Requirements for Asphalt-Surfaced Pavement: Where the existing 
concrete pavement is covered with an asphalt surface, remove the asphalt surfacing (after the 
cracking operation) on test areas approximately 10 by 10 feet, at locations selected by the 
Engineer, in order to determine if the required results are being obtained in the cracking 
operations. Prepare at least one such test area for each day's operation, and prepare additional 
areas if deemed necessary by the Engineer. 
 175-3.4 Dimensions of Slabs: Ensure that the cracked slabs have no dimension greater 
than 3 feet. In the event that the required results in the cracking are not being obtained, adjust the 
spacing of blows or the height of drop of the blows as necessary to obtain the required results 
with the equipment being used. 

175-4 Method of Measurement. 
 The quantity to be paid for will be the plan quantity, in square yards, of existing concrete 
pavement acceptably cracked and reseated on the subgrade. 

175-5 Basis of Payment. 
 Price and payment will be full compensation for performing and completing all work 
specified in this Section. 
 Payment will be made under: 

Item No. 175-  1- Reseating Concrete Pavement - per square yard. 
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BASE COURSES 

SECTION 200 
ROCK BASE 

200-1 Description. 
 Construct a base composed of base rock. Do not use recycled concrete aggregate (RCA) 
base on interstate roadways. 

200-2 Materials. 
 200-2.1 General: Meet the requirements of Section 911for the particular type of base to 
be constructed. The Contractor may use more than one source of base rock on a single Contract 
provided that a single source is used throughout the entire width and depth of a section of base. 
Obtain approval from the Engineer before placing material from more than one source. Place 
material to ensure total thickness single source integrity at any station location of the base. 
Intermittent placement or “blending” of sources is not permitted. Base rock may be referred to 
hereinafter as “rock”. 
  The reuse of existing base may be considered provided it meets the requirements 
of this Section. Submit as a Cost Savings Initiative Proposal in accordance with Section 4. 
 200-2.2 Existing Rock: Meet the following requirements for use of existing rock on the 
same project: 
  1. Notify the Engineer in writing prior to excavating existing rock. Do not mill 
any existing rock from the roadway. 
  2. Submit a process control plan, herein referred to as “Plan” consisting of the 
following: 
   a. Locations where existing rock will be removed from the roadway. 
   b. Locations where existing rock will be used for new construction. 
   c. Method of excavation, transport, and placement to ensure excavated 
rock will be kept separate from other approved stockpiles. Excavation methods that may result in 
damage to the rock rendering it unfit to be used as base will not be approved. 
   d. Proposed measures to prevent contamination and segregation. 
   e. Proposed locations and methods for constructing stockpiles for 
sampling and testing. 
   f. Method for sampling and reporting test results. 
  3. The Engineer will coordinate the review of the “Plan” with the District 
Materials Office. 
  4. Upon the Engineer’s review of the “Plan”, build a preliminary stockpile, not to 
exceed 1,000 cubic yards. 
  5. Collect and test a minimum of three samples from the preliminary stockpile. 
Once the stockpile has been sampled, do not add any additional material to the stockpile. 
Determine compliance with 200-2.1, with the exception of carbonate contents. Reject any 
stockpile if the Limerock Bearing Ratio (LBR) is less than 100. Engineer will sample and test the 
preliminary stockpile to verify compliance with this Section. 
  6. If all test results meet the requirements of this Section, the Engineer will notify 
the Contractor in writing of the approved status of the preliminary stockpile based on the 
analysis of test data performed by the District Materials Office. 
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  7. If the use of existing rock is approved, continue to produce additional 
stockpiles not exceeding 1,000 cubic yards. Ensure the rock meets the requirements of this 
Section by sampling and testing each new stockpile at a minimum frequency of one sample per 
400 cubic yards. Once a stockpile has been sampled, do not add additional material to that 
stockpile. The District Materials Office may also perform sampling and testing. Materials will be 
accepted if test results meet the requirements of this Section. 
  8. After 10 consecutive quality control (QC) LBR test results meet the 
requirements of the Section and no individual LBR test is less than 120, the sampling and testing 
frequency may be reduced to a minimum frequency of one sample per 800 cubic yards for each 
stockpile. Notify the Engineer in writing prior to reducing testing frequency. If any QC LBR test 
result falls below 120 or a stockpile is rejected, revert to original sampling frequency of one 
sample per 400 cubic yards. 
  9. Construct a new preliminary stockpile if there is a change in material, 
conditions not addressed in the “Plan” are encountered, or if production varies from the approved 
“Plan”. 

200-3 Equipment. 
 Use mechanical rock spreaders, equipped with a device that strikes off the rock uniformly 
to laying thickness, capable of producing even distribution. For crossovers, intersections and 
ramp areas; roadway widths of 20 feet or less; the main roadway area when forms are used and 
any other areas where the use of a mechanical spreader is not practicable; the Contractor may 
spread the rock using bulldozers or blade graders. 

200-4 Transporting Rock. 
 Transport the rock to its point of use, over rock previously placed, if practicable, and 
dump it on the end of the preceding spread. Hauling and dumping on the subgrade will be 
permitted only when, in the Engineer’s opinion, these operations will not be detrimental to the 
subgrade. 

200-5 Spreading Rock. 
 200-5.1 Method of Spreading: Spread the rock uniformly. Remove all segregated areas 
of fine or coarse rock and replace them with properly graded rock. 
 200-5.2 Number of Courses: When the specified compacted thickness of the base is 
greater than 6 inches, construct the base in multiple courses of equal thickness. Individual 
courses shall not be less than 3 inches. The thickness of the first course may be increased to bear 
the weight of the construction equipment without disturbing the subgrade. 
  If, through field tests, the Contractor can demonstrate that the compaction 
equipment can achieve density for the full depth of a thicker lift, and if approved by the 
Engineer, the base may be constructed in successive courses of not more than 8 inches 
compacted thickness. The Engineer’s approval of thick lift compaction will be based on results 
of a successful test section constructed using the Contractor’s specified compaction effort. Notify 
the Engineer prior to beginning construction of a test section. Construct a test section of the 
length of one full LOT. Perform two sets of QC density tests per source at random locations 
within the test section. Each set will include five density tests. One set will include the entire lift 
thickness and the second set a dig down test of the bottom 6 inches at the same location where 
the thick lift test was taken. 
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  All QC tests and a Department Verification test must meet the density required by 
200-7.2.1. Identify the test section with the compaction effort and thickness in the Earthwork 
Records System (ERS) portion of the Department’s database. Remove the materials above the 
bottom 6 inches, at no expense to the Department. After completion of a successful test section, 
the minimum density required on the thicker lift from thereon will be the average of the five 
density test results obtained on the thick lift. 
  Maintain the exposed surface as close to “undisturbed” as possible; no further 
compaction will be permitted during the test preparation. If unable to achieve the required 
density, remove and replace or repair the test section to comply with the specifications at no 
additional expense to the Department. The Contractor may elect to place material in 6 inches 
compacted thickness at any time. 
  Once approved, a change in the source of base material will require the construction 
of a new test section. Do not change the compaction effort once the test section is approved. The 
Engineer will periodically verify the density of the bottom 6 inches during thick lift operations. 
  The Engineer may terminate the use of thick lift construction and instruct the 
Contractor to revert to the 6 inches maximum lift thickness if the Contractor fails to achieve 
satisfactory results or meet applicable specifications. 
 200-5.3 Rock Base for Shoulder Pavement: Unless otherwise permitted, complete all 
rock base shoulder construction at any particular location before placing the final course of 
pavement on the traveled roadway. When dumping material for the construction of a rock base 
on the shoulders, do not allow material capable of scarring or contaminating the pavement 
surface on the adjacent pavement. Immediately sweep off any rock material that is deposited on 
the surface course. 

200-6 Compacting and Finishing Base. 
 200-6.1 General: Construct mainline pavement lanes, turn lanes, ramps, parking lots, 
concrete box culverts and retaining wall systems meeting the requirements of 120-8.1, except 
replace “embankment” with “base”. 
  Construct shoulder-only areas, shared use paths, and sidewalks. Meet the 
requirements of 120-8.1 except replace “embankment” with “base” meeting the acceptance 
criteria of 200-7.2. Shoulders compacted separately shall be considered separate LOTs. 
  200-6.1.1 Single Course Base: After spreading, scarify the entire surface, then 
shape the base to produce the required grade and cross slope, free of scabs and laminations, after 
compaction. 
  200-6.1.2 Multiple Course Base: Clean the first course of foreign material, then 
blade and bring it to a surface cross slope approximately parallel to the finished base. Before 
spreading any material for the upper courses, allow the Engineer to make density tests for the 
lower courses to determine that the required compaction has been obtained. After spreading the 
material for the top course, scarify finish and shape its surface to produce the required grade and 
cross slope, free of scabs and laminations, after compaction. 
 200-6.2 Moisture Content: When the material does not have the proper moisture content 
to ensure the required density, wet or dry it as required. When adding water, uniformly mix it in 
to the full depth of the course that is being compacted. During wetting or drying operations, 
manipulate, as a unit, the entire width and depth of the course that is being compacted. 
 200-6.3 Thickness Requirements: Within the entire limits of the length and width of the 
finished base, meet the specified plan thickness in accordance with the requirements of 200-
7.3.1.2. 
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 200-6.4 Correction of Defects: 
  200-6.4.1 Contamination of Base Material: If, at any time, the subgrade 
material becomes mixed with the base course material, dig out and remove the mixture, and 
reshape and compact the subgrade. Then replace the materials removed with clean base material, 
and shape and compact as specified above. Perform this work at no expense to the Department. 
  200-6.4.2 Cracks and Checks: If cracks or checks appear in the base, either 
before or after priming, which, in the opinion of the Engineer, would impair the structural 
efficiency of the base, remove the cracks or checks by rescarifying, reshaping, adding base 
material where necessary, and recompacting. 
 200-6.5 Compaction of Widening Strips: Where base construction consists of widening 
strips and the trench width is not sufficient to permit use of standard base compaction equipment, 
compact the base using vibratory compactors, trench rollers or other special equipment which 
will achieve the density requirements specified herein. 
  When multiple course base construction is required, compact each course prior to 
spreading material for the overlaying course. 

200-7 Acceptance Program. 
 200-7.1 General Requirements: Meet the requirements of 120-10, except exclude the 
requirements of 120-10.1.4.3, 120-10.3.1, 120-10.4.3, and 120-10.4.4. Use 200-7.3.1.1 instead of 
120-10.1.4.1, 200-7.2 instead of 120-10.2, and 200-7.4.1 instead of 120-10.4.1. 
 200-7.2 Acceptance Criteria: 
  200-7.2.1 Density: Within the entire limits of the width and depth of the base, 
obtain a minimum density in any LOT of 98% of modified Proctor maximum density as 
determined by FM 1-T180 or the Pit Proctor when using the Pit Proctor option. For shoulder 
only areas and shared use paths, obtain a minimum density of 95% of the modified Proctor 
maximum density as determined by FM 1-T180 or the Pit Proctor when using the Pit Proctor 
option. 
  200-7.2.2 Frequency: Conduct QC sampling and testing at a minimum frequency 
listed in the table below. The Engineer will perform Verification sampling and tests at a 
minimum frequency listed in the table below. 
 

Table 200-1 
Mainline Pavement Lanes, Turn Lanes, Ramps, Parking Lots, Concrete Box Culverts and 

Retaining Wall Systems 
Test Name Quality Control Verification 

Modified Proctor 
Maximum Density 

One per eight consecutive 
LOTs One per 16 consecutive LOTs 

Density One per LOT One per four LOTs 
Roadway Surface and Cross 

Slope One per LOT One per two LOTs 

Roadway Thickness Three per LOT Witness 
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Table 200-2 
Shoulder-Only, Shared Use Path and Sidewalk Construction 

Test Name Quality Control Verification 
Modified Proctor 

Maximum Density One per two LOTs One per four LOTs 

Density One per LOT One per two LOTs 

Surface and Cross Slope One per LOT One per two LOTs 
Thickness Three per 1000 consecutive feet Witness 

 
  200-7.2.3 Pit Proctor: In lieu of Modified Proctor Maximum Density testing at 
the roadway, notify the Engineer in writing that the Contractor option to use the Pit Proctor 
supplied by the Department will be used. The Modified Proctor maximum density frequency 
requirements of 200-7.2.2 shall not apply. The Department will determine the Pit Proctor from 
statistical analysis of the base rock Modified Proctor maximum density at Department approved 
mines. For posting of Mines and Pit Proctors for each calendar quarter refer to the Pit Proctor 
Quarterly report located at the following URL: 
https://www.fdot.gov/materials/laboratory/geotechnical/aggregates/pitproctor/index.shtm. Use 
the current posted Pit Proctor value in lieu of the Modified Proctor maximum density required by 
200-7.2.1. Use the current posted Pit Proctor value for density acceptance during the quarter 
corresponding to the posting. Notify the Engineer in writing if returning to the provisions of 200-
7.2 and 200-7.2.2 but do not re-elect to use the Pit Proctor until the start of the next calendar 
quarter. 
 200-7.3 Additional Requirements: 
  200-7.3.1 Quality Control Testing: 
   200-7.3.1.1 Modified Proctor Maximum Density Requirement: Collect 
enough material to split and create three separate samples and retain two for the Engineer’s 
Verification and Resolution testing until the Engineer accepts the 16 LOTs represented by the 
samples. 
   200-7.3.1.2 Thickness and Surface Testing Requirements: Notify the 
Engineer a minimum of 24 hours before checking base depths and surface checking. Determine 
test locations including Stations and Offsets, using the Random Number generator approved by 
the Department. Do not perform depth and surface checks until the Engineer is present to 
witness. Enter test results into the Department’s database. Perform thickness check on the 
finished base or granular subbase component of a composite base. Provide traffic control, 
coring/boring equipment, and an operator for the coring/boring equipment. Traffic control is to 
be provided in accordance with the standard maintenance of traffic requirements of the Contract. 
    The thickness is considered deficient, if the measured depth is over 
1/2 inch less than the specified thickness. Correct all deficient areas of the completed base by 
scarifying and adding additional base material. As an exception, if authorized by the Department, 
such areas may be left in place without correction and with no payment. 
    Check the finished surface of the base course using a Global 
Navigation Satellite System enabled Automated Machine Guidance technology in accordance 
with Section 5. Alternately, the finished surface of the base course can be verified using 
stringline method with stakes or with a template cut to the required crown and with a 15-foot 
straightedge laid parallel to the centerline of the road. Correct all irregularities greater than ¼-
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inch to the satisfaction of the Engineer by scarifying and removing or adding rock as required, 
and recompact the entire area as specified hereinbefore. 
    200-7.3.1.2.1 Thickness and Surface Reduced Testing 
Frequency: When no Resolution testing is required for 12 consecutive verified LOTs, or if 
required, the QC test data was upheld, reduce the QC surface and/or thickness checks to one half 
the minimum requirements as stated in 200-7.2.2 (e.g., reduce frequency from ten per LOT to ten 
per two LOTs) by identifying the substantiating tests and notifying the Engineer in writing prior 
to starting reduced frequency of testing. If the Verification test fails, and QC test data is not 
upheld by Resolution testing the QC testing will revert to the original frequency of 200-7.2.2. 
The results of the Independent Verification testing will not affect the frequency of the QC 
testing. Do not apply reduced testing frequency in construction of shoulder-only areas, shared 
use paths, and sidewalks. 
   200-7.3.1.3 Cross Slope: Construct base surface course to conform to the 
lines and grades shown in the Plans. Furnish a level with a minimum length of 4 feet with a 
digital slope measuring device approved by the Engineer for control of the cross slope. Make this 
level available at the jobsite at all times during base construction operations. 
   Measure the cross slope of the base surface by placing the measuring 
device perpendicular to the roadway centerline. Report the cross slope to the nearest 0.1%. 
Record all the measurements and submit to the Engineer for documentation. Measure the cross 
slope at a minimum frequency of one measurement per LOT to ensure the cross slope is uniform 
and in compliance with the design cross slope. When the difference between the measured cross 
slope and the design cross slope exceeds ±0.2% for travel lanes including turn lanes or ±0.5% for 
shoulders, make all corrections to bring the cross slope to acceptable range by scarifying and 
removing or adding rock as required, and recompact the entire area as specified hereinbefore. 
   200-7.3.1.4 Elevation Data Collection: Within curb-and-gutter and 
widening areas, record the elevation of finished surface of base course every 500 feet by 
measuring the elevation of base adjacent to curb and gutter, as well as at each lane edge location. 
Provide the elevation measurements to the Engineer. 
  200-7.3.2 Department Verification Tests: 
   200-7.3.2.1 Maximum Density: The Engineer will randomly select one of 
the remaining two split samples and test in accordance with FM 1-T180. 
   200-7.3.2.2 Thickness and Surface Testing Requirements: The 
Department will witness the base depth and surface checks to ensure compliance with 200-
7.3.1.2. If the QC test results are not deficient as defined in 200-7.3.1.2, the LOT or 500-foot 
section will be accepted. If the QC test results are deficient, resolve deficiencies in accordance 
with 200-7.3.1.2. Repeat acceptance testing. Provide traffic control, coring/boring equipment, 
and an operator for the coring/boring equipment. 
   200-7.3.2.3 Cross Slope: The Engineer will take cross slope 
measurements at random locations at a frequency of one per two LOTs. 
 200-7.4 Verification Comparison Criteria and Resolution Procedures: 
  200-7.4.1 Modified Proctor Maximum Density: The Engineer will compare the 
Verification test results of 200-7.3.2.1 to the corresponding QC test results. If the test result is 
within 4.5 lb/ft3 of the QC test result, the LOTs will be verified. Otherwise, the Engineer will 
collect the Resolution split sample corresponding to the Verification sample tested. The State 
Materials Office or an AASHTO accredited laboratory designated by the State Materials Office 
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will perform Resolution testing. The material will be sampled and tested in accordance with 
FM 1-T180. 
  The Engineer will compare the Resolution Test results with the QC test 
results. If the Resolution Test result is within 4.5 lb/ft3 of the corresponding QC test result, the 
Engineer will use the QC test results for material acceptance purposes for each corresponding set 
of LOTs. If the Resolution test result is not within 4.5 lb/ft3 of the corresponding QC test, the 
Engineer will collect the remaining Verification split sample for testing. Verification Test results 
will be used for material acceptance purposes for the LOTs in question. 
  200-7.4.2 Pit Proctor: When using the Pit Proctor option, the Engineer will select 
a random location to sample and test at the minimum frequency in the table below, to obtain an 
Independent Verification (IV) maximum density as determined by FM 1-T180. The Engineer 
will collect enough material to split and hold a sample for Resolution testing. 
 

Table 200-3 

Test Name 

Mainline Pavement Lanes, Turn 
Lanes, Ramps, Parking Lots, 
Concrete Box Culverts and 

Retaining Wall Systems 

Shoulder-Only, Shared Use Path 
and Sidewalk Construction 

IV Modified Proctor 
Maximum Density One per 16 consecutive LOTs One per 4 consecutive LOTs 

 
   The Engineer will compare the IV results with the Pit Proctor. If the IV 
result is lower than or equal to the Pit Proctor plus 4.5 pcf, keep the option to use the Pit Proctor. 
If the IV result is more than 4.5 pcf higher than the Pit Proctor the Engineer will test the 
Resolution sample and compare the Resolution result with the Pit Proctor. If the Resolution 
result is lower than or equal to the Pit Proctor plus 4.5 pcf, keep the option to use the Pit Proctor. 
Otherwise return to the provisions of 200-7.2.2, 200-7.3.1.1, 200-7.3.2.1, and 200-7.4.1. 
  200-7.4.3 Density: When a Verification or Independent Verification density test 
does not meet the requirements of 200-7.2.1 (Acceptance Criteria), meet the resolution 
requirements of 120-10.4.2. 
  200-7.4.4 Surface Testing Requirements: Resolve deficiencies in accordance 
with 200-7.3.1.2. 
  200-7.4.5 Cross Slope: The Engineer will verify the Contractor’s cross slope 
measurements if the average cross slope of ten random measurements does not exceed the 
allowable tolerance from the design cross slope (±0.2% for travel lanes including turn lanes and 
±0.5% for shoulders). Otherwise reprocess the LOTs in question by making corrections in 
accordance with 200-7.3.1.3 to bring the cross slope to acceptable range. A recheck of the cross 
slope will be made following any corrections or additional work performed on the base surface. 
This process will be repeated until the base cross slope meets the requirements of this 
specification.  
  The Engineer may waive the corrections specified above at no reduction in 
payment if the following conditions are met: 
   1. the deficiencies are sufficiently separated so as not to affect the overall 
ride quality, traffic safety, and surface drainage characteristics of the pavement. 
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   2. the Contractor agrees to use asphalt to fill in areas where the earthwork 
is low at no additional cost to the Department when the overall project amount is greater than the 
10% allowed in Sections 234, 334, 337, and 339. 
  For intersections, tapers, crossovers, transitions at beginning and end of project 
and similar areas, adjust the cross slope to match the actual site conditions or as directed by the 
Engineer. 

200-8 Priming and Maintaining. 
 200-8.1 Priming: Apply the prime coat only when the base meets the specified density 
requirements and when the moisture content in the top half of the base does not exceed the 
optimum moisture of the base material. At the time of priming, ensure that the base is firm, 
unyielding and in such condition that no undue distortion will occur. Ensure the prime coat 
adheres to the base course. 
 200-8.2 Maintaining: Maintain the true crown and template, with no rutting or other 
distortion, while applying the surface course. 

200-9 Calculations for Average Thickness of Base. 
 For bases that are not mixed in place, the Engineer will determine the average thickness 
from the measurements specified in 200-10.1, calculated as follows: 
  1. When the measured thickness is more than 1/2 inch greater than the design 
thickness shown on the typical section in the Plans, it will be considered as the design thickness 
plus 1/2 inch. 
  2. Average thickness will be calculated per typical section for the entire job as a 
unit. 
  3. Any areas of base left in place with no payment will not be included in the 
calculations. 
  4. Where it is not possible through borings to distinguish the base materials from 
the underlying materials, the thickness of the base used in the measurement will be the design 
thickness. 

200-10 Method of Measurement. 
 200-10.1 General: The quantity to be paid for will be the plan quantity, adjusted as 
specified below. 
 200-10.2 Authorized Normal Thickness Base: The surface area of authorized normal 
thickness base to be adjusted will be the plan quantity as specified above, omitting any areas not 
allowed for payment under the provisions of 200-6.3 and omitting areas which are to be included 
for payment under 200-10.3. The adjustment shall be made by adding or deducting, as 
appropriate, the area of base represented by the difference between the calculated average 
thickness, determined as provided in 200-9, and the specified normal thickness, converted to 
equivalent square yards of normal thickness base. 
 200-10.3 Authorized Variable Thickness Base: Where the base is constructed to a 
compacted thickness other than the normal thickness as shown on the typical section in the Plans, 
as specified in the Plans or ordered by the Engineer for providing additional depths at culverts or 
bridges, or for providing transitions to connecting pavements, the volume of such authorized 
variable thickness compacted base will be calculated from authorized lines and grades, or by 
other methods selected by the Engineer, converted to equivalent square yards of normal 
thickness base for payment. 
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200-11 Basis of Payment. 
 Price and payment will be full compensation for all the work specified in this Section, 
including dust abatement, correcting all defective surface and deficient thickness, removing 
cracks and checks as provided in 200-6.4.2, the prime coat application as directed in 300-8, and 
the additional rock required for crack elimination. 
 Payment shall be made under: 

Item No. 285-  7- Optional Base - per square yard. 

230 FY 2024-25



SECTION 204 
GRADED AGGREGATE BASE 

204-1 Description. 
 Construct a base course composed of graded aggregate. 

204-2 Materials. 
 Use graded aggregate material, produced from Department approved sources, which 
yields a satisfactory mixture meeting all the requirements of these Specifications after it has been 
crushed and processed as a part of the mining operations. 
 The Contractor may furnish the material in two sizes of such gradation that, when 
combined in a central mix plant pugmill, the resultant mixture meets the required specifications. 
 Use graded aggregate base material of uniform quality throughout, substantially free from 
vegetable matter, shale, lumps and clay balls, and having a Limerock Bearing Ratio value of not 
less than 100. Use material retained on the No. 10 sieve composed of aggregate meeting the 
following requirements: 

Soundness Loss, Sodium, Sulfate: AASHTO T104 ...... 15% 
Percent Wear: AASHTO T 96 (Grading A) 

Group 1 Aggregates ....................................................... 45% 
Group 2 Aggregates ....................................................... 65% 
Group 1: This group of aggregates is composed of limestone, marble, or 

dolomite. 
Group 2: This group of aggregates is composed of granite, gneiss, or 

quartzite. 
 Use graded aggregate base material meeting the following gradation: 
 

Table 204-1 
Sieve Size Percent by Weight Passing 

2 inch 100 
1-1/2 inch 95 to 100 
3/4 inch 65 to 90 
3/8 inch 45 to 75 

No. 4 35 to 60 
No. 10 25 to 45 
No. 50 5 to 25 
No. 200 0 to 10 

 
 For Group 1 aggregates, ensure that the fraction passing the No. 40 sieve has a Plasticity 
Index (AASHTO T 90) of not more than 4.0 and a Liquid Limit (AASHTO T 89) of not more 
than 25, and contains not more than 67% of the weight passing the No. 200 sieve. 
 For Group 2 aggregates, ensure that the material passing the No. 10 sieve has a sand 
equivalent (AASHTO T 176) value of not less than 28. 
 The Contractor may use graded aggregate of either Group 1 or Group 2, but only use one 
group on any Contract. (Graded aggregate may be referred to hereinafter as “aggregate”.) 
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204-3 Equipment. 
 Provide equipment meeting the requirements of 200-3. 

204-4 Transporting Aggregate. 
 Transport aggregate as specified in 200-4. 

204-5 Spreading Aggregate. 
 Spread aggregate as specified in 200-5. 

204-6 Compacting and Finishing Base. 
 204-6.1 General: Meet the requirements of 200-7.1 with density requirements of 
204-6.3. 
  204-6.1.1 Single-Course Base: Construct as specified in 200-6.1.1. 
  204-6.1.2 Multiple-Course Base: Construct as specified in 200-6.1.2. 
 204-6.2 Moisture Content: Meet the requirements of 200-6.2. 
 204-6.3 Density Requirements: After attaining the proper moisture conditions, 
uniformly compact the material to a density of not less than 100% of the maximum density as 
determined by FM 1-T 180, Method D. For shoulder only areas and shared use paths, obtain a 
minimum density of 98% of the maximum density as determined by FM 1-T 180, Method D. 
 204-6.4 Density Tests: Meet the requirements of 200-7.2.2. 
 204-6.5 Correction of Defects: Meet the requirements of 200-6.4. 
 204-6.6 Dust Abatement: Minimize the dispersion of dust from the base material during 
construction and maintenance operations by applying water or other dust control materials. 

204-7 Testing Surface. 
 Test the surface in accordance with the requirements of 200-7. 

204-8 Priming and Maintaining. 
 Meet the requirements of 200-8. 

204-9 Thickness Requirements. 
 Meet the requirements of 285-6. 

204-10 Calculations for Average Thickness of Base. 
 Calculations for determining the average thickness of base will be made in accordance 
with 285-7. 

204-11 Method of Measurement. 
 204-11.1 General: The quantity to be paid for will be the plan quantity area, in square 
yards, completed and accepted. 
 204-11.2 Authorized Normal Thickness Base: The surface area of authorized normal 
thickness base will be the plan quantity area, omitting any areas not allowed for payment under 
the provisions of 204-9 and omitting areas which are to be included for payment under 204-11.3. 
The area for payment, of authorized normal thickness base, will be the surface area determined 
as provided above, adjusted by adding or deducting, as appropriate, the area of base represented 
by the difference between the calculated average thickness, determined as provided in 204-10, 
and the specified normal thickness, converted to equivalent square yards of normal thickness 
base. 
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 204-11.3 Authorized Variable Thickness Base: As specified in 200-10.3. 

204-12 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including dust abatement, correcting all defective surface and deficient thickness, removing 
cracks and checks and the additional aggregate required for such crack elimination. 
 Payment will be made under: 

Item No. 285-  7- Optional Base - per square yard. 
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SECTION 210 
REWORKING LIMEROCK BASE 

210-1 Description. 
 Rework (or rework and widen) the existing rock base, by adding new limerock material 
as required by the Plans. Construct adjacent turnouts, entirely with new limerock. 

210-2 Materials. 
 Meet the following requirements: 

Limerock ................................................................. Section 911 
Prime Coat .............................................................. Section 300 

 210-2.1 Limerock: Meet the limerock material requirements as specified in Section 911 
if new limerock is needed. The Contractor may use limerock of either Miami Oolite or Ocala 
Formation but only use limerock of one formation on any Contract. 

210-3 Equipment. 
 Provide equipment meeting the requirements of 200-3. 

210-4 Existing Bituminous Surfaces. 
 210-4.1 Asphalt Concrete: Remove asphalt concrete surfaces from the base prior to 
excavating trenches or scarifying the rock. Dispose of removed materials as specified in 120-5. 
 210-4.2 Bituminous Surface Treatment: Remove and dispose of existing bituminous 
surface treatment only when specifically specified in the Plans. Otherwise, the Contractor may 
mix the existing bituminous surfacing in with the existing limerock material. 

210-5 Trenches and Subgrade. 
 Where widening the existing base, excavate trenches along the edges of the existing 
pavement to the width and depth indicated in the Plans. Excavate the trenches before scarifying 
the existing base. Shape, compact, and maintain the subgrade of the trenches and turnouts as 
specified in 120-9, except that when stabilization of the subgrade is not included in the Plans, do 
not compact the trenches unless the native underlying material has been disturbed. Dispose of all 
excavated materials as specified in 120-5. 

210-6 Spreading, Shaping, and Compacting Rock. 
 210-6.1 General: Scarify and disk, or otherwise loosen the existing base to such extent 
that no pieces larger than 3 1/2 inches in greatest dimension remain bonded together. Then, 
spread the material to the full width of the proposed new base course and to a grade and cross-
section roughly parallel to the finished grade. Meet the requirements of 200-7.1. 
 210-6.2 Widening Strips: Where the widening strips are not of sufficient width to permit 
the use of standard compaction equipment, compact the rock in accordance with 200-6.5. 
 210-6.3 Construction Sequence: Do not spread any material for the upper course until 
the Engineer has made the density tests on the lower course and has determined that the specified 
compaction requirements have been met. Then, construct the second course of new limerock in 
accordance with the requirements of 200-5 through 200-7. 

210-7 Priming and Maintaining. 
 Meet the requirements of 200-8. 
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210-8 Method of Measurement. 
 210-8.1 Base: The quantity to be paid for will be the plan quantity, in square yards, 
completed and accepted, including the areas of widened base and of turnouts constructed of new 
limerock material. 
 210-8.2 Limerock Material: The quantity to be paid for will be the number of cubic 
yards of only the new limerock material actually placed in the road and accepted. The quantity 
will be determined by measurement in loose volume, in truck bodies, at the point of dumping on 
the road, with proper deduction for all materials wasted, left in trucks or otherwise not actually 
used in the road. For this purpose, level the material in the truck bodies to facilitate accurate 
measurement. 

210-9 Basis of Payment. 
 Prices and payments will be full compensation for performing all work specified in this 
Section including prime coat application as specified in 300-7, except all earthwork required for 
this work, and the work of removal and disposal of the existing bituminous surfaces, if required, 
as indicated in the Plans. 
 When the plans do not provide for direct payment for such work, the cost will be 
included in the Contract unit price for reworking limerock base. 
 Payment will be made under: 

Item No. 210-  1- Reworking Limerock Base - per square yard. 
Item No. 210-  2- Limerock, New Material - per cubic yard. 
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SECTION 230 
LIMEROCK STABILIZED BASE 

230-1 Description.
Construct a base course composed of roadbed soil stabilized with limerock. 

230-2 Materials.
Meet the following requirements: 

Limerock ................................................................. Section 911 
Prime Coat .............................................................. Section 300 

230-3 Equipment.
230-3.1 For Mixing: For mixing in the roadway, provide a heavy-duty rotary tiller or

other equipment approved by the Engineer as equally effective for this work. 
230-3.2 For Compaction: Select the equipment for compacting the stabilized material,

except that for the final finish use a steel-wheeled roller. 

230-4 Preparation of Roadbed.
Complete the area to be stabilized to the lines shown in the Plans and to a grade parallel 

to the finished elevation of the stabilized base, before adding the stabilizing material. Ensure that 
the elevation of the roadbed is such that the base will conform to the typical section upon 
completing the work. Dispose of any surplus excavated materials resulting from this work, as 
specified in 120-5. 

230-5 Incorporation of Stabilizing Material and Mixing-In.
230-5.1 Spreading and Mixing: Place the limerock on the areas to be stabilized, and

spread it uniformly to the loose depth shown in the Plans or ordered by the Engineer. Then, 
thoroughly mix the limerock with the soil. Perform mixing as soon as practicable but not later 
than one week after placing the limerock on the road. Do not spread more limerock in advance of 
the mixing operations than can be mixed-in with the soil within one week. 

230-5.2 Further Mixing Operations: Repeat the mixing operations as often as may be
necessary to distribute the limerock uniformly throughout the soil, as determined by the 
Engineer. Further manipulate the material to uniformly distribute the limerock throughout the 
width and depth of the base course. 

230-5.3 Plant Mixing: The Contractor may mix the soil, limerock, and water using the
central plant-mix method in lieu of mixing in place, provided he obtains a uniform mixture with 
the proper amount of water. 

230-5.4 Shaping Surface: After mixing, shape the surface so it conforms to the grade
and typical section shown in the Plans after compacting. 

230-5.5 Depth of Mixing Stabilizing Material: Ensure that the depth of mixing of the
stabilizing material is in accordance with Table 230-1 below: 
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Table 230-1 

Specified Base Thickness (inches) Required Mixing Depth (inches) 
Minimum Maximum 

6 5-1/2 7-1/2 
8 7-1/4 9-3/4 
10 9 12 

 
  In the event that the measured depth of mixing is less than the minimum specified 
above, remix the base course, as directed by the Engineer, until the stabilizing material is 
distributed to the required depth throughout the base course. 
  Where the measured depth of mixing exceeds the maximum limits specified in 
Table 230-1 above, add 1 inch, loose measure, of stabilizing material for each 1 inch of mixing 
depth in excess of the allowable depth (but in no case less than 1 inch of material, for any excess 
depth), and mix the added material in the top 6 inches of the base as specified in 230-5.1 and 
230-5.2, at no expense to the Department. The Department will not include the volume of 
stabilizing material, which is added to compensate for excess mixing depth, in the pay quantity, 
and will not allow any additional compensation for the extra mixing required. 

230-6 Compacting and Finishing Base. 
 Meet the requirements of 200-6. 

230-7 Testing Surface. 
 Test the surface in accordance with the requirements of 200-7. 

230-8 Priming and Maintaining. 
 Meet the requirements of 200-8. 

230-9 Method of Measurement. 
 230-9.1 General: The quantities to be paid for will be the plan quantity, in square yards, 
completed and accepted. 
 230-9.2 Quantity of Limerock: The quantity to be paid for will be as specified in 
210-8.2. 

230-10 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including furnishing, hauling, placing, spreading, mixing, compacting, prime coat application as 
specified in 300-7 and finishing all limerock stabilizing material; any necessary excavating 
below the finished grade of the base to provide for placing the stabilizing material; and disposing 
of all surplus excavation resulting from this work. 
 Where extra limerock material is placed at locations of culverts, etc., as detailed in the 
Plans, the volume of such material, determined as provided above, will be included in the 
quantity of limerock material to be paid for, but no adjustment will be made in the area of base to 
be paid for. 
 Payment will be made under: 

Item No. 230-  1- Limerock Stabilized Base - per square yard. 
Item No. 230-  2- Limerock Material - per cubic yard. 
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SECTION 234 
SUPERPAVE ASPHALT BASE 

234-1 Description. 
 Construct a Superpave asphalt concrete base course as defined in these Specifications. 
Base course mixes are designated as Type B-12.5. The Contractor may use a Type SP-12.5 
mixture (Traffic Level B, C, or E) or a Type SP-19.0 mixture (Traffic Level B, C, or E), in lieu 
of a Type B-12.5 at no additional cost to the Department. 
 Obtain Superpave asphalt base from a plant that is currently on the Department’s 
Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements 
of Section 105. 

234-2 Materials. 
 234-2.1 General: Use materials that conform to the requirements of Division III. Specific 
references are as follows: 

Superpave PG Asphalt Binder  ...........................Section 916 
Coarse Aggregate, Stone, Slag or  
Crushed Gravel ...................................................Section 901 
Fine Aggregate ....................................................Section 902 

 234-2.2 Reclaimed Asphalt Pavement (RAP): RAP may be used as a component 
material of the asphalt mixture provided the requirements of 334-2.3 are met. 

234-3 General Composition of Mixture. 
 234-3.1 General: Compose the asphalt mixture using a combination of aggregate 
(coarse, fine or mixtures thereof), mineral filler if required, and asphalt binder material. Size, 
grade and combine the aggregate fractions to meet the grading and physical properties of the mix 
design. Aggregates from various sources may be combined. 
 234-3.2 Mix Design: Unless otherwise specified, design the mix such that all 
requirements for a Type SP-12.5, Traffic Level B or C mixture as specified in Section 334 are 
met. 
  234-3.2.1 Gradation Classification: Use a fine mix as defined in 334-3.2.2.1. 
  234-3.2.2 Aggregate Consensus Properties: Meet the aggregate consensus 
properties at design as specified in 334-3.2.3. Meet the criteria specified for a depth of top of 
pavement layer from surface of greater than 4 inches. 
  234-3.2.3 Mix Design Revisions: Meet the requirements of 334-3.3. 

234-4 Contractor’s Process Control. 
 Meet the requirements of 320-2, 330-2 and 334-4. 

234-5 Acceptance of the Mixture. 
 The mixture will be accepted in accordance with the requirements of 334-5. Use the 
permissible variations from longitudinal and transverse grades as specified in 200-7. 

234-6 Plant, Methods and Equipment. 
 Meet requirements of Section 320, with the following modifications: 
 234-6.1 Paving Equipment: A motor grader may be used to spread the first course of 
multiple course bases when the subgrade will not support the use of a mechanical spreader. The 
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Engineer will not require mechanical spreading and finishing equipment for the construction of 
base widening strips less than 6 feet in width or where the shape or size of the area will not 
accommodate mechanical spreading and finishing equipment. 
 234-6.2 Compaction Equipment: In areas where standard rollers cannot be 
accommodated, vibratory rollers supplemented with trucks, motor graders, or other compaction 
equipment approved by the Engineer may be used. 

234-7 Construction Requirements. 
 234-7.1 General: Meet the general construction requirements of Section 330, with the 
following modifications: 
  234-7.1.1 Temperature Limitations: Spread the mixture only when the air 
temperature is at least 40ºF. Do not place the material on frozen subgrade. 
  234-7.1.2 Tack Coat: Unless otherwise authorized by the Engineer, apply a tack 
coat between successive layers of base material. 
  234-7.1.3 Thickness of Layers: Construct each course in layers, such that the 
compacted thickness is in compliance with the layer thicknesses in 234-8.1.1 and spread rate 
tolerance in 234-8.2. 

234-8 Thickness Requirements. 
 234-8.1 General: The total thickness of the Type B asphalt layers will be the plan 
thickness as shown in the Contract Documents. Before paving, propose a thickness for each 
individual layer meeting the requirements of this specification, which when combined with other 
layers (as applicable) will equal the plan thickness. For construction purposes, the plan thickness 
and individual layer thickness will be converted to spread rate based on the maximum specific 
gravity of the asphalt mix being used, as well as the minimum density level, as shown in the 
following equation: 
  Spread rate (lbs. per square yard) = t x Gmm x 43.3 
   Where: t = Thickness (in.) (Plan thickness or individual layer thickness) 
    Gmm = Maximum specific gravity from the verified mix design 
  The weight of the mixture shall be determined as provided in 320-3.2. For target 
purposes only, spread rate calculations should be rounded to the nearest whole number. 
  234-8.1.1 Layer Thicknesses: The allowable layer thicknesses for asphalt base 
mixtures are as follows: 
   Type B-12.5, SP-12.5...…………………1-1/2 to 3-1/2 inches 
   Type SP-19.0……………………………2 to 4 inches 
 234-8.2 Spread Rate Tolerance: Control the average spread rate on a daily basis to 
within plus or minus 5% of the target spread rate for the individual layers established by the 
Engineer. When the average daily spread rate is outside this tolerance from the target, adjust the 
spread rate to the required value established by the Engineer. The Engineer will periodically 
verify the spread rate at the job site during the paving operation. 
 234-8.3 Allowable Deficiencies: The Engineer will allow a maximum deficiency from 
the specified spread rate for the total thickness as follows: 
  1. For pavement of a specified thickness of 2-1/2 inches or more: 50 pounds per 
square yard. 
  2. For pavement of a specified thickness of less than 2-1/2 inches: 25 pounds per 
square yard. 
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 234-8.4 Pavement Exceeding Allowable Deficiency in Spread Rate: Where the 
deficiency in spread rate for the total thickness is in excess of 50 pounds per square yard for 
pavements with a specified thickness of 2-1/2 inches or more, or in excess of 25 pounds per 
square yard for pavements with a specified thickness of less than 2-1/2 inches, the Engineer may 
require removal and replacement at no cost or may require a correction as specified in 234-8.5. 
The Engineer may require the Contractor to core the pavement for thickness in order to 
determine the area of pavement with deficient thickness. 
  As an exception to the above, the Contractor may leave pavement outside the 
main roadway in place without compensation when the Engineer allows, even though the 
deficiency exceeds the tolerance as specified above. 
  The Department will not compensate the Contractor for any pavement removed or 
for the work of removing such pavement. 
 234-8.5 Correcting Deficiency by Adding New Surface Material: In the event the total 
thickness as determined by the spread rate is excessively deficient as defined above and if 
approved by the Engineer for each particular location, correct the deficient thickness by adding 
new surface material and compacting it using a rolling pattern as approved by the Engineer. The 
Engineer will determine the area to be corrected and the thickness of new material added. 
Perform all overlaying and compacting at no expense to the Department. 

234-9 Method of Measurement. 
 The quantity to be paid for will be the plan quantity. For each pay item, the pay area will 
be adjusted based upon the following formula: 
  Pay Area = Surface Area (actual tonnage placed/adjusted plan quantity tonnage). 
  Where: The adjusted plan quantity tonnage is calculated by multiplying the plan 
quantity square yards (including any Engineer approved quantity revisions) times the spread rate 
as defined in 234-8.1 and dividing by 2,000 pounds per ton, except the pay item’s 
tonnage-weighted average Gmm is used instead of the design Gmm as defined in 234-8.1. 
  The pay area shall not exceed 110% of the designed surface area. 
 Prepare and submit a Certification of Quantities to the Engineer in accordance with 
9 2.1.2. 

234-10 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including the applicable requirements of Sections 320, 330 and 334. The bid price for the asphalt 
mix will include the cost of the liquid asphalt binder and the tack coat application as directed in 
300-8. 
 Payment will be made under: 

Item No. 285-  7- Optional Base - per square yard. 
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SECTION 283 
RECLAIMED ASPHALT PAVEMENT BASE 

283-1 Description. 
 Construct a base course composed of reclaimed asphalt pavement (RAP) material. Use 
RAP material as a base course only on non-limited access paved shoulders, shared use paths, or 
other non-traffic bearing applications. 

283-2 Materials. 
 Meet the following requirements: 

Recycled Asphalt Pavement (RAP) ............................... 334-2.3 
Prime Coat* ............................................................ Section 300 
*Use products listed on the Department’s Approved Products List (APL). 

 Obtain the RAP material by either milling or crushing an existing asphalt pavement. Use 
material so that at least 97% (by weight) pass a 3-1/2 inch sieve and is graded uniformly down to 
dust. 
 When the RAP material is from a Department project and the composition of existing 
pavement is known, the Engineer may approve material on the basis of the composition. When 
the composition of obtained RAP is not known, the following procedure will be used for 
approval: 
  1. Conduct a minimum of six extraction gradation analyses of the RAP material. 
Take samples at random locations in the stockpile. The average asphalt cement content of the six 
stockpile samples must be 4% or greater with no individual result below 3-1/2%. 
  2. Request the Engineer to make a visual inspection of the stockpile of RAP 
material. Based on this visual inspection of the stockpiled material and the results of the 
Contractor’s extraction gradation analyses, the Engineer will determine the suitability of the 
materials. 
  3. The Engineer may require crushing of stockpiled material to meet the gradation 
criterion. Perform all crushing before the material is placed. 

283-3 Spreading RAP Material. 
 283-3.1 Method of Spreading: Spread the RAP with a blade or device which strikes off 
the material uniformly to laying thickness and produces an even distribution of the RAP. The 
Contractor may also place the RAP material directly from the milling machine into the trench by 
a conveyor. When placing the RAP material by conveyor directly from the milling machine, 
obtain the Engineer’s approval of the milling process. 
 283-3.2 Number of Courses: When the specified compacted thickness of the base is 
greater than 6 inches, construct the base in two courses. Place the first course to a thickness of 
approximately one half the total thickness of the finished base, or sufficient additional thickness 
to bear the weight of construction equipment without disturbing the subgrade. 
  Except as might be permitted by the Engineer for special cases, conduct all RAP 
base construction operations for shoulders before placing the final pavement on the adjacent 
traveled roadway. 

283-4 Compacting and Finishing Base. 
 283-4.1 General: Meet the requirements of 200-6.1: 
  283-4.1.1 Single-Course Base: Construct as specified in 200-6.1.1. 
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  283-4.1.2 Multiple-Course Base: Construct as specified in 200-6.1.2. 
 283-4.2 Moisture Content: Meet the requirements of 200-6.2. 
 283-4.3 Density Requirements: Compact the material to a density of not less than 
95% of maximum density as determined by FM 1-T180. Where the width of the base 
construction is not sufficient to permit use of standard base compaction equipment, perform 
compaction using vibratory compactors, trench rollers, or other special equipment which will 
provide the density requirements specified herein. 
 283-4.4 Density Tests: Meet the requirements of 200-7 with the exception of 200-7.2.1. 
Within the entire limits of the width and depth of the base, obtain a minimum density in any 
LOT of 95% of the maximum density as determined by FM 1-T180. 
 283-4.5 Thickness Requirements: Meets the thickness requirements of 285-6. 

283-5 Testing Surface. 
 Test the surface in accordance with the requirements of 200-7-3. 

283-6 Priming and Maintaining. 
 283-6.1 Priming: Apply the prime coat only when the base meets the specified density 
requirements and the moisture content in the top half of the base is within 2% of optimum. At the 
time of priming, ensure that the base is firm, unyielding, and in such condition that no undue 
distortion will occur. The Engineer will not allow priming if the surface is dry, dusty, or 
sloughing. 
 283-6.2 Maintaining: Meet the requirements of 200-8.2. 
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SECTION 285 
OPTIONAL BASE COURSE 

285-1 Description. 
 Construct a base course composed of one of the optional materials shown on the typical 
sections. 

285-2 Materials. 
 Meet the material requirements as specified in the Section covering the particular type of 
base to be constructed. 

Graded Aggregate ...............................................Section 204 
Asphalt ................................................................Section 234 
Reclaimed Asphalt Pavement (RAP)* ................Section 283 
Limerock .............................................................Section 911 
Shell Base............................................................Section 911 
Shell-Rock...........................................................Section 911 
Cemented Coquina ..............................................Section 911 
Recycled Concrete Aggregate (RCA)** .............Section 911 

  *Only for use on non-limited access paved shoulders, shared use paths, or other 
non-traffic bearing applications. 
  **Do not use on interstate roadways. 

285-3 Selection of Base Option. 
 The Plans will include typical sections indicating the various types of base construction 
(material and thickness) allowable. 
 When base options are specified in the Plans, use only those options. When base options 
are not specified, select one base option as allowed for each typical section shown in the Plans. 
Only one base option is permitted for each typical section. See Tables 285-1 and 285-2 for 
optional base materials, thickness and additional restrictions. 
 Notify the Engineer in writing of the base option selected for each typical section at least 
45 calendar days prior to beginning placement of base material. 
 

243 FY 2024-25



 

 

Table 285-1 
Optional Base Groups 1 through 7 

Base Materials 

Base Group 
(Base Group Pay Item) 

1 
(701) 

2 
(702) 

3 
(703) 

4 
(704) 

5 
(705) 

6 
(706) 

7 
(707) 

Limerock, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 
Cemented Coquina, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 
Shell Rock, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 
Bank Run Shell, LBR 100 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 
Recycled Concrete Aggregate, 
LBR 150(1) 4” 5” 5-1/2” 6” 7” 8” 8-1/2” 

Graded Aggregate Base, LBR 100 4-1/2” 5-1/2” 6-1/2” 7-1/2” 8-1/2” 9” 10” 
Type B-12.5 4” (3) 4” (3) 4” (3) 4” (3) 4-1/2” 5” 5-1/2” 
B-12.5 and 4” Granular Subbase, 
LBR 100 (2)  -  - - - - - - 

RAP Base (4) 5” (4) - - - - - - 
(1) Do not use on interstate roadways. 
(2) The construction of both the subbase and Type B-12.5 will be bid and used as Optional Base. Granular subbases include 

limerock, cemented coquina, shell rock, bank run shell, recycled concrete aggregate and graded aggregate base. All subbase 
thicknesses are 4” minimum prior to adding the required prime coat. 

(3) Based on minimum practical thickness. 
(4) Only for use on non-limited access paved shoulders, shared use paths, or other non-traffic bearing applications. 
(5) To be used for widening, three feet or less. 
 

Table 285-1(continued) 
Optional Base Groups 8 through 15 

Base Materials 

Base Group 
(Base Group Pay Item) 

8 
(708) 

9 
(709) 

10 
(710) 

11 
(711) 

12 
(712) 

13 
(713) 

14 
(714) 

15 
(715) 

Limerock, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 
Cemented Coquina, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 
Shell Rock, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 
Bank Run Shell, LBR 100 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14 (5) - 
Recycled Concrete Aggregate, 
LBR 150 (1) 9-1/2” 10” 11” 12” 12-1/2” 13-1/2” (5) 14” (5) - 

Graded Aggregate Base, 
LBR 100 11” 12” 13” 14” - - - - 

Type B-12.5 5-1/2” 6” 6-1/2” 7” 7-1/2” 8” 8-1/2” 9” 
B-12.5 and 4” Granular 
Subbase, LBR 100 (2) - 4” 4-1/2” 5” 5-1/2” 6” 6-1/2” 7” 
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Table 285-1(continued) 
Optional Base Groups 8 through 15 

Base Materials 

Base Group 
(Base Group Pay Item) 

8 
(708) 

9 
(709) 

10 
(710) 

11 
(711) 

12 
(712) 

13 
(713) 

14 
(714) 

15 
(715) 

RAP Base (4) - - - - - - - - 
(1) Do not use on interstate roadways. 
(2) The construction of both the subbase and Type B-12.5 will be bid and used as Optional Base. Granular subbases include 

limerock, cemented coquina, shell rock, bank run shell, recycled concrete aggregate and graded aggregate base. All subbase 
thicknesses are 4” minimum prior to adding the required prime coat. 

(3) Based on minimum practical thickness. 
(4) Only for use on non-limited access paved shoulders, shared use paths, or other non-traffic bearing applications. 
(5) To be used for widening, three feet or less. 
 

Table 285-2: Limited Use Optional Base Groups(1) 

Base Materials 

Base Group 
(Base Group Pay Item) 

101 
(701) 

102 
(702) 

103 
(703) 

104 
(704) 

105 
(705) 

106 
(706) 

107 
(707) 

108 
(708) 

Limerock Stabilized, LBR 70 5” 6-1/2” 8” 9” 10” 11” 12-1/2” - 
Shell, LBR 70 5” 6-1/2” 8” 9” 10” 11” 12-1/2” - 
Shell Stabilized, LBR 70 7” 8-1/2” 9-1/2” 10-1/2” 12” - - - 
Sand-Clay, LBR 75 5” 6-1/2” 8” 9” 10” 11” 12-1/2” - 

Soil Cement (300 psi) 
(Plant Mixed) 

5” 5-1/2” 6-1/2” 7-1/2” 8-1/2” 9” 10” 11” 

Soil Cement (300 psi) 
(Road Mixed) 

5” 5-1/2” 6-1/2” 7-1/2” 8-1/2” - - - 

Soil Cement (500 psi) 
(Plant Mixed) 

4” (2) 4” 5” 5-1/2” 6” 7” 7-1/2” 8-1/2” 

(1) Use only when specified in the Plans. 
(2) Based on minimum practical thicknesses. 

285-4 Construction Requirements. 
 Construct the base in accordance with the Section covering the particular type of base to 
be constructed. 

Graded Aggregate ...............................................Section 204 
Asphalt ................................................................Section 234 
Reclaimed Asphalt Pavement (RAP)* ................Section 283 
Limerock .............................................................Section 200 
Shell Base............................................................Section 200 
Shell Rock ...........................................................Section 200 
Cemented Coquina ..............................................Section 200 
Recycled Concrete Aggregate (RCA)** .............Section 200 
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  *Only for use on non-limited access paved shoulders, shared use paths, or other 
non-traffic  
  **Do not use on interstate roadways. 

285-5 Variation in Earthwork Quantities. 
 The Plans will identify the optional materials used by the Department for determining the 
earthwork quantities (Roadway Excavation, Borrow Excavation, Subsoil Excavation, Subsoil 
Earthwork, or Embankment). The Department will not revise the quantities, for those items 
having final pay based on plan quantity, to reflect any volumetric change caused by the 
Contractor’s selection of a different optional material. 

285-6 Thickness Requirements. 
 285-6.1 Measurements: For non-asphalt bases, meet the requirements of 200-7.3.1.2. 
  For subbases, meet the thickness requirements of 290-4. 
  The Engineer will determine the thickness of asphalt base courses in accordance 
with 234-8.1. 
 285-6.2 Correction of Deficient Areas: For non-asphalt bases, correct all areas of the 
completed base having a deficiency in thickness in excess of 1/2 inch by scarifying and adding 
additional base material. As an exception, if authorized by the Engineer, such areas may be left 
in place without correction and with no payment. 
  For asphalt bases, correct all areas of deficient thickness in accordance with 
234-8. 

285-7 Calculation of Average Thickness of Base. 
 For bases that are not mixed in place, the Engineer will determine the average thickness 
from the measurements specified in 285-6.1, calculated as follows: 
  1. When the measured thickness is more than 1/2 inch greater than the design 
thickness shown on the typical section in the Plans, it will be considered as the design thickness 
plus 1/2 inch. 
  2. Average thickness will be calculated per typical section for the entire job as a 
unit. 
  3. Any areas of base left in place with no payment will not be included in the 
calculations. 
  4. Where it is not possible through borings to distinguish the base materials from 
the underlying materials, the thickness of the base used in the measurement will be the design 
thickness. 
  5. For Superpave asphalt base course, the average spread rate of each course shall 
be constructed in compliance with 234-8. 

285-8 Method of Measurement. 
 The quantity to be paid for will be the plan quantity area in square yards, omitting any 
areas where under-thickness is in excess of the allowable tolerance as specified in 285-6. The 
pay area will be the surface area, determined as provided above, adjusted in accordance with the 
following formula: 
 

)
Thickness Plan

7-285 per Thickness Average Calculated( Area  Surface= AreaPay  
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 The pay area shall not exceed 105% of the surface area. 
 There will be no adjustment of the pay area on the basis of thickness for base courses 
constructed utilizing mixed-in-place operations. 
 For Superpave asphalt base course, the quantity to be paid for will be the plan quantity 
area in square yards. The pay area will be adjusted in accordance with 234-9. 

285-9 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including tack coat between base layers, prime coat, cover material for prime coat, bituminous 
material used in bituminous plant mix, and cement used in soil-cement. 
 For superpave asphalt base course, a pay adjustment based upon the quality of the 
material will be applied in accordance with 334-8. 
 Where the Plans include a typical section which requires the construction of an asphalt 
base only, price adjustments for bituminous material provided for in 9-2.1.2 will apply to that 
typical section. For typical sections which permit the use of asphalt or other materials for 
construction of an optional base, price adjustments for bituminous material provided for in 9-
2.1.2 will not apply. 
 Payment will be made under: 

Item No. 285-  7- Optional Base - per square yard. 
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SECTION 286 
DRIVEWAY BASE 

286-1 Description. 
 Construct a base course for paved or graded driveways in accordance with the Plans and 
Standard Plans, Index 330-001. 
 The Department does not include placing of pavement over driveway base in this Section. 
The requirements for concrete driveways are included in Section 522. 

286-2 Materials. 
 For driveway base material, use any material meeting the minimum requirements 
provided in Standard Plans, Index 330-001 and currently specified by the Department for base or 
surface construction, except do not use hot bituminous mixtures intended for use as open-graded 
friction course. Proportion bituminous mixtures in accordance with a job-mix formula approved 
by the Department. 
 In general, the Engineer will accept the material based on visual inspection, with no 
testing required. 

286-3 Excavation. 
 Excavate the area over which driveway construction is to be accomplished to the 
dimensions shown in the Plans. If the surface of the underlying soil is disturbed during the 
excavation operation, compact it to the approximate density of the surrounding undisturbed soil. 
 If an existing paved driveway lies within the specified limits for construction, leave the 
existing base and surface in place, as directed by the Engineer. 

286-4 Spreading, Compacting, and Finishing Base. 
 Uniformly spread base material over the prepared area to a depth which will, upon 
completion of compaction and finishing, result in driveway base conforming with the specified 
lines and elevations. Then, strike off the base material to a plane paralleling the finished surface, 
and compact it in a manner similar to that used in the construction of roadway base. The 
Engineer will not require any specific density. 
 Finish the surface to the specified grade and cross slope. 

286-5 Method of Measurement. 
 286-5.1 Driveway Base (Optional): The quantity to be paid for will be the plan quantity 
area, in square yards. 
 286-5.2 Driveway Asphalt Base: When specified in the Plans, asphalt base will be paid 
for by weight of mixture, the weight will be measured as specified in 320-3. 
  Prepare and submit a Certification of Quantities to the Engineer in accordance 
with 9-2.1.2. 

286-6 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including excavating; compacting excavated areas; furnishing material; placing, compacting, and 
finishing of base; and incidental work. 
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 No separate payment will be made for any tack coat between base layers, prime coat, 
cover material for prime coat, bituminous material used in bituminous plant mix, and cement 
used in soil-cement. 
 Payment will be made under: 

Item No. 286-  1- Driveway Base (Optional) - per square yard. 
Item No. 286-  2- Driveway Asphalt Base - per ton. 
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SECTION 287 
ASPHALT TREATED PERMEABLE BASE 

287-1 Description. 
 Construct asphalt treated permeable base (ATPB) and outlet pipe for use under concrete 
pavement, in accordance with the details shown in the Plans and Standard Plans, Index 446-001. 
Meet the plant and equipment requirements of Section 320 and the general construction 
requirements of Section 330, except as noted below. 

287-2 Materials. 
 Meet the following requirements: 

Coarse Aggregate, Stone, Slag, or Crushed Gravel 
Grade No. 57 or 67..............................................Section 901 
Superpave PG Asphalt Binder (PG 67-22) (1) .............. 916-1 
Hydrated Lime (2) ..................... AASHTO M-303-89 Type 1 
Polyvinyl-Chloride Pipe (3) .................................Section 948 
Polyethylene Pipe (3) ...........................................Section 948 
Geosynthetic Material .........................................Section 985 

  1. Use PG 67-22 in the ATPB containing 0.50% heat-stable anti-strip additive (by 
weight of asphalt) from an approved source. Introduce and mix the anti-strip additive at the 
terminal. 
  2. For mixtures containing granite, add hydrated lime at a dosage rate of 1.0% by 
weight of the total dry aggregate in lieu of adding 0.50% anti-strip additive. Submit certified test 
results for each shipment of hydrated lime indicating compliance with the specifications. In 
addition, meet the requirements of 337-9.2 and 337-9.3. 
  3. Use either polyvinyl chloride pipe or polyethylene pipe, unless otherwise 
specified in the Contract Documents. 

287-3 Composition of Mixture. 
 287-3.1 General: Use ATPB composed of a combination of coarse aggregate and asphalt 
cement. Use a mix design verified by the Engineer. 
 287-3.2 Mix Design: Submit a proposed mix design along with representative samples of 
all component materials to the Engineer, at least two weeks before the scheduled start of 
production. Establish the design asphalt content within the range of 2.0 - 4.0%, by weight of total 
mixture. During the mix design process, the Engineer may adjust the asphalt content within the 
2.0 - 4.0% range. The Engineer may increase or decrease the specified asphalt content during 
production of the mix after testing and visual inspection. Ensure that a minimum of 95% of the 
aggregate is coated. There will be no separate payment for the bituminous material in the mix. 
Establish the mix temperature within the range of 230ºF to 250ºF, or as approved by the 
Engineer. 

287-4 Control of Quality. 
 Provide the necessary control of the ATPB and construction in accordance with the 
applicable provisions of 320-2 and 330-2. 
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287-5 Acceptance of the Mixture at the Plant. 
 The ATPB mixture will be accepted at the plant with respect to 334-5.1 with the 
following exceptions: 
  1. The mixture will be accepted with respect to gradation (P-1/2 if No. 57 stone is 
used and P-3/8 if No. 67 stone is used) and asphalt binder content (Pb) only. 
  2. Testing in accordance with AASHTO T312-12 and FM 1-T209 (and 
conditioning of the mix prior to testing) will not be required as part of 334-5.1.1.1. 
  3. The standard LOT size will be, 2,000 tons, with each LOT subdivided into four 
equal sublots of 500 tons each. 
  4. Initial production requirements of 334-5.1.3 do not apply. 
  5. The Between-Laboratory Precision Values described in Table 334-7 are 
modified to include (P-1/2 and P-3/8) with a maximum difference per FM 1-T030 (Figure 2). 
  6. Table 334-6 (Master Production Range) is replaced by Table 287-1. 
 

Table 287-1 
ATPB Master Production Range 

Characteristic Tolerance (1) 
Asphalt Binder Content (%) Target ± 0.60 

Passing 1/2 inch Sieve (%) if using 
No. 57 stone Target ± 12.00 

Passing 3/8 inch Sieve (%) if using 
No. 67 stone Target ± 12.00 

(1) Tolerances for sample size of n = 1 from the verified mix design 

 
 287-5.1 Individual Test Tolerances for ATPB Production: In the event that an 
individual Quality Control test result of a sublot for gradation (P-1/2 if No. 57 stone is used and 
P-3/8 if No. 67 stone is used), or asphalt binder content does not meet the requirements of Table 
287-1, take steps to correct the situation and actions taken shall be reported to the Engineer. 
  In the event that two consecutive individual Quality Control test results for 
gradation (P-1/2 if No. 57 stone is used and P-3/8 if No. 67 stone is used) or asphalt binder content 
do not meet the requirements of Table 287-1, the LOT will be automatically terminated and 
production of the mixture stopped until the problem is adequately resolved (to the satisfaction of 
the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem 
can immediately be (or already has been) resolved. Evaluate any material represented by the 
failing test result in accordance with 334-5.1.9. 

287-6 Acceptance of the Mixture at the Roadway. 
 Acceptance of the Contractor’s methods of placement and compaction will be based upon 
the completion of a 500 foot test section, (initially and at other times as determined by the 
Engineer), acceptable to the Engineer, prior to further placement. In the event that the 
placement/compaction method deviates from the approved method, cease placement of the mix 
until the problem is adequately resolved to the satisfaction of the Engineer. 

287-7 Temperature and Storage Limitations. 
 Place the ATPB material when the atmospheric temperature is above 50ºF and rising. Do 
not use ATPB material that was mixed more than two hours prior to placement. 
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287-8 Construction Requirements. 
 287-8.1 Placement: Ensure that the structural course on which ATPB is to be placed 
conforms to the compaction and elevation tolerances specified in the Contract Documents and is 
free of loose or extraneous material. Fill any area of the structural course which is lower than the 
grade established by the Plans with structural course material, at no additional cost to the 
Department. 
  Place and compact ATPB in one lift, with a compacted thickness of 4 inches plus 
or minus 1/2 inch (except the trench which includes the subdrainage pipe), in accordance with 
these Specifications, lines, grades, dimensions and notes as shown in the Plans. 
  Place and compact ATPB material around the subdrainage pipe for the full width 
of the trench, in layers not exceeding 8 inches (loose measure). Do not displace or damage the 
subdrainage pipe or filter fabric. 
  Remove and replace all ATPB material which is greater than 1/2 inch below the 
grade shown in the Plans or, in the opinion of the Engineer, is damaged or contaminated, at no 
additional cost to the Department. 
 287-8.2 Compaction: Compact the ATPB by one of the following methods: 
  1. A steel-wheeled, tandem roller which will produce an operating weight of not 
more than 140 PLI of drum width. 
  2. A steel-wheeled tandem roller weighing from 8 to 12 tons. 
  Compact the ATPB material (in the static mode only) as approved by the 
Engineer. Begin compaction as soon as the surface temperature has cooled to 190F, or as 
approved by the Engineer and complete compaction before the surface temperature has cooled to 
100F. If necessary, cool the ATPB material with water. 
 287-8.3 Surface Requirements: Ensure that the finished surface of the ATPB does not 
vary more than plus or minus 1/2 inch from the grade shown in the Plans. 
  The Engineer may approve removal of high spots to within specified tolerance by 
a method which does not produce contaminating fines. Remove and replace ATPB material that 
is outside the established tolerance, at no additional cost to the Department. Grinding or milling 
will not be permitted. 

287-9 Subdrainage Pipe and Geosynthetic Material. 
 Place the subdrainage pipe and geosynthetic material (filter fabric) in accordance with the 
Plans and Standard Plans, Index 446-001. 

287-10 Outlet Pipe. 
 Install outlet fittings and pipes concurrent with subdrainage pipe to provide positive 
gravity drainage and eliminate soil intrusion. The Engineer will restrict installation of additional 
sections of ATPB, until appropriate outlets are installed. 
 Ensure that all fittings and materials are designed and installed to eliminate soil intrusion 
into the system. 
 Connect the open end of the outlet pipe into either an existing drainage structure, existing 
ditch pavement or terminate with a concrete apron. 
 Do not block the drainage system at any time. Ensure that at the time of inspection and 
project acceptance, all outlet pipes and concrete aprons are clear of earth material, vegetation, 
and other debris. 
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287-11 Compensation. 
 Meet the requirements of 334-8 with the following exceptions: 
  1. Pay factors will be calculated for asphalt binder content and the percentages 
passing the 1/2 inch and the 3/8 inch sieves only. 
  2. Table 287-2 replaces Table 334-8. 
  3. Table 287-3 replaces Table 334-9. 
  4. The Composite Pay Factor in 334-8.3 is replaced with the following: 
 

CPF = [(0.25 x PF 1/2 inch or 3/8 inch) + (0.75 x PF AC)] 
Note: Use the PF for the 1/2 inch sieve if No. 57 stone is used in the 

mixture or use the PF for the 3/8 inch sieve if No. 67 stone is used in the mixture. 
 

Table 287-2 
Small Quantity Pay Table for ATPB 

Pay Factor 1-Test Deviation 2-Test Average Deviation 
Asphalt Binder Content (%) 

1.00 0.00-0.50 0.00-0.35 
0.90 0.51-0.60 0.36-0.42 
0.80 >0.60 >0.42 

1/2 inch Sieve (%) if using No. 57 stone 
1.00 0.00-11.00 0.00-7.78 
0.90 11.01-12.00 7.79-8.49 
0.80 >12.00 >8.49 

3/8 inch Sieve (%) if using No. 67 stone 
1.00 0.00- 11.00 0.00- 7.78 
0.90 11.01-12.00 7.79-8.49 
0.80 >12.00 >8.49 

 
Table 287-3 

Specification Limits for ATPB 
Quality Characteristic Specification Limits 

Asphalt Binder Content (%) Target ± 0.45 
Passing 1/2 inch sieve (%) if using 

No. 57 stone Target  10.00 

Passing 3/8 inch sieve (%) if using 
No. 67 stone Target  10.00 

287-12 Low Quality Material. 
 Meet the requirements of 334-5.1.9. For ATPB, use the Master Production Range defined 
in Table 287-1 in lieu of Table 334-6. 

287-13 Method of Measurement. 
 287-13.1 Asphalt Treated Permeable Base: The quantity of ATPB to be paid for will 
be the plan quantity, in cubic yards, completed and accepted, subject to 9-3.2. No allowance will 
be made for ATPB placed outside plan dimensions, unless otherwise ordered by the Engineer. 
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  Prepare and submit a Certification of Quantities to the Engineer in accordance 
with 9-2.1.2. 
 287-13.2 Outlet Pipe: The quantity of outlet pipe to be paid for will be the length, in 
feet, measured in place along the centerline and gradient of the pipe, completed and accepted. 

287-14 Basis of Payment. 
 287-14.1 Asphalt Permeable Base: Price and payment will be full compensation for 
work specified in this Section, including furnishing all labor, materials (including the ATPB 
material, geosynthetic material, and subdrainage pipe), tools, equipment, and incidentals, 
necessary to complete the work. 
 287-14.2 Outlet Pipe: Price and payment will be full compensation for work specified in 
this Section, including removal of existing shoulder pavement, trench excavation, pipe and 
fittings, standard aprons, galvanized hardware cloth (rodent screens), grouting around and 
stubbing into existing or proposed drainage structures or ditch pavement; restoration of ditch 
pavement, sod and other areas disturbed by the Contractor, backfill in place, disposal of excess 
materials and incidentals, necessary to complete the work. 
 287-14.3 Payment Items: Payment will be made under: 

Item No. 287-  1-  Asphalt Treated Permeable Base - per cubic yard. 
Item No. 446- 71-  1-  Edgedrain Outlet Pipe - per foot. 
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SECTION 288 
CEMENT TREATED PERMEABLE BASE 

288-1 Description. 
 288-1.1 General: Construct Cement Treated Permeable Base and Outlet Pipe as shown 
in the Plans and Standard Plans, Index 446-001. Use any one of the types of pipe listed in 288-2, 
unless a particular type is specifically required by the Contract Documents. Use only perforated 
pipe, and do not use open joints. 
 288-1.2 Concrete Plant and Cement Concrete pavement: Meet the requirements of 
Section 346 for plant and equipment, and Section 350 for general construction requirements. 
  Work will be accepted in accordance with the applicable provisions in 
Section 350. 

288-2 Materials. 
 Meet the following requirements: 

Coarse Aggregate ................................................Section 901 
Portland Cement..................................................Section 921 
Water ...................................................................Section 923 
Polyvinyl-Chloride Pipe......................................Section 948 
Polyethylene Pipe................................................Section 948 
Geotextile Fabric .................................................Section 985 

  For Cement Treated Permeable Base, the concrete requirements of Section 346 
are modified as follows: 
 Use Type I or II portland cement (no supplementary cementitious materials permitted). 
 Composition: 

Grade of coarse aggregate (stone) ...................... # 57 or # 67 
Maximum Water/Cement ratio* .....................................0.40 
Minimum cement factor** ..........................................9 lb/ft3 
Maximum Slump Range ............................... Not Applicable 
Fine Aggregate .............................................................. None 
Admixtures .................................................................... None 
*The Engineer will approve the Water/Cement ratio. 
**±2 lb/ft3 

 Do not use materials which contain hardened lumps, crusts, or frozen matter, or are 
contaminated with dissimilar material. 

288-3 Control of Quality. 
 288-3.1 General: Meet the provisions of this Section and Chapter 9.2 of the Materials 
Manual - Concrete Production Facilities Guidelines, which may be view at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section92V2.shtm.  
 288-3.2 Concrete Design Mix: Submit the proposed design mix prior to production, on 
the “Concrete Mix Design” form, for the Engineer’s approval. Use only Cement Treated 
Permeable Base design mixes having prior approval of the Engineer. 
  Furnish sufficient material of each component when requested by the Engineer, 
for verification of the proposed mix design by the State Materials Office. Verify the unit weight 
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requirements as determined in accordance with FM 5-530. Also, submit one of the following 
with the design mix submittal: 
   1. Evidence from three sets of production data, either from Department 
acceptance tests or independently verifiable commercial mixes, that Cement Treated Permeable 
Base produced in accordance with the proposed design mix meets the requirements of this 
Section. 
   2. Test data from a single trial batch of a 1 yd3 minimum is required, 
which demonstrates that the Cement Treated Permeable Base produced using the proposed mix, 
designated ingredients, and designated water-cement ratio meets the requirements of this 
Section. 
 288-3.3 Batch Adjustment - Materials: Meet the theoretical yield requirements of the 
approved mix design. Inform the Engineer of any adjustments to the approved mix design. Note 
any batch adjustments and record the actual quantities incorporated into the mix, on the concrete 
“Delivery Ticket/Certification” form. 
 288-3.4 Delivery Certification: Submit to the Engineer a complete “Delivery 
Ticket/Certification” form with each batch of Cement Treated Permeable Base prior to unloading 
at the site. 

288-4 Acceptance of Placement. 
 Acceptance of the Contractor’s method of placement and compaction will be based upon 
the completion of a 500 foot test section, acceptable to the Engineer, prior to further placement. 
 For the purpose of acceptance and partial payment, each day’s production will be divided 
into LOTs as specified in Section 346 and in accordance with the applicable requirements of 
Sections 5, 6, and 9. 

288-5 Temperature Requirements. 
 Place Cement Treated Permeable Base only when the atmospheric temperature is above 
40°F and rising. 

288-6 Construction Requirements. 
 288-6.1 Placement: Ensure that the structural course on which Cement Treated 
Permeable Base is to be placed conforms to the compaction and elevation tolerances specified in 
the Plans and is free of loose or extraneous material. Fill any area of the structural course which 
is lower than the grade established by the Plans with structural course material, at no additional 
cost to the Department. 
  Place and compact Cement Treated Permeable Base in one course (except the 
trench which includes the subdrainage pipe), in accordance with these Specifications, lines, 
grades, dimensions and notes as shown in the Plans. Placement may be accomplished by either 
the fixed-form or the slip-form method. 
  Place and compact Cement Treated Permeable Base material around the 
subdrainage pipe for the full width of the trench, in layers not exceeding 8 inches (loose 
measure). Do not displace or damage the subdrainage pipe or filter fabric. 
  Remove and replace all Cement Treated Permeable Base material which is greater 
than 1/2 inch below the grade shown in the Plans or is not covered with the next layer of material 
within five calendar days after initial placement or in the opinion of the Engineer is damaged or 
contaminated, at no additional cost to the Department. 

256 FY 2024-25



 288-6.2 Compaction: Compact the Cement Treated Permeable Base by one of the 
following methods. 
  1. One complete coverage with a steel-wheeled, two-axle tandem roller weighing 
between 4 and 10 tons in static mode. 
  2. By vibratory plates or screeds. 
  There will be no density requirements for Cement Treated Permeable Base. 
 288-6.3 Curing: Sprinkle the Cement Treated Permeable Base surface with a fine spray 
of water every two hours for a period of eight hours or cover with polyethylene sheets for three 
or four calendar days. 
  Begin the curing process the morning after placement of the base. 
 288-6.4 Surface Requirements: Ensure that the finished surface of the Cement Treated 
Permeable Base does not vary more than ±1/2 inch from the grade shown in the Plans. 
  The Engineer may approve removal of high spots to within the specified tolerance 
by a method which does not produce contaminating fines. Remove and replace Cement Treated 
Permeable Base material that is above tolerance, at no additional cost to the Department. Neither 
grinding nor milling will be permitted. 

288-7 Sampling and Testing. 
 The Engineer will take random samples of the Cement Treated Permeable Base at the 
point of placement in accordance with FM 5-530 to determine the unit weight. Cement Treated 
Permeable Base not within ± 3 lb/ft3of the unit weight of the approved mix design will be 
rejected. 
 Remove and replace all rejected Cement Treated Permeable Base at no cost to the 
Department. 

288-8 Subdrainage Pipe and Geotextile Material. 
 Place the subdrainage pipe and geotextile material (filter fabric) in accordance with the 
Plans and Standard Plans, Index 446-001. 

288-9 Outlet Pipe. 
 Install outlet fittings and pipes concurrent with subdrainage pipe to provide positive 
gravity drainage and eliminate soil intrusion. The Engineer will restrict installation of additional 
sections of Cement Treated Permeable Base, until appropriate outlets are installed. 
 Ensure that all fittings and materials are designed and installed to eliminate soil intrusion 
into the system. 
 Connect the open end of the outlet pipe into either an existing drainage structure, existing 
ditch pavement or terminate with a concrete apron. 
 Do not block the drainage system at any time. Ensure that at the time of inspection and 
project acceptance, all outlet pipes and concrete aprons are clear of earth material, vegetation, 
and other debris. 

288-10 Method of Measurement. 
 288-10.1 Cement Treated Permeable Base: The quantity of cement treated permeable 
base to be paid for will be the plan quantity, in cubic yards, completed and accepted, subject to 
9-3.2. 
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 288-10.2 Outlet Pipe: The quantity of outlet pipe to be paid for will be the length, in 
feet, completed and accepted, measured in place along the centerline and gradient of the outlet 
pipe. 

288-11 Basis of Payment. 
 288-11.1 Cement Treated Permeable Base: Price and payment will be full 
compensation for work specified in this Section, including furnishing all labor, materials 
(including the cement treated permeable base material, geotextile, and subdrainage pipe), tools, 
equipment, and incidentals, necessary to complete the work. 
 288-11.2 Outlet Pipe: Price and payment will be full compensation for work specified in 
this Section, including removal of existing shoulder pavement, trench excavation, pipe and 
fittings, standard aprons, galvanized hardware cloth (rodent screens), grouting around and 
stubbing into existing or proposed inlets and drainage structures or paved ditches; restoration of 
ditch pavement and other areas disturbed by the Contractor, backfill in place, and disposal of 
excess materials and incidentals, necessary to complete the work. 
 Payment will be made under: 

Item No. 288-  1- Cement Treated Permeable Base - per cubic yard. 
Item No. 446- 71-  1 Edgedrain Outlet Pipe - per foot. 

 
 

258 FY 2024-25



SECTION 290 
GRANULAR SUBBASE 

290-1 Description. 
 Construct a granular subbase as a component of an optional base. 

290-2 Materials. 
 Select one of the materials listed below and conform to the following requirements: 

Graded Aggregate ........................................................ 204-2 
Limerock .............................................................Section 911 
Bank Run Shell ...................................................Section 911 
Shell Rock ...........................................................Section 911 
Cemented Coquina ..............................................Section 911 
Recycled Concrete Aggregate (RCA)*  ..............Section 911 
*Do not use on interstate roadways. 

290-3 Construction Methods. 
 For the subbase material selected, construct the subbase in conformance with the 
following: 

Graded Aggregate ...............................................Section 204 
Limerock .............................................................Section 200 
Bank Run Shell ...................................................Section 200 
Shell Rock ...........................................................Section 200 
Cemented Coquina ..............................................Section 200 
Recycled Concrete Aggregate (RCA)*  ..............Section 200 
*Do not use on interstate roadways. 

 Straightedge and hard-planing provisions will not apply. Compact the subbase to a 
minimum of 98% of the maximum density as determined under FM 1-T180, Method D. Priming 
is not required. 
 When Granular Subbase is substituted for Subgrade on shoulders, achieve a minimum of 
95% density of the maximum density as determined under FM 1-T180, Method D. 

290-4 Thickness Requirements. 
 290-4.1 General: Do not substitute granular subbase materials in excess of the tolerance 
specified for the asphalt portion of the optional base. 
 290-4.2 Measurements: When the Department is ready to measure the finished subbase, 
provide the coring equipment and the operator and include this in the unit price for optional base. 
The Engineer will select the coring locations and make the acceptance measurements. Thickness 
measurements will be taken through 3 inch diameter holes. For subbase areas greater than 
1,000 yd2, the minimum frequency of measurement will be one per 200 feet of roadway. For 
smaller subbase areas, the minimum frequency of measurement will be one per 500 yd2 of 
subbase. 
 290-4.3 Maximum Allowable Thickness: The maximum allowable thickness of the 
subbase is 4 1/4 inches. Remove and replace areas of subbase exceeding the maximum allowable 
thickness. 
 290-4.4 Minimum Allowable Thickness: The minimum allowable thickness of the 
subbase is 3-1/2 inches. Remove and replace areas not meeting the minimum allowable 
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thickness. If authorized by the Engineer, additional asphalt may be substituted to achieve the full 
combined optional base thickness. 
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BITUMINOUS TREATMENTS, SURFACE COURSES, AND CONCRETE 
PAVEMENT 

SECTION 300 
PRIME AND TACK COATS 

300-1 Description.
Apply bituminous prime coats on previously prepared bases and apply bituminous tack 

coats on previously prepared bases and on existing pavement surfaces. 

300-2 Materials.
Meet the following requirements: 

Asphalt Emulsion for Prime Coat* .......................................... 916-3 
PG 52-28 Tack Coat*............................................................... 916-2 
Asphalt Emulsion for Tack Coat*............................................ 916-3 
Sand.............................................................................. .902-2, 902-6 
Screenings ................................................................................ 902-5 

*Use products listed on the Department’s APL.
300-2.1 Prime Coat: A copy of the Bill of Lading representing the material in the

distributor tank must be in the truck and be always available. 
Where prime coats are to be diluted, certify the dilution was done in accordance 

with the specific dilution requirements for each product and for each load of material used. 
300-2.2 Cover Material for Prime Coat: Uniformly cover the primed base by a light

application of cover material. The Contractor may use either sand or screenings for the cover 
material. For the sand, meet the requirements as specified in 902-2 or 902-6, and for the 
screenings, meet the requirements as specified in 902-5. If the primed base course will be 
exposed to general traffic, apply a cover material coated with 2 to 4% asphalt cement. Apply the 
asphalt coated material at approximately 10 pounds per square yard. Roll the entire surface of 
asphalt coated prime material with a traffic roller as required to produce a reasonably dense mat. 

300-2.3 Tack Coat: Unless the Contract Documents call for a specific type or grade of
tack coat, use PG 52-28 meeting the requirements of 916-2, heated to a temperature from 
250 to 300ºF or use an undiluted emulsion listed on the APL, meeting the requirements of 916-3. 
Heat the emulsion to the temperature recommended by the tack coat manufacturer. A copy of the 
Bill of Lading representing the material in the distributor tank must be in the truck and be always 
available. 

For night paving, use PG 52-28 tack coat. The Engineer may approve an 
emulsified tack coat for night paving if the Contractor demonstrates, at the time of use, the 
emulsion will break and not affect the progress of the paving operation. 

300-3 Equipment.
300-3.1 Pressure Distributor: Provide a pressure distributor equipped with pneumatic

tires having a sufficient width of rubber in contact with the road surface to avoid breaking the 
bond or forming a rut in the surface. Ensure the distance between the centers of openings of the 
outside nozzles of the spray bar is equal to the width of the application required, plus or minus 
two inches. Ensure the outside nozzle at each end of the spray bar has an area of opening greater 
than the opening of an interior nozzle by 25% to 75%. Ensure all other nozzles have uniform 
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openings. When the application covers less than the full width, the Contractor may allow the 
normal opening of the end nozzle at the junction line to remain the same as the interior nozzles. 
A trailer-mounted pressure distributor can be used for non-mainline applications, if approved by 
the Engineer. It shall have a self-contained heat system, clean out system, calibration chart, 
manhole, and shall meet the requirements herein. 
  Clean the distributor tank at a minimum of every twelve months and whenever the 
product type in the tank is changed. Remove all emulsion and asphalt material during cleaning. 
Additionally, clean the distributor tank if the quality of the tack or prime shot diminishes or 
buildup causes the calibration of the tank to be affected. 
 300-3.2 Sampling Device: Equip all pressure distributors and transport tanks with an 
approved spigot-type sampling device. 
 300-3.3 Temperature Sensing Device: Equip all pressure distributors and transport 
tanks with an approved dial type thermometer. 
  Use a thermometer with a temperature range from 50 to 500ºF, no greater than 
25ºF increments, and a minimum dial diameter of two inches. 
  Locate the thermometer near the midpoint of the tank’s length and within the 
middle third of the tank’s height, or as specified by the manufacturer (if in a safe and easily 
accessible location). Enclose the thermometer in a well with a protective window or by other 
means as necessary to keep the instrument clean and in the proper working condition. 

300-4 Contractor’s Quality Control. 
 Provide the necessary quality control of the prime and tack coats and application in 
accordance with the Contract requirements. If the application rate varies by more than 
0.01 gallon per square yard from the rate set by the Engineer or varies beyond the range 
established in 300-7 or 300-8, immediately make all corrections necessary to bring the 
application rate into the acceptable range. The Engineer may take additional measurements at 
any time. The Engineer will randomly check the Contractor’s measurement to verify the 
application rate. 

300-5 Cleaning Base and Protection of Adjacent Work. 
 Before applying any bituminous material, remove all loose material, dust, sand, dirt, 
caked clay, and other foreign material which might prevent proper bond with the existing surface 
for the full width of the application. Take particular care in cleaning the outer edges of the strip 
to be treated, to ensure the prime or tack coat will adhere. 
 When applying prime or tack coat adjacent to curb and gutter, valley gutter, or any other 
concrete surfaces, cover such concrete surfaces, except where they are to be covered with a 
bituminous wearing course, with heavy paper or otherwise protect them as approved by the 
Engineer, while applying prime or tack coat. Remove any bituminous material deposited on such 
concrete surfaces. 

300-6 Weather Limitations. 
 Do not apply prime and tack coats when the air temperature in the shade and away from 
artificial heat is less than 40ºF at the location where the application is to be made or when 
weather conditions or the surface conditions are otherwise unfavorable. 
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300-7 Application of Prime Coat. 
 300-7.1 General: Clean the surface to be primed and ensure the moisture content of the 
base does not exceed the optimum moisture. Heat the prime coat material to the temperature 
recommended by the prime coat manufacturer. Apply the material with a pressure distributor. 
Determine the application amount based on the character of the surface. Use an amount 
sufficient to coat the surface thoroughly and uniformly with no excess. 
 The Contractor may elect to omit application of bituminous prime coat on previously 
prepared or exposed bases when an asphalt lift is placed within 24 hours of final preparation of 
such bases. Keep base moisture content within acceptable range. Protect finished base from rain 
and ensure base bonds adequately to the new lift of asphalt pavement. Apply prime to base when 
asphalt is not placed within 24 hours of final preparation of base. Apply prime to full depth 
reclamation and cement stabilized bases. 
 300-7.2 Application Rate: Use an application rate as defined in Table 300-1. Control the 
application rate within the minimum and plus 0.01 gallon per square yard of the minimum 
application rate. The minimum application rate may be adjusted by the Engineer to meet specific 
field conditions. Determine and record the application rate a minimum of twice per day, once at 
the beginning of each day’s production and, as needed, to control the operation. 
 

Table 300-1 
Prime Coat - Minimum Application Rates 

Base Type Minimum Application Rate 
(gal/yd2) 

Limerock, Limerock Stabilized, Shell-Rock, Recycled Concrete 
Aggregate and Local Rock Bases 0.10 

Sand-Clay, Cemented Coquina, Shell, and Shell Stabilized Bases 0.15 
 
 300-7.3 Sprinkling: If required by the Engineer, lightly sprinkle the base with water and 
roll it with a traffic roller in advance of the prime coat application. 
 300-7.4 Partial Width of Application: If traffic conditions warrant, the Engineer may 
require the application be made on only one-half the width of the base at one time, in which case, 
use positive means to secure the correct amount of bituminous material at the joint. 

300-8 Application of Tack Coat. 
 300-8.1 General: Where the Engineer requires a tack coat prior to laying a bituminous 
surface, apply the tack coat as specified herein below. Coat the surface completely and uniformly 
with tack. 
 300-8.2 Where Required: Place a tack coat on all asphalt layers prior to constructing the 
next course. In general, the Engineer will not require a tack coat on primed bases except in areas 
that have become excessively dirty and cannot be cleaned, or in areas where the prime has cured 
to the extent all bonding effect has been lost. 
 300-8.3 Method of Application: Apply the tack coat with a pressure distributor except 
on small jobs, if approved by the Engineer, apply it by other mechanical devices or by hand 
methods. Heat the bituminous material to a suitable temperature as designated by the supplier. 
 300-8.4 Application Rate: Use an application rate defined in Table 300-2. Control the 
application rate within plus or minus 0.01 gallon per square yard of the target application rate. 
The target application rate may be adjusted by the Engineer to meet specific field conditions. 
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Determine and record the application rate a minimum of twice per day, once at the beginning of 
each day’s production and again, as needed, to control the operation. When using PG 52-28, 
multiply the target application rate by 0.6. 

Table 300-2 
Tack Coat Application Rates 

Asphalt Mixture Type Underlying Pavement Surface Target Tack Rate 
(gal/yd2)1

Base Course, 
Structural Course, 

Dense-Graded Friction Course, 
Open-Graded Friction Course 

Newly Constructed Asphalt Layers 0.06 
Milled Asphalt Pavement Surface, 

Oxidized and Cracked Asphalt Pavement, 
Concrete Pavement 

0.09 

Note 1: Target tack application rates greater than those specified may be used upon approval of the Engineer. 

When using a meter to control the tack or prime application rate, manually 
measure the volume in the tank at the beginning and end of the application area for a specific 
target application rate. Perform this operation at a minimum frequency of once per production 
shift. Resolve any differences between the manually measured method and the meter to ensure 
the target application rate is met in accordance with this Section. Adjust the application rate if 
the manually measured application rate is greater than plus 0.02 or minus 0.01 gallons per square 
yard when compared to the target application rate. 

300-8.5 Curing and Time of Application: When using a distributor, apply tack coat
sufficiently in advance of placing bituminous mix to permit drying, but do not apply tack coat so 
far in advance that it might lose its adhesiveness as a result of being covered with dust or other 
foreign material. When using a spray paver, the requirements above do not apply. 

300-8.6 Protection: Keep the tack coat surface free from traffic until the subsequent
layer of bituminous hot mix has been laid. 

300-9 Method of Measurement.
300-9.1 General: The quantity specified will be the volume, in gallons, of bituminous

material actually applied and accepted. This application rate will be determined from 
measurements made by the Contractor and verified by the Engineer based on tank calibrations, 
as specified in 300-9.2. Where it is specified prime coat material is to be diluted with water, the 
amount specified for the application rate will be the volume after dilution. 

300-9.2 Calibration of Tanks: Ensure all distributors used for applying tack or prime
coats are calibrated prior to use by a reliable and recognized firm engaged in calibrating tanks. 
Submit a certification of calibration and the calibration chart to the Engineer prior to use. In lieu 
of a volumetrically calibrated distributor, use a distributor equipped with a calibrated meter 
approved by the Engineer. 

300-9.3 Temperature Correction: Measure the volume and increase or decrease the
volume actually measured to a corrected volume at a temperature of 60ºF. 

Make the correction for temperature by applying the applicable conversion factor 
(K), as shown below. 

For petroleum oils having a specific gravity above 0.966 at 60°F, K = 0.00035 per 
degree. 
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  For petroleum oils having a specific gravity of between 0.850 and 0.966 at 60°F, 
K = 0.00040 per degree. 
  For emulsified asphalt, K = 0.00025 per degree. 
  When volume-correction tables based on the above conversion factors are not 
available, use the following formula in computing the corrections for volumetric change: 

 

1+60)-(T K
V = V

1

 

 
  Where: 
   V= Volume of bituminous material at 60ºF (pay volume). 
   V1= Volume of bituminous material as measured. 
   K= Correction factor (Coefficient of Expansion). 
   T= Temperature (in ºF), of bituminous material when measured. 

300-10 Basis of Payment. 
 There is no direct payment for the work specified in this Section, it is incidental to, and is 
to be included in the other items of related work. 
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SECTION 320 
HOT MIX ASPHALT -  

PLANT METHODS AND EQUIPMENT 

320-1 General. 
 This Section specifies the basic equipment and operational requirements for hot mix 
asphalt (including warm mix asphalt) production facilities used in the construction of asphalt 
pavements and bases. Establish and maintain a quality control system that provides assurance 
that all materials and products submitted for acceptance meet Contract requirements. 

320-2 Quality Control (QC) Requirements. 
 320-2.1 Minimum Producer QC Requirements: Perform as a minimum the following 
activities: 
  1. Stockpiles: 
   a. Assure materials are placed in the correct stockpile; 
   b. Assure good stockpiling techniques; 
   c. Inspect stockpiles for separation, contamination, segregation, and other 
similar items; 
   d. Properly identify and label each stockpile. 
  2. Incoming Aggregate: 
   a. Obtain gradations and bulk specific gravity (Gsb) values from aggregate 
supplier for reference; 
   b. Determine the gradation of all component materials and routinely 
compare gradations and Gsb values to mix design. 
  3. Cold Bins: 
   a. Calibrate the cold gate/feeder belt for each material; 
   b. Determine cold gate/feeder belt settings; 
   c. Observe operation of cold feeder for uniformity; 
   d. Verify accuracy of all settings; 
   e. Verify that the correct components are being used, and that all modifiers 
or additives or both are being incorporated into the mix. 
  4. Batch Plants: 
   a. Determine percent used and weight to be pulled from each bin to assure 
compliance with the mix design; 
   b. Check mixing time; 
   c. Check operations of weigh bucket and scales. 
  5. Drum Mixer Plants: 
   a. Determine aggregate moisture content; 
   b. Calibrate the weigh bridge on the charging conveyor. 
  6. Control Charts: Maintain QC data and charts (updated daily) for all QC 
Sampling and Testing and make available upon demand. Provide the following charts: 
   a. All components used to determine the composite pay factor (No. 8 
sieve, No. 200 sieve, asphalt binder content, air voids, and density); 
   b. Gradation of incoming aggregate; 
   c. Gradation, asphalt binder content and maximum specific gravity (Gmm) 
of RAP; 
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   d. Any other test result or material characteristic (as determined by the 
Contractor) necessary for process control. 
  The above listed minimum activities are to be considered normal activities 
necessary to control the production of hot mix asphalt at an acceptable quality level. Depending 
on the type of process or materials, some of the activities listed may not be necessary and in 
other cases, additional activities may be required. The frequency of these activities will also vary 
with the process and the materials. When the process varies from the defined process average 
and variability targets, the frequency of these activities will be increased until the proper 
conditions have been restored. 
 320-2.2 Minimum Process Control Testing Requirements: Perform, as a minimum, 
the following activities at the testing frequencies provided in Table 320-1. QC tests used in the 
acceptance decision may be used to fulfill these requirements. 
 

Table 320-1 
Asphalt Plant - Materials Testing Frequencies 

Material Property Minimum Testing Frequency 

Aggregate Gradation Once per 1,000 tons of incoming 
aggregate 

Asphalt Mix Asphalt Binder Content 
If daily production > 100 tons, once per 
day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Bulk Specific Gravity (Gmb) 
If daily production > 100 tons, once per 
day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Gradation 
If daily production > 100 tons, once per 
day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Maximum Specific Gravity (Gmm) 
If daily production > 100 tons, once per 
day; If daily production > 1,000 tons, 

twice per day. * 

Asphalt Mix Temperature 
Each of first 5 loads, then once every 

5 loads thereafter, per day per mix 
design. 

RAP Asphalt Binder Content Once per 1,000 tons RAP 
RAP Gradation Once per 1,000 tons RAP 
RAP Maximum Specific Gravity (Gmm) Once per 5,000 tons RAP 

*If less than 100 tons of mix is produced on each of successive days of production, resulting in a cumulative quantity of greater 
than 100 tons, then perform the indicated test. 
 
 320-2.3 Personnel Qualifications: Provide QC Technicians in accordance with 
Section 105. 
 320-2.4 Hot Mix Asphalt Testing Laboratory Requirements: Furnish a fully equipped 
asphalt laboratory at the production site. The laboratory must be qualified under the 
Department’s Laboratory Qualification Program, as described in Section 105. In addition, the 
laboratory shall meet the following requirements: 
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  1. Area - The effective working area of the laboratory shall be a minimum of 
180 square feet, with a layout of which will facilitate multiple tests being run simultaneously by 
two technicians. This area does not include the space for desks, chairs and file cabinets. Any 
variations shall be approved by the Engineer. 
  2. Lighting - The lighting in the lab must be adequate to illuminate all areas of the 
work. 
  3. Temperature Control - Equip the lab with heating and air conditioning units 
that provide a satisfactory working environment. 
  4. Ventilation - Equip the lab with exhaust fans that will remove all hazardous 
fumes from within the laboratory in accordance with OSHA requirements. 
  5. Equipment and Supplies - Furnish the lab with the necessary sampling and 
testing equipment and supplies for performing contractor QC and Department Verification 
Sampling and Testing. A detailed list of equipment and supplies required for each test is included 
in the appropriate FDOT, AASHTO, or ASTM Test Method. In the event testing equipment goes 
out of service during production, the Contractor may elect to use replacement equipment at 
another laboratory qualified, as described in Section 105, for up to 72 hours upon notification of 
the Engineer.   
  6. Personal Computer - Provide a personal computer capable of running a 
Microsoft ExcelTM spreadsheet program, along with a printer. 
  7. Communication - Provide a telephone and fax machine (with a private line) for 
the use of the testing facility’s QC personnel. In addition, provide an internet connection capable 
of uploading data to the Department’s database and for e-mail communications. 

320-3 Requirements for All Plants. 
 320-3.1 General: Design, manufacture, coordinate, and operate the asphalt plant in a 
manner that will consistently produce a mixture within the required tolerances and temperatures 
specified. 
 320-3.2 Asphalt Plant Ticketing Systems: Use either a paper ticketing system or an 
electronic ticketing (E-Ticketing) system. 
  320-3.2.1 Electronic Weigh Systems for Paper Ticketing: Equip the asphalt 
plant with an electronic weigh system that has an automatic printout, is certified every six 
months by an approved certified scale technician, and meets monthly comparison checks with 
certified truck scales as specified in 320-3.2.1.4. Weigh all plant produced hot mix asphalt on the 
electronic weigh system, regardless of the method of measurement for payment. 
  Include, as a minimum, the following information on the printed delivery ticket: 
   1. Sequential load number 
   2. Project number 
   3. Date 
   4. Name and location of plant 
   5. Mix design number 
   6. Place for hand-recording mix temperature 
   7. Truck number 
   8. Gross, tare, and net tonnage per truck (as applicable) 
   9. Daily total tonnage of mix for the mix design 
  Print the delivery ticket with an original and at least one copy. Furnish the 
original to the Engineer at the plant and one copy to the Engineer at the paving site. 
  Utilize any one of the following three electronic weigh systems. 

268 FY 2024-25



   320-3.2.1.1 Electronic Weigh System on the Truck Scales: Provide an 
electronic weigh system on all truck scales, which is equipped with an automatic recordation 
system that is approved by the Engineer. Use scales of the type that directly indicate the total 
weight of the loaded truck. Use scales meeting the requirements for accuracy, condition, etc., of 
the Bureau of Weights and Measures of the Florida Department of Agriculture, and re-certify 
such fact every six months, either by the Bureau of Weights and Measures or by a registered 
scale technician. 
   320-3.2.1.2 Electronic Weigh System on Hoppers Beneath a Surge or 
Storage Bin: Provide an electronic weigh system on the hopper (hopper scales or load cells) 
beneath the surge or storage bin, which is equipped with an automatic recordation system 
approved by the Engineer. 
   320-3.2.1.3 Automatic Batch Plants with Printout: For batch plants, 
provide an approved automatic printer system which will print the individual or cumulative 
weights of aggregate and liquid asphalt delivered to the pugmill and the total net weight of the 
asphalt mix measured by hopper scales or load cell type scales. Use the automatic printer system 
only in conjunction with automatic batching and mixing control systems that have been approved 
by the Engineer. 
   320-3.2.1.4 Monthly Electronic Weigh System Comparison Checks: 
Check the accuracy of the electronic weighing system at the commencement of production and 
thereafter by one of the following two methods and maintain a record of the weights in the Scale 
Check Worksheet. The time period between scale checks shall not exceed 35 calendar days. 
    320-3.2.1.4.1 Electronic Weigh System on Truck Scales: 
     1. The Engineer will randomly select a loaded truck of 
asphalt mix, a loaded aggregate haul truck, or another vehicle type approved by the Engineer and 
record the truck number and gross weight from the Contractor’s delivery ticket. 
     2. Weigh the selected truck on a certified truck scale, which 
is not owned by the Contractor and record the gross weight for the comparison check. If another 
certified truck scale is not available, the Engineer may permit another set of certified truck scales 
owned by the Contractor to be used. The Engineer may elect to witness the scale check. 
     3. The gross weight of the loaded truck as shown on the 
Contractor’s delivery ticket will be compared to the gross weight of the loaded truck from the 
other certified truck scale. The maximum permissible deviation is 8 pounds per ton of load, 
based on the certified truck scale weight. 
     4. If the distance from the asphalt plant to the nearest 
certified truck scale is enough for fuel consumption to affect the accuracy of the comparison 
checks, a fuel adjustment may be calculated by using the truck odometer readings for the 
distance measurement, and 6.1 miles per gallon for the fuel consumption rate, and 115 ounces 
per gallon for fuel weight. 
     5. During production, when an additional certified truck 
scale is not available for comparison checks, the Engineer may permit the Contractor to weigh 
the truck on his certified scales used during production and then weigh it on another certified 
truck scale, as soon the other scale is available for the comparison checks. 
     In addition to the periodic checks as specified above, check 
the scales at any time the accuracy of the scales becomes questionable. When such inaccuracy 
does not appear to be sufficient to seriously affect the weighing operations, the Engineer will 
allow a period of two calendar days for the Contractor to conduct the required scale check. 
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However, in the event the indicated inaccuracy is sufficient to seriously affect the mixture, the 
Engineer may require immediate shut-down until the accuracy of the scales has been checked 
and necessary corrections have been made. Include the cost of all scale checks in the bid price 
for asphalt concrete, at no additional cost to the Department. 
    320-3.2.1.4.2 Electronic Weigh System on Hoppers Beneath a 
Surge or Storage Bin and Automatic Batch Plants with Printout: 
     1. The Engineer will randomly select a loaded truck of 
asphalt mix and record the truck number, and the net weight of the asphalt mix from the 
Contractor’s delivery ticket. 
     2. Weigh the selected truck on a certified truck scale, which 
is not owned by the Contractor and record the gross weight for the comparison check. If another 
certified truck scale is not available, the Engineer may permit another set of certified truck scales 
owned by the Contractor to be used. The Engineer may elect to witness the scale check. 
     3. Deliver the asphalt mix to the project, then weigh the 
selected empty truck on the same certified truck scales. Record the tare weight of the truck. 
     4. Compare the net weight of the asphalt mix from the 
delivery ticket to the calculated net weight of the asphalt mix as determined by the certified truck 
scale weights. The maximum permissible deviation is 8 pounds per ton of load, based on the 
certified truck scale weight. 
     5. Use the fuel adjustment as specified in 320-3.2.4.1(4), 
when the distance from the asphalt plant to the nearest certified truck scale is enough for fuel 
consumption to affect the accuracy of the comparison checks. 
     6. During production, when an additional certified truck 
scale is not available for comparison checks, the Engineer may permit the Contractor to load a 
truck with aggregate from the pugmill, surge or storage bin, and follow the above procedures to 
conduct the comparison checks as soon as certified truck scale is available. 
     If the check shows a greater difference than the tolerance 
specified above, then recheck on a second set of certified scales. If the check and recheck 
indicate that the printed weight is out of tolerance, have a certified scale technician check the 
electronic weigh system and certify the accuracy of the printer. While the system is out of 
tolerance and before its adjustment, the Engineer may allow the Contractor to continue 
production only if provisions are made to use a set of certified truck scales to determine the truck 
weights. 
  320-3.2.2 Electronic Weigh Systems for E-Ticketing: Equip the asphalt plant 
with an electronic weigh system that has an automatic printout, is certified every six months by 
an approved certified scale technician, and meets monthly comparison checks with certified 
truck scales as specified in 320-3.2.2.3. Weigh all plant produced hot mix asphalt on the 
electronic weigh system, regardless of the method of measurement for payment. 
  Include, as a minimum, the following information in the electronic delivery ticket: 
   1. Sequential load number 
   2. Project’s Financial Identification Number (FIN) 
   3. Date 
   4. Name and location of plant 
   5. Mix design number 

6. Separate, individual, data entry locations for recording mix temperature 
by: 

270 FY 2024-25



    a. Plant QC 
    b. Plant VT 
    c. Roadway QC 
    d. Roadway VT 
   7. Truck number 
   8. Gross, tare, and net tonnage per truck 
   9. Daily cumulative tonnage of mix for the mix design 
   320-3.2.2.1 Electronic Ticketing (E-Ticketing) System: Provide an e-
Ticketing System (including any necessary software and hardware) capable of monitoring, 
collecting, storing, and reporting the information required by the Contract for all loads of asphalt 
mix delivered to the project. After each truck is loaded, electronically record and use a web 
service to upload the ticket information to the E-ticketing software database. The E-ticketing 
system shall provide each truck load’s ticket information to users of the e-ticketing software. 
   E-ticketing software must provide the Engineer the ability to access real-
time monitoring of asphalt truck load ticket information as described herein. 
   The e-Ticketing system shall be integrated with the Load Read-Out scale 
system at the asphalt plant site.  
   The e-ticketing system shall have offline capabilities to prevent data loss 
in the event of power loss or loss of connectivity.  
    320-3.2.2.1.1 E-Ticketing System Construction Requirements: 
Install and operate equipment in accordance with the manufacturer’s specifications.  
    320-3.2.2.1.2 Data Deliverables: Provide to the Engineer a means 
of gathering report summaries by way of iOS or Android apps, web pages, or any other method 
at the disposal of the Engineer. The Engineer may request data at any time during paving 
operations. In addition to providing reports referenced in this specification, provide monthly 
reports, as well as, a final, end of project report in the e-ticketing software and in a comma 
separated value (.csv) file. Provide all e-ticketing database data required in this Section in the 
monthly and end of project reports and .csv files.  
    320-3.2.2.1.3 Real-Time Continuous e-Ticketing Data Items: 
Provide the Engineer access to the e-Ticketing system data viewer which displays the following 
information in real-time with a web-based or App-based system compatible with iOS, Windows, 
or Android environments: 
    1. Each Truck: 
     a. Unique Truck ID 
     b. Sequential Truck Load Number 
     c. Mix Design Number 
     d. Net Weight of material being transported (to the nearest 
0.01 ton) 
     e. Running Daily Total of Net Weight of material being 
transported (to the nearest 0.01 ton) 
     f. Project’s Financial Identification Number 
    2. Project Location 
    320-3.2.2.1.4 Daily Summary: Provide the following summary 
information to the Engineer electronically within 4 hours of beginning operations on the next 
working day: 
    1. List of Individual Loads 
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     a. Contractor Name 
     b. Project’s Financial Identification Number (FIN) 
     c. Unique Truck ID 
     d. Sequential Load Number 
     e. Net Weight for Payment (nearest 0.01 tons) 
     f. Net Weight of Waste (nearest 0.01 tons) 
     g. Date Paved 
     h. Mix Temperature Measurements (Plant QC, Plant VT, 
Roadway QC, and Roadway VT) 
     i. Time Loaded at Plant site 
   320-3.2.2.2 Electronic Weigh Systems: Utilize any one of the following 
three electronic weigh systems. 
    320-3.2.2.2.1 Electronic Weigh System on the Truck Scales: 
Provide an electronic weigh system on all truck scales, which is equipped with an automatic 
recordation system that is approved by the Engineer. Use scales of the type that directly indicate 
the total weight of the loaded truck. Use scales meeting the requirements for accuracy, condition, 
etc., of the Bureau of Weights and Measures of the Florida Department of Agriculture, and re-
certify such fact every six months, either by the Bureau of Weights and Measures or by a 
registered scale technician. 
    320-3.2.2.2.2 Electronic Weigh System on Hoppers Beneath a 
Surge or Storage Bin: Provide an electronic weigh system on the hopper (hopper scales or load 
cells) beneath the surge or storage bin, which is equipped with an automatic recordation system 
approved by the Engineer. 
    320-3.2.2.2.3 Automatic Batch Plants: For batch plants, provide 
an electronic weigh system, which is equipped with an automatic recordation system, that is 
approved by the Engineer, which will directly indicate the individual or cumulative weights of 
aggregate and liquid asphalt delivered to the pugmill and the total net weight of the asphalt mix 
measured by hopper scales or load cell type scales. Use the electronic systems only in 
conjunction with automatic batching and mixing control systems that have been approved by the 
Engineer. 
   320-3.2.2.3 Monthly Electronic Weigh System Comparison Checks: 
Check the accuracy of the electronic weighing system at the commencement of production and 
thereafter by one of the following three methods and maintain a record of the weights in the 
Scale Check Worksheet. The time period between scale checks shall not exceed 35 calendar 
days. 
    320-3.2.2.3.1 Electronic Weigh System on Truck Scales: 
    1. The Engineer will randomly select a loaded truck of asphalt mix, 
a loaded aggregate haul truck, or another vehicle type approved by the Engineer and record the 
truck number and gross weight from the Contractor’s delivery ticket. 
    2. Weigh the selected truck on a certified truck scale, which is not 
owned by the Contractor and record the gross weight for the comparison check. If another 
certified truck scale is not available, the Engineer may permit another set of certified truck scales 
owned by the Contractor to be used. The Engineer may elect to witness the scale check. 
    3. The gross weight of the loaded truck as shown on the 
Contractor’s delivery ticket will be compared to the gross weight of the loaded truck from the 
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other certified truck scale. The maximum permissible deviation is 8 pounds per ton of load, 
based on the certified truck scale weight. 
    4. If the distance from the asphalt plant to the nearest certified 
truck scale is enough for fuel consumption to affect the accuracy of the comparison checks, a 
fuel adjustment may be calculated by using the truck odometer readings for the distance 
measurement, and 6.1 miles per gallon for the fuel consumption rate, and 115 ounces per gallon 
for fuel weight. 
    5. During production, when an additional certified truck scale is 
not available for comparison checks, the Engineer may permit the Contractor to weigh the truck 
on his certified scales used during production and then weigh it on another certified truck scale, 
as soon as the other scale is available for the comparison checks. 
    In addition to the periodic checks as specified above, check the 
scales at any time the accuracy of the scales becomes questionable. When such inaccuracy does 
not appear to be sufficient to seriously affect the weighing operations, the Engineer will allow a 
period of two calendar days for the Contractor to conduct the required scale check. However, in 
the event the indicated inaccuracy is sufficient to seriously affect the mixture, the Engineer may 
require immediate shut-down until the accuracy of the scales has been checked and necessary 
corrections have been made. Include the cost of all scale checks in the bid price for asphalt 
concrete, at no additional cost to the Department. 
    320-3.2.2.3.2 Electronic Weigh System on Hoppers Beneath a 
Surge or Storage Bin: 
    1. The Engineer will randomly select a loaded truck of asphalt mix 
and record the truck number, and the net weight of the asphalt mix from the Contractor’s 
delivery ticket. 
    2. Weigh the selected truck on a certified truck scale, which is not 
owned by the Contractor and record the gross weight for the comparison check. If another 
certified truck scale is not available, the Engineer may permit another set of certified truck scales 
owned by the Contractor to be used. The Engineer may elect to witness the scale check. 
    3. Deliver the asphalt mix to the project, then weigh the selected 
empty truck on the same certified truck scales. Record the tare weight of the truck. 
    4. Compare the net weight of the asphalt mix from the delivery 
ticket to the calculated net weight of the asphalt mix as determined by the certified truck scale 
weights. The maximum permissible deviation is 8 pounds per ton of load, based on the certified 
truck scale weight. 
    5. Use the fuel adjustment as specified in 320-3.2.2.3.1(4), when 
the distance from the asphalt plant to the nearest certified truck scale is enough for fuel 
consumption to affect the accuracy of the comparison checks. 
    6. During production, when an additional certified truck scale is 
not available for comparison checks, the Engineer may permit the Contractor to load a truck with 
aggregate from the pugmill, surge or storage bin, and follow the above procedures to conduct the 
comparison checks as soon as certified truck scale is available. 
    If the check shows a greater difference than the tolerance specified 
above, then recheck on a second set of certified scales. If the check and recheck indicate that the 
printed weight is out of tolerance, have a certified scale technician check the electronic weigh 
system and certify the accuracy of the printer. While the system is out of tolerance and before its 
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adjustment, the Engineer may allow the Contractor to continue production only if provisions are 
made to use a set of certified truck scales to determine the truck weights. 
    320-3.2.2.3.3 Electronic Weigh System on Hoppers Beneath a 
Surge or Storage Bin and Automatic Batch Plants with Printout: 
    1. The Engineer will randomly select a loaded truck of asphalt mix 
and record the truck number, and the net weight of the asphalt mix from the Contractor’s 
delivery ticket. 
    2. Weigh the selected truck on a certified truck scale, which is not 
owned by the Contractor and record the gross weight for the comparison check. If another 
certified truck scale is not available, the Engineer may permit another set of certified truck scales 
owned by the Contractor to be used. The Engineer may elect to witness the scale check. 
    3. Deliver the asphalt mix to the project, then weigh the selected 
empty truck on the same certified truck scales. Record the tare weight of the truck. 
    4. Compare the net weight of the asphalt mix from the delivery 
ticket to the calculated net weight of the asphalt mix as determined by the certified truck scale 
weights. The maximum permissible deviation is 8 pounds per ton of load, based on the certified 
truck scale weight. 
    5. Use the fuel adjustment as specified in 320-3.2.1.4.1(4), when 
the distance from the asphalt plant to the nearest certified truck scale is enough for fuel 
consumption to affect the accuracy of the comparison checks. 
    6. During production, when an additional certified truck scale is 
not available for comparison checks, the Engineer may permit the Contractor to load a truck with 
aggregate from the pugmill, surge or storage bin, and follow the above procedures to conduct the 
comparison checks as soon as certified truck scale is available. 
    If the check shows a greater difference than the tolerance specified 
above, then recheck on a second set of certified scales. If the check and recheck indicate that the 
weight on the E-Ticket is out of tolerance, have a certified scale technician check the electronic 
weigh system and certify the accuracy of the E-Ticketing system. While the system is out of 
tolerance and before its adjustment, the Engineer may allow the Contractor to continue 
production only if provisions are made to use a set of certified truck scales to determine the truck 
weights. 
 320-3.3 Asphalt Binder: Meet the following requirements: 
  320-3.3.1 Transportation: Deliver the asphalt binder to the asphalt plant at a 
temperature not to exceed 370°F, and equip the transport tanks with sampling and temperature 
sensing devices meeting the requirements of 300-3.2. 
  320-3.3.2 Storage: Equip asphalt binder storage tanks to heat the liquid asphalt 
binder to the temperatures required for the various mixtures. Heat the material in such a manner 
that no flame comes in contact with the binder. Heat or insulate all pipe lines and fittings. Use a 
circulating system of adequate size to ensure proper and continuous circulation during the entire 
operating period. Locate a thermometer, reading from 200 to 400°F, either in the storage tank or 
in the asphalt binder feed line. Maintain the asphalt binder in storage within a range of 230 to 
355°F in advance of mixing operations. Locate a sampling device on the discharge piping exiting 
the storage tank or at a location as approved by the Engineer. Provide a metal can of one quart 
capacity for binder sampling at the request of the Engineer. 
 320-3.4 Aggregate: Meet the following requirements: 

274 FY 2024-25



  320-3.4.1 Stockpiles: Place each aggregate component in an individual stockpile, 
and separate each from the adjacent stockpiles, either by space or by a system of bulkheads. 
Prevent the intermingling of different materials in stockpiles at all times. Identify each stockpile, 
including RAP, as shown on the mix design. 
   Form and maintain stockpiles in a manner that will prevent segregation. If 
a stockpile is determined to be segregated, discontinue the use of the material on the project until 
the appropriate actions have been taken to correct the problem. 
  320-3.4.2 Blending of Aggregates: Stockpile all aggregates prior to blending or 
placing in the cold feed bins. If mineral filler or hydrated lime is required in the mix, feed or 
weigh it in separately from the other aggregates. 
   320-3.4.2.1 Cold Feed Bin: Provide a separate cold feed bin for each 
component of the fine and coarse aggregate required by the mix design. Equip the cold feed bins 
with accurate mechanical means for feeding the aggregate uniformly into the dryer in the 
proportions required for the finished mix to maintain uniform production and temperature. When 
using RAP as a component material, prevent any oversized RAP from being incorporated into 
the completed mixture by the use of: a grizzly or grid over the RAP bin; in-line roller or impact 
crusher; screen; or other suitable means. If oversized RAP material appears in the completed 
recycled mix, take the appropriate corrective action immediately. If the appropriate corrective 
actions are not immediately taken, stop plant operations. 
    Use separate bin compartments in the cold aggregate feeder that 
are constructed to prevent any spilling or leakage of aggregate from one cold feed bin to another. 
Ensure that each cold feed bin compartment has the capacity and design to permit a uniform flow 
of aggregates. Mount all cold feed bin compartments over a feeder of uniform speed, which will 
deliver the specified proportions of the separate aggregates to the drier at all times. If necessary, 
equip the cold feed bins with vibrators to ensure a uniform flow of the aggregates at all times. 
   320-3.4.2.2 Gates and Feeder Belts: Provide each cold feed bin 
compartment with a gate and feeder belt, both of which are adjustable to assure the aggregate is 
proportioned to meet the requirements of the mix design. 
  320-3.4.3 Screening Unit: Remove any oversized pieces of aggregate by the use 
of a scalping screen. Do not return this oversized material to the stockpile for reuse unless it has 
been crushed and reprocessed into sizes that will pass the scalping screen. Ensure that the 
quantity of aggregates being discharged onto the screens does not exceed the capacity of the 
screens to actually separate the aggregates into the required sizes. 
 320-3.5 Dryer: Provide a dryer of satisfactory design for heating and drying the 
aggregate. Use a dryer capable of heating the aggregate to within the specified temperature range 
for any mix, and equip the dryer with an electric pyrometer placed at the discharge chute to 
automatically register the temperature of the heated aggregates. 
 320-3.6 Asphalt Binder Control Unit: Provide a satisfactory means, either by weighing, 
metering, or volumetric measuring, to obtain the proper amount of asphalt binder material in the 
mix, within the tolerance specified for the mix design. 
 320-3.7 Contractor’s Responsibilities: Acceptance of any automatic delivery ticket 
printout, electronic weight delivery ticket, other evidence of weight of the materials or approval 
of any particular type of material or production method will not constitute agreement by the 
Department that such matters are in accordance with the Contract Documents and it shall be the 
Contractor’s responsibility to ensure that the materials delivered to the project are in accordance 
with the Contract Documents. 
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320-4 Additional Requirements for Batch Plants. 
 320-4.1 Heating and Drying: Heat and dry the aggregate before screening. Control the 
temperature of the aggregate so the temperature of the completed mixture at the plant falls within 
the permissible range allowed by this Section. 
 320-4.2 Gradation Unit: Provide plant screens capable of separating the fine and coarse 
aggregates and of further separating the coarse aggregate into specific sizes. In addition, equip 
the gradation unit with a scalping screen to restrict the maximum size of the aggregates. In the 
event that the plant is equipped with cold feed bins that are capable of adequately controlling the 
gradation of the mixture, the use of plant screens is optional. 
 320-4.3 Hot Bins: Provide storage bins of sufficient capacity to supply the mixer when it 
is operating at full capacity. Provide hot bins with divided compartments to ensure separate and 
adequate storage of the appropriate fractions of the aggregate. Equip each compartment with an 
overflow chute of suitable size and location to prevent any backing up of material into other bins. 
 320-4.4 Weigh Box or Hopper: Equip the batch plant with a means for accurately 
weighing each bin size of aggregate and the mineral filler into the weigh box or hopper. 
 320-4.5 Pugmills: Utilize a pugmill capable of mixing the aggregate and the asphalt 
binder. 

320-5 Additional Requirements for Drum Mixer Plants. 
 320-5.1 Weight Measurements of Aggregate: Equip the plant with a weigh-in-motion 
scale capable of measuring the quantity of aggregate (and RAP) entering the dryer. 
 320-5.2 Synchronization of Aggregate Feed and Asphalt Binder Feed: Couple the 
asphalt binder feed control with the total aggregate weight device, including the RAP feed, in 
such a manner as to automatically vary the asphalt binder feed rate as necessary to maintain the 
required proportions. 
 320-5.3 Hot Storage or Surge Bins: Equip the plant with either a surge bin or storage 
silo that is capable of storing an adequate amount of material to assure a uniform and consistent 
product. 

320-6 Preparation of the Mixture. 
 320-6.1 Mixing: After the aggregate is dried and properly proportioned, mix the 
aggregate, along with any other components, with the asphalt binder to produce a thoroughly and 
uniformly coated mixture. Do not produce the mix by altering the component blend percentage 
of the RAP or sand by more than plus or minus 5.0% from the job mix formula on the approved 
mix design. For mix designs using fractionated RAP, the combined blend change for all RAP 
components must not exceed plus or minus 5.0%. The plus or minus 5.0% maximum component 
change does not apply to crushed virgin aggregate components during production. 
 320-6.2 Storage: If necessary, store the asphalt mixture in a surge bin or hot storage silo 
for a maximum of 72 hours. For FC-5 mixtures containing mineral fibers, store the asphalt 
mixture in a surge bin or hot storage silo for a maximum of one hour. For FC-5 mixtures 
containing cellulose fibers, store the asphalt mixture in a surge bin or hot storage silo for a 
maximum of 1-1/2 hours. 
 320-6.3 Mix Temperature: Produce the mixture with a temperature within the master 
range as defined in Table 320-2. 
  320-6.3.1 Test Requirements: Determine the temperature of the completed 
mixture using a quick-reading thermometer through a hole in the side of the loaded truck 
immediately after loading. Locate a 1/4 inch hole on both sides of the truck body within the 
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middle third of the length of the body, and at a distance from 6 to 10 inches above the surface 
supporting the mixture. If a truck body already has a hole located in the general vicinity of the 
specified location, use this hole. At the Engineer’s discretion, the Contractor may take the 
temperature of the load over the top of the truck in lieu of using the hole in the side of the truck. 
  320-6.3.2 Test Frequency: The normal frequency for taking asphalt mix 
temperatures will be for each day, for each design mix on the first five loads and one out of every 
five loads thereafter. Take the temperature of the asphalt mix at the plant and at the roadway 
before the mix is placed at the normal frequency. Record the temperature on the front of the 
respective delivery ticket. The Engineer shall review the plant and roadway temperature readings 
and may take additional temperature measurements at any time. 
   If any single load at the plant or at the roadway is within the master range 
shown in Table 320-2 but does not meet the criteria shown in Table 320-3, the temperature of 
every load will be monitored until the temperature falls within the specified tolerance range in 
Table 320-3; at this time the normal frequency may be resumed. For warm mix asphalt, the 
Contractor may produce the first five loads of the production day and at other times when 
approved by the Engineer, at a hot mix asphalt temperature not to exceed 330°F for purposes of 
heating the asphalt paver. For this situation, the upper tolerances of Tables 320-2 and 320-3 as 
applied to the warm mix asphalt mix design do not apply. 
   For windrow paving, in addition to the truck load temperature 
measurements noted above, perform windrow temperature measurements at a frequency of one 
measurement per 500 feet of windrow placed. Check the temperature of the windrow asphalt 
mixture using a quick-reading thermometer or directly in front of the windrow material transfer 
vehicle, but not so close that paving must be stopped. Measure the temperature of the windrow 
beneath the exposed surface by shoveling away a portion of the windrow and then measuring the 
temperature. For windrow temperature measurements, the requirements of Table 320-2 and 
320-3 apply. 
 320-6.3.3 Rejection Criteria: Reject any load or portion of a load of asphalt mix at the 
plant or at the roadway with a temperature outside of its respective master range shown in 
Table 320-2. Notify the Engineer of the rejection immediately. The maximum temperature for 
any load of mixture containing PG 76-22 PMA or High Polymer binder shall not exceed 355°F. 
 

Table 320-2 
Mix Temperature Master Range Tolerance 

Location Acceptable Temperature Tolerance 
Plant Mixing Temperature ±30°F* 

Roadway (mix in truck) Compaction Temperature ±30°F* 
Roadway (mix in windrow) Compaction Temperature +30°F*, -40°F 

*Not to exceed 355°F for mixtures containing PG 76-22 PMA or High Polymer binder. 
 

Table 320-3 
Mix Temperature Tolerance from Verified Mix Design 

Any Single Measurement ±25°F 

320-7 Transportation of the Mixture. 
 Transport the mix in trucks of tight construction, which prevents the loss of material and 
the excessive loss of heat and previously cleaned of all foreign material. After cleaning, thinly 
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coat the inside surface of the truck bodies with soapy water or an asphalt release agent as needed 
to prevent the mixture from adhering to the beds. Do not allow excess liquid to pond in the truck 
body. Do not use a release agent that will contaminate, degrade, or alter the characteristics of the 
asphalt mix or is hazardous or detrimental to the environment. Petroleum derivatives (such as 
diesel fuel), solvents, and any product that dissolves asphalt are prohibited. Provide each truck 
with a tarpaulin or other waterproof cover mounted in such a manner that it can cover the entire 
load when required. When in place, overlap the waterproof cover on all sides so that it can be 
tied down. Cover each load during cool and cloudy weather and at any time it appears rain is 
likely during transit with a tarpaulin or waterproof cover. Cover and tie down all loads of friction 
course mixtures. 
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SECTION 327 
MILLING OF EXISTING ASPHALT PAVEMENT 

327-1 Description. 
 Remove existing asphalt concrete pavement by milling to improve the rideability and 
cross slope of the finished pavement, to lower the finished grade adjacent to existing curb before 
resurfacing, or to completely remove existing pavement. 
 When milling to improve rideability, the Plans will specify an average depth of cut. 
 Take ownership of milled material. 

327-2 Equipment. 
 Provide a milling machine capable of maintaining a depth of cut and cross slope to 
achieve the results specified in the Contract Documents. Use a machine with a minimum overall 
length (out-to-out measurement excluding the conveyor) of 18 feet and a minimum cutting width 
of 6 feet. 
 Equip the milling machine with a built-in automatic grade control system that can control 
the transverse slope and the longitudinal profile to produce the specified results. 
 To start the project, the Engineer will approve any commercially manufactured milling 
machine that meets the above requirements. If it becomes evident after starting milling that the 
milling machine cannot consistently produce the specified results, the Engineer will reject the 
milling machine for further use. 
 The Contractor may use a smaller milling machine when milling to lower the grade 
adjacent to existing curb or other areas where it is impractical to use the above described 
equipment. 
 Equip the milling machine with means to effectively limit the amount of dust escaping 
during the removal operation. 
 For complete pavement removal, the Engineer may approve the use of alternate removal 
and crushing equipment instead of the equipment specified above. 

327-3 Construction. 
 327-3.1 General: Remove the existing raised pavement markers (RPMs) before milling. 
Include the cost of removing existing RPMs in the price for milling. 
  When milling to improve rideability or cross slope, remove the existing pavement 
to the average depth specified in the Plans, in a manner that will restore the pavement surface to 
a uniform cross slope and longitudinal profile. The Engineer may require the use of a stringline 
to ensure maintaining the proper alignment. 
  Establish the longitudinal profile of the milled surface in accordance with the 
milling plans. Ensure the final cross slope of the milled surface parallels the surface cross slope 
shown in the Plans or as directed by the Engineer. Establish the cross slope of the milled surface 
by a second sensing device near the outside edge of the cut or by an automatic cross slope 
control mechanism. The Plans may waive the requirement of automatic grade or cross slope 
controls where the situation warrants such action. 
  Operate the milling machine to minimize the amount of dust being emitted. The 
Engineer may require prewetting of the pavement. 

279 FY 2024-25



 

 

  Provide positive drainage of the milled surface and the adjacent pavement. 
Perform this operation on the same day as milling. Pave all milled surfaces no later than the day 
after the surface was milled. 
  If traffic is to be maintained on the milled surface before the placement of the new 
asphalt concrete, provide suitable transitions between areas of varying thickness to create a 
smooth longitudinal riding surface. Control milling operations to produce a pattern of striations 
and a texture that provide an acceptable riding surface. 
  Before opening an area which has been milled to traffic, sweep the pavement and 
gutters with a power broom or other approved equipment to remove, to the greatest extent 
practicable, fine material which will create dust under traffic. Sweep in a manner to minimize the 
potential for creation of a traffic hazard and to minimize air pollution. Do not sweep or allow 
milled asphalt into inlets. 
  Sweep the milled surface with a power broom before placing asphalt concrete. 
  In urban and other sensitive areas, use a street sweeper or other equipment 
capable of removing excess milled materials and controlling dust. Obtain the Engineer’s 
approval of such equipment, contingent upon its demonstrated ability to do the work. 
  Perform the sweeping operation immediately after the milling operations or as 
directed by the Engineer. 
  327-3.1.1 Extended Time for Milled Surface Traffic: Upon approval of the 
Engineer, the time period for maintaining traffic on a milled surface may be extended up to 
3 calendar days before paving is required, provided the Contractor can demonstrate the ability to 
produce a milled surface texture with continuous, longitudinal milling striations with no gaps in 
the longitudinal striations, and drop off conditions are not exceeded. Gaps in the milling 
striations and cases where gaps create a diagonal pattern or chevron appearance are to be milled 
again such that continuous, longitudinal striations are achieved prior to allowing traffic on the 
milled surface. Photos of acceptable and unacceptable surface texture are located at: 
https://www.fdot.gov/programmanagement/implemented/urlinspecs/milling-patterns 
   Maintain adequate drainage on the milled surface and at transitions 
between milled and non-milled surfaces on the same day as milling. At no cost to the 
Department, re-mill or pave any area the Engineer determines to have an unacceptable ride, does 
not provide adequate pavement structure, or does not provide adequate drainage. 
   If the Engineer determines the Contractor is unable to provide a milled 
surface meeting the Specification requirements above, at no cost to the Department, the 
Contractor will be required to pave all milled surfaces no later than the day after the surface was 
milled. 
 327-3.2 Quality Control Requirements: Furnish a four foot long electronic level 
accurate to 0.1 degree, approved by the Engineer for the control of cross slope. Make this 
electronic level available at the jobsite at all times during milling operations. Calibrate and 
compare electronic levels in accordance with 330-9.3.1 at a minimum frequency of once per day 
before any milling operation. 
  Multiple cuts may be made to achieve the required pavement configuration or 
depth of cut. 
  327-3.2.1 Cross Slope Measurement: Measure the cross slope of the milled 
surface by placing the level at the center of the lane and perpendicular to the roadway centerline. 
Record all the measurements to the nearest 0.1% on an approved form and submit the data to the 
Engineer. 
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   327-3.2.1.1 Cross Slope Measurement Frequency: 
    1. Tangent Sections: Measure the cross slope at a minimum 
frequency of one measurement every 100 feet per lane. When the average absolute deviation is 
consistently within the acceptance tolerance in Table 327-1, upon approval by the Engineer, the 
frequency of the cross slope measurements can be reduced to one measurement every 200 feet. 
    2. Superelevated Sections: Measure the cross slope every 100 feet 
per lane within the length of full superelevation. For curves where the length of full 
superelevation is less than 250 feet, measure the cross slope at the beginning point, midpoint, and 
ending point of the fully superelevated section. For transition sections, measure the cross slope at 
control points identified in the Plans or, if not shown in the Plans, at a control point at a location 
of 0.0% cross slope.  
   327-3.2.1.2 Cross Slope Deviations and Corrections: Calculate the 
absolute deviation of each cross slope measurement and the average of the absolute deviations of 
ten consecutive cross slope measurements. The absolute deviation is the positive value of a 
deviation. In superelevated sections, when the number of measurements is less than ten, average 
the absolute deviation of all measurements. 
    If the average absolute deviation of any cross slope measurement 
falls outside the acceptance tolerance shown in Table 327-1, stop the milling operations and 
make adjustments until the problem is resolved to the satisfaction of the Engineer. If an 
individual cross slope deviation falls outside the acceptance tolerance as shown in Table 327-1, 
make corrections only in the deficient area to the satisfaction of the Engineer at no cost to the 
Department. For pavement with multiple cuts, the deficient areas not caused by the final cut may 
be left in place upon approval of the Engineer. All milling corrections shall be completed before 
placement of the asphalt course unless stated otherwise in the Plans or as determined by the 
Engineer. 
    The limits of deficient areas requiring correction may be verified 
and adjusted with more accurate measurement methods, including survey instruments, upon 
approval of the Engineer and at no cost to the Department. 
    Should the Contractor wish to have any required corrections 
waived, submit a request to the Engineer for approval. The Engineer may waive the corrections 
at no reduction in payment if the deficiencies are sufficiently separated so as not to significantly 
affect the final cross slope or project grade. 
    For intersections, tapers, crossovers, transitions at the beginning 
and end of the project, bridge approaches and similar areas, adjust the cross slope to match the 
actual site conditions, or as directed. 
 

Table 327-1 
Cross Slope Milling Acceptance Tolerance 

Roadway Feature Individual Absolute 
Deviation Average Absolute Deviation 

Tangent section 
(including turn lanes) 0.4% 0.2% 

Superelevated curve 0.4% 0.2% 
Shoulder 0.5% 0.5% 
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  In the event the distance between two edges of deficient areas is less than 
100 feet, the correction work shall include the area between the deficient areas. 
 327-3.3 Verification: The Engineer will verify the Contractor’s cross slope 
measurements by randomly taking a minimum of ten cross slope measurements per lane per mile 
in tangent sections, at control points in transition sections, and a minimum of three cross slope 
measurements in fully superelevated sections. The Engineer will measure the cross slope of the 
milled surface by placing the level at the center of the lane and perpendicular to the roadway 
centerline. 
  327-3.3.1 Cross Slope Deviations and Corrections: If the average absolute 
deviation or an individual cross slope deviation falls outside the acceptance tolerance in Table 
327-1, immediately make a comparison check at the QC test locations to verify the QC 
measurements in the section. If the comparisons are beyond the acceptable comparison tolerance 
in accordance with 327-3.2, stop the milling operation until the issue is resolved to the 
satisfaction of the Engineer. Correct any cross slope not meeting the individual deviation 
acceptance tolerance at no cost to the Department. The Engineer reserves the right to check the 
cross slope of the milled surface at any time by taking cross slope measurements at any location. 

327-4 Milled Surface. 
 Provide a milled surface with a reasonably uniform texture, within 1/4 inch of a true 
profile grade, and with no deviation in excess of 1/4 inch from a straightedge applied to the 
pavement perpendicular to the centerline. Ensure the variation of the longitudinal joint between 
multiple cut areas does not exceed 1/4 inch. The Engineer may accept areas varying from a true 
surface in excess of the above stated tolerance without correction if the Engineer determines they 
were caused by a pre-existing condition which could not have reasonably been corrected by the 
milling operations. Correct any unsuitable texture or profile, as determined by the Engineer, at 
no cost to the Department. 
 The Engineer may require remilling of any area where a surface lamination causes a non-
uniform texture to occur. 

327-5 Method of Measurement. 
 The quantity to be paid for will be the plan quantity area, in square yards, over which 
milling is completed and accepted. 

327-6 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including hauling off and stockpiling or otherwise disposing of the milled material. 
 Payment will be made under: 

Item No. 327- 70- Milling Existing Asphalt Pavement - per square yard. 
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SECTION 330 
HOT MIX ASPHALT -  

GENERAL CONSTRUCTION REQUIREMENTS 

330-1 Description. 
 This Section specifies the basic equipment and construction requirements for hot mix 
asphalt (including warm mix asphalt) pavements and bases. Establish and maintain a quality 
control system that provides assurance that all materials, products and completed construction 
submitted for acceptance meet Contract requirements. 
 330-1.1 Materials: Meet the following requirements: 
 Prime and Tack Coats .....................................................Section 300 

330-2 Quality Control (QC) Requirements. 
 330-2.1 Minimum QC Requirements: Perform as a minimum, the following activities 
necessary to maintain process control and meet Specification requirements: 
  1. Pavement Density: Monitor the pavement temperature with an infrared 
temperature device so compaction is completed before the surface temperature of the pavement 
drops to the extent that effective compaction may not be achieved or the rollers begin to damage 
the pavement. Monitor the roadway density with either 6-inch diameter roadway cores, a nuclear 
density gauge, or other density measuring device, at a minimum frequency of once per 1,500 feet 
of pavement. 
  2. Mix Temperature: Determine the mix temperature at the roadway for the first 
five loads and one out of every five loads thereafter. 
  3. Mix Spread Rate: Monitor the mix spread rate at the beginning of each day’s 
production, and as needed to control the operations, at a minimum of once per 200 tons placed. 
When determining the spread rate, use, at a minimum, an average of five truckloads of mix. 
  4. Pavement Texture: Monitor the pavement texture to minimize pavement 
segregation. Use density gauges, infrared temperature measurement devices, or roadway cores at 
the beginning of each day’s production, and as necessary, both at truck exchanges and during 
normal paving operations. 
  5. Reporting: Ensure the accuracy of the QC Roadway Reports on the 
Department’s approved form to reflect the actual surface area of the finished work and be in 
compliance with the requirements of the Contract Documents. 
  6. Electronic Ticketing (E-Ticketing): When E-Ticketing is used, provide a tablet 
computer on site with the Paving Operation capable of running the E-Ticketing system software 
outlined in Section 320. Use the E-ticketing software to obtain truck ticket information and 
record mix temperatures. Use the E-ticketing data for entry into the Asphalt Roadway – Daily 
Report of Quality Control. 
 330-2.2 Personnel Qualifications: Provide QC Technicians in accordance with 
Section 105. 

330-3 Limitations of Operations. 
 330-3.1 Weather Limitations: Do not transport asphalt mix from the plant to the 
roadway unless all weather conditions are suitable for the paving operations. 
 330-3.2 Limitations of Paving Operations: 
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  330-3.2.1 General: Place the mixture only when the surface upon which it is to 
be placed has been previously prepared, is intact, firm, dry, clean, and the tack or prime coat, 
with acceptable spread rate, is properly broken or cured. Do not place friction course until the 
adjacent shoulder area has been dressed and grassed. 
  330-3.2.2 Ambient Air Temperature: Place the mixture only when the air 
temperature in the shade and away from artificial heat meets requirements of Table 330-1. The 
minimum ambient temperature requirement may be reduced by 5ºF when using warm mix 
technology, if mutually agreed to by both the Engineer and the Contractor.  

Table 330-1 
Ambient Air Temperature Requirements for Paving 

Layer Thickness or Asphalt Binder Type Minimum Temperature (°F) 
≤ 1 inch 50 

Any mixture > 1 inch containing a PG asphalt binder with a high 
temperature designation ≥ 76°C  45 

Any mixture > 1 inch containing a PG asphalt binder with a high 
temperature designation < 76°C 40 

FC-5(1) 65 
(1)As an exception, place the mixture at temperatures no lower than 60ºF, only when approved by the Engineer based on the 
Contractor’s demonstrated ability to achieve a satisfactory surface texture and appearance of the finished surface. For mixtures 
containing PG 76-22 binder, the minimum ambient temperature may be further reduced to 55ºF when using warm mix 
technology, if agreed to by both the Engineer and the Contractor. 
 
  330-3.2.3 Rain and Surface Conditions: Immediately cease transportation of 
asphalt mixtures from the plant when rain begins at the roadway. Do not place asphalt mixtures 
while rain is falling, or when there is water on the surface to be covered. Once the rain has 
stopped, standing water has been removed from the tacked surface to the satisfaction of the 
Engineer, and the temperature of the mixture caught in transit still meets the requirements as 
specified in 320-6.3, the Contractor may then place the mixture caught in transit. 
   For windrow paving, immediately cease dumping of asphalt material when 
rain begins at the roadway. Stop paving operations while rain is falling or where there is water on 
the surface to be covered. Remove windrowed asphalt mixture exposed to rain. Once the rain has 
stopped, standing water has been removed from the tacked surface to the satisfaction of the 
Engineer, and the temperature of the mixture caught in transit still meets the requirements as 
specified in 320-6.3, the Contractor may then windrow the remaining material caught in transit. 
  330-3.2.4 Wind: Do not place the mixture when the wind is blowing to such an 
extent that proper and adequate compaction cannot be maintained or when sand, dust, etc., are 
being deposited on the surface being paved to the extent the bond between layers will be 
diminished. 

330-4 Surface Preparation. 
 330-4.1 Cleaning: Before placing the mixture, clean the surface of the base or underlying 
pavement of all loose and deleterious material by the use of power brooms or blowers, 
supplemented by hand brooming where necessary. 
  330-4.1.1 Application over Asphalt Membrane Interlayer (AMI): Where an 
asphalt mix is to be placed over a newly constructed AMI, do not sweep or otherwise disturb the 
cover material before placing the asphalt mix, unless directed by the Engineer. 

284 FY 2024-25



 

 

 330-4.2 Tacking: Apply a tack coat on all existing pavement surfaces that are to be 
overlaid with an asphalt mix as specified in Section 300 and between successive layers of all 
asphalt mixes. Apply tack on a clean surface. 
  Do not place tack while rain is falling or when there is water on the surface to be 
tacked. Once the rain has stopped, standing water has been removed from the surface to be 
tacked to the satisfaction of the Engineer, the Contractor may then apply tack. 
  Apply a tack coat on freshly primed bases only when directed by the Engineer. 

330-5 Paving Equipment. 
 330-5.1 General Requirements: Use mechanically-sound equipment capable of 
consistently meeting Specification requirements. 
 330-5.2 Asphalt Paver: 
  330-5.2.1 General: Provide a self-propelled asphalt paver that can be steered, and 
is equipped with a receiving and distribution hopper and a mechanical screed. Use a mechanical 
screed capable of adjustment to regulate the depth of material spread and to produce the desired 
cross slope. 
   When asphalt mix is placed in windrows, operate windrow pickup 
equipment so substantially all of the mixture deposited on the roadbed is picked up and loaded 
into the paver. Prevent the windrow pickup equipment from contaminating the mixture. 
  330-5.2.2 Automatic Screed Control: For all asphalt courses placed with an 
asphalt paver, equip the paver with automatic longitudinal screed controls of either the skid type, 
traveling stringline type, or non-contact averaging ski type with a minimum length of 25 feet. On 
the final layer of asphalt base, overbuild, structural courses, and friction courses, use the joint 
matcher instead of the skid, traveling stringline, or non-contact averaging ski on all passes after 
the initial pass. Equip the asphalt paver with electronic cross slope controls. 
  330-5.2.3 Screed Width: Provide an asphalt paver with a screed width greater 
than 8 feet when required to pave full width lanes. Do not use extendable screed strike-off 
devices that do not provide preliminary compaction of the mat in place of fixed screed 
extensions. Use a strike-off device only on irregular areas that would normally be done by hand 
and on shoulders 5 feet or less in width. When using the strike-off device on shoulders, instead 
of an adjustable screed extension, demonstrate the ability to obtain acceptable texture, density, 
and thickness. 
   When using an extendable screed device to extend the screed’s width on 
the full width lane or shoulder by 24 inches or greater, the Engineer will require an auger 
extension, paddle, or kicker device unless the Contractor can demonstrate the ability to achieve 
an acceptable pavement with respect to density, surface texture, and pavement smoothness 
without such devices. 
 330-5.3 Rollers: 
  330-5.3.1 Steel-Wheeled Rollers: Provide compaction equipment capable of 
meeting the density requirements described in the Specifications. When density testing is not 
required, and the standard rolling pattern is used, provide a tandem steel-wheeled roller weighing 
5 to 15 tons for breakdown rolling. For finish rolling, use a separate roller weighing 5 to 15 tons. 
Variations from these requirements shall be approved by the Engineer. 
  330-5.3.2 Traffic Rollers: Provide compaction equipment capable of meeting the 
density requirements described in the Specifications. When density testing is not required, and 
the standard rolling pattern is used, provide a self-propelled, pneumatic-tired traffic roller 
equipped with at least seven smooth-tread, low pressure tires, equipped with pads or scrapers on 
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each tire. Maintain the tire pressure between 50 and 55 psi or as specified by the manufacturer. 
Use rollers with a minimum weight of 6 tons. Do not use wobble-wheeled rollers. Variations 
from these requirements shall be approved by the Engineer. 
  330-5.3.3 Prevention of Adhesion: Do not allow the mixture to adhere to the 
wheels of any rollers. Do not use fuel oil or other petroleum distillates to prevent adhesion. Do 
not use any method which results in water being sprinkled directly onto the mixture. 
 330-5.4 Coring Equipment: Furnish a suitable saw or drill for obtaining the required 
density cores. 
 330-5.5 Hand Tools: Provide the necessary hand tools such as rakes, shovels, and other 
similar tools, and a suitable means for keeping them clean. Do not use diesel fuel or other 
petroleum-based solvents contained in an open container for cleaning purposes on the paver. 

330-6 Placing Mixture. 
 330-6.1 Requirements Applicable to All Pavement Types: 
  330-6.1.1 Alignment of Edges: Place all asphalt mixtures by the stringline 
method to obtain an accurate, uniform alignment of the pavement edge. As an exception, 
pavement edges adjacent to curb and gutter or other true edges do not require a stringline. 
Control the unsupported pavement edge to ensure it will not deviate from the stringline more 
than plus or minus 1.5 inches. 
  330-6.1.2 Paving Width: If necessary due to the traffic requirements, place the 
mixture in strips in such a manner as to provide for the passage of traffic. As an option, where 
the road is closed to traffic, place the mixture to the full width with machines traveling in 
echelon. 
  330-6.1.3 Mix Temperature: Maintain the mix temperature at the time of paving 
within the master range as defined in 320-6.3. Take mix temperatures on the roadway at the 
minimum frequency indicated in 320-6.3. Any load, or portion of a load, of asphalt mix on the 
roadway with a temperature outside of the master range shall be rejected for use on the project. 
Immediately notify the Engineer of the rejection. 
   Remove any windrow material not meeting the temperature requirements 
of 320-6.3.2 from the area of deficient temperature and replace with new asphalt meeting the 
temperature requirements. 
  330-6.1.4 Speed of Paver: Establish the forward speed of the asphalt paver based 
on the rate of delivery of the mix to the roadway, but not faster than the optimum speed needed 
to adequately compact the pavement. 
  330-6.1.5 Thickness and Spread Rate of Layers: Construct each layer as 
defined in the following Table 330-2: 
 

Table 330-2 
Thickness and Target Spread Rate Requirements 

Mix Type Specification Section and Article 
Type SP 334-1 
Type FC 337-8 
Type B 234-8 
ATPB 287-8 
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   330-6.1.5.1 Thickness Control: Ensure the spread rate is within plus or 
minus 10% of the target spread rate. When determining the spread rate, use, at a minimum, an 
average of five truckloads of mix and at a maximum, an average of 10 truckloads of mix, except 
for windrow paving, use an average of three truckloads of mix. When the average spread rate is 
beyond plus or minus 10% of the target spread rate, monitor the thickness of the pavement layer 
closely and adjust the construction operations. 
    When the average spread rate for two consecutive days is beyond 
plus or minus 10% of the target spread rate, stop the construction operation until the issue is 
resolved. 
   330-6.1.5.2 Maximum Spread Rate Tolerances: When an individual 
spread rate, measured in accordance with 330-6.1.5.1, is beyond plus or minus 20% of the target 
spread rate, stop the construction operation until the issue is resolved. Address the unacceptable 
pavement in accordance with 330-9.5. The following areas are exempt from a work stoppage 
based solely on the calculated spread rate: median crossovers, turnouts, variable thickness 
overbuild courses, leveling courses, miscellaneous asphalt pavement, as well as, turn lanes and 
ramps less than 1,000 feet. 
    As an exception, the Engineer may allow the Contractor to leave 
areas in place if it is determined by the Engineer that the deficiency is not a significant detriment 
to the pavement quality. For areas of deficient thickness, a reduction to the pay item quantity will 
be made in accordance with 330-9.5.2. 
  330-6.1.6 Correcting Defects: Before starting any rolling, check the surface; 
correct any irregularities; remove all drippings, sand accumulations from the screed, and fat 
spots from any source; and replace them with satisfactory material. Do not skin patch. When 
correcting a depression while the mixture is hot, scarify the surface and add fresh mixture. 
  330-6.1.7 Hand Work: In limited areas where the use of the paver is impossible 
or impracticable, the Contractor may place and finish the mixture by hand. 

330-7 Compacting Mixture. 
 330-7.1 General Requirements: When density testing for acceptance is required, select 
equipment, sequence, and coverages of rolling to meet the specified density requirement. 
Regardless of the rolling procedure used, complete the final rolling before the surface 
temperature of the pavement drops to the extent effective compaction may not be achieved or the 
rollers begin to damage the pavement. 
  No vibratory compaction in the vertical direction will be allowed for layers one 
inch or less in thickness or, if the Engineer or Contract Documents limit compaction to the static 
mode only. Compact these layers in the static mode only. Other non-vertical vibratory modes of 
compaction will be allowed, if approved by the Engineer; however, no additional compensation, 
cost or time, will be made. 
 330-7.2 Standard Rolling Procedure: When density testing for acceptance is not 
required, propose an alternative rolling pattern to be approved by the Engineer or use the 
following standard rolling procedure: 
  1. Breakdown rolling: Provide two static coverages with a tandem steel-wheeled 
roller, following as close behind the paver as possible without pick-up, undue displacement, or 
blistering of the mix. 
  2. Intermediate rolling: Provide five static coverages with a pneumatic-tire roller, 
following as close behind the breakdown rolling operation as the mix will permit. 
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  3. Finish rolling: Provide one static coverage with a tandem steel-wheeled roller, 
after completing the breakdown rolling and intermediate rolling, but before the surface pavement 
temperature drops to the extent effective compaction may not be achieved or the rollers begin to 
damage the pavement. 
 330-7.3 Rolling Procedures: Use procedures that will uniformly compact the pavement 
layer to the desired density level, while meeting the appropriate smoothness requirements, 
without damaging the pavement surface, crushing aggregate or leaving excessive roller marks, 
roller heads, or ripples. While rolling is in progress, monitor the surface continuously, and adjust 
the compaction operations to comply with the surface requirements. 
 330-7.4 Compaction of Areas Inaccessible to Rollers: Use hand tamps or other 
satisfactory means to compact areas which are inaccessible to a roller, such as areas adjacent to 
curbs, gutters, bridges, manholes, etc. 
 330-7.5 Correcting Defects: Do not allow the compaction equipment to deposit 
contaminants onto the pavement surface. Remove and replace any areas damaged by such 
deposits as directed by the Engineer. Correct any depressions that develop before completing the 
rolling by loosening the mixture and adding new mixture to bring the depressions to a true 
surface. Should any depression remain after obtaining the final compaction, remove the full 
depth of the mixture, and replace it with enough new mixture to form a true and even surface. 
Correct all defects before laying the subsequent course. 
 330-7.6 Use of Traffic Roller: Use a traffic roller on the first overbuild course. Use a 
traffic roller or vibratory roller (unless restricted by the Contract Documents) on the first 
structural layer placed on an AMI. 
 330-7.7 Compaction at Bridge Structures: Compact asphalt mixtures placed over 
bridge decks and approach slabs using static compaction only. Use the standard rolling procedure 
described in 330-7.2 or an alternative procedure approved by the Engineer. 

330-8 Joints. 
 330-8.1 General: When laying fresh mixture against the exposed edges of joints, place it 
in close contact with the exposed edge to produce an even, well-compacted joint after rolling. 
 330-8.2 Transverse Joints: Place the mixture as continuously as possible to minimize 
transverse joints. When constructing permanent transverse joints, meet the surface requirements 
as defined in 330-9. Construct temporary transverse joints in such a manner to allow traffic to 
pass over it. When resuming the paving operation, construct a transverse joint by cutting back on 
the previously placed pavement at a location where the straightedge requirements are met. At the 
project limits, tie into the adjoining pavement layers as shown in the Plans. 
 330-8.3 Longitudinal Joints: Place each layer of pavement so all longitudinal 
construction joints are offset 6 to 12 inches laterally between successive layers. Plan offsets in 
advance so the longitudinal joints of the friction course are not in wheel path areas. The 
longitudinal joints for friction course layers should be within 6 inches of the lane edge or at the 
center of the lane. The Engineer may waive this requirement where offsetting is not feasible due 
to the sequence of construction. 
 330-8.4 Placing Asphalt Next to Concrete Pavement: When placing asphalt next to 
concrete pavement, construct the joint as shown in the Plans. 

330-9 Surface Requirements. 
 330-9.1 General: Construct a smooth pavement with good surface texture and the proper 
cross-slope. 
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 330-9.2 Texture of the Finished Surface of Paving Layers: Produce a finished surface 
of uniform texture and compaction with no pulled, torn, raveled, crushed or loosened portions 
and free of segregation, bleeding, flushing, sand streaks, sand spots, or ripples. Some examples 
of pavement deficiencies are displayed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm. Address 
any pavement not meeting the requirements of this specification in accordance with 330-9.5. 
  For dense-graded structural and dense-graded friction course mixtures, in areas 
not defined as density testing exceptions per 334-5.1.2, obtain for the Engineer, three 6-inch 
diameter roadway cores at locations visually identified by the Engineer to be segregated. For 
areas that the Engineer identifies as being segregated, obtain and submit cores within 30 days of 
notification. The Engineer will determine the density of each core in accordance with FM 1-
T166 and calculate the percent Gmm of the segregated area using the average Gmb of the roadway 
cores and the QC sublot Gmm for the questionable material. If the average percent Gmm is less 
than 89.5, address the segregated area in accordance with 330-9.5. 
  Do not use asphalt concrete mixtures containing aggregates that cause a different 
color appearance in the final wearing surface unless the section is greater than or equal to one 
mile in length and across the full width of the pavement, including shoulders and turn lanes. 
Exceptions to these requirements will be permitted if approved by the Engineer. 
 330-9.3 Cross Slope: Construct a pavement surface with cross slopes in compliance with 
the requirements of the Contract Documents. Furnish a four-foot-long electronic level accurate to 
0.1 degree, approved by the Engineer for the control of cross slope. Make this electronic level 
available at the jobsite at all times during paving operations. 
  330-9.3.1 QC Calibration and Comparison: Calibrate the electronic levels a 
minimum of once per day before paving operations begin, in accordance with manufacturer’s 
instructions. 
   Compare the QC level with the Verification level before paving operations 
begin, and at any time as directed. If the comparison between the QC and Verification levels is 
within plus or minus 0.2%, the QC level is considered to compare favorably and can be used for 
measurement and acceptance of cross-slopes. If the levels do not compare favorably, perform a 
second comparison using another calibrated electronic level (Department or Contractor) for 
resolution. If the resolution level compares favorably with the QC level, the QC level is 
considered to be verified. If the resolution level does not compare favorably with the QC level, 
discontinue the use of the QC electronic level and obtain another approved electronic level that 
meets the requirements of this specification. The Contractor assumes all risk associated with 
placing the pavement at the correct cross slope. 
  330-9.3.2 Cross Slope Measurement: Measure the cross slope of the compacted 
pavement surface by placing the level at the center of the lane and perpendicular to the roadway 
centerline. Record all measurements to the nearest 0.1% on an approved form and submit the 
data to the Engineer. 
   330-9.3.2.1 Cross Slope Measurement Frequency: 
    1. Tangent Sections: Measure the cross-slope at a minimum 
frequency of one measurement every 100 feet per lane. When the average absolute deviation is 
consistently within the acceptance tolerance in Table 330-3, upon the approval of the Engineer, 
the cross-slope measurements may be reduced to one measurement every 200 feet. 
    2. Superelevated Sections: Measure the cross slope every 100 feet 
per lane within the length of the full superelevation. For curves where the length of full 
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superelevation is less than 250 feet, measure the cross slope at the beginning point, midpoint, and 
ending point of the fully superelevated section. For transition sections, measure the cross slope at 
control points identified in the Plans, or if not shown in the Plans, at a control point at the 
location of 0.0% cross slope. 
   330-9.3.2.2 Cross Slope Deviations and Corrections: Calculate the 
absolute deviation of each cross-slope measurement and the average of the absolute deviations of 
ten consecutive cross slope measurements. The absolute deviation is the positive value of a 
deviation. In superelevated sections, when the number of measurements is less than ten, average 
the absolute deviation of all measurements. 
   If the average absolute deviation of any cross-slope measurement falls 
outside the acceptance tolerance shown in Table 330-3, stop the paving operation and make 
adjustments until the problem is resolved to the satisfaction of the Engineer. 
   Address, in accordance with 330-9.5, all individual cross slope deviations 
outside the acceptance tolerances shown in Table 330-3. Complete all corrections before 
placement of the final pavement surface layer. For pavement with multiple layers, the deficient 
areas for the structural course may be left in place, if approved by the Engineer. For friction 
course layers, make corrections in accordance with 330-9.5. 
   The limits of deficient areas requiring correction may be verified and 
adjusted with more accurate measurement methods, including survey instruments, upon approval 
of the Engineer and at no cost to the Department. 
   Should the Contractor wish to have any required corrections waived, 
submit a request to the Engineer for approval. The Engineer may waive the corrections at no 
reduction in payment if the deficiencies are sufficiently separated so as not to affect the 
pavement’s overall traffic safety, surface drainage, ride quality, or surface texture. 
   For intersections, tapers, crossovers, transitions at the beginning and end 
of the project, bridge approaches and similar areas, adjust the cross slope to match the actual site 
conditions or as directed by the Engineer. 
 

Table 330-3 
Cross Slope Acceptance Tolerance 

Roadway Feature Individual Absolute Deviation Average Absolute Deviation 

Tangent section  
(including turn lanes) 0.4% 0.2% 

Superelevated curve 0.4% 0.2% 
Shoulder 0.5% 0.5% 

 
   In the event the distance between two edges of deficient areas is less than 
100 feet, the correction work shall include the area between the deficient areas. 
  330-9.3.3 Verification: The Engineer will verify the Contractor’s cross slope 
measurements by randomly taking a minimum of ten cross slope measurements per lane per mile 
in tangent sections, at control points in transition sections, and a minimum of three cross slope 
measurements in fully superelevated sections. 
   The Engineer will measure the cross slope of the compacted pavement 
surface by placing the level at the center of the lane and perpendicular to the roadway centerline. 
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   330-9.3.3.1 Cross Slope Deviations and Corrections: If the average 
absolute deviation or an individual cross slope deviation falls outside of the acceptance tolerance 
in Table 330-3, immediately make a comparison check at the QC test locations to verify the QC 
measurements in the section. If the comparisons are beyond the acceptable comparison tolerance 
in accordance with 330-9.3.1, stop the paving operations until the issue is resolved to the 
satisfaction of the Engineer. Correct any cross slope not meeting the individual deviation 
acceptance tolerance in accordance with 330-9.5 at no cost to the Department. The Engineer 
reserves the right to check the pavement cross slope at any time by taking cross slope 
measurements at any location. 
 330-9.4 Pavement Smoothness: Construct a smooth pavement meeting the requirements 
of this Specification. 
  330-9.4.1 General: Furnish a 15-foot manual and a 15-foot rolling straightedge 
meeting the requirements of FM 5-509. Obtain a smooth surface on all pavement courses placed, 
and then straightedge all layers as required by this Specification. 
  330-9.4.2 Test Method: Perform all straightedge testing in accordance with 
FM 5-509 in the outside wheel path of each lane. The Engineer may require additional testing at 
other locations within the lane. 
  330-9.4.3 Traffic Control: Provide traffic control in accordance with Section 102 
and Standard Plans, Index 102-607 or 102-619 during all testing. When traffic control cannot be 
provided in accordance with Index 102-607 or 102-619, submit an alternative Traffic Control 
Plan as specified in 102-4. Include the cost of this traffic control in the Contract bid prices for the 
asphalt items. 
  330-9.4.4 Process Control Testing: Assume full responsibility for controlling all 
paving operations and processes such that the requirements of these Specifications are met at all 
times. 
  330-9.4.5 QC Testing: 
   330-9.4.5.1 General: Straightedge the final Type SP structural layer and 
friction course layer in accordance with 330-9.4.2, with the exception that if the method of 
acceptance is by laser profiler, then straightedging of the friction course layer is not required 
unless otherwise stated in the Specifications. If the project’s method of acceptance is by laser 
profiler, areas not suitable for testing with the laser profiler will be tested and accepted by 
straightedging. Test all pavement lanes and ramps where the width is constant and document all 
deficiencies in excess of 3/16 inch on a form approved by the Engineer. 
   330-9.4.5.2 Straightedge Exceptions: Straightedge testing will not be 
required in the following areas: shoulders, intersections, tapers, crossovers, sidewalks, shared use 
paths, parking lots, raised crosswalks, speed tables, and similar areas, or in the following areas 
when they are less than 250 feet in length: turn lanes, acceleration/deceleration lanes and side 
streets. The limits of the intersection will be from stop bar to stop bar for both the mainline and 
side streets. 
    As an exception, in the event the Engineer identifies an 
objectionable surface irregularity in the above areas, straightedge and address all deficiencies in 
excess of 3/8 inch in accordance with 330-9.5. 
    The Engineer may waive straightedge requirements for transverse 
joints at the beginning and end of the project, at the beginning and end of bridge structures, at 
manholes, and at utility structures if the deficiencies are caused by factors beyond the control of 
the Contractor, as determined by the Engineer. In addition, the Engineer may also waive the 
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straightedging requirements on ramps and superelevated sections where the geometrical 
orientation of the pavement results in an inaccurate measurement with the rolling straightedge. 
   330-9.4.5.3 Intermediate Layers and Temporary Pavement: When the 
design speed is 55 mph or greater and the intermediate Type SP layer or temporary pavement is 
to be opened to traffic, if the Engineer identifies an objectionable surface irregularity, 
straightedge and address all deficiencies in excess of 3/8 inch within 72 hours of placement in 
accordance with 330-9.5. 
   330-9.4.5.4 Final Type SP Structural Layer: Straightedge the final 
Type SP structural layer in accordance with 330-9.4.2, either behind the final roller of the paving 
train or as a separate operation. Notify the Engineer of the location and time of straightedge 
testing a minimum of 48 hours before beginning testing. The Engineer will verify the 
straightedge testing by observing the QC straight edging operations. Address all deficiencies in 
excess of 3/16 inch in accordance with 330-9.5. 
    When the final structural course is to be opened to traffic and the 
design speed is 55 mph or greater, if any defect is 3/8 inch or greater, the Engineer may require 
deficiencies to be corrected within 72 hours after opening to traffic. 
   330-9.4.5.5 Friction Course Layer: Where required per 330-9.4.5.1, and 
in areas noted in 330-9.4.6.2 as not suitable for testing with the Laser Profiler, straightedge the 
friction course layer in accordance with 330-9.4.2, either behind the final roller of the paving 
train or as a separate operation upon completion of all paving operations. Notify the Engineer of 
the location and time of straightedge testing a minimum of 48 hours before beginning testing. 
The Engineer will verify the straightedge testing by observing the QC straightedging operations. 
Address all deficiencies in excess of 3/16 inch in accordance with 330-9.5. 
  330-9.4.6 Acceptance: 
   330-9.4.6.1 Straightedge Acceptance: For areas of roadways where the 
design speed is less than 55 miles per hour, and for areas of roadways where the design speed is 
greater than or equal to 55 miles per hour which are noted in 330-9.4.6.2 as not suitable for 
testing with the Laser Profiler, acceptance for pavement smoothness of the friction course will be 
based on verified QC measurements using the straightedge as required by 330-9.4.5. The 
Engineer will verify the straightedge testing by observing the QC straightedging operations. 
   330-9.4.6.2 Laser Acceptance: For areas of high speed roadways where 
the design speed is equal to or greater than 55 miles per hour, acceptance testing for pavement 
smoothness of the friction course (for mainline traffic lanes only) will be based on the Laser 
Profiler. Ramps, acceleration and deceleration lanes, and other areas not suitable for testing with 
the Laser Profiler will be tested and accepted with the straightedge in accordance with 330-
9.4.5.5 and 330-9.4.6.1. 
    The pavement smoothness of each lane will be determined by a 
Laser Profiler furnished and operated by the Department in accordance with FM 5-549 and a 
report issued with the Ride Number (RN) reported to one decimal place. If corrections are made, 
as required following Laser Acceptance, the pavement will not be retested for smoothness using 
the Laser Profiler. 
    For this testing, the pavement will be divided into 0.1 mile 
segments. Partial segments equal to or greater than 0.01 mile will be considered as a 0.1 mile 
segment. The pavement will be accepted as follows: 
     1. For segments with a RN greater than or equal to 4.0, the 
pavement will be accepted at full pay. 
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     2. For segments with a RN less than 4.0, the Engineer will 
further evaluate the data in 0.01 mile intervals for both wheel paths. 
      If the RN is 3.5 or above for all 0.01 mile intervals 
in both wheel paths, the segment will be accepted at full payment. 
      If the RN is less than 3.5 for one or more 0.01 mile 
intervals, the segment will be tested with the rolling straightedge in both wheel paths in 
accordance with FM 5-509. If approved by the Engineer, this straightedging may be completed 
(in both wheel paths) as part of the QC straightedging operations described in 330-9.4.5.5, before 
testing with the laser profiler. Notify the Engineer of the location and time of straightedge testing 
a minimum of 48 hours before beginning testing. The Engineer will verify the straightedge 
testing by observing the QC straightedging operations. Address all deficiencies in excess of 
3/16 inch in accordance with 330-9.5. 
    Test and accept areas at the beginning and ending of the project, 
bridge approaches and departures, and areas where the segment is less than 0.01 mile, with the 
straightedge in accordance with 330-9.4.5.5 and 330-9.4.6.1. 
 330-9.5 Unacceptable Pavement: 
  330-9.5.1 Corrections: Address all areas of unacceptable pavement at no cost to 
the Department. Retest all corrected areas and assure the requirements of these Specifications are 
met. 
   330-9.5.1.1 Structural Layers: Correct all deficiencies, as defined in the 
Specifications, in the Type SP structural layers by removing and replacing the full depth of the 
layer, extending a minimum of 50 feet on both sides (where possible) of the defective area for 
the full width of the paving lane. 
   The following options only apply if the structural layer is not the final 
surface layer: 
    1. As an option for high and low straightedge deficiencies 5/16 of 
an inch or less, pave over with friction course to correct the deficiency. 
    2. As an option for high straightedge deficiencies, mill the 
pavement surface the full lane width to a depth and length adequate to remove the deficiency.  
    3. As an option for low straightedge deficiencies 8/16 of an inch or 
less, mill the pavement surface the full lane width to a depth and length adequate to remove the 
deficiency. 
   330-9.5.1.2 Friction Course: Correct deficiencies in the friction course or 
final surface layer by removing and replacing the full depth of the layer, extending a minimum of 
50 feet on both sides (where possible) of the defective area for the full width of the paving lane. 
As an exception, the Engineer may allow the Contractor to leave these areas in place if it is 
determined by the Engineer that the deficiency is not a significant detriment to the pavement 
quality. A reduction to the pay item quantity will be made in accordance with 330-9.5.2. 
  330-9.5.2 Reduction in Pay Item Quantity: When the Engineer elects to waive 
corrections, the Department will reduce the pay quantity for the pay item in question by the 
amount of material within the defective area. For all mix types, when the measured deficiency 
lane length is less than 5 feet, use 5 feet for the deficiency lane length when determining the pay 
reduction. When the pay quantity is in tons, the Department will base the reduction on the 
volume of material within the defective area (the deficiency lane length by the lane width by 
layer thickness) multiplied by the maximum specific gravity of the mix as determined through 
the following equation: 
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   Quantity (tons) = L x W x t x Gmm x 0.0024 
 
    Where: L = Deficiency Lane length (ft.) 
     W = Lane width (ft.) 
     t = Layer thickness (in.) 
     Gmm = Maximum specific gravity from verified mix design 
 
  For FC-5 open-graded friction course, the Department will base the reduction on 
the area within the defective area (the deficiency lane length by lane width) multiplied by a 
spread rate of 80 pounds per square yard as determined through the following equation: 
   Quantity (tons) = L x W x 0.0044 
 
    Where: L = Deficiency Lane length (ft.) 
     W = Lane width (ft.) 

330-10 Protection of Finished Surface. 
 Keep sections of newly compacted asphalt concrete, which are to be covered by 
additional courses, clean until the successive course is laid. 
 Do not dump embankment or base material directly on the pavement. Dress shoulders 
before placing the friction course on adjacent pavement. 
 Equip blade graders operating adjacent to the pavement during shoulder construction 
with a 2 inch by 8 inch or larger board, or other attachment providing essentially the same 
results, attached to their blades so it extends below the blade edge and protects the pavement 
surface from damage by the grader blade. 
 To prevent rutting or other distortion, protect sections of newly finished dense-graded 
friction course and the last structural layer before friction course from traffic until the surface 
temperature has cooled below 160ºF. 
 The Contractor may use artificial methods to cool the pavement to expedite paving 
operations. The Department may direct the Contractor to use artificial cooling methods when 
maintenance of traffic requires opening the pavement to traffic at the earliest possible time. 
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SECTION 334 
SUPERPAVE ASPHALT CONCRETE 

334-1 Description. 
 334-1.1 General: Construct a Superpave Asphalt Concrete pavement with the type of 
mixture specified in the Contract Documents, or when offered as alternates, as selected. 
Superpave mixes are identified as Type SP-9.5, Type SP-12.5 or Type SP-19.0. 
  Obtain Superpave Asphalt Concrete from a plant that is currently on the 
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 
requirements of Section 105. Producers must meet the requirements of Section 320 for plant and 
equipment and the general construction requirements of Section 330. 
 334-1.2 Traffic Levels: The requirements for Type SP Asphalt Concrete mixtures are 
based on the design traffic level of the project. The traffic levels for the project are as specified 
in the Contract Documents. 
 334-1.3 Gradation Classification: The Superpave mixes are classified as fine and are 
defined in 334-3.2.2. 
  The equivalent AASHTO nominal maximum aggregate size Superpave mixes are 
as follows: 

Type SP-9.5............................................................... 9.5 mm 
Type SP-12.5........................................................... 12.5 mm 
Type SP-19.0........................................................... 19.0 mm 

 334-1.4 Thickness: The total thickness of the Type SP asphalt layers will be the plan 
thickness as shown in the Contract Documents. Before paving, propose a thickness for each 
individual layer meeting the requirements of this specification, which when combined with other 
layers (as applicable) will equal the plan thickness. For construction purposes, the plan thickness 
and individual layer thickness will be converted to spread rate based on the maximum specific 
gravity of the asphalt mix being used, as well as the minimum density level, as shown in the 
following equation: 
 
   Spread rate (lb/yd2)  = t x Gmm x 43.3 
    Where: t = Thickness (in.) (plan thickness or individual layer 
thickness) 
     Gmm = Maximum specific gravity from the verified mix 
design 
 
  The weight of the mixture shall be determined as provided in 320-3.2. For target 
purposes only, spread rate calculations should be rounded to the nearest whole number. 
  Note: Plan quantities are based on a Gmm of 2.540, corresponding to a spread rate 
of 110 lb/yd2-in. Pay quantities will be based on the actual maximum specific gravity of the mix 
being used. 
  334-1.4.1 Layer Thicknesses: The allowable layer thicknesses for Type SP 
Asphalt Concrete mixtures are as follows: 

Type SP-9.5................................................. 1 to 1-1/2 inches 
Type SP-12.5............................................... 1-1/2 to 3 inches 
Type SP-19.0..................................................... 2 to 4 inches 
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   In addition to the minimum and maximum thickness requirements, the 
following restrictions are placed on mixes when used as a structural course: 
    Type SP-9.5 - Limited to the top two structural layers, two layers 
maximum. 
    Type SP-9.5 - Do not place less than 1-1/2 inches thick for Traffic 
Level E applications. 
    Type SP-19.0 - Do not use for the final (top) structural layer below 
FC-5 mixtures. Type SP-19.0 mixtures are permissible for the layer directly below FC-9.5 and 
FC-12.5 mixtures. Do not use for the final (top) layer of shoulders. 
  334-1.4.2 Additional Requirements: The following requirements also apply to 
Type SP Asphalt Concrete mixtures: 
   1. A minimum 1-1/2 inch initial lift is required over an Asphalt Membrane 
Interlayer (AMI). 
   2. When construction includes the paving of adjacent shoulders (less than 
or equal to 5 feet wide), the layer thickness for the upper pavement layer and shoulder must be 
the same and paved in a single pass, unless called for differently in the Contract Documents. 
   3. All overbuild layers must be Type SP Asphalt Concrete designed at the 
traffic level as stated in the Contract Documents. Use the minimum and maximum layer 
thicknesses as specified above unless called for differently in the Contract Documents. On 
variable thickness overbuild layers, the minimum and maximum allowable thicknesses will be as 
specified below, unless called for differently in the Contract Documents. 

Type SP-9.5.................................................... 3/8 to 2 inches 
Type SP-12.5.................................................. 1/2 to 3 inches 
Type SP-19.0............................................... 1-1/2 to 4 inches 

   4. Variable thickness overbuild layers constructed using a Type SP-9.5 or 
SP-12.5 mixtures may be tapered to zero thickness provided the contract documents require a 
minimum of 1-1/2 inches of dense-graded mix placed over the variable thickness overbuild layer. 

334-2 Materials. 
 334-2.1 General Requirements: Meet the following requirements: 

Superpave PG Asphalt Binder* ..........................Section 916 
Coarse Aggregate ................................................Section 901 
Fine Aggregate ....................................................Section 902 
*Use products on the Department’s Approved Product List (APL). 

 334-2.2 Superpave Asphalt Binder: Unless specified otherwise in the Contract 
Documents, use an asphalt binder grade as determined from Table 334-2. 
  High polymer binder mixtures may be used in lieu of mixtures with other 
specified binders at no additional cost to the Department, provided they meet the traffic level and 
mixture type requirements of the project. 
  High polymer binder may be substituted in a mixture at no additional cost to the 
Department when the mix design contains a maximum of 20% RAP. 
 334-2.3 Reclaimed Asphalt Pavement (RAP) Material: 
  334-2.3.1 General requirements: RAP may be used as a component of the 
asphalt mixture subject to the following requirements: 
   1. When using a PG 76-22 asphalt binder in friction course mixtures, limit 
the amount of RAP material used in the mix to a maximum of 20% by weight of total aggregate. 
As an exception, amounts greater than 20% RAP by weight of total aggregate can be used if no 
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more than 20% by weight of the total asphalt binder comes from the RAP material. When using a 
PG 76-22 asphalt binder in structural course mixtures, refer to 334-2.3.6. RAP is not allowed in 
mixtures containing High Polymer asphalt binder. High Polymer asphalt is defined in 
Section 916. 
   2. Assume full responsibility for the design, production and construction 
of asphalt mixes which incorporate RAP as a component material. 
   3. Use RAP from a Department approved stockpile or millings from a 
Department project. 
   4. Provide stockpiled RAP material that is reasonably consistent in 
characteristics and contains no aggregate particles which are soft or conglomerates of fines. 
   5. Provide RAP material having a minimum average asphalt binder 
content of 4.0% by weight of RAP. As an exception, when using fractionated RAP, the minimum 
average asphalt binder content for the coarse portion of the RAP shall be 2.5% by weight of the 
coarse portion of the RAP. The coarse portion of the RAP shall be the portion of the RAP 
retained on the No. 4 sieve. The Engineer may sample the stockpiles to verify that this 
requirement is met. 
  334-2.3.2 Material Characterization for Mix Design: Assume responsibility for 
establishing the asphalt binder content, gradation, and bulk specific gravity (Gsb) of the RAP 
material based on a representative sampling of the material by roadway cores or stockpile 
samples. For roadway core samples, assume responsibility for the degradation that will occur 
during the milling operation. 
  334-2.3.3 RAP Stockpile Approval: Prior to the incorporation of RAP into the 
asphalt mixture, stockpile the RAP material and obtain approval for the stockpile by one of the 
following methods: 
   1. Continuous stockpile: When RAP is obtained from one or multiple 
sources and is either processed, blended, or fractionated, and stockpiled in a continuous manner, 
assure an adequate number of test results are obtained for stockpile approval. Test the RAP 
material for gradation and asphalt content at a minimum frequency of one sample per 1,000 tons 
with a minimum of six test results. Test the RAP material for Gmm (for Gsb determination) at a 
minimum frequency of one sample per 5,000 tons with a minimum of two test results. Based on 
visual inspection and a review of the test data, the Engineer will determine the suitability of the 
stockpiled material. In addition, address the details and specifics of the processing, sampling, 
testing and actions to be taken in the Producer Quality Control (QC) Plan.  
    When RAP is added to the continuous stockpile after original 
approval of the stockpile as described above, test the RAP material for gradation and asphalt 
content at a minimum frequency of one sample per 1,000 tons with a minimum of six test results. 
Test the RAP material for Gmm (for Gsb determination) at a minimum frequency of one sample 
per 5,000 tons with a minimum of two test results. Monitor test results during crushing 
operations for conformance to the requirements of Table 334-1. After the minimum frequency of 
tests have been performed, the Engineer will review the test data and visually inspect the 
stockpiled material. The average gradation and Gmm of the added material shall be within the 
allowable ranges shown in Table 334-1 from the originally approved stockpile values. If the 
added RAP material does not meet the conditions of Table 334-1, then the Contractor must 
create a new stockpile when resuming crushing operations and the stockpile will receive a new 
number designation from the Department. The previously crushed material, which was added to 

297 FY 2024-25



the continuous stockpile and did not meet the conditions of Table 334-1, may remain and that 
stockpile used until depleted. 

Table 334-1 
Allowable Ranges for Continuous RAP Stockpile Properties 

Characteristic Limit from Original Approved Stockpile 
Gradation 

No. 8 sieve and coarser ± 6.0% 
No. 16 sieve ± 5.0% 
No. 30 sieve ± 5.0% 
No. 50 sieve ± 4.0% 
No. 100 sieve  4.0% 
No. 200 sieve  2.0% 

Gmm  0.040 
   2. Non-continuous single stockpile: When an individual stockpile is being 
constructed, obtain representative samples at random locations and test the RAP material for 
gradation and asphalt content at a minimum frequency of one sample per 1,000 tons with a 
minimum of six test results. Test the RAP material for Gmm (for Gsb determination) at a minimum 
frequency of one sample per 5,000 tons with a minimum of two test results. Based on visual 
inspection and a review of the test data, the Engineer will determine the suitability of the 
stockpiled material. If the properties of the new stockpile compare with the properties of an 
existing stockpile within the ranges provided in Table 334-1, the RAP in the new stockpile may 
be added to the existing stockpile. Once the RAP stockpile has been approved, do not add 
additional material without prior approval of the Engineer. 
   Determine the asphalt binder content and gradation of the RAP material in 
accordance with FM 5-563 and FM 1-T 030, respectively. Establish the Gsb of the RAP material 
by using one of the following methods: 
    a. Calculate the Gsb value based upon the effective specific gravity 
(Gse) of the RAP material, determined on the basis of the asphalt binder content and maximum 
specific gravity (Gmm) of the RAP material. The Engineer will approve the estimated asphalt 
binder absorption value used in the calculation. 
    b. Measure the Gsb of the RAP aggregate, in accordance with 
FM 1-T 084 and FM 1-T 085. Obtain the aggregate by using a solvent extraction method. 
  334-2.3.4 Pavement Coring Report: When the Contract includes milling of the 
existing asphalt pavement, the Pavement Coring Report may be available on the Department’s 
website. 
  334-2.3.5 Asphalt Binder for Mixes with RAP: Select the appropriate asphalt 
binder grade based on Table 334-2. The Engineer reserves the right to change the asphalt binder 
grade at design based on the characteristics of the RAP asphalt binder, and reserves the right to 
make changes during production. 
 

Table 334-2 
Asphalt Binder Grade for Mixes Containing RAP 

Percent RAP Asphalt Binder Grade 
0 - 15 PG 67-22 
16 - 30 PG 58-22 

>30 PG 52-28 
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  334-2.3.6 Allowable RAP Percentages for Type SP Structural Mixtures with 
PG 76-22 Asphalt Binder: For Type SP structural mixtures using PG 76-22 asphalt binder, 
select the percentage of RAP material based on Table 334-3. 
 

Table 334-3 
Allowable RAP Percentages1 in Type SP Structural Mixtures with PG 76-22 Asphalt Binder 

 Coarse RAP Intermediate RAP Fine RAP 

Gradation % Passing #16 Sieve2  ≤ 40% > 40% to ≤ 50% > 50% 

PGHT
3 > 100.0° C Allowable 

RAP 
Percentage 

≤ 25%  ≤ 20%  
≤ 20% 

PGHT
3 ≤ 100.0° C ≤ 30% ≤ 25% 

Notes: 
1. RAP aggregate by weight of total aggregate or RAP binder by weight of total binder. 
2. RAP gradations based on ignition oven extraction of RAP material in accordance with FM 5-563. 
3. PGHT: asphalt binder high temperature continuous performance grade of RAP in accordance with Section 916. 

 
 334-2.4 Recycled Crushed Glass: Recycled crushed glass may be used as a component 
of the asphalt mixture subject to the following requirements: 
  1. Consider the recycled crushed glass a local material and meet all requirements 
specified in 902-6. 
  2. Limit the amount of recycled crushed glass to a maximum of 15% by weight of 
total aggregate. 
  3. Use an asphalt binder that contains an anti-stripping agent listed on the 
Approved Product List (APL). The anti-strip additive shall be introduced into the asphalt binder 
by the supplier during loading. 
  4. Do not use recycled crushed glass in friction course mixtures or in structural 
course mixtures which are to be used as the final wearing surface. 

334-3 General Composition of Mixture. 
 334-3.1 General: Compose the asphalt mixture using a combination of aggregate 
(coarse, fine or mixtures thereof), mineral filler, if required, and asphalt binder material. Size, 
grade and combine the aggregate fractions to meet the grading and physical properties of the mix 
design. Aggregates from various sources may be combined. 
 334-3.2 Mix Design: 
  334-3.2.1 General: Design the asphalt mixture in accordance with 
AASHTO R 35, except as noted herein. Prior to the production of any asphalt mixture, submit 
the proposed mix design with supporting test data indicating compliance with all mix design 
criteria to the Engineer. For all mix designs, include representative samples of all component 
materials, including asphalt binder. Allow the Director of the Office of Materials a maximum of 
four weeks to either conditionally verify or reject the mix as designed. 
   At no additional cost to the Department, for a Type SP mix the following 
Traffic Level substitutions are allowed: 
    Traffic Level E can be substituted for Traffic Level C. 
    Traffic Level C can be substituted for Traffic Level B. 
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   The same traffic level and binder type that is used for the mainline traffic 
lanes may be placed in the shoulder at no additional cost to the Department, even if the 
conditions stated above are not met for the shoulder. 
   Warm mix technologies (additives, foaming techniques, etc.) listed on the 
Department’s website may be used in the production of the mix. The URL for obtaining this 
information, if available, is: https://www.fdot.gov/materials/laboratory/asphalt/index.shtm. 
   When warm mix technologies are used, for mixtures containing a 
PG 52-28, PG 58-22, or PG 67-22 binder, a mixture will be considered a warm mix asphalt 
design if the mixing temperature is 285°F or less. For mixtures containing a PG 76-22 or High 
Polymer binder, a mixture will be considered a warm mix asphalt design if the mixing 
temperature is 305°F or less. 
   The Engineer will consider any marked variations from original test data 
for a mix design or any evidence of inadequate field performance of a mix design as sufficient 
evidence that the properties of the mix design have changed, and the Engineer will no longer 
allow the use of the mix design. 
  334-3.2.2 Mixture Gradation Requirements: Combine the coarse and fine 
aggregate in proportions that will produce an asphalt mixture meeting all of the requirements 
defined in this specification and conform to the gradation requirements at design as defined in 
AASHTO M 323. Aggregates from various sources may be combined. 
   334-3.2.2.1 Mixture Gradation Classification: Plot the combined 
mixture gradation on an FHWA 0.45 Power Gradation Chart. Include the Control Points from 
AASHTO M 323, as well as the Primary Control Sieve (PCS) Control Point from 
AASHTO M 323. Fine mixes are defined as having a gradation that passes above the primary 
control sieve control point and above the maximum density line for all sieve sizes smaller than 
the primary control sieve and larger than the No. 30 sieve. 
  334-3.2.3 Aggregate Consensus Properties: For Traffic Level C and E mixtures, 
meet the following consensus properties at design for the aggregate blend. 
Aggregate consensus properties do not apply to Traffic Level B mixtures. 
   334-3.2.3.1 Coarse Aggregate Angularity: When tested in accordance 
with ASTM D5821, meet the percentage of fractured faces requirements specified in 
AASHTO M 323. 
   334-3.2.3.2 Fine Aggregate Angularity: When tested in accordance with 
AASHTO T 304, Method A, meet the uncompacted void content of fine aggregate specified in 
AASHTO M 323. For Traffic Level C and E base and structural course mixtures, a fine 
aggregate angularity value less than 45.0 and greater than or equal to 42.0 is allowable provided 
testing parameters of AASHTO T 340-10 (2019) meet the following requirements: 
    1. Rutting tests are performed on two gyratory specimens 
compacted to Ndes level of gyrations with a height of 115 ± 5 mm and a diameter of 150 mm. 
    2. The air void (Va) content of each gyratory specimen after 
compacting to Ndes shall be within the following range: 3.0 ≤ Va ≤ 4.8. 
    3. Rutting tests are performed at 64.0 C. 
    4. The average rut depth for two specimens shall not exceed 
4.5 mm. 
   334-3.2.3.3 Flat and Elongated Particles: When tested in accordance 
with ASTM D4791, (with the exception that the material passing the 3/8-inch sieve and retained 
on the No. 4 sieve shall be included), meet the requirements specified in AASHTO M 323. 
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Measure the aggregate using the ratio of 5:1, comparing the length (longest dimension) to the 
thickness (shortest dimension) of the aggregate particles. 
   334-3.2.3.4 Sand Equivalent: When tested in accordance with 
AASHTO T 176, meet the sand equivalent requirements specified in AASHTO M 323. 
  334-3.2.4 Gyratory Compaction: Compact the design mixture in accordance 
with AASHTO T 312, with the following exception: use the number of gyrations at Ndesign as 
defined in Table 334-4. Measure the inside diameter of gyratory molds in accordance with 
AASHTO T 312. 
 

Table 334-4 
Gyratory Compaction Requirements 

Traffic Level Ndesign Number of Gyrations 
B 65 
C 75 
E 100 

 
  334-3.2.5 Design Criteria: Meet the requirements for nominal maximum 
aggregate size as defined in AASHTO M 323, as well as for relative density, VMA, VFA, and 
dust-to-binder ratio as specified in AASHTO M 323. Ninitial and Nmaximum requirements are not 
applicable. 
  334-3.2.6 Moisture Susceptibility: 
   1. For all traffic levels, use a liquid anti-strip agent listed on the APL at 
the specified dosage rate. Hydrated lime may be used instead of the liquid anti-strip agent. 
   2. Provide a mixture having a retained tensile strength ratio of at least 0.80 
and a minimum tensile strength (unconditioned) of 100 psi in accordance with FM 1-T 283. 
  334-3.2.7 Additional Information: In addition to the requirements listed above, 
provide the following information with each proposed mix design submitted for verification: 
   1. The design traffic level and the design number of gyrations (Ndesign). 
   2. The source and description of the materials to be used. 
   3. The Department source number and the Department product code of the 
aggregate components furnished from a Department approved source. 
   4. The gradation and proportions of the raw materials as intended to be 
combined in the paving mixture. The gradation of the component materials shall be 
representative of the material at the time of use. Compensate for any change in aggregate 
gradation caused by handling and processing as necessary. 
   5. A single percentage of the combined mineral aggregate passing each 
specified sieve. Degradation of the aggregate due to processing (particularly material passing the 
No. 200 sieve) should be accounted for and identified. 
   6. The bulk specific gravity (Gsb) value for each individual aggregate and 
RAP component, as identified in the Department’s aggregate control program. 
   7. A single percentage of asphalt binder by weight of total mix intended to 
be incorporated in the completed mixture, shown to the nearest 0.1%. 
   8. A target temperature for the mixture at the plant (mixing temperature) 
and a target temperature for the mixture at the roadway (compaction temperature) in accordance 
with 320-6.3. Do not exceed a target temperature of 340°F for High Polymer asphalt binders, 
330°F for PG 76-22 asphalt binders, and 315°F for unmodified asphalt binders. 
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   9. Provide the physical properties at the optimum asphalt content, which 
must conform to all specified requirements. 
   10. The name of the Construction Training Qualification Program (CTQP) 
Qualified Mix Designer. 
   11. The ignition oven and maximum specific gravity (Gmm) calibration 
factors. 
   12. The warm mix technology, if used. 
 334-3.3 Mix Design Revisions: During production, the Contractor may request a target 
value revision to a mix design, subject to meeting the following requirements: the target change 
falls within the limits defined in Table 334-5, appropriate data exists demonstrating that the mix 
complies with production air voids specification criteria, and the mixture gradation meets the 
basic gradation requirements defined in 334-3.2.2. 
 

Table 334-5 
Limits for Potential Adjustments to Mix Design Target Values 

Characteristic Limit from Original Mix Design 
Asphalt Binder Content (1) ±0.3% 

Gradation and Aggregate Component (2) 
No. 8 sieve and Coarser ± 5.0% 

No. 16 sieve ± 4.0% 
No. 30 sieve ± 4.0% 
No. 50 sieve ± 3.0% 
No. 100 sieve  3.0% 
No. 200 sieve  1.0% 

Each Component of Aggregate Blend   5.0 % 
(1) Reductions to the asphalt binder content will not be permitted if the VMA during production is lower than 1.0% below the 
design criteria. 
(2) The Engineer may waive the limits for the individual sieves and component of the aggregate blend contingent upon the quality 
of the production data for the mixture. Revisions to FC-5 mixtures to be determined by the Engineer. 

 
  Submit all requests for revisions to mix designs, along with supporting 
documentation, to the Engineer. In order to expedite the revision process, the request for revision 
or discussions on the possibility of a revision may be made verbally, but must be followed up by 
a written request. The verified mix design will remain in effect until the Engineer authorizes a 
change. In no case will the effective date of the revision be established earlier than the date of the 
first communication between the Contractor and the Engineer regarding the revision. 
  A new design mix will be required if aggregate sources change, or for any 
substitution of an aggregate product with a different aggregate code, unless approved by the 
Engineer. 

334-4 Producer Process Control (PC). 
 Assume full responsibility for controlling all operations and processes such that the 
requirements of these Specifications are met at all times. Perform any tests necessary at the plant 
and roadway for process control purposes. Enter all PC test data into the Department’s database. 
The Engineer will not use these test results in the acceptance payment decision. 
 Address in the Producer QC Plan how PC failures will be handled. When a PC failure 
occurs, investigate, at a minimum, the production process, testing equipment and/or sampling 
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methods to determine the cause of the failure, and make any necessary changes to assure 
compliance with these Specifications. Obtain a follow up sample immediately after corrective 
actions are taken to assess the adequacy of the corrections. In the event the follow-up PC sample 
also fails to meet Specification requirements, cease production of the asphalt mixture until the 
problem is adequately resolved to the satisfaction of the QC Manager. 

334-5 Acceptance of the Mixture. 
 334-5.1 General: The mixture will be accepted at the plant with respect to gradation (P-8 
and P-200), asphalt content (Pb), and volumetrics (volumetrics is defined as air voids at Ndesign). 
The mixture will be accepted on the roadway with respect to density of roadway cores. 
Acceptance will be on a LOT by LOT basis (for each mix design) based on tests of random 
samples obtained within each sublot taken at a frequency of one set of samples per sublot. A 
roadway LOT and a plant production LOT shall be the same. Acceptance of the mixture will be 
based on Contractor QC test results that have been verified by the Department. 
  334-5.1.1 Sampling and Testing Requirements: Obtain the samples in 
accordance with FM 1-T 168. Obtain samples at the plant of a sufficient quantity to be split into 
three smaller samples; one for QC, one for Verification testing and one for Resolution testing. 
Obtain each split sample of a sufficient quantity, approximately 40 pounds, for all required 
testing. The split samples for Verification testing and Resolution testing shall be reduced in size 
and stored in three boxes each. The approximate size of each box must be 
12 inches x 8 inches x 4 inches. Provide, label, and safely store sample boxes in a manner agreed 
upon by the Engineer for future testing. 
   The asphalt content of the mixture will be determined in accordance with 
FM 5-563. The gradation of the recovered aggregate will be determined in accordance with 
FM 1-T 030. Volumetric testing will be in accordance with AASHTO T 312 and FM 1-T 209. 
Prior to testing volumetric samples, condition the test-sized sample for one hour, plus or minus 
five minutes, at the target roadway compaction temperature in a shallow, flat pan, such that the 
mixture temperature at the end of the one-hour conditioning period is within plus or minus 20°F 
of the roadway compaction temperature. 
   If one of the QC gyratory specimens is damaged, make an additional  
gyratory specimen. 
   For situations where two properly prepared gyratory specimens do not 
meet single-operator precision requirements for Gmb as provided in FM 1-T 166: 
    1. Retest both gyratory specimens in accordance FM 1-T 166. 
    2. Following the retest, if the newly measured Gmb values do not 
meet single-operator precision requirements, QC shall prepare a third gyratory specimen in 
accordance with AASHTO T 312 and test in accordance with FM 1-T 166. All three test results 
shall be input into MAC. The average Gmb will be determined by MAC after performing an 
outlier check in accordance with ASTM E178. 
   Test for roadway density in accordance with FM 1-T 166. 
  334-5.1.2 Acceptance Testing Exceptions: When the total combined quantity of 
hot mix asphalt for the project, as indicated in the Plans for Type B-12.5, Type SP and Type FC 
mixtures only, is less than 2,000 tons, the Engineer will accept the mix on the basis of visual 
inspection. The Engineer may require the Contractor to run process control tests for 
informational purposes, as defined in 334-4, or may run independent verification tests to 
determine the acceptability of the material. 
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   Density testing for acceptance will not be performed on widening strips or 
shoulders with a width of 5 feet or less, open-graded friction courses, variable thickness 
overbuild courses, leveling courses, any SP-9.5 or SP-12.5 asphalt layer placed on subgrade with 
a layer thickness less than or equal to 3 inches, miscellaneous asphalt pavement, shared use 
paths, crossovers, gore areas, raised crosswalks, speed tables, or any course with a specified 
thickness less than 1 inch or a specified spread rate that converts to less than 1 inch as described 
in 334-1.4. Density testing for acceptance will not be performed on asphalt courses placed on 
bridge decks or approach slabs; compact these courses in static mode only per the requirements 
of 330-7.7. In addition, density testing for acceptance will not be performed on the following 
areas when they are less than 500 feet (continuous) in length: turning lanes, acceleration lanes, 
deceleration lanes, shoulders, parallel parking lanes, ramps, or unsignalized side streets with less 
than four travel lanes and speed limits less than 35 mph. Do not perform density testing for 
acceptance in situations where the areas requiring density testing is less than 50 tons within a 
sublot. 
   Density testing for acceptance will not be performed in intersections. The 
limits of the intersection will be from stop bar to stop bar for both the mainline and side streets. 
A random core location that occurs within the intersection shall be moved forward or backward 
from the intersection at the direction of the Engineer. 
   Where density testing for acceptance is not required, compact these 
courses (with the exception of open-graded friction courses) in accordance with the rolling 
procedure (equipment and pattern) as approved by the Engineer or with Standard Rolling 
Procedure as specified in 330-7.2. In the event that the rolling procedure deviates from the 
procedure approved by the Engineer, or the Standard Rolling Procedure, placement of the mix 
shall be stopped. 
   The density pay factor (as defined in 334-8.2) for areas not requiring 
density testing for acceptance will be paid at the same density pay factor as for the areas 
requiring density testing within the same LOT. If the entire LOT does not require density testing 
for acceptance, the LOT will be paid at a density pay factor of 1.00. 
 334-5.2 Full LOTs: Each LOT will be defined (as selected by the Contractor prior to the 
start of the LOT) as either (1) 2,000 tons, with each LOT subdivided into four equal sublots of 
500 tons each, or (2) 4,000 tons, with each LOT subdivided into four equal sublots of 1,000 tons 
each. As an exception to this, the initial LOT of all new mix designs shall be defined as 
2,000 tons, subdivided into four equal sublots of 500 tons each. Before the beginning of a LOT, 
the Engineer will develop a random sampling plan for each sublot and direct the Contractor on 
sample points, based on tonnage, for each sublot during construction. 
 334-5.3 Partial LOTs: A partial LOT is defined as a LOT size that is less than a full 
LOT. A partial LOT may occur due to the following: 
   l. The completion of a given mix type or mix design on a project. 
   2. Closure of the LOT due to time. LOTs will be closed 30 calendar days 
after the start of the LOT. Time periods other than 30 calendar days may be used if agreed to by 
both the Engineer and the Contractor, but under no circumstances shall the LOT be left open 
longer than 90 days. 
   3. A LOT is terminated per 334-5.4.4. 
  All partial LOTs will be evaluated based on the number of tests available, and 
will not be redefined. If a LOT is closed before the first plant random sample is obtained, then 
the LOT will be visually accepted by the Engineer and the LOT pay factor will be 1.00. 
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 334-5.4 QC Sampling and Testing: Obtain all samples randomly as directed by the 
Engineer. 
  Should the Engineer determine that the QC requirements are not being met or that 
unsatisfactory results are being obtained, or should any instances of falsification of test data 
occur, acceptance of the Producer’s QC Plan will be suspended and production will be stopped. 
  334-5.4.1 Lost or Missing Verification/Resolution Samples: In the event that 
any of the Verification and/or Resolution asphalt mixture samples that are in the custody of the 
Contractor are lost, damaged, destroyed, or are otherwise unavailable for testing, the minimum 
possible pay factor for each quality characteristic as described in 334-8.2 will be applied to the 
entire LOT in question, unless called for otherwise by the Engineer. Specifically, if the LOT in 
question has more than two sublots, the pay factor for each quality characteristic will be 0.55. If 
the LOT has two or less sublots, the pay factor for each quality characteristic will be 0.80. If only 
the roadway cores are lost, damaged, destroyed, or are otherwise unavailable for testing, then the 
minimum possible pay factor for density will be applied to the entire LOT in question. In either 
event, the material in question will also be evaluated in accordance with 334-5.9.5. 
   If any of the Verification and/or Resolution samples that are in the custody 
of the Department are lost, damaged, destroyed or are otherwise unavailable for testing, the 
corresponding QC test result will be considered verified, and payment will be based upon the 
Contractor’s data. 
  334-5.4.2 Plant Sampling and Testing Requirements: Obtain one random 
sample of mix per sublot in accordance with 334-5.1.1 as directed by the Engineer. Test the QC 
split sample for gradation, asphalt binder content and volumetrics in accordance with 334-5.1.1. 
Complete all QC testing within one working day from the time the samples were obtained. 
  334-5.4.3 Roadway Sampling and Testing Requirements: Obtain five 6 inch 
diameter roadway cores within 24 hours of placement at random locations as directed by the 
Engineer within each sublot. Test these QC samples for density (Gmb) in accordance with 
334-5.1.1. Obtain a minimum of three cores per sublot at random locations as identified by the 
Engineer in situations where the sublot/LOT was closed or terminated before the random 
numbers were reached or where it is impractical to cut five cores per sublot. Do not obtain cores 
any closer than 12 inches from an unsupported edge. The Engineer may adjust randomly 
generated core locations for safety purposes or as the Engineer deems necessary. Do not perform 
density testing for acceptance in a sublot if the plant random sample for that sublot has not been 
obtained. Maintain traffic during the coring operation; core the roadway, patch the core holes 
(within three days of coring); and trim the cores to the proper thickness prior to density testing. 
   Density for the sublot shall be based on the average value for the cores cut 
from the sublot with the target density being a percentage of the maximum specific gravity (Gmm) 
of the sublot, as defined in the Contract. Once the average density of a sublot has been 
determined, do not retest the samples unless approved by the Engineer. Ensure proper handling 
and storage of all cores until the LOT in question has been accepted. 
  334-5.4.4 Individual Test Tolerances for QC Testing: Terminate the LOT if 
any of the following QC failures occur: 
    1. An individual test result of a sublot for air voids does not meet 
the requirements of Table 334-6, 
    2. The average sublot density does not meet the requirements of 
Table 334-6, 
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    3. Two consecutive test results within the same LOT for gradation 
or asphalt binder content do not meet the requirements of Table 334-6, 
   When a LOT is terminated due to a QC failure, stop production of the 
mixture until the problem is resolved to the satisfaction of the QC Manager and/or Asphalt Plant 
Level II technician responsible for the decision to resume production after a QC failure, as 
identified in Section 105. In the event that it can be demonstrated that the problem can 
immediately be or already has been resolved, it will not be necessary to stop production. When a 
LOT is terminated, make all necessary changes to correct the problem. Do not resume production 
until appropriate corrections have been made. Prior to resuming production, inform the Engineer 
of the problem and corrections made to correct the problem. After resuming production, sample 
and test the material to verify that the changes have corrected the problem. Summarize this 
information and provide it to the Engineer prior to the end of the work shift when production 
resumes. 
   In the event that a QC failure is not addressed as defined above, the 
Engineer’s approval will be required prior to resuming production after any future QC failures. 
   Address any material represented by a failing test result, as defined above 
in this subarticle, in accordance with 334-5.9.5. Any LOT terminated under this subarticle will 
be limited to a maximum Pay Factor of 1.00 (as defined in 334-8.2) for all quality characteristics 
and will include all material placed up to the point when the LOT was terminated. 
   In the event that a Gmm test result differs by more than 0.040 from the mix 
design Gmm, investigate the causes of the discrepancy and report the findings and proposed 
actions to the Engineer. 
 

Table 334-6 
Master Production Range 

Characteristic Tolerance (1) 
Asphalt Binder Content (%) Target ±0.55 
Passing No. 200 Sieve (%) Target ±1.50 

Air Voids (%) 2.30 – 6.00 
Density (minimum % Gmm)(2) 89.50 

(1) Tolerances for sample size of n = 1 from the verified mix design 
(2) Based on an average of three to five randomly located cores 
 
 334-5.5 Verification Testing: In order to determine the validity of the Contractor’s QC 
test results prior to their use in the Acceptance decision, the Engineer will run verification tests. 
  334-5.5.1 Plant Testing: At the completion of each LOT, the Engineer will test a 
minimum of one Verification split sample randomly selected from the LOT. Results of the 
testing and analysis for the LOT will be made available to the Contractor within one working day 
from the time the LOT is completed. Verification samples shall be reheated at the target roadway 
compaction temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the appropriate 
testing size, and conditioned and tested as described in 334-5.1.1. In lieu of the 1-1/2 hours 
reheating procedure, the mixture may be reheated to within plus or minus 20°F of the roadway 
compaction temperature using a microwave oven. Stir the mixture as necessary during the 
reheating process to maintain temperature uniformity. Subsequently, condition and test the 
mixture as described in 334-5.1.1. 
   The Verification test results will be compared with the QC test results 
based on the between-laboratory precision values shown in Table 334-7. 
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Table 334-7 

Between-Laboratory Precision Values 
Property Maximum Difference 

Gmm 0.016 
Gmb (gyratory compacted samples) 0.022 

Gmb (roadway cores) 0.014 
Pb 0.44% 

P-200 FM 1-T 030 (Figure 2) 
P-8 FM 1-T 030 (Figure 2) 

 
   If all of the specified mix characteristics compare favorably, then the LOT 
will be accepted, with payment based on the Contractor’s QC test data for the LOT. 
   If any of the results do not compare favorably, then the Resolution 
samples from the LOT will be sent to the Resolution laboratory for testing, as described in 
334-5.6. 
  334-5.5.2 Roadway Testing: At the completion of each LOT, the Engineer will 
determine the density (Gmb) of each core (previously tested by QC) as described in 334-5.1.1 
from the same sublot as the plant samples. For situations where roadway density is not required 
for the random sublot chosen, then another sublot shall be randomly chosen for roadway density 
cores only. Results of the testing and analysis for the LOT will be made available to the 
Contractor within one working day from the time the LOT is completed. 
   The individual Verification test results will be compared with individual 
QC test results by the Engineer based on the between-laboratory precision values given in 
Table 334-7. 
   If each of the core test results compare favorably, then the LOT will be 
accepted with respect to density, with payment based on the Contractor’s QC test data for the 
LOT. 
   If any of the results do not compare favorably, then the core samples from 
the LOT will be sent to the Resolution laboratory for testing as specified in 334-5.6. 
 334-5.6 Resolution System: 
  334-5.6.1 Plant Samples: In the event of an unfavorable comparison between the 
Contractor’s QC test results and the Engineer’s Verification test results on any of the properties 
identified in Table 334-7, the Resolution laboratory will test all of the split samples from the 
LOT for only the property (or properties) in question. Resolution samples shall be reheated at the 
target roadway compaction temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the 
appropriate testing size, and conditioned and tested as described in 334-5.1.1. In lieu of the 1-
1/2 hours reheating procedure, the mixture may be reheated to within plus or minus 20°F of the 
roadway compaction temperature using a microwave oven. Stir the mixture as necessary during 
the reheating process to maintain temperature uniformity. Subsequently, condition and test the 
mixture as described in 334-5.1.1. 
  334-5.6.2 Roadway Samples: In the event of an unfavorable comparison between 
the Contractor’s QC test data and the Engineer’s Verification test data on the density results, the 
Resolution laboratory will test all of the cores from the LOT. Testing will be as described in 
334-5.1.1. 
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  334-5.6.3 Resolution Determination: The Resolution test results (for the 
property or properties in question) will be compared with the QC test results based on the 
between-laboratory precision values shown in Table 334-7. 
   If the Resolution test results compare favorably with all of the QC results, 
then acceptance and payment for the LOT will be based on the QC results, and the Department 
will bear the costs associated with Resolution testing. No additional compensation, either 
monetary or time, will be made for the impacts of any such testing. 
   If the Resolution test results do not compare favorably with all of the QC 
results, then acceptance and payment for the LOT will be based on the Resolution test data for 
the LOT, and the costs of the Resolution testing will be deducted from monthly estimates. No 
additional time will be granted for the impacts of any such testing.  
   In addition, the material failure requirements of 334-5.4.4 apply to the 
Resolution test data. Address any material represented by the failing test results in accordance 
with 334-5.9.5. For this situation, the LOT will be limited to a maximum Pay Factor of 1.00 (as 
defined in 334-8.2) for all quality characteristics. 
   In the event of an unfavorable comparison between the Resolution test 
results and QC test results, make the necessary adjustments to assure that future comparisons are 
favorable. 
 334-5.7 Independent Verification (IV) Testing: 
  334-5.7.1 Plant: The Contractor shall provide sample boxes and take samples as 
directed by the Engineer for IV testing. Obtain enough material for three complete sets of tests 
(two samples for IV testing by the Engineer and one sample for testing by the Contractor). If 
agreed upon by both the Engineer and the Contractor, only one sample for IV testing by the 
Engineer may be obtained. IV samples will be reheated at the target roadway compaction 
temperature for 1-1/2 hours, plus or minus 5 minutes, reduced to the appropriate testing size, and 
conditioned and tested as described in 334-5.1.1. The Contractor’s split sample, if tested 
immediately after sampling, shall be reduced to the appropriate testing size, and conditioned and 
tested as described in 334-5.1.1. If the Contractor’s sample is not tested immediately after 
sampling, then the sample shall be reheated at the target roadway compaction temperature for 1-
1/2 hours, plus or minus 5 minutes, reduced to the appropriate testing size, and conditioned and 
tested as described in 334-5.1.1. For the IV and Contractor's samples, in lieu of the 1-1/2 hours 
reheating procedure, the mixture may be reheated to within plus or minus 20°F of the roadway 
compaction temperature using a microwave oven. Stir the mixture as necessary during the 
reheating process to maintain temperature uniformity. Subsequently, condition and test the 
mixture as described in 334-5.1.1. The Contractor’s test results shall be provided to the Engineer 
within one working day from the time the sample was obtained. 
   If any of the IV test results do not meet the requirements of Table 334-6, 
then a comparison of the IV test results and the Contractor’s test results, if available, will be 
made. If a comparison of the IV test results and the Contractor’s test results meets the precision 
values of Table 334-7 for the material properties in question, or if the Contractor’s test results are 
not available, then the IV test results are considered verified and the Contractor shall cease 
production of the asphalt mixture until the problem is adequately resolved (to the satisfaction of 
the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem 
can immediately be (or already has been) resolved. Address any material represented by the 
failing test results in accordance with 334-5.9.5. 
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   If a comparison of the IV test results and the Contractor’s test results does 
not meet the precision values of Table 334-7 for the material properties in question, then the 
second IV sample shall be tested by the Engineer for the material properties in question. If a 
comparison between the first and second IV test results does not meet the precision values of 
Table 334-7 for the material properties in question, then the first IV test results are considered 
unverified for the material properties in question and no action shall be taken, with the following 
exception: if the first and second IV test results do not meet the precision values of Table 334-7 
and the first IV test result and Contractor’s test result do not meet the precision values of 
Table 334-7, yet all three test results do not meet the requirements of Table 334-6, then address 
any material represented by the failing test results in accordance with 334-5.9.5. 
   If a comparison between the first and second IV test results meets the 
precision values of Table 334-7 for the material properties in question, then the first IV sample is 
considered verified and the Contractor shall cease production of the asphalt mixture until the 
problem is adequately resolved (to the satisfaction of the Engineer), unless it can be 
demonstrated to the satisfaction of the Engineer that the problem can immediately be (or already 
has been) resolved. Address any material represented by the failing test results in accordance 
with 334-5.9.5. 
   The Engineer has the option to use the IV sample for comparison testing 
as specified in 334-6. 
   334-5.7.1.1 Asphalt Binder and Mixture Sampling for Determination 
of Asphalt Binder Quality: At the Department’s request, obtain an asphalt binder sample from 
the asphalt plant storage tank and a corresponding asphalt mixture sample using binder from the 
same storage tank. Samples of asphalt binder and mixture shall be sampled the same day. The 
asphalt binder from the storage tank and the asphalt binder recovered from the asphalt mixture 
will be tested by the Department for compliance with Contract Documents. 
  334-5.7.2 Roadway: Obtain five 6-inch diameter roadway cores within 24 hours 
of placement, as directed by the Engineer, for IV testing. In situations where it is impractical to 
cut five cores per sublot, obtain a minimum of three cores per sublot at random locations, as 
identified by the Engineer. These independent cores will be obtained from the same LOTs and 
sublots as the Independent Verification Plant samples, or as directed by the Engineer. The 
density of these cores will be obtained as described in 334-5.1.1. If the average of the results for 
the sublot does not meet the requirements of Table 334-6 for density, then a comparison of the 
IV Gmm test results and the Contractor’s Gmm test results, if available, will be made in accordance 
with the procedure provided in 334-5.7.1. Address any material represented by the failing test 
results in accordance with 334-5.9.5. 
 334-5.8 Surface Tolerance: The asphalt mixture will be accepted on the roadway with 
respect to surface tolerance in accordance with the applicable requirements of 330-9. 
 334-5.9 Minimum Acceptable Quality Levels: 
  334-5.9.1 PFs Below 0.90: In the event that an individual pay factor for any 
quality characteristic of a LOT falls below 0.90, take steps to correct the situation and report the 
actions to the Engineer. In the event that the pay factor for the same quality characteristic for two 
consecutive LOTs is below 0.90, cease production of the asphalt mixture until the problem is 
adequately resolved (to the satisfaction of the Engineer), unless it can be demonstrated to the 
satisfaction of the Engineer that the problem can immediately be (or already has been) resolved. 
Actions taken must be approved by the Engineer before production resumes. 
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  334-5.9.2 CPFs Less Than 0.90 and Greater Than or Equal to 0.80: If the 
composite pay factor for the LOT is less than 0.90 and greater than or equal to 0.80, cease 
production of the asphalt mixture until the problem is adequately resolved (to the satisfaction of 
the Engineer), unless it can be demonstrated to the satisfaction of the Engineer that the problem 
can immediately be (or already has been) resolved. Actions taken must be approved by the 
Engineer before production resumes. 
  334-5.9.3 CPFs Less Than 0.80 and Greater Than or Equal to 0.75: If the CPF 
for the LOT is less than 0.80 and greater than or equal to 0.75, address the defective material in 
accordance with 334-5.9.5. 
  334-5.9.4 CPFs Less Than 0.75: If the CPF for the LOT is less than 0.75, 
remove and replace the defective LOT at no cost to the Department, or as approved by the 
Engineer. 
  334-5.9.5 Defective Material: Assume responsibility for removing and replacing 
all defective material placed on the project, at no cost to the Department. 
   As an exception to the above and upon approval of the Engineer, obtain an 
engineering analysis in accordance with Section 6 by an independent laboratory (as approved by 
the Engineer) to determine the disposition of the material. The engineering analysis must be 
signed and sealed by a Professional Engineer licensed in the State of Florida. 
   The Engineer may determine that an engineering analysis is not necessary 
or may perform an engineering analysis to determine the disposition of the material. 
   Any material that remains in place will be accepted with a CPF as 
determined by 334-8, or as determined by the Engineer. 
   If the defective material is due to a high air void failure, gradation, asphalt 
binder content or density failure, upon the approval of the Engineer the Contractor may perform 
delineation tests on roadway cores in lieu of an engineering analysis to determine the limits of 
the defective material that may require removal and replacement. Prior to any delineation testing, 
all sampling locations shall be approved by the Engineer. All delineation sampling and testing 
shall be monitored and verified by the Engineer. For materials that are defective due to low air 
voids, an engineering analysis is required. 
   When evaluating defective material by engineering analysis or delineation 
testing, at a minimum, evaluate all material located between passing QC, PC or IV test results. 
Any additional PC samples obtained in the same work shift after an IV sample has been obtained 
shall include enough material for three complete sets of tests (PC, IV and IV check samples) in 
the event the Contractor requests using the PC test results for engineering analysis or delineation. 
These additional PC samples must compare with verified IV test results as determined by the 
comparison process of 334-5.7.1 in order to be used for engineering analysis or delineation. 
Exceptions to this requirement shall be approved by the Engineer. 

334-6 Comparison Testing. 
 At the start of the project (unless waived by the Engineer) and at other times as 
determined necessary by the Engineer, provide split samples for comparison testing with the 
Engineer. The purpose of these tests is to verify that the testing equipment is functioning 
properly and that the testing procedures are being performed correctly. In the event that the 
Engineer determines that there is a problem with the Contractor’s testing equipment and/or 
testing procedures, immediately correct the problem to the Engineer’s satisfaction. In the event 
that the problem is not immediately corrected, cease production of the asphalt mixture until the 
problem is adequately resolved to the satisfaction of the Engineer. 
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 If so agreed to by both the Contractor and the Engineer, the split sample used for 
comparison testing may also be used for the QC sample. The split sample used for comparison 
testing must also meet the requirements for IV testing described in 334-5.7. 

334-7 Method of Measurement. 
 For the work specified under this Section (including the pertinent provisions of 
Sections 320 and 330), the quantity to be paid for will be the weight of the mixture, in tons. For 
each pay item, excluding overbuild, the pay quantity will be based on the quantity placed on the 
project, limited to 110% of the adjusted plan quantity for the pay item. The adjusted plan 
quantity will be determined by dividing the pay item’s original plan quantity (including any 
Engineer approved quantity revisions) by the design Gmm stated in 334-1.4, then multiplying it 
by the tonnage-weighted average Gmm of the mixes used for the pay item. 
 The bid price for the asphalt mix will include the cost of the liquid asphalt and the tack 
coat application as directed in 300-8. There will be no separate payment or unit price adjustment 
for the asphalt binder material in the asphalt mix. For the calculation of unit price adjustments of 
bituminous material, the average asphalt content will be based on the percentage specified in 9-
2.1.2. The weight will be determined as provided in 320-3.2 (including the provisions for the 
automatic recordation system). 
 Prepare and submit a Certification of Quantities to the Engineer in accordance with 9-
2.1.2. 

334-8 Basis of Payment. 
 334-8.1 General: Price and payment will be full compensation for all the work specified 
under this Section (including the applicable requirements of Sections 320 and 330). 
 For materials accepted in accordance with 334-5, based upon the quality of the material, a 
pay adjustment will be applied to the bid price of the material as determined on a LOT by LOT 
basis. The pay adjustment will be assessed by calculating a Pay Factor for the following 
individual quality characteristics: pavement density, air voids, asphalt binder content, and the 
percentage passing the No. 200 and No. 8 sieves. The pay adjustment will be computed by 
multiplying a Composite Pay Factor (CPF) for the LOT by the bid price per ton. 
 334-8.2 Pay Factors: 
  334-8.2.1 Partial LOTs: For Partial LOTs where no random sample is obtained 
due to insufficient tonnage, a CPF of 1.00 shall be applied. 
  334-8.2.2 Two or Less Sublot Test Results: In the event that two or less sublot 
test results are available for a LOT, Pay Factors will be determined based on Table 334-8, using 
the average of the accumulated deviations from the target value. (Except for density, deviations 
are absolute values with no plus or minus signs.) Use the 1-Test column when there is only one 
sublot test result and use the 2-Tests column when there are two sublots. 
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Table 334-8 
Small Quantity Pay Table 

Pay Factor 1 Sublot Test Deviation 2 Sublot Test Average Deviation 
Asphalt Binder Content 

1.05 0.00-0.23 0.00-0.16 
1.00 0.24-0.45 0.17-0.32 
0.90 0.46-0.55 0.33-0.39 
0.80 >0.55 >0.39 

No. 8 Sieve 
1.05 0.00-2.25 0.00-1.59 
1.00 2.26-4.50 1.60-3.18 
0.90 4.51-5.50 3.19-3.89 
0.80 >5.50 >3.89 

No. 200 Sieve 
1.05 0.00-0.55 0.00-0.39 
1.00 0.56-1.10 0.40-0.78 
0.90 1.11-1.50 0.79-1.06 
0.80 >1.50 >1.06 

Air Voids 
1.05 0.00-0.50 0.00-0.35 
1.00 0.51-1.00 0.36-0.71 
0.90 1.01-1.70 0.72-1.20 
0.80 1.71-2.00 1.21-1.41 
0.70 2.01-2.50 1.42-1.77 
0.55 >2.50 >1.77 

Density (1) Target = 93.00 percent of Gmm 

1.05 + (0.00-3.50), - (0.00-0.50) + (0.00-3.25), - (0.00-0.35) 
1.00 + (3.51-4.50), - (0.51-1.00) + (3.26-4.25), - (0.36-0.71) 
0.95 + (4.51-5.00), - (1.01-2.00) + (4.26-4.75), - (0.72-1.41) 
0.90 + (5.01-5.50), - (2.01-3.00) + (4.76-5.25) – (1.42-2.12) 
0.80 + (>5.50), - (>3.00) + (>5.25), - (>2.12) 

Density (1) Target = 92.00 percent of Gmm 
1.05 + (0.00-4.50), - (0.00-0.50) + (0.00-4.25), - (0.00-0.35) 
1.00 + (4.51-5.50), - (0.51-1.00) + (4.26-5.25), - (0.36-0.71) 
0.95 + (5.51-6.00), - (1.01-1.50) + (5.26-5.75), - (0.72-1.41) 
0.90 + (6.01-6.50), - (1.51-2.00) + (5.76-6.25) – (1.42-2.12) 
0.80 + (>6.50), - (>2.00) + (>6.25), - (>2.12) 

(1). Each density test result is the average of three to five randomly located cores. The target density is 93.00 percent of Gmm 
(92.00 percent when compaction is limited to the static mode or for layers specified to be one inch thick). When compaction is 
limited to the static mode, no vibratory mode in the vertical direction will be allowed. Other vibratory modes will be allowed, if 
approved by the Engineer. In this case, the target density is 92.00 percent of Gmm. 

 
  334-8.2.3 Three or More Sublot Test Results: When three or more sublot test 
results are available for a LOT, the variability-unknown, standard deviation method will be used 
to determine the estimated percentage of the LOT that is within the specification limits. The 
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number of significant figures used in the calculations will be in accordance with requirements of 
AASHTO R 11/ASTM E29, Absolute Method. 
   334-8.2.3.1 Percent Within Limits: The percent within limits (PWL) and 
Pay Factors for the LOT will be calculated as described below. Variables used in the calculations 
are as follows: 
 
     x = individual test value (sublot) 
     n = number of tests (sublots) 
     s = sample standard deviation 
     Σ(x2) = summation of squares of individual test values 
     (Σx)2 = summation of individual test values squared 
     QU = upper quality index 
     USL = upper specification limit (target value plus upper 
specification limit from Table 334-9) 
     QL = lower quality index 
     LSL = lower specification limit (target value minus 
lower specification limit from Table 334-9) 
     PU = estimated percentage below the USL 
     PL = estimated percentage above the LSL 
 

    1. Calculate the arithmetic mean ( )X of the test values: 
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    2. Calculate the sample standard deviation (s): 
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    3. Calculate the upper quality index (QU): 
 

     s
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    4. Calculate the lower quality index (QL): 
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    5. From Table  334-10, determine the percentage of work below 
the USL (PU). 
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    6. From Table 334-10, determine percentage of work above the 
LSL (PL) Note: If USL or LSL is not specified; percentages within (USL or LSL) will be 100. 
    7. If QU or QL is a negative number, then calculate the percent 
within limits for QU or QL as follows: enter Table 334-10 with the positive value of QU or QL and 
obtain the corresponding percent within limits for the proper sample size. Subtract this number 
from 100.00. The resulting number is the value to be used in the next step (Step 8) for the 
calculation of quality level. 
    8. Calculate the percent within limits (PWL) = (PU + PL) – 100 
    9. Calculate the Pay Factor (PF) for each quality characteristic 
using the equation given in 334-8.2.3.2. 
 

Table 334-9 
Specification Limits 

Quality Characteristic Specification Limits 
Passing No. 8 sieve (percent) Target ± 3.1 

Passing No. 200 sieve (percent) Target ± 1.0 
Asphalt Content (percent) Target ± 0.40 

Air Voids (percent) 4.00 ± 1.20 
Density, vibratory mode (percent of Gmm): 93.00 + 4.00, - 1.20 

Density, static mode (percent of Gmm): 92.00 + 5.00, - 1.50 (1) 

 (1): No vibratory mode in the vertical direction will be allowed. Other vibratory modes will be allowed, if approved by the 
Engineer. 
 

Table 334-10 
Percent Within Limits 

Quality Index Percent within Limits for Selected Sample Size 
n = 3 n = 4 

0.00 50.00 50.00 
0.05 51.38 51.67 
0.10 52.76 53.33 
0.15 54.15 55.00 
0.20 55.54 56.67 

 
0.25 56.95 58.33 
0.30 58.37 60.00 
0.35 59.80 61.67 
0.40 61.26 63.33 
0.45 62.74 65.00 

   
0.50 64.25 66.67 
0.55 65.80 68.33 
0.60 67.39 70.00 
0.65 69.03 71.67 
0.70 70.73 73.33 
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Table 334-10 
Percent Within Limits 

Quality Index Percent within Limits for Selected Sample Size 
n = 3 n = 4 

0.75 72.50 75.00 
0.80 74.36 76.67 
0.85 76.33 78.33 
0.90 78.45 80.00 
0.95 80.75 81.67 

   
1.00 83.33 83.33 
1.05 86.34 85.00 
1.10 90.16 86.67 
1.15 97.13 88.33 
1.20 100.00 90.00 

   
1.25 100.00 91.67 
1.30 100.00 93.33 
1.35 100.00 95.00 
1.40 100.00 96.67 
1.45 100.00 98.33 

   
1.50 100.00 100.00 
1.55 100.00 100.00 
1.60 100.00 100.00 
1.65 100.00 100.00 
1.70 100.00 100.00 

   
1.75 100.00 100.00 
1.80 100.00 100.00 
1.85 100.00 100.00 
1.90 100.00 100.00 
1.95 100.00 100.00 

   
2.00 100.00 100.00 
2.05 100.00 100.00 
2.10 100.00 100.00 
2.15 100.00 100.00 
2.20 100.00 100.00 

   
2.25 100.00 100.00 
2.30 100.00 100.00 
2.35 100.00 100.00 
2.40 100.00 100.00 
2.45 100.00 100.00 
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Table 334-10 
Percent Within Limits 

Quality Index Percent within Limits for Selected Sample Size 
n = 3 n = 4 

   
2.50 100.00 100.00 
2.55 100.00 100.00 
2.60 100.00 100.00 
2.65 100.00 100.00 

 
   334-8.2.3.2 Pay Factors (PF): Pay Factors will be calculated by using the 
following equation: 
     Pay Factor = (55 + 0.5 x PWL) / 100 
    The PWL is determined from Step (8) of 334-8.2.3.1. 
 334-8.3 Composite Pay Factor (CPF): A CPF for the LOT will be calculated based on 
the individual PFs with the following weighting applied: 40% Density (D), 25% Air Voids (Va), 
20% asphalt binder content (Pb), 10% Passing No. 200 (P-200) and 5% Passing No. 8 (P-8). 
Calculate the CPF by using the following formula: 
   CPF = [(0.400 x PF D) + (0.250 x PF Va) + (0.200 x PF Pb) + 
(0.100 x PF P-200) + (0.050 x PF P-8)] 
  Where the PF for each quality characteristic is determined in either 334-8.2.2 or 
334-8.2.3, depending on the number of sublot tests. Note that the number after each 
multiplication will be rounded to the nearest 0.01. 
  The pay adjustment shall be computed by multiplying the CPF for the LOT by the 
bid price per ton. 
 334-8.4 Payment: Payment will be made under: 

Item No. 334-  1- Superpave Asphaltic Concrete - per ton. 
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SECTION 337 
ASPHALT CONCRETE FRICTION COURSES 

337-1 Description. 
 Construct an asphalt concrete friction course pavement with the type of mixture specified 
in the Contract Documents, or when offered as alternates, as selected. This Section specifies 
mixes designated as FC-5, FC-9.5, and FC-12.5. 
 Obtain Superpave asphalt concrete friction course from a plant that is currently on the 
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 
requirements of Section 105. Producers must meet the plant and equipment requirements of 
Section 320, as modified herein. Meet the general construction requirements of Section 330, as 
modified herein. 

337-2 Materials. 
 337-2.1 General Requirements: Meet the requirements specified in Division III as 
modified herein. The Engineer will base continuing approval of material sources on field 
performance. Warm mix technologies (additives, foaming techniques, etc.) listed on the 
Department’s website may be used in the production of the mix. The URL for obtaining this 
information is:  https://www.fdot.gov/materials/laboratory/asphalt/index.shtm. 
 337-2.2 Asphalt Binder: Meet the requirements of Section 916, and any additional 
requirements or modifications specified herein for the various mixtures. 
 337-2.3 Coarse Aggregate: Meet the requirements of Section 901, and any additional 
requirements or modifications specified herein for the various mixtures. 
 337-2.4 Fine Aggregate: Meet the requirements of Section 902, and any additional 
requirements or modifications specified herein for the various mixtures. 
 337-2.5 Hydrated Lime: Meet the requirements of AASHTO M 303, Type 1. Provide 
certified test results for each shipment of hydrated lime indicating compliance with the 
specifications. 
 337-2.6 Liquid Anti-Strip Additive: Meet the requirements of 916-4 and be listed on 
the Department’s Approved Product List (APL). 
 337-2.7 Fiber Stabilizing Additive (Required for FC-5 only): Use either a mineral or 
cellulose fiber stabilizing additive. Meet the following requirements: 
  337-2.7.1 Mineral Fibers: Use mineral fibers (made from virgin basalt, diabase, 
or slag) treated with a cationic sizing agent to enhance the disbursement of the fiber, as well as to 
increase adhesion of the fiber surface to the bitumen. Meet the following requirements for 
physical properties: 
   1. Size Analysis 
    Average fiber length: 0.25 inch (maximum) 
    Average fiber thickness: 0.0002 inch (maximum) 
   2. Shot Content (ASTM C612) 
    Percent passing No. 60 Sieve: 90 - 100 
    Percent passing No. 230 Sieve: 65 - 100 
   Provide certified test results for each batch of fiber material indicating 
compliance with the above tests. 
  337-2.7.2 Cellulose Fibers: Use cellulose fibers meeting the following 
requirements: 
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   1. Fiber length: 0.25 inch (maximum) 
   2. Sieve Analysis 
    a. Alpine Sieve Method 
     Percent passing No. 100 sieve: 60-80 
    b. Ro-Tap Sieve Method 
     Percent passing No. 20 sieve: 80-95 
     Percent passing No. 40 sieve: 45-85 
     Percent passing No. 100 sieve: 5-40 
   3. Ash Content: 18% non-volatiles (plus or minus 5%) 
   4. pH: 7.5 (plus or minus 1.0) 
   5. Oil Absorption: 5.0% (plus or minus 1.0) (times fiber weight) 
   6. Moisture Content: 5.0% by weight (maximum) 
   Provide certified test results for each batch of fiber material indicating 
compliance with the above tests. 

337-3 General Composition of Mixes. 
 337-3.1 General: Use a bituminous mixture composed of aggregate (coarse, fine, or a 
mixture thereof), asphalt binder, and in some cases, fibers and/or hydrated lime. Size, uniformly 
grade and combine the aggregate fractions in such proportions that the resulting mix meets the 
requirements of this Section. 
 337-3.2 Specific Component Requirements by Mix: 
  337-3.2.1 FC-5: 
   337-3.2.1.1 Aggregates: Use an aggregate blend which consists of either 
100% Class A friction aggregate or 100% Class B and/or C aggregates in accordance with Table 
337-1. Do not blend Class A aggregate with Class B or C aggregate for FC-5 mixtures. 
    A list of aggregates approved for use in friction course may be 
available on the Department’s website. The URL for obtaining this information, if available, is: 
https://mac.fdot.gov/. 
   337-3.2.1.2 Asphalt Binder: Use an asphalt binder as called for in the 
Contract Documents meeting the requirements of Section 916. High polymer binder may be 
substituted in a mixture with PG 76-22 binder at no additional cost to the Department. 
   337-3.2.1.3 Hydrated Lime: Add hydrated lime at a dosage rate in 
accordance with Table 337-1. 
   337-3.2.1.4 Liquid Anti-Strip Additive: Use a liquid anti-strip additive at 
the approved dosage rate as indicated on the APL for all mixtures. 
   337-3.2.1.5 Fiber Stabilizing Additive: Add either mineral fibers at a 
dosage rate of 0.4% by weight of the total mix, or cellulose fibers at a dosage rate of 0.3% by 
weight of total mix. 
  337-3.2.2 FC-9.5 and FC-12.5: 
   337-3.2.2.1: Aggregates: Use an aggregate blend of approved friction 
course aggregates in accordance with Table 337-1. For classifications that allow non-friction 
aggregate, up to 20% RAP and the remaining fine aggregate from other sources of aggregate not 
approved for friction courses may be used. Mixtures utilizing High Polymer (HP) binder are not 
allowed to contain RAP. 
    A list of aggregates approved for use in friction course may be 
available on the Department’s website. The URL for obtaining this information, if available, is: 
https://mac.fdot.gov/. 
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   337-3.2.2.2: Asphalt Binder: Use an asphalt binder as called for in the 
Contract Documents meeting the requirements of Section 916. High polymer binder may be 
substituted in a mixture with PG 76-22 binder at no additional cost to the Department. 
 

Table 337-1 
Friction Aggregate Classification 

Classification 

Minimum percentage of 
approved friction course 

aggregates for FC-5 
mixtures 

Minimum percentage of 
approved friction course 

aggregates for FC-9.5 and 
FC-12.5 mixtures 

Percentage of 
hydrated lime 

required in FC-5 
mixtures 

A 100 100 0 
B 100 60 1.0 
C 100 60 1.5 

 
 337-3.3 Grading Requirements: 
  337-3.3.1 FC-5: Use a mixture having a gradation at design within the ranges 
shown in Table 337-2. 
 

Table 337-2 
FC-5 Gradation Design Range 

3/4 inch 1/2 inch 3/8 inch No. 4 No. 8 No. 16 No. 30 No. 50 No. 100 No. 200 
100 85-100 60-75 15-25 5-10 -- -- -- -- 2-5 

 
  337-3.3.2 FC-9.5: Meet the design gradation requirements for a SP-9.5 Superpave 
fine mix as defined in 334-3.2.2. 
  337-3.3.3 FC-12.5: Meet the design gradation requirements for a SP-12.5 
Superpave fine mix as defined in 334-3.2.2. 

337-4 Mix Design. 
 337-4.1 FC-5: The Department will design the FC-5 mixtures. Furnish the materials and 
all appropriate information (source, gradation, etc.) as specified in 334-3.2.7. The Department 
will have three weeks to design the mix. 
  The Department will establish the design binder content for FC-5 within the 
following ranges based on aggregate type: 
 

Table 337-3 
FC-5 Percent Binder Content 

Aggregate Classification Percent Binder Content 
A 6.0 - 7.5 

B or C 6.5 - 8.0 
 
 337-4.2 FC-9.5 and FC-12.5: Provide a mix design conforming to the requirements of 
334-3.2 unless otherwise designated in the plans. Where the plans call for an FC-12.5, an FC-9.5 
may be substituted for the FC-12.5 at no additional cost provided the thickness requirements of 
334-1.4.1 are met. 
 337-4.3 Revision of Mix Design: For FC-5, FC-9.5 and FC-12.5, meet the requirements 
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of 334-3.3. For FC-5, all revisions must fall within the gradation limits defined in Table 337-2. 

337-5 Contractor’s Process Control. 
 Provide the necessary process control of the friction course mix and construction in 
accordance with the applicable provisions of 320-2, 330-2 and 334-4. 
 The Engineer will monitor the spread rate periodically to ensure uniform thickness. 
Perform quality control procedures for daily monitoring and control of spread rate variability. If 
the spread rate varies by more than 5% of the spread rate set by the Engineer in accordance with 
337-8, immediately make all corrections necessary to bring the spread rate into the acceptable 
range. 

337-6 Acceptance of the Mixture. 
 337-6.1 FC-9.5 and FC-12.5: Meet the requirements of 334-5. 
 337-6.2 FC-5: Meet the requirements of 334-5 with the following exceptions: 
  1. The mixture will be accepted with respect to gradation (P-3/8, P-4, and P-8), and 
asphalt binder content (Pb) only. 
  2. Testing in accordance with AASHTO T 312 and FM 1-T 209 (and conditioning 
prior to testing) will not be required as part of 334-5.1.1. 
  3. The standard LOT size of FC-5 will be 2,000 tons, with each LOT subdivided 
into four equal sublots of 500 tons each. 
  4. The Between-Laboratory Precision Values described in Table 334-7 are 
modified to include (P-3/8, P-4, and P-8) with a maximum difference per FM 1-T 030 (Figure 2). 
  5. Table 334-6 (Master Production Range) is replaced by Table 337-4. 
  6. The mixture will be accepted on the roadway with respect to surface tolerance 
in accordance with 334-5.8. No density testing will be required for these mixtures. 
 

Table 337-4 
FC-5 Master Production Range 

Characteristic Tolerance (1) 
Asphalt Binder Content (%) Target ± 0.60 
Passing 3/8 inch Sieve (%) Target ± 7.50 

Passing No. 4 Sieve (%) Target ± 6.00 
Passing No. 8 Sieve (%) Target ± 3.50 

(1) Tolerances for sample size of n = 1 from the verified mix design 
 
  337-6.2.1 Individual Test Tolerances for FC-5 Production: Terminate the LOT 
if any of the following Quality Control (QC) failures occur: 
   1. An individual test result of a sublot for asphalt binder content does not 
meet the requirements of Table 337-4, 
   2. Two consecutive test results within the same LOT for gradation on any 
of the following sieve sizes (P-3/8, P-4, and P-8) do not meet the requirements of Table 337-4. The 
two consecutive failures must be on the same sieve. 
   When a LOT is terminated due to a QC failure, stop production of the 
mixture until the problem is resolved to the satisfaction of the QC Managers and/or Asphalt Plant 
Level II Technicians responsible for the decision to resume production after a QC failure, as 
identified in Section 105. In the event that it can be demonstrated that the problem can 
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immediately be or already has been resolved, it will not be necessary to stop production. When a 
LOT is terminated, make all necessary changes to correct the problem. Do not resume production 
until appropriate corrections have been made. Inform the Engineer of the problem and 
corrections made to correct the problem. After resuming production, sample and test the material 
to verify that the changes have corrected the problem. Summarize this information and provide it 
to the Engineer prior to the end of the work shift when production resumes. 
   In the event that a QC failure is not addressed as defined above, the 
Engineer’s approval will be required prior to resuming production after any future QC failures. 
   Address any material represented by a failing test result in accordance 
with 334-5.9.5. Any LOT terminated under this Subarticle will be limited to a maximum Pay 
Factor of 1.00 (as defined in 337-12.3) for each quality characteristic. 

337-7 Special Construction Requirements. 
 337-7.1 Hot Storage of FC-5 Mixtures: When using surge or storage bins in the normal 
production of FC-5, do not leave mixtures containing mineral fibers in the surge or storage bin 
for more than one hour. Do not leave mixtures containing cellulose fibers in the surge or storage 
bin for more than 1-1/2 hours. 
 337-7.2 Longitudinal Grade Controls for Open-Graded Friction Courses: On FC-5, 
use either longitudinal grade control (skid, ski or traveling stringline) or a joint matcher. 
 337-7.3 Temperature Requirements for FC-5: 
  337-7.3.1 Air Temperature at Laydown: Meet the requirements of Table 330-1. 
  337-7.3.2 Temperature of the Mix: Heat and combine the asphalt binder and 
aggregate in a manner to produce a mix having a temperature, when discharged from the plant, 
meeting the requirements of 320-6.3. Meet all requirements of 330-6.1.3 at the roadway. The 
target mixing temperature shall be established by the Contractor. The target mixing temperature 
may be reduced when using warm mix technology. 
 337-7.4 Compaction of FC-5: Provide two, static steel-wheeled rollers, with an effective 
compactive weight in the range of 135 to 200 pounds per linear inch (PLI), determined as 
follows: 
 

 
 
(Any variation of this equipment requirement must be approved by the Engineer.) Establish an 
appropriate rolling pattern for the pavement in order to effectively seat the mixture without 
crushing the aggregate. In the event that the roller begins to crush the aggregate, reduce the 
number of coverages or the PLI of the rollers. If the rollers continue to crush the aggregate, use a 
tandem steel-wheel roller weighing not more than 135 PLI of drum width. 
 337-7.5 Temperature Requirements for FC-9.5 and FC-12.5: 
  337-7.5.1 Air Temperature at Laydown: Meet the requirements of Table 330-1. 

  337-7.5.2 Temperature of the Mix: Heat and combine the asphalt binder and 
aggregate in a manner to produce a mix having a temperature, when discharged from the plant, 
meeting the requirements of 320-6.3. Meet all requirements of 330-6.1.3 at the roadway. 
 337-7.6 Prevention of Adhesion: To minimize adhesion to the drum during the rolling 
operations, the Contractor may add a small amount of liquid detergent to the water in the roller. 
  At intersections and in other areas where the pavement may be subjected to cross-

(inches) Drums of Width Total
(pounds)Roller  of Weight TotalPLI =
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traffic before it has cooled, spray the approaches with water to wet the tires of the approaching 
vehicles before they cross the pavement. 
 337-7.7 Transportation Requirements of Friction Course Mixtures: Cover all loads 
of friction course mixtures with a tarpaulin, or waterproof cover, meeting requirements of 320-7. 

337-8 Thickness of Friction Courses. 
 337-8.1 FC-9.5 and FC-12.5: The thickness of the friction course layer will be the plan 
thickness as shown in the Contract Documents. For construction purposes, the plan thickness 
will be converted to spread rate as defined in 334-1.4. 
  Plan quantities are based on a Gmm of 2.540, corresponding to a spread rate of 
110 lb/yd2-in. Pay quantities will be based on the actual maximum specific gravity of the mix 
being used. 
 337-8.2 FC-5: The total thickness of the FC-5 layer will be the plan thickness as shown 
in the Contract Documents. For construction purposes, the plan thickness will be converted to 
spread rate based on the combined aggregate bulk specific gravity of the asphalt mix being used 
as shown in the following equation: 
 
  Spread rate (lb/yd2) = t x Gsb x 40.5 
 
   Where: t = Thickness (in.) (Plan thickness) 
    Gsb = Combined aggregate bulk specific gravity from the verified 
mix design 
  The weight of the mixture shall be determined as provided in 320-3.2. 
  Plan quantities are based on a Gsb of 2.635, corresponding to a spread rate of 
80 pounds per square yard for a 3/4 inch layer. Pay quantities will be based on the actual 
combined aggregate bulk specific gravity (Gsb) of the mix being used. 

337-9 Special Equipment Requirements for FC-5. 
 337-9.1 Fiber Supply System: Use a separate feed system to accurately proportion the 
required quantity of fibers into the mixture in such a manner that uniform distribution is 
obtained. Interlock the proportioning device with the aggregate feed or weigh system to maintain 
the correct proportions for all rates of production and batch sizes. Control the proportion of fibers 
to within plus or minus 10% of the amount of fibers required. Provide flow indicators or sensing 
devices for the fiber system, interlocked with plant controls so that an alarm will be activated if 
introduction of the fiber fails. Stop production of the asphalt mixture and resume production 
once the fiber supply system is operating correctly. 
  When a batch plant is used, add the fiber to the aggregate in the weigh hopper or 
as approved and directed by the Engineer. Increase the batch dry mixing time by 8 to 12 seconds, 
or as directed by the Engineer, from the time the aggregate is completely emptied into the 
pugmill. Ensure that the fibers are uniformly distributed prior to the addition of asphalt binder 
into the pugmill. 
  When a drum-mix plant is used, add and uniformly disperse the fiber with the 
aggregate prior to the addition of the asphalt binder. Add the fiber in such a manner that it will 
not become entrained in the exhaust system of the drier or plant. 
 337-9.2 Hydrated Lime Supply System: For FC-5 mixes containing Class B or C 
aggregate, use a separate feed system to accurately proportion the required quantity of hydrated 
lime into the mixture in such a manner that uniform coating of the aggregate is obtained prior to 
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the addition of the asphalt binder. Add the hydrated lime in such a manner that it will not become 
entrained in the exhaust system of the drier or plant. Interlock the proportioning device with the 
aggregate feed or weigh system to maintain the correct proportions for all rates of production and 
batch sizes and to ensure that all mixture produced is properly treated with hydrated lime. 
Control the proportion of hydrated lime to within plus or minus 10% of the amount of hydrated 
lime required. Provide flow indicators or sensing devices for the hydrated lime system, 
interlocked with plant controls so that  an alarm will be activated if introduction of the hydrated 
lime fails. Stop production of the asphalt mixture and resume production once the hydrated lime 
supply system is operating correctly. The addition of the hydrated lime to the aggregate may be 
accomplished by Method A or B as follows: 
  337-9.2.1 Method A - Dry Form: Add hydrated lime in a dry form to the mixture 
according to the type of asphalt plant being used. 
   When a batch plant is used, add the hydrated lime to the aggregate in the 
weigh hopper or as approved and directed by the Engineer. Increase the batch dry mixing time 
by eight to twelve seconds, or as directed by the Engineer, from the time the aggregate is 
completely emptied into the pugmill. Uniformly distribute the hydrated lime prior to the addition 
of asphalt binder into the pugmill. 
   When a drum-mix plant is used, add and uniformly disperse the hydrated 
lime to the aggregate prior to the addition of the asphalt binder. Add the hydrated lime in such a 
manner that it will not become entrained in the exhaust system of the drier or plant. 
  337-9.2.2 Method B - Hydrated Lime/Water Slurry: Add the required quantity 
of hydrated lime (based on dry weight) in a hydrated lime/water slurry form to the aggregate. 
Provide a solution consisting of hydrated lime and water in concentrations as directed by the 
Engineer. Use a plant equipped to blend and maintain the hydrated lime in suspension and to mix 
it with the aggregates uniformly in the proportions specified. 
 337-9.3 Hydrated Lime Pretreatment: For FC-5 mixes containing Class B or C 
aggregate, as an alternative to 337-9.2, pretreat the aggregate with hydrated lime prior to 
incorporating the aggregate into the mixture. Use a feed system to accurately proportion the 
aggregate and required quantity of hydrated lime and mix them in such a manner that uniform 
coating of the aggregate is obtained. Control the proportion of hydrated lime to within plus or 
minus 10% of the amount required. Aggregate pretreated with hydrated lime in this manner shall 
be incorporated into the asphalt mixture within 45 days of pretreatment. 
  337-9.3.1 Hydrated Lime Pretreatment Methods: Pretreat the aggregate using 
one of the following two methods: 
   Pretreatment Method A - Dry Form: Add the required quantity of hydrated 
lime in a dry form to the aggregate. Assure that the aggregate at the time of pretreatment contains 
a minimum of 3% moisture over saturated surface dry (SSD) conditions. Utilize equipment to 
accurately proportion the aggregate and hydrated lime and mix them in such a manner as to 
provide a uniform coating. 
   Pretreatment Method B - Hydrated Lime/Water Slurry: Add the required 
quantity of hydrated lime (based on dry weight) in a hydrated lime/water slurry form to the 
aggregate. Provide a solution consisting of hydrated lime and water in a concentration to provide 
effective treatment. Use equipment to blend and maintain the hydrated lime in suspension, to 
accurately proportion the aggregate and hydrated lime/water slurry, and to mix them to provide a 
uniform coating. 
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  337-9.3.2 Blending QC Records: Maintain adequate QC records for the 
Engineer’s review for all pretreatment activities. Include as a minimum the following 
information (for each batch or day’s run of pretreatment): pretreatment date, aggregate 
certification information, certified test results for the hydrated lime, aggregate moisture content 
prior to blending, as-blended quantities of aggregate and hydrated lime, project number, 
customer name, and shipping date. 
  337-9.3.3 Certification: In addition to the aggregate certification, provide a 
certification with each load of material delivered to the hot mix asphalt plant, that the material 
has been pretreated in conformance with these specifications. Include also the date the material 
was pretreated. 

337-10 Failing Material. 
 Meet the requirements of 334-5.9. For FC-5, use the Master Production Range defined in 
Table 337-4  in lieu of Table 334-6. 

337-11 Method of Measurement. 
 For the work specified under this Section (including the pertinent provisions of 
Sections 320 and 330), the quantity to be paid for will be the weight of the mixture, in tons. For 
each pay item, the pay quantity will be based on the quantity placed on the project, limited to 
110% of the adjusted plan quantity for the pay item. For dense-graded mixes, the adjusted plan 
quantity will be determined by dividing the pay item’s original plan quantity (including any 
Engineer approved quantity revisions) by the design Gmm stated in 334-1.4, then multiplying it 
by the tonnage-weighted average Gmm of the mixes used for the pay item. For open graded 
mixes, the adjusted plan quantity will be determined by dividing the pay item’s original plan 
quantity (including any Engineer approved quantity revisions) by the design Gsb stated in 
337-8.2, then multiplying it by the tonnage-weighted average Gsb of the mixes used for the pay 
item. 
 The bid price for the asphalt mix will include the cost of the asphalt binder (asphalt 
rubber (or polymer), asphalt cement, ground tire rubber, anti-stripping additive, blending and 
handling) and the tack coat application as directed in 300-8, as well as fiber stabilizing additive 
and hydrated lime (if required). There will be no separate payment or unit price adjustment for 
the asphalt binder material in the asphalt mix. The weight will be determined as provided in 
320-3.2 (including the provisions for the automatic recordation system). 
 Prepare and submit a Certification of Quantities to the Engineer in accordance with 
9-2.1.2. 

337-12 Basis of Payment. 
 337-12.1 General: Price and payment will be full compensation for all the work 
specified under this Section (including the applicable requirements of Sections 320 and 330). 
  Based upon the quality of the material, a pay adjustment will be applied to the bid 
price of the material as determined on a LOT by LOT basis. The pay adjustment will be assessed 
by calculating a Pay Factor for individual quality characteristics. The pay adjustment will be 
computed by multiplying a Composite Pay Factor for the LOT by the bid price per ton. 
 337-12.2 FC-9.5 and FC-12.5: Meet the requirements of 334-8. 
 337-12.3 FC-5: Meet the requirements of 334-8 with the following exceptions: 
  1. Pay factors will be calculated for asphalt binder content and the percentages 
passing the 3/8 inch, the No. 4, and the No. 8 sieves only. 
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  2. Table 337-5 replaces Table 334-8. 
  3. Table 337-6 replaces Table 334-9. 
  4. The Composite Pay Factor equation in 334-8.3 is replaced with the following: 

CPF = [(0.20 x PF 3/8 inch) + (0.30 x PF No. 4) + (0.10 x PF No. 8) + 
(0.40 x PF AC)] 
 

Table 337-5 
Small Quantity Pay Table for FC-5 

Pay Factor 1-Test Deviation 2-Test Average Deviation 
Asphalt Binder Content (%) 

1.05 0.00-0.25 0.00-0.18 
1.00 0.26-0.50 0.19-0.35 
0.90 0.51-0.60 0.36-0.42 
0.80 >0.60 >0.42 

3/8 inch Sieve (%) 
1.05 0.00-3.25 0.00-2.30 
1.00 3.26-6.50 2.31-4.60 
0.90 6.51-7.50 4.61-5.30 
0.80 >7.50 >5.30 

No. 4 Sieve (%) 
1.05 0.00-2.50 0.00-1.77 
1.00 2.51-5.00 1.78-3.54 
0.90 5.01-6.00 3.55-4.24 
0.80 >6.00 >4.24 

No. 8 Sieve (%) 
1.05 0.00-1.50 0.00-1.06 
1.00 1.51-3.00 1.07-2.12 
0.90 3.01-3.50 2.13-2.47 
0.80 >3.50 >2.47 

 
Table 337-6 

Specification Limits for FC-5 
Quality Characteristic Specification Limits 

Asphalt Binder Content (%) Target ± 0.45 
Passing 3/8 inch sieve (%) Target  6.00 

Passing No. 4 sieve (%) Target  4.50 
Passing No. 8 sieve (%) Target  2.50 

 
 337-12.4 Payment: Payment will be made under: 

Item No. 337-  7- Asphaltic Concrete Friction Course - per ton. 
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SECTION 338 
VALUE ADDED ASPHALT PAVEMENT 

338-1 Description. 
 Construct value added asphalt pavement consisting of asphalt concrete structural course 
and asphalt concrete friction course, subject to a three year warranty period after final acceptance 
of the Contract in accordance with 5-11. 
 For purposes of this Specification, the Responsible Party, as designated herein, is 
responsible for performance of the value added asphalt pavement including continued 
responsibility for performing all remedial work associated with pavement distresses exceeding 
threshold values determined in accordance with this Section, and as to which notice was 
provided to the Responsible Party. 
 The work specified in this Section will not be paid for directly, but will be considered as 
incidental to other Contract items. 

338-2 Materials and Construction Requirements. 
 Meet the following requirements: 

Hot Bituminous Mixtures - Plant, Methods and 
Equipment ...........................................................Section 320 
Hot Bituminous Mixtures - General Construction 
Requirements ......................................................Section 330 
Superpave Asphalt Concrete ...............................Section 334 

Asphalt Concrete Friction Courses .......................Section 337 

338-3 Responsible Party. 
 Prior to any value added asphalt pavement being placed on the project, the Contractor 
shall designate a Responsible Party to accept responsibility for maintaining the value added 
asphalt pavement, when remedial work is required. When the scope of the asphalt work is only 
milling and resurfacing, and there is no construction of the embankment, subgrade or base below 
the pavement included in the Contract, the Responsible Party may be either the Contractor or the 
Department approved subcontractor performing the value added asphalt pavement work. When 
the construction of the embankment, subgrade or base below the pavement is included in the 
Contract, in addition to the construction of the asphalt concrete structural course and asphalt 
concrete friction course, the Contractor shall be considered as the Responsible Party. 
 When the Responsible Party is a subcontractor, the subcontractor must be pre-qualified 
with the Department in the category of asphalt, and such designation must be made to the 
Department by the Contractor. The proposed subcontractor must execute and submit to the 
Department a form, provided by the Department, prior to or concurrent with the Contractor’s 
request to sublet any value added asphalt pavement work, stipulating that the subcontractor 
assumes all responsibility as the Responsible Party for the value added asphalt pavement within 
the three-year warranty period. Failure to timely designate the Responsible Party will result in 
the Contractor being the Responsible Party unless otherwise agreed to in writing by the 
Department. 
 Upon final acceptance of the Contract in accordance with 5-11, the Contractor’s 
responsibility for maintenance of all the work or facilities within the project limits of the 
Contract will terminate in accordance with 5-11; with the sole exception that the obligations set 
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forth in this Section for value added asphalt pavement will continue thereafter to be the 
responsibility of the Responsible Party as otherwise provided in this Section. 

338-4 Statewide Disputes Review Board. 
 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 
disputes that may arise involving administration and enforcement of this Specification. The 
Responsible Party and the Department acknowledge that use of the Statewide Disputes Review 
Board is required, and the determinations of the Statewide Disputes Review Board for disputes 
arising out of this Specification will be binding on both the Responsible Party and the 
Department, with no right of appeal by either party. 
 Meet the requirements of 8-3. 

338-5 Pavement Evaluation and Remedial Work. 
 338-5.1 General: The Department’s Pavement Condition Survey Program, along with 
observations by the Engineer, will be used as the basis for determining the extent and the 
magnitude of the pavement distresses occurring on the project. In the event the level of distress 
exceeds any of the threshold values defined below, remedial work as described in 338-5.5 by the 
Responsible Party will be required. 
   The Department will monitor the pavement for distresses and may require 
remedial action at any time. For evaluation purposes, the project will be subdivided into LOTs of 
0.1 mile per lane. When the segment is less than 0.1 mile, the segment will be called a partial 
LOT. For purposes of threshold values and remedial work, partial lots and lots will be treated as 
lots. The Department may conduct a Pavement Condition Survey of the value added pavement 
following the final acceptance of the project, and at intermediate times throughout the warranty 
period with findings provided when considered by the Department to be the obligation of the 
Responsible Party.  
  The final survey, if determined by the Engineer to be necessary, will be conducted 
before the end of the warranty period with results provided to the Responsible Party for those 
conditions exceeding contract threshold values requiring remedial action that the Department 
believes to be an obligation of the Responsible Party. The Department will be responsible for all 
costs associated with the surveys.  
  If the survey findings, intermediate or final, are to be disputed by the Responsible 
Party, written notification must be submitted to the Engineer within 30 calendar days of the date 
of receipt of the information from the Department. 
  During the warranty period, the Responsible Party may monitor the project using 
nondestructive methods and may participate with the Department in the Pavement Condition 
Surveys upon request. The Responsible Party shall not conduct any coring, milling or other 
destructive methods without prior approval by the Engineer. 
 338-5.2 Category 1 Pavement: For purposes of this Specification, Category 1 pavement 
is defined as mainline roadways, access roads and frontage roads with a design speed of 55 mph 
and greater. 
  Threshold values and associated remedial work for Category 1 value added 
asphalt pavement are specified in Table 338-1. 
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Table 338-1 
Category 1 Pavements 

Type of Distress Threshold Values Remedial Work 

Rutting (1) Depth > 0.25 inch 
Remove and replace the distressed LOT(s) 
to the full depth of all layers and to the full 

lane width (2) 

Ride (3) 
RN < 3.5 Remove and replace the friction course layer 

for the full length and the full lane width of 
the distressed LOT(s)(4) IRI > 110 inches/mile 

Settlement/Depression(5) Depth ≥ 1/2 inch 
Propose the method of correction to the 
Engineer for approval prior to beginning 

remedial work 

Cracking (6) 
Cumulative length of 
cracking > 30 feet for 

Cracks > 1/8 inch 

Remove and replace the distressed LOT(s) 
to the full depth of all layers, and to the full 

lane width (7) 

Raveling and/or 
Delamination affecting the 

Friction Course (8) 
Any length 

Remove and replace the distressed area(s) to 
the full distressed depth and the full lane 

width for the full distressed length plus 50’ 
on each end 

Pot holes and Slippage 
Area(s) (8) 

Observation by 
Engineer 

Remove and replace the distressed area(s) to 
the full distressed depth and the full lane 

width for the full distressed length plus 50’ 
on each end 

Bleeding (9) 

Loss of surface 
texture due to excess 
asphalt, individual 

area ≥ 10 sf. 

Remove and replace the distressed area(s) to 
the full distressed depth and the full lane 

width for the full distressed length plus 50’ 
on each end 

(1) Rutting: Rut depth to be determined by Laser Profiler in accordance with the Flexible Pavement Condition Survey Handbook. 
For any LOT that cannot be surveyed by Laser Profiler, the rut depth will be determined manually in accordance with the 
Flexible Pavement Condition Survey Handbook, with the exception that the number of readings per LOT will be one every 
20 feet. For a partial LOT, a minimum of three measurements not exceeding 20 feet apart will be made. When the average of the 
measurements obtained manually exceeds 0.30 inch or if any individual measurement exceeds 0.6 inch, remedial work will be 
required. 
(2) Remedial Work for Rutting: The Contractor may propose removal and replacement of less than the full depth of all layers by 
preparation and submittal of a signed and sealed engineering analysis report, demonstrating the actual extent of the distressed 
area(s). Remedial work must be performed in accordance with Table 338-1 unless approved otherwise by the Engineer. 
(3) Ride: Ride Number (RN) and International Roughness Index (IRI) to be established by Laser Profiler in accordance with 
FM 5-549. Use RN Warranty Threshold for projects that used RN for construction acceptance and International Roughness Index 
(IRI) Warranty Threshold for projects that used IRI for construction acceptance. 
(4) If the deficient ride is due to underlying asphalt layers; base, subgrade, or embankment which were constructed by the 
Responsible Party, propose the method of correction to the Engineer for approval prior to beginning the remedial work. 
(5) Settlement/Depression: Depth of the settlement/depression to be determined by a 6 foot manual straightedge. 
(6) Cracking: Beginning and ending of 1/8 inch cracking will be determined as the average of three measurements taken at one 
foot intervals. The longitudinal construction joint at the lane line will not be considered as a crack. 

(7) Remedial Work for Cracking: The Contractor may propose removal and replacement of less than the full depth of all layers 
by preparation and submittal of a signed and sealed engineering analysis report, demonstrating the actual extent of the distressed 
area(s). Remedial work must be performed in accordance with Table 338-1 unless approved otherwise by the Engineer. 
(8) Raveling, Delamination, Pot holes, Slippage: As defined and determined by the Engineer in accordance with the examples 
displayed at the following URL: https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm 
(9) Bleeding: Bleeding to be defined and determined by the Engineer in accordance with the examples displayed at the following 
URL: https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm 

328 FY 2024-25

https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Pavement.shtm


 338-5.3 Category 2 Pavement: For purposes of this Specification, Category 2 pavement 
is defined as mainline roadways, access roads and frontage roads with a design speed less than 
55 mph, approach transition and merge areas at toll booths, ramps, acceleration and deceleration 
lanes (including tapers), turn lanes, parking areas, rest areas, weigh stations, and agricultural 
inspection stations. 
  Threshold values and associated remedial work for Category 2 value added 
asphalt pavement are specified in Table 338-2. 
 

Table 338-2 
Category 2 Pavements 

Type of Distress Threshold Values Remedial Work 

Rutting(1) 

Measured by Laser Profiler: 
See Table 338-1 

 

See Table 338-1 
 

Manual Measurement: Avg. 
Depth > 0.4 inch 

Remove and replace 1.5 inch(1a) the 
full lane width for the area plus 50 feet  

Cracking 
Cumulative length of cracking 

> 300 feet for Cracks > 1/8 
inch 

See Table 338-1 

Surface Deterioration (2) See Table 338-1 See Table 338-1 

Settlement/Depression(3) Depth ≥ 1/2 inch See Table 338-1 
(1) Rutting: Rut depth to be determined by Laser Profiler in accordance with the Flexible Pavement Condition Survey Handbook. 
For any LOT that cannot be surveyed by the Laser Profiler, the rut depth will be determined manually in accordance with the 
Flexible Pavement Condition Survey Handbook, with the exception that the number of readings per LOT will be one every 20 
feet. For partial LOT, minimum of three measurements not exceeding 20 feet apart will be checked. When the average of the 
measurements obtained manually exceeds 0.40 inch, or if any individual measurement exceeds 0.6 inch, remedial work will be 
required. 
(1a) If pavement has an open graded friction course, remove and replace 2.0 inches. 
(2) Surface Deterioration: As used in Table 338-2, Surface Deterioration includes Raveling and/or Delamination affecting the 
Friction Course; Pot holes; Slippage Area(s); and Bleeding; all as defined and footnoted in Table 338-1. 
(3)Settlement/Depression: Depth of the settlement/depression to be determined by a 6 foot manual straightedge. 
 
 338-5.4 Category 3 Pavement: For purposes of this Specification, Category 3 pavement 
is defined as bicycle paths, walking paths, median crossovers, shoulders and other areas as 
determined by the Engineer. 
  Threshold values and associated remedial work for Category 3 value added 
asphalt pavement are specified in Table 338-3. 
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Table 338-3 
Category 3 Pavements 

Type of Distress Threshold Values Remedial Work 
Rutting N/A N/A 

Cracking 

Cumulative length 
of cracking > 500 
feet for Cracks > 

1/8 inch 

See Table 338-1 

Surface Deterioration (1) See Table 338-1 See Table 338-1 
Settlement/Depression(2) Depth ≥ 1/2 inch See Table 338-1 

(1) Surface Deterioration: As used in Table 338-3, Surface Deterioration includes Raveling and/or Delamination affecting the 
Friction Course; Pot holes; Slippage Area(s); and Bleeding; all as defined and footnoted in Table 338-1. Raveling of FC-5 for 
Category 3 Pavements is excluded from this requirement. 
(2) Settlement/Depression: Depth of the settlement/depression to be determined by a 6-foot manual straightedge. 
 
 338-5.5 Remedial Work: The Responsible Party will perform all necessary remedial 
work described within this Section at no cost to the Department. If the pavement distresses 
exceed threshold values and it is determined that the cause of the distress is due to the 
embankment, subgrade, base or other activities performed by the Contractor, the Responsible 
Party will be responsible for performing all remedial work associated with the pavement distress. 
Should an impasse develop in any regard as to the need for remedial work or the extent required, 
the Statewide Disputes Review Board will render a final decision by majority vote. 
  Remedial work will not be required if any one of the following conditions is 
found to apply: 
   a. Determination that the pavement thickness design as provided by the 
Department is deficient. The Department will make available a copy of the original pavement 
thickness design package and design traffic report to the Responsible Party upon request. The 
Responsible Party is responsible for performing all remedial work associated with the pavement 
distress if the pavement design is provided by the Contractor. 
   b. Determination that the Accumulated ESALs (Number of 18 Kip 
Equivalent Single Axle Loads in the design lane) has increased by 25% or more than the 
Accumulated ESALs used by the Department for design purposes for the warranty period for the 
pavement design life. In calculating ESALs, the average annual daily traffic (AADT) will be 
obtained from the Department’s traffic count data and the T24 (percent heavy trucks during a 
24 hour period) will be obtained from the Department’s traffic classification survey data. 
   c. Determination that the deficiency was due to the failure of the existing 
underlying layers that were not part of the Contract work. 
   d. Determination that the deficiency was the responsibility of a third party 
or its actions, unless the third party was performing work included in the Contract. 
   e. Determination that raveling of open-graded friction course (FC-5) in a 
turn lane, turn out, or median cross over was caused by turning movements and not a materials or 
construction issue. 
  If a measured distress value indicates remedial action is required per Table 338-1, 
Table 338-2 and/or Table 338-3, the Responsible Party must begin remedial work within 
45 calendar days of notification by the Department or a ruling of the Statewide Disputes Review 
Board. The Disputes Review Board will determine the allowable duration for the completion of 
the remedial work, but not to exceed six months. 
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  In the event remedial action is necessary and forensic information is required to 
determine the source of the distress, the Department may core and/or trench the pavement. The 
Responsible Party will not be responsible for damages to the pavement as a result of any forensic 
activities conducted by the Department. 
  As applicable to distress criteria for rutting, ride and cracking for Category 1 and 
Category 2 pavements, when two LOTs requiring remedial action are not separated by three or 
more LOTs not requiring remedial action, the remedial work shall be required for the total length 
of all such contiguous LOTs, including the intermediate LOTs not requiring remedial action. 
  Additionally, for Category 1 and Category 2 pavements, where such areas of 
remedial action are required due to raveling, slippage or bleeding are separated by less than 
1,000 feet, the remedial work will be required for the entire area contiguous to the distressed 
areas, including intermediate areas otherwise requiring no remedial action. 
  The Responsible Party has the first option to perform all remedial work that is 
determined by the Department to be their responsibility. If, in the opinion of the Engineer, the 
problem poses an immediate danger to the traveling public and the Responsible Party cannot 
provide temporary mitigation for the defect within 4 hours of written notification and restore the 
pavement to its original design condition within 72 hours of written notification, the Engineer 
has the authority to have the remedial work performed by other forces. Temporary mitigation 
includes the use of traffic control systems such as barricades, drums, or other approved devices 
to secure the area including lane closures if necessary, and constructing temporary repairs 
making it safe for the roadway user until the defect can be restored to its original design 
condition. The Responsible Party is responsible for all incurred costs of the work performed by 
other forces should the problem (remedial work) be determined to be the responsibility of the 
Responsible Party. Remedial work performed by other forces does not alter any of the 
requirements, responsibilities or obligations of the Responsible Party. 
  The Responsible Party must complete all remedial work to the satisfaction of the 
Engineer. Any disputes regarding the adequacy of the remedial work will be resolved by the 
Statewide Disputes Review Board. Approval of remedial work does not relieve the Responsible 
Party from continuing responsibility under the provisions of this Specification. 
  Notify the Engineer in writing prior to beginning any remedial work. Meet the 
requirements of the Specifications when performing any remedial work. Perform all signing and 
traffic control in accordance with the current edition of the Department’s Standard Plans. Provide 
maintenance of traffic during remedial work at no additional cost to the Department. Lane 
closure restrictions listed in the original Contract will apply to remedial work. Written requests 
to obtain permission for lane closures for either forensic investigation or remedial work must be 
made to the Engineer 48 hours in advance of any lane closures. Do not perform any lane closures 
until written permission is given by the Engineer. 
  If remedial work necessitates a corrective action to overlying asphalt layers, 
pavement markings, signal loops, adjacent lanes, roadway shoulders, or other affected Contract 
work, perform these corrective actions using similar products at no additional cost to the 
Department. 

338-6 Responsible Party’s Failure to Perform. 
 Should the Responsible Party fail to timely submit any dispute to the Statewide Disputes 
Review Board, fail to satisfactorily perform any remedial work, or fail to compensate the 
Department for any remedial work performed by the Department and determined to be the 
Responsible Party’s responsibility in accordance with this Specification, the Department will 
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suspend, revoke or deny the Responsible Party’s certificate of qualification under the terms of 
Section 337.16(d)(2), Florida Statutes, for a minimum of six months or until the remedial work 
has been satisfactorily performed (or full and complete payment for remedial work performed by 
others made to the Department), whichever is longer. Should the Responsible Party choose to 
challenge the Department’s notification of intent for suspension, revocation or denial of 
qualification and the Department’s action is upheld, the Responsible Party will have its 
qualification suspended for an additional minimum of six months. 
 The remedial work is not an obligation of the Contractor’s bond required by 
Section 337.18, Florida Statutes. 
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SECTION 339 
MISCELLANEOUS ASPHALT PAVEMENT 

339-1 Description. 
 Construct asphalt pavement in areas where vehicular traffic does not travel, such as 
pavement under guardrail, bicycle paths, median pavement, sidewalks, etc. 
 Also, chemically treat the underlying soil to prevent plant growth. 

339-2 Materials. 
 Meet the following requirements: 

Hot Bituminous Mixtures ...............................................Section 320 
Herbicide ................................................................................... 7-1.7 

 For the pavement, use any plant-mixed hot bituminous mixture meeting the requirements 
of a mix design verified by the Engineer, except do not use open-graded friction course (FC-5). 
For bicycle paths, use a mixture that produces a finished pavement which will not distort or 
maunder bicycle or mower wheel loads. 
 In general, the Engineer will accept the mixture on the basis of visual inspection with no 
further testing required. 

339-3 Foundation and Soil Treatment. 
 Shape the soil in areas where pavement is to be constructed, to a surface true to the lines, 
grades and typical sections shown in the Plans. Compact the soil to a firm state. 
 Immediately before placing the pavement, uniformly apply a pre-emergent herbicide in 
accordance with the requirements of 7-1.7, to the foundation soil. Ensure that the herbicide 
carries an approved label for use under paved surfaces, and that herbicide is applied in 
accordance with directions on the label. 
 Prevent damage to any adjacent vegetation during herbicide application. Replace, at no 
expense to the Department, any plants damaged as the result of soil treatment outside designated 
areas. 

339-4 Placing Mixture. 
 Uniformly place the hot bituminous mixture by machine or hand methods at the rate of 
spread or dimensions indicated in the Plans or as otherwise directed by the Engineer. If posts are 
to be constructed within the pavement area, the Contractor may cut holes for installation through 
the completed pavement. After completing installation of posts and compaction of the backfill 
material, patch the area around each post with fresh hot bituminous mixture. 
 If directed by the Engineer, place miscellaneous asphalt pavement prior to placement of 
the final surface course. 

339-5 Compacting Mixture. 
 Uniformly compact the hot bituminous mixture with lightweight rollers or vibratory 
compactors as directed by the Engineer. The Contractor may use hand tamps for compaction in 
areas which are inaccessible to other compaction equipment. 
 The Engineer will not require a specific density. 

333 FY 2024-25



 

 

 

339-6 Surface Requirements. 
 Provide a finished surface that is reasonably smooth, of uniform texture, and shaped so as 
to drain without ponding of water. 
 Upon completion of the pavement, shape the surface of the adjacent earth to match the 
pavement edges. 

339-7 Method of Measurement. 
 For the work specified under this Section (including the pertinent provisions of 
Sections 320 and 330), the quantity to be paid for will be the weight of the mixture in tons. For 
each pay item, the pay quantity will be based on the quantity placed on the project, limited to 
110% of the adjusted plan quantity for the pay item. The adjusted plan quantity will be 
determined by dividing the original plan quantity (including any Engineer approved quantity 
revisions) by the design Gmm stated in 334-1.4, then multiplying it by the tonnage-weighted 
average Gmm of the mixes used on the project for the pay item. The plan quantity will be 
determined based on a spread rate of 100 pounds per square yard per inch of design thickness of 
asphalt placed over the area shown in the Plans. 
 Prepare and submit a Certification of Quantities to the Engineer in accordance with 
9-2.1.2. 

339-8 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including shaping and compacting the foundation, soil sterilization treatment, furnishing of the 
bituminous material used in the mixture, and shaping of adjacent earth surfaces. 
 Payment will be made under: 

Item No. 339-  1- Miscellaneous Asphalt Pavement - per ton. 
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SECTION 341 
ASPHALT MEMBRANE INTERLAYER 

341-1 Description. 
 Construct an asphalt membrane interlayer composed of a separate application of asphalt 
binder covered with a single application of aggregate. Obtain asphalt binder from a plant that is 
currently on the Department’s Production Facility Listing. Producers seeking inclusion on the list 
shall meet the requirements of Section 916. 

341-2 Materials. 
 Meet the following requirements: 
 Bituminous Material (PG 76-22 Asphalt Binder)* .....................Section 916 
 Coarse Aggregate Cover Material (Size No. 6 stone, slag, or gravel)  .......... 
 .....................................................................................................Section 901 
 *Use products listed in the Department’s Approved Product List (APL). 

341-3 Equipment. 
 341-3.1 Power Broom: Provide a power broom for cleaning the existing pavement 
capable of removing all loose material from the surface. 
 341-3.2 Spreading Equipment: Provide a self-propelled aggregate spreader that can be 
adjusted to accurately apply the cover material at the specified rate and that spreads the material 
uniformly. 
 341-3.3 Rollers: Provide self-propelled, pneumatic-tired traffic type rollers equipped 
with at least 7 smooth-tread, low-pressure tires, and capable of carrying a gross load of at least 
8 tons. Maintain a minimum tire inflation pressure of 90 psi, or as specified by the manufacturer, 
such that in no two tires the air pressure varies more than 5 psi. Load the traffic roller as directed 
by the Engineer. 
 341-3.4 Mixing Equipment: Use mixing equipment for asphalt binder designed for that 
purpose and capable of producing and maintaining a homogeneous mixture of asphalt cement at 
the specified temperature. 
 341-3.5 Pressure Distributor: Use a pressure type distributor to apply asphalt binder 
capable of maintaining a homogeneous mixture of asphalt cement at the specified temperature 
and consistently apply the material in a uniform manner. 

341-4 Contractor’s Quality Control. 
 Provide the necessary quality control of the asphalt binder, and interlayer construction in 
accordance with the Contract requirements. If the rate of application varies by more than 5% 
from the rate set by the Engineer in accordance with 341-6, immediately make all corrections 
necessary to bring the spread rate into the acceptable range. The Engineer may take additional 
measurements at any time. The Engineer will randomly check the Contractor’s measurement to 
verify the spread rate. 

341-5 Construction Procedure. 
 341-5.1 Preparation of Surface: Prior to application of the asphalt binder, clean the 
existing pavement as specified in 300-5. 
 341-5.2 Application of Asphalt Binder: Apply the asphalt binder only under the 
following conditions: 

335 FY 2024-25



  1. The air temperature is above 50ºF and rising. 
  2. The pavement is absolutely dry. 
  3. The wind conditions are such that cooling of the asphalt binder will not be so 
rapid as to prevent good bonding of the aggregate. 
  Uniformly apply the asphalt binder, at the rate of 0.6 to 0.8 gal/yd2, as directed by 
the Engineer. Use an application rate corrected to 60ºF, in accordance with 300-9.3. Determine 
the rate of application after each application operation. 
 341-5.3 Application of Cover Material: Immediately after application of the asphalt 
binder, uniformly spread the cover material at a rate of 0.26 and 0.33 ft3/yd2. The Engineer will 
set the exact rate. Determine the application rate at the beginning of each day’s production, and 
as needed to control the operation, a minimum of twice per day. Maintain an application rate 
such that the pavement is covered uniformly with aggregate, and is one aggregate layer thick. 
For the cover material, use aggregate that is reasonably free of any adherent coatings and that 
does not contain excessive moisture. Immediately after the application of cover material, check 
the surface to ensure a uniform distribution of cover material and a smooth surface. 
  Do not separate the application of the asphalt binder and the application of the 
cover material by more than 300 feet, unless approved by the Engineer. 
 341-5.4 Rolling: In order to ensure maximum embedment of the aggregate, cover the 
entire width of the mat immediately by traffic rollers. For the first coverage, provide a minimum 
of three traffic rollers in order to accomplish simultaneous rolling in echelon of the entire width 
of the spread. 
  After initial rolling, immediately correct all portions of the completed surface, 
that the Engineer deems defective (not properly covered by aggregates, fat spots, excessive free 
aggregate, etc.). 
  Following the first coverage, make additional coverages with traffic rollers as 
directed by the Engineer. 
 341-5.5 Traffic Control: For the normal sequence of construction operations, place the 
first course of asphalt concrete overlay over the membrane prior to opening to traffic. 

341-6 Unacceptable Asphalt Membrane Interlayer. 
 If the asphalt membrane interlayer is unacceptable due to incorrect blending, application 
rate, or not meeting the requirements of this Section, or damaged prior to placement of the 
asphalt concrete layer, remove and replace it as directed by the Engineer at no additional cost to 
the Department. Do not apply excessive amounts of asphalt binder. 

341-7 Placement of Asphalt Concrete Overlay. 
 Ensure that the thickness and temperature of the initial layer of asphalt concrete placed on 
top of the asphalt membrane interlayer are such that the overlay bonds to the interlayer and the 
underlying layer without voids or excessive binder. Core the asphalt overlay as directed by the 
Engineer to evaluate the binder and aggregate spread rates, as well as the effectiveness of the 
asphalt concrete overlay in producing a well-bonded interlayer. 

341-8 Method of Measurement. 
 341-8.1 Asphalt Membrane Interlayer: The quantity to be paid for will be plan 
quantity, in square yards, completed and accepted. 
 341-8.2 Bituminous Material (Asphalt Binder-Interlayer): The quantity will be the 
volume, in gallons, determined as provided in 300-9. 
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 341-8.3 Submittal of Certification of Quantities for Bituminous Material: Prepare 
and submit a Certification of Quantities to the Engineer in accordance with 9-2.1.2. 

341-9 Basis of Payment. 
 341-9.1 Asphalt Membrane Interlayer: Price and payment will be full compensation 
for all work specified in this Section, including furnishing cover materials, handling, spreading, 
rolling, bituminous material, and other incidental work necessary to complete this item. 
 341-9.2 Payment Items: Payment will be made under: 

Item No. 341-  1- Asphalt Membrane Interlayer - per square yard. 
 
 

337 FY 2024-25



 

 

SECTION 346 
STRUCTURAL PORTLAND CEMENT CONCRETE 

346-1 Description. 
 Use a Department-approved concrete mix design composed of a mixture of portland 
cement, aggregate, water, admixtures, and supplementary cementitious materials. Deliver the 
portland cement concrete to the site of placement in a freshly mixed, unhardened state. 
 Obtain concrete from a plant that is currently on the Department’s Production Facility 
Listing. Producers seeking inclusion on the list shall meet the requirements of Section 105. If the 
concrete production facility’s Quality Control (QC) Plan is suspended, the Contractor is solely 
responsible to obtain the services of another concrete production facility with an accepted QC 
Plan or await the reacceptance of the concrete production facility’s QC Plan prior to the 
placement of any further concrete on the project. There will be no changes in the Contract Time 
because of the suspension, as described. Bear all delay costs and other costs associated with the 
concrete production facility’s QC Plan acceptance or reacceptance. 

346-2 Materials. 
 346-2.1 General: Meet the following requirements: 

Coarse Aggregate ............................................................Section 901 
Fine Aggregate* ..............................................................Section 902 
Portland Cement and Blended Cement ...........................Section 921 
Water ...............................................................................Section 923 
Admixtures** ..................................................................Section 924 
Supplementary Cementitious Materials ..........................Section 929 
Materials for Concrete Repair**.....................................Section 930 
Non-Shrink Grout* .........................................................Section 934 
*Use only silica sand except as provided in 902. 
**Use products listed on the Department’s Approved Product List (APL). 

  Do not use materials containing hard lumps, crusts, or frozen matter, or that is 
contaminated with materials exceeding the specified limits in the above listed Sections. 
 346-2.2 Types of Cement: Unless a specific type of cement is designated in the Contract 
Documents, use Type I, Type IL, Type IP, Type IT, Type IS, Type II, or Type III cement in all 
classes of concrete. Use Type IL, Type IT, or Type II for all mass concrete elements. 
  Use only the types of cements designated for each environmental classification in 
structural concrete as shown in Table 346-1. A mix design for a more aggressive environment 
may be used in a less aggressive environmental condition. 
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Table 346-1 
Cement Use by Environmental Classification 

Component Slightly Aggressive 
Environment 

Moderately Aggressive 
Environment 

Extremely Aggressive 
Environment (1) 

Bridge Superstructures 
Precast Superstructure 

and Prestressed 
Elements 

Type I or Type III 
Type I, Type IL, Type II, 

Type III, Type IP, or 
Type IS 

Type II, Type IL, Type 
III (2), Type IT or 

Ternary Blend 

Cast in Place Type I Type I, Type IL, Type II, 
Type IP, or Type IS 

Type II, Type IL, Type 
IT or Ternary Blend 

Bridge Substructures, Drainage Structures, and other Structures 

All Elements Type I or Type III Type I, Type IL, Type II, 
Type IP, or Type IS 

Type II, Type IL, Type 
IT or Ternary Blend 

Notes:  
(1) Cements used in a more aggressive environment may also be used in a less aggressive environment. 
(2) Type III cement may be used in an Extremely Aggressive Environment for precast superstructure and prestressed elements 
when the ambient temperature at the time of concrete placement is 60°F and below. 
 
 346-2.3 Supplementary Cementitious Materials: Supplementary cementitious 
materials (SCMs) are required in all classes of concrete specified in Table 346-3. Nonreinforced 
concrete Class I (Seal) and Class I (Pavement), are exempted, and Class II when used in slightly 
aggressive environments. 
  The quantity of portland cement that is replaced with SCMs must be on an equal 
weight replacement basis of the total cementitious materials in accordance with Table 346-2. 
When using Type IP, IS or IT blended cements, the total quantity of SCMs, including the 
blended cement added separately at the concrete plant shall meet the requirements of 
Table 346-2. 
  346-2.3.1 Highly Reactive Pozzolans: Materials that have a very high degree of 
pozzolanic reactivity due to their very fine particle sizes, including silica fume, metakaolin and 
ultrafine fly ash. 
  346-2.3.2 Binary Concrete Mixes: Concrete mixes containing portland cement 
and one SCM. 
  346-2.3.3 Ternary Concrete Mixes: Concrete mixes containing portland cement 
and any two SCMs. 
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Table 346-2 
Cementitious Materials Concrete Mix Proportions (%) 

(Environmental classification is extremely aggressive, unless otherwise noted) 

Application Portland 
Cement 

Coal Ash 
Type F Slag 

Highly Reactive Pozzolans (4 and 5) 

Silica Fume Metakaolin Ultra-Fine Fly 
Ash 

General Use 

50-82 18-50     
51-79 18-40  3-9   
63-77 15-25   8-12  
63-77 15-25    8-12 
30-45 10-20 45-60    
30-50  50-70    
36-43  50-55 7-9   
33-42  50-55  8-12  
33-42  50-55   8-12 

Precast / 
Prestressed 

70-85 (1) 15-30 (1)     
50-82 18-50     
51-79 18-40  7-9   
63-77 15-25   8-12  
63-77 15-25    8-12 
30-40 10-20 50-60    
30-50  50-70    
36-43  50-55 7-9   
33-42  50-55  8-12  
33-42  50-55   8-12 

Drilled Shaft 
50-82 18-50     
38-42  58-62    
30-40 10-20 50-60    

Mass Concrete 

50-82 (2) 18-50 (2)     
50-65 (3) 35-50 (3)     

66-78 15-25  7-9   
63-77 15-25   8-12  
63-77 15-25    8-12 
30-40 10-20 50-60    
30-50  50-70    
36-43  50-55 7-9   
33-42  50-55  8-12  
33-42  50-55   8-12 

(1) Slightly Aggressive and Moderately Aggressive environments. 
(2) For Concrete with Core Temperature T≤165°F. 
(3) For Concrete with Core Temperature T≥165°F. 
(4) A minimum concrete Surface Resistivity (SR) value of 29 kΩ-cm is required. 
(5) Highly reactive pozzolans may be used below the specified ranges to enhance strength and workability when it is not required 
by the Contract Documents. A minimum concrete Surface Resistivity (SR) value is not required. 
 
 346-2.4 Aggregates: Produce all concrete using Size No. 57, 67 or 78 coarse aggregates. 
  Use Size No. 8, and Size No. 89 alone, only when approved by the Engineer. 
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  Use Size No. 4 or larger blended with smaller size coarse aggregate as two 
components. 
  346-2.4.1 Optimized Aggregate Gradation: Improve the aggregate packing 
density at the Contractor’s option, by adding an intermediate-size coarse aggregate in accordance 
with FM 5-621 to produce combined aggregate gradation of fine, intermediate, and coarse 
aggregate sizes for the concrete mixes. 
  346-2.4.2 Lightweight fine aggregate (LWFA) for internal curing: At the 
Contractor’s option, use LWFA to reduce the early-age concrete cracking by replacing some of 
normal fine aggregate with saturated LWFA.  
 346-2.5 Admixtures: Ensure admixtures are used in accordance with the manufacturer’s 
recommendations and meeting the requirements of Section 9.2, Volume II of the Materials 
Manual. 

346-3 Classification of Concrete. 
 346-3.1 General: The classifications of concrete are designated as Class I (Seal), Class I 
(Pavement), Class II, Class II (Bridge Deck), Class III, Class IV, Class IV (Drilled Shaft), 
Class V, Class VI, and Class VII. The 28-day specified minimum compressive strength, 
maximum water to cementitious materials ratio and target slump of each class are detailed in 
Table 346-3. The required air content for all classes of concrete is less than or equal to 6.0%. 
  For purposes of this Specification the concrete is further classified as follows: 
   1. Conventional Concrete: The target slump is described in Table 346-3 
with a tolerance of ± 1.5 inches. 
   2. Increased Slump Concrete: The maximum target slump is 7 inches with 
a tolerance of ± 1.5 inches when a Type F, G, I or II admixture is used. 
   3. Slip-form Concrete: The target slump is 1.5 inches with a tolerance of ± 
1.5 inches. For Class I (Pavement), meet the requirements of Section 350. 
   4. Flowing Concrete: Request Engineer’s authorization to use flowing 
concrete for cast-in-place applications. The target slump is 9 inches with a tolerance of ± 1.5 
inches. 
   5. Self-Consolidating Concrete (SCC): Request Engineer’s authorization 
to use SCC for cast-in-place applications The minimum target slump flow is 22.5 inches with a 
tolerance of ± 2.5 inches. 
 346-3.2 Concrete Class Substitutions: The Engineer may allow the substitution of a 
higher class concrete in lieu of the specified class concrete when the substituted concrete mixes 
are included as part of the QC Plan, or for precast concrete, the Precast Concrete Producer QC 
Plan. The substituted higher class concrete must meet or exceed the requirements of the specified 
class concrete. 
  When the average compressive strength is less than the specified minimum 
compressive strength of the higher class mix design, notify the Engineer. Acceptance is based on 
the requirements in Table 346-3 for the specified class concrete. 
 346-3.3 Acceptance Requirements: The specified minimum 28-day strengths, 
maximum water to cementitious materials ratio (w/cm), and target slumps for each class of 
concrete are given in Table 346-3. For lightweight concrete, acceptance requirements also 
include the hardened density specified in the Contract Documents. 
  The calculation of the water to cementitious materials ratio (w/cm) is based on the 
total mass of cementitious materials including portland cement and any SCMs used in the mix. 
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Table 346-3 
Compressive Strength, w/cm, and Slump of Concrete Classes  

Class of Concrete  

28-day Specified 
Minimum 

Compressive Strength 
(f′c) (psi)  

Maximum Water to 
Cementitious 

Materials Ratio  
(pounds per pounds) 

Target Slump Value 
(inches) 

I (Seal) 3,000 0.53 8 
I (Pavement) (1) (5) 3,000 0.50 1.5 or 3  

II (3) 3,400 0.53 3 (2) 
II (Bridge Deck) 4,500 0.44 3 (2) 

III  5,000 0.44 3 (2) 
IV 5,500 0.41(4) 3 (2) 

IV (Drilled Shaft) 4,000 0.41 8.5 
V 6,500 0.37(4) 3 (2) 
VI 8,500 0.37(4) 3 (2) 
VII 10,000 0.37(4) 3 (2) 

Notes: 
(1) Meet the requirements of Section 350. 
(2) For increased slump concrete, flowing concrete, SCC and slip form concrete meet the requirements of 346-3.1. 
(3) For precast three-sided culverts, box culverts, endwalls, inlets, manholes and junction boxes, the target slump value and air 
content will not apply. The maximum allowable slump is 6 inches, except as noted in (2). The Contractor is permitted to use 
concrete meeting the requirements of ASTM C478 (4,000 psi) in lieu of the specified Class II concrete for precast endwalls, 
inlets, manholes and junction boxes. 
(4) When silica fume or metakaolin is required, the maximum water to cementitious material ratio will be 0.35. When ultrafine 
fly ash is used, the maximum water to cementitious material ratio will be 0.30. 
(5) If 28-day strength is 2,500 or greater, concrete may be accepted if 28-day compressive strength is reached by 56 days. 
 
 346-3.4 Acceptance of concrete at 56 days: Use concrete mix designs meeting the 
specified compressive strength at 56 days at the Contractor’s option. Submit the request to the 
Engineer for approval. After the Engineer’s approval, notify the concrete producer to initiate the 
mix design approval process at least 90 days prior to the anticipated concrete placement. 
 346-3.5 Durability for Concrete Construction: 
  346-3.5.1 Minimum Cementitious Materials Content: Ensure that the produced 
concrete meets the minimum amount of cementitious materials content in Table 346-4. 

Table 346-4 
Minimum Amount of Total Cementitious Materials Content 

(pounds per cubic yard of concrete) 

Concrete Class 
Environmental Classification 

Extremely 
Aggressive 

Moderately 
Aggressive 

Slightly 
Aggressive 

 I (Seal) (1), I (Pavement) (1), and II, 470 
II (Bridge Deck), III (2), IV, IV (Drilled 

Shaft), V, VI and VII 600 550 510 
Notes: 
(1) Request the use of concrete mixes with a lower amount of total cementitious materials content at the Contractor’s option. The 
mix design must meet the requirements of Section 9.2 Volume II of the Materials Manual.  
(2) When precast three-sided culverts, box culverts, endwalls, inlets, manholes or junction boxes require a Class III concrete, 
minimum cementitious materials content may be reduced to 470 pounds per cubic yard. 
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  346-3.5.2 Chloride Content Limits: Use the following maximum allowable 
chloride content limits for the concrete application and/or exposure environment shown: 
 

Table 346-5 
Chloride Content Limits for Concrete Construction 

Application/Exposure Environment 

Maximum Allowable 
Chloride Content, 

(pounds per cubic yard 
of concrete) 

Non-Reinforced Concrete No Test Needed 

Reinforced Concrete Slightly Aggressive Environment 0.70 
Moderately or Extremely Aggressive Environment 0.40 

Prestressed Concrete 0.40 
 
   Suspend concrete placement immediately for every mix design if chloride 
test results exceed the limits of Table 346-5 until corrective measures are made. Submit an 
Engineering Analysis Scope in accordance with 6-4 by a Specialty Engineer knowledgeable in 
the areas of corrosion and corrosion control, to determine if the material meets the intended 
service life of the structure on all concrete produced from the mix design failing chloride test 
results to the previous passing test results. 
  346-3.5.3 Surface Resistivity Test: Ensure that the concrete meets or exceeds a 
Sr value of 29 kΩcm at 28 days or 56 days if specified, when a highly reactive pozzolan is 
specified in the Contract Documents. 

346-4 Special Types of Concrete. 
 346-4.1 Drilled Shaft Concrete: Notify the Engineer at least 48 hours before placing 
drilled shaft concrete. Obtain slump loss test results demonstrating that the drilled shaft concrete 
maintains a slump of at least 5 inches throughout the concrete elapsed time before drilled shaft 
concrete operations begin. 
  Perform the slump loss test at the anticipated ambient temperature for drilled shaft 
placements greater than 30 cubic yards and an elapsed time of greater than five hours. 
  Obtain slump loss test results from an approved laboratory or from a field 
demonstration. Slump loss test results for drilled shafts requiring 30 cubic yards of concrete or 
less and a maximum elapsed time of five hours or less may be done in a laboratory. Obtain all 
other slump loss test results in the field. 
  The concrete elapsed time is defined in Section 455. Obtain the Engineer’s 
approval for use of slump loss test results including elapsed time before concrete placement 
begins. 
  Test each load of concrete for slump to ensure that it is within the limits of this 
Section. Initially cure acceptance cylinders for 48 hours before transporting them to the 
laboratory. 
  If the elapsed time during placement exceeds the slump loss test data, submit an 
Engineering Analysis Scope in accordance with 6-4 by a Specialty Engineer knowledgeable in 
concrete foundations, to determine if the shaft is structurally sound and free from voids. At the 
direction of the Engineer, excavate the drilled shaft for inspection. Obtain approval from the 
Engineer before placing any additional shafts. 
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 346-4.2 Mass Concrete: When the Contract Documents designate any structure as mass 
concrete, use a Specialty Engineer to develop and administer a Mass Concrete Control Plan 
(MCCP). Develop the MCCP in accordance with Section 9.4 Volume II of the Materials Manual. 
Provide the Specialty Engineer a list of all concrete elements identified. Use a sequential 
identification code for each element indicating the bridge or structure number, location and type 
of element, least dimension size, and environmental exposure.  
  Record core and differential temperatures for all structures included in the MCCP 
and monitor only the elements specified therein. Ensure that the concrete core temperatures do 
not exceed the maximum allowable temperature of 180°F and that the differential temperatures 
between the element core and surface do not exceed the maximum allowable temperature 
differential of 35°F. Submit the MCCP to the Engineer for approval at least 21 calendar days 
prior to the first anticipated mass concrete placement. 
  Do not place concrete until the proposed MCCP has been approved. Any 
modifications must be submitted as addenda to the original MCCP and must be approved in 
writing by the Engineer. 
  Install temperature measuring sensors and recording devices for all mass concrete 
elements in accordance with the MCCP. Do not add local additional insulation or external 
sources of heat around the surface sensors that affect the temperature readings. 
  Ensure that, prior to the first concrete placement of each concrete element the 
Specialty Engineer or approved designee personally inspects the installation of the temperature 
measuring devices and verifies that the temperature data acquisition equipment is properly 
functioning. The Specialty Engineer shall be available for immediate consultation during the 
monitoring period of any mass concrete element. 
  Use temperature data acquisition equipment to record temperature readings in 
accordance with the MCCP.  
  Within three workings days of the completion of temperature recording for each 
concrete element, submit the Mass Concrete Field Report in accordance with Section 9.4, 
Volume II of the Materials Manual.  
  For a group of elements, the Engineer may approve a monitoring reduction if the 
first element placed does not exceed either the maximum temperature or maximum temperature 
differential. Request written approval from the Engineer at least 14 calendar days prior to the 
anticipated date of the intended reduced monitoring. If approved, monitoring of the recorded 
temperatures is not required for the remaining elements meeting all of the following 
requirements: 
   1. All elements have the same dimensions. 
   2. All elements have the same concrete mix design. 
   3. All elements have the same insulation R value and active cooling 
measures (if used). 
   4. Ambient temperatures during concrete placement for all elements are 
within minus 10°F of the ambient temperature during placement of the initial element. 
   5. Use the same temperature control measures used for the initial 
monitored element and keep them in place for at least the same length of time as for the initial 
element. 
  Resume monitoring of the temperatures for all elements if directed by the 
Engineer. 
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  Instrumentation and temperature monitoring are not required for miscellaneous 
drilled shafts supporting sign, signal, lighting or Intelligent Transportation System (ITS) 
structures when the as built diameter is six feet or less, and the total cementitious materials 
content of the concrete mix design is less than or equal to 752 pounds per cubic yard. 
  Monitoring of the recorded temperatures is not required for any mass concrete 
substructure element meeting all of the following requirements: 
   1. The minimum cross-sectional as-built dimension of the element is six 
feet or less. 
   2. Insulation with an R-value of at least 2.5 must be provided for at least 
72 hours following the completion of concrete placement. 
   3. The environmental classification of the concrete element is slightly 
aggressive or moderately aggressive. 
   4. The concrete mix design meets the mass concrete proportioning 
requirements of 346-2.3. 
   5. The total cementitious material content of the concrete mix design is 
less than or equal to 752 pounds per cubic yard. 
   6. Temperature of the concrete is 95°F or less at placement. 
  Implement immediate corrective action as directed by the Specialty Engineer 
when either the core temperature or the temperature differential of any mass concrete element 
exceeds its maximum allowable value. The approval of the MCCP shall be revoked. 
  Submit an Engineering Analysis Scope in accordance with 6-4 for approval, 
which addresses the structural integrity and durability of any mass concrete element that is not 
cast in compliance with the approved MCCP, or which exceeds the allowable core temperature 
or temperature differential. 
  Submit all analyses and test results requested by the Engineer for any 
noncompliant mass concrete element. Submit a revised MCCP and do not place any mass 
concrete elements until a revised MCCP has been approved in writing by the Engineer. 
  The Department will not provide compensation for additional costs or loss of time 
due to additional analyses, tests, or other impacts on production caused by not monitoring the 
recorded temperatures. 
 346-4.3 Flowing Concrete and Self-Consolidating Concrete (SCC): Use Flowing 
concrete or SCC when shown in the Contract Documents or to facilitate concrete placement in 
structures of complex geometric shape or highly reinforcement. 
  Perform a field demonstration mockup using an approved mix design. Submit the 
mockup design to the Engineer for approval including the location of the sawcut. 
  Cast a partial or full-scale mockup(s) and demonstrate through the successful 
production the ability to produce and place flowing concrete or SCC. 
  The design, production, and evaluation product must meet the following 
requirements: 
   1. Use the proposed mix design(s). 
   2. Produce the mockup(s) at the jobsite, using the intended placement and 
curing methods, such as the use of ready-mix trucks, pumps, chutes, hopper, consolidation 
equipment, etc. The mockup shall contain reinforcing steel, mass concrete cooling pipes if 
required during construction, and other embedded items typical of the cast element. 
   3. Meet the requirements of the plastic properties including the cutoff 
time. 
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   4. Meet the hardened properties and durability requirement when specified 
in the Contract Documents. 
   5. Concrete will be produced in the proposed concrete plant(s). 
   6. Concrete plant(s) representative(s) must be present during mockup 
demonstration. 
   7. Notify the Engineer at least 7 days prior to mockup production. 
   8. If the production of the structural element that will be represented in the 
mockup requires concrete from multiple concrete plants, the concrete from each plant must be 
represented in the mockup. 
   9. Sawcut the mockup’s entire cross-section. Inspect and report for voids, 
honeycombing, and rock pockets, mix segregation, and other inclusions developed during 
placement of the concrete. 
   10. Determine the Coarse Aggregate Index of concrete in accordance with 
FM 5-617. 
   11. Complete the demonstration of a successful mockup prior to the 
beginning of concrete placement operations. 
  Based on the inspection results of the field demonstration mockup, the acceptance 
of using flowing concrete or SCC in the structural element or section of the element is at the 
Engineer’s discretion. 
  The required mockup demonstration may be omitted at the Contractor’s request. 
Submit documentation indicating successful experience of furnishing and placing flowing 
concrete or SCC on similar Department projects. Such documentation must list projects by date 
of completion, name or project reference number, structural elements or type of unit placed, 
quantity of concrete furnished, names and experience of personnel, and contact information for 
verification. 
 346-4.4 Lightweight Concrete: Submit the fresh and hardened concrete density for mix 
design approval. The hardened density is the equilibrium density in ASTM C567. Ensure that the 
hardened density of the mix design is within ± 2 lb/ft3 of the hardened density specified in the 
Contract Documents.  
  During production, the freshly mixed concrete density must be within ± 3 lb/ft3 of 
the approved mix design fresh density. 

346-5 Sampling and Testing Methods. 
 Perform concrete sampling and testing in accordance with the following methods: 
 

Table 346-7 
Concrete Sampling and Testing Methods 

Description Method 
Slump of Hydraulic Cement Concrete ASTM C143 
Air Content of Freshly Mixed Concrete by the Pressure Method (1) ASTM C231 
Air Content of Freshly Mixed Concrete by the Volumetric Method (1) ASTM C173 
Making and Curing Test Specimens in the Field (2) ASTM C31 
Compressive Strength of Cylindrical Concrete Specimens(3) ASTM C39 
Obtaining and Testing Drilled Core and Sawed Beams of Concrete ASTM C42 
Density of Structural Lightweight Concrete ASTM C567 
Initial Sampling of Concrete from Revolving Drum Truck Mixers or Agitators FM 5-501 
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Table 346-7 
Concrete Sampling and Testing Methods 

Description Method 
Low Levels of Chloride in Concrete and Raw Materials FM 5-516 
Density (Unit Weight), Yield and Air Content (Gravimetric) of Concrete ASTM C138 
Temperature of Freshly Mixed Portland Cement Concrete ASTM C1064 
Sampling Freshly Mixed Concrete (4) ASTM C172 
Static Segregation of Self-Consolidating Concrete using Column Techniques ASTM C1610 
Slump Flow of Self-Consolidating Concrete ASTM C1611 
Relative Viscosity of Self-Consolidating Concrete ASTM C1611 
Visual Stability Index of Self-Consolidating Concrete ASTM C1611 
Passing Ability of Self-Consolidating Concrete by J-Ring ASTM C1621 
Rapid Assessment of Static Segregation Resistance of Self-Consolidating 
Concrete Using Penetration Test ASTM C1712 

Aggregate Distribution of Hardened Self-Consolidating Concrete FM 5-617 
Hardened Visual Stability Index of Self-Consolidating Concrete AASHTO R 81 
Fabricating Test Specimens with Self-Consolidating Concrete ASTM C1758 
Concrete Resistivity as an Electrical Indicator of its Permeability AASHTO T 358 
(1) The Department will use the same type of meter for Verification testing as used for QC testing. When using pressure type 
meters, use an aggregate correction factor determined by the concrete producer for each mix design to be tested. Record and 
certify test results for correction factors for each type of aggregate at the concrete production facility. 
(2) Provide curing facilities that have the capacity to store all QC, Verification, and Resolution cylinders simultaneously for the 
initial curing. Cylinders will be delivered to the testing laboratory in their molds. The laboratory will remove the specimens from 
the molds and begin final curing. 
(3) Lightweight concrete also includes hardened specimen density. The ASTM C567 may be used in lieu of ASTM C39 to verify 
the density. 
(4) Take the test sample from the middle portion of the batch in lieu of collecting and compositing samples from two or more 
portions, as described in ASTM C172. 

346-6 Quality Control. 
 346-6.1 General: Perform QC activities to ensure materials, methods, techniques, 
personnel, procedures and processes utilized during production meet the specified requirements. 
For precast/prestressed concrete operations, ensure that the QC testing is performed by the 
producer. 
  Accept the responsibility for QC inspections on all phases of work. Ensure all 
materials and workmanship incorporated into the project meet the requirements of the Contract 
Documents. 
 346-6.2 Concrete Mix Design: Provide concrete that has been produced in accordance 
with a Department approved mix design, in a uniform mass free from balls and lumps. 
  For slump target values in excess of 6 inches, including flowing concrete and 
SCC, utilize a grate over the conveyance equipment to capture any lumps or balls that may be 
present in the mix. The grate must cover the entire opening of the conveyance equipment and 
have an opening that is a maximum of 2-1/2 inches in any one direction. Remove the lumps and 
balls from the grate and discard them. Discharge the concrete in a manner satisfactory to the 
Engineer. Perform demonstration batches to ensure complete and thorough placements in 
complex elements, when requested by the Engineer. 
  Do not place concretes of different compositions such that the plastic concretes 
may combine, except where the Plans require concrete with a surface resistivity value of 
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29 kΩcm or below and one with higher than 29 kΩ-cm values in a continuous placement. 
Produce these concretes using separate mix designs. For example, designate the mix with 
calcium nitrite as the original mix and the mix without calcium nitrite as the redesigned mix. 
Ensure that both mixes contain the same cement, coal ash or slag, coarse and fine aggregates and 
admixtures. Submit both mixes for approval as separate mix designs, both meeting all 
requirements of this Section. Ensure that the redesigned mix exhibits plastic and hardened 
qualities which are additionally approved by the Engineer as suitable for placement with the 
original mix. The Engineer will approve the redesigned mix for commingling with the original 
mix and for a specific project application only. Alternately, place a construction joint at the 
location of the change in concretes as approved by the Engineer. 
 346-6.3 Delivery Certification: Ensure that an electronic delivery ticket is furnished 
with each batch of concrete before unloading at the placement site. The delivery ticket may be 
proprietary software or in the form of an electronic spreadsheet, but shall be printed. Ensure that 
the materials and quantities incorporated into the batch of concrete are printed on the delivery 
ticket. Include the following information on the delivery ticket: 
   1. Arrival time at jobsite, 
   2. Time that concrete mix has been completely discharged, 
   3. Number of revolutions upon arrival at the jobsite, 
   4. Total gallons of water added at the jobsite, 
   5. Additional mixing revolutions when water is added, 
   6. Total number of revolutions. 
  Items (3) through (6) do not apply to non-agitating concrete transporting vehicles. 
  Ensure the batcher responsible for production of the batch of concrete signs the 
delivery ticket, certifying the batch of concrete was produced in accordance with the Contract 
Documents. 
  Sign the delivery ticket certifying that the design mix maximum specified water to 
cementitious materials ratio was not exceeded due to any jobsite adjustments to the batch of 
concrete, and that the batch of concrete was delivered and placed in accordance with the Contract 
Documents. 
 346-6.4 Plastic Property Tolerances: Reject concrete with slump or air content that 
does not fall within the specified tolerances, except as noted below, and immediately notify the 
concrete production facility that an adjustment of the concrete mixture is required. 
  If a load does not fall within the tolerances, test each subsequent load and the first 
adjusted load. If failing concrete is not rejected or adjustments are not implemented, the Engineer 
may reject the concrete and terminate further production until the corrections are implemented. 
  At the Contractor’s risk, water may be added at the placement site immediately 
after completion of the initial slump or slump flow test, either to correct a low slump or slump 
flow, or to increase the concrete workability, provided the addition of water does not exceed the 
water to cementitious materials ratio as defined by the mix design. 
  After adding water at the placement site depending on the type of concrete, 
perform the following tests: 
   1. Except for SCC, perform a slump test to confirm the concrete is within 
the slump tolerance range. If the slump is outside the tolerance range, reject the load. 
   2. For SCC, perform a slump flow and rapid assessment of static 
segregation resistance. Do not reject SCC exceeding the high-end slump flow tolerance if it has 
passed the rapid assessment of static segregation resistance test. Reject the load if the slump flow 
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is below the low-end tolerance. As an exception, the Engineer may accept the concrete if the 
rejection compromises the structural integrity of the element or produces other detrimental 
effects. Minimum vibration may be needed in accordance with Section 400. 
  If an adjustment is made at the concrete production facility, perform a slump test 
on the next load to ensure the concrete is within the slump tolerance ranges. 
  Except for SCC, do not place concrete represented by slump test results outside of 
the tolerance range. Include water missing from the water storage tanks upon arrival at the 
project site in the jobsite water added. 
  Do not allow concrete to remain in a transporting vehicle to reduce slump. 

346-7 Mixing and Delivering Concrete. 
 346-7.1 General Requirements: Operate all concrete mixers at speeds and volumes per 
the manufacturer’s design or recommendation as stipulated on the mixer rating plate. 
 346-7.2 Transit Truck Mixing: Produce a completely uniform mixed concrete in a truck 
mixer for a minimum of 70 revolutions at the mixing speed designated by the truck 
manufacturer. 
`  Prior to starting the discharge of the concrete at the jobsite, when water is added, 
record the added quantity and mix the concrete 30 additional drum mixing revolutions. Do not 
make more than two mix adjustments. Seek approval from the Engineer prior to using a central 
mixer and depositing the batch into a truck mixer. 
  346-7.2.1 Transit Time: Ensure compliance with Table 346-8 between the initial 
introduction of water into the mix and completely discharging all the concrete from the truck. 
Reject concrete exceeding the maximum transit time. The Engineer may approve an extension of 
the transit time which will be identified on the approved mix design. 
 

Table 346-8 
Maximum Allowable Transit Time 

Non-Agitator Trucks Agitator Trucks 
45 minutes 60 minutes 

75 minutes (1) 90 minutes (1) 
Note: 
(1) When a water-reducing and retarding admixture (Type D, Type G, or Type II) is used. 

 
  346-7.2.2 Placement Time: All the concrete in a load must be in its final 
placement position a maximum of 15 minutes after the transit time or cutoff time has expired 
unless a time extension is approved by the Engineer. As an exception, the Engineer may accept 
concrete that exceeds the transit time or cutoff time if the load passes the slump or slump flow 
tests. Place concrete in continuous manner in accordance with Section 400. 
   For Class IV (Drilled Shaft) mixes, placement time may be extended 
provided the slump loss time of the first concrete placed is not exceeded throughout the elapsed 
time. 
   The Engineer may perform Independent Verification (IV) testing to verify 
the plastic and hardened properties of the concrete when a time extension is granted. 
 346-7.3 On-site Batching and Mixing: Use a mixer of sufficient capacity to prevent 
delays that may be detrimental to the quality of the work. Ensure that the accuracy of batching 
equipment is in accordance with requirements of this Section. 
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 346-7.4 Concreting in Cold Weather: Do not mix or place concrete when the air 
temperature is below 40ºF. Protect the fresh concrete from freezing in accordance with 
Section 400. The requirements of concreting in cold weather are not applicable to precast 
concrete mixing and placement operations occurring in a temperature controlled environment. 
 346-7.5 Concreting in Hot Weather: Hot weather concreting is defined as the 
production, placing and curing of concrete when the concrete temperature at placing exceeds 
85ºF but is 100ºF or less. 
  Unless the specified hot weather concreting measures are in effect, reject concrete 
exceeding 85ºF at the time of placement. Concrete pavement slab replacement mix designs are 
exempt from this requirement. Regardless of special measures taken, reject concrete exceeding 
100ºF. Predict the concrete temperatures at placement time and implement hot weather measures 
to avoid production shutdown. 
 346-7.6 Sample Location: Obtain acceptance samples from the point of final placement. 
  Where concrete buckets are used to discharge concrete directly to the point of 
final placement or into the hopper of a tremie pipe, samples will be obtained from the discharge 
of the bucket. When the concrete is discharged directly from the mixer into the bucket and the 
bucket is discharged within 20 minutes, samples may be obtained from the discharge of the 
mixer. 
  Where conveyor belts, troughs, pumps, or chutes are used to transport concrete 
directly to the point of final placement or into the hopper of a tremie pipe, samples will be 
obtained from the discharge end of the entire conveyor belt, trough, pump, or chute system. 
  Where concrete is placed in a drilled shaft or other element using a tremie pipe 
and a concrete pump, samples will be obtained from the discharge of the pump line at the 
location of the tremie hopper. 
  For all other placement methods, prior to each placement, obtain Department 
approval for sampling at the discharge of the mixer in lieu of sampling at the point of final 
placement. Submit the sampling correlation procedure to the Engineer for approval prior to the 
placement of the concrete. Once the comparative sampling correlation is approved by the 
Engineer, apply this correlation to the plastic properties tolerances for samples obtained from the 
discharge of mixer. 
  Where a concrete pump is used to deposit concrete directly into a drilled shaft 
which is a wet excavation without the use of a tremie, or other applications as approved by the 
Engineer, ensure the discharge end of the pump line remains immersed in the concrete at all 
times after starting concrete placement. 

346-8 Plastic Concrete Sampling and Testing. 
 QC tests include air content, temperature, slump, and preparing cylinders for testing at 
later dates with the following exceptions: 
with the following exceptions: 
 For Class I (Pavement), the air content testing is not required. 
 For Lightweight concrete, tests also include the plastic density (unit weight). 
 For SCC, QC tests also include slump flow in lieu of slump, visual stability index, and 
rapid assessment of static segregation. 
 In addition, calculate the water to cementitious materials ratio in accordance with 
FM 5-501 for compliance to the approved mix design. 
 Ensure that each truck has a rating plate and a valid mixer identification card issued by 
the Department. Ensure that the revolution counter on the mixer is working properly, and 
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calibration of the water dispenser has been performed within the last twelve months. Reject any 
concrete batches that are delivered in trucks that do not have mixer identification cards. Remove 
the mixer identification card when a truck mixer is discovered to be in noncompliance and the 
mixer deficiencies cannot be repaired immediately. When the mixer identification card is 
removed for noncompliance, make note of the deficiency or deficiencies found, and forward the 
card to the District Materials and Research Engineer who has Producer QC Plan acceptance 
authority. 
 Perform plastic concrete tests on the initial delivery from each plant of each concrete 
design mix each day. Ensure QC technicians meeting the requirements of Section 105 are present 
and performing tests throughout the placement operation. Ensure a technician is present and 
performing tests throughout the placement operation at each placement site. If a project has 
multiple concrete placements at the same time, identify the technicians in the QC Plan to ensure 
minimum sampling and testing frequencies are met. Ensure that the equipment used for delivery, 
placement and finishing meets the requirements of this Specification. 
 When a truck designated for QC testing arrives at the discharge site, a subsequent truck 
may also discharge once a representative sample has been collected from the QC truck and while 
awaiting the results of QC testing. Reject non-complying loads at the jobsite. Ensure that 
corrections are made on subsequent loads. Immediately cease concrete discharge of all trucks if 
the QC truck has failing test. Perform plastic properties tests of concrete on all trucks prior to the 
first corrected truck and the corrected truck. When more than one truck is discharging into a 
pump simultaneously, only the truck designated for QC testing may discharge into the pump to 
obtain a representative sample of concrete from the QC truck only. 
 Furnish sufficient concrete of each design mix as required by the Engineer for 
verification (VT) testing. When the Engineer’s VT test results do not compare with the QC 
plastic properties test results, within the limits defined by the Independent Assurance (IA) 
checklist comparison criteria, located in Materials Manual Chapter 5, disposition of the concrete 
will be at the option of the Contractor. 
 On concrete placements consisting of only one load of concrete, perform initial sampling 
and testing in accordance with this Section. The acceptance sample and plastic properties tests 
may be taken from the initial portion of the load. 
 If any of the QC plastic properties tests fail, reject the remainder of that load, and any 
other loads that have begun discharging, terminate the LOT and notify the Engineer. Make 
cylinders representing that LOT from the same sample of concrete. 
 Following termination of a LOT, obtain samples from a new load, and perform plastic 
properties tests until the water to cementitious materials ratio, air content, temperature and slump 
comply with the Specification requirements. Initiate a new LOT once the testing indicates 
compliance with Specification requirements. 
 Suspend production when any five loads in two days of production of the same design 
mix are outside the specified tolerances. Increase the frequency of QC testing to one per load to 
bring the concrete within allowable tolerances. After production resumes, obtain the Engineer’s 
approval before returning to the normal frequency of QC testing. 
 If concrete placement stops for more than 90 minutes, perform initial plastic properties 
testing on the next batch and continue the LOT. Cylinders cast for that LOT will represent the 
entire LOT. 
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 When the Department performs Independent Verification (IV), the Contractor may 
perform the same tests on the concrete at the same time. The Department will compare results 
based on the Independent Assurance (IA) Checklist tolerances. 

346-9 Acceptance Sampling and Testing. 
 346-9.1 General: Perform plastic properties tests in accordance with 346-8 and cast a set 
of three QC cylinders, for all structural concrete incorporated into the project. Take these 
acceptance samples randomly as determined by a random number generator acceptable to the 
Department. The Department will independently perform VT plastic properties tests and cast a 
set of VT cylinders. The VT cylinders will be the same size cylinder selected by the Contractor, 
from a separate sample from the same load of concrete as the Contractor’s QC sample. 
  For each set of QC cylinders verified by the Department, cast two additional 
cylinders from the same sample, and identify them as the quality control resolution (QR) test 
cylinders. The Department will also cast two additional verification resolution (VR) test 
cylinders from each VT sample. All cylinders will be clearly identified as outlined in the 
Sample/LOT Numbering System instructions located on the State Materials Office website. 
Deliver the QC samples, including the QR cylinders to the final curing facility in accordance 
with ASTM C31. Concurrently, the Department will deliver the VT samples, including the VR 
cylinders, to their final curing facility. 
  Test the QC laboratory cured samples for compressive strength at the age of 
28 days, in a laboratory meeting and maintaining at all times the qualification requirements listed 
in Section 105. 
  Ensure the QC testing laboratory input the compressive strength test results into 
the Department’s Materials Acceptance and Certification (MAC) system within 24 hours after 
testing. Notify the Engineer when results cannot be inputted into MAC. 
  The Department will compare the VT sample compressive strength test results 
with the corresponding QC sample test results. 
 346-9.2 Sampling Frequency: As a minimum, sample and test concrete of each mix 
design for water to cementitious materials ratio, air content, temperature, slump and compressive 
strength once per LOT as defined by Table 346-9. The Engineer will randomly verify one of 
every four consecutive LOTs of each mix design based on a random number generator. The 
Department may perform Independent Verification (IV) testing to verify compliance with 
specification requirements. All QC activities, calculations, and inspections will be randomly 
confirmed by the Department. 
 

Table 346-9 
Sampling Frequency 

Class Concrete (1) LOT Size 
I (Seal) Each seal placement 

I (Pavement)  According to Section 350 

II, II (Bridge Deck), III, IV, V, VI, VII 50 cubic yards, or one day’s production, whichever is 
less 

IV (Drilled Shaft) 50 cubic yards, or one day’s production, whichever is 
less (2) 
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Table 346-9 
Sampling Frequency 

Class Concrete (1) LOT Size 
I (Seal) Each seal placement 

(1) For any class of concrete used for roadway concrete barrier, the lot size is defined as 100 cubic yards, or one day’s 
production, whichever is less. 
(2) Start a new LOT when there is a gap of more than two hours between the end of one drilled shaft placement and the 
beginning of the next drilled shaft placement. 
 
  346-9.2.1 Reduced Frequency for Acceptance Tests: Except for Class I 
(Pavement), the LOT size may represent 100 cubic yards when produced with the same mix 
design at the same concrete production facility for the same prime Contractor and subcontractor 
on a given Contract. As an exception, the requirements for the precast/prestressed production 
facility will only include the same mix design at the same concrete production facility. The 
reduced testing frequency of Class I (Pavement) is described in the Section 350. 
   Submit strength test results indicating that the two following criteria are 
met: 
    1. The average of the acceptance compressive strengths is equal to 
or greater than the specified minimum compressive strength (f′c) plus 2.33 standard deviations 
minus: 
     a. 500 psi, if f′c is 5,000 psi or less.  
     b. 0.10 f′c, if f′c is greater than 5,000 psi. 
    2. Every average of three consecutive strength test equals or 
exceeds the f′c plus 1.34 standard deviations. 
   Base calculations on a minimum of ten consecutive strength test results for 
a Class IV or higher; or a minimum of five consecutive strength results for a Class III or lower. 
   The average of the consecutive compressive strength test results, based on 
the class of concrete, can be established using historical data from a previous Department 
project. The tests from the previous Department project must be within the last calendar year or 
may also be established by a succession of samples on the current project. Only one sample can 
be taken from each LOT. Test data must be from a laboratory meeting the requirements of 
Section 105. Obtain Department approval before beginning reduced frequency LOTs. 
   If at any time a strength test is not verified or the average strength of the 
previous ten or five consecutive samples based on the class of concrete from the same mix 
design and the same production facility does not conform to the above conditions, return to the 
frequency represented by the LOT as defined in Table 346-9. Notify the Engineer that the initial 
frequency is reinstated. In order to reinitiate reduced frequency, submit a new set of strength test 
results. 
 346-9.3 Strength Test Definition: The strength test of a LOT is defined as the average 
compressive strength tests of at least two companion cylinders cast from the same sample of 
concrete and tested at the same age. 
 346-9.4 Acceptance of Concrete: The Engineer will accept the concrete of a given LOT 
when the compressive strength test results are verified and meets the minimum specified 
compressive strength in Table 346-3. Ensure that the hardened concrete strength test results are 
obtained in accordance with 346-9.3. 
  The process of concrete compressive strength verification and acceptance consists 
of the following steps: 

353 FY 2024-25



 

 

   1. Verification of QC and VT data. 
   2. Resolution of QC and VT data if needed. 
   3. Structural Adequacy determination. 
  Do not discard a cylinder strength test result based on low strength (strength 
below the specified minimum strength as per the provisions of this Section). 
  When one of the three QC cylinders from a LOT is lost, missing, damaged or 
destroyed, determination of compressive strength will be made by averaging the remaining two 
cylinders. If more than one QC cylinder from a LOT is lost, missing, damaged or destroyed, the 
Contractor will core the structure at no additional expense to the Department to determine the 
compressive strength. Prior to coring, obtain Engineer’s approval for coring the structure and its 
proposed coring location. Acceptance of LOT may be based on VT data at the discretion of the 
Engineer. 
  For each QC and each QR cylinder that is lost, missing, damaged or destroyed, 
payment for that LOT will be reduced by $750.00 per 1,000 psi of the specified design strength 
[Example: loss of two Class IV (Drill Shaft) QC cylinders that has no VT data will require the 
element to be cored and a pay reduction will be assessed (4,000 psi / 1,000 psi) x $750 x 2 = 
$6,000]. This reduction will be in addition to any pay adjustment for low strength. 
  346-9.4.1 Small Quantities of Concrete: When a project has a total plan quantity 
of less than 50 cubic yards, that concrete will be accepted based on the satisfactory compressive 
strength of the QC cylinders. Submit certification to the Engineer that the concrete was batched 
and placed in accordance with the Contract Documents. Submit a QC Plan for the concrete 
placement operation in accordance with Section 105. The Engineer may perform IV testing as 
identified in 346-9 and evaluate the concrete in accordance with 346-9.7. 
 346-9.5 Verification: The results of properly conducted test by QC and VT laboratories 
on specimens prepared from the same sample of concrete are not to differ by more than 14%.  
 
   Difference (%)  = ABS (

QC−VT

QC
) 100 

    Where: 
    Difference (%) is the absolute percentage difference between QC 
and VT average compressive strength. 
  The procedure consists of verifying if the QC and VT compressive strengths data 
meet the established comparison criteria: 
   1. When the difference between the average compressive strength of QC 
and the average compressive strength of VT is less than or equal to 14%, the QC test results are 
upheld and verified. The Engineer will accept at full pay only LOTs of concrete represented by 
plastic property results which meet the requirements of the approved mix design and strength test 
results which equal or exceed the respective specified minimum strength. 
   2. When the difference between the average compressive strength of QC 
and the average compressive strength of VT data exceeds 14%, the compressive strength results 
are not verified and the Engineer will initiate the resolution procedure.  
  Maintain the QR and VR cylinders for a minimum of 30 days following the 
testing date of the specified strength. 
 346-9.6 Resolution: The Engineer will perform the resolution process to identify the 
reliability of the compressive strength results when the difference between the average 
compressive strength of QC and the average compressive strength of VT data exceeds 14% as 
described in 346-9.5(2). 
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  The Engineer will estimate the 28-day strengths (VR28 and QR28) for the VR and 
QR cylinders using the following equation: 
 

Estimated 28-Day Compressive Strength (psi)  = (
Average Strength at (t) days 

-17.8 + 46.3[ln (t)] −  3.3[ln (t)]2) 100 

  Where:  
  (t) is the elapsed number of days from concrete placement to the resolution 
cylinders testing. 
  ln (t) is the natural logarithm of (t). 
  The Engineer will compare: 
   1. The VT sample results with the VR28 cylinders results. 
   2. The QC sample results with the QR28 cylinders results. 
  Comparison results must not be greater than 17.5%. Core samples of the hardened 
concrete may be required. 

VD (%)  = ABS (
VT − VR28

VT
) 100 

 

QD (%)  = ABS (
QC − QR28

QC
) 100 

   Where: 
   VD (%) is the absolute percentage difference between VT and VR28. 
   QD (%) is the absolute percentage difference between QC and QR28. 
  Perform the resolution with the concrete compressive strength data at 56 days in 
lieu of the 28 days when the acceptance of concrete is at 56 days. 
  The resolution procedure will use the above equations. The Engineer will 
determine through the resolution procedure whether the QC strength test results or the VT 
strength test are deemed to be the most accurate, LOTs will then be considered to be verified. 
  The Engineer will inform the QC and VT laboratories within three calendar days 
of the acceptance compressive strength test to transport their QR and VR cylinders to the 
resolution laboratory. The QC and VT laboratories will transport their own hold cylinders to the 
resolution testing laboratory within three calendar days after the Engineer notifies the Contractor 
that a resolution procedure is required. In addition, the Engineer will ensure that the QR and VR 
cylinders are tested within 14 calendar days of the acceptance strength tests. 
  The Engineer will determine the most accurate strength test result to represent the 
four or fewer consecutive LOTs as follows: 
   1. When both results meet the established comparison criteria, both are 
deemed accurate and the QC strength will represent the LOTs. The Department will pay for cost 
of the resolution testing. 
   2. When only the QC result is within the established comparison criteria, 
the QC strength is deemed as most accurate and will represent the LOTs. The Department will 
pay for the cost of the resolution testing. 
   3. When only the VT result is within the established comparison criteria, 
the VT strength is deemed as most accurate and will represent the LOTs. The Department will 
assess a $1,000 pay reduction for the cost of the Resolution Investigation. 
   4. When both results are outside the established comparison criteria, the 
Engineer, with input from the DMO, will determine if any Department IA evaluations are 
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required and which test results are most accurate. The Department will pay for the cost of the 
resolution testing. 
  When the Engineer cannot determine which strength test results are the most 
accurate, the concrete represented by the four consecutive LOTs will be evaluated based on the 
QC data. 
  The results of the resolution procedure will be forwarded to the Contractor within 
five working days after completion of the investigation. 
 346-9.7 Structural Adequacy: The Engineer will evaluate the structural adequacy for 
verified concrete that does not meet the minimum specified compressive strength of Table 346-3. 
  For structural adequacy, with standard molded and cured compressive strength 
cylinders, the compressive strength of concrete is satisfactory provided that the two following 
criteria are met: 
   1. The average compressive strength does not fall below the specified 
minimum compressive strength by more than: 
    a. 500 psi if the specified minimum compressive strength is equal 
to or less than 5,000 psi. 
    b. 10% of the specified minimum compressive strength if the 
specified minimum compressive strength is greater than 5,000 psi. 
   2. The average compressive strength with the previous two LOTs is equal 
to or exceeds the specified minimum compressive strength. This condition only applies if there 
are two or more previous LOTs to calculate the average. 
  The Engineer will consider the concrete for a given LOT as structurally adequate 
and coring will not be allowed when a concrete compressive strength test result falls below the 
specified minimum strength but has met the above conditions. 
  346-9.7.1 Lightweight concrete: The Engineer may require an Engineering 
Analysis Scope in accordance with 6-4 to establish structural and durability adequacy when the 
lightweight concrete plastic density (unit weight) is outside of the specified tolerances. 

346-10 Investigation of Low Compressive Strength Concrete. 
  When a verified concrete compressive strength test result falls below the specified 
minimum strength, and does not meet the structural adequacy described in 346-9.7, perform one 
of the following options: 
  1. Submit an Engineering Analysis Scope in accordance with 6-4 to establish 
structural and durability adequacy. When the scope is approved by the Engineer, submit an 
Engineering Analysis Report (EAR) in accordance with 6-4 that includes a full structural 
analysis. If the results of the structural analysis indicate adequate strength to serve its intended 
purpose with adequate durability, and is approved by the Engineer, the Contractor may leave the 
concrete in place subject to the requirements of 346-11, otherwise, remove and replace the LOT 
of concrete in question at no additional expense to the Department. 
  2. At the Engineer’s discretion, obtain drilled core samples as specified in this 
Section to determine the in-place strength of the LOT of concrete in question, at no additional 
expense to the Department. The Engineer will determine whether to allow coring of the in-place 
concrete or require an engineering analysis based on the compressive strength of the test 
cylinders. 
 346-10.1 Coring for Determination of Structural Adequacy: Core strength test results 
obtained from the structure will be accepted by both the Contractor and the Department as the in-
place strength of the LOT of concrete in question. The core strength test results will be used in 
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lieu of the cylinder strength test results for determination of structural adequacy. The Department 
will calculate the strength value to be the average of the compressive strengths of the three 
individual cores. This will be accepted as the actual measured value. 
  Obtain and test the cores in accordance with ASTM C42.The Engineer will select 
the size and location of the drilled cores so that the structure is not impaired and does not sustain 
permanent damage after repairing the core holes. Obtain the Engineer’s written approval before 
taking any concrete core sample. Notify the Engineer 48 hours prior to taking core samples. 
  Sample three undamaged cores taken from the same approximate location where 
the questionable concrete is represented by the low strength concrete test cylinders. Repair core 
holes after samples are taken with a product in compliance with Section 930 or 934 and meeting 
the approval of the Engineer. Report the test results to the Engineer within two calendar days of 
testing the core samples. 
  The Engineer, with input from the DMO, will consider the concrete as structurally 
adequate, in the area represented by core tests at the actual test age, if the average compressive 
strength of cores does not fall below the specified minimum compressive strength (f′c) by more 
than: 
   a. 500 psi when the f′c is equal to or less than 5,000 psi. 
   b. 10% of the f′c when the f′c is greater than 5,000 psi. 
  The Engineer may also require the Contractor to perform additional testing as 
necessary to determine structural adequacy of the concrete. 

346-11 Pay Adjustments for Low Compressive Strength Concrete. 
 346-11.1 General: For any LOT of concrete failing to meet the f′c as defined in 346-3, 
346-9, and satisfactorily meeting all other requirements of the Contract Documents, including 
structural adequacy, the Engineer will individually reduce the price of each low strength LOT in 
accordance with this Section. 
 346-11.2 Basis for Pay Adjustments: The Engineer will determine payment reductions 
based on the 28-day compressive strength, represented by either acceptance compressive strength 
or correlated cores strength test results based on the following criteria: 
  1. When the acceptance compressive strength test result falls below the specified 
minimum compressive strength, but no more than the limits established in 346-9.7 below the 
specified minimum strength, do not core hardened concrete for determining pay adjustments. 
Use the acceptance compressive strength test results. 
  2. When the acceptance compressive strength test result falls below the specified 
minimum compressive strength by more than the limits established in 346-9.7, the structure may 
be cored for determination of structural adequacy as directed by the Engineer. Use the result of 
the 28-day correlated core compressive strength or the acceptance compressive strength test, 
whichever is less. 
  A price adjustment will be applied to the certified invoice price the Contractor 
paid for the concrete or the precast product. 
  The Engineer will relate the strength at the actual test age to the 28-day strength 
for the design mix represented by the cores using appropriate strength time correlation equations. 
  In precast concrete operations, excluding prestressed concrete, ensure that the 
producer submits acceptable core sample test results to the Engineer. The producer may elect to 
use the products in accordance with this Section. Otherwise, replace the concrete in question at 
no additional cost to the Department. For prestressed concrete, core sample testing is not allowed 
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for pay adjustment. The results of the cylinder strength tests will be used to determine material 
acceptance and pay adjustment. 
 346-11.3 Calculating Pay Adjustments: The Engineer will determine payment 
reductions for low strength concrete accepted by the Department. The 28-day strength is 
represented by either cylinders or correlated cores strength test results in accordance with 
346-11.2. 
  Reduction in Pay is equal to the reduction in percentage of concrete compressive 
strength below the specified minimum strength:  
 
   Reduction in Pay (%)  = (

f′c−28 day Strength

f′c
) 100  

 
  For the elements that payments are based on the per foot basis, the Engineer will 
adjust the price reduction from cubic yards basis to per foot basis, determine the total linear feet 
of the elements that are affected by low strength concrete samples and apply the adjusted price 
reduction accordingly. 
  Use the concrete compressive strength data at 56 days in lieu of the 28 days when 
the acceptance of concrete is at 56 days. 
  For 28-day Class I pavement concrete, if the 56-day strength meets or exceeds the 
28-day strength requirement, no reduction in pay will be made. If the 56-day strength is less than 
the 28-day strength requirement, but is at least within 500 psi of the 28-day strength requirement, 
reduction in pay is equal to the reduction in percentage of concrete compressive strength below 
the specified minimum strength: 
 

Reduction in Pay (%)  = (
f ′c − 56 day Strength

f ′c
) 100 

 

346-12 Pay Reduction for Plastic Properties. 
 A rejected load in accordance with 346-6.4 is defined as the entire quantity of concrete 
contained within a single ready-mix truck or other single delivery vehicle regardless of what 
percentage of the load was placed. If concrete fails a plastic properties test and is thereby a 
rejected load but its placement continues after completion of a plastic properties test having a 
failing result, payment for the concrete will be reduced. 
 The pay reduction for cast-in-place concrete will be twice the certified invoice price per 
cubic yard of the quantity of concrete in the rejected load. 
 The pay reduction for placing a rejected load of concrete into a precast product will be 
applied to that percentage of the precast product that is composed of the concrete in the rejected 
load. The percentage will be converted to a reduction factor which is a numerical value greater 
than zero but not greater than one. The precast product payment reduction will be twice the 
Contractor’s billed price from the producer for the precast product multiplied by the reduction 
factor. 
 If the Engineer authorizes placement of the concrete, even though plastic properties 
require rejection, there will be no pay reduction based on plastic properties failures; however, 
any other pay reductions will apply. 
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SECTION 347 
PORTLAND CEMENT CONCRETE - CLASS NS 

347-1 Description. 
 The requirements of this Section are applicable to concrete designated as nonstructural 
portland cement concrete, (Class NS) hereinafter referred to as concrete. Use concrete composed 
of a mixture of portland or blended cement, aggregates, water; and where specified chemical 
admixtures, or supplementary cementitious materials. Deliver concrete to placement site in a 
freshly mixed, unhardened state. Ensure the concrete is placed and cured in a manner to ensure 
that the strength and durability of the concrete is maintained. 

347-2 Materials. 
 347-2.1 General: Ensure all materials used in concrete are free from detrimental matter 
and deleterious reaction. 
  Meet the following requirements: 

Portland Cement........... Section 921 or ASTM C150 
Blended Cement ........... Section 921 or ASTM C595 
Coarse Aggregate* ......... Section 901 or ASTM C33 
Fine Aggregate* ............. Section 902 or ASTM C33 
Water .......................... Section 923 or ASTM C1602 
Admixtures for Concrete*.......................Section 924 
.............................. or ASTM C494 and ASTM C260 
Supplementary Cementitious Materials ..Section 929 
.............................. or ASTM C618 and ASTM C989 
* Recycled Asphalt Pavement (RAP) may replace up to 20% of the total 

aggregate in the design mix. Use RAP from a Department approved stockpile. 

347-3 Production, Mixing and Delivery. 
 347-3.1 Concrete Production Requirements: Obtain concrete from a plant that is 
currently on the Department’s Nonstructural Concrete Production Facility Listing. Producers 
seeking inclusion on the list must contact the local District Materials Office for approval. 
  When Volumetric Mixers are used, deliver concrete in accordance with the 
Volumetric Mixer Standards of the Volumetric Mixer Manufacturers Bureau (VMMB) VMMB 
100-01.  
  Substitution of structural concrete in lieu of non-structural concrete may be used 
if approved by the Engineer. If structural concrete is used in lieu of non-structural concrete, 
obtain the concrete from a production facility meeting the requirements of Section 346. 
Acceptance is based on the requirements of Section 347. 
  The Engineer may disqualify any concrete production facility for non-compliance 
with Specification requirements. 
 347-3.2 Delivery: The maximum allowable mixing, agitation, and placement time of 
concrete is 120 minutes. 
 347-3.3 Small Quantities of Concrete: With approval of the Engineer, small quantities 
of concrete, less than 3 cubic yards placed in one day and less than 0.5 cubic yards placed in a 
single placement may be accepted using a pre-bagged mixture. 
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347-4 Certification and Acceptance. 
 347-4.1 General: Furnish a delivery ticket with each batch of concrete before 
discharging concrete at the placement site. Ensure the delivery ticket includes material quantities 
incorporated into the batch, sources of materials, batch adjustments, batch size, time loaded, time 
discharged, and the allowable jobsite water addition. 
  Ensure the batcher responsible for producing the concrete signs the delivery 
ticket, certifying that the batch was produced in accordance with the Contract Documents. 
  Record water added at the jobsite. Sign the delivery ticket certifying that the 
concrete was placed in accordance with the Contract Documents. 
  Acceptance by the Department will be by certification on the delivery ticket 
signed by the batcher and the Contractor. Certify that the concrete meets a minimum 
compressive strength of 2,500 psi at 28 days. The Engineer may verify the strength of the 
concrete. 
 347-4.2 Remedial Action: Delineate, remove to the full depth and width, and replace, at 
no cost to the Department, concrete that has: 
  1. Any cracking greater than 1/4 inch in vertical displacement. 
  2. Any spalling or flaking off of the surface layer that exposes the rough, pitted 
aggregate surface in excess of 10 square inches. 
  3.Any intersecting cracks visible in the hardened concrete (regardless of size) in 
sidewalk, ditch pavement, slope pavement, traffic separator, or curb and gutter. 
  4. Any uncontrolled cracks that appear during the life of the Contract 
unacceptable to the Engineer. 
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SECTION 350 
CEMENT CONCRETE PAVEMENT 

350-1 Description. 
 Construct Portland cement concrete pavement in one course, on a prepared subgrade or 
base. Use either the fixed-form or the slip-form method of construction. When reinforced cement 
concrete pavement is specified or required, use concrete reinforced with steel bars or welded 
wire reinforcement, in accordance with details shown in the Plans. The Engineer may require a 
demonstration of equipment and paving operations. 
 If any uncontrolled cracks appear during the life of the Contract, remove and replace the 
cracked concrete at no expense to the Department. Investigate and implement immediate 
effective solutions to eliminate further cracks, in consultation with, and subject to the approval of 
the Engineer. 

350-2 Materials. 
 Meet the following requirements except as modified herein: 

Concrete ..............................................................Section 346 
Grinding Concrete Pavement ..............................Section 352 
Curing Materials* ...............................................Section 925 
Embedded Items..................................................Section 931 
Joint Seal .............................................................Section 932 
*Use products listed on the Department’s Approved Product List (APL). 

 Provide concrete with a minimum 28-day compressive strength of 3,000 psi and 
maximum water to cementitious materials ratio of 0.50. 
 For concrete pavement placed using the slip-form method of construction, utilize 
concrete with a target slump of 1.5 inches plus or minus 1 inch. For concrete pavement placed by 
hand in constructed forms, utilize concrete with a target slump of 3 inches plus or minus 
1.5 inches. Air content testing for concrete pavement mixes is not required. 

350-3 Equipment. 
 350-3.1 General: Ensure the equipment and tools used have the capability of handling 
materials and performing all parts of the work and meet the following requirements: 
  To be of such capacity that the paver operates continuously and at a constant rate 
of production, with starting and stopping held to a minimum. 
  When equipment operates on the side forms, use scraping devices to clean 
accumulations from the top of the forms and wheels. 
  The forms will be a rigid material and mortar tight. Ensure that the alignment and 
grade of all forms are in accordance with the contract documents, prior to the placing of 
concrete. 
 350-3.2 Slip-Form Paver: Use a self-propelled slip-form paving system consisting of a 
slip-form paver and if needed, a concrete spreader to distribute, strike-off, consolidate, and 
screed the freshly placed concrete in one complete pass to produce a dense and homogeneous 
pavement requiring minimal hand finishing. The slip-form paving machine must extrude 
concrete into a shape using attached molding components consisting of a profile pan and side 
forms. The slip-form paving machine must be equipped with the following components: 
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   1. Automatic controls to regulate line and grade from either or both sides 
of the machine. 
   2. Vibrators to consolidate the concrete for the full width and depth of the 
course placed in a single pass and designed and constructed so no spreading or slumping of the 
concrete occurs. 
   3. A positive interlock system to stop all vibration and tamping elements 
when forward motion of the machine stops. 
  For finishing small areas of concrete pavement, the Contractor may use 
alternative finishing equipment if approved by the Engineer. This equipment must produce 
equivalent results including adequate consolidation by internal vibration and an acceptable 
finish. 
 350-3.3 Vibratory Equipment: Consolidate the concrete for the full width and depth of 
concrete in a single pass of an approved internal vibrator system. Operate internal vibrators 
within a frequency range of 4,000 to 8,000 vibrations per minute (vpm). The Engineer may 
authorize lowering the minimum vibration frequency to 3,500 vpm for isolated sections of 
paving such as super elevations. 
  Do not operate vibrators in a manner to cause segregation, either a downward 
displacement of large aggregate particles or an accumulation of laitance on the surface of the 
concrete. Reduce the vibrator frequency when forward motion of the paver is decreasing. 
  Stop vibrators whenever forward motion of the paver is stopped. 
  For internal vibrators, set the depth of penetration at the paver screed pan or 
below while passing above any dowels and dowel baskets. Use an operating position locking 
device so that no part of the vibrating unit will be in contact with reinforcing steel or tie bars 
while paving. 
  Meet the manufacturer’s recommendations for the horizontal spacing of the 
vibrators or 16 inches from center to center of the vibrators, whichever is less. 
  Ensure that the longitudinal axis of the vibrator body is mounted approximately 
parallel to the direction of paving. 
  Use vibrators that meet or exceed the following specifications at the 
manufacturer's design frequency of 8,000 vpm: 
   1. Amplitude (peak to peak) 0.070 inches. 
   2. Centrifugal force 1,200 pounds. 
 350-3.4 Vibratory Monitoring Equipment: All projects with concrete paving over 
15,000 square yards in area, or 1 mile in length, must use an electronic vibrator monitoring 
device displaying the operating frequency of each individual internal vibrator. 
  Use a monitoring device with a readout display visible to the paver operator and 
the Engineer while paving. Display all vibrator frequencies with manual or automatic sequencing 
among all individual vibrators. Record the clock time, station location, paver track speed, and 
operating frequency of individual vibrators. Provide an electronic record of the data to the 
Engineer daily for the first 3 days of paving and weekly thereafter. The Engineer may adjust the 
frequency submission if necessary. 
  If the electronic monitoring and recording devices fail to operate properly, 
immediately check the vibrators manually. If the vibrators are functioning properly, paving may 
continue. Correct the malfunction within 3 days. 
 350-3.5 Curing Compound Application Equipment: Use equipment for applying 
membrane curing compound that is self-propelled and capable of uniformly applying the curing 
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compound at the specified rate. Use mechanical spray equipment that continuously stirs the 
curing compound, by effective mechanical means. Thoroughly atomize the curing compound 
during the spraying operation so that the finished surface of the fresh concrete will not be 
marred. Cover the entire surface of the pavement and, with slip-form type paving, the vertical 
faces by a single pass of the machine. Only use spray nozzles that are equipped with appropriate 
wind guards to ensure uniform application. 
  Power-spray equipment may be used to apply curing compound to areas where it 
is impracticable to operate the self-propelled equipment. 

350-4 Subgrade Preparation. 
 Complete the construction of the subgrade for a distance of at least 500 feet ahead of the 
paving operation. Maintain the finished subgrade in a smooth, compact condition. Restore any 
areas which are disturbed prior to placing the concrete. Do not place concrete on a frozen 
subgrade. 
 Uniformly moisten the subgrade surface ahead of the paving operations with no standing 
water. 

350-5 Setting Forms.  
 For straight forms, use only steel forms intended for concrete pavement. For curved 
work, use forms approved by the Engineer. 
 Clean forms and apply a release agent in accordance with the manufacturer’s 
recommendations before use. 
 Align and grade so that the forms rest firmly, throughout their entire length, upon the 
subgrade surface. Join forms neatly and tightly. Brace the form to resist the pressure of the 
placed concrete and equipment operating on them. Obtain the Engineer’s approval of the 
alignment and grade of all forms before and immediately prior to the placing of concrete. 

350-6 Protection from Weather. 
 Protect unhardened concrete from effects of inclement weather. Cease production and 
paving operations in rain. The following will apply during paving in cold and hot weather: 
  1. During the cold weather paving, do not mix or place concrete when the air 
temperature is below 40ºF. Protect the fresh concrete from freezing in accordance with Section 400 
until the concrete reaches a minimum compressive strength of 1,500 psi.  
  2. During paving in hot weather, cool the aggregates and mixing water as 
necessary to maintain the concrete temperature at not more than 100ºF at time of placement with 
the protective covering. 

350-7 Placement Widths.  
 The Contractor may construct the pavement either in lanes as determined by the 
longitudinal joints shown in the Plans, or for the full width of the pavement in one operation. 
Construct the pavement to the full width of the lane or slab in a single construction operation. 
When constructing pavement in separate lanes, do not deviate the junction line from the true line 
shown in the Plans by more than 1/2 inch at any point. 

350-8 Delivery Certification. 
 Ensure that a printed delivery ticket is furnished with each batch of concrete before 
unloading at the placement site. Include the following information on the delivery ticket:  
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  1. Mix design number. 
  2. Time all materials are introduced into mixer. 
  3. Cubic yards in this load. 
 At the end of each day’s production provide a summary listing all the daily ticket 
numbers along with the materials and quantities incorporated into each load, water to 
cementitious materials ratio, and the signature of the plant operator attesting to the accuracy and 
conformance of each load delivered to the project. 

350-9 Sampling and Testing Methods. 
 350-9.1 General: Meet the requirements of 346-8 and 346-9, with the exception of air 
content. 
 350-9.2 Sampling Frequency for Quality Control Tests: Sample and test concrete of 
each design mix for temperature and compressive strength tests once per LOT.  
  A LOT is defined as the concrete placement of 2,000 square yards or one day’s 
production, whichever is less. The LOT must be of the same type of placement method, such as 
slip form or formwork methods. Partial LOTs of less than 500 square yards will be combined 
with the previous LOT for testing and acceptance purposes.  
  350-9.2.1 Reduced Frequency for Quality Control Tests: The LOT size for 
reduced testing frequency of Class I (Pavement) may represent a maximum production quantity 
of 4,000 square yards, provided that the submitted historical compressive strength test results 
meet the requirements as described below: 
   1. The average of the acceptance compressive strengths is equal to or 
greater than 2,500 psi plus 2.33 standard deviations. 
   2. Every average of three consecutive strength test equals or exceeds the 
3,000 plus 1.34 standard deviations. 
   Base calculations on a minimum of five consecutive compressive strength 
results. The average of the consecutive compressive strength test results can be established using 
historical data from a previous Department project. The tests from the previous Department 
project must be within the last calendar year or may also be established by a succession of 
samples on the current project. Only one sample can be taken from each LOT. Test data must be 
from sample(s) tested by a laboratory meeting the requirements of Section 105. Obtain 
Department approval before beginning reduced frequency LOTs. 
   If at any time a compressive strength test is not verified or the average 
compressive strength of the previous five consecutive samples from the same mix design and the 
same production facility does not conform to the above conditions, return to the frequency 
represented by the LOT as defined in 350-9.2. Notify the Engineer that the initial frequency is 
reinstated. To reinitiate reduced frequency, submit a new set of strength test results. 
  350-9.2.2 Sampling Frequency for Verification: The Engineer will verify one 
of every four consecutive LOTs, randomly selected, for each mix design in accordance with 
346-8. 
   The Engineer may perform additional independent verifications tests. All 
QC activities, calculations and inspections may be randomly confirmed by the Engineer. The 
Engineer may obtain additional samples for informational purposes. 

350-10 Striking-off, Consolidating, and Finishing Concrete. 
 350-10.1 General Requirements: Immediately after placing the concrete, strike-off, 
consolidate, and finish it to produce a finished pavement in accordance with the cross-section, 
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width, and surface finish required by the Contract Documents. After screeding while the concrete 
is plastic, correct all flaws such as cavities, blemishes, marks, or scratches that will not be 
removed by grinding. 
  Provide a concrete surface true to grade, cross slope and superelevation, and free 
of irregularities. If the Engineer permits adding water to assist the finishing operations, apply 
water as a fog spray by means of approved spray equipment. 
 350-10.2 Hand Methods: Use hand methods in areas of narrow width or irregular 
dimensions, where operation of a slip-form paver is impracticable or when using fixed form 
paving. 
  350-10.2.1 Strike-off and Screeding: Use a portable screed of an approved 
design, constructed either of metal or of other suitable material shod with metal, to strike-off and 
screed the concrete. Use a screed that is sufficiently rigid to retain its shape and is at least 2 feet 
longer than the maximum width of the strip to be screeded. 
  350-10.2.2 Consolidation: Use hand-operated spud-type vibrators to consolidate. 
 350-10.3 Work Bridges: Provide work bridges or other devices necessary for access to 
the pavement surface for the purpose of inspection, finishing, straightedging, and performing 
corrective work. 
 350-10.4 Cross Slope: Control the cross slope using a level with a minimum length of 
4 feet or a digital measuring device approved by the Engineer. Make this level or measuring 
device available at the jobsite at all times during paving operations. 
  Measure the cross slope at a minimum frequency of one measurement every 
100 feet. When the difference between the measured cross slope and the design cross slope 
exceeds plus or minus 0.2% for travel lanes (including auxiliary lanes) or plus or minus 0.5% for 
shoulders, make any necessary corrections immediately to bring the cross slope for subsequent 
paving into the acceptable tolerance. 
  Upon approval of the Engineer, the frequency of the cross-slope measurements 
may be reduced to one measurement every 200 feet during paving operations when the cross 
slope is consistently within the acceptable tolerance.  

350-11 Final Finish. 
 350-11.1 Finishing: Use a burlap drag that consists of two layers of medium weight 
burlap with the trailing edge of the lower layer extending approximately 2 inches behind the 
upper layer. Support the burlap drag in a manner so that a length of at least 3 feet of burlap is in 
contact with the pavement. 
  Except in areas where using hand methods to construct the pavement, support the 
lead end of the burlap drag by a traveling bridge. Maintain the drag clean and free from 
encrusted mortar. Replace the burlap with new material as necessary. 
  Apply a broom or burlap finish to areas constructed using hand methods. 
 350-11.2 Edging: After applying the final finish, but before the concrete has become 
nonplastic, carefully round the edges to a 1/4 inch radius on each side of transverse expansion 
joints and construction joints and along any structure extending into the pavement. Produce a 
well-defined and continuous radius, and obtain a smooth, dense mortar finish. Completely 
remove all concrete from the top of the joint filler. 

350-12 Curing. 
 350-12.1 General: After completing the finishing operations and as soon as the concrete 
has hardened sufficiently to not mar the surface, cure the entire surface and, when the slip-form 
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method is used, cover and cure the edges of the newly placed concrete. Do not leave freshly 
placed concrete exposed for more than 30 minutes without applying curing protection. Failure to 
provide sufficient curing materials to adequately cure the concrete in place in a timely manner 
may result in the suspension of paving operations. 
  Continuously cure the freshly placed concrete for a period of 72 hours, exclusive 
of any periods when the temperature of the surface of the concrete falls below 50ºF. 
 350-12.2 White-Pigmented Curing Compound: Uniformly apply a Type 2 
white-pigmented curing compound meeting the requirements of Section 925 to the surfaces to be 
cured, including the edges of slip-form produced paving, in a single coat of continuous film, at 
the minimum rate of 1 gallon per 200 square feet. 
  During application, thoroughly mix the compound in accordance with the 
manufacturer’s recommendation. 
  Do not apply curing compound during periods of rainfall. Do not apply curing 
compound to the inside faces of joints to be sealed. Should the film become damaged from any 
cause within the required curing period, repair the damaged portions immediately with additional 
compound. If using forms, upon their removal, immediately coat the sides of the slabs exposed to 
provide a curing treatment equal to that provided for the surface. 
 350-12.3 Removal of Forms: Do not remove forms from freshly placed concrete for at 
least 12 hours after placement. Remove forms carefully so as to avoid damage to the pavement. 
After removing the forms, immediately cure the sides of the slab in the same manner as the 
surface of the pavement. 

350-13 Joints. 
 350-13.1 General: Construct joints at the locations and in accordance with the details 
shown in Standard Plans, Indexes 350-001 and 370-001 and the Contract Documents. 
 350-13.2 Longitudinal Joints: Construct longitudinal construction joints in accordance 
with the details shown in the Plans. Construct longitudinal lane-tie joints within the limits of the 
pavement placed, in accordance with the details shown in the Plans by sawing a groove in the 
surface of the hardened concrete.  
  350-13.2.1 Tie Bars: Place deformed steel tie bars at the required depth, parallel 
to the finished surface, at right angles to the joint and at the uniform spacing required in the 
Plans. Place them in the plastic concrete using approved equipment, or rigidly support them on 
the subgrade by approved devices capable of preventing displacement prior to placing of the 
concrete. Do not paint or coat the bars with any material before placing them in the concrete. 
   Use Grade 40 reinforcing steel when placing tie bars along a longitudinal 
construction joint by inserting bars with a 90 degree bend in the edge of the plastic concrete. 
When the concrete hardens, straighten the bar and replace any bar broken while being 
straightened in an approved manner. 
   Do not insert steel tie-bars into the unsupported side of the freshly formed 
slab. The Contractor may place tie-bars into position prior to extrusion from the paver by 
insertion through a temporary support form placed against the form slab, or by other means 
approved by the Engineer. Use a method that results in placement of the tie-bars at the specified 
locations without damaging or disrupting the plastic concrete. 
 350-13.3 Transverse Joints: 
  350-13.3.1 Load-Transfer Devices: Provide dowel load-transfer devices in all 
transverse joints. Firmly hold dowel bars in a position parallel to the surface in the longitudinal 
direction of the pavement and the centerline of the slab depth, by approved steel supports and 
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spacers. Allow the dowels to be free to move in one slab as the concrete contracts and expands. 
Wait a minimum of 7 days before coating one-half of the dowel with a petroleum based lubricant 
grease to inhibit bonding to the concrete. Provide a cap for the free end of expansion joint 
dowels. Use dowel bars coated in accordance with 931-2.3. 
   Ensure that the bars are straight, round, smooth, and free from burrs or 
other deformations detrimental to the free movement of the bar in the concrete. Provide a cap for 
the free end of expansion joint dowels. 
   Position each dowel such that: 
    1. Fits final deviation from parallel to the surface of the pavement 
does not exceed 1/2 inch. 
    2. Final deviation from parallel to the longitudinal centerline of the 
pavement does not exceed 1/2 inch. 
    3. Final deviation from being centered on the joint does not exceed 
2 inches, and at no point in its length does it deviate from the surface of the pavement as shown 
in the Plans in excess of 1 inch. Confirm the position of dowel bars by suitable means acceptable 
to the Engineer. 
  350-13.3.2 Transverse Construction Joints: Construct transverse construction 
joints at the end of all pours and at other locations where the paving operations are stopped for 
30 minutes or longer. Do not place construction joints within 7 1/2 feet of any other transverse 
joint or within 7 1/2 feet of either end of a section of pavement. If sufficient concrete has not 
been placed to form a slab at least 7 1/2 feet long, remove the excess concrete, back to the last 
preceding joint. Form the joints in place, in a plane perpendicular to the profile and centerline of 
the pavement. Saw or form construction joints, in a manner similar to contraction joints, so that a 
groove will be formed for holding the joint sealing compound. 
   Check all joints with a straightedge before the concrete has become non-
plastic. Make corrections as necessary if one side of the joint is higher than the other, or the 
entire joint is higher or lower than the adjacent slabs. 
  350-13.3.3 Transverse Contraction Joints: Construct transverse contraction 
joints at the interval in accordance with the Standard Plans, Index 350-001. 
   Ensure that the sawing equipment does not damage the pavement and saw 
the transverse contraction joints as soon as the pavement has hardened to the degree that tearing 
and raveling are not excessive and before uncontrolled shrinkage cracking begins. 
   Accomplish the joint sawing in two steps. Make the initial cut 1/8 inch 
wide by a depth at least 1/3 of the pavement thickness and as soon as possible but in no case 
longer than 24 hours after placing the concrete. Upon approval of the Engineer, the Contractor 
may extend initial saw cutting time to avoid raveling at joint due to sawing too soon or reduce 
initial saw cutting time to avoid slab cracking due to sawing too late. Make a second saw cut, to 
provide the joint dimensions indicated in the Plans, just prior to final grinding and sealing the 
joint. 
   Repair any uncontrolled cracks at no expense to the Department by 
removing and replacing the pavement across the full width of all affected lanes or shoulders and 
to the nearest transverse joint in each direction. 
  350-13.3.4 Transverse Expansion Joints: Form transverse expansion joints 
using preformed joint filler, and provide them with dowel load transfer, in accordance with the 
details shown on the Standard Plans, or in the Plans. 
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   Form the joints during the placing of the concrete, by securely staking a 
metal bulkhead accurately in place at the joint location or by other methods which will securely 
brace and support the joint filler. Where using approved devices to keep the expansion joint filler 
and dowels securely in place, the Engineer will not require a bulkhead. For concrete pavement 
using the Special Select soil base option, protect all transverse expansion joints at the bottom and 
side edges by a sheet metal strip as specified in 931-2.1 and as shown in the Contract 
Documents. 
   Cut the filler to the crown and shape of the slab cross-section and extend it 
to the subgrade. After installation, ensure that the top is not less than 1 inch, and not more than 
1.25 inches, below the finished surface. Furnish the joint filler in lengths not less than the lane 
widths being poured, except that the Engineer will not require lengths greater than 12 feet. 
Where more than one section is allowed and used in a joint, securely lace or clip the sections 
together. 
   Place the filler normal to the pavement surface. Stake the assembly into 
position in such a way as to hold the assembly securely in position throughout construction. 
Ensure that the assembly is true to the line prescribed, subject to a tolerance of 1/4 inch in the 
width of the slab. Obtain the Engineer’s approval of the assembly and its installation before 
placing any concrete against it. Obtain the Engineer’s approval of the cross-section and length of 
the stakes. 
   When laying the pavement in partial width slabs, place transverse joints in 
the succeeding slab in line with the like joints in the first slab. In the case of widening existing 
pavement, place transverse joints in line with like joints in the existing pavement or as otherwise 
shown in the Plans. 
 350-13.4 Expansion Joints Around Structures at Manholes, Meter Boxes and other 
Projections: Form expansion joints by placing premolded expansion joint material around all 
structures and features projecting through, into or against the pavement. Ensure that such joints 
are 3/4 inch in width. 
  350-13.4.1 Bridge Approach Expansion Joints: Construct in accordance with 
Standard Plans, Index 370-001. 
 350-13.5 Cleaning Joints and Cracks: 
  350-13.5.1 Cleaning Joints in New Pavement: 
   350-13.5.1.1 Sawed Joints: Immediately after the final saw cut, 
completely remove the resulting slurry from the joint and the immediate area by flushing with a 
pressure washer and by using other tools as necessary. 
    1. After flushing, blow out the joints with compressed air.  
    2. Patch all spalled edges with an epoxy compound. 
    3. Immediately prior to joint seal installation, clean the joints using 
compressed air to remove all traces of debris and dust within and on the joint surfaces. 
   350-13.5.1.2 Non-Sawed Joints: Thoroughly clean joints which require 
sealing of all foreign material for the full depth of the seal installation. 
    With the exception of slurry removal due to sawing, meet the 
cleaning requirements as specified for sawed joints. 
  350-13.5.2 Cleaning Joints in Existing Pavement: Remove all existing joint-
sealing material and foreign material for the full depth of the new joint seal by sawing, wire 
brushing, sandblasting, or other methods approved by the Engineer. 
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   Remove any existing sealant or parting strip material below the tape or 
backer rod bond breaker and replace it with additional bond breaker. When conditions require 
removal and replacement with additional bond breaker below the new joint seal, obtain the 
Engineer’s approval of the type of bond breaker and its installation procedure. Perform cleaning 
by any method or combination of methods, as detailed in the Plans. 
   Flush the joint with a pressurized jet of water, and use other tools as 
necessary, to remove loose remnants and debris. 
   After flushing, blow out the joints with compressed air. After the flushed 
joints have dried, sandblast the joint faces to thoroughly remove all foreign material. Perform 
sandblasting in two passes, once for each face. 
   Patch all spalled edges with an epoxy compound. 
   Immediately prior to joint seal installation, clean the joints using 
compressed air to remove all traces of debris and dust within and on the joint surfaces. 
  350-13.5.3 Cleaning Random Cracks in Existing Pavement: Do not begin 
cleaning random cracks in existing pavement until all other concrete pavement repairs have 
progressed to the point where those operations will not adversely affect the installation of the 
new seal. 
   Cut the random cracks to be repaired and sealed into grooved joints to the 
depth and width detailed in the Plans. Clean the joints in accordance with 350-13.5.2. 
 350-13.6 Sealing Joints and Cracks: Clean joints in accordance with 350-13.5 prior to 
final grinding and sealing. 
  When using silicone and non-silicone sealants in the transverse and longitudinal 
joints, respectively, use the silicone sealants first to prevent contamination at the intersection of 
the joint faces. Remove non-silicone sealant 1 foot in each direction from the transverse joints 
and replace it with silicone sealant. 
  350-13.6.1 Hot-Poured Type Sealant: When the Plans require hot poured sealant 
for specific joints, fill the joint thoroughly, without trapping air, ensuring the sealant is recessed 
1/4 inch below the pavement surface Control the pouring rate to avoid spilling of sealant onto the 
adjacent pavement surface. If any spilling of sealant occurs, immediately remove and clean the 
entire surplus amount from the pavement surface. Place the poured material when the ambient air 
temperature is 50ºF or greater. 
   Use an indirect heating or double boiler type heating kettle that uses oil as 
a heat transfer medium, for hot poured sealer. Use a heating kettle that has a thermostatically 
controlled heat source, a built-in automatic agitator, and thermometers installed to indicate both 
the temperature of the melted sealing material and that of the oil bath. 
  350-13.6.2 Low Modulus Silicone Sealant: Use low modulus silicone sealant of 
either Type A non-sag (non-self-leveling), or Type B and/or Type C (self-leveling silicone 
sealant). Install and tool the sealant as necessary until firm contact is achieved and appropriately 
formed with the joint faces as specified.  
   Provide the required depth of recess above the sealant surface and below 
the pavement surface. Install the silicone sealant at ambient air temperatures above 40ºF. 

350-14 Surface Requirements. 
 Produce, by grinding in accordance with Section 352, a pavement surface that is true to 
grade and uniform in appearance with a longitudinal line type texture. 
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350-15 Thickness Determinations. 
 350-15.1 General: After completing the concrete pavement, including any corrective 
work to meet ride requirement, determine the thickness by core boring or non-destructive testing. 
The Engineer will select the locations for testing and make the determination of thickness. 
Sample locations will be taken at various offsets from the centerline such that each test 
represents an area not exceeding 2,500 square yards. Provide traffic control, non-destructive 
equipment, coring equipment, and operator to obtain the samples. 
  350-15.1.1 Core Borings: Drill cores from the pavement and measure thickness 
in accordance with ASTM C174 to determine the actual thickness. Replace the portions of the 
pavement removed by the borings at no expense to the Department. 
  350-15.1.2 Non-destructive Testing: Measure the thickness of the pavement in 
accordance with ASTM C1383 using the impact-echo method. The initial thickness measurement 
will be validated by having a core boring taken at that the same location in accordance with 
350-15.1.1. If the results from the impact-echo test vary by plus or minus 0.15 inches from the 
core boring, then the non-destructive test method cannot be used on the pavement. In such case, 
the core boring will be used for acceptance of that LOT of concrete. The Engineer has the option 
to verify the accuracy of the results at any time. 
 350-15.2 Method of Calculating Average Thickness: The Engineer will determine the 
average thickness of the pavement by using the following method of calculation: 
  1. Areas of pavement which are left in place, but for which no payment will be 
made, will not be taken into account. 
  2. The specified thickness plus 1/2 inch will be considered in the calculation when 
the thickness of the pavement is more than 1/2 inch greater than the specified thickness. 
  3. The average thickness for the entire job will be calculated as a unit. 

350-16 Deficient Thickness. 
 350-16.1 General: The Department will not pay for any pavement which is more than 
1/2 inch less than the specified thickness. When the pavement contains no longitudinal 
construction joint, the Department will not pay for the area of such pavement that is the product 
of the full width of the strip placed as a unit times the sum of the distances each way from the 
short core or cores to the cores on each side which show measurements within the tolerance 
limits. When the pavement contains longitudinal construction joints, for the width, the 
Department will use the width between longitudinal construction joint and the edge of pavement. 
 350-16.2 Deficient Pavement Requiring Removal: The Engineer will evaluate areas of 
pavement found deficient in thickness by more than 1/2 inch and if, in his judgment, the 
deficiency is enough to seriously impair the anticipated service life of the pavement, remove 
such areas and replace them with concrete of the thickness shown in the Plans. The Department 
will not pay for the area of pavement removed or for the materials or labor involved in its 
removal. When removing a section of pavement, remove the full length between transverse joints 
and the full lane width. Grind replaced sections in accordance with 350-14. 
 350-16.3 Deficient Pavement Left in Place: If the Engineer determines that the 
deficiency will not seriously impair the anticipated service life of the pavement, the pavement 
may be left in place, at no compensation. 
 350-16.4 Additional Borings: If the number of cores taken is not sufficient to indicate 
the thickness of the pavement, additional boring locations may be requested, with prior approval 
from the Engineer at no cost to the Department. 
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350-17 Pay Reductions for Low Compressive Strength Concrete. 
 Payment reductions for low compressive strength concrete will be assessed in accordance 
with Section 346. The payment reductions of 346-12 do not apply. 

350-18 Opening Pavement to Traffic. 
 Construct an earth berm along longitudinal free edges of the pavement within 36 hours, 
when newly placed concrete pavement is constructed on a granular base of an erodible material. 
Build the berm to the full height of the pavement and at least 18 inches wide. Sufficiently 
compact the berm to prevent underwash of the pavement. Maintain the berm until the final 
shoulders are complete. 
 Keep the pavement closed to traffic, including construction operations until one of the 
following has been met: 
  1. Fourteen calendar days after placement of the concrete. 
  2. Test cylinders, made in accordance with ASTM C31 and tested in accordance 
with ASTM C39, indicate a compressive strength of at least 2,000 psi (cure these test cylinders 
in a manner identical to the corresponding section of pavement). 
  3. Provide a strength-maturity relationship curve as outlined by FM 3-C1074 for 
opening to traffic determined during design mix verification. Use the maturity method specified 
in this Section to: 
   a. Determine if the concrete has achieved 2,000 psi and can be opened to 
traffic. 
   b. Verify the strength of the last slab of each day’s placement. 
 Fabricate three test cylinders for strength and maturity curve correlation testing. The 
compressive strength cylinders and maturity curve correlation testing will be performed at the 
first day of production or at the discretion of the Engineer.  

350-19 Method of Acceptance. 
 Acceptance will be based on compressive strength of cylinders at placement in 
accordance with Section 346 and pavement thickness in accordance with 350-15. 

350-20 Method of Measurement. 
 350-20.1 Concrete Pavement: The quantities to be paid for will be the plan quantity, in 
square yards, of plain cement concrete pavement and of reinforced cement concrete pavement, 
omitting any areas not allowed for payment under the provisions of 350-16.3 and adjusted for 
average thickness as provided herein. 
  For purposes of payment, the average thickness of pavement will determine the 
final pay quantities for this pavement as follows: 
  The area of pavement represented by the difference between the calculated 
average thickness and the specified thickness will be converted into equivalent square yards of 
specified thickness pavement, and the quantity thereby obtained will be added to, or deducted 
from, the quantity of pavement to be paid for, subject to the limitation that the maximum average 
of over-thickness permitted in the adjustment of the quantity of pavement to be paid for will be 
1/2 inch. 
  Where the Plans call for cement concrete pavement that is to be covered with 
asphalt concrete surface course, payment will be made for the total thickness of the combination 
as plain cement concrete pavement. In such cases, price and payment will also include all costs 
of the asphalt concrete surface course constructed in accordance with Section 334. 
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  Reinforcing steel, placed and accepted, will be measured and paid for as provided 
in Section 415. 
 350-20.2 Joints and Cracks: For cleaning and sealing joints in new or existing concrete 
pavement, the quantity to be paid will be the length in feet, as determined by field measurement 
along the joints. Payment for the joints between concrete pavement and curb will be made under 
Section 520. 
  For cleaning and sealing random cracks in existing concrete pavement, the 
quantity to be paid will be the length in feet, as determined by field measurement along the 
cracks. 
 350-20.3 Bridge Approach Expansion Joint: The quantity to be paid for will be plan 
quantity, in feet of bridge approach expansion joint installed in accordance with Standard Plans, 
Index 370-001, calculated across the pavement at right angles to the centerline of the roadway 
pavement, completed and accepted. 

350-21 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including any preparation of the subgrade not included in the work to be paid for under another 
Contract item; all transverse and longitudinal joint construction, including tie-bars and dowel 
bars; the furnishing of test specimens; repair of core holes; and all incidentals necessary to 
complete the work. 
 Payment will be made under: 

Item No. 350-  3- Plain Cement Concrete Pavement - per square yard. 
Item No. 350-  4- Reinforced Cement Concrete Pavement - per square yard. 
Item No. 350-  5- Cleaning and Sealing Joints - per foot. 
Item No. 350-  6- Cleaning and Sealing Random Cracks - per foot. 
Item No. 350- 30- Cement Concrete Pavement for Roundabout Apron - per 

square yard. 
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SECTION 352 
GRINDING CONCRETE PAVEMENT 

352-1 Description.
Grind existing concrete pavement in the areas designated on the Plans. 
Grind new concrete pavement the full width of the travel lanes. Do not grind shoulders or 

roundabout aprons unless indicated in the Plans or required to promote drainage. 

352-2 Equipment.
Provide a power driven self-propelled machine that is specifically designed to grind 

portland cement concrete pavement with diamond-impregnated grinding blades. Provide, 
operate, and maintain in working condition all necessary equipment to ensure performance of the 
work in the allotted time. Use equipment of the size, shape, and dimensions that does not restrict 
the movement of traffic in areas outside the designated limits of construction. The equipment 
will be of a size that can cut or plane at least 3 feet wide or as approved by the Engineer. Use 
equipment that is capable of grinding specified surfaces without causing spalls at cracks, joints, 
or other locations. The equipment will be capable of removing any slurry or residue resulting 
from the grinding operation. 

352-3 Construction Methods.
Schedule and proceed with the construction operation in a manner that produces a 

uniform finished surface. Grind in a manner that eliminates joint or crack faults while providing 
positive lateral drainage by maintaining a constant cross-slope between grinding extremities in 
each lane. Grind transition, auxiliary or ramp lane as required from the mainline edge to provide 
positive drainage and an acceptable riding surface. 

Grind parallel to the centerline until the pavement surfaces of adjacent sides of transverse 
joints and cracks are in the same plane. Grind the concrete pavement to eliminate the faulting at 
joints and cracks, maintain the overall smoothness within the limits specified, and texture over 
the majority of the pavement surface. Take all necessary precautions to minimize the number of 
minor depressions in the first place and only resolve to grind such areas if necessary. Continue 
grinding if accumulated total areas of minor depressions exceed 30% of the total area of a 
0.1 mile section or if directed by the Engineer. Maintain the cross slope of the pavement as 
shown in the Plans. 

Establish and obtain the Engineer’s approval for a means to continuously remove 
grinding residue. 

Remove solid residue from pavement surfaces before traffic action or wind blows such 
residue. Do not allow residue to flow across lanes or shoulders used by public traffic or into 
gutters or other drainage facilities. Do not allow the discharge of any residue runoff into adjacent 
rivers, streams, lakes, ponds, or other bodies of water. 

352-4 Final Surface Finish.
After the curing period, use a grinding process that produces a pavement surface that is 

true to grade and uniform in appearance with a longitudinal line type texture. Provide a line type 
texture that contains parallel longitudinal corrugations that present a narrow ridge with a 
corduroy type appearance. Provide a surface finish with the peaks of the ridges approximately 
1/32 inch higher than the bottoms of the grooves and with approximately 60 evenly spaced 
grooves per foot. 

373 FY 2024-25



Grind to produce areas of uniform and neat surface appearance, beginning and ending at 
lines perpendicular to the pavement centerline. 

352-5 Acceptance Testing for Surface Tolerance.
Test the pavement surface for smoothness with a 10 foot long straightedge, a 10 foot long 

rolling straightedge, or a California Type Profilograph while the Engineer observes the 
operations as described below. For pavement surfaces not meeting the smoothness requirements, 
provide corrective work and retesting to ensure conformity approved by the Engineer. 

1. Testing with a 10 foot straightedge: Use this straightedge for longitudinal
profiling, parallel to centerline, within 15 feet of a bridge approach or existing pavement which 
is being joined. Use it for all transverse profiling of cross slopes, approaches, and as otherwise 
directed with respect to (2) or (3) below. 

Furnish and operate a 10 foot straightedge. When portland cement 
concrete pavement abuts bridge approaches or pavement not under this Contract, ensure that the 
longitudinal slope deviations of the finished pavement do not exceed 1/8 inch in 10 foot length. 

Produce transverse slope deviations of the finished pavement that do not 
exceed 1/8 inch with the straightedge laid in a direction perpendicular to the centerline. 

2. Testing with a 10 foot rolling straightedge: Use this straightedge for
longitudinal profiling of short pavement sections up to 250 feet long, including mainline and 
non-mainline sections on tangent sections and on horizontal curves with a centerline radius of 
curve less than 1,000 feet and the pavement within the superelevation transition of such curves, 
turn lanes, ramps, tapers, and other non-mainline pavements as directed. 

Furnish and operate the straightedge. Provide and operate a 10 foot rolling 
straightedge of a design acceptable to the Engineer, able to accurately measure surface 
irregularities exceeding 1/8 inch in a 10 foot effective length of the straightedge. 

When tested with a straightedge, ensure that the finished pavement profile 
provides a uniform surface with no deviation greater than 1/8 inch in a 10 foot length. Perform 
the profiling in lines parallel to the centerline, at not more than 4 foot transversal spacing, and 
extending across the transverse joints. 

The Contractor may confine checking through traffic lanes with the 
straightedge to joints and obvious irregularities as directed. 

3. Testing With A California Type Profilograph:
a. General: Use the profilograph on all longitudinal profiling of mainline

full width pavement lanes longer than 250 feet and as otherwise directed. 
The following terms are defined: 

1. Profilograph: A longitudinal profile testing apparatus used to
measure a pavement’s surface profile deviations. 

2. Profile Trace or Profilogram: A surface profile record generated
along the individual wheel paths using a profilograph. Such a record is analyzed to determine the 
rate of roughness (or smoothness) and to identify changes in the longitudinal pavement surface 
elevation that exceed a specified threshold along the pavement length traversed by the 
profilograph. 

3. Profile Index (PI): A profile measurement is a series of numbers
representing elevation relative to a specified reference. A Profile Index (PI) is a summary value 
calculated from these numbers above and below a blanking band over a specified length of 
pavement. 
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4. Blanking Band: A band of 0.2 inch uniform height with its 
longitudinal center positioned optimally between the highs and the lows of the profilogram 
depicting at least 100 ft of pavement. 

b. Equipment: Furnish, calibrate, and operate an electronic California 
Type Profilograph device in accordance with FM 5-558.

c. Surface Test: Produce a riding surface meeting the requirements of 
FM 5-558  and having a Profile Index meeting the requirements herein. Start and terminate the 
profile 15 feet from each bridge approach or existing pavement, which is being joined. 

Take at least two pavement profile traces with bump option turned 
on. Locate the position of the profiles in the traffic wheel paths. Take the profiles in the direction 
of the traffic and parallel to and approximately 3 feet from the outside edges of each traffic lane. 
The Contractor may take additional profiles to define the limits of an out-of-tolerance surface 
variation. 

Upon completion of each day’s testing, submit the profilograms to 
the Engineer for review to determine the pavement section in compliance with these 
requirements. The Engineer will retain those profilograms meeting these requirements. The 
Engineer will return profilograms with deficiencies to the Contractor for use to correct section 
deficiencies. The Engineer will retain the corrected profilograms, along with the deficient 
profilograms, for comparison purposes of the circumstances between the two profilograms. 

Ensure that pavement tested meets the Profile Index requirements 
and is applicable to the profilogram for each profile trace: 

1. Ensure that pavement on tangent alignment and 
horizontal curves having a centerline radius of curve 2,000 feet or more has a Profile Index of 
5 inches per mile or less. 

2. Ensure that pavement on horizontal curves having a 
centerline radius of curve 1,000 feet or more but less than 2,000 feet and pavement within the 
superelevation transition of such curves has a Profile Index of 7 inches per mile or less. 

3. Ensure that the pavement riding surfaces have all 
deviations in excess of 0.3 inch in 25 feet removed. 

The Engineer will evaluate the pavement in 0.1 mile consecutive 
sections. Grind all areas represented by individual points having deviations in excess of 0.3 inch 
in 25 feet or less pavement length, until such points do not exceed 0.3 inch. 

After removing all individual deviations in excess of 0.3 inch in 
25 feet, perform additional grinding as necessary to reduce the Profile Index to the specified 
requirements. 

Surface smoothness tests with a California Type Profilograph on 
bridges are specified in 400-15. Ensure that the pavement within 15 feet of a bridge approach (or 
existing pavement which is being joined) complies with the testing requirements of a 10 foot 
straightedge. 

Visually inspect transverse joints and random cracks to ensure that 
the adjacent surfaces are in the same plane. Where misalignment of the planes of the surfaces on 
adjacent sides of the joints or cracks is in excess of 1/16 inch, grind the pavement until the 
surfaces are flush. 

352-6 Surface Corrections.
After the curing period, test the surface for pavement surface smoothness in accordance 

with 352-5. Plainly mark all variations from the required tolerances. Where pavement surfaces 
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do not meet the smoothness requirements, the Engineer will require corrective work and retesting 
to ensure conformity. 
 Eliminate high spots exceeding 1/8 inch in 10 feet, but not in excess of 0.3 inch in 
25 feet, by grinding either with an approved machine or with a carborundum brick and water. Do 
not use bush-hammering or other destructive means for removing irregularities. As directed by 
the Engineer, retexture corrected high areas to give skid resistance comparable to the 
surrounding area. 
 Operate all milling, cutting, or grinding equipment to produce a reasonably uniform 
finished surface without spalling the pavement joints within corrected areas. The Engineer will 
not require extra grinding to eliminate minor depressions in order to provide 100% texturing of 
the pavement surface. Maintain the cross slope of the pavement as shown in the Plans. Repair all 
joint seals destroyed by grinding at no expense to the Department. 
 Remove and replace any area of pavement which, after grinding, still shows a deviation 
in excess of the allowable tolerance. Ensure that the area removed and replaced is the full length 
between transverse joints and the full width of the lane involved. Replace any area of concrete 
pavement with concrete that meets the requirements of Sections 353. 
 Bear the costs of all surface corrections required and of all required removal and 
replacement of defective surface concrete. If the grinding operation removes more than a total 
length of 100 consecutive feet of the grooves, then re-groove the entire width of the pavement 
for the deficient area. 

352-7 Method of Measurement. 
 The quantity to be paid for will be the plan quantity, in square yards, completed and 
accepted. 

352-8 Basis of Payment. 
 Price and payment will be full compensation for all work and materials specified in this 
Section, including furnishing all labor, materials, tools, equipment, testing, and incidentals and 
for doing all work involved in grinding existing or new concrete pavement, removing residue, 
and cleaning the pavement, including necessary disposal of residue, and furnishing any water or 
air used in cleaning the pavement. 
 Pay adjustments based on the surface smoothness will be made in accordance with 
Table 352-1. 
 

Table 352-1 
Profile Index Pay Factors 

Average Profile Index (inches/mile) 
per 0.1 mile Section 

Pay Factor 
Curvature Radius 

≥2,000 ft 
1,000 ft ≤ Curvature Radius 

< 2,000 ft 
PI ≤ 2 PI ≤ 4 1.05 

2 < PI ≤ 5 4 < PI ≤7 1.00 
PI > 5 PI > 7 Corrective work required 

 
 The Pay Factor will be based on the initial measured average Profile Index, prior to any 
corrective work. The Pay Factor will be applied to the bid price for Grinding Concrete Pavement. 
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 The Pay Adjustment will be computed by multiplying the Pay Factor times the unit bid 
price for grinding concrete pavement times the plan surface area of grinding concrete pavement. 
The Pay Adjustment will apply to the total area of the 0.1 mile section for the lane width 
represented by the profilograms for the average Profile Index. 
 Payment will be made under: 

Item No. 352- 70- Grinding Concrete Pavement - per square yard. 
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SECTION 353 
CONCRETE PAVEMENT SLAB REPLACEMENT 

353-1 Description. 
 Replace the existing defective area of concrete pavement with portland cement concrete 
free of any uncontrolled cracks. Repair the damaged area of adjacent slabs, caused by slab 
removal at no cost to the Department. When using the maturity method, submit a strength-
maturity relationship curve as determined by FM 3-C 1074 for opening to traffic during design 
mix verification. 

353-2 Materials. 
 Meet the following requirements: 

Portland Cement Concrete* ................................Section 346 
Curing Materials .................................................Section 925 
Epoxy Compounds ..............................................Section 926 
Dowel Bar Assembly** ......................................Section 931 
Post-Installed Anchor Systems for Structural 
Applications in Concrete Elements .....................Section 937 
Accelerating Admixtures .......... ASTM C494, Type C and E 

  *For concrete pavement slab replacement, the use of supplementary cementitious 
materials is optional. 
  **Concrete pavement containing only dowel bars will be considered non-
reinforced concrete. 

353-3 Composition of Concrete. 
 353-3.1 Mixture Proportions: Designate the actual proportions to be used to produce a 
concrete with a minimum 28 day compressive strength of 3,000 psi. 
  Prior to producing concrete, submit the design mix for approval on a form 
acceptable to the Department. Provide a mix design that will produce a concrete with a minimum 
compressive strength of 1,600 psi, designated for opening to traffic, at the time period specified 
in the Contract Documents. Perform the plastic property tests in accordance with Section 346 
prior to the addition of the accelerator. Use mixes approved by the Department and obtain 
concrete from a plant that is currently on the Department’s Production Facility listing. Producers 
seeking inclusion on the list shall meet the requirements of Section 105. 
  Make necessary adjustment to the concrete mix-water to account for the amount 
of water in the accelerating admixture solution. 
 353-3.2 Delivery Certification: Submit a delivery ticket in accordance with Section 346. 
 353-3.3 Demonstration Slab: Prior to batching production concrete, demonstrate the 
ability to furnish replacement slabs by constructing a demonstration slab at the project site. 
Demonstrate production techniques for slab removal, dowel installation, concrete placement, 
finishing, slab curing, sample preparation and curing, and proper timing of joint sawing. 
Demonstrate the ability to achieve the required compressive strengths. Demonstrate proficiency 
to the Engineer the ability to determine when the concrete has achieved a compressive strength 
of 1,600 psi by testing concrete cylinders or by using the maturity-strength curve. Use cylinders 
to verify the concrete compressive strength at 28 days. Schedule construction of the 
demonstration slab at the time specified in the Contract Documents. If the Engineer determines 
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that elements of the demonstration slab fail to meet requirements of the Contract Documents, 
propose adjustments to the construction processes and/or materials for the Engineer’s approval. 
  The demonstration slab may be used in the final work with the approval of the 
Engineer. No slab replacements will be constructed until the demonstration slab is approved. The 
Engineer may require additional demonstration slabs until a demonstration slab conforms to the 
Contract Documents. 

353-4 Batching and Mixing Concrete. 
 Obtain concrete that meets the requirements of Section 346 with the following additional 
requirements: 
 Add all the concrete ingredients, excluding the accelerator to the truck mixer at the plant. 
 Add the accelerator to the load at the job site and record the amount on the delivery 
ticket. Mix the concrete for 30 additional revolutions at mixing speed after the accelerator is 
added to the mixer. 
 Incorporate the accelerator into the concrete design mix in accordance with the 
recommendations of the admixture manufacturer. Do not exceed the manufacturer’s written 
recommendations for the dosage rate of the accelerating admixture. 

353-5 Test Requirements. 
 353-5.1 General: Perform concrete sampling and testing in accordance with Section 346, 
with the addition of density measurement testing is required. Perform the plastic property tests 
prior to the addition of the accelerator. Concrete strength determination can be done using test 
cylinders or by using the maturity method. If test cylinders are used, prepare after the addition of 
accelerator. 
 353-5.2 Verification of Maturity Curve Data: Develop a new maturity curve if any of 
the plastic properties or the density results exceed the tolerances specified in Table 353-1, for the 
initial sampling. 
 

Table 353-1 
Slump and Density Tolerances Prior to Accelerator Addition 

Slump Tolerance ± 1.5 inches 
Density Tolerance ± 3.0 lb/ft3 

 
  Use either the maturity method in FM 3-C1074 or concrete cylinder testing to 
determine if the concrete has achieved 1,600 psi and can be opened to traffic. Use the maturity 
value or concrete cylinder test results to verify the strength of the last slab of each day’s 
placement. Additional maturity meters or concrete cylinder testing may be used to open other 
locations to traffic prior to the last slab of each day, as needed, provided each location has 
achieved the minimum strength. 
 353-5.3 Cylinder Fabrication and Testing: If cylinders will be used for opening to 
traffic strength determination, fabricate three test cylinders for opening to traffic strength and 
three cylinders for 28 day strength after all materials, including the accelerator, are added. If the 
maturity method will be used for opening to traffic strength, fabricate three test cylinders for 
maturity curve correlation testing and three for 28 day strength. 
  The compressive strength cylinders and maturity curve correlation testing will be 
performed at the beginning of each production day, when the mix design is changed to another 
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mix design, at the discretion of the Engineer for each remaining placement week, when a new 
maturity curve is required, or until terminated by the Engineer. 

353-6 Concrete Slab Acceptance and Testing. 
 Reject any Concrete not meeting the plastic property requirements of Section 346. 
Concrete pavement slab replacement mix designs are exempt from the requirements for 
concreting in hot weather. Reject concrete pavement slab replacement mix designs exceeding 
100°F. Acceptance will be based on achieving a 1,600 psi compressive strength prior to opening 
the slab to traffic, and a 28 day compressive strength of 3,000 psi. Determine opening to traffic 
strength using the maturity method or concrete cylinder testing, and determine 28 day strength 
using concrete cylinder testing. 
 Perform Quality Control (QC) tests for temperature, slump, and density, and prepare 
compressive strength cylinders once per LOT. A LOT is defined as one day’s production. 
 The Engineer will evaluate the particular circumstances in each instance where a strength 
deficiency occurs. Strength deficiencies will be addressed in accordance with Section 346. 
 Lost quality control cylinders and payment reductions for low strength concrete will be 
addressed in accordance with Section 346. 
 Controlled cracks are cracks designed to occur at specific locations based on the 
pavement design. All other cracks in the pavement are uncontrolled cracks. Repair uncontrolled 
cracked slabs, which occur during the life of the contract, by removing and replacing the 
pavement across the full width of all affected lanes or shoulders and to the nearest transverse 
joint in each direction. Investigate and implement immediate effective solutions to eliminate 
further cracks, in consultation with, and subject to the approval of, the Engineer. 

353-7 Placing, Striking Off, Consolidating and Finishing Concrete. 
 The requirements of Section 350 are applicable to this Section. 
 Perform straightedging while the concrete is still in plastic state after floating is 
completed and the excess water removed. Furnish and operate a 10 foot straightedge meeting the 
requirements of Section 350. Hold the straightedge in successive positions parallel to the road 
centerline, in contact with the surface, testing until the replacement slab is straight edged from 
one side to the other. Advance along the road in successive stages of not more than one-half the 
length of the straightedge. Fill any depressions immediately with freshly mixed concrete, 
consolidate, strike-off, and refinish. Cut down and refinish any high areas. Continue straightedge 
testing and surface correction until the entire surface conforms to the required grade and cross 
slope. Ensure that transverse slope deviations of the finished pavement do not exceed 1/8 inch 
with the straightedge laid in a direction perpendicular to the centerline. When Portland cement 
concrete pavement abuts bridge approaches or pavement not under this Contract, ensure that the 
longitudinal slope deviations of the finished pavement do not exceed 1/8 inch in 10 foot length. 
Produce a uniform, gritty textured final finish longitudinally along the pavement by dragging a 
broom or seamless strip of damp burlap, having at least 3 feet in contact with the pavement. 
 If the Engineer identifies a surface irregularity determined to be objectionable, 
straightedge with a 10 foot long straightedge and address all deficiencies in excess of 1/8 inch by 
grinding in accordance Section 352. 
 When required in the Contract Documents, produce a pavement surface that is true to 
grade and uniform in appearance with a longitudinal line type texture by grinding in accordance 
with Section 352. 
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353-8 Curing. 
 Cure the slab as specified in Section 350, except for time and temperature restrictions. 
Use a Type I (with dye) or Type ID (clear with dye) curing compound and apply within 1/2 hour 
after completing the finishing operations. After the curing compound has been applied, cover the 
surface and exposed edges with two layers of white burlap-polyethylene curing blanket 
conforming to Section 925 or insulating blankets approved by the Engineer. Continue curing the 
slab until the concrete achieves the required 1,600 psi compressive strength. 

353-9 Joints. 
 353-9.1 General: Construct transverse joints as specified in Section 350 and as shown in 
the Standard Plans, except that dowels bars are installed per this Section. Tie bars will not be 
placed along the longitudinal joints unless shown in the Contract Documents. Apply a bond 
breaker to all vertical faces of the adjacent slabs. Submit the proposed bond breaker and 
manufacturer’s technical data to the Engineer for approval. 
  Clean and seal joints in accordance with Section 350. 
 353-9.2 Dowel Bars: Provide dowel bars in accordance with the details shown in the 
Contract Documents. 
  353-9.2.1 Dowel Bars at Transverse Joint Between two Replacement Slabs: 
Follow the requirements of 350-12 when providing dowel bars at a transverse joint between two 
freshly placed replacement slabs. 
  353-9.2.2 Dowel Bars at Transverse Joints Between Existing and 
Replacement Slabs: Follow the requirements of Section 350, except drill holes and install dowel 
bars into the sawed face or end of the existing slab. Develop load transfer between existing and 
freshly placed replacement slab. The dowels shall be free to move inside the replacement slab 
and epoxy-bonded into the existing slab. 
  353-9.2.3 Dowel Bar Installation: Install dowel bars in accordance with 
Section 416 except as modified herein. Position each dowel such that its final deviation from 
parallel to the surface of the pavement and parallel to the longitudinal centerline of the pavement 
does not exceed 1/2 inch. Position each dowel such that its final deviation from centered on the 
joint does not exceed 2 inches. Position each dowel such that at no point in its length does it 
deviate from the surface of the pavement as shown in the Plans in excess of 1 inch. Confirm the 
position of dowel bars by means acceptable to the Engineer, which may include non-destructive 
testing methods. 
   Use epoxy compounds in accordance with Section 937. Dispense the 
epoxy from a cartridge or from metered equipment that indicates the amount of each component 
material being dispensed. 
   Inject epoxy into the hole after cleaning and prior to dowel insertion. Start 
injection at the back of the hole to force the epoxy to move forward during dowel insertion. 
Twist the dowel a minimum of one full turn during the insertion to ensure that the epoxy 
surrounds the dowel. The injection process and viscosity of the epoxy shall be adequate to ensure 
that the space between the surface of the dowel and the inside of the hole is filled with epoxy. 
   Do not allow the epoxy to escape from the front of the hole after inserting 
the dowel in the hole. Use a 1/8 inch thick nylon or plastic grout retention disk to hold epoxy in 
the hole during dowel insertion. 
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353-10 Protection and Opening to Traffic. 
 353-10.1 General: The requirements of Section 350 apply to this Section. Keep the 
placed slabs closed to traffic until the 1,600 psi compressive strength requirement is achieved. 
Submit documentation to the Engineer indicating that the required strength was achieved prior to 
opening to traffic. If documentation is not provided, the concrete will not be accepted. The 
Engineer may allow opening to traffic should the maturity equipment fail to provide a reading. 
Opening to traffic due to equipment failure does not constitute acceptance of the concrete. 
  Protect the pavement from all traffic, including construction vehicles, until the 
required strength has been obtained. The protective measures shall be arranged so as not to 
interfere with traffic lanes being utilized for required maintenance of traffic. 
 353-10.2 Maturity Method Testing: Use a maturity curve to estimate the strength of the 
concrete for opening to traffic for each day of production. Embed temperature sensors at mid-
depth in the slab, at 6 inches from the leading edge of the transverse joint and at 6 inches from 
the longitudinal joint or at locations designated by the Engineer. 
  Develop a strength-maturity relationship curve using the Arrhenius maturity 
function with an activation energy of 33,500 J/mol as outlined in FM 3-C1074, in a laboratory 
with personnel qualified to perform the method. Compressive strength tests, as specified in 
FM 3-C1074, will be performed to produce a six point curve with points before and after the 
anticipated time for opening to traffic. Submit the mix design supporting data and the maturity 
curve to the Engineer for his approval. 
  Any changes of a material source or proportion in the concrete mixture will 
require a new maturity curve. 

353-11 Method of Measurement. 
 The pay quantity for concrete pavement slab replacement, calculated using field-
measured horizontal dimensions and thickness of the removed slab, will be the volume, in cubic 
yards, of calculated concrete volume placed and accepted. 
 The pay quantity for cleaning and sealing joints will be in accordance with Section 350. 

353-12 Basis of Payment. 
 Price and payment for concrete pavement slab replacement, will be full compensation for 
all work specified in this Section and shall include demonstration slab construction, all joint 
construction, including tie bars and dowels, furnishing of test specimens, and all necessary 
incidentals. 
 Price and payment for cleaning and sealing joints will be made in accordance with 
Section 350. 
 Payment will be made under: 

Item No. 353- 70- Concrete Pavement Slab Replacement - per cubic yard. 
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SECTION 355 
VALUE ADDED PORTLAND 

CEMENT CONCRETE PAVEMENT 

355-1 Description. 
 Construct Value Added Portland Cement Concrete Pavement (Concrete Pavement), 
subject to a five year warranty period after final acceptance of the Contract in accordance with 
5-11. This Section applies only to new pavements, including added lanes. 
 Submit each mix design to the Engineer at least 14 days prior to any paving work. 
 Perform all the associated work specified in this Section including continued 
responsibility for performing all remedial work associated with pavement distresses exceeding 
threshold values determined in accordance with this Section and as to which notice was provided 
to the Contractor. 
 The work specified in this Section will not be paid for directly, but will be considered as 
incidental to other Contract items. 

355-2 Materials and Construction Requirements. 
 Meet the requirements of the following: 

Portland Cement Concrete ..................................Section 346 
Cement Concrete Pavement ................................Section 350 
Grinding Concrete Pavement ..............................Section 352 

355-3 Statewide Disputes Review Board. 
 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 
disputes that may arise involving administration and enforcement of this Specification. The 
Contractor and the Department acknowledge that use of the Statewide Disputes Review Board is 
required, and the determinations of the Statewide Disputes Review Board for disputes arising out 
of this Specification will be binding on both the Contractor and the Department, with no right of 
appeal by either party. 
 Meet the requirements of 8-3. 

355-4 Pavement Evaluation and Remedial Work. 
 355-4.1 General: The Department’s Pavement Condition Survey Program along with 
observations by the Engineer will be used as the basis for determining the extent and the 
magnitude of the pavement distresses occurring on the project. In the event the level of distress 
exceeds any of the threshold values defined below, remedial work as described in 355-5 by the 
Contractor will be required. 
  The Department will monitor the pavement for distresses and may require 
remedial action at any time. The Department may conduct a Pavement Condition Survey of the 
value added pavement following the final acceptance of the project, and at intermediate times 
throughout the warranty period with findings provided when considered by the Department to be 
the obligation of the Contractor.  
  The final survey, if determined by the Engineer to be necessary, will be conducted 
before the end of the warranty period with results provided to the Contractor for those conditions 
exceeding contract threshold values requiring remedial action that the Department believes to be 
an obligation of the Contractor. The Department will be responsible for all costs associated with 
the surveys. 
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  If the survey findings, intermediate or final, are to be disputed by the Contractor, 
written notification must be submitted to the Engineer within 30 calendar days of the date of 
receipt of the information from the Department. 
  During the warranty period, the Contractor may monitor the pavement using 
nondestructive methods and may participate with the Department in the Pavement Condition 
Surveys upon request. Do not conduct any coring, milling or other destructive methods without 
prior approval by the Engineer. 
 355-4.2 Distress Indicators: The Department will use Ride, Spalling and Cracking, as 
distress indicators in accordance with the Rigid Pavement Condition Survey Handbook to 
evaluate the Concrete Pavement. Ride Number (RN) will be established by Laser Profiler in 
accordance with FM 5-549. For ride evaluation purposes, the project will be subdivided into 
LOTs of 0.1 mile per lane and partial LOTs which are segments that are less than 0.1 mile. For 
the purposes of threshold values and remedial work, partial LOTs and LOTs will be treated as 
LOTs. 355-4.3 Threshold Values and Remedial Work: Threshold values and associated 
remedial work for the Concrete Pavement are specified in Table 355-1. 
 

Table 355-1 
Concrete Pavement Threshold Values and Remedial Work 

Type of Distress Threshold Values Remedial Work 

Ride Ride Number < 3. 50 
Grind all deficient LOTs and 
partial LOTs in accordance 

with Section 352. 

Spalling in the wheel path 

Four areas in any Lane Mile 
exceeding 1 inch in width and 

exceeding 6 inches in length OR 
any single area exceeding 3 inches 

in width. 

Full depth slab replacement 
for a minimum of 6 feet in 
length and the full width of 
the slab in accordance with 

Section 353. 

Spalling outside the wheel path 

Four areas in any Lane Mile 
exceeding 1-1/2 inches in width 
and 12 inches in length OR any 

single area exceeding 3 inches in 
width and 12 inches in length. 

Full depth slab replacement 
for a minimum of 6 feet in 
length and the full width of 
the slab in accordance with 

Section 353. 

Cracking 
Four Cracks in any Lane Mile 

with width exceeding 1/8 inch OR 
any Crack exceeding 3/16 inch. 

Full depth slab replacement 
for a minimum of 6 feet in 
length and the full width of 
the slab in accordance with 

Section 353. 

Shattered Slab Cracking patterns that divide the 
slab into three or more segments 

Full slab replacement in 
accordance with Section 353. 

355-5 Remedial Work. 
 Perform all necessary remedial work described in this Section at no cost to the 
Department. Should an impasse develop in any regard as to the need for remedial work or the 
extent required, the Statewide Disputes Review Board will render a final decision by majority 
vote. 
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 Remedial work will not be required if any one of the following conditions is found to 
apply: 
  1. Determination that the pavement thickness design as provided by the 
Department is deficient. The Department will make available a copy of the original pavement 
thickness design package and design traffic report to the Contractor upon request. The Contractor 
will be responsible for performing all remedial work associated with the pavement distress if the 
pavement design is provided by the Contractor. 
  2. Determination that the Accumulated ESALs (Number of 18 Kip Equivalent 
Single Axle Loads in the design lane) have increased by 25% or more than the Accumulated 
ESALs used by the Department for design purposes for the warranty period for the pavement 
design life. In calculating ESALs, the Average Annual Daily Traffic (AADT) will be obtained 
from the Department’s traffic count data and the T24 (Percent Heavy Trucks during a 24 hour 
period) will be obtained from the Department’s traffic classification survey data. 
  3. Determination that the deficiency was due to the failure of the existing 
underlying layers that were not part of the Contract work. 
  4. Determination that the deficiency was the responsibility of a third party or its 
actions, unless the third party was performing work included in the Contract. 
 If a measured distress value indicates remedial action is required per Table 355-1, begin 
remedial work within 45 calendar days of notification by the Department or a ruling of the 
Statewide Disputes Review Board. The Statewide Disputes Review Board will determine the 
allowable duration for the completion of the remedial work, but not to exceed 6 months.  
 If remedial action is necessary and forensic information is required, it is the responsibility 
of the Contractor to determine the source of the distress. The Contractor will not be responsible 
for damages to the pavement as a result of any forensic activities conducted at the discretion of 
the Engineer. 
 As applicable to distress criteria for ride, when two LOTs requiring remedial action or a 
partial LOT and a LOT are not separated by three or more LOTs not requiring remedial action, 
the remedial work shall be required for the total length of all such contiguous LOTs and partial 
LOTs, including the intermediate LOTs not requiring remedial action. 
 The Contractor has the first option to perform all remedial work, as determined by the 
Department. If, in the opinion of the Engineer, the problem poses an immediate danger to the 
traveling public and the Contractor cannot provide temporary mitigation for the defect within 
4 hours of written notification and restore the pavement to its original design condition within 
72 hours of written notification, the Engineer has the authority to have the remedial work 
performed by other forces. Temporary mitigation includes the use of traffic control systems such 
as barricades, drums, or other approved devices to secure the area including lane closures if 
necessary, and constructing temporary repairs making it safe for the roadway user until the 
defect can be restored to its original design condition. The Contractor is responsible for all 
incurred costs of the work performed by other forces should the problem (remedial work) be 
determined to be the responsibility of the Contractor. Remedial work performed by other forces 
does not alter any of the requirements, responsibilities or obligations of the Contractor. 
 Complete all remedial work to the satisfaction of the Engineer. Any disputes regarding 
the adequacy of the remedial work will be resolved by the Statewide Disputes Review Board. 
Approval of remedial work does not relieve the Contractor from continuing responsibility under 
the provisions of this Specification. 
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 Notify the Engineer in writing prior to beginning any remedial work. Meet the 
requirements of the Specifications when performing any remedial work. Perform all signing and 
traffic control in accordance with the Standard Plans. Provide maintenance of traffic during 
remedial work at no additional cost to the Department. Lane closure restrictions listed in the 
original Contract will apply to remedial work. Written requests to obtain permission for lane 
closures for either forensic investigation or remedial work must be made to the Engineer 
48 hours in advance of any lane closures. Do not perform any lane closures until written 
permission is given by the Engineer. 
 If remedial work necessitates a corrective action to the pavement markings, adjacent 
lanes, or roadway shoulders, perform these corrective actions using similar products at no cost to 
the Department. 

355-6 Failure to Perform. 
 Failure to timely submit any dispute to the Statewide Disputes Review Board, failure to 
satisfactorily perform any remedial work, or failure to compensate the Department for any 
remedial work performed by the Department and determined to be the Contractor’s responsibility 
in accordance with this Specification, the Department will suspend, revoke or deny the 
Contractor’s certificate of qualification under the terms of Section 337.16(d)(2), Florida Statutes, 
for a minimum of 6 months or until the remedial work has been satisfactorily performed (or full 
and complete payment for remedial work performed by others made to the Department), 
whichever is longer. Should the Contractor choose to challenge the Department’s notification of 
intent for suspension, revocation or denial of qualification and the Department’s action is upheld, 
the Contractor will have its qualification suspended for an additional minimum of 6 months. 
 The remedial work is not an obligation of the Contractor’s bond required by 
Section 337.18, Florida Statutes. 
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SECTION 370 
BRIDGE APPROACH EXPANSION JOINTS 

370-1 Description. 
 For concrete pavement using the asphalt base option, construct expansion joints in 
accordance with Standard Plans, Index 350-001. For concrete pavement using the special select 
soil base option, construct special expansion joints near the bridge approach slabs that consist of 
a section of reinforced concrete subslab supporting the roadway concrete pavement in 
accordance with the details shown in Standard Plans, Index 370-001 and the Contract 
Documents. 

370-2 Materials. 
 Bar Reinforcement: Use bar reinforcing steel meeting the requirements of 931-1.1. 
 Concrete: For the expansion joint subslab, use concrete meeting the requirements of 
Section 347. 
 Galvanized Sheet Metal: Use galvanized sheet metal meeting the requirements shown in 
the Plans. 
 Seal: Use compression seals in accordance with Section 932 and Standard Plans, 
Index 370-001. 

370-3 Construction Methods. 
 Construct the expansion joints in accordance with the applicable requirements of 
Sections 346, 347, 350, 415 and Standard Plans, Indexes 350-001 and 370-001. 

370-4 Method of Measurement. 
 The quantity to be paid for will be plan quantity, in feet, calculated across the pavement 
at right angles to the centerline of the roadway pavement, completed and accepted. 

370-5 Basis of Payment. 
 Price and payment will be full compensation for all work and materials specified in this 
Section or required for the expansion joint, including concrete subslab, sheet metal strip, 
reinforcing steel, compression seal and all additional excavation required. 
 Payment will be made under: 

Item No. 370-  1- Bridge Approach Expansion Joint - per foot. 
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STRUCTURES 

SECTION 400 
CONCRETE STRUCTURES 

400-1 Description. 
 Construct concrete structures and other concrete members, with the exception of 
pavement and incidental concrete construction (which are specified in other Sections). 
 Refer to Section 450 for prestressed construction requirements additional to the 
requirements of this Section. 
 For precast concrete structures meet the requirements of Section 450 for inserts and 
lifting devices, handling, storage, shipping, and erection. 
 Obtain incidental precast products from a plant that is currently on the Department’s 
Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements 
of Section 105. 

400-2 Materials. 
 Meet the following requirements: 

Concrete .............................................. Sections 346 and 347 
Penetrant Sealer ..................................................Section 413 
High Molecular Weight Methacrylate (HMWM)** 
............................................................................ Section 413 
Reinforcing for Concrete ....................................Section 415 
Water ...................................................................Section 923 
Curing Materials*,** ..........................................Section 925 
Epoxy Bonding Compounds** ...........................Section 926 
Post Installed Anchor Systems**........................Section 937 
Joint Materials** .................................................Section 932 
Bearing Pads .......................................................Section 932 
Non-Shrink Grout** ...........................................Section 934 
Class 5 Applied Finish Coatings** .....................Section 975 
Galvanizing Compound** ..................................Section 562 
Dowel Bar Assembly** ......................................Section 931 
Filter Fabric** .....................................................Section 985 
*The Engineer will allow clean sand and sawdust for certain curing, when and as 
specified. 
**Use products listed on the Department’s Approved Product List (APL). 

400-3 Depth of Footing. 
 Refer to Section 455, “D. SPREAD FOOTINGS”. 

400-4 Falsework. 
 400-4.1 Plans: At the Engineer’s request, submit detailed plans for falsework or 
centering to the Department. The Contractor is responsible for results obtained by using these 
plans. 
 400-4.2 Design and Erection: Design and construct all falsework to provide the 
necessary rigidity and to support the loads without appreciable settlement or deformation. Use 
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screw jacks or hardwood wedges to take up any settlement in the framework, either before or 
during the placing of concrete. If any weakness develops and the centering shows undue 
settlement or distortion, stop the work, remove any affected concrete, and strengthen the 
falsework before resuming work. Support falsework which cannot be founded on a satisfactory 
footing on piling. Space, drive, and remove the piling in an approved manner. 
 400-4.3 Camber: Provide camber to correct for settlement and deflection of falsework. 
Give bridges permanent camber only when shown in the Plans. 
 400-4.4 Bridge Deck Overhang Falsework for Steel I-Girders: Locate the lower 
contact point of bridge deck overhang falsework supporting screed rails within 6 inches above 
the bottom flange. If the lower contact point of the overhang falsework bears more than 6 inches 
above the bottom flange and/or if the deck overhang is 4 feet or greater, submit shop drawings 
and calculations to the Engineer in accordance with Section 5 and Chapter 11 of the Structures 
Design Guidelines (SDG). The deck overhang is measured from the centerline of the girder 
supporting the overhang falsework to the outside edge of the concrete deck. 

400-5 Forms. 
 400-5.1 General: Provide forms, either of wood or metal, that are as follows: externally 
secured and braced where feasible; substantial and unyielding; of adequate strength to contain 
the concrete without bulging between supports and without apparent deviation from the neat 
lines, contours, and shapes shown in the Plans. Design forms to withstand the additional forces 
of vibration without apparent deviation from the desired shape or position. Assemble forms to be 
mortar-tight. If using lumber forms, construct them of dressed wood of uniform thickness. Use 
form liners on wooden forms where Class 3 surface finish is specified. Construct assembled 
forms to render a concrete surface of smooth, uniform finish. Make provisions to remove forms 
without injury to concrete surfaces. Remove blocks and bracing with the forms, and do not leave 
any portion of the forms in the concrete. Use the same form system for a type of work 
throughout. 
 400-5.2 Inspection and Approval: Do not place concrete in a form until the form has 
been inspected and approved. Although the Engineer inspects and approves the forms, the 
Contractor is responsible for obtaining satisfactory concrete surfaces, free from warping, 
bulging, or other objectionable defects. Pay special attention to the ties and bracing. Where the 
forms appear to be insufficiently braced or unsatisfactorily built, stop and correct defects to the 
satisfaction of the Engineer. 
 400-5.3 Non-metallic Form Materials: 
  400-5.3.1 Lumber: For all surfaces, use lumber that is not less than 3/4 inch in 
thickness, dressed, and free of knot holes, loose knots, cracks, splits, warps, and other defects. 
Proportion the spacing of studs, joists, and wales to exclude warps and bulges and to produce 
true and accurate concrete surfaces. Only use structurally sound lumber. 
  400-5.3.2 Form Liners: Use form liners of durable, abrasion resistant materials 
that are unaffected by water. Use liners with a hard surface texture capable of rendering concrete 
surfaces of a smooth, uniform texture, without grain marks, patterns, or blemishes. Use form 
liner material of sufficient thickness to eliminate the reflection of irregularities, undesirable 
patterns, and marks from the forms to the surfaces. Replace liners as necessary to produce a 
consistent concrete surface texture. Use form liners in large sheets and with true, tight-fitted 
joints which are logically located. Obtain the Engineer’s approval of the layout of sheets. Do not 
use liners which have been patched. Use liner material of the same stock throughout. 
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  400-5.3.3 Plywood: The Contractor may use plywood of not less than 5/8 inch in 
thickness manufactured with waterproof glue or protected with an approved impervious coating. 
Do not use pieces with bulged plies or raveled, untrue edges. 
 400-5.4 Special Requirements: 
  400-5.4.1 Re-entrant Angles: Use chamfered forms for exterior concrete corners 
and filleted forms for interior concrete corners. Use chamfers and fillets that are 3/4 by 3/4 inch 
and are mill-dressed on all sides to uniform dimensions. The Contractor may use plastic or metal 
chamfers and fillets provided they perform satisfactorily in producing uniform, smooth concrete 
corner surfaces without honeycomb. 
  400-5.4.2 Handrails, Concrete Barriers, Traffic Railings, and Parapets: 
Construct in accordance with Section 521. 
  400-5.4.3 End-bent Caps: Do not place forms for end-bent caps until the 
embankment has been constructed to within 12 inches of the bottom of the cap. Place a mass of 
embankment that is sufficient to produce the subsidence, displacement, and settlement which 
may result from the construction of the total embankment. 
  400-5.4.4 Footings: Where footing concrete can be placed in dry excavation, the 
Contractor may omit cribs, cofferdams, and forms, subject to compliance with the following 
limitations and conditions: 
   1. Use this procedure only in locations not exposed to view from traveled 
roadways. 
   2. Obtain required elevations shown in the Plans. 
   3. Obtain neat line dimensions shown in the Plans. 
   4. Fill the entire excavation with concrete to the required elevation of the 
top of the footing. 
   5. The Engineer will determine the volume of footing concrete to be paid 
for from the neat line dimensions shown in the Plans. 
 400-5.5 Form Alignment, Bracing, and Ties: Construct forms in such manner that they 
may be adequately secured for alignment, shape, and grade. Use bracing systems, ties, and 
anchorages that are substantial and sufficient to ensure against apparent deviation from shape, 
alignment, and grade. Do not drive nails into existing concrete. Do not use bracing systems, ties, 
and anchorages which unnecessarily deface or mark, or have an injurious or undesirable effect 
on surfaces that will be a part of the finished surface. 
  If metal ties and anchorages are to remain in the concrete, construct them so as to 
permit the removal of metal to at least 1 inch beneath the finished surface of concrete. Use 
accessories for metal ties and anchorages that allow the removal of metal to the prescribed depth 
while leaving the smallest possible repairable cavity. 
  When using wire ties, cut or bend them back from the finished surface of the 
concrete a minimum of 1 inch. Do not use internal ties of wire when forming surfaces that are 
exposed to view. 
 400-5.6 Preparation and Cleaning: Meet the following requirements for the condition 
of forms at the time of beginning concrete casting: 
  1. Treat all forms with an approved form-release agent before placing concrete. 
Do not use material which adheres to or discolors the concrete. 
  2. Clean forms of all concrete laitance from previous use and all dirt, sawdust, 
shavings, loose wire ties and other debris. 
  3. Close and secure all inspection and cleanout holes. 
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 400-5.7 Stay-In-Place Metal Forms: 
  400-5.7.1 General: Utilization of stay-in-place metal forms is permitted in lieu of 
removable forms to form concrete bridge decks between beams and between the webs of 
individual box girders when designated in the Plans. Stay-in-place metal forms may be of the 
cellular, non-cellular or non-cellular with top cover sheet type. The flutes of non-cellular stay-in-
place metal forms may be filled with polystyrene foam or concrete. When polystyrene foam is 
used to fill the forms, fill form flutes completely; do not allow any portion of the polystyrene 
foam to extend beyond the limits of the flutes. Ensure that the polystyrene foam remains in its 
required position within flutes during the entire concrete placement process. Do not use 
reinforcing supports or other accessories in such a manner as to cause damage to the polystyrene 
foam. Replace all damaged polystyrene foam to the satisfaction of the Engineer. 
   Apply polymer sheeting to stay-in-place metal forms in accordance with 
the requirements in the following table. Apply polymer sheeting to all faces and edges (including 
sheared edges) of support angles used on bridges with Moderately and Extremely Aggressive 
Superstructure Environmental Classifications (as shown in the Plans). No polymer sheeting is 
required for beam attachment straps or clips partially embedded in concrete, and for support 
angles used on bridges with a Slightly Aggressive Superstructure Environmental Classification. 
Use polymer sheeting materials and application methods as described herein. 
 

Table 400-1 
Polymer Sheeting Usage Requirements 

Form Type Superstructure Environmental Classification (as shown in Plans) 
Slightly Aggressive Moderately Aggressive Extremely Aggressive 

Non-cellular form 
with concrete 
filled flutes 

No polymer sheeting 
required 

Polymer sheeting 
required on bottom side2 

Polymer sheeting 
required on bottom side2 

Non-cellular form 
with polystyrene 
foam filled flutes 

Polymer sheeting 
required on top side1 

Polymer sheeting 
required on both sides1,2 

Polymer sheeting 
required on both sides1,2 

Non-
cellular 

form 
with Top 

Cover 
Sheet 

Top 
Cover 
Sheet 

Polymer sheeting 
required on bottom side 

Polymer sheeting 
required on bottom side 

Polymer sheeting 
required on bottom side 

Non-
cellular 

form 

Polymer sheeting 
required on top side 

Polymer sheeting 
required on both sides2 

Polymer sheeting 
required on both sides2 

Cellular form No polymer sheeting 
allowed or required 

Cellular form not 
permitted 

Cellular form not 
permitted 

1 Polymer sheeting not required on top side of form when foam filled flutes are used only at interior supports on continuous 
decks and the remainder of the flutes are concrete filled. 
2 Polymer sheeting not required on bottom side of form located within box girders and U-beams. 
 
   Prior to using stay-in-place metal forms, submit detailed plans for 
approval of the forming system, including method of support and attachment and method of 
protecting the supporting structural steel components from welding effects. Submit design 
calculations for the forming system, which have been signed and sealed by the Specialty 
Engineer. Detail stay-in-place metal forms such that they in no way infringe upon the concrete 
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outline of the slab shown on the Plans. Use stay-in-place metal forms that provide and maintain 
the dimensions and configuration of the original slab in regards to thickness and slope. 
   Do not weld stay-in-place metal form supports and connections to the 
structural steel components. Do not connect polymer coated angles or other hardware that 
support polymer coated metal forms to the beam attachment straps or clips by welding. Electrical 
grounding to steel reinforcing or fiber reinforced polymer (FRP) reinforcing is prohibited. 
   Protect structural steel components from damage by using a shield to 
guard against weld splatter, weld overrun, arc strikes, or other damaging effects of the welding 
process. Upon completion of welding, rest the metal form support flush on the supporting steel 
component. Should any weld spatter, weld overrun, arc strike, or other effects of the welding 
process be evident or occur to the structural steel component, immediately stop in-place welding 
of the metal form supports for the remainder of the work. In this event, weld all metal form 
supports off of the structure and erect the forms after prefabrication, or use an alternate approved 
method of attaching the form supports. Remove improper weldment, repair the supporting steel 
component for any improper welding. Perform all required verification and testing at no expense 
to the Department and to the satisfaction of the Engineer. 
   Do not use stay-in-place metal forms until the forming system has been 
approved by the Engineer. The Contractor is responsible for the performance of the stay-in-place 
forms. 
   Structures designed, detailed, and dimensioned for the use of removable 
forms: Where stay-in-place metal forms are permitted, the Contractor is responsible and shall 
obtain the approval of the Engineer for any changes in design, etc. to accommodate the use of 
stay-in-place forms. The Engineer will compute pay quantities of the various components of the 
structure which are paid on a cubic yard basis from the design dimensions shown in the Plans 
with no allowance for changes in deflection or dimensions necessary to accommodate the stay-
in-place forms or concrete to fill the form flutes. The Engineer will limit pay quantities of other 
Contract items that the Contractor increases to accommodate the use of stay-in-place forms to the 
quantity required for the original plan design. 
   Submit all changes in design details of bridge structural members that 
support stay-in-place forms, showing all revisions necessary to enable the supporting 
components to withstand any additional weight of the forms and the weight of any extra concrete 
that may be required to fill the forms. Include with the design calculations a comparative analysis 
of the stresses in the supporting components as detailed on the Plans and as modified to support 
the forms. Use the identical method of analysis in each case, and do not allow the stresses in the 
modified components to exceed those of the component as detailed in the Plans. Include with the 
design the adjusted cambers for any changes in deflection over those shown on the original 
Plans. Modify the beams to provide additional strength to compensate for the added dead loads 
imposed by the use of stay-in-place forms. Obtain the additional strength by adding strands to the 
pre-stressed beams or by adding steel material to increase the section modulus of steel girders. 
Substantiate the added strength by the comparative calculations. Do not use stay-in-place forms 
until the forming system and all necessary design revisions of supporting members have been 
approved by the Engineer. 
   Structures designed, detailed, and dimensioned for the use of stay-in-place 
metal forms: 
   Prior to using stay-in-place metal forms, submit detailed plans for 
approval of the forming system (including method of support and attachment) together with 
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design calculations. Include an analysis of the actual unit weight of the proposed forming system 
over the projected plan area of the metal forms. If the weight thus calculated exceeds the weight 
allowance for stay-in-place metal forms and concrete required to fill the forms shown on the 
Plans, then modify the supporting components to support the excess weight as specified by the 
Contractor’s Specialty Engineer. 
   For all structures utilizing structural steel supporting components, paint 
the vertical sides of the top flange prior to installation of the stay-in-place metal forms in 
accordance with Section 560. 
   For non-polymer sheeting form surfaces, use zinc paint coating in 
accordance with Section 562 to all accessories cut from galvanized sheets, which are not 
embedded in concrete. 
  400-5.7.2 Design: Meet the following criteria for the design of stay-in-place 
bridge deck forms: 
   1. The maximum self weight of the stay in place metal forms, plus the 
weight of the concrete or expanded polystyrene required to fill the form flutes (where used), shall 
not exceed 20 psf. 
   2. Design the forms on the basis of dead load of form, reinforcement, and 
plastic concrete plus 50 pounds per square foot for construction loads. Use a unit working stress 
in the steel sheet of not more than 0.725 of the specified minimum yield strength of the material 
furnished, but not to exceed 36,000 psi. 
   3. Do not allow deflection under the weight of the forms, reinforcement, 
and plastic concrete to exceed 1/180 of the form span or 1/2 inch, whichever is less, for form 
spans of 10 feet or less, or 1/240 of the form span or 3/4 inch, whichever is less, for form spans 
greater than 10 feet. In all cases, do not use a total loading (psf) that is less than 20 plus the 
product of the deck thickness measured in inches times 12.5. 
   4. Use a design span of the form equal to the clear span of the form plus 
2 inches. Measure the span parallel to the form flutes. 
   5. Compute physical design properties in accordance with requirements of 
the AISI Specifications for the Design of Cold Formed Steel Structural Members, latest 
published edition. 
   6. For all reinforcement, maintain the design concrete cover required by 
the Plans. 
   7. Maintain the plan dimensions of both layers of primary deck 
reinforcement from the top surface of the concrete deck. 
   8. Do not consider the permanent bridge deck form as lateral bracing for 
compression flanges of supporting structural members. 
   9. Do not use permanent steel bridge deck forms in panels where 
longitudinal deck construction joints are located between stringers. 
   10. Secure forms to the supporting members by means other than welding 
directly to the member. 
  400-5.7.3 Materials: 
   400-5.7.3.1 Metal Forms: Fabricate stay-in-place metal forms and 
supports from steel meeting the requirements of ASTM A653 having a coating designation 
G165. Do not use form materials that are less than 0.03 inch uncoated thickness. 
   400-5.7.3.2 Polymer Sheeting: Use polymer sheeting comprised of at 
least 85% ethylene acrylic acid copolymer capable of being applied to both G165 and G210 steel 
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sheet as described in ASTM A742. Ensure that the polymer sheeting has a nominal thickness of 
12 mils as manufactured and a minimum thickness of 10 mils after lamination to the steel sheet. 
Ensure that the polymer sheeting remains free of holes, tears and discontinuities and sufficiently 
flexible to withstand the forming process without any detrimental effects to bond, durability or 
performance. Ensure that the polymer sheeting is UV stabilized and contains antioxidants. 
    Ensure that the as-manufactured polymer sheeting (prior to 
application) has an Oxidative Induction Time (OIT) of 60 to 75 minutes at 170°C in air when 
tested according to ASTM D3895. Perform additional OIT tests on samples taken from the 
finished product (polymer sheeting applied to forms) resulting in a minimum OIT according to 
ASTM D3895 of 32 minutes at 170°C in air. Ensure that the polymer sheeting adheres to 
galvanized metal sufficient to prevent undercutting at penetrations made through the polymer 
sheeting or metal forms to the satisfaction of the Engineer. Ensure that edges subjected to shear 
cutting are coated by the form manufacturer with two coats of a compatible liquid coating repair 
material before delivery to the site. Ensure that steel used to produce polymer laminated metal 
forms is appropriately cleaned and prepared per NCCA (National Coil Coating Association) 
standard continuous coil coating practices. Ensure that pretreatment for use in conjunction with 
the manufacturer’s polymer sheeting material is approved as compatible by the polymer sheeting 
manufacturer. Apply pretreatment in accordance with the polymer sheeting manufacturer’s 
procedures. Apply polymer sheeting in accordance with the manufacturer’s recommendations 
and procedures. Ensure that all steel has the polymer sheeting applied prior to fabrication of the 
stay-in-place forms and accessories. 
    Ensure that the screws to be used in the fastening of the stay-in-
place laminated metal forms have a corrosion resistant cladding that will not have an adverse 
effect to the system due to the contact of dissimilar metals. 
   400-5.7.3.3 Certification: Submit a written certification from the 
manufacturer stating the product meets the requirements of this specification along with the 
delivery of the coated forms to the jobsite. Ensure that the certification conforms to the 
requirements of Section 6. Ensure that the manufacturer has a quality control program 
conforming to ISO 9001 2000 standards. 
   400-5.7.3.4 Polystyrene Foam: Use polystyrene foam comprised of 
expanded polystyrene manufactured from virgin resin of sufficient density to support the weight 
of concrete without deformation. Extrude the polystyrene foam to match the geometry of the 
flutes and provide a snug fit. Use polystyrene foam that has a density of not less than 0.8 pounds 
per cubic foot. Use polystyrene foam that has water absorption of less than 2.6% when tested 
according to ASTM C272. Submit a written certification from the manufacturer stating the 
product meets the requirements of this Specification along with the delivery of the product. 
  400-5.7.4 Construction: Install all forms in accordance with approved fabrication 
and erection plans. 
   Do not rest form sheets directly on the top of the stringer of floor beam 
flanges. Fasten sheets securely to form supports, and maintain a minimum bearing length of 
1 inch at each end for metal forms. Place form supports in direct contact with the flange of the 
stringer or floor beam. Make all attachments for coated metal forms by bolts, clips, screws, or 
other approved means. 
   400-5.7.4.1 Form Galvanizing Repairs: For any permanent exposed steel 
where the galvanized coating has been damaged, thoroughly clean, wire brush, and paint it with 
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two coats of galvanizing compound in accordance with Section 562 to the satisfaction of the 
Engineer. Do not touch up minor heat discoloration in areas of welds. 
   400-5.7.4.2 Polymer Sheeting Repairs: Inspect and identify areas for 
damage to the polymer sheeting and repair with liquid polymer coating similar and compatible 
with respect to durability, adhesion and appearance in accordance with ASTM A762, as 
furnished by the stay-in-place form manufacturer. Ensure that the inspection includes checking 
the polymer sheeting for cuts, tears, cracking, surface pits, peeling, dirt, grease, oil, stains, rust or 
bare areas. Reject any panels that show coating blistering, peeling or cracking. Repair all 
polymer sheeting damage according to the following: 
    1. Surface Preparation: Ensure that all surfaces to be repaired are 
clean and free of any deleterious substances. Remove all traces of dirt, soil, oil deposits, greases, 
and other surface contaminates in accordance with the polymer sheeting and coating 
manufacturer’s written specifications prior to touch-up and recoating. 
    2. Application Procedures: Ensure that the liquid polymer repair 
coating is applied to a clean dry surface and in accordance with the manufacturer’s written 
specifications. Apply the repair coating using a suitable paintbrush or other means acceptable to 
the Engineer. Apply a first coat of product to the surface at 2-4 mils in thickness. Let the first 
coat air dry. Apply a second coat to form a complete layer and increase the thickness, 
immediately after verifying the first coat is dry to the touch (15 - 25 minutes depending on the 
local air drying temperature and atmospheric conditions). Apply the second coat at the same 
coating thickness as the first at 2-4 mils. Ensure that the total dry film thickness of the two coats 
is not less than 6 mils. Apply additional coats in this same manner until desired coating thickness 
is achieved. 
  400-5.7.5 Placing of Concrete: Vibrate concrete to avoid honeycomb and voids, 
especially at construction joints, expansion joints, valleys and ends of form sheets. Use approved 
pouring sequences. Do not use calcium chloride or any other admixture containing chloride salts 
in the concrete. 
  400-5.7.6 Inspection: The Engineer will observe the Contractor’s method of 
construction during all phases of the construction of the bridge deck slab, including the 
installation of the metal form system; location and fastening of the reinforcement; composition 
of concrete items; mixing procedures, concrete placement, and vibration; and finishing of the 
bridge deck. Should the Engineer determine that the procedures used during the placement of the 
concrete warrant inspection of the underside of the deck, remove at least one section of the metal 
forms in each span for this purpose. Do this as soon after placing the concrete as practicable in 
order to provide visual evidence that the concrete mix and the procedures are obtaining the 
desired results. Remove an additional section in any span if the Engineer determines that there 
has been any change in the concrete mix or in the procedures warranting additional inspection. 
   If, in the Engineer’s judgment, inspection is needed to check for defects in 
the bottom of the deck or to verify soundness, sound the metal forms with a hammer as directed 
by the Engineer after the deck concrete has been in place a minimum of two days. If sounding 
discloses areas of doubtful soundness to the Engineer, remove the metal forms from such areas 
for visual inspection after the concrete has attained adequate strength. Remove metal bridge deck 
forms at no expense to the Department. 
   At locations where sections of the metal forms have been removed, the 
Engineer will not require the Contractor to replace the metal forms. Repair the adjacent metal 
forms and supports to present a neat appearance and to ensure their satisfactory retention and 
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where they are polymer sheeted, coat all exposed surfaces of stay-in-place metal form system 
elements that are not coated or are damaged with a field applied liquid polymer coating as 
specified in 400-5.7.4.2. As soon as the form is removed, the Engineer will examine the concrete 
surfaces for cavities, honeycombing, and other defects. If irregularities are found, and the 
Engineer determines that these irregularities do not justify rejection of the work, repair the 
concrete as directed, and provide a General Surface Finish in accordance with 400-15. If the 
Engineer determines that the concrete where the form is removed is unsatisfactory, remove 
additional metal forms as necessary to inspect and repair the slab, and modify the method of 
construction as required to obtain satisfactory concrete in the slab. Remove and replace all 
unsatisfactory concrete as directed, at no expense to the Department. 
   If the method of construction and the results of the inspections as outlined 
above indicate that sound concrete has been obtained throughout the slabs, the amount of 
sounding and form removal may be reduced when approved by the Engineer. 
   Corrosion of assembly screws will not be considered a structural or 
aesthetic problem and is considered acceptable. 
   Provide the facilities for the safe and convenient conduct of the inspection 
procedures. 
 400-5.8 Stay-In-Place Concrete Forms: 
  400-5.8.1 General: Permanent stay-in-place precast reinforced concrete forms 
may be used in lieu of removable forms to form concrete bridge deck slabs subject to the 
conditions contained herein. Precast reinforced concrete stay-in-place forms are not permitted to 
construct a composite concrete deck. Do not use precast prestressed concrete stay-in-place forms 
to form any permanent bridge decks. 
   When detailed Plans for structures are dimensioned for the use of 
removable forms, provide additional slab thickness, elevation changes, changes in design, etc. to 
accommodate the use of stay-in-place forms, subject to the Engineer’s approval. The Engineer 
will compute pay quantities of the various component members of the structure which are paid 
on a cubic yard basis from the design dimensions shown in the Plans with no allowance for 
changes in deflection and changes in dimensions necessary to accommodate the stay-in-place 
forms. The Engineer will limit pay quantities of other Contract items which are increased to 
accommodate the use of stay-in-place forms to the quantity required for the original plan design. 
   Prior to using stay-in-place forms, submit for approval detailed plans of 
the forming system and design calculations. Indicate on the plans the form panel sizes, placing 
patterns, type of mastic or felt bearing material and type and method of caulking between panels. 
Also, submit appropriate changes in design details of structural members supporting stay-in-
place forms showing any revisions necessary to enable the supporting components to withstand 
the additional weight of the forms and perform equally as contemplated in the Plans. All 
calculations and details submitted shall be sealed by the Contractor’s Engineer of Record. 
Modify the beams to provide additional strength to compensate for the added dead loads imposed 
by the use of stay-in-place forms. Obtain this strength by adding additional strands to prestressed 
girders or increasing the section modulus for steel girders. Do not use stay-in-place forms until 
the forming system and any necessary design revisions of supporting structural members have 
been approved by the Engineer. The Department is not responsible for the performance of the 
stay-in-place forms by its approval. 
  400-5.8.2 Materials: Construct permanent concrete forms of precast reinforced 
concrete with a Class 3 Surface Finish. As a minimum, use the same class of concrete and 
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28-day minimum compressive strength as being used to construct the bridge deck. Use welded 
steel wire reinforcement meeting the requirements of Section 931. 
  400-5.8.3 Design: Use the following criteria for the design of permanent bridge 
deck forms: 
   1. Design the forms on the basis of deadload of form, reinforcement, and 
plastic concrete plus an unfactored live load of 50 psf for construction loads. Meet the AASHTO 
design requirements for service loads and ultimate loads as applicable. 
   2. Deflection under the weight of the forms, reinforcement, and the plastic 
concrete shall not exceed 1/180 of the form span or 1/2 inch, whichever is less. In all cases, do 
not use a loading that is less than 120 psf total. 
   3. Use a design span of the form equal to the clear span of the form 
between supports. Measure the span of concrete forms parallel to the centerline of the form 
panels. 
   4. Compute physical design properties of concrete forms in accordance 
with current AASHTO design procedures. 
   5. Ensure that all reinforcement contained in the cast-in-place concrete has 
the minimum cover shown in the Plans or not less than one inch, whichever is greater. Measure 
the minimum cover normal to the plane of the bottom of the cast-in-place concrete. For stay-in-
place concrete forms with other than plane surfaces in contact with the cast-in-place concrete, 
such as regularly spaced geometrical shapes projecting above the plane of the bottom of the cast-
in-place concrete, meet the following special requirements: 
    a. Space geometrical shapes projecting above the bottom plane of 
the cast-in-place concrete used to provide support for reinforcement no closer than 3 feet apart 
and of sufficient height to maintain the required concrete cover on the bottom mat of reinforcing 
bars. 
    b. Construct all other geometrical shapes projecting above the 
plane of the bottom of the cast-in-place concrete to provide a minimum vertical clearance of 
3/4 inch between the closest surface of the projections and the secondary longitudinal reinforcing 
bars in the deck slab. 
    c. Do not allow a minimum horizontal distance from the surface of 
any transverse reinforcing bars to surfaces of the stay-in-place form of less than 1 1/2 inches. 
     For all reinforcement for the stay-in-place form panels, 
provide a minimum of 1 inch concrete cover except that, for construction in a salt or other 
corrosive environment, provide a minimum of 1 1/2 inches concrete cover. 
   6. Maintain the plan dimensions of both layers of primary deck 
reinforcement from the top surface of the concrete deck. Measure the minimum cover of the 
bottom mat of reinforcement normal to the top of the precast concrete form panel. 
   7. Do not consider the permanent bridge deck form as lateral bracing for 
compression flanges of supporting structural members. 
   8. Do not use permanent concrete bridge deck forms in panels where 
longitudinal deck construction joints are located between stringers. 
   9. Do not allow the maximum weight of the concrete form to exceed 
40 pounds per square foot of form surface. 
  400-5.8.4 Construction: Install all forms in accordance with approved fabrication 
and erection plans. 
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   For concrete forms, provide a minimum bearing length of at least 
1 1/2 inches but not exceeding 2 1/2 inches. Support concrete forms on the beams or girders by 
continuous layers of an approved mastic or felt bearing material that will provide a mortar tight 
uniform bearing. Use a mastic or felt bearing material that has a minimum width of 1 inch and a 
maximum width of 1 1/2 inches. Seal joints between concrete form panels with caulking, tape, or 
other approved method. 
  400-5.8.5 Placing of Concrete: Place the concrete in accordance with the 
requirements of 400-5.7.5. Immediately prior to placing the slab concrete, saturate concrete stay-
in-place form panels with water. 
  400-5.8.6 Inspection: Inspect the concrete in accordance with the requirements of 
400-5.7.6. 
   After the deck concrete has been in place for a minimum period of two 
days, inspect the forms for cracks and excessive form deflection, and test for soundness and 
bonding of the forms by sounding with a hammer as directed by the Engineer. Remove, for 
visual inspection, form panels found to be cracked that show evidence of leakage and form 
panels which have a deflection greater than adjacent panels by 1/2 inch or more which show 
signs of leakage. If sounding discloses areas of doubtful soundness to the Engineer, remove the 
form panels from such areas for visual inspection after the concrete has attained adequate 
strength. Remove permanent bridge deck form panels at no expense to the Department. 
   At locations where sections of the forms have been removed, the Engineer 
will not require the forms to be replaced. Repair the adjacent forms and supports to present a neat 
appearance and to ensure their satisfactory retention. As soon as the form is removed, the 
Engineer will examine the concrete surfaces for cavities, honeycombing, and other defects. If 
irregularities are found, and the Engineer determines that these irregularities do not justify 
rejection of the work, repair the concrete as directed and provide a General Surface Finish in 
accordance with 400-15. If the concrete where the form is removed is unsatisfactory, as 
determined by the Engineer, additional forms shall be removed as necessary to inspect and repair 
the slab, and modify the methods of construction as required to obtain satisfactory concrete in the 
slab. Remove and replace all unsatisfactory concrete as directed at no expense to the Department. 
   If the methods of construction and the results of the inspections as outlined 
above indicate that the Contractor has obtained sound concrete throughout the slabs, the 
Contractor may moderate the amount of sounding and form removal, when approved. 
   Provide all facilities for the safe and convenient conduct of the inspection 
procedures. 

400-6 Underdrain and Weep Holes. 
 Provide weep holes in all abutments and retaining walls. 
 Provide a continuous underdrain for box culverts in accordance with Standard Plans, 
Index 400-289. Provide weep holes that are at least 3 inches in diameter and not more than 
10 feet apart. Place the outlet ends of the weep holes just above the finish graded surface in front 
of abutments and retaining walls. Cover the inlet ends of all weep holes with galvanized wire 
mesh and a minimum of 2 cubic feet of clean, broken stone or gravel wrapped in Type D 3 filter 
fabric, to allow free drainage but prevent the fill from washing through. 

400-7 Placing Concrete. 
 400-7.1Weather Restrictions: 

398 FY 2024-25



  400-7.1.1 Concreting in Cold Weather: Do not place concrete when the air 
temperature at placement is below 40ºF. 
   Meet the air temperature requirements for mixing and placing concrete in 
cold weather as specified in Section 346. During the curing period, if NOAA predicts the 
ambient temperature to fall below 35ºF for 12 hours or more or to fall below 30ºF for more than 
4 hours, enclose the structure in such a way that the air temperature within the enclosure can be 
kept above 50ºF for a period of 3 days after placing the concrete or until the concrete reaches a 
minimum compressive strength of 1,500 psi. 
   Assume all risks connected with the placing and curing of concrete. 
Although the Engineer may give permission to place concrete, the Contractor is responsible for 
satisfactory results. If the placed concrete is determined to be unsatisfactory, remove, dispose of, 
and replace the concrete at no expense to the Department. 
  400-7.1.2 Concreting in Hot Weather: Meet the temperature requirements and 
special measures for mixing and placing concrete in hot weather as specified in Section 346. 
   Spray reinforcing bars and metal forms with cool fresh water just prior to 
placing the concrete in a method approved by the Engineer. 
   Assume all risks connected with the placing and curing of concrete. 
Although the Engineer may give permission to place concrete, the Contractor is responsible for 
satisfactory results. If the placed concrete is determined to be unsatisfactory, remove, dispose of, 
and replace the concrete at no expense to the Department. 
  400-7.1.3 Wind Velocity Restrictions: Do not place concrete for bridge decks if 
the forecast of average wind velocity at any time during the planned hours of concrete placement 
exceeds 15 mph. Obtain weather forecasts from the National Weather Service “Hourly Weather 
Graph” for the city closest to the project site. 
 400-7.2 Lighting Requirements: Provide adequate lighting for all concrete operations 
conducted at night. Obtain approval of the lighting system prior to starting the concrete 
operations. 
 400-7.3 Inspections before Placing Concrete: Do not place concrete until the depth and 
character of the foundation and the adequacy of the forms and falsework have been approved by 
the Engineer. Do not deposit any concrete until all reinforcement is in place and has been 
inspected and approved by the Engineer. 
 400-7.4 Exposure to Water: Do not expose concrete other than seal concrete in 
cofferdams to the action of water before final setting. Do not expose such concrete to the action 
of salt or brackish water for a period of seven days after placing the concrete. Protect the 
concrete during this period by keeping salt or brackish water pumped out of cofferdams. 
 400-7.5 General Requirements for Placing Concrete: Deposit concrete as nearly as 
possible in its final position. Do not deposit large quantities at one point and then run or work it 
along the forms. Take special care to fill each part of the forms, to work coarse aggregate back 
from the face, and to force concrete under and around reinforcing bars without displacing them. 
  Use a method and manner of placing concrete that avoids the possibility of 
segregation or separation of aggregates. If the Engineer determines that the quality of concrete as 
it reaches its final position is unsatisfactory, remove it and discontinue or adjust the method of 
placing until the Engineer determines that the quality of the concrete as placed is satisfactory. 
  Use metal or metal-lined open troughs, chutes, or other means of concrete 
conveyance which have no aluminum parts in contact with the concrete. As an exception, chutes 
made of aluminum for ready mixed concrete trucks, no longer than 20 feet, may be used. This 
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exception does not apply to any other means of concrete conveyance. Where steep slopes are 
required, use chutes that are equipped with baffles or are in short lengths that reverse the 
direction of movement. Where placing operations would involve dropping the concrete freely 
more than 5 feet, deposit it through pipes, troughs, or chutes of sheet metal or other approved 
material. Use troughs, chutes, or pipes with a combined length of more than 30 feet only with the 
Department’s authorization. Keep all troughs, chutes, and pipes clean and free from coatings of 
hardened concrete by thoroughly flushing them with water after each run or more often if 
necessary. 
  Place concrete against supporting material that is moist at the time of concrete 
placement. If additional water is required, uniformly apply it ahead of the concrete placement as 
directed by the Engineer. Do not place concrete on supporting material that is frozen. The 
Contractor may use a moisture barrier in lieu of controlling the foundation grade moisture when 
approved by the Engineer. 
 400-7.6 Placing Concrete by Belt Conveyor: Place concrete by means of a belt 
conveyor system with written Department authorization. Remove conveyor belt systems which 
produce unsatisfactory results before continuing operations. Take concrete samples for assurance 
testing at the discharge end of the belt conveyor system. Make available to the Engineer the 
necessary platform to provide a safe and suitable place for sampling and testing. Remove any 
concrete placed in an unsatisfactory manner at no expense to the Department before continuing 
operations. 
  Use conveyor belt systems that do not exceed a total length of 550 feet, measured 
from end to end of the total assembly. Arrange the belt assembly so that each section discharges 
into a vertical hopper arrangement to the next section. To keep segregation to a minimum, situate 
scrapers over the hopper of each section to remove mortar adhering to the belt and to deposit it 
into the hopper. Equip the discharge end of the conveyor belt system with a hopper and a chute 
or suitable deflectors to cause the concrete to drop vertically to the deposit area. 
  In order to avoid delays due to breakdowns, provide stand-by equipment with an 
alternate power source prior to the beginning of the placement. 
  After the beginning of the placement, direct the discharge from the belt conveyor 
so that the concrete always falls on freshly placed concrete. 
 400-7.7 Placing Concrete by Pumping: In general, use concrete pumping equipment 
that is suitable in kind and adequate in capacity for the work proposed. Use a pump discharge 
line that has a minimum diameter of 4 inches. Use a pump and discharge lines that are 
constructed so that no aluminum surfaces are in contact with the concrete being pumped. Operate 
the pump to produce a continuous stream of concrete, without air pockets. When using cement 
slurry or similar material to lubricate the discharge line when pumping begins, collect such 
material at the point of discharge. Dispose of the collected slurry in areas provided by the 
Contractor. Control the pump discharge locations so that the placement locations of the various 
LOTs of concrete represented by strength test cylinders can be identified in the event the test 
cylinders indicate deficient strength. When concrete is placed by pumping, take all test samples 
of concrete at the end of the discharge line, except in accordance with the provisions of 
Section 346. 
 400-7.8 Consolidation: Consolidate the concrete by continuous working with a suitable 
tool in an acceptable manner, or by vibrating as set forth in 400-7.11. When not using vibrators, 
thoroughly work and compact all thin-section work with a steel slicing rod. Spade all faces, and 
flush the mortar to the surface by continuously working with a concrete spading implement. 
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 400-7.9 Obstructions: In cases where, because of obstructions, difficulty is encountered 
in puddling the concrete adjacent to the forms, bring the mortar content of the mix into contact 
with the interior surfaces by vibrating the forms. Produce the vibrations by striking the outside 
surfaces of the forms with wooden mallets or by other satisfactory means. In placing concrete 
around steel shapes place it only on one side of the shape until it flushes up over the bottom 
flange of the shape on the opposite side, after which place it on both sides to completion. After 
the concrete has taken its initial set, exercise care to avoid jarring the forms or placing any strain 
on the ends of projecting reinforcing bars. 
 400-7.10 Requirements for Successive Layers: Place concrete in continuous horizontal 
layers, approximately 20 inches thick. To avoid obtaining a plane of separation or a cold joint 
between layers, vibrate the concrete in accordance with 400-7.11. 
 400-7.11 Vibration of Concrete: 
  400-7.11.1 General: Consolidate all concrete except seal, steel pile jackets, and 
concrete for incidental construction by the use of mechanical vibrators. 
  Use minimal mechanical vibration of no more than 3 seconds per insertion for 
Self-Consolidating Concrete (SCC), when necessary to consolidate the concrete or to avoid 
obtaining a plane of separation or a cold joint between layers.  
  400-7.11.2 Vibrators: Provide adequate vibrators on the project that are approved 
by the Engineer before beginning concrete work. Generally, provide vibrators of the internal 
type. For thin sections, where the forms are especially designed to resist vibration, the Contractor 
may use external vibrators. Use a vibrator with a minimum frequency of 4,500 impulses per 
minute with sufficient intensity and duration to cause complete consolidation of the concrete 
without causing segregation of the materials. For vibrating thin, heavily reinforced sections, use 
heads of such size to secure proper vibration of the concrete without disturbance of either the 
reinforcing bars or the forms. 
  400-7.11.3 Number of Vibrators Required: Use a sufficient number of vibrators 
to secure the compaction of each batch before the next batch is delivered, without delaying the 
delivery. In order to avoid delays due to breakdowns, provide at least one stand-by vibrator, with 
an appropriate power source. 
  400-7.11.4 Method of Vibration: Use vibrators to consolidate properly placed 
concrete. Do not use them to move concrete about in the forms. Insert the vibrators in the surface 
of concrete at points spaced to ensure uniform vibration of the entire mass of the concrete. Insert 
the vibrator at points that are no further apart than the radius over which the vibrator is visibly 
effective. Allow the vibrator to sink into the concrete by its own weight, and allow it to penetrate 
into the underlying layer sufficiently so that the two layers are thoroughly consolidated together. 
After thoroughly consolidating the concrete, withdraw the vibrator slowly to avoid formation of 
holes. 
  400-7.11.5 Hand Spading: When necessary in order to secure well-filled forms, 
free from aggregate pockets, honeycomb, bubbles, etc., spade the concrete by hand, along the 
surfaces of the forms and in all corners, following the vibration. 
 400-7.12 Columns: Place concrete in columns in one continuous operation for each lift 
as shown in the Plans. 
 400-7.13 Slabs and Bridge Decks: 
  400-7.13.1 Bulkheads, Screed Rails, and Screeding Devices: Strike-off the 
concrete using an approved metal screed operating on rails or bulkheads. Use devices which do 
not contain aluminum parts. Prior to placing concrete, provide an approved screed capable of 
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striking-off and screeding the surface of the slab or deck to the required shape. Set all necessary 
bulkheads and screed rails to the required grade. Use bulkheads, screed rails, and screeding 
devices that permit vertical profile adjustment to the grade, satisfactory for providing straight 
transverse slopes, differing transverse slopes broken as shown in the Plans and/or transverse 
slopes with changing grade along the longitudinal length of slab or deck. Locate the screed rails 
so the entire placement surface can be screeded to grade without using intermediate screed rails, 
unless approved otherwise by the Engineer. 
   Use a screed consisting of a truss or heavy beams that will retain it’s shape 
under all working conditions, and a set of rotating drums with a diameter sufficient to carry a 
2 inch mortar roll in front of and parallel to the axis of the drums, while making an initial pass. 
Adjust the drums to prevent mortar buildup forming behind the trailing edges of the drums. For 
long bridges, as defined in 400-15.2.5.1, provide a device that automatically smoothes the 
concrete surface to an untextured finish and that is attached to, and is moved by, the rolling drum 
screed. As an alternate to the drum type screed, a mechanical screed with a metal strike-off may 
be used. Equip the mechanical screed with mechanical vibrators to provide continuous uniform 
vibration to the entire length unless otherwise authorized by the Engineer. Small and irregularly 
shaped areas that cannot be mechanically screeded may be screeded in a manner approved by the 
Engineer. 
  400-7.13.2 Screed Demonstration: Subsequent to the placement of all 
reinforcing bars and prior to placing any slab or deck concrete, demonstrate that the proposed 
equipment and methods can finish the concrete to the specified grades while maintaining the 
specified cover over the reinforcement. Provide the demonstration over the entire length and 
width of the spans to be placed.  
  400-7.13.3 Screeding Operations: Perform concrete placement and screeding as 
independently controlled mechanical operations. Ensure that the passing of the screed and 
forward movement of the screeding equipment are independent of the movement of concrete 
placement equipment. 
   Level the concrete in front of the screed as near to the finished grade as 
possible to prevent the screed from rising off the rail and forming uneven ridges behind the 
screed. Pass the screed over the slab or deck as many times as necessary to obtain a satisfactory 
surface and provide a concrete surface true to grade and crown, and free of irregularities. 
   Do not add water to the concrete surface to assist in finishing operations 
unless specifically authorized by the Engineer. If the Engineer permits the addition of water, 
apply only a fog mist, above the concrete surface, by means of approved power driven spray 
equipment. 
   For long bridges, as defined in 400-15.2.5.1, do not manually or 
mechanically float the concrete surface or apply a texture by broom or any other device to the 
concrete surface produced by the screeding process. Correct isolated surface irregularities in 
accordance with 400-15.2.5.3. 
  400-7.13.4 Placing Operations: Select an approved concrete design mix which 
ensures complete placement of all slab or deck concrete between construction joints before initial 
set begins in the plastic concrete. On placements of 50 yd3 or less, the minimum placement rate 
is 20 cubic yards per hour. On placements of greater than 50 cubic yards, the minimum 
placement rate is 30 cubic yards per hour. 
   The Engineer will not permit slab or deck placements until an acceptable 
plan for meeting the minimum placement rate is approved. 
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  400-7.13.5 Concrete Decks on Steel Spans: Where concrete decks are placed on 
steel spans, release the temporary supports under the bridge before placing any concrete. 
  400-7.13.6 Concrete Decks on T-Beams: For cast-in-place T-beam construction, 
cast the slabs and beams in one continuous operation. As an exception, where special shear 
anchorage or keys are provided for in the Plans or approved by the Engineer, the beams and slabs 
may be constructed in successive placements. 
  400-7.13.7 Diaphragms: Place concrete diaphragms at least 48 hours before the 
bridge deck slabs are placed unless otherwise indicated in the Plans. 
  400-7.13.8 Weather Protection: Provide an approved means of protecting 
unhardened concrete from rain. Position the protection system to shield the concrete from rain 
and running water. Provide a shield impervious to water over the slab or deck concrete, of 
sufficient size to protect all areas of slab or deck concrete subject to water damage, and include a 
means of intercepting and diverting water away from freshly placed concrete. Arrange the 
equipment so that the weather protection system can be erected over unhardened concrete. When 
there is a possibility of rain during concrete placement operations, place the weather protection 
system in stand-by readiness, capable of being deployed in a timely manner. Use the weather 
protection immediately when rain begins so that slab or deck concrete damage will not occur. Do 
not place concrete during rain. 
   Assume responsibility for damage to the slab or deck in the case of failure 
of the weather protection system. 
 400-7.14 Concrete Box Culverts: In general, place the base slab or footing of concrete 
box culverts, and allow them to set before constructing the remainder of the culvert. In this case, 
make suitable provision for longitudinal keys. Construct bottom slabs, footings, and apron walls 
as a monolith if practicable. Where transverse construction joints are necessary, place them at 
right angles to the culvert barrel, and make suitable provision for keys. 
  In the construction of box culverts having walls 6 feet or less in height, the 
sidewalls and top slab may be constructed as a monolith or may place the concrete in the walls 
and allow it to set before placing the top slab concrete. 
  Where the height of the box culvert walls exceed 6 feet, place the walls, and allow 
the concrete to set at least 12 hours before placing the top slab concrete. In such cases, form keys 
in the sidewalls. 
  When casting the walls and top slabs of box culverts as a monolith, ensure that 
any necessary construction joints are vertical. Design all construction joints with formed keys. 
Provide keys that are beveled as shown in the Plans or as directed, but do not allow the edge of 
the beveled material forming the key to be less than 1 1/2 inches from the edge of the concrete. 
  Construct each wingwall, if possible, as a monolith. Ensure that construction 
joints, where unavoidable, are horizontal and so located that no joints will be visible in the 
exposed face of the wing above the finished graded surface. 
  Precast box culvert sections may be used in lieu of cast-in-place box culvert 
construction provided the provisions in Section 410 are satisfied. 

400-8 Seals. 
 400-8.1 General: Wherever practicable, dewater all foundation excavations, and deposit 
the concrete in the dry as defined in 455-15.2. Where conditions are encountered which render it 
impracticable to dewater the foundation before placing concrete, the Engineer may authorize the 
construction of a concrete foundation seal of the required size. Then, dewater the foundation, and 
place the balance of the concrete in the dry. 
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  When required to place seal concrete, the Contractor is responsible for the 
satisfactory performance of the seal in providing a watertight excavation for placing structural 
concrete. The Department will provide and pay for the seal concrete as an aid to the construction 
of the structure. Repair seal concrete as necessary to perform its required function at no expense 
to the Department. 
 400-8.2 Method of Placing: Carefully place concrete deposited under water in the space 
in which it is to remain by means of a tremie, a closed-bottom dump bucket of not less than 
1 cubic yard capacity, or other approved method. Do not disturb the concrete after depositing it. 
Deposit all seal concrete in one continuous placement. Do not place any concrete in running 
water, and ensure that all form work designed to retain concrete under water is watertight. 
 400-8.3 Use of Tremie: Use a tremie consisting of a tube having a minimum inside 
diameter of 10 inches, constructed in sections having water-tight joints. Do not allow any 
aluminum parts to have contact with the concrete. Ensure that the discharge end is entirely seated 
at all times, and keep the tremie tube full to the bottom of the hopper. When dumping a batch 
into the hopper, keep the tremie slightly raised (but not out of the concrete at the bottom) until 
the batch discharges to the bottom of the hopper. Stop the flow by lowering the tremie. Support 
the tremie such as to permit the free movement of the discharge end over the entire top surface of 
the work and to permit its being lowered rapidly when necessary to choke off or retard the flow. 
Provide a continuous, uninterrupted flow until completing the work. Exercise special care to 
maintain still water at the point of deposit. 
 400-8.4 Time of Beginning Pumping: Do not commence pumping to dewater a sealed 
cofferdam until the seal has set sufficiently to withstand the hydrostatic pressure, and in no case 
earlier than 72 hours after placement of the concrete. 

400-9 Construction Joints. 
 400-9.1 Location: Make construction joints only at locations shown in the Plans or in the 
placement schedule, unless otherwise approved in writing. If not detailed in the Plans or 
placement schedule, or in case of emergency, place construction joints as directed. 
 400-9.2 Provisions for Bond and Transmission of Shear: Use shear key reinforcement 
where necessary to transmit shear or to bond the two sections together. 
 400-9.3 Preparations of Surfaces: Before depositing new concrete on or against 
concrete which has hardened, re-tighten the forms. Roughen the surface of the hardened concrete 
in a manner that will not leave loosened particles, aggregate, or damaged concrete at the surface. 
Thoroughly clean the surface of foreign matter and laitance, and saturate it with water. 
 400-9.4 Placing Concrete: Continuously place concrete from joint to joint. Carefully 
finish the face edges of all joints which are exposed to view true to line and elevation. 
 400-9.5 Joints in Sea Water or Brackish Water: For concrete placed in sea water or 
brackish water, do not place any construction joints between points 2 feet below the mean low 
water elevation and 6 feet above the mean high water elevation. 
 400-9.6 Joints in Long Box Culverts: For long concrete box culverts, vertical 
construction joints may be placed at a spacing not less than 30 feet. When using transverse 
construction joints, ensure that longitudinal reinforcing is continuous through the joint and that 
the joint is vertical. 
 400-9.7 Crack Control Grooves in Concrete Bridge Decks: When the Plans require 
crack control grooves in the top surface of decks, either install a tooled “V” groove prior to 
initial concrete set or saw a groove using an early entry dry cut saw. When using an early entry 
dry cut saw, operate in accordance with the manufacturer’s recommendations. Commence 
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sawing as soon as the concrete has hardened enough to permit standing on the surface without 
leaving visible tracks or impressions and before uncontrolled concrete cracks occur. 

400-10 Expansion Joints. 
 400-10.1 General: After meeting the smoothness criteria in 400-15, construct expansion 
joints to permit absolute freedom of movement. Carefully remove all loose or thin shells of 
mortar likely to cause a spall with movement at a joint from all expansion joints as soon as 
possible. 
 400-10.2 Sealed Joints: Fill expansion joints with a preformed joint filler. Cut the filler 
to conform to the cross-section of the structure, and furnish it in as few pieces as practicable, 
using only a single piece in each curb section. Do not use small pieces that would tend to come 
loose. Prepare joints to be sealed and apply the sealer in accordance with approved 
manufacturer’s directions. 
 400-10.3 Joint System Installation: Install expansion joints before or after the deck 
planing required by 400-15.2.5.5 following the manufacturer’s instructions. When installed after 
deck planing, install the edge rail assemblies in the blockouts on a profile tangent between the 
ends of the deck and/or approach slab to within a plus 0 and minus1/4 inch variation. 
  When installed before deck planing, install the edge rail assemblies 3/8 inch, plus 
or minus 1/16 inch, below the top surface of the deck or approach slab to compensate for 
concrete removal during planing. 

400-11 Contact and Bearing Surfaces. 
 400-11.1 Separation of Surfaces: In general, separate all contact surfaces between 
superstructure and substructure or end walls and between adjacent superstructure sections by a 
layer of ASTM D6380 Class S, Type III organic felt. When an organic felt bond breaker is 
specified for other structures, use either one layer of ASTM D6380 Class S, Type III or two 
layers of ASTM D226 Type II organic felt. 
 400-11.2 Finishing of Bearing Surfaces: Construct bearings surfaces (areas) to the 
tolerances as specified herein and in the other parts of the Contract Documents. When using 
neoprene bearing pads, finish the concrete surface to a uniform ‘rough’ texture using a burlap 
drag, fine bristle broom or float. For metal or high load rotational bearings, fill minor 
depressions, 1/8 inch maximum, caused by finishing, bush hammering, or grinding with a low-
viscosity epoxy meeting the requirements of 926-1, Type F-2, applied by the use of a squeegee. 
Bearing surfaces may be ground to final position with carborundum. Check all bearing surfaces 
with a metallic straightedge prior to setting bearings or neoprene pads. 
  400-11.2.1 Deviation from Specified Elevations for Steel Beam 
Superstructures: Construct to the elevation shown on the Plans plus or minus 0.01 feet and do 
not exceed a 0.01 feet difference between specified elevations of bearing areas of adjacent 
bearings measured between the centerlines of bearing areas. 
  400-11.2.2 Deviation from Specified Elevations for Concrete Beam 
Superstructures: Construct to the elevation shown on the Plans plus or minus 0.02 feet. 
  400-11.2.3 Projecting Irregularities: Projecting irregularities will not exceed 
1/16 inch. 
  400-11.2.4 Variations in Flatness for Neoprene Pads: In any direction, the pad 
is to be flat to within 1/16 inch. Pads designated to be sloped are not to deviate from the 
theoretical slope by the same amount. 
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  400-11.2.5 Variations in Flatness for Metal or High Load Rotational 
Bearings: Construct the bearing area to the tolerance indicated for the measured length along the 
orthogonal axes. 
   Bearing area length up to 30 inches long to plus or minus 1/16 inch. 
   Bearing area length over 30 inches up to 45 inches long to plus or minus 
3/32 inch. 
   Bearing area length over 45 inches long to plus or minus 1/8 inch. 
 400-11.3 Bearing Pads: Use bearing pads for seating bridge shoes, ends of beams, and 
slabs of the types specified or required in the Plans. 
  Furnish and install neoprene pads as detailed in the Plans. Place neoprene pads, 
where specified or required, directly on concrete surfaces finished in accordance with the 
requirements of this Article. Ensure that pads, bearing areas of bridge seats, and metal bearing 
plates are thoroughly cleaned and free from oil, grease, and other foreign materials. 
  Exercise care in fabrication of related metal parts to avoid producing conditions 
detrimental to the performance of the pads, such as uneven bearing, excessive bulging, etc. 
  The Engineer will evaluate the degree of deformation and condition of bearing 
pads in the completed bridge on or before the final inspection required by 5-10 or when 
requested by the Contractor. As directed by the Engineer, correct horizontal bearing pad 
deformations that at the time of inspection exceed 50% of the bearing pad thickness or that the 
Engineer predicts will exceed 50% of the bearing pad thickness during future high or low 
temperature periods. Payment for this correction effort will be considered extra work in 
accordance with 4-3. 

400-12 Anchor Bolts and Dowels. 
 Set anchor bolts and dowels as specified in Section 460. 
 Galvanize all anchor bolts as specified in Section 962. 

400-13 Epoxy Bonding Compounds. 
 Where epoxy bonding compounds for bonding concrete are specified or required, apply 
the epoxy bonding materials only to clean, dry, structurally sound concrete surfaces. Provide 
surface preparation, application, and curing of epoxy bonding compound in strict accordance 
with the manufacturer’s recommendations for each particular application.  

400-14 Removal of Forms. 
 Use the table below as the criterion for minimum time or compressive strength required 
before removal of forms or supports. 
 When using the time period criterion, include in the time period all days except days in 
which the temperature falls below 40ºF. 
 Use the specified 28-day minimum compressive strength value as stated in 346-3.1 for 
each Class of Concrete utilized. 
 

Table 400-2 

Location of Concrete Placement 
Minimum Time for Form 
Removal for any Strength 

Concrete* 

Minimum (%) of 28-day 
Compressive Strength for 

Form Removal 
(1) Deck slabs, top slabs of culverts and bottom of caps, forms under sidewalks, and safety curb 
overhangs extending more than 2 feet 
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Table 400-2 

Location of Concrete Placement 
Minimum Time for Form 
Removal for any Strength 

Concrete* 

Minimum (%) of 28-day 
Compressive Strength for 

Form Removal 
   (a) Class II Bridge Deck 7 days** 75** 
   (b) Class II (Other than Bridge Deck) 7 days 75 
   (c) Class III 7 days 70 
   (d) Class IV 7 days 60 
   (e) Class V 7 days 50 
(2) Walls, piers, columns, sides of beams 
and other vertical surfaces 24 hours*** 50*** 

(3) Front face form of curbs 6 hours 70 
* For mass concrete, remove forms in accordance with Section346.  
** Reference 400-16.4 
***Do not place additional load on the section until 70% of the specified 28-day concrete strength is attained. Also, refer to 
400-7.4. 
 
 When using the percent of required strength, cast test cylinders for each mix for 
compressive strength determination, develop a curing concrete strength versus time curve (S/T 
Curve) or a strength-maturity curve. Either curve may be used in lieu of multiple test cylinders to 
determine when the percent of required strength has been met. 
 Prior to use, obtain the Engineer’s approval of the S/T Curve and its supporting data. An 
approved testing laboratory may be used to provide this information with approval of the 
Engineer. Plot S/T Curves using at least three different elapsed times that begin once test 
cylinders are cast; however, one of the elapsed times must be prior to the Contractor’s intended 
form removal. Each elapsed time plotted must have a corresponding compressive strength 
computed by averaging the compressive strength of two test cylinders. 
 Cure such test cylinders as nearly as practical in the same manner as the concrete in the 
corresponding structural component, and test them in accordance with ASTM C39 and 
ASTM C31. Perform cylinder casting, curing, and testing at no expense to the Department and 
under the observation of the Engineer. When the S/T Curve indicates a compressive strength 
equal to or greater than the percentage of specified strength shown in the table above for form 
removal, the Contractor may remove the forms. When the ambient air temperature falls 15ºF or 
more below the ambient air temperature that existed during development of a S/T Curve, use a 
S/T Curve that corresponds to the lower temperature and that is developed in accordance with 
this section.  
 Prior to using the strength-maturity method, obtain the Engineer’s approval of the 
strength-maturity curve and its supporting data. Estimate the strength development of concrete 
using the strength-maturity method in accordance with ASTM C1074. An approved testing 
laboratory may be used to provide this information with approval of the Engineer. Develop the 
strength-maturity curves at no expense to the Department. 
 Do not remove forms at any time without the consent of the Engineer. Even when the 
Engineer provides consent to remove the forms, the Contractor is responsible for the work. 

400-15 Finishing Concrete. 
 400-15.1 General Surface Finish (Required for All Surfaces): After placing and 
consolidating the concrete, strike-off all exposed surfaces to the lines and grades indicated in the 
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Plans in a manner that will leave a surface of uniform texture free of undesirable surface 
irregularities, cavities, and other defects. Cut back metal ties supporting reinforcement, conduit, 
and other appurtenances a minimum of 1 inch from finished surface. After removing excess 
mortar and concrete and while the concrete is still in a workable state, carefully tool all 
construction and expansion joints. Leave joint filler exposed for its full length with clean edges. 
Ensure that finished work in addition to that specified above is compatible and complementary to 
the class of surface finish required. 
  Remove all laitance, loose material, form oil and curing compound from exposed 
surfaces that do not require forming and from exposed surfaces requiring forming, after form 
removal. Remove fins and irregular projections flush with the surface. Clean, saturate with 
water, and fill all holes, tie cavities, honeycomb, chips and spalls. Prior to filling, prepare the 
surface to ensure that patching mortar will bond to the existing concrete. Exercise care during the 
roughening process to prevent excessive defacement and damage to the surface of the existing 
concrete. Use patching mortar blended from the mix ingredients of the existing concrete. Ensure 
the patching mortar closely matches the color of the existing concrete when fully cured. As an 
alternative, mortar consisting of the following materials may be used: 4 parts of ordinary gray 
portland cement, 1/2 part of white portland cement, 1 part of coal ash and 2 to 4 parts of sand. 
The blended mortar must closely match the color of the filled element once fully cured and the 
proportion of white portland cement may be adjusted to achieve as close a match as possible. 
Regardless of the type patching mortar used, provide a mortar surface closely resembling the 
existing surface. 
  Cure the newly placed mortar using a curing blanket or a Type I clear curing 
compound at a uniform coverage as recommended by the manufacturer, but not less than 
0.06 gallon per square yard. 
  In the event unsatisfactory surfaces are obtained, repair these surfaces by methods 
approved by the Engineer or the affected concrete will be rejected. Repair any surface or remove 
rejected concrete at no expense to the Department. 
 400-15.2 Surface Finishes: 
  400-15.2.1 General: In addition to the general surface work specified for all 
exposed concrete surfaces, the Engineer may require one of the classes of surface finish listed 
below. For all such exposed surfaces, begin finish work for the applicable class specified, along 
with the general finish work, immediately after removal of the forms. In order to further ensure 
the required quality of the finish, remove forms no later than the minimum time specified for the 
forms to remain in place. Satisfactorily repair finished concrete surfaces which are subsequently 
disfigured or discolored at no expense to the Department. 
   Provide the required class of surface finish for the various items of 
structural concrete as shown in the Plans. 
  400-15.2.2 Class 1 Surface Finish: As soon as the pointing has sufficiently set, 
thoroughly saturate the exposed surfaces with water, and rub them with a medium coarse 
carborundum stone. Continue rubbing until the surface has been ground to a paste and remove all 
form marks, irregularities, and projections. In this process, do not introduce any additive material 
other than water. After the rubbing has produced a smooth surface of uniform color, allow the 
material which has been ground to a paste to reset under proper curing conditions. Subsequently, 
as a second operation, re-saturate the concrete surfaces with water, and thoroughly rub them with 
a fine carborundum stone. Continue this rubbing until the surface has a smooth, fine grain texture 
of uniform color. 
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   The Contractor may substitute a Class 5 applied finish coating in 
accordance with 400-15.2.6 as an alternate surface finish on all areas where Class 1 surface 
finish is specified. 
  400-15.2.3 Class 2 Surface Finish: As soon as pointing has sufficiently set, 
thoroughly saturate the exposed concrete surfaces with water and rub them with a medium coarse 
carborundum stone. Continue rubbing until the surface has been ground to a paste and remove all 
form marks, irregularities, and projections. In this process, do not introduce any additive material 
other than water. 
   After rubbing has produced a smooth surface finish, of uniform color, 
carefully brush the material which has been ground to a paste to a uniform texture, and allow it 
to reset under proper curing conditions. Carefully protect these surfaces from disfigurement and 
discoloration during subsequent construction operations. 
  400-15.2.4 Class 3 Surface Finish: Where this surface finish is specified, use 
forms with a form liner. Where specified or required on the Plans, use No. 89 coarse aggregate 
for concrete. 
   After concrete has been placed in the forms and compacted, finish all 
exposed surfaces which are not contained by the forms to produce a surface texture as nearly 
equal to that produced by the form as practicable. Generally, finish unformed surfaces to a 
smooth, dense surface with a steel trowel. 
   Perform all work, including general surface finish work, in a manner that 
will preserve the same surface texture and color produced by the form liner. Pointed areas may 
be rubbed with a dry carborundum stone. 
  400-15.2.5 Class 4 Deck Finish: 
   400-15.2.5.1 General: Apply a Class 4 finish on bridge decks and 
concrete approach slabs. On Short Bridges (bridges having a length less than or equal to 
100 feet), and on Miscellaneous Bridges (Pedestrian, Trail and Movable Spans) regardless of 
length, meet the finish and smoothness requirements of 400-15.2.5.2 and 400-15.2.5.4. On Long 
Bridges (bridges having a length greater than 100 feet) meet the finish and smoothness 
requirements of 400-15.2.5.3 and 400-15.2.5.5. When an existing bridge deck is widened, see the 
Plans for the finish and smoothness requirements of the existing bridge deck and its new 
widened section. After meeting the screeding requirements of 400-7.13 and curing requirements 
of 400-16 and the smoothness requirements, herein, groove the bridge deck and approach slabs. 
    Regardless of bridge length, finish decks with less than 
2 1/2 inches of top cover in accordance with the requirements for Short Bridges. 
   400-15.2.5.2 Plastic Surface Finish for Short and Miscellaneous 
Bridges: After screeding is completed, check the surface of the plastic concrete with a 10 foot 
straightedge, positioning and half-lapping the straightedge parallel to the centerline to cover the 
entire surface. Immediately correct deficiencies of more than 1/8 inch, measured as an ordinate 
between the surface and the straightedge. 
    Finish the concrete surface to a uniform texture using a burlap 
drag, fine bristle broom or float. Finish the deck to a smooth surface having a sandy texture 
without blemishes, marks or scratches deeper than 1/16 inch. 
   400-15.2.5.3 Plastic Surface Finish for Long Bridges: Do not moisten, 
manually float or apply texture to the concrete surface after the screed, with attached smoothing 
device, has passed unless correction of isolated surface irregularities is warranted and this should 
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be done as soon as possible after screeding while the concrete is plastic. Correct all flaws such as 
cavities, blemishes, marks, or scratches that will not be removed by planing. 
    If the Engineer permits the addition of water when correcting 
flaws, apply moisture to the concrete surface only if required and only in the immediate vicinity 
of the isolated irregularity. Apply a quantity of moisture not greater than what is needed to 
facilitate correction of the irregularity and apply only a fog mist, above the concrete surface, by 
power driven spray equipment approved by the Engineer. 
   400-15.2.5.4 Smoothness Requirements for Short Bridges and 
Miscellaneous Bridges (including approach slabs): Perform a final straightedge check with a 
10 foot straightedge, positioning and half-lapping the straightedge parallel to the centerline, 
approximately 5 feet apart to cover the entire surface. Correct all irregularities greater than 
3/16 inch measured as an ordinate to the straightedge, by grinding. Perform grinding by the 
abrasive method using hand or power tools or by machine, to leave a smooth surface within a 
1/8 inch tolerance. 
   400-15.2.5.5 Smoothness Evaluation and Concrete Surface Planing, 
Long Bridges (including approach slabs): Prior to planing, provide a smoothness evaluation of 
the completed bridge deck and exposed concrete surfaces of approach slabs by a computerized  
California-type profilograph in accordance with the criteria herein and FM 5-558. Furnish this 
evaluation through an independent provider approved by the Engineer, using equipment 
calibrated by the Engineer. All bridge deck and concrete approach slab surfaces within 2 feet of 
gutter lines are subject to this smoothness evaluation. 
    Prior to initial profilograph testing, complete work on the bridge 
deck and approach slabs. Thoroughly clean and clear the bridge deck and approach slab areas to 
be evaluated for smoothness of all obstructions and provide the smoothness evaluation. Ensure 
that no radio transmissions or other activities that might disrupt the automated profilograph 
equipment are allowed during the evaluation. 
    Average the Profile Index Value for the bridge deck, including the 
exposed concrete surfaces of the approach slabs, for the left and right wheel path of each lane. 
The maximum allowable Profile Index Value for acceptable smoothness is 10 inches per mile 
utilizing the 0.2 inch blanking band. Apply these criteria to a minimum of 100 feet of each lane. 
Additionally, correct individual bumps or depressions exceeding a cutoff height of 0.3 inch from 
a chord of 25 feet (see ASTM E1274) on the profilograph trace. Ensure that the surface meets a 
1/4 inch in 10 feet straightedge check made transversely across the deck and approach slabs if 
determined necessary by the Engineer. Provide additional profilograph testing as necessary 
following longitudinal planing and any other actions taken to improve smoothness, until a profile 
meeting the acceptance criteria is obtained. 
    Regardless of whether expansion joints are installed before or after 
deck planing is complete, plane off the concrete deck surface to a minimum depth of 1/4 inch 
and also meet or exceed the profilograph smoothness criteria. Longitudinally plane the entire 
bridge deck and exposed concrete surfaces of the approach slabs using a self-propelled planing 
machine with gang mounted diamond saw cutting blades specifically designed for such work. 
Use the profilograph generated smoothness data, to establish the optimum planing machine 
settings. Plane the deck surface to within 2 feet of the gutter line so that there is a smooth 
transition, without vertical faces or sudden surface discontinuities, from the fully planed surface 
to the unplaned surface. Use a machine with a minimum wheel base length of 15 feet, 
constructed and operated in such manner that it does not cause strain or damage to deck or 
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approach slab surfaces, excessive ravels, aggregate fractures or spalling. The equipment shall be 
approved by the Engineer. Perform longitudinal planing parallel to the roadway centerline, and 
provide a consistent, textured surface. Clean the surface of all slurry/debris generated during this 
work concurrently with operation of the machine. 
    After the deck has been planed the minimum 1/4 inch, reevaluate 
the surface smoothness using the profilograph testing described above. Perform cycles of planing 
and profilograph retesting as necessary until the deck and exposed concrete surfaces of approach 
slabs are in compliance with the smoothness criteria but do not exceed the maximum concrete 
removal depth of 1/2 inch. 
   400-15.2.5.6 Grooving: After the concrete surface profile, as required by 
400-15.2.5, has been accepted by the Engineer, and prior to opening the bridge to traffic, groove 
the bridge deck and approach slabs perpendicular to the centerline of the structure. Do not 
groove the deck surface of pedestrian or trail bridges unless otherwise shown in the Contract 
Documents. Cut grooves into the hardened concrete using a mechanical saw device which will 
leave grooves nominally 1/8 inch wide and 3/16 inch deep. Space the grooves apart in random 
spacing center of grooves in the following sequence: 3/4 inch, 1-1/8 inch, 5/8 inch, 1 inch, 
5/8 inch, 1-1/8 inch, 3/4 inch in 6 inch repetitions across the width to be grooved in one pass of 
the mechanical saw device. One 6 inch sequence may be adjusted by 1/4 sequence increments to 
accommodate various cutting head widths provided the general pattern is carried out. The 
tolerance for the width of the grooves is plus 1/16 inch to minus 0 inch and the tolerance for the 
depth of grooves is plus or minus1/16 inch. The tolerance for the spacing of the grooves is plus 
or minus1/16 inch. 
    Cut grooves continuously across the deck or approach slab to 
within 18 inches of gutter lines at traffic railing, curb line and median divider. At skewed metal 
expansion joints in bridge deck surfaces, adjust groove cutting by using narrow width cutting 
heads so that all grooves of the bridge deck surface or approach slab surface end within 6 inches, 
measured normal to centerline of the joint, leaving no ungrooved surface adjacent to each side of 
the joint greater than 6 inches in width. Ensure that the minimum distance to the first groove, 
measured normal from the edge of the concrete joint or from the junction between the concrete 
and the metal leg of the armored joint angle, is 1 inch. Produce grooves that are continuous 
across construction joints or other joints in the concrete surface less than 1/2 inch wide. Apply 
the same procedure described above where the gutter lines at traffic railing, curb lines and 
median dividers are not parallel to the centerline of the bridge to maintain the 18 inches 
maximum dimension from the grooves to the gutter line. Cut grooves continuously across 
formed concrete joints. 
  400-15.2.6 Class 5 Applied Finish Coating: 
   400-15.2.6.1 General: Place an applied finish coating upon all concrete 
surfaces where the Plans indicate Class 5 applied finish coating. Apply the finish coating after 
completion of the general surface work specified for all exposed concrete surfaces.  
   400-15.2.6.2 Material: For the coating material, use a commercial 
product designed specifically for this purpose. Use only coating material that is manufactured by 
one manufacturer and delivered to the job site in sealed containers bearing the manufacturer’s 
original labels. Submit the manufacturer’s written instructions to the Engineer. 
   400-15.2.6.3 Surface Preparation: Prepare the surface prior to the 
application of an applied finish coating by providing a surface finish in accordance with the 
requirements of 400-15.1. The Engineer will not require surface voids that are 1/4 inch or less in 
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width and depth to be grouted prior to application of the finish coating. Fill surface void larger 
than 1/4 inch in width and depth an approved high strength, non metallic, non shrink grout 
meeting the requirements of Section 934, mixed and applied in accordance with the 
manufacturer’s recommendations. Apply the grout by filling the surface voids using burlap pads, 
float sponges, or other acceptable methods. As soon as the grout has taken its initial set, brush 
the surface to remove all loose grout, leaving the surface smooth and free of any voids. Ensure 
that the surface to be coated is free from efflorescence, flaking coatings, curing compound, dirt, 
oil, and other substances deleterious to the applied finish coating. Prior to application of the 
finish coating onto precast or cast-in-place concrete surfaces, test the concrete surface at 30 foot 
intervals for the presence of curing compound using one or two drops of muriatic acid placed on 
the concrete surface. If curing compound is present, there will be no reaction between the acid 
and the concrete. If there is no reaction, remove the compound by pressure washing the concrete 
surfaces. Prepare the surfaces in accordance with the manufacturer’s recommendations, and 
ensure that they are in a condition consistent with the manufacturer’s requirements. Clean 
surfaces of existing structures in accordance with 400-19. 
   400-15.2.6.4 Application: Apply the finish coating utilizing a method 
recommended by the manufacturer. When applying the finish coating by spraying, supply heavy 
duty spray equipment capable of maintaining a constant pressure necessary for proper 
application. Mix and cure all coating materials in accordance with the manufacturer’s written 
instructions. Apply the finished coating at a rate of 50, plus or minus 10 square feet per gallon. 
   400-15.2.6.5 Finished Product: Produce a texture of the completed finish 
coat that is generally similar to that of rubbed concrete. Ensure that the completed finished 
coating is tightly bonded to the structure and presents a uniform appearance and texture. If 
necessary, apply additional coats to produce the desired surface texture and uniformity. 
    Upon failure to adhere positively to the structure without chipping, 
flaking, or peeling, or to attain the desired surface appearance, remove coatings entirely from the 
structure, and reapply the finish coating after surface preparation until achieving the desired 
finished product. Do not allow the average thickness of the completed finish coating to exceed 
1/8 inch. 
   400-15.2.6.6 Material Tests and Certification: Before any portion of any 
shipment of finish coating is applied on the project, submit to the Engineer a certificate from the 
manufacturer attesting that the commercial product furnished conforms to the same formula as 
that previously subjected to the tests specified in Section 975. In addition, submit the following 
product analysis, obtained from the manufacturer, for each batch of the material used: 
    1. Weight per gallon. 
    2. Consistency (Krebs Units). 
    3. Weight percent pigment. 
    4. Weight percent vehicle solids. 
    5. Infra-red spectra of vehicle solution. 
  400-15.2.7 Final Straightedging for Surfaces to Receive Asphalt Concrete 
Surface: Test the slab surfaces of poured-in-place decks which are to be surfaced with an asphalt 
concrete wearing course for trueness with a 10 foot straightedge, as specified above. As an 
exception, correct only irregularities of more than 1/4 inch measured as an ordinate (either above 
or below the general contour of the surface). The Engineer will not require belting or brooming 
of slabs that are to be surfaced with an asphalt concrete wearing course. For curing, meet the 
requirements specified for other deck slabs. 
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  400-15.2.8 Finishing Bridge Sidewalks: Finish bridge sidewalks in accordance 
with the applicable requirements of Section 522. 

400-16 Curing Concrete. 
  400-16.1 Internal curing: At the Contractor’s option use internal curing in 
combination with one or more of the external curing methods listed in this Section. Use 
lightweight fine aggregates from Department-approved sources meeting the requirements of 
ASTM C1761. 
  400-16.2 External curing: Cure cast-in-place and precast (non-prestressed) 
concrete as required herein for a minimum duration of 72 hours. If forms are loosened or 
removed before the 72 hour curing period is complete, expand the curing to cover these surfaces 
by either coating with curing compound or extending the continuous moist cure area. 
   Until curing has begun, retain concrete surface moisture at all times by 
maintaining a surface moisture evaporation rate less than 0.1 pound per square foot per hour. 
Periodically, at the site of concrete placement prior to and during the operation, measure the 
ambient air temperature, relative humidity and wind velocity with industrial grade weather 
monitoring instruments to determine the on-site evaporation rate. If the evaporation is, or is 
likely to become 0.1 pound per square foot per hour or greater, employ measures to prevent 
moisture loss such as application of evaporation retarder, application of supplemental moisture 
by fogging or reduction of the concrete temperature during batching. Compute the evaporation 
rate by using the nomograph in the ACI manual of Concrete Practice Part 2, Section 308R Guide 
to Curing Concrete, or by using an evaporation rate calculator approved by the Engineer. 
  400-16.2.1 Methods: Except where other curing methods are specified, select 
from the following options the chosen method(s) for curing all concrete components. 
   1. Continuous Moisture: Place burlap on the surface and keep it 
continuously saturated for the curing period by means of soaker hoses or automatic sprinklers. 
Water flow may be metered to cycle repetitively for five minutes on and five minutes off during 
the 72 hour curing period. Do not apply moisture manually. If side forms are loosened or 
removed during the curing period, extend the burlap so as to completely shield the sides of the 
members. 
   2. Membrane Curing Compound: Apply a white Type 2 curing compound 
to all surfaces at a uniform coverage as recommended by the manufacturer but not less than 
0.06 gallon per square yard. Allow surfaces covered by the membrane curing compound to 
remain undisturbed for the curing period. Recoat any cracks, checks or other defects in the 
membrane seal which are detected during the curing period within one hour. If side forms are 
loosened during the curing period, maintain surface moisture and remove the forms within one 
hour and immediately coat the formed surfaces with a membrane curing compound. Bottom 
surfaces shall be similarly coated after removal of or from the forms. 
    If curing compound is to be applied by spraying, use a compressor 
driven sprayer of sufficient size to provide uniform mist. Standby equipment is required in case 
of mechanical failure and hand held pump-up sprayers may be used only as standby equipment. 
   3. Curing Blankets: Curing blankets may be used for curing the top 
surfaces of members while the member side forms remain in place. Do not use curing blankets 
which have been torn or punctured. Securely fasten all edges to provide as tight a seal as 
practical. Should the system fail to maintain a moist condition on the concrete surface, 
discontinue use of the blankets and continue curing using another method. Keep curing blankets 
in place for the duration of the curing period. 
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   4. Accelerated Cure: 
    a. General: Accelerated curing of the concrete can be achieved by 
use of either low pressure steam curing, radiant heat curing or continuous moisture and heat 
curing. If accelerated curing is completed before the 72 hour curing period has elapsed, continue 
curing for the remaining part of the 72 hour curing period in accordance with one of the curing 
methods listed above. 
     If accelerated curing is used, furnish temperature recording 
devices that will provide accurate, continuous and permanent records of the time and temperature 
relationship throughout the entire curing period. Provide one such recording thermometer for 
each 200 feet of placement length or part thereof. Initially calibrate recording thermometers and 
recalibrate at least annually. 
     The preheating period shall equal or exceed the time of 
initial set as determined by ASTM C403 and shall not be less than 4 hours. When the ambient air 
temperature is above 50ºF, allow the member to remain undisturbed in the ambient air for the 
preheating period. If the ambient air temperature is below 50ºF, apply heat during the preheating 
period to hold the air surrounding the member at a temperature of 50 to 90ºF. 
     To prevent moisture loss from exposed surfaces during the 
preheating period, enclose members as soon as possible after casting or keep the surfaces wet by 
fog mist or wet blankets. Use enclosures for heat curing that allow free circulation of heat about 
the member with a minimum moisture loss. The use of tarpaulins or similar flexible covers may 
be used provided they are kept in good repair and secured in such a manner to prevent the loss of 
heat and moisture. Use enclosures that cover the entire placement. 
     During the application or removal of the heat, do not allow 
the temperature rise or fall within the enclosure to exceed 40ºF per hour. Do not allow the curing 
temperature throughout the enclosure to exceed 160ºF. Maintain the curing temperature within a 
temperature range of 130 to 160ºF until the concrete has reached the required form removal 
strength for precast and cast-in-place components or the required release strength for prestressed 
concrete components. 
    b. Low-Pressure Steam: The steam used shall be in a saturated 
condition. Do not allow steam jets to impinge directly on the concrete, test cylinders, or forms. 
Cover control cylinders to prevent moisture loss and place them in a location where the 
temperature is representative of the average temperature of the enclosure. 
    c. Curing with Radiant Heat: Apply radiant heat by means of pipes 
circulating steam, hot oil or hot water, or by electric heating elements. Do not allow the heating 
elements to come in direct contact with the concrete or the forms. Distribute sources of heat in a 
manner that will prevent localized high temperatures above 160ºF. To prevent moisture loss 
during curing, keep the exposed surfaces wet by fog mist or wet blankets. 
    d. Continuous Moisture and Heat: This method consists of heating 
the enclosure in combination with the continuous moisture method described above. 
     In addition to the curing blankets, an auxiliary cover for 
retention of the heat will be required over the entire placement. Support this cover at a sufficient 
distance above the placement being cured to allow circulation of the heat. 
 400-16.3 Silica Fume Concrete: Cure silica fume concrete a minimum of 72 hours using 
continuous moisture cure. No substitution of alternative methods nor reduction in the time period 
is allowed. After completion of the 72 hour curing period, apply a membrane curing compound 
to all concrete surfaces. Apply curing compound according to 400-16.2. 
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 400-16.4 Bridge Decks and Approach Slabs: Cure bridge decks and approach slabs for 
a duration of seven days. Apply a membrane curing compound to the top surface in accordance 
with 400-16.2 using a compressor driven sprayer. In general, apply curing compound when the 
surface is damp and after all pooled water has evaporated. For Short bridges, begin applying 
curing compound immediately after the initially placed concrete has been floated, straightedged, 
textured and a damp surface condition exists and continue applying compound as concrete 
placement progresses with as little interruption as possible until the entire top surface has been 
coated with compound. For Long bridges, begin applying curing compound to the initially 
placed concrete as soon as a damp surface condition exists and continue applying compound as 
concrete placement progresses with as little interruption as possible until the entire top surface 
has been coated with compound. For all bridges, the elapsed time between the initial placement 
of deck or approach slab concrete and the completed application of curing compound must not 
exceed 120 minutes. The 120 minute limit may be extended by the Engineer if project specific 
factors (cool temperatures, high humidity, retarding admixtures, etc.) prolong wet surface 
conditions. 
  Prior to the first deck or approach slab placement, submit to the Engineer the 
method that will be used to periodically measure the rate of application of curing compound in, 
gallons per square foot as the concrete placement progresses. Prior to the placement of each deck 
or approach slab, submit to the Engineer the anticipated quantity of curing compound in gallons 
along with the corresponding square feet of concrete to be covered to meet the coverage rate in 
400-16.2. Compute the actual quantity of curing compound applied at the conclusion of each 
concrete placement and submit the quantity to the Engineer. Apply the curing compound from a 
work platform. 
  Place curing blankets on all exposed surfaces which are not formed as soon as 
possible with minimal effect on the surface texture. Place the curing blankets with sufficient 
overlapping seams to form an effective moisture seal. Before using curing blankets, mend tears, 
splits, or other damage that would make them unsuitable. Discard curing blankets that are not 
repairable. Wet all curing blankets immediately after satisfactorily placing them and maintain 
them in a saturated condition throughout the seven-day curing period. Supply sufficient quantity 
of water meeting the requirements of Section 923 at the job site for wetting the blankets. 
  Where a bridge deck or approach slab is to be subjected to walking, wheeling or 
other approved construction traffic within the seven-day curing period, protect the curing 
blankets and the concrete surface from damage by placing wooden sheeting, plywood or other 
approved protective material in the travel areas. 
  When the ends of the curing blankets are rolled back to permit screeding of 
adjacent concrete, keep the exposed surfaces wet throughout the period of exposure. 
  Bridge deck bottom and side forms may be removed after 72 hours upon 
compliance with 400-14. Approach slab side forms may be removed after 72 hours. Apply 
membrane curing compound to all surfaces stripped of forms within one hour of loosening. 
Apply curing compound according to 400-16.2. 
 400-16.5 Construction Joints: Cure construction joint areas using either the continuous 
moisture or curing blankets method. 
 400-16.6 Concrete Barriers, Traffic Railings, Parapets and End Post: Ensure 
concrete is cured in accordance with 400-16.2(2), except that a clear Type 1-D curing compound 
that must contain a fugitive dye may be used in lieu of Type 2. If Type 1-D is used, its removal 
per 400-15.1 during finishing is not required. When construction is by the slip form method, coat 
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all concrete surfaces with a curing compound that meets the requirements of 925-2, either within 
30 minutes of extrusion or before the loss of water sheen, whichever occurs first. Ensure a curing 
compound coating period of not less than seven days after application. Prior to each concrete 
placement, submit to the Engineer the method that will be used to periodically measure the rate 
of application in gallons per square foot. Also, prior to each placement, submit to the Engineer 
the anticipated quantity of curing compound in gallons that will be used to meet the coverage 
rate specified in 400-16.2 along with the corresponding square footage of concrete barriers, 
traffic railings, parapets and end posts to be coated with that quantity. Measure the actual 
quantity of curing compound that is applied during each concrete placement and submit the 
quantity to the Engineer. Applied finish coatings that are flagged as permitted for use as a curing 
compound, may be used in lieu of a curing compound. If an applied finish coating is used in lieu 
of a curing compound, have a backup system that is in full compliance with 400-16.2(2) 
available at all times to ensure that an effective alternative system will be immediately available 
if the applied finish coating cannot be applied within 30 minutes of extrusion or before the loss 
of water sheen. 
 400-16.7 Removal of Membrane Curing Compounds: Provide the longest possible 
curing duration; however, remove curing compound on portions of members to be bonded to 
other concrete. Compounds may be removed by either sand or water blasting. Water blasting 
requires the use of water meeting the requirements of Section 923 and a minimum nozzle 
pressure of 2,900 psi. 

400-17 Protection of Concrete. 
 400-17.1 Opening to Traffic: Do not open concrete bridge decks, approach slabs, or 
culverts to traffic for at least 14 days after concrete placement. During placement operations, 
concrete may be wheeled across previously placed slabs after they have set for 24 hours and 
plank runways are used to keep the loads over the beams. 
 400-17.2 Storing Materials on Bridge Slabs: Do not store heavy equipment or material, 
other than light forms or tools, on concrete bridge slabs or approach slabs until 14 days after they 
have been placed. Obtain approval from the Engineer prior to storing materials, tools or 
equipment on bridge decks at any time. Disperse any such loads to avoid overloading the 
structure. 
 400-17.3 Time of Placing Superstructure: Do not place the weight of the superstructure 
or beams on concrete substructure elements for at least 10 days after placement. 
 400-17.4 Alternate Procedure: As an alternative to the time delay periods set forth in 
400-17.1 and 400-17.3, test cylinders may be prepared and tested by the Contractor in 
accordance with 346-5 and a determination made using one of the following methods: 
  1. When the cylinder test results indicate the minimum 28 day compressive 
strength shown in the Plans, concrete bridge decks, approach slabs, and culverts may be opened 
to traffic or the superstructure and beams may be placed on caps. 
  2. Submit signed and sealed calculations, prepared by a Specialty Engineer, 
demonstrating that the concrete caps can safely support the weight of the girders for the current 
concrete strength to the Engineer for approval. 
  In any event, comply with the curing provisions of 400-16. 

400-18 Precast Planks, Slabs, and Girders. 
 400-18.1 General: Where so shown in the Contract Documents, the Contractor may 
construct concrete planks, slabs, girders, and other structural elements by precasting. In general, 
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use a method that consists of casting structural elements in a casting yard, curing as specified in 
400-16, transporting them to the site of the work, installing them on previously prepared supports 
and, where so shown in the Plans, joining them with poured-in-place slabs or keys. Handle and 
install precast prestressed members as specified in Section 450. 
 400-18.2 Casting: Cast precast elements on unyielding beds or pallets. Use special care 
in casting the bearing surfaces on both the elements and their foundations in order that these 
surfaces shall coincide when installing the elements. Check bearing surfaces on casting beds with 
a level and a straightedge prior to the casting. Similarly check corresponding surfaces on the 
foundations during finishing operations. 
 400-18.3 Poured-in-Place Keys: Where precast elements are to be joined with poured-
in-place keys, carefully align the elements prior to pouring the keys. 
 400-18.4 Surface Finish: Finish the surface as specified in 400 15, except that where 
precast slabs and poured-in-place keys form the riding surface, give the entire surface a broomed 
finish. 
 400-18.5 Moving, Placing, and Opening to Traffic: Reinforced precast members may 
be moved from casting beds, placed in the structure, and opened to traffic at the ages shown in 
the following table: 

Handling from casting beds to storage areas .............. 7 days 
Placing in structure ................................................... 14 days 

Opening to traffic: 
Precast elements ........................................................ 14 days 
Cast-in-place slabs over precast girders .................... 14 days 
Cast-in-place keys joining precast slabs ..................... 7 days 

  As an alternate procedure, in lieu of the time delay periods set forth above, test 
beams may be cast from representative concrete, and cure them identically with the concrete in 
the corresponding structural component. Test the test beams in accordance with ASTM C31 and 
ASTM C78. When the test results indicate a flexural strength of 550 psi, or more, any of the 
operations listed above may proceed without completing the corresponding time delay period. 
 400-18.6 Setting Prestressed Slabs: Before permitting construction equipment on the 
bridge to erect slab units, submit sketches showing axle loads and spacing and a description of 
the intended method of setting slab units to the Engineer for approval. Do not use axle loads, 
spacing, and methods of setting which produce stresses in the slab units greater than the 
allowable stress. 
 400-18.7 Protection of Precast Elements: The Contractor is responsible for the safety of 
precast elements during all stages of construction. The Engineer will reject any precast elements 
that become cracked, broken, seriously spalled, or structurally impaired. Remove rejected precast 
elements from the work at no expense to the Department. 
 400-18.8 Form Material: Form material used to form hollow cores may be left in place. 
Ensure that the form material is neutral with respect to the generating of products harmful to the 
physical and structural properties of the concrete. The Contractor is responsible for any 
detrimental effects resulting from the presence of the form material within the precast element. 

400-19 Cleaning and Coating Concrete Surfaces of Existing Structures. 
 For the purposes of this article, an existing structure is one that was in service prior to the 
start of the project to which this specification applies. For existing structures, clean concrete 
surfaces that are designated in the Contract Documents as receiving Class 5 applied finish 
coating by pressure washing prior to the application of coating. Use pressure washing equipment 

417 FY 2024-25



producing a minimum working pressure of 2,500 psi when measured at or near the nozzle. Do 
not damage or gouge uncoated concrete surfaces or previously coated concrete surfaces during 
cleaning operations. Remove all previously applied coating that is no longer adhering to the 
concrete or that is peeling, flaking or delaminating. Ensure that after the pressure wash cleaning 
and the removal of non-adherent coating, that the cleaned surfaces are free of efflorescence, 
grime, mold, mildew, oil or any other contaminants that might prevent proper adhesion of the 
new coating. After cleaning has been successfully completed, apply Class 5 Applied Finish 
Coating in accordance with 400-15.2.6 or as otherwise specified in the Plans. 

400-20 Approach Slabs. 
 Construct approach slabs at the bridge ends in accordance with the applicable 
requirements of Section 350 using Class II (Bridge Deck) concrete. Place the reinforcement as 
specified in 350-7 and Section 415. 

400-21 Disposition of Cracked Concrete. 
 400-21.1 General: The disposition of cracked concrete is described in this Article and 
applies to all cast-in-place concrete members, and once installed, to the precast and prestressed 
concrete members that are produced in accordance with 410, 450, 521, 534, 548 and 641. 
 400-21.2 Investigation, Documentation and Monitoring: The Engineer will inspect 
concrete surfaces as soon as surfaces are fully visible after casting, with the exception of surfaces 
of precast concrete products produced in offsite plants, between 7 and 31 days after the 
component has been burdened with full dead load, and a minimum of 7 days after the bridge has 
been opened to full unrestricted traffic. Additionally, for bridge decks that require planing, the 
Engineer will perform bridge deck crack measurements once the deck is free of all debris after 
planing is complete and before transverse grooves are cut. The Engineer will measure the width, 
length and depth of each crack and establish the precise location of the crack termination points 
relative to permanent reference points on the member. The Engineer will determine if coring of 
the concrete is necessary when an accurate measurement of crack depth cannot be determined by 
use of a mechanical probe. The Engineer will monitor and document the growth of individual 
cracks at an inspection interval determined by the Engineer to determine if cracks are active or 
dormant after initial inspection. 
  Provide the access, equipment and personnel needed for the Engineer to safely 
perform this work at no expense to the Department. Core cracks for use by the Engineer in 
locations and to depths specified by the Engineer. Additional compensation or time will not be 
granted for coring when the Engineer determines the cause of concrete cracking to be the 
responsibility of the Contractor. 
 400-21.3 Classification of Cracks: The Engineer will classify cracks as either 
nonstructural or structural. In general, nonstructural cracks are cracks 1/2 inch or less deep from 
the surface of the concrete; however, the Engineer may determine that a crack greater than 
1/2 inch deep is nonstructural. In general, structural cracks are cracks that extend deeper than 
1/2 inch. As an exception, all cracks in concrete bridge decks that are supported by beams or 
girders will be classified as nonstructural and repair will be in accordance with 400-21.5.1. 
However, if the Engineer determines that repair under 400-21.5.1 is unacceptable, repair in 
accordance with 400-21.5.2. 
  A crack that is fully or partially underwater at any time during its service life will 
be classified as a structural crack unless the Environment note on the General Notes sheet in the 
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Plans categorizes the substructure as slightly aggressive, in which case, the nonstructural crack 
criteria may apply as determined by the Engineer. 
  Review and comment on the Engineer’s crack classification; however, the 
Engineer will make the final determination. 
 400-21.4 Nonstructural Cracking Significance: The Engineer will determine the 
Cracking Significance. The Cracking Significance will be determined on the basis of total crack 
surface area as a percentage of total concrete surface area. Cracking significance will be 
categorized as Isolated, Occasional, Moderate or Severe according to the criteria in Tables 400-3 
and 400-4. Cracking Significance will be determined on a LOT by LOT basis. A LOT will 
typically be made up of not more than 100 square feet and not less than 25 square feet of 
concrete surface area for structures other than bridge decks or typically not more than 400 square 
feet or not less than 100 square feet for bridge decks. A LOT will not extend beyond a single 
Elevation Range as shown in Table 400-3 or 400-4. 
  Review and comment on the Engineer’s determination of Cracking Significance; 
however, the Engineer will make the final determination. 
 400-21.5 Repair Method: Repair or remove and replace cracked concrete as directed by 
the Engineer. Additional compensation or time will not be granted for repair or removal and 
replacement of cracked concrete when the Engineer determines the cause to be the responsibility 
of the Contractor. 
  400-21.5.1 Nonstructural Cracks: Repair each crack using the method as 
determined by the Engineer for each LOT in accordance with Table 400-3 or 400-4. When 
further investigation is required to determine repair or rejection, submit an Engineering Analysis 
Scope in accordance with 6-4, signed and sealed by a Specialty Engineer, to determine the 
strength and durability of the proposed repair. Upon approval of the Engineering Analysis Report 
(EAR) and final determination of the Engineer, repair or remove and replace the cracked 
concrete in accordance with the EAR. 
  400-21.5.2 Structural Cracks: Submit an Engineering Analysis Scope in 
accordance with 6-4, signed and sealed by the Contractor’s Engineer of Record, to determine the 
strength and durability of the proposed repair. Upon approval of the EAR and final determination 
of the Engineer, repair or remove and replace the cracked concrete in accordance with the 
approved EAR.  
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Table 400-3 
DISPOSITION OF CRACKED CONCRETE OTHER THAN BRIDGE DECKS 
[see separate Key of Abbreviations and Footnotes for Tables 400-3 and 400-4] 

Elev. 
Range 

Crack Width 
Range (inch) 

(2)  

 

x = crack 
width  

Cracking Significance Range per LOT (1) 

Isolated  
Less than 0.005% 

Occasional  
0.005% 

to<0.017% 

Moderate  
0.017% 

to<0.029% 

Severe  
0.029% or gtr. 

Environment Category 
SA MA EA SA MA EA SA MA EA SA MA EA 

El
ev

at
io

n:
 0

 to
 6

 ft
 A

M
H

W
 

x ≤ 0.004 NT NT PS 
(6) 

NT PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

    

0.004< x ≤ 
0.008 

NT PS 
(6) 

EI  
(3) 

PS 
(6) 

EI  
(3) 

EI  
(3) 

PS 
(6) 

     

0.008< x ≤ 
0.012 

NT PS 
(6) 

EI          

0.012< x ≤ 
0.016 

PS 
(6) 

           

0.016< x ≤ 
0.020 

            

0.020< x ≤ 
0.024 

            

0.024< x ≤ 
0.028 

            

x > 0.028             

El
ev

.: 
M

or
e 

Th
an

 6
 ft

 to
 1

2 
ft 

A
M

H
W

 

Crack Width SA MA EA SA MA EA SA MA EA SA MA EA 
x ≤ 0.004 NT NT PS 

(6) 
NT PS 

(6) 
PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

  

0.004< x ≤ 
0.008 

NT PS 
(6) 

EI  
(3) 

PS 
(6) 

PS 
(6) 

EI  
(3) 

PS 
(6) 

EI  
(3) 

    

0.008< x ≤ 
0.012 

NT PS 
(6) 

EI EI EI        

0.012< x ≤ 
0.016 

PS 
(6) 

EI EI EI         

0.016< x ≤ 
0.020 

EI            

0.020< x ≤ 
0.024 

            

0.024< x ≤ 
0.028 

            

x > 0.028               

El
ev

.: 
O

ve
r 

La
nd

 o
r 

M
or

e 
Th

an
  

12
 ft

 
A

M
H

W
   

Crack Width SA MA EA SA MA EA SA MA EA SA MA EA 
x ≤ 0.004 NT NT NT NT PS 

(6) 
PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

  

0.004< x ≤ 
0.008 

NT PS 
(6) 

PS 
(6) 

PS 
(6) 

PS 
(6) 

EI  
(3) 

PS 
(6) 

EI  
(3) 

EI 
(3) 

PS 
(6) 

  

Investigate to Determine Appropriate 
Repair (4, 5) or Rejection 

 

Reject and Replace 
 

Reject and Replace 
 

Investigate to Determine Appropriate 
Repair (4, 5) or Rejection 
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0.008< x ≤ 
0.012 

NT PS 
(6) 

EI EI EI EI EI EI     

0.012< x ≤ 
0.016 

PS 
(6) 

EI EI EI EI EI       

0.016< x ≤ 
0.020 

EI EI EI EI         

0.020< x ≤ 
0.024 

EI            

0.024< x ≤ 
0.028 

            

x > 0.028               
 
  

Investigate to Determine Appropriate 
Repair (4, 5) or Rejection 

 Reject and Replace 
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Table 400-4 
DISPOSITION OF CRACKED CONCRETE BRIDGE DECKS 

[see separate Key of Abbreviations and Footnotes for Tables 400-3 and 400-4]  

Elev. 
Range 

 
Crack Width 

Range (inch) (2) 

 

x = crack width 

Cracking Significance Range per LOT (1) 

Isolated  
less than 0.005% 

Occasional  
0.005% 

to<0.017% 

Moderate  
0.017% to<0.029% 

Severe  
0.029% or 

gtr. 
Environment Category 

S
A 

MA EA SA M
A 

EA SA MA EA S
A 

M
A 

E
A 

El
ev

at
io

n:
 1

2 
fe

et
 o

r L
es

s A
M

H
W

 

x ≤ 0.004 N
T 

NT NT NT NT NT NT NT NT    

0.004< x ≤ 
0.008 

N
T 

NT EI/
M 

NT NT EI/M EI/
M 

EI/
M 

EI/M    

0.008< x ≤ 
0.012 

N
T 

NT EI/
M 

NT EI/
M 

EI/M EI/
M 

EI/
M 

    

0.012< x ≤ 
0.016 

N
T 

NT EI/
M 

NT EI/
M 

       

0.016< x ≤ 
0.020 

EI
/M 

EI/
M 

EI EI         

  0.020< x ≤ 
0.024 

EI
/M 

EI EI          

0.024< x ≤ 
0.028 

EI
/M 

EI           

 x > 0.028              

El
ev

at
io

n:
 O

ve
r L

an
d 

or
 M

or
e 

Th
an

 1
2 

fe
et

 A
M

H
W

  Crack Width S
A 

MA EA SA M
A 

EA SA MA EA S
A 

M
A 

E
A 

x ≤ 0.004 N
T 

NT NT NT NT NT NT NT NT    

0.004< x ≤ 
0.008 

N
T 

NT NT NT NT EI/M NT EI/
M 

EI/M    

0.008< x ≤ 
0.012 

N
T 

NT EI/
M 

NT NT EI/M EI/
M 

EI/
M 

    

0.012< x ≤ 
0.016 

N
T 

NT EI/
M 

NT EI/
M 

       

0.016< x ≤ 
0.020 

N
T 

EI/
M 

EI EI/
M 

        

0.020< x ≤ 
0.024 

N
T 

EI/
M 

EI          

0.024< x ≤ 
0.028 

N
T 

EI/
M 

          

x > 0.028             
 
  

Reject and 
Replace 

 

Investigate to Determine 
Appropriate Repair (4, 5) or 

Rejection 
 

Reject and 
Replace 

 

Investigate to Determine 
Appropriate Repair (4, 5) or 

Rejection 
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Key of Abbreviations and Footnotes for Tables 400-3 and 400-4 
Type Abbreviation Abbreviation Definition 

Repair Method 

EI Epoxy Injection 
M Methacrylate 
NT No Treatment Required 
PS Penetrant Sealer 

Environment Category 
EA Extremely Aggressive 
MA Moderately Aggressive 
SA Slightly Aggressive 

Reference Elevation AMHW Above Mean High Water 
Footnotes 

(1) Cracking Significance Range is determined by computing the ratio of Total Cracked Surface Area (TCSA) to Total Surface Area 
(TSA) per LOT in percent [(TCSA/TSA) x 100] then by identifying the Cracking Significance Range in which that value falls. 
TCSA is the sum of the surface areas of the individual cracks in the LOT. The surface area of an individual crack is determined 
by taking width measurements of the crack at 3 representative locations and then computing their average which is then 
multiplied by the crack length. 

(2) Crack Width Range is determined by computing the width of an individual crack as computed in (1) above and then identifying 
the range in which that individual crack width falls. 

(3) When the Engineer determines that a crack in the 0.004 inch to 0.008 inch width range cannot be injected then for Table 400-3 
use penetrant sealer unless the surface is horizontal, in which case, use methacrylate if the manufacturer's recommendations 
allow it to be used and if it can be applied effectively as determined by the Engineer. 

(4) (a) Perform epoxy injection of cracks in accordance with Section 411. Seal cracks with penetrant sealer or methacrylate as per 
Section 413. (b) Use only methacrylate or penetrant sealer that is compatible, according to manufacturer's recommendations, 
with previously applied materials such as curing compound or paint or remove such materials prior to application. 

(5) When possible, prior to final acceptance of the project, seal cracks only after it has been determined that no additional growth 
will occur. 

(6) Methacrylate shall be used on horizontal surfaces in lieu of penetrant sealer if the manufacturer's recommendations allow it to 
be used and if it can be applied effectively as determined by the Engineer. 

(7) Unless directed otherwise by the Engineer, repair cracks in bridge decks only after the grinding and grooving required by 400-
15.2.5 is fully complete. 

400-22 Method of Measurement. 
 400-22.1 General: The quantities of concrete to be paid for will be the volume, in cubic 
yards, of each of the various classes shown in the Plans, in place, completed and accepted. The 
quantity of precast anchor beams to be paid for will be the number in place and accepted. The 
quantity of bridge deck grooving to be paid for will be the area, in square yards of bridge deck 
and approach slab, completed and accepted. The quantity of bridge deck grooving and planing to 
be paid for will be the area, in square yards of bridge deck and approach slab, completed and 
accepted. 
  Except for precast anchor beams, for any item of work constructed under this 
Section and for which measurement for payment is not to be made by the volume of concrete, 
measurement and payment for such work will be as specified in the Section under which the 
work is specified in detail. 
  No separate payment will be made for obtaining the required concrete finish. 
 400-22.2 Calculation of Volume of Concrete: 
  400-22.2.1 Dimensions: The quantity will be computed by the plan dimensions of 
the concrete, within the neat lines shown in the Plans, except that no deduction will be made for 
weep holes, deck drains, or encroachment of inlets and pipes in box culverts, and no chamfers, 
scorings, fillets, or radii 1 1/2 in2 or less in cross-sectional area will be taken into account. 
  400-22.2.2 Pay Quantity: The quantity to be paid for will be the original plan 
quantity, measured as provided in 400-22.2.1. 
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  400-22.2.3 Items not Included in Measurement for Payment: No 
measurements or other allowances will be made for work or material for forms, falsework, 
cofferdams, pumping, bracing, expansion-joint material, etc. The volume of all materials 
embedded in the concrete, such as structural steel, pile heads, etc., except reinforcing bars or 
mesh, will be deducted when computing the volume of concrete to be paid for. For each foot of 
timber pile embedded, 0.8 cubic feet of concrete will be deducted. The cost of furnishing and 
placing dowel bars shall be included in the Contract unit price for the concrete. 
  400-22.2.4 Deck Girders and Beam Spans: In computing the volume of 
concrete in deck girders and beam spans, the thickness of the slab will be taken as the nominal 
thickness shown on the drawings and the width will be taken as the horizontal distance measured 
across the roadway. The volume of haunches over beams will be included in the volume to be 
paid for. 
  400-22.2.5 Stay-in-Place Metal Forms: When using stay-in-place metal forms to 
form the slab of deck girder and beam spans, the volume of concrete will be computed in 
accordance with the provisions of 400-22.2.4 except that the thickness of the slab over the 
projected plan area of the stay-in-place metal forms will be taken as the thickness shown on the 
drawings above the top surface of the forms. The concrete required to fill the form flutes will not 
be included in the volume of concrete thus computed. 
 400-22.3 Bridge Deck Grooving: The quantity to be paid for will be plan quantity in 
square yards, computed, using the area bound by the gutter lines (at traffic railings, curbs and 
median dividers) and the beginning and end of the bridge or the end of approach slabs, 
whichever is applicable, constructed, in place and accepted. 
 400-22.4 Bridge Deck Grooving and Planing: The quantity to be paid for will be plan 
quantity in square yards, computed, using the area bound by the gutter lines (at traffic railings, 
curbs and median dividers) and the beginning and end of the bridge or the end of approach slabs, 
whichever is applicable, constructed, in place and accepted. 
 400-22.5 Composite and Plain Neoprene Bearing Pads: The quantity to be paid for 
will be the original plan quantity, computed using the dimensions of the pads shown in the Plans. 
 400-22.6 Cleaning and Coating Concrete Surfaces: The quantity to be paid for will be 
the plan quantity in square feet for the areas shown in the Plans. 

400-23 Basis of Payment. 
400-23.1 Concrete: 

  400-23.1.1 General: Price and payment will be full compensation for each of the 
various classes of concrete shown in the Contract Documents. 
  400-23.1.2 Concrete Placed below Plan Depth: Authorized concrete placed in 
seal or footings 5 feet or less below the elevation of bottom of seal or footing as shown in the 
Plans will be paid for at the Contract price set forth in the Contract Documents under the pay 
items for substructure concrete. 
   Authorized concrete used in seal (or in the substructure where no seal is 
used) at a depth greater than 5 feet below the bottom of seal or footing as shown in the Plans will 
be paid for as Unforeseeable Work. 
   Such payment will be full compensation for the cofferdam construction, 
for excavation, and for all other expenses caused by the lowering of the footings. 
  400-23.1.3 Seal Concrete Required but Not Shown in Plans: When seal 
concrete is required as provided in 400-8 and there is no seal concrete shown in the Plans, it will 
be paid for as Unforeseeable Work. 
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 400-23.2 Precast Anchor Beams: Price and payment will be full compensation for the 
beams, including all reinforcing and materials necessary to complete the beams in place and 
accepted. 
  No separate prices will be allowed for the various types of anchor beams. 
 400-23.3 Reinforcing: Reinforcing bars, wires and mesh will be measured and paid for 
as provided in Section 415, except that no separate payment will be made for the welded wire 
reinforcement used in concrete jackets on steel piles or reinforcement contained in traffic 
railings, concrete barriers, traffic separators or parapets. Where so indicated in the Plans, the 
Department will not separately pay for reinforcing used in incidental concrete work, but the cost 
of such reinforcement shall be included in the Contract unit price for the concrete. 
 400-23.4 Bridge Deck Grooving: Price and payment will be full compensation for all 
grooving, equipment, labor, and material required to complete the work in an acceptable manner. 
 400-23.5 Bridge Deck Planing: Price and payment will be full compensation for all 
planing, equipment, labor, and material required to complete the work in an acceptable manner. 
 400-23.6 Composite and Plain Neoprene Bearing Pads: Price and payment will be full 
compensation for all work and materials required to complete installation of the pads, including 
sampling and testing. 
 400-23.7 Cleaning and Coating Concrete Surfaces: Price and payment will be full 
compensation for all work and materials required. The cost of coating new concrete will not be 
paid for separately, but will be included in the cost of the item to which it is applied. 
 400-23.8 General: The above prices and payments will be full compensation for all work 
specified in this Section, including all forms, falsework, joints, weep holes, drains, pipes, 
conduits, bearing pads, setting anchor bolts and dowels, surface finish, and cleaning up, as 
shown in the Plans or as directed. Where the Plans call for water stops, include the cost of the 
water stops in the Contract unit price for the concrete. 
  Unless payment is provided under a separate item in the Contract Documents, the 
above prices and payments will also include all clearing and grubbing; removal of existing 
structures; excavation, as provided in Section 125; and expansion joint angles and bolts. 
  The Department will not change the rate of payment for the various classes of 
concrete in which steel or FRP may be used due to the addition or reduction of reinforcing. 
  The Department will not make an allowance for cofferdams, pumping, bracing, or 
other materials or equipment not becoming a part of the finished structure. The Department will 
not pay for concrete placed outside the neat lines as shown in the Plans. 
  When using stay-in-place metal forms to form bridge decks, the forms, concrete 
required to fill the form flutes, attachments, supports, shoring, accessories, and all miscellaneous 
items or work required to install the forms shall be included in the Contract unit price of the 
superstructure concrete. 
 400-23.9 Payment Items:  
  Payment will be made under: 

Item No. 400-  0- Class NS Concrete – per cubic yard. 
Item No. 400- 1- Class I Concrete (Seal) - per cubic yard. 
Item No. 400-  2- Class II Concrete - per cubic yard. 
Item No. 400-  3- Class III Concrete - per cubic yard. 
Item No. 400-  4- Class IV Concrete - per cubic yard. 
Item No. 400-  6- Precast Anchor Beams - each. 
Item No. 400-  7- Bridge Deck Grooving - per square yard. 
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Item No. 400-  8- Class V Concrete - per cubic yard. 
Item No. 400-  9- Bridge Deck Planing - per square yard. 
Item No. 400- 16- Class VI Concrete - per cubic yard. 
Item No. 400-143- Cleaning and Coating Concrete Surfaces - per square foot. 
Item No. 400-147- Composite Neoprene Pads - per cubic foot. 
Item No. 400-148- Plain Neoprene Bearing Pads - per cubic foot. 
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SECTION 407 
THREE-SIDED PRECAST CONCRETE CULVERT 

407-1 Description. 
 Design and construct a three-sided precast concrete culvert for the three-sided concrete 
culvert structure shown in the Contract Documents. Three-sided precast concrete culverts are 
defined as monolithic arched segments, frame segments with vertical walls and either horizontal 
or arched top slabs, or three-sided proprietary precast concrete bridge systems. 
 Meet the requirements of 449-1. 

407-2 Materials. 
 Ensure that the materials used for the construction of precast culverts have certification 
statements from each source, showing that they meet the applicable requirements of the 
following: 

Portland Cement Concrete ..............................................Section 346 
Reinforcing for Concrete ................................................Section 415 
Precast Concrete Drainage Products ...............................Section 449 
Riprap ..............................................................................Section 530 
Coarse Aggregate* ..........................................................Section 901 
Fine Aggregate* ..............................................................Section 902 
Curing Materials .............................................................Section 925 
Materials for Concrete Repair .........................................Section 930 
Non-Shrink Grout ...........................................................Section 934 
Geotextile Fabrics ...........................................................Section 985 
Mechanical Connection Steel* .......................................Section 460 
External Sealing Band Wrap ......................................... ASTM C877 
*Use products listed on the Department’s Approved Product List (APL). 
**The gradation requirements of aggregates are not applicable when using dry-
cast concrete. 

407-3 Limitations on Use. 
 Do not use three-sided precast culverts in lieu of four-sided culverts described in 
Section 410, however they may be considered as a Cost Savings Initiative Proposal (CSIP) in 
accordance with Section 4. Provide the required Section 346 concrete class and concrete cover in 
accordance with the Structures Design Guideline for the environmental classification shown in 
the Plans for the culvert location. Do not use a three-sided precast culvert to extend the inlets of 
existing multi-cell culverts due to the potential for clogging with debris. 

407-4 Materials Acceptance and Testing. 
 407-4.1 General: Meet concrete materials, testing, inspection, and acceptance 
requirements of Section 346, as modified herein: 
  Precast culverts are produced using certification-acceptance criteria; therefore, 
assume responsibility for performance of all quality control testing and inspections in accordance 
with Section 346. 
  Prepare, cure, and test the test cylinders in accordance with ASTM C31 and 
ASTM C39 test methods. Follow the alternative method of concrete compaction, in accordance 
with ASTM C497, if the consistency of concrete is too stiff for compaction by rodding or 
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internal vibrations. Expose shipping strength test cylinders to the same curing conditions as the 
precast concrete sections. The 28-day test cylinders shall be cured in accordance with 
Section 346. 
  Perform all concrete quality control testing and inspections in accordance with 
346-9.2. 
  For training and other qualifications meet the requirements of Section 105. Test 
all QC samples for compressive strength in a laboratory meeting the requirements of 
Section 105. 
 407-4.2 Quality Assurance Inspection and Testing: The Engineer will perform 
periodic inspections, sampling, and testing to ensure of the quality and acceptability of the 
materials, methods, techniques, procedures and processes being utilized by the manufacturing 
facility in the fabrication of precast concrete culverts. 
 407-4.3 Special Requirements for Dry-Cast Concrete: Dry-cast concrete is defined as 
a very low slump concrete that requires continuous and intense vibration to compact the 
concrete, enabling immediate removal of the side forms without detrimental effects to the 
concrete when used in a dry-cast manufacturing process. 
  The target slump, air content ranges, and the plastic property tolerances in 
Section 346 are not applicable to dry-cast concrete. 
  Perform absorption tests on specimens from each LOT of dry-cast production in 
accordance with the test methods in ASTM C497. The absorption of each specimen must not 
exceed 9.0% of the dry mass for Test Method A procedure or 8.5% for Test Method B 
procedure. All specimens must be free of visible cracks and must represent the full thickness of 
the product. Test specimens after 28 days of standard curing or prior to the date of shipping if the 
precast concrete culvert sections are to be shipped before the completion of the 28-day curing 
period. 
  Core three specimens for Test Method B in accordance with ASTM C42 and meet 
the sampling location and size requirements of ASTM C497. Prepare or core a minimum of one 
specimen for Test Method A in accordance with the test cylinder requirements of ASTM C497. 
When the initial absorption specimen from a concrete culvert section fails to conform to the 
requirements of this Section, the absorption test may be made on another specimen from the 
same culvert section and the results of the retest may be substituted for the original test results 
for acceptance of the LOT. The manufacturer may test each concrete culvert section within a 
LOT and cull the culvert sections not meeting absorption requirements marking them as deficient 
with waterproof paint or other approved means. Deficient culvert sections must not be shipped to 
the project site. Reduce the frequency of absorption tests to one test every five LOTs when the 
results of five consecutive LOTs meet the specified limit. 

407-5 Design Requirements. 
 Provide a design that complies with the requirements of the AASHTO LRFD Bridge 
Design Specifications and the Structures Design Guidelines. Perform a bridge load rating in 
accordance with the Structures Design Guidelines, for any design with a total span equal to or 
greater than 20 feet, when measured between the inside face of end supports, along the centerline 
of the roadway crossing. Submit design calculations, shop drawings and load rating for approval 
in accordance with Section 5. Ensure that the Contractor’s Engineer of Record performs the 
design of the precast culvert and signs and seals the design plans, calculations and load rating. 
When the channel lining design is not provided in the Contract Documents or must be 
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redesigned, submit a hydraulic analysis and scour evaluation, signed and sealed, by the 
Contractor’s Engineer of Record. 
 Line the channel between footings with either a 6 inch minimum thick cast-in-place 
reinforced concrete slab with a 30 inch minimum depth toe wall at the inlet and outlet end of the 
structure, or a blanket of revetment designed in accordance with the Department Drainage 
Manual. Use lining designed to withstand the hydraulic forces and extend the lining a minimum 
of 10 feet beyond the ends of the structure. A riprap rubble ditch lining with a minimum 
thickness of 18 inches will be permitted if the flow velocity corresponding to the Design Flood 
Scour Event does not exceed five feet per second. Filter fabric must be used in conjunction with 
any revetment in accordance with Section 985. Design and construct the connection between the 
revetment or concrete slab and the culvert footing, to prevent the migration of soil through the 
connection. 
 Ensure that the bottoms of spread footings are a minimum of 30 inches below the bottom 
of the channel lining. 

407-6 Other Elements of a Precast Culvert System. 
 Extend reinforcing from precast sections to provide adequate splice lengths or utilize a 
mechanical rebar splicing system (steel reinforcing only) listed on the Department’s Approved 
Product List (APL) for securing reinforcing dowels for cast-in-place headwalls and wingwalls. 
Precast headwalls, wingwalls and culvert footings are permitted. Precast culvert footings must 
span a minimum of three culvert units and provide shear connections between adjacent units with 
keyed joints or cast-in-place closure sections. Precast footings under wingwalls are not 
permitted. 
 Submit all connection details for precast elements to the Engineer for approval. All 
mechanical connections must be galvanized in accordance with 962-7 or Type 316 (UNS 
S31600) stainless steel, except in extremely aggressive environments only Type 316L (UNS 
31603) stainless steel is permitted for welded connections and Type 316 stainless steel for non-
welded shapes and fasteners. 
 Unless otherwise addressed in the Plans, bedding material and compaction requirements 
for wingwalls and toe walls shall be the same as required for the footing in 407-12, except that 
the granular material may be placed to the inside edge of the toe wall. 
 All requirements of Section 400 and Section 415 apply to the fabrication of cast-in-place 
elements. 

407-7 Fabrication. 
 407-7.1 Casting: Cast precast elements in unyielding beds and forms. Ensure bearing 
surfaces in casting forms are level and straight, and vertical surfaces are plumb prior to casting. 
Ensure surfaces within the forms, against which concrete will be cast, are clean and free from 
rust and hardened residual concrete. Provide full concrete cover clearance to all form wires and 
other miscellaneous pieces of metal, except as permitted by Section 415. Bend all tie wires away 
from the form surface to provide maximum concrete cover. Provide inserts and lifting devices in 
accordance with 450-9.2.1. 
 407-7.2 Surface Finish: Finish the precast elements in accordance with 400-15.1. 
 407-7.3 Curing: Perform the curing by any method prescribed in Sections 400 and 450, 
or by any other Department approved alternative curing method included in the manufacturer’s 
QC Plan, or combinations thereof that have provided satisfactory results. 
 407-7.4 Fabrication Tolerances: 
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  407-7.4.1 Internal Dimensions: Ensure the internal dimensions do not vary more 
than one percent or two inches, whichever is less, from the design dimensions, with a maximum 
of 3/4 inches. The haunch dimensions shall not vary more than 3/4 inches from the design 
dimensions. 
  407-7.4.2 Slab and Wall Thickness: Ensure the slab and wall thicknesses are not 
less than that shown in the design Plans or approved shop drawings by more than five percent or 
1/2 inches, whichever is greater. A thickness more than that required in the design will not be a 
cause for rejection. 
  407-7.4.3 Length of Opposite Surfaces: Ensure the variations in laying lengths 
of two opposite surfaces of the culvert segments are not more than 3/4 inch, except where 
beveled ends for laying curves, or skewed ends are specified by the Engineer. 
  407-7.4.4 Length of Section: Ensure the underrun in length of segments is not 
more than 1/8 inch per foot of length with a maximum of 1/2 inch in any culvert segment. The 
total underrun in length of the in-place precast culvert must not be less than 3 inches from the 
design length. 
  407-7.4.5 Tongue and Groove Joints or Ends: Ensure the planes formed by the 
ends of precast culvert sections do not vary perpendicular from the joint axis by more than 
3/8 inches for internal spans or heights less than 15 feet, or more than 1/2 inches for internal 
spans or heights of 15 feet or greater. 
  407-7.4.6 Position of Reinforcement: Meet the requirements of 415-5.10.2 for 
the maximum variation in the position of slab steel. Meet the requirements of 415-5.8.2 for the 
maximum variation of the wall steel, except that the concrete cover must not be less than 
1/4 inches nor more than 1/2 inches from the design dimensions. 
  407-7.4.7 Area of Reinforcement: Provide the area of reinforcement as indicated 
in the Plans or approved shop drawings as a minimum. If welded wire reinforcement is utilized 
in lieu of mild steel reinforcement, the provisions of 415-6 shall apply. Reinforcing steel areas 
greater than specified in the shop drawings will be acceptable when the reinforcing spacing is 
equal or less than specified in the shop drawings. Substitution of mild steel or welded wire 
reinforcement for fiber reinforced polymer (FRP) reinforcing, or vice versa, is not permitted. 
 407-7.5 Removal of Forms: Remove forms after the concrete has attained the minimum 
compressive strength requirements in the Producer QC Plan, but not less than 2500 psi. Products 
manufactured with dry-cast concrete, are exempt from this requirement. 
 407-7.6 Lifting and Removal from Casting Area: Handle all products, including those 
manufactured by the dry-cast process, upon the concrete attaining sufficient compressive 
strength as determined by the manufacturer and included as part of the Producer QC Plan, but 
not less than 2500 psi. Limit the flexural stresses from handling to three times the square root of 
the specified 28-day strength. 

407-8 Joints. 
 Produce precast units with keyways at the adjoining surfaces or with butt joints between 
adjacent units. In the keyways, use a non-shrink grout listed on the APL. Design and construct 
the adjoining surfaces so that when placed together, they make a continuous line of units with a 
smooth interior free of appreciable irregularities within the permissible variations given in 
Section 11 of ASTM C1504. Seal all joints between precast units with a bituminous seal or low 
modulus silicone sealant listed on the APL, and provide an external sealing band in accordance 
with ASTM C877 along the outside of the joint. Determine the minimum width of sealing bands 
by substituting the larger of the clear rise or span of the precast concrete box section, for the 

430 FY 2024-25



equivalent pipe diameter in ASTM C877 Tables 1 and 2. Install external sealing band wrap in 
accordance with the manufacturer’s instructions. Cover the external sealing band with a strip of 
filter fabric adhered to the precast unit. Ensure that the filter fabric strip is a minimum of 
24 inches wide and meets the requirements of Section 985. Obtain the Engineer’s approval of the 
adhesive used. Exercise care during backfilling to prevent damage to the filter fabric. 

Construct headwalls, wingwalls, and other special features in place or as detailed on the 
shop drawings. Leave sufficient steel exposed or utilize a mechanical rebar splicing system listed 
on the APL, in end units for connection of headwalls, wingwalls and other cast-in-place sections. 

407-9 Handling, Storage, and Shipping.
Handle, store, and ship precast culverts in a manner that prevents chipping, cracks, 

fractures, and excessive bending stress. Do not ship precast culverts to the project site prior to the 
completion of the 72-hour curing period and attainment of the required 28-day compressive 
strength. 

The manufacturer is permitted to verify the shipping strength test, before 28 days, by 
testing compressive strength cylinders that are cured under conditions similar to the product or 
by testing temperature match cured cylinders. The manufacturer may use the maturity method, 
ASTM C1074, pulse velocity method in accordance with ASTM C597, or any other approved 
nondestructive test method to estimate the strength of concrete for determining form removal and 
handling strengths or before verification of shipping strength by test cylinders. 

Curing temperature and cycle must be monitored on a minimum of one precast culvert 
curing cell from each day of production when nondestructive test methods or temperature match 
cured cylinders are used to determine concrete strengths. 

The shipping strength test is the average compressive strength of two test cylinders. Do 
not ship any products until the QC Manager’s stamp is affixed to the product. 

407-10 Repairs and Rejection.
Evaluate cracks, spalls and other deficiencies in accordance with 450-12, except that 

cracks will be classified in accordance with 400-21. Classify fractures and cracks passing 
through the wall or slab, except for a single end crack that does not exceed the depth of the joint, 
as structural cracks. Repair nonstructural cracks in accordance with 400-21 (substructure 
requirements), and all other deficiencies in accordance with 450-13 or the plant’s approved 
repair methods that are included as part of the Producer QC Plan. Ensure that the original 
performance and durability of the repaired precast culverts are maintained. 

Use materials for concrete repair that will meet or exceed the strength requirement of the 
class of concrete used. Materials meeting the requirements of Section 930 may be substituted for 
non-shrink grout when required by 450-13. Precast culvert elements are subject to rejection if 
they fail to conform to any of the specification requirements after repair or when damaged ends 
would prevent making a satisfactory joint. 

407-11 Marking.
Clearly mark indelibly the following information on the interior of each precast unit by 

indention, water proof paint, or other approved method as described in the producer QC Plan: 
three sided structure span, rise, maximum and minimum design earth cover, skew angle, date of 
manufacture, serial number, project number, and name or trademark of manufacturer. 
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407-12 Construction Requirements. 
 Prior to constructing the footing, prepare the bearing soil in accordance with Section 455 
for spread footings. If a precast concrete footing is used, prepare a 4-inch-thick layer of 
compacted granular bedding material to a minimum width of 12 inches outside the footing width 
and meet the density requirements of 125-9.2. Provide bedding material in accordance with 
Standard Plans, Index 120-001 select material, with not more than 15% fines passing the No. 200 
U.S. Standard sieve, or other granular material approved by the Engineer. 
 Accomplish all footing construction in dry or dewatered excavations, as defined in 
455-29. When coarse aggregate is approved for use as an alternate bedding or foundation backfill 
material, fully wrap the coarse aggregate with a layer of Type D-4 geotextile filter fabric, as 
specified in Section 985. At each end of any concrete slab channel lining, substitute the coarse 
aggregate with select material within four feet of toe walls. 
 Form a 3 inches deep key in the top surface of the footing 4 inches wider than the wall 
thickness. Ensure that footings reach a compressive strength of 3,000 psi before placing precast 
units. 
 Place the units as shown in the shop drawings. Carefully set the structure to the true line 
and grade. Set the units in a bed of mortar placed in the keyway in the top of the footing. Fill the 
keyway with mortar, and float the mortar flush with the top of the footing or use shims between 
the footer and culvert during setting, then inject non-shrink grout under the culvert walls. Seal 
blockouts and holes provided for lifting or joint restraint by using an epoxy mortar or non-shrink 
grout in accordance with Sections 926 or 934. 
 Carefully place backfill against the filter fabric and joint seal to avoid damage to the 
material. Use mechanical tampers or approved compacting equipment to compact all backfill and 
embankment immediately adjacent to each side of the structure. Place the backfill within 4 feet 
of each side of the structure in lifts of 8 inches or less (loose depth). Do not operate heavy 
compaction equipment within 4 feet of the structure. Ensure that the backfill elevation 
differential between both sides of the structure does not exceed 24 inches. Backfill behind 
wingwalls in accordance with Section 125. Carry backfill in front of wingwalls to the finished 
grade surface shown in the Plans. 

407-13 Shop Drawings. 
 Submit details of all precast culvert elements and modifications to cast-in-place elements 
for approval to the Engineer prior to manufacturing in accordance with 5-1.4. These shop 
drawings must include the proposed layout, full reinforcing details, lifting devices, a note 
describing the casting method for the precast culverts and full details of any modifications to 
cast-in-place elements and any connections. All details must be submitted as a complete package 
including modifications to cast-in-place elements. 

407-14 Method of Measurement. 
 The quantity to be paid for will be the plan quantity at the price bid for the sum of the 
items shown in the Contract Documents. The length of precast culvert is measured along the 
centerline of the structure, from the outside face of the headwalls at each end. No increase in 
length will be permitted for multiple barrel precast culvert installations or extension of precast 
culverts ends to avoid skewed end conditions. 
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407-15 Basis of Payment. 
 Price and payment will be full compensation for all work and materials specified in this 
Section necessary to complete the structure, including dewatering, excavation, channel 
excavation, channel lining, backfilling, footings, headwalls, wingwalls, toe walls and other 
miscellaneous items. 
 Payment will be made under: 

Item No. 407-  1- Precast Three-Sided Culvert - per foot. 
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SECTION 410 
PRECAST CONCRETE BOX CULVERT 

410-1 Description. 
 Provide precast four-sided concrete box culverts as an alternative to the structure shown 
in the Contract Documents. Only monolithic segments, or two-piece segments with three-sided 
bottom sections and a simple support top slab section, are permitted. Two-piece segments are 
limited to installations with a minimum of two feet fill height above the top slab. 
 Construct headwalls, wingwalls and other special features using cast-in-place concrete. 
Precast wingwalls, cut-off walls or headwalls are not permitted unless otherwise noted in the 
Contract Documents. 
 Meet the requirements in 449-1. 

410-2 Materials. 
 Ensure that the materials used for the construction of precast box culverts have 
certification statements from each source, showing that they meet the applicable requirements of 
the following: 

Portland Cement Concrete ..................................Section 346 
Reinforcing for Concrete ....................................Section 415 
Precast Concrete Drainage Products ...................Section 449 
Wire for Site Cage Machines ..............................Section 931 
Coarse Aggregate* ..............................................Section 901 
Fine Aggregate* ..................................................Section 902 
Curing Materials for Concrete ............................Section 925 
Materials For Concrete Repair** ........................Section 930 
Non-Shrink Grout** ...........................................Section 934 
Liner Repair Systems ..........................................Section 948 
Joint Materials ............................ ASTM C443, ASTM C877 
.....................................................................  or ASTM C990 
Geotextile Fabrics ...............................................Section 985 
* The gradation requirements of aggregates are not applicable when using 
dry-cast concrete. 
** Use products listed on the Department’s Approved Product List (APL). 

410-3 Materials Acceptance and Testing of Precast Box Culverts. 
 410-3.1 General: Meet the requirements of Section 346, except as modified herein: 
  Prepare, cure, and test the test cylinders in accordance with ASTM C31 and 
ASTM C39 test methods. Follow the alternative method of compaction, in accordance with 
ASTM C497, if the consistency of concrete is too stiff for compaction by rodding or internal 
vibrations. Expose shipping strength test cylinders to the same curing conditions as the precast 
concrete box sections. 
  Perform all concrete quality control testing and inspections in accordance with 
346-9.2. 
  For training and other qualifications meet the requirements of Section 105. Test 
all QC samples for compressive strength in a laboratory meeting the requirements of 
Section 105. 
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 410-3.2 Quality Assurance Inspection and Testing: The Engineer will perform 
periodic inspections, sampling, and testing to ensure of the quality and acceptability of the 
materials, methods, techniques, procedures and processes being utilized by the manufacturing 
facility in the fabrication of precast concrete box culverts. 
 410-3.3 Special Requirements for Dry-Cast Concrete: Dry-cast concrete is defined as 
a very low slump concrete that requires continuous and intense vibration to compact the 
concrete, enabling immediate removal of the side forms without detrimental effects to the 
concrete when used in a dry-cast manufacturing process. 
  The target slump, air content ranges, and the plastic property tolerances of 
Section 346 are not applicable to dry-cast concrete. 
  Perform absorption tests on specimens from each LOT of dry-cast production in 
accordance with the test methods in ASTM C497. The absorption of each specimen must not 
exceed 9.0 percent of the dry mass for Test Method A procedure or 8.5 percent for Test 
Method B procedure. All specimens must be free of visible cracks and must represent the full 
thickness of the product. Test specimens after 28 days of standard curing, or prior to the date of 
shipping if the precast box sections are to be shipped before the completion of the 28 day curing 
period. 
  Core three specimens for Test Method B in accordance with ASTM C42 and meet 
the sampling location and size requirements of ASTM C497. Prepare or core a minimum of one 
specimen for Test Method A in accordance with the test cylinder requirements of ASTM C497. 
When the initial absorption specimen from a concrete box section fails to conform to this 
Specification, the absorption test may be made on another specimen from the same box section 
and the results of the retest may be substituted for the original test results for acceptance of the 
LOT. The manufacturer may test each box section within a LOT and cull the box sections not 
meeting absorption requirements marking them as deficient with waterproof paint or other 
approved means. Deficient box sections must not be shipped to the project site. Reduce the 
frequency of absorption tests to one test every five LOTs when the results of five consecutive 
LOTs meet the specified limit. 

410-4 Design of Precast Concrete Box Sections. 
 410-4.1 General: In lieu of a cast-in-place concrete box section or if specified in the 
Contract Documents, provide precast box culverts in accordance with Standard Plans, 
Index 400-291 and the following: 
  Segment lengths must be between 4 feet and 16 feet. Short-side wall lengths for 
end segments of skewed culverts, may be less than 4 feet when approved by the Engineer. 
  Provide tongue and groove joints at the ends of segments. For two-piece box 
culvert segments, provide keyed joints for the top slab-to-wall connection to prevent lateral 
displacement at the top of the walls, and double-sided tongue and groove joints in the bottom 
slab to minimize differential settlement between segments. Alternate methods to prevent 
differential settlement may be used when included in the Contract Documents or approved by the 
Engineer. Concrete cover at the joints may be reduced from the nominal cover shown in the 
Contract Documents, in accordance with the Standard Plans, but not less than 1 inch clear to the 
ends or inside mating surfaces of the joints or 1-1/2 inches clear to the outside surface of the joint 
for slightly and moderately aggressive environments, or 2 inches clear to the outside surface for 
extremely aggressive environments. 
  Meet one of the following design options: 
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410-4.1.1 Equivalent to Cast-In-Place Designs: Provide precast box segments
identical to the plan details, including reinforcing steel grade or FRP reinforcing type, sizes and 
spacings, concrete cover, concrete class, and slab and wall dimensions. Reinforcing bar sizes and 
spacings may be reduced provided the equivalent area of reinforcing is provided in each layer. 
Haunch dimensions may be increased with the approval of the Engineer, but not greater than 
8 inches for box culverts with internal spans less than 6 feet, or 12 inches for box culverts with 
larger internal spans. 

410-4.1.2 Standard Precast Designs: Provide precast box segments in
accordance with Standard Plans, Index 400-292 with the same hydraulic opening, fill height and 
reinforcing bar cover as shown in the Plans, for the most critical design loading combination. 
Perform a bridge load rating in accordance with the Structures Design Guidelines, for any 
multiple barrel culverts with a total span equal to or greater than 20 feet, when measured 
between the inside face of end supports, along the centerline of the roadway crossing. 

410-4.1.3 Modified or Special Designs: Submit Modified Designs which differ
from the standard precast designs in 410-4.1.2 with modifications to the wall and slab thickness 
haunch dimensions, or the use of FRP reinforcing. Submit Special Designs for sizes, elements 
and loads other than those referenced in 410-4.1.2. Redesign box culverts using the same 
AASHTO design specification, live load, hydraulic opening, fill height, minimum concrete class 
and concrete cover as shown in the Contract Documents. Special Designs will be required for all 
two-piece concrete box culvert segments. Provide a minimum member thickness not less than 
75% of the thickness of the corresponding member of an equivalent Standard Plans, Index 400-
292 box culvert, but not less than 7 inches for culverts with 2 inch concrete cover or 8 inches for 
3 inch concrete cover. Perform a bridge load rating in accordance with the Structures Design 
Guidelines, for any redesign with a total span equal to or greater than 20 feet, when measure 
between the inside face of end supports, along the centerline of the roadway crossing. 

410-4.2 Design Submittals: Submit shop drawings for all design options in accordance
with 410-12. Submit design calculations, revised plans and load rating when required for 
approval in accordance with Section 5 for Modified or Special Designs. Ensure that a Specialty 
Engineer performs the design for Modified Designs of the box culvert and signs and seals the 
calculations. 

Ensure that the Contractor’s Engineer of Record performs any bridge load rating 
and the design for any Special Designs and signs and seals the revised plans, calculations and 
load rating. 

410-5 Other Elements of a Precast Box Culvert System.
Extend reinforcing from precast sections to provide adequate splice lengths or utilize a 

mechanical rebar splicing system (steel reinforcing only) listed on the Department’s Approved 
Product List (APL) for securing reinforcing dowels for headwalls, toe walls and wingwalls. 

Cast all elements of the headwalls and wingwalls (footing and stem) in-place, unless 
otherwise noted in the Contract Documents. Cast all cut-off or toe walls for precast box end 
segments in-place only. Extend the depth of cut-off or toe walls an additional 6 inches with the 
limits of the bedding material. Bedding material and compaction requirements for wingwalls are 
the same as required for precast box sections, except that the granular material may be placed to 
the inside edge of the toe wall, unless otherwise specified in the Contract Documents. Bedding 
material is not required for cast-in-place wingwall footings. 
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 All requirements of Section 400 and Section 415 apply to the fabrication of these 
elements. Backfill the locations behind the walls in accordance with the requirements of 
Section 125. 

410-6 Fabrication. 
 410-6.1 Casting: Cast precast elements in unyielding beds and forms. Ensure bearing 
surfaces in casting forms are level and straight, and vertical surfaces are plumb prior to casting. 
Ensure surfaces within the forms against which concrete will be cast, are clean and free from rust 
and hardened residual concrete. Provide full concrete cover clearance to all form wires and other 
miscellaneous pieces of metal, except as permitted by Section 415. Bend all tie wires away from 
the form surface to provide maximum concrete cover. Provide inserts and lifting devices in 
accordance with 450-9.2.1. 
 410-6.2 Surface Finish: Finish the precast elements in accordance with 400-15.1. 
 410-6.3 Curing: Perform the curing by any method prescribed in Sections 400 and 450, 
or by any other Department approved alternate curing method included in the approved Producer 
QC Plan, or combinations thereof that have provided satisfactory results. 
 410-6.4 Fabrication Tolerances: 
  410-6.4.1 Internal Dimensions: Ensure the internal dimensions do not vary more 
than 1% from the design dimensions, with a maximum of 3/4 inch. Ensure the haunch 
dimensions do not vary more than 1/4 inch from the design dimensions. 
  410-6.4.2 Slab and Wall Thickness: Ensure the slab and wall thickness are not 
less than that shown in the Plans or approved shop drawings by more than 5 percent or 3/16 inch, 
whichever is greater. A thickness more than that required in the design will not be a cause for 
rejection although payment will be for plan quantity only. 
  410-6.4.3 Length of Opposite Surfaces: Ensure the variations in laying lengths 
of two opposite surfaces of the box section are not more than 1/8 inch per foot of clear span, with 
a maximum of 5/8 inches for precast boxes with a clear span of up to 7 feet and a maximum of 
3/4 inches for boxes with a clear span greater than 7 feet. The exception to this is when beveled 
ends, for the purpose of laying curves, or skewed ends are specified by the Engineer. 
  410-6.4.4 Length of Section: Ensure the under run in length of sections is not 
more than 1/8 inch per foot of length with a maximum of 1/2 inches in any box section. 
  410-6.4.5 Tongue and Groove Joints or Ends: Ensure the planes formed by the 
ends of box sections do not vary perpendicular from the joint axis by more than the following: 
   1. Profiled Rubber Gasket Joints (ASTM C1677): 1/8 inch per foot of 
internal span with a maximum 5/8 inches for internal spans or heights less than or equal to 7 feet, 
and a maximum of 3/4 inches for internal spans greater than 7 feet. 
   2. Preformed Flexible Joints (ASTM C990): 1/4 inches for internal spans 
or heights less than 5 feet, or more than 3/8 inches for internal spans or heights of 5 feet or 
greater. 
  410-6.4.6 Position of Reinforcement: Meet the requirements of 415-5.10.2 for 
the maximum variation in the position of slab reinforcing. Meet the requirements of 415-5.8.2 
for the maximum variation of wall reinforcing, except that the concrete cover must not be less 
than 1/4 inches nor more than 1/2 inches from the design dimensions. 
  410-6.4.7 Area of Reinforcement: Provide the area of reinforcement as indicated 
in the Plans or approved shop drawings as a minimum. If welded wire reinforcement is utilized 
in lieu of mild steel reinforcement, the provisions of 415-6 apply. 
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 410-6.5 Removal of Forms: Remove forms after the concrete has attained the minimum 
compressive strength requirements included as part of the Producer QC Plan, but not less than 
the following: 
 

Table 410-1 
Vertically cast walls and slabs for four-sided sections 1,000 psi 

Three-sided box culvert bottom section 2,500 psi 
Horizontally cast self-supporting slabs or walls 2,500 psi 

 
  Products manufactured with dry-cast concrete, are exempt from these 
requirements. 
 410-6.6 Lifting and Removal From Casting Area: Handle all products, including those 
manufactured with dry-cast concrete, after the concrete attains sufficient compressive strength as 
determined by the manufacturer but not less than the following, unless otherwise approved in the 
Producer QC Plan: 
 

Table 410-2 
Vertically cast and stored elements (walls and slabs) 1,000 psi 

Form/pallet supported elements (walls or slabs) 1,000 psi 
Self-supporting four-sided sections 1,000 psi 

Self-supporting horizontal slabs or three-sided sections 2,500 psi 
 
  Limit the flexural tension stresses from handling to a maximum allowable stress 
of three times the square root of the concrete compressive strength in psi, prior to the concrete 
attaining the required 28-day strength. 

410-7 Handling, Storage, and Shipping. 
 Handle, store, and ship precast box culverts in a manner that prevents chipping, cracks, 
fractures, and excessive bending stress. Do not ship precast box culverts before the concrete 
attains the required 28-day strength. 
 The manufacturer is permitted to verify the shipping strength test, before 28 days, by 
testing compressive strength cylinders that are cured under the conditions similar to the product 
or by testing temperature match cured cylinders. The manufacturer may use the maturity method, 
ASTM C 1074, pulse velocity method in accordance with ASTM C 597, or any other approved 
nondestructive test method to estimate the strength of concrete for determining form removal and 
handling strengths or before verification of shipping strength by test cylinders. 
 Curing temperature and cycle must be monitored on a minimum of one box culvert 
curing cell from each day of production when nondestructive test methods or temperature match 
cured cylinders are used to determine concrete strengths. 
 The shipping strength test is the average compressive strength of two test cylinders. Do 
not ship any products until the QC Manager’s stamp is affixed to the product. 

410-8 Repairs and Rejection. 
 Evaluate cracks, spalls and other deficiencies in accordance with 450-12. Classify 
fractures and cracks passing through the wall or slab, except for a single end crack with a length 
that does not exceed the depth of the joint, as major cracks. Walls and slab areas outside the 
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middle half of the internal span will be considered non-critical locations for the purpose of 
evaluating cracks. Repair cracks and all other deficiencies in accordance with 450-13 or the 
plant’s approved repair methods that are included as part of the Producer QC Plan. Ensure that 
the original performance and durability of the repaired box culverts are maintained. 
 Use materials for concrete repair that will meet or exceed the strength requirement of the 
class of concrete used. Materials meeting the requirements of Section 930 may be substituted for 
non-shrink grout when required by 450-13. Precast box culvert elements are subject to rejection 
if they fail to conform to any of the Specification requirements after repair or when damaged 
ends would prevent making a satisfactory joint. 

410-9 Marking. 
 Ensure each section of Precast Box Culvert has permanently and clear marking on an 
inside face by indentation, waterproof paint, or as specified in the Producer QC Plan, showing 
the manufacture date, serial number, project number, and manufacturer’s name or symbol. The 
top of the box culvert must also be clearly indicated with waterproof paint or as specified in the 
Producer QC Plan. 

410-10 Trench, Foundation, Laying, and Backfill. 
 410-10.1 General: Meet the requirements of Section 125 and/or Section 121, for trench 
excavation, foundation construction, laying and backfilling and the following: 
  Lay all precast box culvert sections on a dry, slightly yielding foundation, to 
ensure uniform bearing across the full width of the bottom slab. Provide dewatering devices, if 
applicable, in accordance with 455-29, capable of maintaining a stable and surface-dry trench 
bottom. Construct any temporary sheet piling used in cofferdams, retaining walls and to 
incorporate the Contractor’s specific means and methods, in accordance with 125-3. 
 410-10.2 Bedding: Provide bedding that consists of a minimum 6 inch depth of select 
material, with not more than 15% fines passing the No. 200 U.S. Standard sieve, in accordance 
with Standard Plans, Index 120-001 or other granular material approved by the Engineer. Place 
bedding in maximum 6 inch compacted layers below the culvert to a minimum width of 
12 inches outside the exterior walls of the culvert and meet the density requirements of 125-9.2. 
When coarse aggregate is approved for use as an alternate bedding material, wrap the bottom and 
sides of the coarse aggregate with a layer of Type D-4 geotextile filter fabric as specified in 
Section 985, and substituted the coarse aggregate with select material within 4 feet of the cut-off 
or toe walls at each end of the precast box culvert. Obtain the Engineer’s approval before using 
flowable fill for bedding material. Provide other special bedding material, when required by the 
Contract Documents. 
  Set grade forms 12 inches outside each exterior wall of the box culvert. Uniformly 
compact this material and then grade off using the forms. Set the grade forms approximately 
1/8 inches to 1/4 inches above the theoretical grade line to allow for soil compression. Adjust 
this distance to yield the proper grade, but do not use in lieu of the proper compaction of the 
granular bedding material. Remove the forms after placing the precast box culvert section. 
 410-10.3 Placement of Precast Box Culvert Sections: Obtain the Engineer’s approval 
of the method of controlling line and grade during culvert installation. Use a method that allows 
rapid checking of the previously laid sections. Maintain line and grade on sections previously set. 
The Engineer will consider sections which do not retain the plan line within 0.10 foot or grade 
within 0.10 foot during laying of subsequent sections, as not having been laid to line and grade. 
Take up and relay sections not to line and grade without additional compensation. 
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 410-10.4 Placement of Multiple Barrel Culverts: For multiple barrel installations using 
single-cell precast box sections, provide positive lateral support between the precast box culverts 
consisting of non-shrink grout, concrete meeting the requirements of Section 347 or 
non-excavatable flowable fill prior to backfilling. Provide partial height backfill or bracing to 
maintain alignment, when approved by the Engineer. 
 410-10.5 Backfilling: Begin backfilling only after the Engineers approval. Seal blockouts 
and holes provided for lifting or joint restraint by plugging using an epoxy mortar or non-shrink 
grout in accordance with Sections 926 or 934 and properly cure to ensure a sound and watertight 
plug, prior to backfilling. 
 410-10.6 Underdrain and Weep Holes: Provide a continuous underdrain in accordance 
with Standard Plans, Index 400-289. 

410-11 Joints. 
 410-11.1 General: Make field joints for precast concrete box culvert sections with either 
profile rubber gaskets or preformed joint sealants, unless otherwise detailed in the Plans or 
approved shop drawings. Joint openings at the outside face must not exceed 1-1/2 inches in the 
assembled position at any location along the joint perimeter. Ensure a minimum 50% overlap of 
the joint tongue and groove around the entire perimeter of the box in the assembled position. 
  Completely wrap the outside of each joint with Type D-3 geotextile filter fabric as 
specified in Section 985. Provide fabric with a minimum width of 2 feet and a length sufficient to 
ensure a minimum overlap of 24 inches. The filter fabric must extend a minimum of 12 inches 
beyond each side of the joint. Secure the fabric tightly against the box culvert sections with metal 
or plastic strapping. Other methods which will hold the fabric securely against the wall of the 
culvert until the backfill is placed and compacted, may be used when approved by the Engineer. 
When specified in the Plans, secure the joint by a suitable device capable of holding the sections 
to line and grade as well as fully home. Remove these devices and repair locations as necessary 
if intrusive into the concrete after placing and compacting sufficient backfill to secure the 
sections. 
 410-11.2 Profile Rubber Gaskets: Install field joints in accordance with the joint 
manufacturer’s instructions and meet the following: 
  1. Meet the requirements of ASTM C1677, 
  2. Store all gaskets in a cool place prior to use, 
  3. Submit to the Engineer written details regarding configuration of the joint and 
gasket required to create a soil-tight seal. Do not apply mortar, joint compound or other filler 
which would restrict the flexibility of the joint. 
 410-11.3 Preformed Flexible Joint Sealants: Install field joints in accordance with the 
joint manufacturer’s instructions and meet the following: 
  1. Meet the requirements of ASTM C990, 
  2. Submit to the Engineer a written recommendation of the size (cross-sectional 
area) of joint sealant which will create a soil-tight seal. Ensure that this amount is the minimum 
quantity of bitumen sealant used. Do not brush or wipe joint surfaces which are to be in contact 
with the joint sealant with cement slurry. Fill minor voids with non-shrink grout, 
  3. Thoroughly clean and dry all joint surfaces which are to be in contact with the 
sealant material. When recommended by the sealant manufacturer, apply a primer of the type 
recommended to all joint surfaces which are to be in contact with the sealant material. 
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  4. Apply sealant to form a continuous seal around each joint. The sealant must be 
protected by a removable wrapper. Do not remove the paper wrapper on the exterior surface of 
the preformed flexible joint sealant until immediately prior to joining the precast sections. Apply 
the joint sealant only to dry surfaces. When the atmospheric temperature is below 60°F, either 
store the joint sealant in an area above 70°F, or artificially warm the joint sealant to 70°F in a 
manner satisfactory to the Engineer. After assembly, ensure that there is full contact and 
compression of the sealant for the entire perimeter of the joint, as evidenced by the presence of 
minor bulging along any visible edges of the sealant. Neatly trim any extruded sealant flush with 
the concrete surface. 
 410-11.4 Water-tight Joint Treatment: Provide water-tight joints when shown in the 
Contract Documents. Utilize an external sealing band in accordance with ASTM C877 in 
addition to the requirements of 410-11.2 or 410-11.3. Determine the minimum width of sealing 
bands by substituting the larger of the clear rise or span of the precast concrete box section, for 
the equivalent pipe diameter in ASTM C877 Tables 1 and 2. Install external sealing band wrap in 
accordance with the manufacturer’s instructions prior to wrapping the joint with geotextile filter 
fabric. 

410-12 Shop Drawings. 
 Submit details of all precast box culvert elements for approval to the Engineer prior to 
manufacturing in accordance with 5-1.4. These shop drawings must include the proposed layout, 
lifting devices, and a note describing the casting method for the precast box culverts and details 
of any modifications to cast-in-place sections or connections thereto. All details must be 
submitted as a complete package including modifications to cast-in-place sections. 

410-13 Method of Measurement. 
 The quantity to be paid for will be plan quantity for the structure shown in the Contract 
Documents in accordance with 400-22 and 415-7. 

410-14 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including the cost of special bedding material and its placement, additional cut-off or toe wall 
depth, temporary sheet piling, graded forms, joint materials, filter fabric material, attachment of 
the filter fabric, dewatering, excavation, channel excavation and lining, backfilling, restraining 
devices and any other materials or equipment necessary to make a complete and accepted 
installation. 
 Payment will be made under pay items for concrete (culverts), reinforcing steel 
(roadway), and FRP reinforcing. 
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SECTION 411 
EPOXY INJECTION OF CRACKS IN CONCRETE STRUCTURES 

411-1 Description. 
 Inject epoxy into cracks in portland cement concrete. 

411-2 Materials. 
 Meet the requirements of Section 926 and as follows: 
  Use Type E compound epoxy for injection. 
  Use Type F-1 compound epoxy for sealing crack surfaces in preparation for 
injection. 
  Use epoxy materials listed on the Department’s Approved Product List (APL). 

411-3 Equipment. 
 For the equipment used to inject the epoxy, meet the recommendations of the epoxy 
injection material manufacturer and the following requirements: 
  1. Use equipment that has the capacity to automatically proportion the material 
components within the mix ratio tolerances set by the epoxy materials manufacturer. 
  2. Use equipment that has the capacity to automatically mix the epoxy component 
materials within the pump and injection apparatus. The Engineer will not allow batch mixing. 
  3. Use equipment that has the capacity to inject the epoxy resin under controlled 
variable pressures up to 200 psi, with a pressure gauge mounted at or near the nozzle to indicate 
the actual working pressure. 

411-4 Injection Personnel Qualifications. 
 Employ personnel trained in performing injection work similar to that required for the 
project to carry out the epoxy injection of cracks in concrete. Provide an on-site supervisor for 
the epoxy injection work who is qualified by one of the following methods: 
  1. Certified by the manufacturer of the epoxy injection material as having the 
necessary competence to accomplish the epoxy injection work in a satisfactory and safe manner 
in compliance with these Specifications. 
  2. They can furnish documented evidence that they have a minimum of three 
years experience of on-site supervision of similar epoxy injection work and a list of five 
contracts in which similar epoxy injection was acceptably completed. Ensure that the listed 
experience in on-site supervision and completed contracts contains the project name and 
location, names of contracting parties, the owner’s name, brief description of the work, and dates 
of completion of the epoxy injection work. 
 Submit written evidence showing personnel training and the on-site supervisor’s 
qualification to the Department prior to beginning any epoxy injection work. 

411-5 Crack Surface Preparation and Cleaning Requirements. 
 Clean the area surrounding the cracks of all deteriorated concrete, efflorescence and other 
contaminants detrimental to the adhesion of the surface sealing epoxy compound. Clean the 
interiors of the cracks with air under sufficient pressure to remove loose materials entrapped 
within the crack including efflorescence. 
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411-6 Sealing Cracks for Epoxy Injection. 
 After cleaning, drill injection port holes using a swivel drill chuck and hollow drill bits, 
including a vacuum attachment which will remove dust and debris generated during drilling. 
Determine the spacing of the injection port holes by the size of the crack and the depth of the 
crack in the concrete substrate. Generally, space the injection ports from 4 to 8 inches apart. 
Determine the actual spacing of injection ports by field trials. Drill the holes to a minimum depth 
of 5/8 inch, exercising care in aligning the hole along the plane of the crack so that the hole 
follows the crack for the full 5/8 inch depth. 
 Insert the injection ports in the drilled holes approximately 1/2 inch, allowing for a small 
reservoir below the injection port. 
 After cleaning the cracks and drilling the injection port holes, seal the crack surface and 
the injection ports with suitable epoxy. 

411-7 Epoxy Injection. 
 Inject the epoxy in accordance with the epoxy manufacturer’s instructions. Determine the 
actual injection procedures and pressures in field trials, based on crack widths and depth into the 
substrate and sufficiency of the results. 

411-8 Cleaning After Epoxy Injection. 
 Clean concrete surface areas of excess epoxy materials and injection ports after 
completing the epoxy injection work. Clean in a manner which will not damage the concrete by 
scraping, light sand blasting, grinding, use of solvents, or any other appropriate method approved 
by the Engineer. Clean excess materials so that no epoxy material or injection ports extend 
beyond the plane surface of the concrete. 

411-9 Acceptance. 
 Drill three cores located in each day’s work as directed by the Engineer. Take drilled core 
samples containing representative crack sizes. The Engineer will accept the epoxy injection work 
represented by the core samples when the core samples indicate that 90% of the crack void 
greater than 0.006 inch wide is filled with epoxy resin and the concrete of the core sample is 
bonded through the crack into a unit. 
 Reinject epoxy injection work which does not satisfy the acceptance criteria, and correct 
it as necessary at no expense to the Department. Install additional injection ports as required to 
achieve satisfactory reinjection of epoxy resin. 
 After the epoxy injection work is completed and accepted, fill the core holes with an 
epoxy mortar consisting of one part by volume epoxy injection resin and four parts by volume 
clean, dry sand. Supply the sand in moisture proof bags. Do not use previously opened bags of 
sand for making epoxy mortar. The Contractor may use one part by volume epoxy material for 
sealing with one part by volume clean, dry sand in lieu of the above. 

411-10 Method of Measurement. 
 411-10.1 Epoxy Material: The quantity to be paid will be the volume, in gallons, 
authorized, injected, and accepted. 
 411-10.2 Inject and Seal Crack: The quantity to be paid will be the length, in feet, 
authorized and accepted, measured along the approximate centerline of the sealed crack. 
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411-11 Basis of Payment. 
 411-11.1 Epoxy Material: Price and payment will be full compensation for all work 
specified in this Section, including furnishing the epoxy material, and miscellaneous related 
costs, storage, handling, etc. 
 411-11.2 Inject and Seal Crack: Price and payment will constitute full compensation for 
furnishing all labor, equipment, incidentals and materials (except epoxy), for cleaning and 
sealing the crack, and all labor and equipment for injecting the crack. 
 411-11.3 Payment Items: Payment will be made under: 

Item No. 411-  1- Epoxy Material - per gallon. 
Item No. 411-  2- Inject and Seal Crack - per foot. 
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SECTION 413 
SEALING CRACKS AND CONCRETE STRUCTURE SURFACES 

413-1 Description. 
 Seal concrete surfaces and cracks in concrete using materials, surface preparation, and 
application of penetrant sealers and high molecular weight methacrylates (HMWM) as specified 
in this Section and in accordance with the manufacturer recommendations. Consult with the 
FDOT State Materials Office (SMO) in the event of conflict between the manufacturer’s 
recommendations and this Specification. Perform surface preparation and application to all areas 
as shown in the Plans or as directed by the Engineer. 

413-2 Penetrant Sealers. 
 413-2.1 Materials: Use alkylalkoxysilane penetrant sealers, with 40 percent solids and 
active materials dispersed in water that meet the following: 
 

Table 413-1 
Physical Properties of Penetrant Sealers 

Appearance White, or light gray color or fugitive dye 
VOC content (EPA method 24) Less than 350 g/l 

Flash Point (ASTM 3278) Greater than 200°F SETA 

Resistance to Chloride ion penetration 
AASHTO T 259 and T 260 

Less than 
0.52 pounds/yd3(criteria of 1.5) at 1/2  inch level; 
0.00 pounds/yd3 (criteria of 0.75) at 1 inch level 

Water absorption test (ASTM C642) 0.50% maximum/48 hours; 
1.5% maximum/50 days 

NCHRP 244 
Series II - cube test  
Water weight gain 85% reduction minimum 
Absorbed chloride 87% reduction minimum 

Series IV - Southern climate  
Absorbed chloride 95% reduction minimum 

Scaling resistance (ASTM C672) (non - air - entrained concrete) 0 rating “No 
Scaling” (100 cycles) 

 
413-2.2 Surface Preparation for Penetrant Sealer: 

  413-2.2.1 General: Prepare concrete surfaces to receive a penetrant sealer in 
accordance with these Specifications dependent on whether the surfaces are of recently cast 
concrete (new construction) or of existing concrete. 
  413-2.2.2 Surface Preparation for New Construction: Remove substances such 
as dust, grime, dirt, curing compounds, form oil, debris, etc. by water blasting, light sandblasting, 
wire brushing, or other methods acceptable to the Engineer, all in accordance with the penetrant 
sealer manufacturer’s recommendations. When using cleaning methods other than water blasting, 
wash the cleaned surfaces with water meeting the requirements of Section 923, as a final 
cleaning operation. 
  413-2.2.3 Surface Preparation for Existing Concrete: Remove substances such 
as dust, grime, dirt, stains, mineral deposits, oil, bituminous materials, debris, and all other 
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deleterious material by using water blasting equipment of sufficient operating capacity and 
pressure, all in accordance with the penetrant sealer manufacturer’s recommendations. 
  413-2.2.4 Cleaning Equipment: Use approved water blasting equipment to clean 
existing concrete surfaces. Use water blasting equipment which is specifically manufactured to 
clean concrete surfaces. Use equipment that has a minimum rated nozzle capacity of 6,000 psi 
using the spray head proposed for use in the work. 
  413-2.2.5 Water for Blasting: Use water meeting the requirements of 
Section 923. 
  413-2.2.6 Concrete Surface Cleaning Operation: Exercise sufficient care 
during the cleaning operation to minimize the removal of the concrete matrix. Furnish hand 
tools, power grinders, and other similar equipment to remove materials which cannot be removed 
by water blasting without abrading the concrete matrix beyond acceptable limits. Wash concrete 
surfaces cleaned by methods other than water blasting with water blasting equipment as the final 
cleaning operation. 
   Limit the duration of water blasting to provide a light abraded surface. Do 
not allow surface abrasion to exceed 0.016 inch. The Engineer will not require further cleaning 
of stains still apparent after abrading to a depth of 0.016 inch. Avoid exposure of coarse 
aggregate by water blasting. 
   Reclean concrete surfaces which become contaminated before applying 
the penetrant sealer at no expense to the Department prior to applying the penetrant sealer. 
 413-2.3 Application of Penetrant Sealer Materials: Apply the penetrant sealer only to 
surfaces which have been prepared in accordance with these Specifications and approved by the 
Engineer. For application of the penetrant sealer, meet these Specifications and the penetrant 
sealer manufacturer’s recommendations. 
  Prior to application of any penetrant sealer, cure concrete for a minimum of 
21 days. 
  Apply penetrant sealer no later than ten days after completion of the surface 
preparation and prior to any contamination of the prepared surfaces as determined by the 
Engineer. 
  413-2.3.1 Application Equipment: Apply the penetrant sealer using any suitable 
air or airless sprayer with an operating pressure of approximately 20 psi. 
  413-2.3.2 Application Limitations: Apply the penetrant sealer material only 
when the ambient air temperature is between 50 and 90ºF. Apply the penetrant sealer only to 
concrete surfaces which have dried a minimum of 48 hours after water from any source last 
contacted the concrete surfaces. Do not apply the penetrant sealer when winds are blowing 
25 mph or more, during rainfall, or when water spray or mist is present. 
  413-2.3.3 Application: Apply the penetrant sealer only to concrete surfaces that 
have been prepared in accordance with the requirements and limitations set forth in these 
Specifications. Determine the actual coverage rate in square feet per gallon on the basis of field 
trials. Conduct a field trial to determine coverage rate at the beginning of any penetrant sealer 
application operation. Conduct additional confirmation field trials at a frequency of once for 
every 5,000 ft2 applied, each production day of application, or when the character of the work 
changes, whichever is sooner. For each field trial, determine the optimum coverage rate for 
500 ft2 of surface area. Maintain the penetrant sealer application rate between 155 and 225 ft2 
covered per gallon of penetrant sealer used. Apply the penetrant sealer in a uniform manner 
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without puddling and skips. Redistribute any penetrant sealer which is applied and subsequently 
puddles in low areas over the concrete surfaces by use of a squeegee. 
   Begin the application of the penetrant at the lowest elevation and proceed 
upward toward higher elevations unless otherwise approved by the Engineer. 
   Maintain operating pressures in the sprayers used for application of the 
penetrant sealer material sufficiently low so that atomization or misting of the material does not 
occur. Saturate cracks to refusal when used as crack sealer per 400-21. 

413-2.4 Control of Materials: 
  413-2.4.1 Packaging and Identification: Deliver the penetrant sealer to the 
project in unopened, sealed containers with the manufacturer’s label identifying the product and 
with numbered seals intact. Ensure that each container is clearly marked by the manufacturer 
with the following information: 
   1. Manufacturer’s name and address. 
   2. Product name. 
   3. Date of manufacture. 
   4. Expiration date. 
   5. LOT identification number. 
   6. Container serial number. 
  413-2.4.2 Manufacturer’s Certification: Submit to the Engineer a certification 
conforming to the requirements of Section 6 from the manufacturer, confirming that the 
penetrant sealer meets the requirements of this Section. Do not incorporate these materials into 
the project until the Engineer has accepted and approved the certification for the material. 
Submit such certification for each LOT of material delivered to the project. In each certification, 
identify the serial or LOT numbers of the containers certified. 
  413-2.4.3 Materials Sampling for Tests: The Engineer may require samples 
from each LOT or container of materials delivered to the project or from containers at the point 
of use. When samples are required, furnish samples in accordance with the Engineer’s 
instructions. 
  413-2.4.4 Storage of Materials: Store materials delivered to the job site in 
original unopened containers within an appropriate storage facility. Use a storage facility that 
provides protection from the elements, and safe and secure storage of the materials. 
  413-2.4.5 Unused Material in Opened Containers: Do not return unused 
material in opened containers to storage for later use. Either apply such material to appropriate 
areas on concrete surfaces or remove and dispose of it at offsite locations provided by the 
Contractor. 
 413-2.5 Acceptance: The Engineer will accept penetrant sealer application when it is 
determined that the Contractor has properly cleaned all surface areas to be sealed and has applied 
the penetrant sealer within the required rates of application. 

413-3 High Molecular Weight Methacrylate (HMWM). 
 413-3.1 General: Perform the surface preparation and application of a high molecular 
weight methacrylate to seal cracks on horizontal and slightly sloped concrete surfaces as 
approved by the Engineer. Applications on bridge decks and other riding surfaces will require 
the addition of sand over the treated areas to increase the surface friction number (FN) measured 
as described by AASHTO T242. 
  The rate of application (ft2 of concrete per gallon) and the application method and 
equipment to achieve a minimum average penetration of 1 inch must be approved by the SMO 
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prior to commencement of work based on the size, depth and the internal condition of cracks. 
Submit a written sealer application plan based on the above described crack characteristics for 
approval by the SMO. In addition, provide a minimum of 14 days advanced notice so that 
personnel from the SMO may be present at the beginning of work to evaluate the cracks and 
submit final approval of the application rate if such is requested by the Engineer. Make 
arrangements with the material manufacturer to provide an on-site technical representative with a 
minimum of ten previous projects with experience in the application and formulation of the 
methacrylates for the initial application and certify that the mixing ratio, application methods, 
and sand broadcasting are correct and in accordance with their recommendations. The 
representative shall then visit the site to provide quality assurance observations every two weeks 
for applications lasting longer than two weeks. 
  Maintain a daily log of used resin material to be verified by the Engineer. Include 
the drum or container identification number in the log as well as the date and location of use. 
Retain the containers at the jobsite until the Engineer verifies its use and authorizes removal 
from the site. 
 413-3.2 Materials: Use a methacrylate system that has a three component formulation 
consisting of methacrylate monomer, cumene hydroperoxide (CHP) initiator, and cobalt 
promoter. The methacrylate system cannot contain wax. Use a HMWM system that is approved 
by the Department and included on the Department’s Approved Product List (APL). 
Manufacturers seeking evaluation of their products must submit an application conforming to the 
requirements of Section 6 along with the following documentation: 
  1. Manufacturer’s material installation instructions showing the product can be 
installed in accordance with this Section. 
  2. Independent laboratory test data and results showing the product has been 
tested in accordance with the requirements of this Section and meets the requirements. 
  3. Qualification of their on-site representatives. 
  413-3.2.1 Properties: Use a methacrylate system that meets the following 
physical and performance requirements: 
 

Table 413-2 
Physical Properties of Methacrylate System 

Density (ASTM D1481) 8.5 - 9.0 lb/gl at 77o F 
Flash Point (ASTM D93) > 200oF (Pensky Martens CC) 

Odor Low 
Bulk Cure Speed 3 Hours @ 73oF (max.) 

Surface Cure 8 Hours @ 73oF (max.) 
Gel Time(1) 60 minutes (max.) @ 73.4 ± 1.8oF 

Tack Free Time 4-6 Hours (max.) (at 72oF and 50% 
Relative Humidity 

Compressive Strength (ASTM D695) 6,500 psi (min) 
Tensile Strength (ASTM D638) 1,300 psi (min) 

Shear Bond Adhesion (ASTM C882) 600 psi (min) 
Elongation(2) (ASTM D638) Report 

Physical Properties of Methacrylate monomer (Part A) 
Viscosity (ASTM D2196, Method A) 14-20 cps using Ultra Low Adapter 
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1. Use a test method capable of measuring the gel time to the nearest 0.5 minute. 
2. Do not use methacrylate with elongation less than 20% for concrete decks supported by steel girders. 
 
   The monomer shall have a shelf life of no less than 12 months and shall be 
no more than 8 months old at the time of application. Provide each container shipped to the job 
site with the following information on a manufacturer’s label: manufacturer’s name, product 
name, LOT or batch number, date of production, and drum serial number. Identify the catalysts 
by their generic classification and provide the date of manufacture. 
  413-3.2.2 Sand: Use uniformly graded 6-20 (or similar), clean, bagged, blast sand 
for spreading over the applied polymer on bridge decks and other riding surfaces. Certify that the 
sand has a maximum moisture content that does not exceed 0.25% and that the maximum 
amount of dust or other material that may pass through a No. 200 sieve -200 content) is not 
greater than 0.75%. 
   Store the sand at a location that will preserve the above described 
conditions and characteristics of the sand until applied. 
  413-3.2.3 Identifier: Use methacrylates with a fluorescent dye when applying 
methacrylate over previously sealed cracks. The fluorescent dye shall be part of the manufacturer 
formulation and be clearly fluorescent under a UV light source provided by the Contractor. 
 413-3.3 Surface Preparation: 
  413-3.3.1 Cleaning: On the day of application, thoroughly power sweep the area 
to be treated to remove all dust, dirt or debris present. On bridge decks and other riding surfaces, 
use a tractor mounted (or similar) power broom with non-metallic bristles suitable for the 
intended purpose. 
   Use a power vacuum after sweeping when sealing cracks on grooved 
bridge decks. Re-clean the deck as necessary immediately prior to the application as debris may 
be blown back onto the work area by adjacent traffic or other means. 
   If present, remove oils and oil based substances from the concrete surface 
using an approved solvent. 
  413-3.3.2 Containment: Provide adequate containment to prevent the sealer 
material from flowing beyond the designated area of application. Plug any drain holes or 
openings within the work area. Prevent airborne material from dispersing onto open traffic lanes 
or outside the work area. 
  413-3.3.3 Raised Pavement Markers (RPMs): Protect by masking or clean after 
application, all existing RPMs affected by the application of the methacrylate. Alternatively, 
remove and replace such RPMs as indicated in the Contract Documents. 
 413-3.4 Application: 
  413-3.4.1 Equipment: Apply the methacrylate material according to the 
manufacturer’s specifications using mobile equipment capable of distributing material on large 
areas of decks and riding surfaces. Apply the material by hand using adequate containers for 
isolated or localized applications. 
  413-3.4.2 Mixing: Mix the methylmethacrylate material following the 
manufacturer’s specified mixing proportions for the catalysts. Perform the initial mixing by 
equally dividing the resin to be used into two separate containers. In all instances, mix the 
initiator (CHP) at the HMWM manufacturer’s specified volume with 50% of the monomer resin 
in one container and the cobalt promoter at the HMWM manufacturer’s specified volume with 
the other 50% in the second container. After properly blending, combine the two resins and mix 
as per manufacturer’s instructions. For spray bar application, mix the activator/resin blend and 
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the promoter/resin blend through a static mixer in the feed line located ahead of the material 
distribution bars where polymerization would start. Calibrate the valves to the static mixer to 
ensure a one to one mixing ratio of the two blends. 
  413-3.4.3 Polymer Application (Mobile Distribution): Distribute the monomer 
uniformly over the work area using a pressure nozzle or spray head distribution bar system. 
Provide feed to the distribution bar(s) using positive displacement pumps moving equal amounts 
of the two monomer blends from two calibrated drums. 
   Calibrate the equipment to mix the two monomer blends to the 
recommended ratio (by volume) within plus or minus 5%. The discharge volume shall be 
calibrated to the moving speed to provide a discharge rate capability ranging from 50 to 
200 square feet per gallon at a pressure ranging from 15 to 60 psi. 
   The typical application rate of the material is approximately 100 square 
feet per gallon. Prior to application of the monomer, the SMO will approve the final production 
application rate based on the internal characteristics of the cracks as determined from Contractor 
supplied cores that the Engineer approves as being representative of the overall cracking 
conditions. 
  413-3.4.4 Polymer Application (Localized Distribution): Distribute the 
material by hand over the work area using pails or other suitable containers adequate for the size 
of the area. This only applies to localized small areas or areas where the use of mobile 
distribution equipment would be considered impractical as approved by the Engineer. 
   Do not re-use containers or mixing paddles fully or partially contaminated 
with polymerized methacrylate. 
  413-3.4.5 Sealing of Cracks: Regardless of the method used to apply the material 
over the concrete surface, work the material back and forth over the cracks to maximize the 
amount of material to be absorbed by the cracks. Move the material over the cracks using 
brooms, squeegees or paint brushes as appropriate, based on the size of the area. Commence this 
operation immediately after distributing the material on the concrete surface. Continue this 
operation until no additional material is flowing inside the cracks or the material begins to 
exhibit signs of polymerization. 
   Do not distribute material over areas larger than what the available 
personnel can effectively work over the cracks within the limits of the pot life. 
  413-3.4.6 Sand Distribution: Apply sand over the monomer treated area within a 
timely period following the application of the polymer based on the manufacturer’s 
recommendations for the existing conditions. Use equipment that will produce a uniform 
distribution of the sand over the treated area. If wheel mounted, use a sand spreader that has 
pneumatic tires compatible with the treatment material such that no tire footprints are left on the 
deck surface. 
   Use an initial application rate of 1.0 (plus or minus 0.05) pounds of sand 
per square yard of treated area and adjust the rate as necessary to produce a friction number (FN) 
of no less than FN40R greater than or equal to 35 at 7 days. If friction numbers below those 
specified are obtained, completely remove all loose sand from the surface and re-apply the 
polymer at a rate of 150 square feet per gallon and spread additional sand as necessary to achieve 
the specified friction numbers. Remove the surface material by grinding, shot blasting, or other 
approved method if satisfactory friction values are not achieved. Friction tests must be conducted 
in accordance with AASHTO T242, using the ribbed tire option. Secure the services of an 
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independent enterprise with prior experience on roadway friction testing with the equipment 
described to perform the friction tests. 
 413-3.5 Opening Riding Surfaces to Traffic: Protect the sand covered area from 
vehicular traffic until the polymer has fully cured. After curing, power vacuum to remove excess 
sand from the riding surface, before opening to traffic. 
 413-3.6 Acceptance Tests: Verify penetration of the methacrylate into the cracks by 
extracting a 2 inch diameter core (1-1/2 inch deep) for every 1,000 square feet or less (if 
application is less than 1,000 square feet) of sealed concrete. Use caution to prevent cutting the 
reinforcing steel. Frequency of verification may be reduced by the SMO with the concurrence of 
the Engineer. 
  Test curing on the treated area using a cotton strand or cotton ball. Consider the 
material fully cured and ready for traffic when polymer does not adhere to the cotton ball when 
pressed against the treated surface and then pulled away. Obtain approval from the Engineer 
prior to reopening area to traffic. 
 413-3.7 Limitations: Apply the material only under weather conditions recommended by 
the manufacturer and when no rainfall has occurred during the previous 48 hours and no rain is 
expected for the next 6 hours following completion of the application. 

413-4 Method of Measurement. 
 Prestressed, precast items designated in the Plans to be sealed with penetrant sealer, will 
not be measured for separate payment. The Contractor shall include the cost of cleaning, sealing, 
and applying penetrant sealer with the cost of the prestressed, precast items. For cast-in-place 
surfaces to be sealed with penetrant sealer, the quantities to be paid for will be the volume, in 
gallons, of penetrant sealer as determined by use of the field measured area satisfactorily sealed 
divided by the approved application rate based on field trials, and the area, in square feet, of 
cleaning and sealing concrete surfaces as determined by field measurement, completed and 
accepted. 
 Quantities of high molecular weight methacrylate to be paid will be based on the volume 
in gallons of monomer resin material (not including the promoter, initiator, and fluorescent dye) 
actually used to seal the cracked surfaces at the approved application rate, and the dimensions of 
the treated areas in square feet. 
 The area of application will be computed based on the plan dimensions of concrete 
surface sealed with methacrylate. For localized application, the Engineer will determine the 
method of measurement that most accurately reflects the area of application in square feet. 

413-5 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including cleaning, furnishing and applying the material required to satisfactorily clean and seal 
cracks and designated surface areas, testing, and miscellaneous related costs including storage, 
handling, etc. 
 No additional compensation will be made for material, reapplication or removal due to 
Contractor error, or to correct deficient friction values. 
  Payment will be made under: 

Item No. 413-149- Penetrant Sealer - per gallon 
Item No. 413-151- Methacrylate Monomer - per gallon 
Item No. 413-154- Cleaning and Sealing Concrete Surfaces - per 

square foot 
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SECTION 415 
REINFORCING FOR CONCRETE 

415-1 Description. 
 Furnish and place steel and fiber reinforced polymer (FRP) reinforcing of the quality, 
type, size, and quantity designated. Obtain all FRP reinforcing bars from a producer on the 
Department’s Production Facility Listing. 

415-2 Materials. 
 Meet the following requirements: 

Steel Bar Reinforcement ........................................... 931-1.1 
Steel Welded Wire Reinforcement ........................... 931-1.2 
FRP Bar Reinforcement ............................................... 932-3 

415-3 Protection of Material. 
 415-3.1 Steel Reinforcing: Store steel reinforcement above the surface of the ground, 
upon platforms, skids, or other supports, and protect it from mechanical injury and surface 
deterioration. Ensure that the steel reinforcement is free from loose rust, scale, dirt, paint, oil, and 
other foreign material prior to incorporation into the work. 
 415-3.2 Fiber Reinforcing Polymer (FRP) Reinforcing: Store FRP reinforcement 
above the surface of the ground, in boxes or upon platforms, skids, or other supports, and protect 
it from mechanical injury and direct exposure to UV light. Ensure that the FRP reinforcement is 
free from dirt, paint, oil, and other foreign material prior to incorporation into the work. 

415-4 Bending, Splicing, and Cutting. 
 415-4.1 Steel Reinforcing: Fabricate reinforcing bars as prescribed in the CRSI Manual 
of Standard Practice. Shop bend the reinforcement cold to the shapes indicated in the Plans. Do 
not bend the reinforcement to shape in the field. Minor bending adjustments may be performed 
in the field with the approval of the Engineer. 
  Do not hot bend or straighten, weld, or thermal cut reinforcing steel. 
 415-4.2 Fiber Reinforcing Polymer (FRP) Reinforcing: No field fabrication of FRP 
reinforcing bars is permitted except tying and field cutting per ACI 440.5. Do not bend or 
straighten, couple, thermal cut, or shear cut FRP reinforcing bars. 

415-5 Placing and Fastening. 
 415-5.1 General: Unless otherwise specified in the Contract Documents, the tolerance 
for bar spacing is plus or minus 1 inch from the plan position and the tolerance for concrete 
cover is minus 1/4 inch or plus 1/2 inch from the plan dimensions. Construct all tie patterns 
referenced by this Section in accordance with the CRSI Manual of Standard Practice. 

 415-5.2 Concrete Blocks for Spacing: Use precast concrete blocks to space and support 
the reinforcing bars. Use concrete blocks with a strength equal to or greater than the concrete in 
which they are to be placed and have wires cast into them for fastening to the reinforcing bars. 
Moist-cure the blocks for at least three days. 
  Submit a certification verifying the class of concrete used to fabricate the concrete 
blocks, and identifying the batch and load of concrete from which the concrete blocks were cast. 
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 415-5.3 Tying: 
  415-5.3.1 Steel Reinforcing: Tie steel reinforcing using pliable steel wire that 
readily bends and twists without breaking and that provides a tie of sufficient strength to hold the 
steel reinforcing in its proper position. Tie stainless reinforcing steel using plastic coated pliable 
steel wire; or stainless steel wire meeting the requirements of ASTM A276, UNS S31600. 
   Non-metallic fasteners for steel reinforcing may be used in precast 
concrete products upon approval by the appropriate District Materials Office (DMO). 
  415-5.3.2 Fiber Reinforcing Polymer (FRP) Reinforcing: Tie FRP reinforcing 
using self-locking plastic straps; or plastic coated pliable steel wire that readily bends and twists 
without breaking and that provides a tie of sufficient strength to hold the FRP reinforcing in its 
proper position. 
 415-5.4 Splices: Where splices are authorized, rigidly clamp the bars or tie them in a 
manner meeting the Engineer’s approval. Use the lap splice length as shown on the Plans. 
  415-5.4.1 Steel Reinforcing: Do not use welded splices for steel reinforcing 
except as specifically authorized by the Engineer and meeting the requirements of AWS D 1.4 
Structural Welding Code - Reinforcing Steel. 
   Use mechanical couplers or splice devices for steel reinforcing that are 
listed on the Department’s Approved Product List (APL). 
  415-5.4.2 Fiber Reinforcing Polymer (FRP) Reinforcing: Do not use 
mechanical couplers for FRP reinforcing. Use lap splices only. 
 415-5.5 Footings: 
  415-5.5.1 Supports: Support footing mat reinforcing with concrete blocks having 
dimensions not greater than 4 by 4 inches by plan clearance. Fasten concrete blocks to the steel 
using the cast-in wires. 
  415-5.5.2 Tolerances: Place footing mat reinforcing within 1/2 inch vertically 
from the plan bottom clearance and within 1 inch from the plan side clearance. 
  415-5.5.3 Tying: Tie footing mat reinforcing with a double-strand single tie at all 
intersections on the periphery and at alternate intersections within the mat. 
 415-5.6 Dowel Bars for Columns and Walls: 
  415-5.6.1 Supports and Positioning: Position dowel bars projecting into 
columns and walls so as to allow splicing of the vertical bars to the dowels and to tie the dowel 
bars in their plan position. Support the dowel bars by a rigid template such that concrete 
placement does not disturb their position. Support the reinforcing prior to placement of the 
footing concrete and do not insert dowel bars into the plastic concrete. 
  415-5.6.2 Tolerances: Place the dowels within 1/2 inch of their plan position and 
with a side clearance tolerance not exceeding 1/4 inch. 
 415-5.7 Verticals and Hoops for Columns: 
  415-5.7.1 Spacing-off from Side Forms: Space column reinforcing bars from the 
side forms by concrete blocks of dimensions not exceeding 2 inches by 2 inches by clearance 
dimension. Securely fasten each block to the reinforcing. 
  415-5.7.2 Tolerances and Clearance: 
   1. Column Verticals: Place column verticals within 1/2 inch of their plan 
position. Ensure that the side form clearance is within 1/4 inch of the specified clearance. 
   2. Column Hoops: Place every hoop within 1 inch of the plan position for 
the specific hoop, with no accumulation of such tolerance caused by the spacing between any 
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two hoops. Ensure that side form clearance for any hoop is within 1/2 inch of its specified 
clearance. 
  415-5.7.3 Tying: Tie the column hoops to the column verticals at each 
intersection, by a cross tie or figure 8 tie. 
 415-5.8 Wall Reinforcing (Not Including Dowel Bars): 
  415-5.8.1 Supports: Space wall reinforcing bars from the side forms by concrete 
blocks of dimensions not greater than 2 inches by 2 inches by clearance dimensions. Fix the 
spacing between wall mats by means satisfactory to the Engineer. 
  415-5.8.2 Tolerance: Except when necessary to clear a fixture, place reinforcing 
bars within 1 inch of plan position. Ensure that the number of bars in any affected unit is as 
specified, and place the remainder of the bars (not thus affected) within 1 inch of plan location. 
  415-5.8.3 Tying: Tie retaining wall reinforcing bars with a cross tie or figure 8 tie 
at each intersection on the periphery and at every third intersection within the mat. If workmen 
use the reinforcing as a ladder, provide additional ties as directed by the Engineer. 
   Tie noise and perimeter wall reinforcing bars with a single tie at each 
intersection on the periphery and at every third intersection within the mat. 
 415-5.9 Beams and Caps: 
  415-5.9.1 Supports: Maintain bottom clearances by approved heavy beam 
bolsters. Support additional layers of main longitudinal reinforcing bars from the lower layers by 
heavy upper-beam bolsters, placed directly over low supports. 
   Begin the spacing of beam bolsters at not more than 2 feet from the end of 
the beams or caps and space the additionally required bolsters at not more than 4 feet. 
   Use concrete blocks, having dimensions not greater than 
2 inches by 2 inches by specified clearance, fastened to the reinforcing bars by the cast-in wires, 
for spacing the upper main longitudinal bars below the top bars. Maintain the side clearance by 
concrete blocks, having dimensions not greater than 2 inches by 2 inches by required clearance, 
fastened to the reinforcing bars by the cast-in wires. 
  415-5.9.2 Tolerances: Place the main longitudinal reinforcing bars so as to 
provide a bottom and top clearance within 1/4 inch of the plan vertical dimensions for all layers. 
Space the bars from side forms within 1/2 inch of the specified spacing. 
   Place stirrups within 1 inch of the plan position for each individual stirrup 
and do not allow the tolerance to accumulate. 
  415-5.9.3 Tying: Tie all intersecting bars with a double-strand single tie. 
 415-5.10 Deck Slabs: 
  415-5.10.1 Supports: 
   1. Bottom Mats: Support the bottom mat of reinforcing bars using slab 
bolsters or concrete blocks. Use one row of slab bolsters placed 6 inches from the edge of the 
slab and two rows down each deck section between beams. Do not allow the spacing between 
rows to exceed 4 feet, measured center to center. 
   Use concrete blocks 2 inches by 2 inches by clearance dimensions. Space 
concrete blocks 4 feet on center as a maximum.  
   2. Top Mats: Support the top mats of reinforcing bars by either continuous 
or individual high chairs. Provide high chairs along both sides of each beam and approximately 
6 inches back from the edge of the beam. Place the outside row of high chairs 6 inches from the 
edge of the slab. If using individual high chairs, do not allow the longitudinal spacing to be 
greater than 4 feet. 
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   As an alternate to the above, on prestressed beam construction, the 
Contractor may support the top mat of reinforcing bars on the shear connectors bent to the proper 
elevation with one line of high chairs centered between the beams. 
   3. Truss Bars: Support truss bars at each end of the top bends by 
continuous high chairs or by individual high chairs spaced longitudinally at not more than 4 feet. 
  415-5.10.2 Tolerances: Ensure that top and bottom clearances are within 1/4 inch 
from those shown in the Plans. 
   Ensure that end and bottom clearances are within 1/4 inch from those 
shown in the Plans. 
   Ensure that end and edge clearances are within 1/4 inch of the clearance 
specified. 
   Place curb bars within 1/4 inch in any direction of the plan position. 
  415-5.10.3 Tying: Tie all reinforcing bars in each layer with a double-strand 
single tie at every intersection on the periphery and at every third intersection in the interior area. 
Alternatively, at the Contractor’s option, tie all reinforcing bars in each layer with a single-strand 
single tie at every intersection on the periphery and at every other intersection within the interior 
area. Alternatively, at the Contractor’s option, if annealed soft-iron wire with uncoated diameter 
equivalent or greater than 16 gauge (0.062 in.) is used, tie all reinforcing bars in each layer with 
a single-strand single tie at every intersection on the periphery and at every third intersection in 
the interior area. If encountering difficulty in maintaining the reinforcing bars in position during 
the placing of concrete, tie additional intersections as necessary to hold the reinforcing bars 
secure. 
 415-5.11 Box Culverts: 
  415-5.11.1 Supports: 
   1. Bottom Slabs: In the bottom slabs of box culverts, provide supports for 
single-mat reinforcing bars and for bottom-mat reinforcing bars, including placement and 
spacing, as specified for footing mat steel in 415-5.5. In addition, where the Plans call for more 
than one mat of reinforcing bars in the bottom slab of the culvert, support the top mat away from 
the bottom mat, either by upper beam bolsters or by other means satisfactory to the Engineer. 
   2. Walls: Place, space and support the reinforcing bars in walls of box 
culverts in accordance with the requirements of 415-5.8. 
   3. Top Slabs: In the top slabs of box culverts, support the bottom mats of 
reinforcing bars by a row of slab bolsters 12 inches from the inside face of the walls and with 
additional rows of bolsters at spacings not exceeding 4 feet, center to center. As an exception, 
unless the Engineer deems the use of the slab bolsters as necessary to obtain proper support, the 
Contractor may use concrete blocks as the supporting device. Use blocks of dimensions not 
greater than 2 inches by 2 inches by the required clearance, with spacings not exceeding 4 feet in 
any direction. Fasten blocks to the reinforcing steel by the cast-in wires. 
   4. Truss Bars: Support truss bars as specified in 415-5.10. 
  415-5.11.2 Tolerances: Use tolerances in placing the reinforcing bars in box 
culvert slabs as specified for deck slabs in 415-5.10. Use tolerances for placing bars in walls as 
specified in 415-5.8. 
  415-5.11.3 Tying: Tie reinforcing bars in box culverts as specified for deck slabs 
in 415-5.10. 
 415-5.12 Cleaning: Before placing any concrete, clean all mortar from the 
reinforcement. 
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 415-5.13 Bar Supports: 
  415-5.13.1 General: Provide reinforcing bar supports manufactured in 
accordance with all requirements of the CRSI Manual of Standard Practice. Use bar supports of 
adequate strength to withstand a 300 pound concentrated load without permanent deformation or 
breakage, with deflection less than 5% of the support height. 
   Ensure that no more than 5% of the reinforcing bar supports exhibit 
unsatisfactory performance, breakage, or permanent deformation during bar tying and/or 
concrete placement operations. If a bar support does not achieve this level of performance, 
reduce the average spacing between bar supports by 15%, or remove that product from use on 
the job. 
   Ensure that bar supports do not move during concrete placing operations. 
To prevent movement, tie supports to the reinforcing bars. 
   When using bar supports on corrugated metal stay-in-place forms, use 
supports specifically designed for the form being used. 
   For structural elements located in extremely aggressive environments, do 
not use metal bar supports in contact with removable forms or floor surfaces to support 
reinforcing bars. 
  415-5.13.2 Metal Bar Supports: For metal bar supports in contact with 
removable forms, provide supports constructed with molded plastic legs or plastic protected 
metal legs or bolster rails. Do not allow any portion of the bar support other than the molded 
plastic leg or plastic protected portion of the metal leg or bolster rail to be closer than 1/2 inch 
from the removable form surface for concrete to be cast. 
   Submit certification verifying that all metal bar supports meet the 
following requirements: 
    1. That they are manufactured from cold drawn steel wire in 
accordance with the wire sizes and geometrical dimensions shown in the CRSI Manual of 
Standard Practice, Chapter 3. 
    2. That the plastic used for protection of the steel legs or bolster 
rails has a thickness of 3/32 inch or greater at points of contact with the form work. 
   Provide plastic protection by a dipping operation, by adding premolded 
plastic tips to the legs of the support or by molding plastic to the top wire of the support. Ensure 
that the plastic material used for protection of steel legs does not chip, crack, deform, or peel 
during use. 
   Do not use metal bar supports to support FRP reinforcing bars. 
  415-5.13.3 Plastic Bar Supports and Spacers: Use non-stackable plastic bar 
supports and spacers. Bar supports shall be able to meet the concentrated load requirements of 
415-5.13 within a working temperature range of 20 to 150°F. Spacers shall be able to provide 
sufficient strength to support reinforcing steel in the required position without deformation and 
relaxation under job conditions. For drilled shafts, use wheel spacers with a smooth perimeter 
surface. 
   Submit protection from sunlight until placed in the form and mold in a 
configuration which does not restrict concrete flow and consolidation. 
   All plastic bar supports and spacers shall have a maximum water 
absorption of 0.5% at 7 days as per ASTM D570. Plastic bar supports and spacers made of 
recycled plastic products must meet the additional requirements of Section 972. 
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   Submit to the Engineer independent lab test data and certification 
verifying that the plastic spacers meet the requirements specified herein. 
   Use plastic bar supports listed on the Department’s APL. Provide each 
individual bar support with an identification number unique to the particular model permanently 
marked on the surface as included in the APL. Manufacturers seeking evaluation of products for 
inclusion on the APL must submit an application in accordance with Section 6 and include 
certified test reports from an independent laboratory showing that the plastic bar supports meet 
all the requirements specified herein. 

415-6 Welded Deformed Steel Wire Reinforcement. 
 415-6.1 General: Provide welded deformed steel wire reinforcement as shown in the 
Plans or as a substitute for deformed bar reinforcement when approved on the shop drawings. 
Propose substitutions of welded deformed steel wire reinforcement in a manner that provides a 
cross-sectional area per foot of welded deformed steel wire equal to that provided in the Plans for 
deformed bar reinforcement. Orient the deformed wires of welded deformed steel wire 
reinforcement in the same position as bar reinforcement detailed in the Plans. Cross wires of 
welded deformed steel wire reinforcement may be deformed or smooth and must have a cross-
sectional area at least 35% greater than the area of the deformed wire. 
 415-6.2 Design: When welded deformed steel wire reinforcement is substituted for 
deformed bar reinforcement, ensure that the development length, splices, shear reinforcement, 
and distribution meet the requirements of the AASHTO LRFD Bridge Design Specifications. 

415-7 Method of Measurement. 
 415-7.1 Reinforcing Steel: The quantity to be paid for will be the plan quantity, in 
pounds, of reinforcing steel, stainless reinforcing steel, or low carbon chromium reinforcing steel 
incorporated into the completed work and accepted, subject to any changes approved by the 
Engineer. The quantity will not include the reinforcing steel (all types) in any item of work for 
which the basis of payment already includes the steel reinforcement. No additional payment will 
be made for substitutions of welded deformed wire reinforcement proposed by the Contractor. 
No separate payment will be made for reinforcing steel (all types) in pipe endwalls. No 
deduction will be made from reinforcing steel (all types) quantities for encroachment of inlets 
and pipes in box culverts. The lengths to be used in the calculation will be the detailed lengths of 
bars as shown in the Plans. 
 415-7.2 Unit Weights of Steel Bars: The unit weights used will be CRSI Standard 
Reinforcing Steel Bar Weights. 
 415-7.3 Welded Wire Reinforcement: Where welded wire reinforcement is to be paid 
for by weight, the quantity to be paid for will be the product of the area, in square feet, of the 
welded wire reinforcement incorporated into the completed work and accepted, multiplied by the 
manufacturer’s standard weight per square foot. 
  When welded deformed steel wire reinforcement is substituted for deformed bar 
reinforcement, the quantity to be paid for will be the quantity which would be paid for if bar 
reinforcement as detailed in the Plans were utilized, based on plan quantity. 
 415-7.4 Fiber Reinforcing Polymer (FRP) Reinforcing: The quantity to be paid for 
will be the plan quantity, in linear feet, of bar incorporated into the completed work and 
accepted, subject to any changes approved by the Engineer. The quantity will not include the 
FRP bar in any item of work for which the basis of payment already includes the FRP bars. The 
lengths to be used in the calculation will be the detailed lengths of bars as shown in the Plans. 
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415-8 Basis of Payment.
Price and payment will be full compensation for all work specified in this Section, 

including all welding, all clips, spacers, ties, mechanical couplers, etc., and wire or other material 
used for fastening the reinforcement in place. 

If spliced bars are used when full length bars might reasonably be required, the quantity 
paid for will be only that which would be obtained if full length bars were used, with no 
allowance for lap. 

Payment will be made under: 
Item No. 415-  1- Reinforcing Steel - per pound. 
Item No. 415-  2- Stainless Reinforcing Steel - per pound. 
Item No. 415-  3- Low Carbon Chromium Reinforcing Steel - per pound. 
Item No. 415- 10- Fiber Reinforced Polymer Reinforcing Bar - per linear foot. 
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SECTION 416 
INSTALLATION OF POST-INSTALLED ANCHOR SYSTEMS AND DOWELS 

FOR STRUCTURAL APPLICATIONS IN CONCRETE ELEMENTS 

416-1 Description. 
 Prepare and install post-installed anchor systems and dowels in hardened concrete as 
indicated in the Plans, as directed by the Engineer, and in accordance with the manufacturer’s 
instructions and this Section. 
 Post-installed anchors and dowels in this Section are intended for use in structural 
applications where designated in the Plans. 

416-2 Materials. 
 416-2.1 Adhesive Bonded Anchors and Dowels: Use adhesive bonding material 
systems which meet the requirements of Section 937 and are included on the Approved Product 
List (APL). Use anchors and dowels installed in positions ranging from vertically downward to 
horizontal. 
  416-2.1.1 Type HV Adhesives: Use Type HV adhesive bonding materials for all 
installations other than constructing doweled pile splices. Do not use Type HV adhesives as a 
substitute for Type HSHV adhesives. 
  416-2.1.2 Type HSHV Adhesives: Use higher strength Type HSHV adhesive 
bonding materials for installation of traffic railing reinforcement and anchor bolts into existing 
concrete bridge decks and approach slabs. Type HSHV adhesives may be used as a substitute for 
Type HV adhesives provided the length and diameter of the anchor bolt and drilled hole remain 
as designed for the Type HV adhesive. 
  416-2.1.3 Storage of Materials: Store materials delivered to the job site in the 
original unopened containers within an appropriate facility capable of maintaining storage 
conditions consistent with the manufacturer’s recommendations. 

416-3 Equipment. 
 Install adhesive-bonded anchor systems with equipment conforming to the 
manufacturer’s recommendation for the type of system installed. 

416-4 Preparing of Concrete Members. 
 416-4.1 Adhesive-Bonded Anchors and Dowels: Ensure that concrete members 
receiving adhesive-bonded anchors or dowels are structurally sound and free of cracks in the 
vicinity of the anchor or dowel to be installed. Unless other equipment is recommended by the 
adhesive manufacturer, drill holes to the diameter required by the manufacturer, but as a 
minimum, not less than 105% of the diameter including deformations, nor more than 150% of 
the nominal diameter of the steel bar anchor or dowel, using a rotary hammer drill and bit. 
  Use a metal detector specifically designed for locating steel in concrete to avoid 
conflicts with existing steel reinforcement whenever placement tolerances and edge clearances 
permit. Perform core drilling through existing steel reinforcement only when approved by the 
Engineer. Dry the drilled holes completely prior to cleaning and installing the anchors or dowels. 
  Clean and prepare drilled holes in accordance with the manufacturer’s 
recommendations, but as a minimum, use oil free compressed air to remove loose particles from 
drilling, brush inside surface to free loose particles trapped in pores, then use compressed air 
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again to remove the remaining loose particles. Use a non-metallic bristle brush and avoid over-
brushing to prevent polishing the inside surface of the drilled hole. 

416-5 Installation Methods. 
 416-5.1 Adhesive-Bonded Anchors and Dowels: Remove all debris, oils, and any other 
deleterious material from the anchors and dowels to avoid contamination of the adhesive 
bonding material. Install anchors or dowels in accordance with the details shown in the Plans and 
the manufacturer’s instructions, with particular attention to requirements and limitations due to 
anchor position, dampness, ambient temperature, and curing. 
  Use adequate quantities of the adhesive bonding material to fill the drilled hole to 
within 1/4 inch of the concrete surface measured after placement of the steel bar or anchor. For 
horizontal and downwardly inclined installations, provide temporary supports to maintain the 
anchors or dowels in the center of the drilled holes until the adhesive bonding material has cured. 

416-6 Field Testing of Post-Installed Anchor Systems and Dowels. 
 416-6.1 General: Provide an independent testing agency to perform field testing of post-
installed anchors or dowels under the direction of a Professional Engineer registered in the State 
of Florida. Submit test reports for each LOT signed and sealed by the Professional Engineer. 
Perform restrained static tension tests to prevent damage to the surrounding concrete. A 
restrained test is defined as a test conducted in accordance with ASTM E488 except that the test 
equipment support clearance requirements of ASTM E488 do not apply. The opening in the 
reaction base shall be approximately equal to the drilled hole diameter for the anchor to preclude 
concrete or masonry failure, but allow bond failure for the adhesive-bonded anchors and dowels. 
Displacement measurement for field testing is not required. 
  Divide the post-installed anchors or dowels into LOTs for testing and acceptance. 
Each LOT must contain a maximum of 100 anchors or dowels, of the same type, manufacturer, 
diameter, embedment length and adhesive bonding material system (if applicable) installed on 
the same day. Randomly select four of the anchors or dowels in each LOT for testing, except if 
there are three or less in the LOT, in which case, test all anchors or dowels, unless otherwise 
directed by the Engineer. If three consecutive LOTs have no failing tests, sample the next three 
LOTs at a 2% rate, rounded up to the nearest whole number, and if these LOTs have no failing 
tests, sample at a rate of 1%, rounded up to the nearest whole number, for the remaining LOTs 
unless there is a failure; however, regardless of LOT size, sample at least one anchor or dowel 
per LOT. For every failed field test, perform two additional field tests on adjacent untested 
anchors or dowels within the LOT. Continue additional field tests until no more test failures 
occur, or all anchors or dowels within the LOT are tested. For the next LOT after a failed LOT, 
randomly select four of the anchors or dowels in each LOT for testing, except if there are three 
or less in the LOT, test all anchors or dowels unless otherwise directed by the Engineer then 
conform to the sampling rate procedure above including rate reductions as appropriate for 
subsequent LOTs. 
  416-6.1.1 Adhesive-Bonded Anchors: Field test installed anchors and dowels for 
applications connecting traffic railings to bridge decks, approach slabs and concrete pavement 
using Type HSHV adhesives. The Engineer may also require field testing of installed anchors 
and dowels for other applications. Any field testing of installed anchors which is required by the 
Engineer and not quantified in the Contract Documents shall be paid for by the Department 
unless a failure occurs during the field testing. 
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   Test individual anchors and dowels by proof loading in tension to 85% of 
the specified bond strength in accordance with Section 937 based on the nominal anchor or 
dowel diameter and embedment depth, but not more than 90% of the yield strength of the anchor 
or dowel, unless otherwise shown in the Contract Documents. 
 416-6.2 Removal & Replacement of Failed Test Specimens: Remove all anchors and 
dowels that fail the field test, in accordance with the manufacturer’s recommendation and 
without damage to the surrounding concrete. For adhesive-bonded anchors, redrill holes to 
remove adhesive bonding material residue and clean in accordance with 416-4. Reinstall new 
anchors and dowels in accordance with 416-5. Do not reuse the failed anchors and dowels unless 
approved by the Engineer. Assign reinstalled anchors into new LOTs only containing reinstalled 
anchors or dowels of the same diameter, embedment length and adhesive bonding material 
system, and field test in accordance with 416-6. 

416-7 Acceptance. 
 The Engineer will base acceptance of post-installed anchor systems on determining that 
the material requirements of Section 937, the installation and testing requirements of this Section 
and the placement requirements of the Plans have been met. 

416-8 Basis of Payment. 
 The work specified in this Section will not be paid for directly, but will be considered as 
incidental work. 
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SECTION 425 
INLETS, MANHOLES, AND JUNCTION BOXES 

425-1 Description. 
 Construct inlets, manholes, and junction boxes from reinforced concrete as shown in the 
Standard Plans and the Plans. Furnish and install the necessary metal frames and gratings. 
Construct yard drains from concrete meeting the requirements of Section 347. Adjust structures 
shown in the Plans to be adjusted or requiring adjustment for the satisfactory completion of the 
work. 
 For precast structures, meet the requirements in 449-1. 

425-2 Composition and Proportioning. 
 425-2.1 Concrete: For inlets, manholes, and junction boxes, use Class II or IV concrete, 
as designated in the Plans and Standard Plans and as specified in Section 346. For concrete 
aprons and yard drains, use concrete as specified in Section 347. 
 425-2.2 Mortar: For brick masonry, make the mortar by mixing one-part cement to three 
parts sand. Miami Oolitic rock screenings may be substituted for the sand, provided the 
screenings meet the requirements of 902 except for gradation requirements. Use materials 
passing the No. 8 sieve that are well graded from coarse to fine. Submit documentation, from a 
Department approved mine or a Department approved concrete plant, confirming the sand or 
sand substitute meets the requirements of 902-3.2. 
  Preblended masonry cement mortar may be used in lieu of the above-specified 
mortar. Deliver the product in original and unopened packages properly identified by brand name 
of manufacturer, net weight of package, and type. Store the material in full compliance with the 
manufacturer’s recommendations. Material must be used within manufacturer’s recommended 
shelf life. 

425-3 Materials. 
 425-3.1 General: Meet the following requirements: 

Sand (for mortar).................................................Section 902 
Portland Cement..................................................Section 921 
Water ...................................................................Section 923 
Reinforcing Steel ................................ Sections 931 and 415 
Liner Repair Systems ..........................................Section 948 
Brick and Concrete Masonry Units.....................Section 949 
Castings for Frames and Gratings .......................Section 962  
Masonry Cement, Type M or S........................... ASTM C91 
Preblended Dry Masonry Cement Mortar, Type M or S ....... 
......................................................................... ASTM C1714 
 

 425-3.2 Gratings, Covers, and Frames: Use gratings and frames fabricated from 
structural steel or cast iron as designated in the appropriate Standard Plans Index. When “Alt. G” 
grates are specified in the Plans, provide structural steel grates that are galvanized in accordance 
with the requirements of ASTM A123 and hardware galvanized in accordance with the 
requirements of ASTM A153. 
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  Use rigid frames and covers either 24 inches or 36 inches or optional three-piece 
adjustable frames and covers as indicated in Standard Plans, Index 425-001. 
  For three-piece adjustable frames, the inner frame may include replaceable 
resilient seats to support the cover. In addition, the inner frame shall indicate it is adjustable, by 
clearly having the word “adjustable” imprinted into the exposed portion of the inner frame so 
“adjustable” is visible from the roadway after installation. 
 425-3.3 Skimmer: Include 1.5% by weight of carbon black with plastic skimmers on 
french drain systems. 

425-4 Forms. 
 Design and construct wood or metal forms so that they may be removed without 
damaging the concrete. Build forms true to line and grade and brace them in a substantial and 
unyielding manner. Obtain the Engineer’s approval before filling them with concrete. 

425-5 Precast Inlets, Manholes, and Junction Boxes. 
 Precast inlets, manholes, and junction boxes, designed and fabricated in accordance with 
the Plans, the Standard Plans and Section 449 may be substituted for cast-in-place units. 

425-6 Skimmers. 
 Furnish and install skimmers in accordance with the Plans and Standard Plans. 

425-7 Construction Methods. 
 425-7.1 Excavation: Excavate as specified in Section 125. 
  Where unsuitable material for foundations is encountered, excavate the unsuitable 
material and backfill with suitable material prior to constructing or setting inlets, manholes and 
junction boxes. 
  As an option to the above and with the Engineer’s approval, the Contractor may 
carry the walls down to a depth required for a satisfactory foundation, backfill to 8 inches below 
the flowline with clean sand and cast a non-reinforced 8 inch floor. 
 425-7.2 Placing and Curing Concrete: Place the concrete in the forms, to the depth 
shown in the Plans, and thoroughly vibrate it. After the concrete has hardened sufficiently, cover 
it with suitable material and keep it moist for a period of three days. Finish the traffic surface in 
accordance with 522-7.2, or with a simulated broom finish approved by the Engineer. 
 425-7.3 Setting Manhole Castings: After curing the concrete as specified above, set the 
frame of the casting in a full mortar bed composed of one-part portland cement to two parts of 
fine aggregate. 
  425-7.3.1 Standard Castings: Set manhole frames in a mortar bed and adjust to 
grade using brick or concrete grade rings, with a maximum 12 inch adjustment. 
  425-7.3.2 Optional Adjustable Castings: When using a three-piece adjustable 
frame and cover, install the frame and cover with brick or concrete grade rings to the base course 
height. Make adjustments using the inner frame in accordance with the manufacturer’s 
installation recommendations so the inner frame and cover meet the grade and slope of the 
pavement surface opened to traffic. 
 425-7.4 Reinforcing Steel: Follow the construction methods for the steel reinforcement 
as specified in Section 415. 
 425-7.5 Laying Brick: Brick masonry may be used if the structure is circular and 
constructed in place, or for adjustments of rectangular risers up to a maximum 12 inches in 
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height. Saturate all brick with water before laying. Bond the brick thoroughly into the mortar 
using the shove-joint method to lay the brick. Arrange headers and stretchers so as to bond the 
mass thoroughly. Finish the joints properly as the work progresses and ensure that they are not 
less than 1/4 inch or more than 3/4 inch in thickness. Do not use spalls or bats except for shaping 
around irregular openings or when unavoidable at corners. 
 425-7.6 Backfilling: Backfill as specified in Section 125, meeting the specific 
requirements for backfilling and compaction around inlets, manholes, and junction boxes 
detailed in 125-8.1 and 125-8.2. However; for outfall lines beyond the sidewalk or future 
sidewalk area, where no vehicular traffic will pass over the pipe, inlets, manholes, and junction 
boxes, compact backfill as required in 125-9.2.2. 
 425-7.7 Adjusting Structures: Adjust existing manholes, catch basins, inlets, valve 
boxes, etc., within the limits of the proposed work, to meet the finished grade of the proposed 
pavement, or if outside of the proposed pavement area, to the finished grade designated in the 
Plans for such structures. Adjust structures prior to placement of final asphalt pavement surface 
layer. Adjust structures to match final pavement surface cross-slope. Use materials and 
construction methods which meet the requirements specified above to adjust the existing 
structures. 
  The Contractor may extend manholes needing to be raised using adjustable 
extension rings of the type which do not require the removal of the existing manhole frame. Use 
an extension device that provides positive locking action and permits adjustment in height as 
well as diameter and meets the approval of the Engineer. When adjusting structures in flexible 
pavement, restore final road surface in accordance with Standard Plans, Index 125-001. 

425-8 Method of Measurement. 
 The quantities to be paid for will be the number of inlets, manholes, junction boxes, and 
yard drains, completed and accepted; and the number of structures of these types (including also 
valve boxes) satisfactorily adjusted. Performance Turf will be paid in accordance with 
Section 570. 

425-9 Basis of Payment. 
 425-9.1 New Structures: Price and payment will be full compensation for furnishing all 
materials and completing all work described herein or shown in the Plans, including all clearing 
and grubbing outside the limits of clearing and grubbing as shown in the Plans, all excavation 
except the volume included in the measurement designated to be paid for under the items for the 
grading work on the project, all backfilling around the structures, the disposal of surplus 
material, and the furnishing and placing of all aprons, gratings, frames, covers, and any other 
necessary fittings. 
 425-9.2 Adjusted Structures: When an item of payment for adjusting manholes, valve 
boxes, or inlets is provided in the proposal, price and payment will be full compensation for the 
number of such structures designated to be paid for under such separate items, and which are 
satisfactorily adjusted, at the Contract unit prices each for adjusting inlets, adjusting manholes, 
and adjusting valve boxes. 
  For any of such types of these structures required to be adjusted but for which no 
separate item of payment is shown in the proposal for the specific type, payment will be made 
under the item of adjusting miscellaneous structures. 
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 425-9.3 Payment Items: Payment will be made under: 
Item No.425-  1- Inlets - each. 
Item No.425-  2- Manholes - each. 
Item No.425-  3- Junction Boxes - each. 
Item No.425-  4- Adjusting Inlets - each. 
Item No.425-  5- Adjusting Manholes - each. 
Item No.425-  6- Adjusting Valve Boxes - each. 
Item No.425-  8- Adjusting Miscellaneous Structures - each. 
Item No.425- 10- Yard Drains - each. 
Item No. 425- 17- Back of Sidewalk Endwall - each. 
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SECTION 430 
PIPE CULVERTS 

430-1 Description. 
 Furnish and install drainage pipe and end sections at the locations called for in the Plans. 
Furnish and construct joints and connections to existing pipes, catch basins, inlets, manholes, 
walls, etc., as may be required to complete the work. 
 Obtain pipe culverts and drainage products from a plant that is currently on the 
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 
requirements of Section 105. 
 At the beginning of each project, submit a notarized certification statement to the 
Engineer in accordance with Section 6. The Quality Control Manager’s stamp or label on each 
product indicates certification that the product was fabricated in conformance with the Producer 
QC Plan, the Contract, and this Section. Ensure that each shipment of drainage products to the 
project site is accompanied with a QC signed or stamped delivery ticket providing the 
description and the list of the products. 
 When the Producer Quality Control Program is suspended by the Department, accept 
responsibility of either obtaining products from a plant with an approved Quality Control 
Program, or await re-approval of the plant. The Engineer will not allow changes in Contract 
Time or completion dates as a result of the plant’s loss of qualification. Accept responsibility for 
all delay costs or other costs associated with the loss of the plant’s qualification. 
 Construct structural plate pipe culverts or underdrains in accordance with Sections 435 
and 440. 
 For pipe culverts installed by jack & bore, install in accordance with Section 556. 

430-2 Materials. 
 430-2.1 Pipe: Meet the following requirements: 

Concrete Pipe .........................................................................Section 449 
Steel Pipe ...............................................................................556-2.1 
Round Rubber Gaskets ..........................................................Section 942 
Resilient Connectors* ............................................................Section 942 
Corrugated Steel Pipe and Pipe Arch.....................................Section 943 
Corrugated Aluminum Pipe and Pipe Arch ...........................Section 945 
Corrugated Polyethylene Pipe................................................Section 948 
Steel Reinforced Polyethylene Ribbed Pipe ..........................Section 948 
Steel Reinforced Polyethylene Corrugated Pipe ....................Section 948 
Corrugated Polypropylene Pipe .............................................Section 948 
Corrugated Polyvinyl Chloride (PVC) Pipe ..........................Section 948 
Fiberglass Reinforced Polymer Pipe ......................................Section 948 
Metal Grates ...........................................................................Section 962 
Pipe Sleeve Adapters………………………………………..Section 948 
*Use resilient connector products listed on the Department’s Approved Product 
List (APL). 

 430-2.2 Joint Materials: Use joint materials specified in 430-7 through 430-9 according 
to type of pipe and conditions of usage. 
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 430-2.3 Mortar: Use mortar composed of one part Portland cement and two parts of 
clean, sharp sand, to which mixture the Contractor may add hydrated lime in an amount not to 
exceed 15% of the cement content. Use mortar within 30 minutes after its preparation. 
 430-2.4 End Treatments: Meet the requirements of Section 425-3.1. For precast end 
treatments, meet the requirements in 449-1. Use the concrete Class designated in the Plans and 
Standard Plans, and as specified in Section 346 and 347. 
 430-2.5 Grates: Use metal gratings that meet the requirements of 962-8. 
 430-2.6 Filter Fabric: Use a Type D-3 filter fabric meeting the requirements specified in 
Section 985, and listed on the Department’s Approved Product List (APL). 

430-3 Type of Pipe to be Used. 
 430-3.1 General: Prior to the preconstruction conference, submit to the Engineer which 
optional pipe material from the optional materials tabulation sheet will be used. Once a pipe 
material is selected, do not change pipe materials without approval of the Engineer. 
  When the Plans designate a type (or types) of pipe, use only the type (or choose 
from the types) designated. As an exception, when the Plans designate reinforced concrete pipe 
as Class S, Class I, Class II, Class III and Class IV, the Contractor may use non-reinforced 
concrete pipe up to and including 36 inch in diameter. 
 430-3.2 Side Drain: If the Plans do not designate a type (or types) of pipe, the Contractor 
may use either a minimum Class I concrete pipe, corrugated steel pipe, corrugated aluminum 
pipe, corrugated high-density polyethylene pipe, steel reinforced polyethylene ribbed pipe, 
polypropylene pipe, or PVC pipe. If one of the metal types is chosen, use the minimum gage 
specified in Section 943 for steel pipe or Section 945 for aluminum pipe. Alternatively, when 
metal pipe is allowed and no future maintenance concerns exist, the Contractor may propose the 
pipe gage based on the Department’s Drainage Manual and Culvert Service Life Estimator for 
approval by the Engineer. When extending existing pipes, construct the pipe extensions of the 
same size and kind as the existing pipe. Extensions of existing pipes, whose materials are no 
longer produced, shall be extended with the most similar pipe material available. 
  Non-reinforced concrete pipe may also be substituted for concrete pipe in side 
drains, subject to the provisions of 430-3.1. 

430-4 Laying Pipe. 
 430-4.1 General: Lay all pipe, true to the lines and grades given, with bells upgrade and 
spigot end fully entered into the bell. When pipe with quadrant reinforcement or circular pipe 
with elliptical reinforcement is used, install the pipe in a position such that the manufacturer’s 
marks designating “top” and “bottom” of the pipe are not more than five degrees from the 
vertical plane through the longitudinal axis of the pipe. Do not allow departure from and return 
to plan alignment and grade to exceed 1/16 inch per foot of nominal pipe length, with a total of 
not more than 1 inch departure from theoretical line and grade. Take up and relay any pipe that is 
not in true alignment or which shows any settlement after laying at no additional expense to the 
Department. 
  Do not use concrete pipe with lift holes except round pipe which has an inside 
diameter in excess of 54 inches or any elliptical pipe. 
  Repair lift holes, if present, with hand-placed, stiff, non-shrink, 1-to-1 mortar of 
cement and fine sand, after first washing out the hole with water. Completely fill the void created 
by the lift hole with mortar. Cover the repaired area with a 24 inch by 24 inch piece of filter 
fabric secured to the pipe.  
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  Follow the manufacturer’s instructions, to secure the filter fabric to the pipe, until 
the backfill is placed and compacted.  
  Do not cut or drill into or through the corrugations or ribs of plastic pipe except 
when necessary to meet the dimensional requirements shown in the Plans. 
  When installing pipes in structures, construct inlet and outlet pipes of the same 
size and kind as the connecting pipe shown in the Plans. Use the same pipe material within each 
continuous run of pipe. Extend the pipes through the walls for a distance beyond the outside 
surface sufficient for the intended connections, and construct the concrete around them neatly to 
prevent leakage along their outer surface as shown on Standard Plans, Index 425-001. Keep the 
inlet and outlet pipes flush with the inside of the wall. Resilient connectors as specified in 942-3 
may be used in lieu of a masonry seal. 
  Furnish and install a filter fabric jacket around all pipe joints and the joint 
between the pipe and the structure in accordance with Standard Plans, Indexes 425-001 and 430-
001. Use fabric meeting the physical requirements of Type D-3 specified in Section 985. Extend 
the fabric a minimum of 12 inches beyond each side of the joint or both edges of the coupling 
band, if a coupling band is used. The fabric must have a minimum width of 24 inches, and a 
length sufficient to provide a minimum overlap of 24 inches. Secure the filter fabric jacket 
against the outside of the pipe by metal or plastic strapping or by other methods approved by the 
Engineer. 
  Meet the following minimum joint standards: 
 

Table 430-1 
Pipe Application Minimum Standard 

Storm and Cross Drains Water-tight 
Gutter Drain Water-tight 
Side Drains Soil-tight 

 
  When rubber gaskets are to be installed in the pipe joint, the gasket must be the 
sole element relied on to maintain a tight joint. Soil tight joints must be watertight to 2 psi. 
Water-tight joints must be water-tight to 5 psi unless a higher pressure rating is required in the 
Plans. 
  When laying pipes that pass through mechanically stabilized earth (MSE) 
reinforced fill, connect the portion of the pipe within the wall to the external portion of the pipe 
run only after the full height of the wall supported embankment is in place. 
  When Wall Zone Pipes are shown in the Plans, meet the following requirements: 
   1. Use resilient connectors on pipes entering and leaving drainage 
structures. 
   2. Provide a 2 to 4 inch pipe overhang beyond the drainage structure 
internal walls. 
   3. For pipes without welded joints, meet the following additional 
requirements: 
    a. Pipe joints must be watertight to 10.8 psi when pulled out 
2 inches from the fully homed position in both straight alignment and 5% deflection. 
    b. Do not allow the gap between sections of pipe to exceed 
5/8 inch for all pipe diameters. 
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 430-4.2 Trench Excavation: Excavate the trench for storm and cross drains, and side 
drains as specified in Section 125. 
 430-4.3 Foundation: Provide a suitable foundation, where the foundation material is of 
inadequate supporting value, as determined by the Engineer. Remove the unsuitable material and 
replace it with suitable material, as specified in 125-8. Where in the Engineer’s opinion, the 
removal and replacement of unsuitable material is not practicable, he may direct alternates in the 
design of the pipeline, as required to provide adequate support. Minor changes in the grade or 
alignment will not be considered as an adequate basis for extra compensation. 
  Do not lay pipe on blocks or timbers, or on other unyielding material, except 
where the use of such devices is called for in the Plans. 
 430-4.4 Backfilling: Backfill around the pipe as specified in 125-8 unless specific 
backfilling procedures are described in the Contract Documents. 
 430-4.5 Plugging Pipe: When existing pipe culverts are to be permanently placed out of 
service, fill them with flowable fill that is non-excavatable, contains a minimum 350 pounds per 
cubic yard of cementitious material and meets the requirements of Section 121 and/or plug them 
with masonry plugs as shown in the Plans. Install masonry plugs that are a minimum of 8 inches 
in thickness, in accordance with Standard Plans, Index 430-001. 
  When proposed or existing pipe culverts are to be temporarily placed out of 
service, plug them with prefabricated plugs as shown in the Plans. Install prefabricated plugs in 
accordance with the manufacturer’s recommendations. Do not fill or construct masonry plugs in 
any pipe culvert intended for current or future service. 
 430-4.6 End Treatment: Place an end treatment at each storm and cross drain, and side 
drain as shown in the Plans. Sod around end treatments in accordance with Standard Plans, Index 
570-001.  
  430-4.6.1 U-Type Concrete Endwalls: Construct in accordance with the Plans 
and Standards Plans, Indexes 430-010 through 430-012 and Index 430-090. 
  430-4.6.2 Flared End Sections: Construct in accordance with the Plans and 
Standard Plans, Index 430-020. Use precast flared end sections only. 
  430-4.6.3 Mitered End Sections: Construct in accordance with the Plans and 
Standard Plans, Indexes 430-021 and 430-022. Construct mitered end sections for corrugated 
high-density polyethylene (HDPE) pipe, polypropylene (PP) pipe, steel reinforced polyethylene 
ribbed (SRPE) pipe and polyvinyl-chloride (PVC) pipe as specified in Section 948 and as 
detailed in the Standard Plans. 
  430-4.6.4 Straight and Winged Concrete Endwalls: Construct in accordance 
with the Plans and Standard Plans, Indexes 430-030 through 430-040. 
  Provide end treatments for corrugated polyethylene pipe, polypropylene pipe, and 
PVC pipe as specified in Section 948, or as detailed in the Plans. 
 430-4.7 Metal Pipe Protection: Apply a bituminous coating to the surface area of the 
pipe within and 12 inches beyond the concrete or mortar seal prior to sealing, to protect 
corrugated steel or aluminum pipe embedded in a concrete structure, such as an inlet, manhole, 
junction box, endwall, or concrete jacket. 
  Ensure that the surface preparation, application methods (dry film thickness and 
conditions during application), and equipment used are in accordance with the coating 
manufacturers’ published specifications. 
  Obtain the Engineer’s approval of the coating products used. 
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 430-4.8 Pipe Inspection: For pipes installed under the roadway, inspection is to be 
conducted when backfill reaches 3 feet above the pipe crown or upon completion of the 
stabilized subgrade. For pipe installed within fills, including embankments confined by walls, 
inspection is to be conducted when compacted embankment reaches 3 feet above the pipe crown 
or the finished earthwork grade as specified in the Plans. Prior to conducting the inspection, 
submit to the Engineer an inspection schedule for  dewatering the installed pipe, and the removal 
of all silt, debris, and obstructions. Submit pipe inspection videos and reports to the Department 
for review prior to the continuation of paving. 
  For pipe 48 inches or less in diameter, submit to the Engineer the video files and 
reports using low barrel distortion video equipment with laser profile technology, non-contact 
video micrometer and associated software. For all pipe types, provide a Pipe Observation 
Summary Report for each pipe run that shall include: 
   1. Actual recorded length and width measurements of all cracks within the 
pipe. 
   2. Actual recorded separation measurement of all rigid pipe joints. 
   3. Detailed written observations of leaks, debris, or other damage or 
defects. 
  For flexible pipe types, submit a Pipe Ovality Report for each pipe run that 
includes: 
   1. Representative diameter of the pipe. 
   2. Pipe deformation/deflections measurements with the 5% deflection 
limit clearly delineated. 
  Laser profiling and measurement technology must be certified by the company 
performing the work to be in compliance with the calibration criteria posted at: 
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-
source/construction/engineers/environmental/laser-profiling-calibration-criteria.pdf. Reports 
submitted in electronic media are preferred. 
  For pipe larger than 48 inches, submit to the Engineer a detailed visual inspection 
summary report for each pipe run, including photos, locations and details of deficient cracks, 
joint separations, infiltration, and damage. 
  The Engineer may waive this requirement for side drains and cross drains which 
are short enough to inspect from each end of the pipe. 
  430-4.8.1 Video Report: Provide video files via digital media (DVD, flash drive, 
or other) or by online digital distribution with a minimum standard resolution of 720 x 480. Use 
a camera with lighting suitable to allow a clear picture of the entire periphery of the pipe. Center 
the camera in the pipe both vertically and horizontally and be able to pan and tilt to a 90-degree 
angle with the axis of the pipe and rotating 360 degrees. Use equipment to move the camera 
through the pipe that will not obstruct the camera’s view or interfere with proper documentation 
of the pipe’s condition. 
   The video image shall be clear, focused, and relatively free from roll, 
static, or other image distortion qualities that would prevent the reviewer from evaluating the 
condition of the pipe. The video will include identification before each section of pipe filmed. 
The identification will include the project number, the structure number corresponding to the 
structure number in the Plans for the project, size of pipe, the date and time, and indicate which 
pipe is being filmed if multiple pipes are connected to the structure. Notes should be taken 
during the video recording process. Submit these notes along with the video. 
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   Move the camera through the pipe at a speed not greater than 30 feet per 
minute. Mark the video with the distance down the pipe. The distance shall have an accuracy of 
one foot per 100 feet. Film the entire circumference at each joint. Stop the camera and pan when 
necessary to document and measure defects. Position the camera head perpendicular to all 
defects requiring measurement by the video micrometer. 
  430-4.8.2 Reinspection: At any time after reviewing the submitted pipe 
inspection reports, the Engineer may direct additional inspections. If no defects are observed 
during the reinspection, the Department will pay for the cost of the reinspections in accordance 
with 4-3. If defects are observed, the reinspection and all work performed to correct the defects 
will be done at no cost to the Department. Acceptance of all replacements or repairs will be 
based on video documentation of the completed work prior to Final Acceptance. 

430-5 Removing Existing Pipe. 
 If the Plans indicate that existing pipe is to remain the property of the Department, collect 
and stack along the right-of-way all existing pipe or pipe arch so indicated in the Plans to be 
removed, or that does not conform to the lines and grades of the proposed work and that is not to 
be re-laid, as directed by the Engineer. Take care to prevent damage to salvageable pipe during 
removal and stacking operations. 

430-6 Placing Pipe Under Railroad. 
 430-6.1 General: Construct pipe culverts under railroad tracks in accordance with the 
requirements of the railroad company. 
  Perform all the shoring under the tracks, and sheeting and bracing of the trench, 
required by the railroad company or deemed necessary by the Engineer in order to ensure safe 
and uninterrupted movement of the railroad equipment, at no expense to the Department. 
 430-6.2 Requirements of the Railroad Company: Install pipe using methods required 
by the railroad company and shown in the Contract Documents. 
  When the general method of installation required by the railroad company is 
indicated in the Plans, do not alter such method, or any other specific details of the installation 
which might be indicated in the Plans, without receiving approval or direction from the railroad, 
followed by written approval from the Engineer. 
 430-6.3 Notification to Railroad Company: Notify the railroad company and the 
Engineer at least ten days prior to the date on which pipe is to be placed under the railroad tracks. 
 430-6.4 Placing Pipe by Jacking: Obtain the Engineer’s and the railroad company’s 
approval of the details of the jacking method to be used, when placing pipe through the railroad 
embankment, before the work is started. 
 430-6.5 Use of Tunnel Liner: When the railroad company requires that a tunnel liner be 
used for placing the pipe in lieu of the jacking method, the Department will pay for the tunnel 
liner material separately in cases where the Contract Documents do not require the use of a 
tunnel liner. For these cases the Department will reimburse the Contractor for the actual cost of 
the liner, delivered at the site. The Department will base such cost on a liner having the 
minimum gage acceptable to the railroad. 

430-7 Specific Requirements for Concrete Pipe. 
 430-7.1 Sealing Joints: Seal the pipe joints with round rubber or profile gaskets meeting 
the requirements of Section 449. Ensure that the gasket and the surface of the pipe joint, 
including the gasket recess, are clean and free from grit, dirt, and other foreign matter, at the time 
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the joints are made. In order to facilitate closure of the joint, application of a vegetable soap 
lubricant immediately before closing of the joint will be permitted. Prelubricated gaskets may be 
used in lieu of a vegetable soap lubricant when the lubricating material is certified to be inert 
with respect to the rubber material. 
 430-7.2 Laying Requirements for Concrete Pipe with Rubber Gasket Joints: Do not 
allow the gap between sections of pipe to exceed 5/8 inch for pipe diameters of 12 inches 
through 18 inches, 7/8 inch for pipe diameters of 24 through 66 inches, and 1 inch for pipe 
diameters 72 inches and larger. Where minor imperfections in the manufacture of the pipe create 
an apparent gap in excess of the tabulated gap, the Engineer will accept the joint provided that 
the imperfection does not exceed 1/3 the circumference of the pipe, and the rubber gasket is 
1/4 inch or more past the pipe joint entrance taper. Where concrete pipes are outside of these 
tolerances, replace them at no expense to the Department. Do not apply mortar, joint compound, 
or other filler to the gap which would restrict the flexibility of the joint. 
 430-7.3 Field Joints for Elliptical Concrete Pipe: Use either a preformed plastic gasket 
material or an approved rubber gasket to make a field joint. 
  430-7.3.1 Plastic Gasket: Meet the following requirements when field joints are 
made from preformed plastic gasket material: 
   430-7.3.1.1 General: Install field joints in accordance with the 
manufacturer’s instructions and the following: 
   430-7.3.1.2 Material: Meet the requirements of 942-2. 
   430-7.3.1.3 Joint Design: Ensure that the pipe manufacturer submits 
details to the Engineer regarding configuration of the joint and the amount of gasket material 
required to affect a satisfactory seal. Do not brush or wipe joint surfaces which are to be in 
contact with the gasket material with a cement slurry. Fill minor voids with cement slurry. 
   430-7.3.1.4 Primer: Apply a primer of the type recommended by the 
manufacturer of the gasket material to all joint surfaces which are to be in contact with the gasket 
material, prior to application of the gasket material. Thoroughly clean and dry the surface to be 
primed. 
   430-7.3.1.5 Application of Gasket: Apply gasket material to form a 
continuous gasket around the entire circumference of the leading edge of the tongue and the 
groove joint, in accordance with the detail shown on Standard Plans, Index 430-001. Do not 
remove the paper wrapper on the exterior surface of the gasket material until immediately prior 
to joining of sections. Apply plastic gasket material only to surfaces which are dry. When the 
atmospheric temperature is below 60ºF, either store plastic joint seal gaskets in an area above 
70ºF, or artificially warm the gaskets to 70ºF in a manner satisfactory to the Engineer. 
   430-7.3.1.6 Installation of Pipe: Remove and reposition or replace any 
displaced or contaminated gasket as directed by the Engineer. Install the pipe in a dry trench. 
Carefully shape the bottom of the trench to minimize the need for realignment of sections of pipe 
after they are placed in the trench. Hold to a minimum any realignment of a joint after the 
gaskets come into contact. Prior to joining the pipes, fill the entire joint with gasket material and 
ensure that when the pipes are joined there is evidence of squeeze-out of gasket material for the 
entire internal and external circumference of the joint. Trim excess material on the interior of the 
pipe to provide a smooth interior surface. If a joint is defective, remove the leading section of 
pipe and reseal the joint. 
  430-7.3.2 Rubber Gasket: Meet the following requirements when field joints are 
made with profile rubber gaskets: 
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   430-7.3.2.1 General: Install field joints in accordance with the 
manufacturer’s instructions and the following: 
   430-7.3.2.2 Material: Meet the requirements of 942-4. 
   430-7.3.2.3 Joint Design: Ensure that the pipe manufacturer submits 
details to the Engineer regarding configuration of the joint and gasket required to effect a 
satisfactory seal. Do not apply mortar, joint compound, or other filler which would restrict the 
flexibility of the gasket joint. 
 430-7.4 Requirements for Concrete Radius Pipe: 
  430-7.4.1 Design: Construct concrete radius pipe in segments not longer than 
4 feet (along the pipe centerline), except where another length is called for in the Contract 
Documents. Join each segment using round rubber gaskets. Ensure that the pipe manufacturer 
submits details of the proposed joint, segment length and shape for approval by the Engineer, 
prior to manufacture. 
  430-7.4.2 Pre-Assembly: Ensure that the manufacturer pre-assembles the entire 
radius section in his yard, in the presence of the Engineer, to ensure a proper fit for all parts. At 
the option of the manufacturer, the Contractor may assemble the pipe without gaskets. 
Consecutively number the joints on both the interior and exterior surfaces of each joint, and 
make match marks showing proper position of joints. Install the pipe at the project site in the 
same order as pre-assembly. 

430-8 Specific Requirements for Corrugated Metal Pipe. 
 430-8.1 Field Joints: 
  430-8.1.1 General: Make a field joint with locking bands, as specified in 
Article 9 of AASHTO M36 and AASHTO M196M for aluminum pipe. For aluminum pipe, 
fabricate bands from the same alloy as the culvert sheeting. 
   When existing pipe to be extended is helically fabricated, make a field 
joint between the existing pipe and the new pipe using one of the following methods: 
    1. Cut the new pipe to remove one of the re-rolled annular end 
sections required in Sections 943 or 945, or fabricate the pipe so that the re-rolled annular section 
is fabricated only on one end. Use either a spiral (helical) band with a gasket or a flat band with 
gaskets as required by 430-8.1.2 (2) to join the pipe sections. 
    2. The Contractor may construct a concrete jacket as shown on 
Standard Plans, Index 430-001. 
  430-8.1.2 Side Drain, Storm and Cross Drain, and Gutter Drains: Where 
corrugated metal pipe is used as side drain, storm and cross drain, or gutter drain, use a rubber or 
neoprene gasket of a design shown to provide a joint as specified in 430-4. 
   Use a gasket of one of the following dimensions: 
    1. For annular joints with 1/2 inch depth corrugation: either a 
single gasket a minimum of 7 inches by 3/8 inch or two gaskets a minimum of 3-1/2 inches by 
3/8 inch; and for annular joints with 1 inch depth corrugations: either a single gasket a minimum 
of 7 inches by 7/8 inch or two gaskets a minimum of 3-1/2 inches by 7/8 inch. 
    2. For helical joints with 1/2 inch depth corrugation: either a single 
gasket a minimum of 5 inches by 1 inch or two gaskets a minimum of 3-1/2 inches by 1 inch; 
and for helical joints with 1 inch depth corrugations: either a single gasket a minimum of 
5 inches by 1-1/2 inches or two gaskets a minimum of 3-1/2 inches by 1-1/2 inches. 
    3. Such other gasket designs as may be approved by the Engineer. 
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   If, in lieu of a single gasket spanning the joint, two gaskets are used, place 
these individual gaskets approximately 2 inches from each pipe end at the joint. When two 
gaskets are used, seal the overlapping area on the coupling band between the gaskets consistent 
with the joint performance specified. The Contractor may tuck a strip of preformed gasket 
material over the bottom lip of the band for this purpose. Use coupling bands that provide a 
minimum circumferential overlap of 3 inches. As the end connections on the coupling band are 
tightened, ensure that there is no local bending of the band or the connection. Use precurved 
coupling bands on pipe diameters of 24 inches or less. 
   Use flat gaskets meeting the requirements of ASTM D1056, designation 
2C2 or 2B3. In placing flat gaskets on pipe prior to placing the coupling band, do not stretch the 
gasket more than 15% of its original circumference. Use circular gaskets meeting the 
requirements of ASTM C361. Do not stretch the circular gasket more than 20% of its original 
circumference in placing the gasket on pipe. Use preformed plastic gasket material meeting the 
composition requirements of 942-2.2. 
   Apply an approved vegetable soap lubricant, as specified for concrete pipe 
in 430-7.1.1. 
  430-8.1.3 Alternate Joint: In lieu of the above-specified combination of locking 
bands and flat gaskets, the Contractor may make field joints for these pipe installations by the 
following combinations: 
   1. Use the metal bands as specified in Article 9 of AASHTO M36M that 
are at least 10-1/2 inches wide and consist of a flat central section with a corrugated section near 
each end, designed to match the annular corrugation in the pipe with which they are to be used. 
Connect the bands in a manner approved by the Engineer, with a suitable fastening device such 
as the use of two galvanized 1/2 inch diameter bolts through a galvanized bar and galvanized 
strap, suitably welded to the band. Use a strap that is the same gage as the band. 
   Where helically corrugated pipe is to be jointed by this alternate 
combination, ensure that at least the last two corrugations of each pipe section are annular, and 
designed such that the band will engage each pipe end with the next-to-outside annular 
corrugation. 
   2. For these bands, use a rubber gasket with a circular cross-section of the 
“O-ring” type conforming to ASTM C361. Use gaskets having the following cross-sectional 
diameter for the given size of pipe: 
 

Table 430-2 
Non-SI Units 

Pipe Size Gasket Diameter 
12 inches through 36 inches (with 1/2 inch depth corrugations) 13/16 inch 
42 inches through 96 inches (with 1/2 inch depth corrugations) 7/8 inch 
36 inches through 120 inches (with 1 inch depth corrugations) 1-3/8 inches 

 
   Use preformed gasket material to seal the overlapping area on the 
coupling band between gaskets. 
   3. Use channel band couplers in helical pipe with ends which have been 
reformed and flanged specifically to receive these bands. Use channel band couplers that are of a 
two piece design, are fabricated from galvanized steel stock conforming to AASHTO M36, have 
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2 inch by 2 inch by 3/16 inch angles fastened to the band ends to allow for proper tightening, and 
meet the following: 
 

Table 430-3 
Non SI Units 

Band Thickness Pipe Wall Thickness 
0.079 inch 0.109 inch or lighter 
0.109 inch 0.138 inch or heavier 

3/4 inch wide 0.109 inch or lighter 
1 inch wide 0.138 inch or heavier 

 
   Furnish two 1/2 inch diameter connection bolts with each band, that 
conform to ASTM A307, Grade A and are electroplated in accordance with ASTM B633. 
   Use a gasket with the joint that is a hydrocarbon blend of butyl rubber 
meeting the chemical composition and physical properties of 942-2.2. Use a 3/8 by 3/4 inch 
gasket for pipe fabricated from 0.109 inch or lighter material and a 3/8 by 1 inch gasket for pipe 
fabricated from 0.138 inch and heavier material. 
   The Contractor may use a flange band coupler without the gasket for all 
applications other than side drain, storm and cross drain, and gutter drain. 
   Do not use the flange band coupler to join dissimilar types of pipe. 
   The Contractor may join reformed flanged helical pipe to existing annular 
or reformed pipe having annular ends. On non-gasketed installations, use either an annular band 
or an alternate joint described in 430-8.1.3. On gasketed installations, use an annular band, 
minimum of five corrugations in width, in conjunction with two O-ring gaskets as specified in 
430-8.1.3. Use mastic material to seal the area of band overlap. 
   The minimum joint performance standards specified in 430-4.1 apply. 
 430-8.2 Laying and Shape Requirements for Corrugated Metal Pipe: Install pipe 
using either a trench or open ditch procedure. 
  Check pipe shape regularly during backfilling to verify acceptability of the 
construction method used. Pipe deflected 5% or more of the certified actual mean diameter of the 
pipe at final inspection shall be replaced at no cost to the Department. Deflection measurements 
are taken at the point of smallest diameter on the corrugations. 

430-9 Specific Requirements for Steel Reinforced Polyethylene Ribbed Pipe, Corrugated 
High-Density Polyethylene Pipe and Polyvinyl Chloride (PVC) Pipe. 
 430-9.1 Sampling Requirements: Submit a sample of each pipe material and diameter 
used on each project to the Engineer a minimum of two weeks prior to the installation, provided 
that the pipe meets all of the following: 
   1. Pipe is corrugated or ribbed 
   2. Pipe diameter is 12” or larger 
   3. Project quantity for a pipe diameter is more than 100 linear feet, unless 
intended for use as cross drain 
   4. Pipe is not perforated, unless the material is PVC  
   5. Pipe is intended for applications requiring 100 year design service life 
as defined in the Florida Department of Transportation Drainage Manual. 
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  The length of each sample pipe section must comprise at least seven regular 
corrugations (not including the first three corrugations of the pipe on the bell or spigot ends). 
 430-9.2 Field Joints: Use gasketed joints to seal side drain, and storm and cross drain. 
Use gaskets meeting the requirements of Section 449. Ensure that the pipe manufacturer provides 
a joint design approved by the Engineer before use. 
  430-9.2.1 Requirements For Use In Structures With Resilient Connectors: 
Use pipe sleeve adapters in accordance with Section 948-2 and 948-7. 
 430-9.3 Installation Requirements Including Trenching, Foundation and Backfilling 
Operations: Check structure shape regularly during backfilling to verify acceptability of the 
construction method used. 
  Replace pipe deflected 5% or more of the certified actual mean diameter of the 
pipe at final inspection at no cost to the Department. 

430-10 Desilting Pipe or Concrete Box Culvert. 
 Desilt pipe culvert and concrete box culvert as designated in the Plans. 

430-11 Method of Measurement. 
 430-11.1 New Pipe Installed by Excavation or Trenching: The quantity of storm and 
cross drain pipe, storm drain trench, side drain and gutter drain pipe, installed by pipe culvert 
optional material - excavation or trenching, to be paid for will be plan quantity, in place and 
accepted. The plan quantity will be determined from the inside wall of the structure and from 
station/offset location for end treatments as shown in the Plans, along the centerline of the pipe. 
  Adjustment to bid quantities, prices and payment will not be allowed for 
increases, decreases, or changes in material or installation requirements due to the use of any 
optional pipe materials. 
  If adjustments are required due to Plan errors or omissions or authorized field 
changes, the plotted material and not the material elected would be used to establish new pay 
quantities. 
  Pipe sizes other than round (elliptical/arch) are summarized and paid for using 
equivalent round pipe diameter. 
 430-11.2 New Pipe Installed by Jack & Bore: The quantity of storm and cross drain 
pipe, storm drain trench, side drain and gutter drain pipe, installed by pipe culvert optional 
material - jack & bore, to be paid for will be the plan quantity, in place and accepted. The 
measurement and payment will be the plan quantity length of the casing or carrier pipe installed 
by jack & bore. 
  Carrier pipe installed through/inside the casing is paid for as pipe culvert optional 
material – excavation or trenching. 
 430-11.3 End Treatment: The quantity of all end treatments to be paid for will be the 
number completed and accepted. For mitered end sections, the measurement will be per each end 
of pipe. Sod will be paid for in accordance with Section 570. 

430-12 Basis of Payment. 
 430-12.1 General: Prices and payments will be full compensation for all work specified 
in this Section, including all excavation except the volume included in the items for the grading 
work on the project, and except for other items specified for separate payment in Section 125; all 
backfilling material and compaction; disposal of surplus material; and all clearing and grubbing 
outside of the required limits of clearing and grubbing as shown in the Plans. 
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  No separate payment will be made for bituminous coating, concrete collars, or 
concrete jackets. 
  No payment will be made for failed bore paths, injection of excavatable flowable 
fill, products taken out of service, or incomplete installations. Payment will include all work and 
materials necessary for jack & bore, including boring, backfilling, flowable fill, and restoration 
materials necessary for a complete and accepted installation. 
  No payment will be made for jack & bore until a Bore Path Report has been 
submitted to the Engineer. 
 430-12.2 Removing Existing Pipe: When existing pipe is removed and replaced with 
new pipe approximately at the same location, the cost of excavating and removing the old pipe 
and of its disposal will be included in the Contract unit price for clearing and grubbing. 
 430-12.3 Site Restoration: The cost of restoring the site, as specified in 125-11, that is 
disturbed, solely for the purpose of constructing pipe culvert, will be included in the Contract 
unit price for the pipe culvert, unless designated specifically to be paid for under other items. 
 430-12.4 Plugging Pipes: The cost of temporarily plugging a pipe culvert, either 
proposed or existing, will be incidental to the contract unit price for new pipe culvert. 
  The cost of filling and/or plugging an existing pipe culvert that is to be 
permanently placed out of service will be paid for at the contract unit price for filling and 
plugging pipe, per cubic yard. Price and payment will be full compensation for flowable fill, 
masonry, concrete, mortar, and all labor and materials necessary to complete the work. 
  When the project includes no quantities for new pipe culverts, and temporary 
plugs are required for existing pipe culverts, the cost will be considered as extra work, in 
accordance with 4-3.5. 
 430-12.5 Desilting Pipe: Desilting pipe will be paid for at the contract unit price per foot 
for each pipe desilted. Price and payment will be full compensation for furnishing all equipment, 
tools and labor, disposal of silt and debris, and all incidentals necessary for satisfactorily 
performing the work. 
 430-12.6 Desilting Concrete Box Culverts: Price and payment will be full 
compensation for all work required. 
 430-12.7 Flared End Sections: Price and payment will be full compensation for all 
concrete, reinforcement, toe walls, and all work and materials required. 
 430-12.8 Mitered End Sections: Price and payment will be full compensation for all 
materials, pipe, grates when required, fasteners, reinforcing, connectors, anchors, concrete, 
sealants, jackets and coupling bands, and all work required. 
 430-12.9 U-Type Endwalls: Price and payment will be full compensation for all 
materials concrete, reinforcement, grate, baffles, accessories, and all work required. Fencing, 
when called for in the Plans, will be paid for under Fencing, Type B, per foot. Rip rap will be 
paid for in accordance with Section 530. 
 430-12.10 Straight and Winged Endwalls: Price and payment will be full compensation 
for all concrete, reinforcement, grate, accessories, and all work and materials required. 
 430-12.11 Railroad Requirements: Where pipe culvert is constructed under railroad 
tracks, the Contract unit price for the pipe culvert will include the costs of any jacking operations 
and the operation of placing the pipe by use of a tunnel liner, (except as specified for 
unanticipated tunnel liner, in 430-6.5, where reimbursement is to be made for such unanticipated 
liner), and all other work necessary to meet the requirements of the railroad company, excluding 
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the costs of watchman or flagman services provided by the railroad company, except as provided 
below. 
  The Department will reimburse the Contractor for the actual costs of any trestle 
bridge work which is performed by the railroad’s forces, as billed to him by the railroad, less the 
value of any salvage materials derived there from, whether such salvage materials are retained by 
the railroad company or by the Contractor. When the work of shoring and bracing is to be 
performed by the railroad, such fact will be stipulated in the Contract Documents and the 
Contractor will be required to pay to the railroad the amount of such costs, which amount will be 
reimbursed to him by the Department. The Contract unit price for the pipe culvert shall include 
the costs of all other work of shoring and bracing. 
 430-12.12 Payment Items: Payment will be made under: 

Item No.   430- 17- Pipe Culvert Optional Material - Excavation or Trenching - 
per foot. 

Item No.   430- 18- Pipe Culvert Optional Material - Jack & Bore - per foot. 
Item No.   430- 94- Desilting Pipe - per foot. 
Item No.   430- 96- Polyvinyl Chloride Pipe - per foot. 
Item No.   430- 98- Mitered End Section - each. 
Item No.   430-200- Flared End Sections - each. 
Item No.   430-400- Winged Concrete Endwalls - each. 
Item No.   430-  5- Straight Concrete Endwalls - each. 
Item No.   430-  6- U-Type Concrete Endwalls - each. 
Item No.   430-830- Filling and Plugging Pipe - cubic yard. 
Item No.   430-950- Desilting Concrete Box Culvert - per cubic yard. 
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SECTION 431 
PIPE LINER 

431-1 Description. 
 Rehabilitate drainage pipe by installing a pipe liner in accordance with the requirements 
of this Section. The Plans will indicate the location of the pipe to be rehabilitated, the material 
composition and the alternate liner types that may be used to rehabilitate the pipe, and the 
method of liner installation. 

431-2 Materials. 
 Meet the requirements of Section 948. 

431-3 Pre-installation Requirements. 
 Prior to installing the pipe liner, inspect the host pipe and ensure that it is clean, dry and 
stable. Inspect the host pipe by means of closed circuit television. The closed circuit television 
inspection may be augmented by a visual inspection in which persons enter a host pipe to inspect 
it, at no additional cost to the Department. Obtain written approval from the Engineer prior to 
allowing persons to enter a host pipe. Furnish all equipment necessary to inspect, remove silt and 
other debris, and dewater the host pipe to the satisfaction of the Engineer. Seal cracks and joints 
using an approved chemical grout of either acrylamide base gel, acrylic base gel, urethane base 
gel, or urethane base foam. Place flowable fill as directed by the Engineer to maintain the 
stability of the host pipe. 

431-4 Installation Methods. 
 431-4.1 General: Install the liner using one of, or a combination of, the following 
methods: sliplining, inverting, pulling/pushing, spiral winding, paneling, coating, or bursting. 
Seal or grout the annular space between the interior of the host pipe and the exterior of the liner 
according to the liner manufacturer’s written instructions. 
 431-4.2 Sliplining: Use either polyethylene, high density polyethylene, polyvinyl 
chloride, fiberglass, steel or aluminum pipe liner. Install the liner by joining discrete lengths, 
panels or segments of the pipe liner in a manhole or other access point and inserting the liner into 
the host pipe. 
  431-4.2.1 Polyethylene: Install polyethylene pipe liner in accordance with 
ASTM F585. The manufacturer’s written instructions may be substituted for ASTM F585 with 
written permission from the Engineer. 
  431-4.2.2 High Density Polyethylene: Install high density polyethylene pipe 
liner in accordance with ASTM F585. The manufacturer’s written instructions may be 
substituted for ASTM F585 with written permission from the Engineer. 
  431-4.2.3 Polyvinyl Chloride: Install polyvinyl chloride pipe liner in accordance 
with ASTM F1698. 
  431-4.2.4 Fiberglass, Steel or Aluminum: Install fiberglass, steel or aluminum 
pipe liner in accordance with the manufacturer’s written instructions. 
  431-4.2.5 Steel Reinforced Polyethylene Ribbed Pipe: Install reinforced pipe 
liner in accordance with ASTM F585. The manufacturer’s written instructions may be 
substituted for ASTM F585 with written permission from the Engineer. 
 431-4.3 Inverting: Install a resin impregnated felt tube pipe liner into the host pipe, and 
cure in place, in accordance with ASTM F1216. 
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 431-4.4 Pulling/Pushing: Install the liner in accordance with the manufacturer’s written 
instructions. Protect the pipe liner end using a device that uniformly distributes the applied load 
around the perimeter of the liner. Continuously monitor the applied load, and do not stretch the 
liner by more than 1% of its original length. For liner lengths of 100 feet or less, the end 
protection device may be omitted, with written permission from the Engineer. Do not seal the 
liner ends or begin grouting prior to 24 hours after liner installation. 
 431-4.5 Spiral Winding: Install the pipe liner in accordance with ASTM F1698 or 
ASTM F1741. 
 431-4.6 Paneling: Install the pipe liner in accordance with the manufacturer’s written 
instructions. Limit paneling to host pipes having 90 inch or greater internal diameters. Do not 
place panels where a liner joint will lie along or near the crown of the host pipe. 
 431-4.7 Coating: Use materials and install the pipe liner in accordance with the 
manufacturer’s written instructions. 
 431-4.8 Bursting: Install the pipe liner in accordance with the manufacturer’s written 
instructions. Limit bursting to vitrified clay or concrete crossdrain or sidedrain pipe having no 
lateral connections or risers. Further limit bursting to locations where no part of the host pipe 
passes within 5 feet of any buried utility or pavement base material. 

431-5 Acceptance. 
 Inspect the complete rehabilitation by means of closed circuit television. Obtain written 
approval from the Engineer prior to allowing persons to enter a host pipe. Provide the Engineer 
videos of all preliminary and final inspections. 

431-6 Method of Measurement. 
 The quantity of pipe liner to be paid for will be the length, per foot, of pipe liner installed 
and accepted, measured along the centerline of the pipe, from end to end. 

431-7 Basis of Payment. 
 Price and payment for pipe liner will be full compensation for furnishing and installing 
the pipe liner in accordance with the requirements of this Section, including all materials, labor 
and incidentals required to dewater and clean host pipe, dispose of all silt and debris, seal cracks 
and joints in the host pipe, and seal and grout the annular space between the liner and interior of 
the host pipe. 
 Price and payment for pipe liner will also be full compensation for all equipment, 
materials and labor required for inspections, and for furnishing videos of the inspections to the 
Engineer. 
 Payment will be made under: 

Item No. 431-  1- Pipe Liner - per foot. 
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SECTION 435 
STRUCTURAL PLATE PIPE AND PIPE ARCH CULVERTS 

435-1 Description. 
 Construct structural plate pipe and pipe arch culverts as shown in the Plans. 
 Obtain pipe culverts from a plant currently on the Department’s Production Facility 
Listing. Producers seeking inclusion on the list shall meet the requirements of Section 105. 
 At the beginning of each project, submit a notarized certification statement to the 
Engineer from a company designated representative certifying that the structural steel plant will 
manufacture the products in accordance with the requirements set forth in the Contract 
Documents and plant’s approved Quality Control (QC) Plan. The QC Manager’s stamp on each 
product indicates certification that the product was fabricated in conformance with the 
Contractor’s QC Plan, the Contract, and this Section. Ensure that each shipment of structural 
plate products to the project site is accompanied with a QC signed or stamped delivery ticket 
providing the description and the list of the products. 
  When the producer’s Quality Control Program is suspended by the Department, 
accept responsibility of either obtaining products from a plant with an approved Quality Control 
Program, or await re-approval of the plant. 
  The Engineer will not allow changes in Contract Time or completion dates as a 
result of the plant’s loss of qualification. Accept responsibility for all delay costs or other costs 
associated with the loss of the plant’s qualification. 

435-2 Materials. 
 Meet the following requirements: 

Steel Pipe ...............................................................................Section 944 
Aluminum Pipe ......................................................................Section 945 
Liner Repair Systems .............................................................Section 948 

 When the Plans call for bituminous coated pipe or pipe arch, meet the coating 
requirements of 944-4. 
 When other types of coating material are shown in the Plans, use a coating that consists 
of at least two coats of the specified material, applied at the job site. Apply the coating by brush 
or by spray. 

435-3 Trench, Foundation, Laying, and Backfill. 
 Perform this work as specified in Section 430, and as follows. 
 Provide a foundation for the bottom plates that is of uniform density and carefully shaped 
to fit the lower plate of the pipe or pipe arch. Thoroughly tamp the backfill material against the 
remaining plates. 

435-4 Assembly. 
 Assemble the plates to form the pipe or pipe arch structure in accordance with the 
diagram furnished by the manufacturer. Connect the plates by bolting tightly in all bolt holes 
provided. 

435-5 Method of Measurement. 
 The quantities to be paid for will be the plan quantity, in feet, of pipe or pipe arch, 
installed in place, completed and accepted. The quantity will be measured along the centerline of 
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the structure from end to end of metal for full section structures, from average end to end at top 
and bottom for beveled-end structures. 

435-6 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including all materials, backfilling, and disposal of surplus material and all excavation except the 
volume included in the items for grading work and for other items specified for payment in 
Section 125. 
 Payment will be made under: 

Item No. 435- Structural Plate Pipe Culvert - per foot. 
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SECTION 436 
TRENCH DRAIN 

436-1 Description. 
 Construct trench drain, with one of the materials listed below, for the purpose of 
collecting and removing surface run-off from paved areas. Furnish and install trench drain in 
accordance with the Standard Plans, at the locations shown in the Plans or as directed by the 
Engineer. 

436-2 Materials. 
 Provide preformed channels or pipe with sufficient strength to withstand construction 
handling and placement of concrete backfill without deforming or deviating from line and grade. 
Submit certification to the Engineer from the manufacturer that the trench drain system meets the 
requirements of this Section. 
 436-2.1 Channels/Pipe: Meet the following requirements: 

Steel Pipe ............................................................Section 943 
Aluminum Pipe ...................................................Section 945 
Polyethylene ......................... Section 948 and ASTM D3350 
Polymer Concrete............................................ASTM D6783 
Fiberglass ........................................................ASTM D3517 

 436-2.2 Concrete Backfill: Use concrete that meets the requirements of Section 347. 
 436-2.3 Grates: Provide steel grates and supporting frames that meet the requirements of 
Section 962. Ductile iron frames and grates must meet the requirements of ASTM A536. Ensure 
that ductile iron grates and frames are compatible and from the same manufacturer. Frames must 
be anchored into the concrete backfill with studs bolts or lugs. Grates must have at least 30% 
open area and fasten securely to frames to avoid rattling, Grates must be removable for the entire 
channel length and have vandal resistant locking devices. Ensure that frames have a minimum of 
4 inch long studs, bolts or lugs at all four corners. 
 436-2.4 Clean-Out covers for Type 1 Drains: Install steel or ductile iron covers that 
meet the requirements of Section 962. 
 436-2.5 Outlet Pipe: Connect outlet pipe to the trench drain with standard manufactured 
connectors. Unless a particular type is called for in the Plans, use any of the following types of 
pipe: 

Concrete ..............................................................Section 449 
Steel.....................................................................Section 943 
Aluminum ...........................................................Section 945 
Polyvinyl Chloride .................................................... 948-1.7 
Polyethylene ...............................................................948.2.3 

436-3 Installation. 
 Submit to the Engineer the proposed method of installation, noting any deviation from 
the manufacturer’s recommendations. Place concrete backfill in the trench against undisturbed 
material at the sides and bottom of the trench in a manner that will prevent floating or shifting of 
the trench drain, and will prevent voids in, or segregation of the concrete. Tamp and spade to 
prevent honeycombing. Form the top surface to the lines shown in the Plans. Remove any 
foreign material that falls into the trench prior to or during placement of concrete. 
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436-4 Method of Measurement. 
 The quantity to be paid for will be plan quantity, in place and accepted. The plan quantity 
will be measured from the inside wall of the structure as shown in the Plans, along the centerline 
of the pipe/channel. Curb placed with trench drain will be paid in accordance with Section 520. 

436-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including all materials, tools, equipment, concrete backfilling, outlet pipe, connections to new or 
existing structures and all incidentals necessary to complete the work. 
 Payment will be made under: 

Item No. 436-  1- Trench Drain - per foot. 
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SECTION 440 
UNDERDRAINS 

440-1 Description. 
 Construct underdrains, underdrain cleanout structures, underdrain inspection boxes and 
underdrain outlet pipes in accordance with the Plans and Standard Plans, Indexes 440-001 and 
440-002. Use any one of the types of pipe listed in 440-2, unless a particular type is specifically 
required. Use only perforated pipe, and do not use open joints. 

440-2 Materials. 
 Meet the following requirements: 

Concrete Pipe ......................................................Section 449 
Filter Aggregate ..................................................Section 902 
Corrugated Steel Pipe .........................................Section 943 
Corrugated Aluminum Pipe ................................Section 945 
Polyvinyl-Chloride Pipe......................................Section 948 
Corrugated High Density Polyethylene Pipe ......Section 948 
Corrugated Polypropylene Pipe ..........................Section 948 
Steel Reinforced Polyethylene Ribbed Pipe .......Section 948 
Filter Fabric Sock ................................................Section 948 
Geotextile Fabrics* .............................................Section 985 
*Use products listed on the Department’s Approved Product List (APL). 

440-3 Excavating Trench. 
 Excavate the trench carefully, to the depth required to permit the pipe to be laid to the 
grade required, and to the dimensions shown in the Plans. 

440-4 Laying Pipe. 
 440-4.1 General: Bed the pipe firmly on the bottom of the trench, with the perforations 
down and joints securely made. 
 440-4.2 Corrugated Steel Pipe - Protection of Coating: Handle corrugated steel pipe in 
such a way that the zinc or aluminum coating will not be bruised or broken. Do not use pipe 
showing bruises or breakage of the zinc or aluminum coating. 
 440-4.3 Protection of Drain Inlet: Protect the influent end of the pipe in a manner which 
will prevent any soil from entering the drain. 
 440-4.4 Lateral Connections: Make lateral connections with prefabricated wyes, tees, 
elbows, etc., as required. 
 440-4.5 Underdrain Inspection Box: Construct underdrain inspection boxes in 
accordance with Standard Plans, Index 440-002 and the Plans. 
 440-4.6 Underdrain Cleanout Structures: Construct underdrain cleanout structures of 
in-line wye fittings and stub for access where called for in the Plans. 
 440-4.7 Underdrain Outlet Pipe: Use non-perforated pipe. Construct underdrain bends 
in accordance with Standard Plans, Index 440-002. 

440-5 Placing Filter Material and Backfilling. 
 440-5.1 Placing Material: After laying the pipe and obtaining the Engineer’s approval, 
backfill the trench with filter material to the lines shown in the Plans. 
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 440-5.2 Compaction of Filter Material and Protection of Pipe: Place and compact the 
filter material around the pipe and for the full width of the trench, in layers not exceeding 
6 inches in thickness. Take special care to avoid displacement or damage to the pipe. 
 440-5.3 Backfill Above Filter Material: For all types of pipe, backfill the portion of the 
trench above the filter material with suitable pervious material. Place and compact the material in 
layers not exceeding 4 inches in thickness. 

440-6 Type V Underdrain Construction. 
 To prevent clogging of Type V underdrain from construction sediments, initially 
excavate the associated stormwater facilities to rough grade. After the contributing drainage area 
is stabilized, construct the underdrains and excavate the stormwater facilities to achieve the final 
elevation. 

440-7 Method of Measurement. 
 The quantities to be paid for will be the length, in feet, of underdrain, which includes 
underdrain cleanout structures, measured in place, along the centerline and gradient of the 
underdrain, completed and accepted. The quantities to be paid for will be the length, in feet, of 
outlet pipe measured in place, along the centerline and gradient of the outlet pipe, completed and 
accepted. The quantity of underdrain inspection boxes to be paid for will be the number 
completed and accepted. 
 No separate measurement or payment will be made under this Section for underdrains 
associated with box culverts or the Standard Plans, Index 400-289. 

440-8 Basis of Payment. 
 Price and payment will be full compensation for all the work specified in this section, 
including all materials, disposal of materials, pipe and fittings, stubbing into drainage structures, 
and all excavation except the volume included in the items for the grading work. 
 Payment will be made under: 

Item No. 440-  1- Underdrain - per foot. 
Item No. 440- 70- Underdrain Inspection Box - each. 
Item No. 440- 73- Underdrain Outlet Pipe - per foot. 
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SECTION 443 
FRENCH DRAINS 

443-1 Description. 
 Construct french drains, utilizing one of the authorized types of pipe, with coarse 
aggregate, or ballast rock when specified, and filter fabric. 

443-2 Materials. 
 443-2.1 Pipe: Unless a particular type is specified in the Plans, pipe furnished may be 
any of the following types: 
  1. Concrete Pipe (Bell & Spigot): Slotted or perforated concrete pipe may be 
used. Meet the requirements of Section 449 for concrete pipe. Do not use gaskets. Fully insert 
the spigot in the bell, and bring home. Conform to Standard Plans, Index 443-001 for slotted 
pipe. Use perforated pipe having perforations equally located 360 degrees around the pipe. Use 
pipe having not less than 30 round perforations, 3/8 inch each, per square foot of inside pipe 
surface. Extend perforations to within 6 inches of the bell or spigot area. The Engineer will 
permit other perforations not less than 5/16 inch nor more than 3/8 inch in the least dimension if 
they provide an opening area not less than 3.31 in2/ft2 of pipe surface. 
  2. Corrugated Aluminum Alloy Culvert Perforated Pipe: Meet the requirements of 
Section 945. Use perforated pipe having perforations equally located 360 degrees around the 
pipe. Locate perforations either on the inside crests or on the neutral axis of all corrugations 
except that perforations are not required within 4 inches of each end of each length of pipe or in 
a corrugation where seams are located. 
  Provide pipe having not less than 30 round perforations, 3/8 inch each, per square 
foot of pipe surface. The Engineer will permit other perforations not less than 5/16 inch nor more 
than 3/8 inch in the least dimension if they provide an opening area not less than 3.31 in2/ft2 of 
pipe surface. 
  3. Corrugated Steel Perforated Pipe: Meet the requirements of Section 943. Meet 
the perforation requirements as specified in (2) above. 
  4. Bituminous Coated Corrugated Steel Perforated Pipe: Meet the requirements of 
Section 943. Meet the perforation requirements as specified in (2) above. Place the perforations 
prior to the bituminous coating. The Engineer will accept the minimum opening of not less than 
3.31 in2/ft2 of pipe if 50% of the opening area is maintained after coating. 
  5. Corrugated High-Density Polyethylene (HDPE) Perforated Pipe: Meet the 
requirements of Section 948. Meet the perforation requirements as specified in (2) above. 
  6. Polyvinyl Chloride (PVC) Perforated Pipe: Meet the requirements of 
Section 948. Meet the perforation requirements as specified in (2) above. 
  7. Corrugated Polypropylene Perforated Pipe: Meet the requirements of 
Section 948. Meet the perforation requirements as specified in (2) above. 
 443-2.2 Coarse Aggregate: Meet the requirements of 901-1.4 for No. 4 stone. 
 443-2.3 Select Fill: Use select fill meeting the requirements of Section 911. 

443-3 Excavating Trench. 
 Excavate the trench in accordance with Section 125 unless specific trench excavation 
procedures are described in the Plans. 

487 FY 2024-25



 Carefully excavate the trench to such depths as required to permit the filter fabric, coarse 
aggregate and the pipe to be placed in accordance with the details shown in the Plans. 

443-4 Laying Pipe. 
 Lay all pipe conforming with the lines and grades specified in the Plans and in 
accordance with these Specifications. Unless otherwise specified in the Plans, set the pipe with a 
36 inch minimum cover and a maximum cover of 66 inches. 

443-5 Placing Coarse Aggregate and Backfilling. 
 After placing the pipe and without disturbing the pipe, carefully place the coarse 
aggregate around the pipe to a depth shown in the Plans. Fold the filter fabric over the coarse 
aggregate. Backfill and compact as described below. 
 443-5.1 French Drains Under Pavement: Fill the area above the coarse aggregate with 
select fill material meeting the requirements of this Section. Place and compact the select fill 
according to the requirements for pipe as specified in Section 125. The Department will allow 
use of additional coarse aggregate over the top of the pipe instead of select fill material. In this 
case, the filter fabric shall be extended to wrap the additional course aggregate. The top of the 
coarse aggregate shall not be higher than the bottom of the base, unless shown in the Plans. The 
Department will not pay additional costs associated with substituting coarse aggregate for select 
fill. 
 443-5.2 French Drains not Under Pavement: Fill and compact the area above the 
coarse aggregate according to the requirements for pipe in Section 125, unless specific 
procedures are described in the Plans as specified in Section 125. 

443-6 Method of Measurement. 
 The quantity of french drains to be paid for under this Section will be the length in feet, 
measured in place, completed and accepted as specified on Standard Plans, Index 443-001 for 
french drains. 

443-7 Basis of Payment. 
 The quantities determined as provided above will be paid for at the Contract unit price 
per foot for french drains. Such prices and payments will be full compensation for all the work 
specified in this Section and will include all materials and all excavation, and will also include 
sheeting or shoring, if required, the disposal of surplus material, pavement restoration, 
backfilling and tamping, but will not include payment for items paid for elsewhere in the 
specifications. 
 Payment shall be made under: 

Item No. 443- 70- French Drains - per foot. 
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SECTION 446 
EDGEDRAIN (DRAINCRETE) 

446-1 Description. 
 Construct edgedrain (draincrete), and edgedrain outlet pipe as shown in the Plans and 
Standard Plans, Index 446-001. Use any one of the types of pipe listed in 446-2, unless a 
particular type is specifically required within the Contract Documents. Use only perforated pipe, 
and do not use open joints. 

446-2 Materials. 
 Meet the following requirements: 

Portland Cement Concrete – Class NS* .............Section 347 
Coarse Aggregate ................................................Section 901 
Portland Cement..................................................Section 921 
Water ...................................................................Section 923 
Polyvinyl-Chloride Pipe......................................Section 948 
Polyethylene Pipe................................................Section 948 
Filter Fabric** .....................................................Section 985 

 *For draincrete, the concrete requirements of Section 347 are modified as follows: 
  Use Type I or II portland cement (no supplementary cementitious materials 
permitted). 
  Composition: 

Grade of coarse aggregate (stone) .... #57, #67 or #89 
Maximum Water/Cement ratio ...........................0.38 
Minimum cement factor ...... 385 lb/yd3 of Draincrete 
Maximum Slump Range ................... Not Applicable 
Fine Aggregate .................................................. None 
Admixtures ........................................................ None 

  Do not use materials which contain hardened lumps, crusts, or frozen matter, or 
are contaminated with dissimilar material. 
 **Use products listed on the Department’s Approved Products List (APL). 

446-3 Control of Quality. 
 446-3.1 Concrete Design Mix: Submit the proposed design mix prior to production, on 
the Concrete Mix Design form, for the Engineer’s approval. Use only draincrete design mixes 
having prior approval of the Engineer. Do not change the design mix component materials 
except as per 446-3.2. 
  The Department will verify the proposed mix design and may witness the trial 
batching. Meet the unit weight requirements as determined in accordance with FM 5-530, and 
the drain rate in accordance with FM 5-570. Also, provide one of the following with the design 
mix submittal: 
   1. Evidence from three sets of production data, either from Department 
acceptance tests or independently verifiable commercial mixes, that draincrete produced in 
accordance with the proposed design mix meets the requirements of this Section. 

489 FY 2024-25



 

 

   2. Test data from a single trial batch of 0.10 yd3 minimum is required, 
which demonstrates that the draincrete produced using the proposed mix, designated ingredients, 
and designated water-cement ratio meets the requirements of this Section. 
 446-3.2 Batch Adjustment - Materials: Meet the theoretical yield requirements of the 
approved mix design. Inform the Engineer of any adjustments to the approved mix design. Note 
any batch adjustments and record the actual quantities incorporated into the mix, on the concrete 
Delivery Ticket/Certification form. 
 446-3.3 Delivery Certification: Furnish to the Engineer a complete Delivery 
Ticket/Certification form with each batch of draincrete prior to unloading at the site. 

446-4 Construction. 
 446-4.1 Excavating Trench: Meet the requirements of Section 440. 
 446-4.2 Laying Pipe: Meet the requirements of Section 440. 
 446-4.3 Placement of Draincrete: Obtain the Engineer’s approval before placing the 
draincrete. Deliver the draincrete to the site of placement in a freshly mixed unhardened state. 
Deposit draincrete in the form or trench by a method approved by the Engineer, to ensure 
uniform distribution. Do not use vibrators. Avoid displacement or damage to the pipe or filter 
fabric. 

446-5 Sampling and Testing. 
 446-5.1 General: The Engineer will take random samples of the draincrete at the point of 
placement to determine the drain rate in accordance with FM 5-570 to determine the drain rate. 
A minimum of two test cylinders will be made for each LOT. A LOT represents one day’s 
production of each mix design. 
 446-5.2 Acceptance of Hardened Draincrete: Meet the minimum drain rate of 
6 oz/second. Draincrete not meeting the drain rate requirement will be rejected. 
  Remove, and replace all rejected draincrete at no cost to the Department. 

446-6 Method of Measurement. 
 The quantity of edgedrain (draincrete) to be paid for will be the length, in feet, measured 
in place, along the centerline and gradient of the edgedrain (draincrete), completed and accepted. 
The quantity of edgedrain outlet pipe to be paid for will be the length, in feet, measured in place 
along the centerline and gradient of the outlet pipe, completed and accepted. 

446-7 Basis of Payment. 
 Price and payment will be full compensation for all work, including all materials, 
excavation, equipment, labor and incidentals necessary to complete the work. 
 Payment will be made under: 

Item No. 446-  1- Edgedrain (Draincrete) - per foot. 
Item No. 446- 71- Edgedrain Outlet Pipe - per foot. 
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SECTION 449 
PRECAST CONCRETE DRAINAGE PRODUCTS 

449-1 Description. 
 Precast concrete drainage products hereinafter called products, may include but are not 
limited to, round concrete pipe, elliptical concrete pipe, underdrains, manholes, endwalls, inlets, 
junction boxes, three-sided precast concrete culverts, and precast concrete box culverts. 
 Ensure that all precast drainage products are designed and manufactured in accordance 
with the requirements of the Contract Documents. 
 Obtain precast concrete pipes, box culverts, and drainage structures from a plant that is 
currently on the Department’s Production Facility Listing. Producers seeking inclusion on the list 
shall meet the requirements of Section 105. 
 At the beginning of each project, submit a notarized certification statement to the 
Engineer from a company designated representative certifying that the plant will manufacture the 
products in accordance with the requirements set forth in the Contract Documents and Producer 
Quality Control (QC) Plan. The Quality Control Manager’s stamp on each product indicates 
certification that the product was fabricated in conformance with the Producer QC Plan, the 
Contract, and this Section. Ensure that each shipment of precast concrete products to the project 
site is accompanied with a QC signed or stamped delivery ticket providing the description and 
the list of the products. 
 When the Producer Quality Control Program is suspended by the Department, accept 
responsibility of either obtaining products from a plant with an approved Quality Control 
Program, or await re-approval of the plant. The Engineer will not allow changes in Contract 
Time or completion dates as a result of the plant’s loss of qualification. Accept responsibility for 
all delay costs or other costs associated with the loss of the plant’s qualification. 

449-2 Materials. 
 Ensure that the materials used for the construction of the precast drainage products have a 
certification statement from the source, showing that they meet the applicable requirements of 
the Specifications with the following modifications: 

Reinforcing Bar ...................................................Section 415 
Coarse Aggregate* ..............................................Section 901 
Fine Aggregate* ..................................................Section 902 
Portland Cement and blended cement.................Section 921 
Water ...................................................................Section 923 
Admixtures ..........................................................Section 924 
Supplementary Cementitious Materials ..............Section 929 
Gasket Material ...................................................Section 942 
Blended Hydraulic Cements ...................... AASHTO M 240 
Welded Wire Reinforcement ..............................Section 931 
Wire for Site Cage Machines ..............................Section 931 
Liner Repair Systems ..........................................Section 948 
*For concrete pipes the gradation requirements of concrete aggregates as set forth 

in Sections 901 and 902 are not applicable. 
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449-3 Construction Requirements. 
 Unless otherwise stipulated within the Contract Documents, meet the following 
requirements for concrete mix, product design, fabrication, transportation, and installation: 

Three-Sided Precast Culverts ..............................Section 407 
Precast Concrete Box Culvert .............................Section 410 
Pipe Culverts and Storm Sewers .........................Section 430 
French Drains ......................................................Section 443 
Inlets, Manholes, and Junction Boxes 
................................................ Section 425 and ASTM C478 
Underdrains ............................ Section 440 and ASTM C444 
Steel Reinforced Round Concrete Pipe............... ASTM C76 
Reinforced Elliptical Concrete Pipe.................. ASTM C507 
Non-reinforced Concrete Pipe .......................... ASTM C985 

 Meet the special requirements for the applicable pipes as described in 449-4 and 449-5. 

449-4 Concrete Pipe. 
 449-4.1 Special Requirements for Steel Reinforced Concrete Pipe: Use pipe meeting 
the requirements of ASTM C76 with the modifications as described in 449-4.2. Use Special 
Designed pipe meeting the requirements of ASTM C655. Use Class S pipe meeting the 
requirements of ASTM C655. Ensure all pipes are properly marked. 
 449-4.2 Modifications to ASTM C76 and ASTM C507: The following supersedes the 
provisions of ASTM C76 and ASTM C507: 
  1. Ensure all materials used in concrete are certified from the source and conform 
to the requirements of 449-2. 
  2. Ensure all Joint Reinforcement requirements are in accordance with the 
Standard Plans. 
  3. When membrane curing compounds are used, ensure that the requirements of 
925-2 are met and the membrane curing compounds are applied in accordance with 400-16 
immediately after the pipe has been removed from the form. 
  4. Ensure the manufacturer has a suitable apparatus for testing each product in 
accordance with ASTM C497 and performs all tests outlined in ASTM C497 when requested by 
the Engineer. 
  5. Ensure that the variation of laying lengths of two opposite sides of pipe is not 
more than 1.04% of the diameter, with a maximum of 1/2 inch in any length of pipe, except 
where beveled-end pipe for laying on curves is specified. 
  6. Ensure that the type of wall markings is included on all precast pipes. 
  7. Ensure all repairs are made in accordance with Section 449-5.4. 
 449-4.3 Special Requirements for Non-Reinforced Concrete Pipe: Ensure the 
requirements of ASTM C985 are met with the following exception: Modify material 
requirements set forth in ASTM C985 with the material requirements set forth in 449-2. Ensure 
all pipes are properly marked. 
 449-4.4 Special Requirements for Reinforced Elliptical Concrete Pipe: Use elliptical 
concrete pipes conforming to the requirements of ASTM C507, except for the exceptions and 
modifications as specified in 449-4.2. Ensure the requirements of Table I of ASTM C507 for 
standard elliptical pipe, the requirements of Class HE-III and Class HE-IV of Table I of 
ASTM C507 for standard elliptical pipe and special elliptical pipe, respectively are met and the 
joint design requirements set forth in Article 7 of ASTM C443 are met. 
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 449-4.5 Concrete Underdrain Pipe: Use perforated concrete pipe for underdrains 
meeting the requirements of ASTM C444, with the following modifications: 
  1. Strength of finished pipe: Underdrain pipe will not be required to be reinforced, 
and will not be tested for strength of the finished pipe. Approval of the strength of the finished 
pipe will be based on visual inspection and check. 
  2. Perforations: The perforations must be molded into the pipe at the time of 
fabrication, and any undue chips, fractures, incurred thereby, either in the interior of the pipe or 
on the periphery, which are sufficient to significantly impair the strength or efficiency, will be 
cause for rejection of the pipe. 
  Ensure the perforations are circular, and of the diameter called for below, with a 
tolerance of plus or minus 1/16 inch. Furnish all pipe included in any single order, or for any 
single installation operation, such diameter is reasonably uniform. 
 

Table 449-1 
Schedule of Perforations For Concrete Underdrain Pipe 

Internal Diameter 
of Pipe 

Diameter of 
Perforations 
*(Design) 

Number of 
Rows 

**Approximate 
distance between 

Rows 

**Spacing within 
Rows 

6 inches 3/8 inch 4 4 inches 5-6 inches 
6 inches 1/4 inch 4 4 inches 4-5 inches 
8 inches 3/8 inch 4 5 inches 5-6 inches 
8 inches 1/4 inch 4 5 inches 4-5 inches 

*1/16 inch fabrication tolerance, over and under. 
**Perforations to be staggered in alternate rows. The spacing between rows must be uniform. 
 
 449-4.6 Rejection of Concrete Pipe: Specific causes for rejection of concrete pipe, in 
addition to any failure to meet the general requirements specified in the Contract Documents, are 
as follows: 
  1. Failure to meet the requirements listed in ASTM C76 for permissible variations 
in dimensions with the modifications outlined in 449-4.1 and 449-4.2. 
  2. Occurrence of defects listed in ASTM C76. 

449-5 Requirements for Pipe Joints When Rubber Gaskets Are to Be Used. 
 449-5.1 Design of Joint: Use pipe joint of the bell-and-spigot type or the double spigot 
and sleeve type, meeting the requirements called for in the Standard Plans. Ensure the joint is so 
proportioned that the spigot, or spigots, will readily enter the bell or sleeve of the pipe. 
  Ensure the joint ring forms for forming the joint surface are made of either heavy 
steel, cast iron, or aluminum, and accurately machined to the dimensions of the joint. They must 
be a true circular form within a tolerance of 1/32 inch. Dimensional checks of joint ring form 
will indicate for each size pipe a length of spigot, or tongue, not more than 1/8 inch shorter than 
the bell, or groove, depth. The pipe will be so manufactured that joint surfaces are concentric 
with the inside of the pipe within a tolerance of 3/32 inch. The shape and dimensions of the joint 
must be such as to provide compliance with the following requirements: 
   1. The joint must be so dimensioned that when the gasket is placed on the 
spigot it will not be stretched more than 20% of its original length, or the maximum stretch 
length that is recommended by the manufacturer, whichever is lower. 
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   2. The space provided for the gasket must be a groove in the spigot end of 
the pipe and such space, when the joint is made, it cannot be more than 110% of the volume of 
the gasket. 
   3. The joint must be designed so that when the outer surface of the spigot 
and the inner surface of the bell come into contact at some point on the periphery, the diametric 
deformation in the gasket at the point of contact cannot be greater than 50% of the normal gasket 
diameter, and the diametric deformation in the gasket at a point opposite the contact point cannot 
be less than 20% of the normal gasket diameter. 
   4. When the pipes are joined, there must be parallel surfaces on both the 
bell and the spigot, extending from the outside edge of the gasket toward the bell face for a 
distance of not less than 3/4 inch. These parallel surfaces cannot be farther apart than 1/8 inch, 
when the spigot is centered in the bell. The tapers on these surfaces cannot exceed three degrees. 
   5. The inside surface of the bell at the end of the bell must be flared to 
facilitate joining the pipe sections without damaging or displacing the gasket. 
 449-5.2 When Rubber Gaskets are Used: Ensure that the pipe joints have been tested at 
the plant hydrostatically and shown to meet the requirements of Section 6.2 of the Materials 
Manual, which is available at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section62V2.shtm.  
 449-5.3 When Profile Rubber Gaskets are Used: Ensure the joint design meets the 
requirements set forth in Article 7 of ASTM C443. 
 449-5.4 Tolerances in Imperfections, and Permissible Repairs for Joint of Concrete 
Gasketed Pipe: Ensure that all surfaces of near-contact of the jointed pipes are free from air 
holes, chipped or spalled concrete, laitance, and other such defects. 
  Pipes showing minor manufacturing imperfections or handling injuries to the bell 
or spigot may be acceptable if such defects are acceptably repaired as prescribed below. 
  Individual air holes (trapped air), or spalled areas with a length of up to one-half 
the pipe radius, or 12 inches whichever is less, may be repaired by careful use of a hand-placed, 
stiff, pre-shrunk, 1-to-1 mortar of cement and fine sand, and with no additional preparation other 
than a thorough washing with water of the defect. Curing will be done either by moisture curing 
under wet burlap or by application of an approved membrane curing compound. Such repaired 
pipe which is sound, properly finished and cured, and which otherwise conforms to specification 
requirements will be acceptable. 
  Exposed reinforcing and minor spalling in the spigot groove may be accepted if 
repaired in the following manner: The spalled areas will be chipped back to solid concrete. 
Exposed reinforcing will be cleaned of all laitance and scale. The entire area is to be coated with 
an approved epoxy at a thickness of 5 to 10 mils. The coating must be smooth and conform to the 
shape of the groove. The epoxy must be a Type F-1 as specified in Section 926. 
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SECTION 450 
PRECAST PRESTRESSED CONCRETE CONSTRUCTION 

450-1 Description. 
 Fabricate, store, transport and erect precast/prestressed concrete members prestressed by 
the pretensioning method. Pretensioned precast prestressed concrete products are products 
prestressed by the pretensioning method. In this method, steel or fiber reinforced polymer (FRP) 
components are stressed and anchored; the concrete for the product is then cast and cured, and 
finally the stress in the steel or FRP components is released from the anchorages to the concrete 
through bond, after the concrete has attained its specified release strength. 
 A precast prestressed concrete plant, hereinafter called plant, is an independent operating 
facility capable of performing all the operations necessary to fabricate precast/prestressed 
concrete products. 
 Obtain precast/prestressed products from a plant that is currently on the Department’s 
Production Facility Listing. Producers seeking inclusion on the list shall meet the requirements 
of Section 105. 
 When the Producer’s Quality Control Program is suspended, accept responsibility of 
either obtaining precast/prestressed products from a precast/prestressed concrete plant with an 
accepted Quality Control Program, or await re-approval of the Producer Quality Control 
Program. The Engineer will not allow changes in Contract Time or completion dates as a result 
of the concrete plant’s Quality Control Program suspension. Accept responsibility for all delay 
costs or other costs associated with the plant’s Quality Control Program suspension. 

450-2 Quality Control Program. 
 450-2.1 General: Develop a Producer Quality Control Program as specified in 
Section 105. 
  Meet the requirements of the accepted Quality Control Program, Contract 
Documents, and Precast/Prestressed Concrete Institute (PCI) Manual for Quality Control for 
Plants and Production of Structural Precast Concrete Products (MNL-116). The requirements of 
the Contract Documents will govern, when there is a discrepancy between the PCI Manual and 
the Contract Documents. 
  Accept responsibility for performing daily Quality Control (QC) inspections of all 
phases of work ensuring all materials and workmanship incorporated into the product meet the 
requirements of the Contract Documents. Also, maintain a daily activity report detailing the 
results of the daily Quality Control Program activities. Ensure these daily reports and minutes of 
the weekly meetings with the Engineer and the plant’s production personnel are maintained at 
the plant. During the weekly meetings, discuss the results of the QC inspections. 
  Ensure a QC inspector is present during concrete placements and performs 
inspection during all fabrication of precast prestressed concrete products, including the 
inspection of the operations before, during and after the placement of concrete. 
 450-2.2 Plant: Ensure each plant has an onsite QC Manager or designee meeting the 
requirements of Section 105 at all times during fabrication. 
 450-2.3 Tolerances: 
  Inspect all prestressed concrete products within five working days of detensioning 
to ensure their dimensions (other than sweep and camber) conform to the specified tolerances 
and to determine if there are any deficiencies. 

495 FY 2024-25



  Inspect the product for conformance with the product dimension tolerances shown 
in Appendix B of PCI Manual MNL-116, except as modified herein. 
  Apply the tolerances with respect to the theoretical positions and dimensions 
shown in the Plans. Apply the same tolerances for U-Beams as those specified for I-Beams, 
when inspecting the product for conformance with dimension tolerances. 
  For Florida U-Beam diaphragms, the tolerances are: 
   1. Plus 1 inch and minus 1/2 inch for the thickness of intermediate 
diaphragms. 
   2. Plus or minus 3 inches for the location of intermediate diaphragms, 
relative to design plan positions.  
   3. Plus 3 inches and minus 1/2 inch for the thickness of the end 
diaphragms. 
  The tolerance for beam strand sheathing is plus or minus 2 inches. 
  Ensure the tolerance on all miscellaneous shaping including, but not limited to, 
chamfers, miters, bevels, keys, tapers, radii, holes, inserts, and block outs is within plus or minus 
1/8 inch of the control dimension of the shape. 
  The tolerances represent the total allowable tolerance that will be accepted in the 
finished product. Do not apply tolerances shown for the overall dimensions of a member to 
violate the tolerances shown for positions of reinforcing and prestressing steel or FRP. Apply the 
tolerances during and after the fabrication of prestressed products. Do not reduce the concrete 
cover for reinforcing steel, FRP reinforcing, prestressing steel, FRP prestressing strands, or any 
other metallic or polymeric objects specified in the Plans more than 1/4 inch. Do not reduce the 
concrete cover for reinforcing steel, FRP reinforcing, prestressing steel, FRP prestressing 
strands, or any other metallic or polymeric objects when the cover specified in the Plans is 
minimum cover. 
   Limit sweep to 1/2 inch for U-Beams and Inverted T-Beams. 
  The maximum allowable sweep for I-Beams and piles is 1/8 inch for every 
10 feet, and will be determined by the following equation: 
   Sweep (in) = (0.0125 in/ft) x Length (ft) of beam or pile 
  Measure and record the sweep and camber of the beams immediately after 
detensioning and monthly. Beyond 120 days after casting, monthly sweep and camber 
measurements may be reduced to quarterly if there are no identified issues with the beam, and if 
the sweep and camber measurements are in tolerance. Once the reduced frequency is applied, 
camber and sweep shall be measured no more than 7 calendar days prior to shipping. Keep the 
measurement records on file for review upon request by the Engineer. 
  Notify the Engineer immediately when the sweep or camber exceeds the specified 
tolerances. 
  If the actual camber is less than 50% of the predicted camber at release provided 
by the Plans, move the dunnage towards the center of the beam to a maximum of 5% of the total 
length at each end to induce camber. 
  If the camber is outside of the design camber shown in the Plans by plus or minus 
1 inch, take appropriate actions to accommodate the product in the structure. 
  If the sweep exceeds the tolerance specified, immediately propose measures to the 
Engineer to bring the sweep of the product back to within tolerance. Special storage conditions 
for the purpose of removing excessive sweep will not be restricted by requirements of this 
Section. 
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 450-2.4 Product Certification: Ensure the QC inspector inspects all completed products 
at the plant not less than 24 hours before shipment to verify that all Contract Documents 
requirements are met. Upon verification that all Contract Document requirements have been met 
and all necessary repairs have been satisfactorily completed, the product will be stamped with 
the approved QC Manager stamp identified in the Producer QC Plan. 
  With each monthly request submitted for payment, attach a certification stating 
that the listed precast prestressed products have been produced under the Producer QC Plan and 
meet the Contract Document requirements. Ensure the certification is signed by a legally 
responsible person of the plant and is submitted on the plant’s letterhead. 
 450-2.5 Documentation: Ensure that a system of records is maintained in each plant 
which will provide all information regarding the certification and testing of prestressing steel, 
FRP prestressing strands, reinforcing steel, FRP reinforcing, concrete materials and concrete, 
curing materials, embedded items, tensioning, concrete proportioning, pre-placement, placement, 
post-placement inspections, curing, and disposition of products. Include in the record keeping all 
the deficiencies found as a result of the inspection and testing. Keep certified test reports for all 
materials incorporated into the production of precast prestressed concrete products. 
  Ensure that the record of tensioning operations is maintained and reflects the 
identification of the bed, type of fabricated products, the complete Financial Project 
Identification Number, jack identification number, date prestressing strands were stressed, 
temperature at the time of stressing, and signature of the qualified tensioning machine operator. 
  Ensure the proposed method and format for documenting required information is 
included in the Producer QC Plan. 
  Maintain records until all the precast prestressed products for a project have been 
fabricated then submit required records to the Engineer. Ensure records are available at all times 
for the Engineer’s inspection. 
 450-2.6 Quality Assurance Inspection and Testing: The Engineer will perform 
periodic inspections, sampling, and testing to ensure of the quality and acceptability of the 
materials, methods, techniques, procedures and processes being utilized in the fabrication of 
precast prestressed concrete products. 

450-3 Materials. 
 450-3.1 General: Meet the following requirements: 

Concrete ..............................................................Section 346 
Steel Strands*......................................................Section 933 
Carbon Fiber Reinforcing Polymer (CFRP) 
 Strands*..............................................................Section 933 
Steel Prestressing Bars ........................................Section 933 
Steel Accessories ................................................Section 933 
Steel Spirals ........................................................Section 931 
Reinforcing Steel and Metal Welded Wire 
Reinforcement ..................................... Sections 415 and 931 
FRP Reinforcing ................................. Sections 415 and 932 
FRP Spirals** .....................................................Section 932 
Embedded Ducts .................................................Section 960 
Membrane Curing compounds*** ......................Section 925 
Epoxy Resin Compounds ....................................Section 926 
Burlap ..................................................................Section 925 
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Curing Blanket ........................................................... 400-16 
Penetrant sealer*** .............................................Section 413 
Methacrylate .......................................................Section 413 
Epoxy Injection of Cracks ..................................Section 411 
* Do not use strands from more than one source in any individual prestressed 

element, with the exception of the partially tensioned strands (dormant strands). 
** The FRP spirals cannot be used in combination with steel prestressing strand. 
*** Use membrane curing compounds and sealers that are compatible with 

coating or other materials that are applied to concrete surface. 
  Use inserts in accordance with the recommendations of the manufacturers and 
within their certified capacities and application qualifications. Do not use aluminum inserts. 
  Use draped strand devices of sufficient rigidity having adequate support to retain 
the position of the strand unchanged under the induced load. Do not allow the devices to induce 
friction to the strands such that the required jacking force and elongation cannot be attained. 
 450-3.2 Strand Chucks and Splice Chucks: For pretensioning, use strand chucks that 
are capable of anchoring the strands without slippage after seating and ensure against strand 
failure within the grips at loads less than 95% of ultimate tensile strength of the prestressing 
strand. 
  Submit manufacturer’s certification that splice chucks used to transmit the 
prestressing force from one prestressing strand to another are capable to hold at least 95% of the 
ultimate tensile strength of the prestressing strand. 
  Do not use wedges that become worn, cracked, deformed, or that allow dead end 
seating in excess of 3/8 inch. Use components from the same manufacturer to make up chucks 
and to provide proper wedge fit. 
  Use chucks as complete units. Clean, inspect, and lubricate the chucks between 
each use. Use wedges and housing that are compatible and made for the specific type and size of 
prestressing strand used. Ensure proper fit and proper seating of wedges on the strands. 
  The Engineer will allow one splice per strand subject to the following: 
   1. Splices are located outside the concrete products (except for precast 
piling where up to two splices are permitted to be used in each pile, so long as they are not 
located in the same vertical cross section, perpendicular to longitudinal axis of the pile). 
   2. Strands which are being spliced have the “lay” or “twist” in the same 
direction. 

450-4 Material Acceptance and Testing. 
 450-4.1 Concrete: Perform the QC sampling and testing of concrete in accordance with 
the requirements of Section 346. 
 450-4.2 Reinforcing, Welded Wire Reinforcement and Prestressing Strand for 
Pretensioning: 
  450-4.2.1 General: Identify all reinforcing steel, welded wire reinforcement and 
prestressing strand for pretensioning by LOTs. A LOT of reinforcing steel or welded wire is a 
shipment of material from the same manufacturer and heat. A LOT of prestressing steel is a 
shipment of material of the same size, production grade and heat from the same manufacturer. A 
LOT of FRP reinforcing bars or prestressing strands is a shipment of material of the same size, 
fiber lot and resin batch from the same manufacturer. 
   Acceptance of reinforcing bars, welded wire reinforcement and 
prestressing steel for pretensioning is based on manufacturer’s certification and the Department’s 
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verification tests. The sampling for verification testing will be performed by the Department at 
each plant, on at least one LOT every six months. Additional samples may be taken at the 
manufacturing source of reinforcing bars, welded wire reinforcement and prestressing strands. 
   When products contain the material that has failed to meet the 
requirements of 450-3, reject the unused material of the failed LOT. The Engineer may require 
an engineering analysis of the products which contain the failed material, in accordance with 
Section 6. 
  450-4.2.2 Steel Reinforcing and Welded Wire Reinforcement: Obtain and 
maintain for each LOT a certified mill analysis, physical property test report and the 
manufacturer’s assigned LOT number with the heat of the material represented. Verify that the 
report represents the steel received and that the steel meets the Contract Documents 
requirements. Reject all unidentified reinforcing steel or welded wire reinforcement received at 
the plant or job site. 
   Submit the manufacturer’s certified mill analysis and provide three, 7 foot 
long, randomly selected samples from the designated LOT of reinforcing steel and three 
randomly selected samples from the designated LOT of welded wire reinforcement when 
requested by Engineer. Ensure each sample of welded wire reinforcement covers an area of four 
intersections of transverse and longitudinal bars. Ensure the transverse wires of each piece of 
welded wire reinforcement extend approximately 6 inches to both sides. 
  450-4.2.3 Fiber Reinforced Polymer (FRP) Reinforcing: Meet the requirements 
of 932-3. 
  450-4.2.4 Steel Prestressing Strand for Pretensioning: Obtain and maintain for 
each LOT of material received, the manufacturer’s assigned LOT number, certified test values 
for specified material properties together with a representative load-elongation curve and the 
modulus of elasticity value based upon strand nominal area. Submit and support by records 
maintained by the strand manufacturer, production tolerances applied in selection of the reported 
strand modulus. Verify that documents submitted represent the shipment received and meets the 
Contract Documents requirements. 
   Reject all unidentified prestressing steel received at the plant or job site. 
   Submit the manufacturer’s certified mill analysis and provide three, 5 foot 
long randomly selected samples from the designated LOT of material when requested by the 
Engineer. 
  450-4.2.5 Fiber Reinforced Polymer (FRP) Prestressing Strand for 
Pretensioning: Meet the requirements of 933-5.2.2. 
  450-4.2.6 Strand Chucks and Splice Chucks: Obtain and maintain certified test 
results certifying that the material meets the requirements of 450-3. 
  450-4.2.7 Steel Accessories: Use only steel accessories meeting the requirements 
of 450-3. 
  450-4.2.8 Ducts: Obtain and maintain certified test results certifying that the 
material meets the requirements of 450-3. 

450-5 Shop Drawings. 
 Submit shop drawings for all pretensioned prestressed concrete products containing FRP 
bars, FRP strands, or stainless steel strands. Submit shop drawings for all other pretensioned 
prestressed concrete products when the Contract Documents do not contain all the detailed 
information necessary to fabricate and erect the pretensioned prestressed concrete product. 
Ensure the submitted shop drawings meet the requirements of the Contract Documents. 
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 Obtain prior approval of any adjustments to the shop drawings which will result in a net 
change of prestressing force within the product. Shop drawings are not required to depict 
negligible, supplemental reinforcement used to facilitate fabrication of products if the additions 
do not affect the performance of the product. 
 In lieu of shop drawings, submit the following to the Engineer: 
  1. The Framing Plan with product designations for all superstructure components. 
  2. Strand detensioning schedule. 
  3. Tensioning and elongation calculations. 
  4. Details of supplemental reinforcement that remains as part of the finished 
product. 
  5. Drawings, details and spacing for embedded items associated with fall 
protection systems used on beams. 
  6. When proposing to use materials and/or methods that differ from the 
requirements of the Contract Documents, submit full plan details and Specifications for the 
alternate materials and methods. Ensure the alternate materials and methods meet the following 
requirements: 
   a. The provisions of the Contract Documents. 
   b. The AASHTO LRFD Bridge Design Specifications, edition with 
interims as referenced in Plans. 
   c. The recommendations of the material manufacturer. 
   d. Any materials change proposed by the Contractor and approved by the 
Engineer. 
   e. Net compressive stress in the concrete due to prestressing acting alone, 
after all losses, is not less than or 5% greater than that provided by the stranding shown in the 
Plans. 
   f. Ultimate strength of the structure with the proposed changes is not less 
than the ultimate strength of the original design. 
   g. The provisions of the Departments Structures Design Guidelines. 

450-6 Forms. 
 450-6.1 General: Use metal side and bottom forms, unless otherwise specified in the 
Contract Documents. For members with special shapes such as corner sheet piles, wood forms 
are permitted. Slab beams, slab units and sheet piles may be cast on concrete surfaces meeting 
the profile dimensional tolerances of 450-6.3. Apply release agents in accordance with the 
manufacturer’s recommendations. Liquid membrane curing compounds may be used to prevent 
bonding of slab products and sheet piles to the existing concrete surface, when applied in two or 
more coatings. Ensure the last application of liquid membrane is applied immediately before 
placement of the slab or sheet pile. 
  For all beam members, use side forms designed to be removed without damaging 
the top flange of the beam. Remove the forms horizontally away from the beam by a method that 
prevents any contact of the form with the top flange after release of the form. Do not subject the 
top flange to any vertical force at any time. Include the form details and method of removal in 
the Producer QC Plan. 
  For all Florida I-Beams, use forms that do not have more than two horizontal 
joints. 
  Use void forms of a type for which service adequacy has been demonstrated, 
having sufficient strength to provide stability during handling and placing and to withstand 
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hydrostatic pressures and other forces imposed upon them during concrete placement. Use form 
material that is neutral with respect to the generation of products harmful to the physical and 
structural properties of the concrete. Ensure that the presence of the form materials does not 
cause any detrimental effect to the concrete or other materials within the member. Positively vent 
all voids to the outside of the member. For end headers and inside forms, other materials capable 
of resisting the pressure from concrete are permitted, except that end headers used with CFRP 
strands must be either timber headers or steel headers with rubber grommets to protect the CFRP 
strands from damage. 
  Use end headers so designed that they can be placed and maintained in correct 
position between the side forms. Hold the headers in place with devices capable of being 
removed or loosened after the concrete has attained its initial set allowing free form expansion 
during curing methods that involve heat. Use end headers with openings conforming to the 
prestressing strand pattern to permit passage of the prestressing strand. Locate the openings 
accurately within 1/8 inch of planned location of prestressing strand elements. 
  Construct circular openings for strands a maximum of 1/4 inch larger than the 
nominal strand diameter. Construct square or rectangular openings a maximum of 1/4 inch 
larger, horizontally and vertically, than the nominal strand diameter. Ensure that all headers are 
mortar tight. 
 450-6.2 Supports: Use forms of sufficient thickness, with adequate external bracing and 
stiffeners, which are anchored to withstand the forces due to placement and vibration of concrete. 
Ensure that joints in forms are mortar tight. Support bottom forms on concrete pallets with metal 
stiffeners, wales or shims. Do not use timber elements between the bottom metal form and 
concrete pallets. 
 450-6.3 Alignment: Make and maintain during their use, forms and centering true to the 
shapes and dimensions for the product being produced. Plumb, align, and secure forms for each 
product in position before each reuse. 
  Apply the following tolerances to form alignment and pallets or beds used in 
prestressed construction: 
   1. Horizontal Alignment (horizontal deviation of side forms either side of 
a vertical plane within the length of a product) = 1/8 inch, 
   2. Vertical Alignment (vertical deviation of the bed or pallet from a 
horizontal plane within the length of a product) = 1/8 inch, 
   3. Vertical joints (offset between adjacent form sections) = 1/8 inch. 
   4. Horizontal joints (offset between adjacent form sections) = 1/16 inch. 
 450-6.4 End Header Locations: 
  450-6.4.1 General: Provide a minimum of 18 inches of exposed strands from the 
end header to the stressing anchorage for all products. Provide a minimum of 18 inches of 
exposed strands between adjacent ends of all products except 24-inch square and smaller piles. 
Provide a minimum of 6 inches of exposed strands between adjacent ends of 24-inch square and 
smaller piles. 
  450-6.4.2 Cold Weather: Provide a distance of at least 5 feet from the end header 
to the stressing anchorage, when the ambient temperature is expected to be below 55ºF between 
the time of tensioning and detensioning. When the ambient temperature is expected to be below 
55ºF between the time of tensioning and detensioning and the product's exposed strands between 
the stressing anchorages are not protected, maintain a 25 foot minimum free length of stressed 
strands, between the end header and the stressing anchorage at each end of a bed line. When cold 
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weather concrete conditions as specified in 450-10.1 are in effect, protect all exposed strands 
between stressing anchorages regardless of length. When the products and strands between 
stressing anchorages are protected, provide protection adequate to maintain the ambient 
temperature of the air around the strands at or greater than 55ºF until the products are 
detensioned or 24 hours after placing concrete, whichever is less. 
 450-6.5 Surface Conditions: Use clean, rust free form surfaces against which concrete is 
to be cast. Inspect forms and, if necessary, recondition them. 
 450-6.6 Form Ties: Ensure that no form wires or metal pieces are left within 2 inches of 
the surface of the finished concrete. 
 450-6.7 Corners, Angles and Joints: Ensure corners and angles are chamfered, mitered, 
or rounded with a radius of 3/4 inch, unless otherwise specified or shown in the Plans. Provide 
smooth mortar tight joints between panel forms within the alignment tolerances. 
 450-6.8 Form Release Agent: Before placing concrete, treat the facing of all forms with 
a form release agent in accordance with the manufacturer’s requirements. Ensure the application 
of form release agents does not contaminate prestressing strands and/or reinforcing steel. 

450-7 Protection and Placement of Prestressing Strand. 
 450-7.1 Protection of Prestressing Strand: Maintain and store prestressing steel above 
the ground surface on platforms, skids, or other supports, to prevent contamination from below, 
and protect them from mechanical injury. Do not use any packaging or wrapping material that 
retains moisture at the bottom of the reel. Clean contaminated prestressing strand before use or 
otherwise reject it. Handle prestressing strand carefully to prevent nicks or kinks. Do not expose  
prestressing strand to temperatures greater than 165ºF at any time prior to concrete placement. 
Do not expose CFRP prestressing strand coupler assemblies to temperatures greater than 120°F 
at any time. Do not use arc welding equipment, including welding electrode lines, within 2 feet 
of prestressing strand. Do not perform welding on forms that have been set in place after the 
prestressing strand is placed in the bed. Reject prestressing strand that has sustained any physical 
damage at any time. 
 450-7.2 Placing Prestressing Strand: Use care during placement of prestressing strand 
to avoid physical damage and contamination. Reject damaged strands. Do not use prestressing 
strand containing nicks, kinks, or former chuck grip marks. Do not use prestressing strand 
showing evidence of scale formation or which has become pitted. Remove and replace any 
damaged prestressing strand in the bed. 
 450-7.3 Cleanliness of Prestressing Strand: Inspect the prestressing strand for any 
evidence of contamination. Use strand that is free of deleterious materials such as grease, oil, 
wax, dirt, paint (except that used for marking identification) or other similar contaminants. 
Remove any contaminants detected from the strand before proceeding with fabrication activities. 
Rust on prestressing steel that can be removed by light rubbing is acceptable. Streaks or spots 
which may remain after rust removal are acceptable if no pitting is present. 
 450-7.4 Debonded Strands: Install debonding material (sheathing) according to the 
prestressing strand locations and lengths shown in the Plans, and manufacturer’s instructions, 
except as modified herein. Do not install sheathing over the full length of a product. Extend the 
sheathing through the header. Tape and tie the sheathing at the terminus located at the inside of 
the member. The tape must be strong enough to hold the sheathing closed. 
  Use non-slit tubular or two-part sheathing that is high-density plastic. The 
sheathing must have a minimum wall thickness of 0.025 inch, and an inside diameter exceeding 
the maximum outside diameter of the strand by 0.020 inch to 0.150 inch. Tape the entire length 
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of seams to ensure mortar tightness when using two-part sheathing. The sheathing and tape must 
not react with concrete, coating, steel, or FRP components. 
  Slit tubular sheathing may be used to repair minor defects such as breakages or 
punctures in non-slit tubular sheathing, rectifying an improperly debonded strand, or incorrect 
debonded length of a strand. Tape the entire length of the slit tubular sheathing seam and tie the 
ends to ensure mortar tightness. 

450-8 Tensioning Equipment and Operations. 
 450-8.1 Equipment: Use a hydraulic jacking system that is adjustable to the automatic 
application and sustaining of a predetermined load, together with a pressure transducer or load 
cell built into the hydraulic system. Connect such pressure gage or transducer to a dial or digital 
readout and printer (manual recording of the tensioning operations is permitted) which will 
provide an instantaneous readout and record of the applied load in pounds. Use a jacking system 
with the capacity to induce the required load. Base the use of this system on demonstrated 
accuracy and repeatability of plus or minus 2% of anticipated load verified through comparison 
with loads indicated by an independent load cell. 
  Calibrate all jacking systems before using and repeat calibration at intervals not 
exceeding 12 months. Calibrate and recalibrate in accordance with the equipment manufacturer’s 
recommendations, by qualified calibration agency or by plant personnel under the supervision of 
a Specialty Engineer. 
  Calibrate gages, jacks and pumps as a system in the same manner they are used in 
tensioning operations with the cylinder extension in the approximate position that it will be in 
actual use at final jacking force. In multi-strand tensioning systems, gages may be calibrated 
against a master gage of known accuracy, provided that the other units of the system are 
calibrated against the same master gage. Ensure calibrations cover the load ranges that will be 
used during production. Verify the accuracy setting of the automatic cutoff valves by running the 
desired cutoff load. Ensure a certified calibration curve accompanies each tensioning system. 
Load readings can be used directly if the calibration determines a reading is within plus or minus 
2% tolerance of anticipated load. Ensure calibration of load cells or proving rings used to 
calibrate jacking systems are on compression force testing equipment that has been calibrated in 
accordance with ASTM E74. 
  When any jack or gage appears to be giving erratic results, or if the jack force and 
elongation do not compare within specified limits and differences cannot be justified while work 
is in progress, recalibrate the equipment. Also verify the accuracy of the equipment after internal 
jacking system repairs or when gage and jacking units are switched. 
  Calibrate or recalibrate in accordance with ASTM E4 using equipment that is 
calibrated in accordance with ASTM E74. After calibration or recalibration is completed, prepare 
a certificate and have it signed by the person responsible for the verifications as outlined in 
ASTM E4 and ASTM E74. Ensure that the calibration report includes, the serial number of the 
equipment that is calibrated, calibration chart in a graph or tabular form, calibration date, 
temperature, full range of readings before and after calibration, National Institute of Standards 
and Technology’s (NIST’s) traceable number of calibration device, method of calibration, 
calibration agency, and laboratory or Engineer supervising the calibration. 
  Verify the accuracy of the jacking and recording system a minimum of once each 
week during tensioning operations by either an independently calibrated load cell, or by 
comparison with calculated strand elongation. When weekly verification is to be performed by 
comparison with calculated strand elongation, check a minimum of ten strands and the difference 
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in the indicated load and the load determined from the elongation must agree within 5% of the 
computed theoretical load values. If the differences are greater than 5%, suspend the tensioning 
operation, evaluate the tensioning operation by qualified personnel, and correct any deficiencies 
before proceeding. 
  When weekly verification is done by load cell, perform a minimum of five spot 
checks to the maximum anticipated load. Use a load cell or proving ring calibrated in accordance 
with ASTM E74 and the accuracy of the force must be traceable to NIST. Maintain records of 
readings obtained from the force recording system and verifying standard. Ensure the weekly 
verification record includes the serial number of the equipment, verification date, verification 
agency, NIST traceable number of calibration standard, and name of the person making the spot 
checks. The load reading from the recording system must agree within plus or minus 2% of the 
anticipated load indicated by the load cell or proving ring that are calibrated annually. 
 450-8.2 Operations: 
  450-8.2.1 General: The tensioning operations consist of the application of the 
final force or load required by the Plans and with adjustments for abutment rotation, bed 
shortening, anchorage header movement, live end seating, dead end seating, splice chuck seating, 
friction in the jacking system and any other elements as applicable for the type of bed and 
anchorage used. Also, adjust the force when the temperature differential between the ambient 
temperature at time of stressing and the expected concrete temperature at time of placement is 
greater than 25ºF. Increase the force at the rate of 1% for each 10ºF increment that the ambient 
temperature at time of stressing is below the expected concrete temperature at time of placing. 
Decrease the force at the rate of 1% for each 10ºF that the ambient temperature at time of 
stressing is above the expected concrete temperature at the time of placing. Do not allow the 
stress in the steel prestressing strand to exceed 80% of the specified tensile strength of the strand, 
after seating. Do not allow the stress in the CFRP prestressing strand to exceed 70% of the 
specified tensile strength of the strand, after seating. During each tensioning operation, for the 
verification of the live and dead end seating, check the seating of at least 4 strands or a minimum 
of 10% of the total number of strands, whichever is greater. Maintain a record of the tensioning 
operation. 
   Compensation for temperature differential and abutment rotation are not 
required for self-stressing beds. However, adjust the final load for the effects of bed shortening 
due to the load from all the strands. 
   If the placement of concrete is delayed for more than seven calendar days 
after the completion of the stressing operation, check and adjust the final strand load as necessary 
before placement of concrete and maintain a record of the stressing operation. 
   Accomplish tensioning by either single strand tensioning or multiple 
strand tensioning, and ensure that it is symmetrical about the vertical axis of the product. 
Tensioning methods, in general, consist of tensioning to the required loads indicated by the 
jacking system, or tensioning to the required load while monitoring the elongation of the 
prestressing strand. 
   Production personnel will perform tensioning operations under 
supervision of a QC Inspector/Technician in accordance with Section 105 for prestressed 
concrete plant quality control personnel, or certified personnel may perform tensioning 
operations directly. 
  450-8.2.2 Single Straight Strand Tensioning: Apply an initial force of 5% to 
25% of the final force to eliminate slack in the system. When single straight strand tensioning is 
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used, tension the prestressing strand until the required final force is attained. Measure and record 
the force and elongation. 
  450-8.2.3 Multiple Straight Strand Tensioning: Apply the initial uniform 
tensioning load to each individual strand before the application of full tensioning load to the 
group of strands. The amount of the initial load will be influenced by the length of the casting 
bed and the size of strands in the group to be tensioned. The minimum initial tensioning load will 
be 5% of the required final load. Increase the magnitude of this load if deemed necessary but do 
not allow it to exceed 25% of the required final load. Then tension the strands by multiple strand 
tensioning to final load by pulling to elongation and checking against the jack load. Allow the 
required elongation to control the tensioning. The actual jack load must agree within 5% of the 
required load. 
   For uniform application of load to strands, the face of anchorage at final 
load must be in a plane parallel to its position under initial load. Verify this by measurement of 
movement on opposite sides of the anchorage and check its plumb position before and after 
application of the final load. During tensioning, allow the anchorage to move without restraint. 
  450-8.2.4 Draped Strand Tensioning: Tension draped strands by either partial 
tensioning and subsequent strains or by final tensioning in draped position. 
   Partial stressing and subsequent strains applies when the strands are 
tensioned through a combination of applied jack loads and strand uplift. To verify the final force, 
place a load cell between the tensioning anchorage and anchor chucks at the dead end on at least 
two draped strands. Other methods as approved by the Engineer may be used to verify the final 
force in the dead end. Apply an initial force of 5% to 25% of the final force to eliminate slack in 
the system. After application of the initial force, establish reference marks for measuring 
elongation. Apply a pre-calculated jacking force and measure elongations on a minimum of four 
strands. The average measured elongation must agree within 5% of the theoretical elongation for 
strand force measured by jack load, or the factors contributing to the difference must be 
identified and corrected before proceeding. Allow the load indicated by the jacking system to 
control the tensioning for the pre-calculated load. Obtain the required final force by lifting or 
depressing the strand simultaneously at all pickup or hold down points or in an approved 
sequence as shown on the shop drawings. On each different bed setup, after lifting or depressing 
the strands to their final position, check the final force at the dead end of at least two strands on 
the bed. If the load is below the required tensioning force by more than 5%, adjust it to the final 
load. 
   When the final stressing is performed in the draped position, apply the 
tensioning load in two increments with the strands being held in their draped positions. To verify 
the final force, place a load cell between the tensioning anchorage and anchor chucks at the dead 
end on at least two draped strands. Other methods as approved by the Engineer may be used to 
verify the final force in the dead end. Bring each strand to an initial tension of 5% to 25% of the 
final load before the application of the required final load. After application of the initial load, 
establish reference marks for measuring elongation. Then tension the strands to final load and 
measure the elongation. Allow the load indicated by the jacking system to control the tensioning 
for the initial and final loads. The measured elongation must agree within 5% of the theoretical 
elongation for the strand force measured by jack load, or the factors contributing to the 
difference must be identified and corrected before proceeding. When the jacking is performed at 
one end of the bed, check the applied load on two draped strands at the other end of the bed. If 
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the load on the end opposite the jacking end is below the required value by more than 5%, adjust 
the load to the required final load. 
  450-8.2.5 Wire Breakage: 
   450-8.2.5.1 Steel Prestressing Strand: Limit wire breakage to 2% of the 
total area of the strands in any product and verify that breakage is not indicative of a more 
extensive distress condition, otherwise reject the defective strand. Replace individual strands 
with more than one wire failure. 
   450-8.2.5.2 Fiber Reinforced Polymer (FRP) Prestressing Strand: 
Replace individual strands with any wire failure. 
  450-8.2.6 Position of Prestressing Strand: Position prestressing strand as shown 
in the Plans within the tolerances allowed in 450-2.3. Fix the required vertical and horizontal 
position of each prestressing strand at the ends of each product and at intervals within each 
product not exceeding 30 feet. Use the method of fixing the prestressing strand shown in the 
Producer QC Plan. When blocks are to be used for supporting prestressing strand, use those cast 
from concrete of the same concrete class or higher as used in the prestressed product. When the 
product’s mix design requires a highly reactive pozzolan, use blocks cast from concrete of the 
same mix design. Stagger the location of blocks with an offset of 12 inches or greater and do not 
stack them. 

450-9 Placement of Reinforcing Bars and Other Embedded Materials. 
 450-9.1 Reinforcing Bars and Supports: Tie and/or support in position all reinforcing 
steel in each product with other reinforcing bars in a manner that will accurately position the 
reinforcing bars throughout the fabrication process. Use types of ties and methods of tying 
recommended by the CRSI, including lacing. Do not tie reinforcing bars to debonded 
prestressing strands within the limits of the sheathing material. 
  Tie or lace beam stirrup bars at a minimum of three points. Tie reinforcing bars, 
other than stirrup bars in beam ends, at a minimum of every other intersection. Either tie or lace 
spirals in piling at all four corners in the 1 inch pitch area, at the top corners and bottom center in 
the 3 inch pitch area, and at the top corners in the center area. Tie the bottom center in the pile 
center area as necessary to maintain concrete cover. Bend all ties away from the form surface to 
provide maximum concrete cover. 
  When shown in the Plans, weld reinforcing steel in accordance with the 
requirements of AWS Structural Welding Code D 1.4. Do not weld in the prestressing bed. 
 450-9.2 Other Embedded Materials: 
  450-9.2.1 Inserts and Lifting Devices:  
   450-9.2.1.1 Placement: Locate inserts and lifting devices in accordance 
with the tolerances listed in 450-2.3. For stainless-steel or FRP reinforced products, use only non-
metallic or stainless-steel (Type 304 or 316) inserts and lifting devices.  
   450-9.2.1.2 Corrosion Protection: Provide corrosion protection for 
embedded metal lifting devices that would remain exposed after lifting operations are complete 
as indicated below: 
    1. For recessed lifting devices, backfill block-outs with a Type F 
epoxy compound meeting the requirements of Section 926 for a minimum distance of 2 inches 
beyond the perimeter of the device. If the block-out extends less than 2 inches beyond the 
perimeter of the device, extend the epoxy compound beyond the block-out along the concrete 
surface. 
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    2. For flush or protruding lifting devices, cut the lifting devices 
back to a minimum depth of 1 inch below the concrete surface and patch with a Type F epoxy 
compound meeting the requirements of Section 926. 
    If Type 304 or 316 stainless steel lifting devices are used, non-
shrink grout meeting the requirements of Section 934 may be used to backfill the block-out 
within its limits. 
    For all square prestressed piling, concrete sheet piling and concrete 
poles, cut and patch lifting devices before transporting from the casting yard. 
  450-9.2.2 Placement of Bearing Assemblies: Set bearing assemblies designed to 
transmit reaction forces to the concrete in the position shown in the Plans. Place bearing plate 
assemblies or shoes which are to be cast in a product within appropriate tolerances as provided in 
450-2.3. Check the assemblies for position after stripping from the forms. 

450-10 Concrete Operations. 
 450-10.1 Temperature Restrictions: 
  450-10.1.1 Cold Weather Concreting: When the temperature of the surrounding 
air is expected to be below 40ºF within 24 hours after placing concrete, the temperature of the 
plastic concrete as placed must be 55ºF or greater. Maintain the temperature of the concrete after 
placement at or above 55ºF for the first 24 hours or until detensioning, whichever occurs first. 
For piles and other members with a minimum section dimension of 12 inches or more, maintain 
the temperature of the concrete after placement at or above 50F for the first 24 hours or until 
detensioning, whichever occurs first. Make arrangements for heating, covering, insulating or 
housing the concrete work in advance of placement and maintain the required temperature 
without adversely affecting the concrete due to concentration of heat. Do not use direct fired 
heaters during the first 24 hours after concrete placement, unless actions are taken to prevent 
exposure of the concrete to exhaust gases which contain carbon dioxide. Continuously monitor 
the temperature of the concrete or the ambient air around the product until the product is 
detensioned. Monitor by the use of thermocouples located in the product cross-section or 
temperature recording devices located under the enclosure. Provide one thermocouple or 
temperature recording device for each 200 feet of bed length or part thereof. Locate the 
thermocouples within the products cross-section as shown in the Producer QC Plan or as 
approved by the Engineer. Record the monitored temperatures determined by each 
thermocouple. Review the recorded temperatures to ensure that they are within the specified 
limits. Initially calibrate recording devices or thermocouples and recalibrate them at least 
annually in accordance with the manufacturer’s recommendations. 
  450-10.1.2 Hot Weather Concreting: Meet the requirements of Section 346 for 
temperature requirements and special measures for mixing concrete in hot weather. 
   Apply mist of water to prestressing strands, steel reinforcing, FRP 
reinforcing, and steel forms just before placing the concrete when the hot weather concreting 
special measures are in effect and the temperature of steel forms or reinforcing steel is greater 
than 120ºF. 
 450-10.2 Protection of Concrete from Adverse Conditions or Weather: Have 
protection materials available before the concrete placement begins to cover the products in the 
event of rain or other adverse conditions during the placement of concrete. Protection materials 
may be tarps, curing blankets, or other impervious material that will not puncture when placed 
over protruding reinforcing and/or form elements. Include the method and materials for 
protection in the Producer QC Plan. 
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 450-10.3 Concrete Placement: 
  450-10.3.1 General: Check forms, reinforcing bars, prestressing strand, vent 
pipes, anchorages and other embedded items for compliance with the Contract Documents before 
placing concrete. Place concrete in accordance with 400-7, except as modified herein. 
   For concrete operations conducted at night, provide enough lighting to 
allow visual inspection of the interior of the forms during the complete concrete placement 
operation. 
   Convey concrete by the use of buckets, conveyors, pumps, troughs, or 
other equipment specifically designed for concrete conveyance, provided the placement method 
consistently produces quality concrete with no segregation or separation of the mix. Locate the 
concrete conveyance equipment within 12 inches of the top of the forms or surface of the 
concrete to minimize the free fall of the concrete. 
   Multiple placements may be used within a bedline, provided compliance 
with 450-11.1 is maintained. 
  450-10.3.2 Requirements for Successive Layers: Except for self-consolidating 
concrete (SCC), place concrete as described in 450-10.3.2.1 through 450-10.3.2.5 as shown in 
the Producer QC Plan or as approved in writing by the Engineer. 
   In any progressive concrete placement operation, do not allow the time 
between successive placements onto previously placed concrete to exceed 20 minutes, unless the 
previously placed concrete has not yet stiffened, as evidenced by the continued effective use of 
vibration. 
   450-10.3.2.1 AASHTO Type II, Florida I-Beam 36 and Double T-
Beams, Piling, Slab Beams and Precast Slab Units (Except Voided Piling and Slabs): Place 
concrete in one or more layers or lifts. If more than one layer is used for Double T-Beams, end 
the first layer such that the top of the concrete is slightly below the bottom of the flange. 
 end the first layer such that the top of the concrete is slightly below the bottom of the flange. 
   450-10.3.2.2 AASHTO Type III, Type IV and Florida I-Beams 45 and 
54 and Voided Units (Slabs and Piling): Place concrete in a minimum of two horizontal layers. 
The thickness of the first layer will be such that the top of the concrete is just above the top of 
the bottom flange. In voided units, end the first layer slightly above the middle height of the 
void. 
   450-10.3.2.3 All Beams 63 Inches or Deeper: Place concrete in a 
minimum of three horizontal layers. The thickness of the first layer will be such that the top of 
the concrete is slightly above the top of the bottom flange. The thickness of the second layer will 
be such that the top of the concrete is slightly above the bottom of the top flange. 
   450-10.3.2.4 Pretensioned I-Beams Containing Longitudinal Post-
Tensioning Ducts: Place concrete in one continuous lift beginning in the end block zone and 
progressing to the other end. Do not allow the progression of the concrete placement to proceed 
until previously placed concrete is properly consolidated, and the rate of advancement equals the 
ability to fill the forms. In progression of the placement, deposit concrete within the forms on the 
surface of previously placed concrete. 
   450-10.3.2.5 Florida U-Beams: Place the concrete in Florida U-Beams in 
a minimum of two horizontal layers. The thickness of the first layer shall be such that the top of 
the concrete is above the top of the bottom flange. 
 450-10.4 Vibration of Concrete: Except for SCC, consolidate concrete in steel 
reinforced products by internal or external vibration, or combination of these methods. For SCC, 
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meet the requirements of Section 8.4 of the Materials Manual for production batch verification. 
For CFRP strand reinforced products, use SCC without the use of vibration. If further 
consolidation is needed, manual rodding is permitted. 
  Design external form vibrators for the specific use. Design forms used in 
conjunction with external vibration and build them to effectively transmit vibration to the 
concrete mass. Mount and operate form vibrators in compliance with the vibrator manufacturer’s 
recommendations, a copy of which must be on file at the plant. Secure vibrators to the form 
mounts by positive locking devices so that maximum vibration is transmitted into the form. 
Modify or replace external form vibrator systems that are demonstrated to be ineffective. Operate 
vibrators at each mount location for the time necessary for complete concrete consolidation. Do 
not allow progressive points of vibration to exceed twice the visually effective radius of 
vibration. Keep forms equipped with external vibrators clean, and free of any buildup of 
hardened concrete. 
  Ensure internal vibrators are available before concrete placement is started. Use 
an internal vibrator with a head of such size that proper vibration of the concrete will be secured 
without causing movement of the prestressing strand or reinforcing bars. The vibrating frequency 
range must be 8,000 to 15,000 impulses per minute. Have at least one standby vibrator available 
on-site. Insert the vibrator in the concrete at points spaced to ensure uniform vibration of the 
entire mass of the concrete. Do not allow points of insertions to be further apart than the radius 
over which the vibrator is visibly effective. Allow the vibrator to sink into the concrete by its 
own weight and penetrate into the underlying layers sufficiently so that the layers are thoroughly 
consolidated. After the concrete is thoroughly consolidated, slowly withdraw the vibrator to 
avoid formation of holes. 
  Revise the existing placement and consolidation procedure to improve the 
consolidation of the concrete, if the existing placement and consolidation procedure has 
produced unacceptable surface defects such as honeycombing, aggregate or mortar pockets, or 
excessive air bubbles. 
 450-10.5 Finishing: 
  450-10.5.1 General: When concrete incorporating silica fume is used, screed and 
finish with a continuous water fog mist maintained above the concrete. Do not apply the mist 
directly toward the concrete. A monomolecular finishing aid approved by the Engineer may be 
applied in accordance with the manufacturer’s recommendation. 
  450-10.5.2 Beams: Rough float the top surface of the beam and then scrub it 
transversely with a coarse brush or metal tine to produce a roughened surface for bonding. For 
the other external surfaces of prestressed beams, unless otherwise specified, apply a General 
Surface Finish in accordance with 400-15.1. Remove mortar leakage and stains to produce 
beams with a uniform appearance. 
  450-10.5.3 Piling: Unless a Class 5 Applied Finish Coating is specified, apply a 
general surface finish as specified in Section 400 to pile surfaces, except that pointing with 
mortar will not be required for chips and bug holes with a depth less than 1/4 inch and a diameter 
of less than 3/4 inch. All other general surface finish requirements will apply, including the 
pointing of material form tie cavities with mortar. Surface finish deficiencies that meet the 
definition of noncomplying prestressed products must be corrected in accordance with 450-12. 
Miter or round the top corners similar to the corner radius of the pile forms. Surfaces exposed 
during casting must have a steel trowel finish. 
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  450-10.5.4 Slabs and Double-T Beams: When the Plans show the top surface of 
prestress slab units, slab beams, or Double T-Beams units to be the riding surface, apply a Class 
4 floor finish in accordance with Section 400. When the Plans show the surface to be overlaid 
with asphalt or concrete, rough float the top surface and then scrub it transversely with a coarse 
brush to remove all laitance and to produce a roughened surface for bonding. For the other 
external surfaces of slabs and Double T-beams, unless otherwise specified, apply a General 
Surface Finish in accordance with 400-15.1. 
 450-10.6 Curing: Cure prestressed concrete for a minimum duration of 72 hours. If 
forms are loosened upon setting of concrete and/or removed before the 72 hour curing period is 
complete, expand the curing to cover the newly exposed surfaces by either coating with curing 
compound or extending the continuous moist cure area. Maintain concrete surface moisture at all 
times until curing is begun. If a water sheen is not present, apply supplemental moisture by 
misting or prevent water sheen loss on flat work by use of an evaporation retarder. 
  After the finishing operations have been completed and as soon as the concrete 
has hardened sufficiently to permit the application of curing material without marring the 
exposed surface, cover the exposed surfaces of all prestressed concrete products by one of the 
following procedures or other alternate curing methods. Alternate curing methods must be 
approved by the Engineer. Base alternate curing methods upon a demonstrated ability to retain 
surface moisture of the concrete and to control curing temperatures within acceptable limits. 
Discontinue use of any alternate curing method other than those included herein upon any 
indication of noncompliance with this Specification. 
  450-10.6.1 Continuous Moisture: Place burlap on the surface and keep it 
continuously saturated for the curing period by means of soil soakers, leaking pipes, or automatic 
sprinklers. Do not apply moisture manually. If side forms are removed during the curing period, 
extend the burlap to completely shield the sides of the product. Water flow may be metered to 
cycle repetitively for five minutes on and five minutes off during the 72 hour curing period. 
When it is not practical to apply moisture or curing compound inside the voided piles, cover their 
ends with wet burlap to prevent moisture loss. 
  450-10.6.2 Membrane Curing Compound: Apply a Type 2 white pigmented 
curing compound to all surfaces in a single-coat, continuous operation, at a uniform coverage as 
recommended by the manufacturer but not less than 1 gallon per 150 square feet. Apply the 
curing compound on the concrete surfaces that are still damp but have no free standing water. 
Allow surfaces covered by the membrane curing compound to remain undisturbed for the curing 
period. Recoat any cracks or other defects in the membrane seal which are detected during the 
curing period upon discovery. 
   If side forms are loosened during the curing period, remove them at that 
time and immediately coat the formed surfaces with either a Type 1 clear, or Type 2 white 
pigmented membrane curing compound. Maintain the surface seal for the remainder of the 
curing period. Bottom surfaces must be similarly coated after removal of the forms. Remove 
membrane curing compound to applied surfaces of concrete products to which other concrete is 
to be bonded by sandblasting or water-blasting until all traces of membrane curing compound are 
removed. 
   When the curing compound is applied by spraying, use a compressor 
driven sprayer of sufficient size to provide uniform spray at the nozzle. Keep all nozzles clean to 
ensure a uniform application of compound. For compressor driven sprayers, provide a calibrated 
reservoir which will allow the quantity of applied materials to be accurately determined. 
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Maintain standby equipment in case of mechanical failure. If a mechanical failure occurs, a hand 
held pump-up sprayer may be used to apply curing compound to the remainder of the products 
cast in the day’s production. Suspend additional concrete placements until the mechanical 
sprayer is functioning properly. 
  450-10.6.3 Curing Blankets: Curing blankets may be used for curing the top 
surfaces of products. Do not use curing blankets which are torn or punctured. Securely fasten 
edges to provide as tight a seal as practical. Allow curing blankets to remain in place for the 
curing period. Should the system fail to maintain a moist condition on the concrete surface, 
discontinue the use of curing blankets and take immediate corrective action to prevent further 
loss of concrete moisture. 
 450-10.7 Accelerated Curing: 
  450-10.7.1 General: Use low-pressure steam curing, radiant heat curing or 
continuous moisture and heat curing. Submit steam and/or radiant heat curing procedures for 
CFRP strand products for approval. If accelerated curing is completed before the curing period 
has elapsed, continue curing for the remaining part of the curing period in accordance with one 
of the curing methods above. 
   If accelerated curing is used, furnish and use temperature recording 
devices that will provide accurate, continuous, and permanent records of the time and 
temperature relationship of the enclosure and concrete throughout the entire curing period. Place 
the temperature recording sensors at a minimum of two locations, spaced approximately at or 
near the third point of bed length, to measure the temperatures of the enclosure and concrete. 
Initially calibrate recording thermometers and recalibrate them at least annually in accordance 
with manufacturer’s recommendations. Place the sensors at the center of gravity of the bottom 
flanges for beams. Place the sensors at the center of gravity of the cross sections perpendicular to 
the length for solid piles or poles, and at the midpoint of the wall thickness for voided piles or 
poles. 
   When the ambient air temperature is equal to or higher than 50ºF, start the 
accelerated curing by supplying or retaining moisture and the application of the heat, following 
the initial set period of concrete. Determine the initial set time in accordance with ASTM C403. 
During the application of heat, do not allow the temperature rise in the concrete product to 
exceed 36ºF per hour. The maximum curing temperature of the enclosure or concrete must not 
exceed 150ºF. Maintain the maximum curing temperature uniform throughout the enclosure, 
with variation of not more than 20ºF from the maximum peak temperature until concrete reaches 
the required release strength. Allow the concrete element to cool gradually at the maximum 
cooling rate of 50ºF per hour and continue the cooling at this rate until the concrete temperature 
is 40ºF or less above the ambient temperature outside the curing enclosure. 
   When the ambient air temperature is below 50ºF cure the concrete in two 
stages. Start the accelerated curing of the first stage during the preset period by applying heat to 
increase the temperature of concrete at the maximum rate of 10ºF per hour. The total temperature 
gain of concrete during the initial set period cannot exceed 40ºF higher than the placement 
temperature, or 104ºF, whichever is less. Upon obtaining the initial set, continue curing as stated 
above for ambient temperature of 50ºF or higher. To prevent moisture loss on exposed surfaces 
during the preheating period, cover products as soon as possible after casting or keep the exposed 
surfaces wet by misting or wet blankets. Use enclosures for heat curing that allow free 
circulation of heat about the product and that are constructed to contain the heat with minimum 
moisture loss. The use of tarpaulins or similar flexible covers may be used provided they are kept 
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in good repair and secured in such a manner to prevent the loss of heat and moisture. Use 
enclosures that cover the entire bed from stressing abutment to stressing abutment, including all 
exposed stranding, except when using CFRP strands. When using CFRP strands, follow the 
manufacturer’s instructions. 
  450-10.7.2 Low-Pressure Steam: The steam must be in a saturated condition. Do 
not allow steam jets to impinge directly on the concrete, test cylinders, or forms. Cover control 
cylinders to prevent moisture loss and place them in a location where the temperature is 
representative of the average temperature of the enclosure. 
  450-10.7.3 Curing with Radiant Heat: Apply radiant heat by means of pipe 
circulating steam, hot oil or hot water, or by electric heating elements. To prevent moisture loss 
during curing, keep the exposed surfaces wet by misting or wet blankets. 
  450-10.7.4 Continuous Moisture and Heat: This method consists of heating the 
casting beds in combination with the continuous moisture method described above. Do not allow 
the heating elements to come in direct contact with the concrete or the forms. The initial 
covering of burlap and the continuous application of moisture will be as described in 450-10.6.1. 
An auxiliary cover in addition to the burlap for retention of the heat will be required over the 
entire casting bed. Support this cover a sufficient distance above the product being cured to allow 
circulation of the heat. 
 450-10.8 Curing Requirements for Silica Fume Concrete: Use either a 72 hour 
continuous moisture curing or a (12-24) hour low-pressure steam curing in accordance with 
450-10.7. Upon completion of the low-pressure steam curing, continue curing for the remaining 
part of the 72 hour curing period by application of the curing compound, continuous moisture 
curing, or use of the curing blankets. 
  If 72 hour continuous moisture is used, begin curing silica fume concrete 
immediately after the finishing operation is complete and keep a film of water on the surface by 
misting until the curing blankets are in place. No substitution of alternative methods nor 
reduction in the time period is allowed. After completion of the 72 hour curing period, apply a 
membrane curing compound to all concrete surfaces. Apply curing compound according to 
450-10.6. 
 450-10.9 Form Removal: Do not remove forms sooner than six hours after casting and 
not until the concrete strength is sufficient to avoid structural damage. For AASHTO Type V, 
Type VI, Florida I-Beams, and Bulb I-Beams, do not remove the forms supporting the top flange 
concrete sooner than 12 hours after casting unless the release strength has been reached. 

450-11 Detensioning. 
 450-11.1 General: The required concrete strength at which the prestressing force may be 
transferred to the concrete in a product will be a minimum of 4,000 psi, unless specified 
otherwise in the Plans. Verify the release strength by compressive strength cylinder tests or other 
approved means, no later than 24 hours after casting and every 24 hours thereafter until release 
strength is developed. 
  In lieu of every 24 hour testing, estimate the strength development of concrete 
using the maturity method in accordance with ASTM C1074, the pulse velocity method in 
accordance with ASTM C597, or any other nondestructive test method acceptable to the 
Engineer, until the time of the detensioning. 
  Before detensioning, verify the concrete release strength by testing the 
compressive strength test cylinders. Make a minimum of two compressive strength release test 
cylinders daily for each individual mix or for each LOT, or fraction thereof, of a given concrete 
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mix design where the daily consumption exceeds this volume or when non-continuous batching 
or dissimilar curing is used. The release strength test, representing the LOT, is the average 
compressive strength of two test cylinders, cured under conditions similar to the product or 
match-cured test specimens, which are match cured until the time of release. 
  For products cured using accelerated curing, release the prestressing force 
immediately after terminating the accelerated curing process. After the detensioning operation is 
completed, continue to 72 hour curing period using one of the methods listed in 450-10.6. For 
products cured using methods other than accelerated curing, release the prestressing force within 
a detensioning time limit, not to exceed five calendar days after the verification of release 
strength by compressive strength cylinder test or other approved strength gain monitoring 
system. 
  For all products in a casting line, use the same test method for determining their 
release strengths. Ensure the detensioning time limit is included in the Producer QC Plan. Cure 
concrete cylinders used for detensioning strength tests in the same manner and location as the 
prestressed concrete products they represent. 
  For I-Beams, when side forms are loosened upon setting of concrete or removed 
before the 72 hour curing period is complete, the top flange dormant strands may be released 
after the concrete reaches a compressive strength of 2,000 psi. 
  Production personnel will perform detensioning operations under the supervision 
of a QC Inspector/Technician in accordance with Section 105 for prestressed plant quality 
control personnel, or certified personnel may perform detensioning operations directly. 
 450-11.2 Method of Stress Transfer: In all detensioning operations, keep the 
prestressing forces nearly symmetrical about the vertical axis of the product and apply them in a 
manner that will minimize sudden shock or loading. Remove or loosen forms, ties, inserts, or 
other devices that would restrict longitudinal movement of the products along the bed. Release 
hold-downs for products with draped strands in a sequence as shown in the Plans or Producer QC 
Plan. Cut dormant strands (partially tensioned strands) before releasing any fully tensioned 
strands. Release fully bonded strands next, beginning with the lowest row and moving upwards, 
followed progressively by strands having the minimum length of tubular sheathing through to 
those strands having the maximum length of tubular sheathing. 
  Transfer prestressing forces to the concrete by either single strand release or 
multiple strand release. 
 450-11.3 Single Strand Detensioning: Detension the strand by using a low-oxygen 
flame in accordance with a pattern and schedule provided in the approved shop drawings, or 
Producer QC Plan, or described in 450-5. Heat with a low-oxygen flame played along the strand 
for a minimum of 5 inches. Heat strands in such a manner that the failure of the first wire in each 
strand will occur after the torch has been applied for a minimum of five seconds. 
  Release strands in all prestressed products simultaneously and symmetrically 
about the vertical axis at both ends of the bed and at all intermediate points between products to 
minimize sliding of products. Strands in piles, sheet piles, slabs, and AASHTO Type II Beams 
may be detensioned at the intermediate areas after detensioning both ends. 
  For CFRP strands coupled with steel strands, detension the steel strands first 
using the flame cutting process described above. At intermediate locations where CFRP strands 
are continuous between adjacent precast components, flame or shear cutting of the strands is not 
allowed. 
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 450-11.4 Multiple Strand Detensioning: In this method, detension all strands 
simultaneously by hydraulic dejacking. The total force is taken from the header by the jack, then 
released gradually. Do not allow the overstress required to loosen the anchoring devices at the 
header to exceed the force in the strand by 5%. After detensioning, strands at all points may be 
cut progressively from one end of the bed to the other using equipment and methods described 
above. 
 450-11.5 Cutting Strands and Bars: Upon completion of the detensioning operation, 
cut steel strands to required length, using an oxygen flame or mechanical cutting device. Do not 
use electric arc welders to cut bars or steel strands. Upon completion of the detensioning 
operation, cut CFRP strands to the required length using a mechanical cutting device. Do not use 
flame or shear cutting to cut CFRP strands. 
  450-11.5.1 Beams: For beam ends that will be permanently encased in concrete 
diaphragms, cut strands to 2.5 inches plus or minus 0.5 inch beyond the end of the product or as 
specified in the Plans. For beams with ends that will not be encased in permanent concrete 
diaphragms, mechanically cut strands a minimum of 1/8 inch below the concrete surface. 
  450-11.5.2 Piles: Mechanically cut strands flush with the concrete surface. For 
top (head) of fender piles and pile ends not embedded under final conditions, burn the strands a 
minimum of 1 inch below the concrete surface and clearly mark the pile to identify the top 
(head) end. 
  450-11.5.3 Poles: Mechanically cut strands to a minimum of 1/8 inch below the 
concrete surface. 
 450-11.6 Protecting Ends of Strands: Prepare the concrete surfaces and apply Type F-1 
epoxy in accordance with the manufacturer’s recommendations. 
  450-11.6.1 Beam Ends that will not be Permanently Encased in Concrete 
Diaphragms: 
    1. Remove any corrosion product from all accessible surfaces at 
the cut end of the strands. 
    2. Apply two layers of epoxy to the exposed beam ends (including 
clipped and chamfered surfaces) at the applicable time frame below: 
     a. For beams without debonded strands, at least 3 calendar 
days prior to shipping but no later than 50 calendar days after detensioning. 
     b. For beams with debonded strands, at least 3 calendar 
days prior to shipping, or between 42 and 50 calendar days after detensioning, whichever occurs 
first. 
    3. As an option to item 2b, the epoxy may be applied in two steps 
as follows: 
     a. To the upper area of the beam end within 4 inches of the 
outer stands of the bottom strand group any time after detensioning. 
     b. To the remaining area that includes the bottom strand 
group between 42 and 50 calendar days after detensioning. Ensure that the entire beam end is 
fully coated at least 3 calendar days prior to shipping. 
   Ensure that the first epoxy layer is cured before applying the second layer. 
   The finished thickness of the epoxy coating must be a minimum of 
1/16 inch and form a vertical flat plane without deviations or localized depressions from recessed 
strands or other defects. 
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   Ensure that the epoxy coating is cured per the manufacturer’s 
recommendations prior to shipping the products.  
   Any modifications to the time limits above must be approved by the 
Engineer. 
  450-11.6.2 Beam Ends that will be Permanently Encased in Concrete 
Diaphragms: 
    1. Cut the strands in accordance with 450-11.5.1. 
    2. Seal openings between strand and sheathing for debonded 
strands with 100% silicone sealant within fourteen calendar days of detensioning, and cure per 
the manufacturer’s recommendations. 
  450-11.6. 3 Piles: Apply epoxy patches to all recessed strands. 
  450-11.6. 4 Poles: Coat entire face of tip (top) and butt (bottom) ends with epoxy. 

450-12 Noncomplying Prestressed Products. 
 450-12.1 General: When a precast prestressed concrete product does not comply with 
the requirements of this Section or is damaged, use the following provisions for evaluating and 
dispositioning of deficiencies. However, when precast prestressed concrete products have been 
installed, the disposition of concrete cracks shall be in accordance with Section 400. Apply these 
provisions in all cases that clearly fall under the circumstances described in Section 400. 
Consider situations not covered by these specific circumstances on their individual merits. 
Consider and apply the following where practical. 
  Make all major repairs that require a repair proposal under the observation and the 
satisfaction of the QC Manager or designee. 
 450-12.2 Identification of Defects: The QC Manager, or QC inspectors under direction 
of the QC Manager, will examine all deficiencies within the time limit specified in 450-2.3 and 
450-2.4, to determine the applicable provisions and requirements of this Article and which 
course of action is appropriate. 
  1. If the QC Manager or designee determines that a deficiency is a cosmetic or 
minor defect, as stated 450-12.3, appropriate repairs may be executed in accordance with 450-13. 
  2. If the deficiency is major as defined in this Section, and is repairable for 
acceptance, submit a completed Noncomplying Prestressed/Precast Concrete Component Data 
Sheet (Form No. 700-030-10) to the Engineer within 30 days of the defect identification. 
   Submit an Engineering Analysis Scope in accordance with 6-4 for 
approval, to address the deficiency. A previously approved Engineering Analysis Report (EAR) 
may not be applied to a current major repair without the approval from the original engineer who 
signed and sealed the previously approved EAR. 
  Make major repairs under the observation of and to the satisfaction of the QC 
Manager. The Engineer reserves the right to witness the repairs. 
  The disposition of deficiencies and repair methods provided herein must at no 
time, and under no circumstances, be used as an excuse for or applied in such a manner so as to 
relieve the Contractor of his responsibility for QC. The number and type of deficiencies 
evaluated under this Specification will, however, be used in evaluating the Contractor’s QC. 
  The Engineer may require a credit on any products with deficiencies that require 
an EAR and are accepted for use in the structure. Bear the costs of repairs and any actions taken 
to rectify deficiencies at no expense to the Department. 
 450-12.3 Common Defects in Precast Prestressed Concrete Products: 
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450-12.3.1 Surface Deficiencies: Surface deficiencies are defined below and
include spalls, chips, bug holes, surface porosities, honeycombs, and shallow surface cracks. 

Regardless of the types of deficiencies, when the total surface area of all 
deficiencies within a single product exceeds 1.0% of the product’s area that will be exposed to 
the environment, the deficiencies are considered major. 

450-12.3.1.1 Bug Hole: A bug hole is a void caused by air that is
entrapped against the form and that has an area up to 3.0 square inches and a depth up to 
1.5 inches. Treat any bug hole with a dimension exceeding either of these dimensions as a 
honeycomb. The Engineer will not require repair of any bug hole with a depth less than 0.25 inch 
and less than 0.75 inch in diameter, unless otherwise indicated in the Plans or Specifications. 

450-12.3.1.2 Spall: A spall is a depression resulting when a fragment is
detached from a larger mass by impact, action of weather, by pressure or by expansion within the 
larger mass. 

A cosmetic spall is a circular or oval depression not greater than 
1.0 inch in depth nor greater than 3.0 square inches in area, and must be repaired in accordance 
with 450-13.2. 

With the exception of spalls in the bearing areas and edges of the 
top flange, a minor spall is defined as a spall not larger than 2.0 square feet and no deeper than 
one inch plus the sum of the concrete cover and the diameter of the bar in the first layer of 
reinforcing. Repair minor spalls in accordance with 450-13.4. 

Repair cosmetic and minor spalls as described above, except for 
spalls with visually exposed reinforcing steel, prestressing strand, inserts, or weldment surfaces, 
which require repair in accordance with 450-13.5 

Spalls located at the edges of the top flange are considered minor 
spalls as follows: 

1. A spall on one edge of the top flange, without a
coincident spall on the other edge of the top flange, is considered a minor spall if the total 
longitudinal length of the defect does not exceed 10 feet and any lateral dimensions of the spall 
measured perpendicular to the longitudinal axis of the beam are not greater than 25% of the 
width of the top flange. 

2. Coincident spalls on opposite edges of the top flange are
considered minor spalls if the total length of the defects within both spalls does not exceed 10 
feet and any lateral dimensions of the spalls at a given location measured perpendicular to the 
longitudinal axis of the beam are not greater than 25% of the width of the top flange. 

Spalls are considered major when they are located in the extended 
bearing area of the beams as defined in 450-12.3.5, or if any depression exceeds the dimensions 
that are described for minor spalls. 

450-12.3.1.3 Chip: A chip is the local breaking of the corners or edges of
the concrete with the resulting void containing angular surfaces. Repair chips in accordance with 
450-12.3.1.2.   
   450-12.3.1.4 Surface Porosity: Surface porosity is considered a minor 
defect and is the localized porosity of a formed surface due to medium scaling. Medium scaling 
is defined as the loss of surface mortar up to 3/8 inch in depth and exposure of concrete 
aggregate. Repair surface porosity in accordance with 450-13.3.

450-12.3.1.5 Honeycombing: Honeycombing is voids in the concrete,
loss of fines or other material from between the aggregate particles, the inclusion of air pockets 
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between aggregate particles, or larger volumes of lost material. Remove honeycombing in its 
entirety to sound concrete before establishing the classification of the defect. 
   Minor honeycombing is a void no deeper than concrete cover and no 
larger than 2.0 square feet in area after the removal of unsound material. Repair minor 
honeycombing in accordance with 450-13.6. 
   Major honeycombing is a void deeper than concrete cover regardless of 
the surface area, or shallower but with a surface area greater than 2.0 square feet that results after 
the removal of unsound material. 
   450-12.3.1.6 Shallow Surface Cracks: Shallow surface cracks are 
considered a minor defect, and are defined as the separation of the formed or finished surface up 
to 0.25 inch in depth. 
    Remove the affected material and repair the surface in accordance 
with 450-13.3. 
  450-12.3.2 Segregated Appearance in Hardened Concrete: Segregation of 
hardened concrete is considered a major defect. When hardened concrete segregation is evident, 
evaluate in accordance with FM 5-617. 
  450-12.3.3 Cold Joints: A cold joint is a plane of weakness in concrete caused by 
a batch of concrete setting before the next batch is added, so that the two batches fail to bond. A 
cold joint is considered a major defect and requires an EAR. 
  450-12.3.4 Formed Surface Misshaping: Formed surface misshaping is the 
visual and measurable deficiency or excess of material from the specified tolerance on any 
surface of a product. 
   1. Pile Ends: Make square pile ends which are outside this Section’s 
tolerances by grinding in accordance with 450-13.7, or any other means of removal as approved 
by the Engineer. Reshape the chamfer if more than 0.25 inch from the cast pile end is removed 
and such removal affects the chamfer dimension. 
   2. Pile Chamfers: Reshape chamfers outside of this Section’s tolerances to 
within the tolerances in accordance with 450-13.7. 
   3. Other Surfaces: Any deficiency exceeding the plan dimensions for size, 
length, squareness, designated skew, plumbness, and the like by up to twice the specified plus 
(+) tolerance may be corrected by grinding to within the allowable tolerance in accordance with 
450-13.7. Any deficiency exceeding the specified minus (-) tolerance or twice the specified plus 
(+) tolerance will be considered major. 
  450-12.3.5 Bearing Area Flaws: Consider the bearing area to extend from the 
end of the product to 3 inches beyond the edge of the bearing contact area for the full product 
width.  
   Do not allow the bearing plate or bearing area plane of precast prestressed 
concrete beam and slab units to deviate from a true plane by more than 1/8 inch when tested in 
all directions with a steel straightedge. In the event that a 100% true plane is not achieved, the 
Engineer will accept a surface having not less than 80% of its area in a true plane provided the 
deviations are evenly distributed. Remove minor convex projections by grinding with an 
abrasive stone. The Engineer will accept minor depressions, provided that they amount to not 
more than 20% of the bearing area, are evenly distributed over the entire bearing area, and are 
not deeper than 1/8 inch. 
  450-12.3.6 Cracks: A crack may appear before or after detensioning and may or 
may not cause separation throughout the product thickness or depth. Identify cracks by the 
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classifications and locations described below and subject them to the disposition required by the 
identified crack. 
   If the total surface length of all cracks within a single product, regardless 
of their width and depth, located between the end zones exceeds one-quarter of the product’s 
length, the cracks are considered major. Establish crack sizes subsequent to release of all 
pretensioning forces. 
   The Engineer will reject any pile that is cracked to the point that a 
transverse or longitudinal crack extends through the pile, shows failure of the concrete as 
indicated by spalling of concrete on the main body of the pile adjacent to the crack, or which in 
the opinion of the Engineer will not withstand driving stresses. Occasional hairline surface 
cracking caused by shrinkage or tensile stress in the concrete from handling will not be cause for 
rejection. 
   450-12.3.6.1 Locations of Cracks: Regardless of cause and for the 
purposes of this Specification, cracks will be identified as occurring in either critical or non-
critical locations of the product in accordance with the following criteria and conditions: 
    450-12.3.6.1.1 Critical Location Cracks: Critical locations of 
cracks are any locations in which a crack would tend to open under stresses occurring at any time 
during the service life of the structure, or which may reduce the ultimate capacity or fatigue life 
of the product. Specifically, critical locations of cracks are any locations in a product not defined 
and not included in 450-12.3.6.1.2 as non-critical. Cracks in critical locations require engineering 
evaluation and disposition in accordance with 450-12. 
    450-12.3.6.1.2 Non-Critical Location Cracks: Non-critical 
locations of cracks are defined by the position within a product’s length, the position within a 
product’s depth, and the orientation of the crack. 
     1. Piles: Surface cracks in any direction and of a length not 
exceeding twice the width of the pile. 
     2. Simple Span Pretensioned Concrete Beams: End zones 
(within a distance of three times the depth of the product from the end): 
      a. Horizontal or diagonal cracks at either or both 
ends in the top flange and web of the product, not in the plane of nor intersecting any row of 
prestressing strands, and extending from the end of the product for a length not to exceed the 
product’s depth. 
      b. Vertical cracks extending through the top flange 
not to exceed one-half of the product’s depth after detensioning. 
      c. Mid-span region (between end zones): Vertical 
cracks extending through the top flange and web of the product. 
      d. Any Location: Horizontal crack at the interface 
of the web and top flange which is not longer than the product’s depth. 
      e. Intermediate diaphragms of Florida U-Beams: 
cracks at any location. 
     3. Simple Span Double T-Beams: 
      a. End zones (within a distance of twice the depth of 
the product from the end): One horizontal crack at either or both ends and in the top flange of the 
product, not in the plane of nor intersecting any row of prestressing strands, and extending from 
the end of the product for a length not to exceed half the product’s depth. 
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      b. Mid-span Region (between end zones): Vertical 
cracks extending through the top flange and not exceeding half the web depth of the product. 
      c. Any Location: Horizontal crack at the interface of 
the web and top flange which is not longer than the product’s depth. 
     4. Pretensioned I-Beams Containing Longitudinal Post-
Tensioning Ducts: 
      a. End zones (within a distance of twice the depth of 
the beam from the end): Vertical cracks in the bottom half of the beam within an end zone with 
no post-tensioning anchorages and where the post-tensioning ducts are located in the top of the 
beam at the location of a permanent substructure support. Horizontal or diagonal cracks at either 
or both ends in the top flange and web of the product where no post-tensioning anchorage zone is 
present. 
      b. Mid-span Region (between quarter points): 
Vertical cracks in the web and top flange of the beam provided the beam is to be supported at 
each end in its final position in the structure. 
      c. Any Location: Horizontal cracks not longer than 
the beam’s depth and only at the interface of the web and top flange provided the beam is to be 
supported at each end in its final position in the structure. 
     5. Post-Tensioned Beams for Drop-In Spans: 
      a. Pier Sections: Horizontal or diagonal cracks at 
either or both ends in the top flange and web of the product. 
      b. Drop-In Sections: Same as simple span 
pretensioned concrete beams. 
      c. End Sections: At end of beam with post-
tensioning anchorages: same as pretensioned I-Beams containing longitudinal post-tensioning 
ducts. At end of beam adjacent to pier sections: same as for simple span pretensioned concrete 
beams. 
     6. Simple Span Prestressed Slab Beams and Slab Units: 
      a. End Zones (within a distance of twice the depth 
of the product from the end): One horizontal crack at either or both ends in the top half of the 
product, which is not in the plane of nor intersecting any row of prestressing strands, and 
extending from the end of the product for a length not to exceed half the product’s depth. 
      b. Any Location (after detensioning): Vertical 
cracks in the top half of the product’s depth. 
     7. Pretensioned Concrete Poles: 
      a. Longitudinal cracks - Any location: The length of 
each crack must be less than twice the base width of the pole, or transverse or diagonal cracks 
perpendicular to or at an inclined angle to the longitudinal direction of the pole. 
      b. Edge cracks: Cracks exhibiting at the edge and 
extending across one or two adjacent planes of a square pole, less than 2.0 inches of total length 
across all planes. 
   450-12.3.6.2 Classification and Treatment of Cracks: Cracks in precast 
prestressed components, excluding piling, will be identified according to their width, and surface 
appearance, and classified as follows: 
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    450-12.3.6.2.1 Cosmetic Cracks: Cracks located in non-critical 
locations on product which are less than 0.006 inch wide. Based on the environmental 
classification of the site where the product will be located, treat cosmetic cracks as follows: 
     1. Slightly or moderately aggressive environment: Do not 
treat cracks. 
     2. Extremely aggressive environment: After detensioning, 
apply penetrant sealer in accordance with Section 413. 
    450-12.3.6.2.2 Minor Cracks: Cracks located in non-critical 
locations on products which are between 0.006 and 0.012 inch wide, inclusive. Based on the 
environmental classification of the site where the product will be located and the final elevation 
of the product on the site, treat minor cracks as follows: 
     1. Slightly aggressive environment: Do not treat the cracks.  
     2. Moderately aggressive environment: 
      a. For products that will be located at an elevation 
of more than 12 feet above the existing ground level or above mean high water elevation: Do not 
treat cracks. 
      b. For products that will be located at an elevation 
within 12 feet above the existing ground level or above mean high water elevation: Apply a 
penetrant sealer on the cracks after detensioning in accordance with Section 413. 
     3. Extremely aggressive environment: 
      a. For products that will be located at an elevation 
of more than 12 feet above the existing ground level or above mean high water elevation: Apply 
a penetrant sealer on the cracks after detensioning in accordance with Section 413. 
      b. For products that will be located at an elevation 
within 12 feet above the existing ground level or above mean high water elevation: Inject epoxy 
into the cracks after detensioning in accordance with Section 411. 
    450-12.3.6.2.3 Major Cracks: Cracks, regardless of 
environmental classification, located in critical locations on products or cracks in non-critical 
locations of the product that are greater than 0.012 inch wide. Major cracks are considered major 
defects and require an EAR in accordance with Section 6 to determine the disposition of the 
affected product 
    450-12.3.6.2.4 Cracks in the Riding Surface: Repair cosmetic 
and minor cracks in the top surface of components which will become the riding surface (with no 
overlays), once in service, regardless of the environmental classification as follows: 
     1. Epoxy inject cracks wider than 0.006 inch in accordance 
with Section 411, unless the Engineer approves the sealing of cracks with high molecular weight 
methacrylate in accordance with Section 413. 
     2. Seal cracks that are 0.006 inch wide or less by applying a 
penetrant sealer in accordance with Section 413. 

450-13 Repair Methods and Materials. 
 450-13.1 General: Before beginning the repairs of bug holes, spalls, chips, surface 
porosity, and honeycomb, remove all laitance, loose material, form oil, curing compound and 
any other deleterious matter from the repair area. Repair cosmetic or minor deficiencies by 
methods specified herein. Submit alternative repair methods as needed. 
  For each project, maintain the record of deficiencies and their repair methods. 
Ensure the record includes information about product description, unit serial number, date cast, 
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defect description including dimensions, repair method and materials, defect discovery date, and 
signature of producer’s QC Manager indicating concurrence with the information. 
  Use materials for concrete repair that will meet or exceed the strength requirement 
of the concrete class used. Cure repaired surfaces for the full 72 hour curing time or for the 
curing time as recommended by the manufacturer of the repair material. Ensure the repaired 
surfaces have a surface texture, finish and color which matches the appearance of the unaffected 
surrounding area of the product. 
  450-13.1.1 Product Acceptance on the Project: Use only materials listed on the 
Approved Product List (APL), in accordance with the following Sections: 
   Epoxy Compounds (Type F) ……………….. Section 926 
   Materials for Concrete Repair………………. Section 930 
   Non-shrink Grout…………………………… Section 934 
 450-13.2 Cosmetic Surface Filling: Repair areas to be filled with an approved non-
shrink grout or material for concrete repair. Mix, apply, and cure the material in accordance with 
the manufacturer’s recommendations. Coating of the prepared surface with epoxy compound 
before placement is not required. 
 450-13.3 Surface Restoration: Maintain the surface continuously wet for a minimum of 
three hours before application of repair material. Repair areas to be restored with a mortar mix 
consisting by volume of one part cement, 2.5 parts sand that will pass a No. 16 sieve, and 
sufficient water to produce a viscous slurry mix or repair areas to be restored with an approved 
non-shrink grout or material for concrete repair. Mix, apply, and cure the material in accordance 
with the manufacturer’s recommendations. Cure areas repaired with a mortar mix in accordance 
with 450-10.6. Coating of the prepared surface with epoxy compound before placement is not 
required. 
 450-13.4 Cutting and Filling: Carefully cut all feathered edges of the area to be repaired 
back perpendicular to (or slightly undercut from) the surface and to the depth of sound concrete 
or to a minimum depth of 1/2 inch, whichever is deeper. Coat the prepared surface with an 
approved epoxy bonding compound applied in accordance with the manufacturer’s 
recommendations. Fill the cutout area with an approved non-shrink grout, material for concrete 
repair, or epoxy mortar. Mix, apply, and cure in accordance with the manufacturer’s 
recommendations. Firmly consolidate the material in the cutout area. 
 450-13.5 Restoration of Surfaces and Edges: When reinforcement is exposed, remove 
concrete from around the items to provide a 1-inch clearance all around. When less than one-half 
the reinforcement diameter is exposed, a positive connection utilizing anchor screws may be 
proposed in lieu of 1-inch clearance all around. Do not damage the reinforcement. Form surfaces 
and edges to the original dimensions and shape of the product. Coat the prepared surface with an 
approved epoxy bonding compound applied in accordance with the manufacturer’s 
recommendations. Restore surfaces and edges with an approved non-shrink grout, material for 
concrete repair, or epoxy mortar. Mix, apply, and cure in accordance with the manufacturer’s 
recommendations. Firmly consolidate the material in the area to be repaired. Restore surfaces 
and edges to the original dimensions and shape of the product. 
 450-13.6 Removal and Restoration of Unsound Concrete: Carefully cut the area of 
unsound concrete to be repaired back perpendicular to (or slightly undercut from) the surface and 
to the depth of sound concrete or to a minimum depth of 1 inch, whichever is deeper. When 
reinforcement is exposed, remove the concrete from around the items to provide a 1-inch 
clearance all around. When less than one-half the reinforcement diameter is exposed, a positive 
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connection utilizing anchor screws may be proposed in lieu of 1-inch clearance all around. Do 
not damage the reinforcement. Coat the prepared surface with an approved epoxy bonding 
compound applied in accordance with the manufacturer’s recommendations. Fill the area to be 
repaired with an approved non-shrink grout, concrete repair material, or epoxy mortar. Mix, 
apply, and cure in accordance with the manufacturer’s recommendations. Firmly consolidate the 
material in the area to be repaired. Restore surfaces and edges to the original dimensions and 
shape of the product. 
 450-13.7 Surface Grinding: Grind off misshaped formed surfaces with an abrasive 
stone. Apply two coats of penetrant sealer in accordance with the requirements of Section 413, to 
any surfaces which are not subsequently encased in concrete, immediately after grinding has 
been accepted. Do not apply a penetrant sealer to any surfaces to be subsequently encased in 
concrete. 
 450-13.8 Treatment of Cracks: Treat cracks in accordance with 450-12.3.6. 

450-14 Handling, Storage, Shipping and Erection. 
 450-14.1 Handling: All products which are pretensioned may only be handled after 
transfer of the prestressing force. For products that are prestressed by a combination of 
pretensioning and post-tensioning do not handle before sufficient prestress has been applied to 
sustain all forces and bending moments due to handling. Exercise care in handling to prevent 
damage to products. Lift and move products so as to minimize stresses due to sudden changes in 
momentum. 
  Calculate pick up and dunnage points. Pick up products only at points designated 
as pickup points as shown on the Plans or shop drawings. Maintain all beams in an upright 
position at all times. 
  Evaluate the temporary stresses and stability of beams during their handling. The 
temporary stresses induced into the products during handling must be within the acceptable 
stresses at release listed in the Department’s Structures Design Guidelines. Take appropriate 
action to increase the stability of products during handling when the factor of safety against 
lateral buckling instability is below 2.0. Include the expected fabrication tolerance for sweep in 
the analysis. The analysis procedure provided by the PCI or similar procedures may be used for 
the stability evaluation. 
  Verify lifting devices for capacity in lifting and handling products, taking into 
account various positions during handling. Keep multiple component lifting devices matched to 
avoid non-compatible use. When a product has multiple lifting devices, use lifting equipment 
capable of distributing the load at each device uniformly to maintain the stability of the product. 
When the lifting devices are grouped in multiples at one location, align them for equal lifting. 
  Take appropriate steps to prevent the occurrence of cracking. When cracking 
occurs during handling and transportation, revise handling and transporting equipment and 
procedures as necessary to prevent cracking for subsequent products. 
 450-14.2 Storage: Store precast prestressed beams, Double T-Beams, slab beams and 
slab units on only two points of support located within 18 inches of the end of the product or as 
calculated. Support skewed beams, Double T-Beams, slab beams or slab units within 18 inches 
of the end of the full product section or as calculated. Do not support slab beams on the outer 
6 inches of the product width. Support other products on an adequate number of supports so as to 
keep stresses in the products within the allowable stresses at release listed in the Department's 
Structures Design Guidelines. Locate multiple supports (more than two) within 1/2 inch of a 
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horizontal plane through the top surface of the supports. Adequately brace beams as necessary to 
maintain stability. 
  All supports must be level and on adequate foundation material that will prevent 
shifting or differential settlement which may cause twisting or rotation of products. Immediately 
pick up products in storage that have rotated or twisted and adjust the supports to provide level 
and uniform support for the product. 
  Support prestressed products that are stacked by dunnage placed across the full 
width of each bearing point and aligned vertically over lower supports. Move dunnage points in 
accordance with 450-2.3 with the approval of the QC Manager. Do not use stored products as a 
storage area for either shorter or longer products or heavy equipment. 
  Where feasible, base the selection of storage sites, storage conditions and 
orientation upon consideration of minimizing the thermal and time-dependent creep and 
shrinkage effects on the camber and/or sweep of the precast pretensioned products. 
  Continuous application of water during the initial 72 hour moist curing period 
may be interrupted for a maximum of one hour to allow relocation of precast prestressed 
concrete elements within the manufacturing facility. Keep the moist burlap in place during 
relocation of the element. 
 450-14.3 Shipping: Do not ship precast prestressed concrete products to the project site 
prior to the completion of the 72 hour curing period and attainment of the required 28-day 
strength. Verification of the shipping strength test, before 28 days, is permitted by testing 
compressive strength cylinders that are cured under the conditions similar to the product or by 
testing temperature match cured cylinders. 
  The use of maturity method, ASTM C1074, pulse velocity method in accordance 
with ASTM C597, or any other nondestructive test method acceptable to Engineer, is permitted 
to estimate the strength before its verification by test cylinders. The shipping strength test is the 
average compressive strength of two test cylinders. Do not ship products until accepted and 
stamped by the QC Manager or the inspectors under the direct observation of the QC Manager or 
designee. 
  In the case of elements repaired due to major defects, notify the Engineer at least 
72 hours in advance of shipping to verify compliance with the Specification. 
  At the beginning of each project, provide a notarized statement to the Engineer 
from a responsible company representative certifying that the plant will manufacture the 
products in accordance with the requirements set forth in the Contract Documents and Producer 
QC Plan. 
  The QC Manager’s stamp on each product indicates certification that the product 
was fabricated in conformance with the Producer QC Plan, the Contract, and the Specifications. 
Ensure that each shipment of prestressed concrete products to the project site is accompanied 
with a signed or stamped delivery ticket providing the description and the list of the products. 
  Evaluate the temporary stresses and stability of all products during shipping and 
locate supports, generally within 18 inches from the beam end, in such a manner as to maintain 
stresses within acceptable levels. Include impact loadings in the evaluation. Do not support slab 
beams on the outer 6 inches of the product width. 
 450-14.4 Erection: Erect precast prestressed products without damage. Meet the 
handling and storage requirements of 450-14.1 and 450-14.2 for field operations. Before casting 
diaphragms and the deck slab, do not allow the horizontal alignment of prestressed concrete 
beams to deviate from a straight line connecting similar points of beam ends by more than the 
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sweep tolerances specified in 450-2.3. Adequately brace beams as necessary to maintain 
stability. 

450-15 Measurement and Payment. 
 450-15.1 General: The work specified in this Section will be measured and paid for as 
shown below for the particular item involved. Precast prestressed concrete members are 
acceptable to the Department for full payment when all requirements of the Contract Documents 
have been met. No partial payments will be made for precast prestressed concrete members until 
the 28-day strength requirement, along with other applicable Specification requirements, have 
been met. 
 450-15.2 Prestressed Concrete Piling: Payment will be made at the Contract unit price 
per foot for the particular type of piling, measured and paid for as specified in Section 455, 
including the provisions for cutoffs and splices. 
 450-15.3 Prestressed Concrete Beams: Payment will be made at the Contract unit price 
per foot for Prestressed Beams, complete in place and accepted. Final pay lengths will be plan 
quantity based on casting lengths, as detailed in the Plans, subject to the provisions of 9-3.2. 
 450-15.4 Prestressed Concrete Slab Units and Slab Beams: Payment will be made at 
the Contract unit price per foot for the units, complete in place and accepted. Final pay lengths 
will be plan quantity based on casting lengths, as detailed in the Plans, subject to the provisions 
of 9-3.2. 

450-16 Basis of Payment. 
 Price and payment will be full compensation for all work and materials specified in this 
Section, including reinforcement, pretensioning strand, embedded ducts, hardware, inserts and 
other materials as required, to fabricate, transport and place the product into its permanent 
position in the structure. 
 Payment for the items will be made under the following: 

Item No. 450-  1- Prestressed Beams - per foot. 
Item No. 450-  2- Prestressed Beams: Florida I-Beams - per foot. 
Item No. 450-  3- Prestressed Slab Units - per foot. 
Item No. 450-  4- Prestressed Beam U-Beams - per foot. 
Item No. 450-  8 Prestressed Beams: Florida Slab Beam – per foot. 
Item No. 450- 88- Prestressed Slab Units Transversely Post-Tensioned - per 

square foot. 
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SECTION 451 
PRESTRESSED SOIL ANCHORS 

451-1 Description. 
 Construct prestressed soil anchors consisting of a high strength steel tendon anchored to 
the retaining wall on one end and to the soil on the other end through a bulb of pressure injected 
portland cement concrete grout. Test each anchor by prestressing to the load indicated in the 
Contract Documents before locking off to the retaining wall. 
 Select the prestressed soil anchor type and the installation method, and determine the 
bond length and anchor diameter. Assume responsibility for installing prestressed soil anchors 
that develop the load-carrying capacity indicated in the Plans in accordance with 451-7. 
 Provide corrosion protection for permanent prestressed soil anchors. The Engineer will 
not require corrosion protection for temporary prestressed soil anchors. Protect anchor tendons 
from corrosion as shown in the Plans in accordance with 451-8. 

451-2 Definitions. 
 1. Anchorage Devices: The anchor head wedges or nuts which grip the prestressing steel. 
 2. Bearing Plate: The steel plate which distributes the prestressed soil anchor force to the 
structure. 
 3. Bond Length: The length of the prestressed soil anchor which is bonded to the ground 
and transmits the tensile force to the soil or rock. For a compression prestressed soil anchor, the 
bond length will be different from the tendon bond length. 
 4. Factored Design Load: The maximum anticipated load that will be applied to the 
prestressed soil anchor during its service life after completing stressing and testing. The factored 
design load includes appropriate load factors to ensure that the overall structure has adequate 
strength for its intended use. 
 5. Fine-grained Soils: Soils with at least 50% of the material smaller than the No. 200 
sieve size. 
 6. Tendon: The complete anchor assembly, excluding grout, consisting of anchorage and 
prestressing steel with sheathing and coating when required. 
 7. Coupling: The means by which the prestressing force may be transmitted from one 
partial-length of prestressing tendon to another. 
 8. Sheathing: Enclosure around the prestressing steel to avoid temporary or permanent 
bond between the prestressing steel and the surrounding grout or to provide corrosion protection. 
 9. Coating: Material used to protect against corrosion or lubricate the prestressing steel. 
 10. Anchor Grout: Portland cement grout that is injected into the anchor hole to provide 
anchorage at the bond length of the tendon. 
 11. Proof Load: Temporary loading of an anchor to its factored design load for testing 
purposes. 
 12. Transfer (Lock-Off) Load: Prestressing force in an anchor after proof loading 
immediately after the force has been transferred from the jack to the stressing anchorage. 
 13. Stressing Anchorage: That portion of assembly not within the earth fill. 
 14. Alignment Load: A small load maintained on an anchor during testing sufficient to 
keep the testing equipment positioned. 
 15. Performance Test: Incremental test loading and unloading of a prestressed anchor 
recording the movement of the tendon at each increment. 
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 16. Proof Test: Incremental loading of a prestressed anchor recording the movement of 
the tendon at each increment. 
 17. Creep Test: A test to determine the movement of the tendon at constant load during a 
certain period of time. 
 18. Lift-Off Reading: A check made to determine that the actual transfer load is within 
10% of the desired transfer load. This check is made immediately after transferring the load to 
the stressing anchorage. 
 19. Residual Movement: The non-elastic (non-recoverable) movement of an anchor 
measured during soil anchor testing. 
 20. Elastic Movement: The recoverable movement of an anchor measured during soil 
anchor testing. 
 21. Prestressed Soil Anchor: A system, referred to as a tieback or a ground anchor, used 
to transfer tensile loads to soil or rock. A prestressed soil anchor includes all prestressing steel, 
anchorage devices, bearing plates, grout, coatings, corrosion protection, sheathings and couplers 
if used. 
 22. Minimum Specified Ultimate Tensile Strength: The minimum breaking strength of 
the prestressing steel as defined by the specified standard. 
 23. Tendon Bond Length: The length of the tendon which is bonded to the anchor grout. 
 24. Total Anchor Length: The unbonded length plus the tendon bond length. 
 25. Unbonded Length: The length of the tendon which is not bonded to the grout. The 
grout surrounding the unbonded length is a void filler and provides corrosion protection. 
 26. Service Load: The load anticipated to be applied to the prestressed soil anchor during 
its service life after completing stressing and testing in order to limit deflection. The service load 
does not include load factors. 
 27. Test Stressing Length: The unbonded length plus the length extending through the 
jack up to the anchorage devices during any anchor acceptance test (i.e. Performance Test, Proof 
Test or Creep Test). 

451-3 Qualifications. 
 The Contractor or subcontractor performing the work described in this Section shall have 
installed prestressed soil anchors for a minimum of five years. At the preconstruction conference, 
the Contractor shall submit a list containing at least five projects, completed within the last five 
years, where the Contractor has installed prestressed soil anchors. Include a brief description of 
each project and a reference for each project listed. As a minimum, include with the reference an 
individual's name and current phone number. 
 Prior to the start of work, the Contractor shall submit a list identifying his engineer, drill 
operators, and on-site supervisors who will be assigned to the project. Include in the list a 
summary of each individual’s experience. 
 Assign a Specialty Engineer to supervise the work with at least five years of experience 
in the design and construction of permanently-anchored structures. Do not use manufacturers' 
representatives in order to meet the requirements of this Section. Provide drill operators and on-
site supervisors that have a minimum of one year experience installing permanent prestressed 
soil anchors with the Contractor’s organization. 
 The Engineer will approve or reject the Contractor’s qualifications and staff within 
15 working days after receipt of the submission. Do not start work on any prestressed soil anchor 
wall system or order materials until receiving approval of the qualifications. The Engineer may 
suspend the prestressed soil anchor work if the Contractor or subcontractor substitutes 
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unqualified personnel for approved personnel during construction. If work is suspended due to 
the substitution of unqualified personnel, the Contractor is fully liable for additional costs 
resulting from the suspension of work and the Department will not allow any adjustment in 
Contract Time resulting from the suspension of work. 

451-4 Materials. 
 451-4.1 General: Meet the following requirements: 

Concrete ..............................................................Section 346 
Prestressed Construction .....................................Section 450 
Structural Steel and Miscellaneous Metals .........Section 460 

 451-4.2 Prestressing Steel: Use prestressed soil anchor tendons fabricated from single or 
multiple elements of one of the following prestressing steels, unless otherwise shown in the 
Plans: 
  1. Steel bars meeting the requirements of AASHTO M 275. 
  2. 7-wire, low-relaxation strands meeting the requirements of AASHTO M 203. 
  3. “Compact” 7-wire, low-relaxation strands meeting the requirements of 
ASTM A779. 
 451-4.3 Anchorage Covers (include for temporary anchors only when shown in the 
Plans): Use exposed anchorage covers fabricated from steel or ductile cast iron with a minimum 
thickness of 0.10 inches. Ensure that the cover is securely attached to the anchorage device or 
bearing plate. If the cover is to be grease filled, ensure the cover forms a permanent watertight 
enclosure for the anchorage device. 
 451-4.4 Anchorage Devices: Use anchorage devices capable of developing 95% of the 
minimum specified ultimate tensile strength of the prestressing steel tendon. Use anchorage 
devices that meet the static strength requirements of Section 3.1.6(1) and Section 3.1.8(1) of the 
Post Tensioning Institute “Guide Specification for Post-tensioning Materials”. Use couplers for 
tendon sections capable of developing 95% of the minimum specified ultimate tensile strength. 
 451-4.5 Cement Grout: Use grout for anchorage consisting of a pumpable mixture of 
portland cement meeting the requirements of Section 921, sand, water, and admixtures. The 
Contractor may use admixtures which control bleed, improve flowability, reduce water content, 
and retard set in the grout subject to the approval of the Engineer. The Contractor may only add 
expansive admixtures to the grout used for filling sealed encapsulations, trumpets, and anchorage 
covers. Do not use accelerators. Use admixtures compatible with the prestressing steels and 
mixed in accordance with the manufacturer's recommendations. 
  Do not perform strength testing as system performance will be measured by 
proof-testing each anchor. The Department may require cylinder testing if the Contractor uses 
admixtures or irregularities occur in anchor testing. Cast a set of three 4 inches x 8 inches grout 
cylinders for each LOT in accordance with ASTM C31, except fill the cylinder molds in one 
layer without rodding. Use grout that attains a minimum compressive strength of 3,400 psi 
within seven days, when tested in accordance with ASTM C39. 
 451-4.6 Bearing Plate: Use bearing plates fabricated from steel meeting the 
requirements of AASHTO M 270 or ASTM A709. 
 451-4.7 Bondbreaker: Use bondbreaker fabricated from a smooth plastic tube or pipe 
having the following properties: 
  1. Resistant to chemical attack from aggressive environments, grout, or grease 
  2. Resistant to aging by ultra-violet light 
  3. Fabricated from material non-detrimental to the tendon 
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  4. Capable of withstanding abrasion, impact, and bending during handling and 
installation 
  5. Enable the tendon to elongate during testing and stressing 
  6. Allow the tendon to remain unbonded after lock-off. 
 451-4.8 Centralizers: Use centralizers fabricated from plastic, steel, or material that is 
nondetrimental to the prestressing steel. Do not use wood. Ensure that the centralizer is able to 
support the tendon in the drill hole, and position the tendon so a minimum of 0.5 inches of grout 
cover is provided over the tendon bond length. In addition, locate the upper centralizer a 
maximum of 5 feet from the top of the tendon bond length, and locate the lower centralizer a 
maximum of 12 inches from the bottom of the tendon bond length. The Engineer will not require 
centralizers on pressure injected tendons if the Contractor installs the anchor in coarse grained 
soils using grouting pressures greater than 150 psi. The Engineer will not require centralizers if 
the Contractor installs the anchors and grouts them through a hollow stem auger and maintains 
the hole full of stiff grout (slump less than 9 inches) during extraction of the auger. 
 451-4.9 Corrosion Inhibiting Grease (include for temporary anchors only when 
shown in the Plans): For corrosion inhibiting grease, meet the requirements of Section 3.2.5 of 
the Post Tensioning Institute Specification for Unbonded Single Strand Tendons. 
 451-4.10 Heat Shrinkable Tubes: Use heat shrinkable tubes fabricated from a radiation 
cross-linked polyolefin tube internally coated with an adhesive sealant. Prior to shrinking, ensure 
that the tube has a nominal wall thickness of 24 mils. Ensure that the adhesive sealant inside the 
tube has a nominal thickness of 20 mils. 
 451-4.11 Sheath (include for temporary anchors only when shown in the Plans): Use 
a sheath as part of the corrosion protection system for the unbonded length portion of the tendon 
fabricated from one of the following: 
  1. A polyethylene tube pulled or pushed over the prestressing steel. Use 
polyethylene Type II, III, or IV as defined by ASTM D1248 or approved equal, with a minimum 
wall thickness of 60 mils, plus or minus 10 mils. 
  2. A hot-melt extruded polypropylene tube. Use polypropylene cell classification 
PP 210 B5554211 as defined by ASTM D4101 or approved equal, with a minimum wall 
thickness of 60 mils, plus or minus 10 mils. 
  3. A hot-melt extruded polyethylene tube. Use polyethylene high density Type III 
as defined by ASTM D3350 and ASTM D1248 (or approved equal), with a minimum wall 
thickness of 60 mils, plus or minus 10 mils. 
  4. Steel tubing meeting the requirements of ASTM A500, with a minimum wall 
thickness of 0.20 inches. 
  5. Steel pipe meeting the requirements of ASTM A53, Schedule 40 minimum. 
  6. Plastic pipe meeting the requirements of ASTM D1785, Schedule 40 minimum. 
  7. A corrugated tube meeting the requirement of the tendon bond length 
encapsulation. 
 451-4.12 Spacers: Use spacers to separate elements of a multi-element tendon and which 
permit grout to flow freely up the drill hole. Use spacers fabricated from plastic, steel, or 
material which is nondetrimental to the prestressing steel. Do not use wood. The Contractor may 
use a combination centralizer-spacer. 
 451-4.13 Tendon Bond Length Encapsulations (include for temporary anchors only 
when shown in the Plans): When the Contract drawings require the tendon bond length to be 
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encapsulated to provide additional corrosion protection, use encapsulation fabricated from one of 
the following: 
  1. High density corrugated polyethylene tubing meeting the requirements of 
AASHTO M 252, with a minimum wall thickness of 30 mils 
  2. Deformed steel tubing or pipes with a minimum wall thickness of 25 mils 
  3. Corrugated, PVC tubes manufactured from rigid PVC compounds meeting the 
requirements of ASTM D1784, Class 13464-B. 
 451-4.14 Trumpet (include for temporary anchors only when shown in the Plans): 
Use a trumpet to provide a transition from the anchorage to the unbonded length corrosion 
protection fabricated from a steel pipe or tube meeting the requirements of ASTM A53 for pipe 
or ASTM A500 for tubing. Use a trumpet that has a minimum wall thickness of 0.125 inches for 
diameters up to 4 inches and 0.20 inches for larger diameters. 
 451-4.15 Water: Use potable water for mixing grout. 
 451-4.16 Grout Tube: Use a grout tube fabricated from a high density polyethylene 
tube, or a PVC pipe, or a steel pipe with a 0.5 inches minimum inside diameter. 

451-5 Tendon Fabrication. 
 Provide tendons that are either shop or field fabricated. Fabricate the tendon as shown on 
the approved shop drawings. 
 Ensure that tendons are free of dirt, rust, or any other deleterious substance. Degrease the 
bond length. 
 Handle and protect tendons, prior to installation, in a manner to avoid corrosion and 
physical damage. The Engineer will consider damage such as abrasion kinks, welds and weld 
splatters, cuts, and nicks which impair the proper performance of the tendon cause for rejection. 
 Sheath tendons in the stressing length to prevent contact of the anchor tendon with the 
drill hole wall. The Contractor may use sheathing that consists of tubes surrounding individual 
tendon elements or a single tube surrounding the elements altogether. 
 The Contractor may use sheathing material of either steel, plastic, or any other material 
nondetrimental to the high strength prestressing steel. The Contractor may use tape to prevent 
grout from entering under the sheath on individually sheathed elements. 
 Select the type of tendon to be used. Unless otherwise shown in the Plans, size the tendon 
so the factored design load does not exceed 80% of the minimum specified ultimate tensile 
strength of the tendon. Increase the tendon size by the sacrificial steel thickness shown in the 
Plans. In addition, size the tendon so the maximum test load does not exceed 90% of the 
minimum yield strength of the tendon. 
 Assume responsibility for determining the bond length necessary to develop the design 
load indicated in the Plans or the shop drawings. Use a minimum bond length of 10 feet in rock 
and 15 feet in soil. Ensure that the minimum tendon bond length is 10 feet. 

451-6 Installation. 
 451-6.1 General: 
  451-6.1.1 Drilling: Core drilling, rotary drilling, percussion drilling, auger 
drilling, or driven casing may be used. At the ground surface, locate the drill hole within 
12 inches of the location shown in the Plans or the approved shop drawings. Locate the drill hole 
so that the longitudinal axis of the drill hole and the longitudinal axis of the tendon are parallel. 
In particular, do not drill the prestressed soil anchor hole in a location that requires the tendon to 
be bent in order to connect the bearing plate to the supported structure. At the point of entry, 
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install the prestressed soil anchor within plus or minus 3 degrees of the inclination from 
horizontal shown in the Plans or the approved shop drawings. At the point of entry, make the 
horizontal angle formed by the prestressed soil anchor and the structure to within plus or minus 
3 degrees of a line drawn perpendicular to the plane of the structure unless otherwise shown in 
the Plans or approved shop drawings. Do not allow the prestressed soil anchors to extend beyond 
the right-of-way or easement limits shown in the Plans. 
  451-6.1.2 Tendon Insertion: Insert the tendon into the drill hole to the desired 
depth. When the tendon cannot be completely inserted, remove the tendon from the drill hole, 
and then clean or redrill the hole to permit insertion. Do not drive or force partially inserted 
tendons into the hole. 
  451-6.1.3 Installation of Trumpet and Anchorage: When corrosion protection 
is required, extend that portion of the corrosion protection surrounding the unbonded length of 
the tendon, up beyond the bottom seal of the trumpet or 12 inches into the trumpet if no trumpet 
seal is provided. If the protection does not extend beyond the seal or sufficiently far enough into 
the trumpet, extend the corrosion protection, or lengthen the trumpet. 
   When required, ensure that the corrosion protection surrounding the 
unbonded length of the tendon does not contact the bearing plate or the anchor head during 
testing and stressing. If the protection is too long, trim the corrosion protection to prevent 
contact. 
   Place the bearing plate and anchor head so the axis of the tendon is 
perpendicular to the bearing plate within plus or minus 3 degrees and the axis of the tendon 
passes through the center of the bearing plate. 
   If using grout protected tendons, electrically isolate the bearing plate, 
anchor head, and trumpet from the surrounding concrete, soldier pile, or any metallic element 
embedded in the structure. 
   Completely fill the trumpet with corrosion inhibiting grease or grout. 
Trumpet grease may be placed any time during construction. Place trumpet grout after the 
prestressed soil anchor has been tested and stressed. Demonstrate to the Engineer that the 
procedures selected for placement of either grease or grout will produce a completely filled 
trumpet. 
   For permanent soil anchors, cover all anchorages permanently exposed to 
the atmosphere with a corrosion inhibiting grease-filled or grout-filled cover. Demonstrate to the 
Engineer that the procedures selected for placement of either grease or grout will produce a 
completely filled cover. If the Plans require restressable anchorages, use corrosion inhibiting 
grease to fill the anchorage cover. 
 451-6.2 Anchor Grouting: Provide grouting equipment that produces a grout free of 
lumps and undispersed cement. Use a positive displacement grout pump equipped with a 
pressure gauge to monitor grout pressures. Ensure that the pressure gauge is capable of 
measuring pressures of at least 150 psi or twice the actual grout pressures used, whichever is 
greater. Size the grouting equipment to enable the grout to be pumped in one continuous 
operation. Ensure that the mixer is capable of continuously agitating the grout. 
  Inject the grout from the lowest point of the drill hole. Grout may be pumped 
through grout tubes, casing, hollow-stem-augers, or drill rods. The grout may be placed before or 
after insertion of the tendon. Record the quantity of the grout and the grout pressures. Control the 
grout pressures and grout takes to prevent excessive heave or fracturing. 
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  Except where indicated below, the grout may be placed above the top of the bond 
length at the same time as the bond length grout but may not be placed under pressure. Ensure 
that the grout at the top of the drill hole does not contact the back of the structure or the bottom 
of the trumpet. 
  If the prestressed soil anchor is installed in a fine-grained soil using drill holes 
larger than 6 inches in diameter, place the grout above the top of the bond length after testing and 
stressing the prestressed soil anchor. The Engineer will allow the entire drill hole to be grouted at 
the same time if it can be demonstrated that the particular prestressed soil anchor system does not 
derive a significant portion of its load-carrying capacity from the soil above the bond length 
portion of the prestressed soil anchor. 
  If using grout protected tendons for prestressed soil anchors anchored in rock, use 
pressure grouting techniques. For pressure grouting, seal the drill hole, and inject grout until a 
50 psi grout pressure (measured at the top of the drill hole) can be maintained on the grout for 
five minutes. 
  Upon completion of grouting, the grout tube may remain in the hole, but it must 
be filled with grout. 
  After grouting, do not load the tendon for at least three days. 
  Record the following data concerning the grouting operation: 
   1. Type of mixer 
   2. Water/cement ratio 
   3. Types of additives (if any) 
   4. Grout pressure 
   5. Type of cement 
   6. Strength test samples (if any) 
   7. Volume of first and second stage grout 

451-7 Prestressed Soil Anchor Testing and Stressing. 
 451-7.1 General: Test each prestressed soil anchor. The Engineer will select the 
prestressed soil anchors to be performance tested and those to be creep tested, and at his 
discretion, may increase or decrease the number of tests. 
   Perform creep testing and performance testing at the beginning of the anchor 
installation, prior to installation of the remaining soil anchors, unless directed otherwise by the 
Engineer. In projects with multiple anchor row levels, the Engineer may request performance 
and creep testing at the beginning of the installation of soil anchors for subsequent levels. The 
purpose of these initial tests is to verify the Contractor’s installation procedures, the performance 
of the bond length, and the calibration of testing equipment. 
  Perform creep testing as follows: 
   1. as shown in the Plans 
   2. on 5% of the prestressed soil anchors. 
  Perform performance testing as follows: 
   1. as shown in the Plans 
   2. on 10% of the prestressed soil anchors or a minimum of three, 
whichever is greater. 
  Perform proof tests on all prestressed soil anchors, not subjected to a performance 
test or a creep test. Record the results of each test on form 700-020-04 Soil Anchor Forms. 
Submit a separate form for each test. Submit the test results to the Engineer on a weekly basis 
within one week of testing. Do not apply a load greater than 10% of the factored design load to 
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the prestressed soil anchor prior to testing. For the maximum test load, do not exceed 90% of the 
minimum yield strength of the tendon. Simultaneously apply the test load to the entire tendon. 
Do not perform stressing of single elements of multi-element tendons. 
  Provide testing equipment that consists of: 
   1. a dial gauge or vernier scale capable of measuring to 0.001 inch to 
measure the ground anchor movement. Use a movement-measuring device that has a minimum 
travel equal to the theoretical elastic elongation of the total anchor length at the maximum test 
load and that has adequate travel so the prestressed soil anchor movement can be measured 
without resetting the device. 
   2. a hydraulic jack and pump to apply the test load. Use the jack, with a 
minimum ram travel of not less than the theoretical elastic elongation of the total anchor length 
at the maximum test load, and a calibrated pressure gauge, graduated in 100 psi increments or 
less, or calibrated load cell with readout box, to measure the applied load. Ensure that the jack 
and pressure gauge are calibrated by an independent firm as a unit, and that the calibration is 
performed within 60 calendar days of the date submitted.  
   3. Provide an electrical resistance load cell and readout to be used when 
performing a creep test. Load cell may also be used in performance and proof tests, at the 
Contractor’s discretion. Ensure that the load cell is calibrated by an independent firm and that the 
calibration is performed within 60 calendar days of the date submitted. Obtain the Engineer’s 
approval of the calibration before testing commences.  
   4. Keep a calibrated reference pressure gauge at the site in possession of 
the Engineer. Ensure that the reference gauge is calibrated with the test jack and pressure gauge. 
   5. Place the reference pressure gauge in series with the pressure gauge 
during each performance test and creep test. 
   6. Place the stressing equipment over the prestressed soil anchor tendon in 
such a manner that the jack, bearing plates, load cells and stressing anchorage are axially aligned 
with the tendon and the tendon is centered within the equipment. 
  If, during the performance of any load test (proof, performance, or creep), the 
load determined by the load cell or the load determined by the reference gauge differs by more 
than 10% from the load determined by the pressure gauge when the pressure gauge measures 
80% of the Factored Design Load (0.80 DL), suspend the test, unload the anchor being tested, 
recalibrate the load cell, jack, pressure gauge, and reference pressure gauge, and repeat the test at 
no expense to the Department. Obtain the Engineer’s approval of the recalibration data prior to 
resuming testing. 
  If, at any time, a pressure gauge, reference pressure gauge, or load cell is repaired 
or replaced, obtain the Engineer’s written approval of calibration data of the repaired or the new 
measuring device (load cell or pressure gauge, or reference gauge) prior to resuming testing. 
Perform additional performance tests, at no expense to the Department, on the first two soil 
anchors using the repaired or new measuring device to verify the calibration of the equipment. 
 451-7.2 Criteria for Performing a Performance Test and a Proof Test: Raise the load 
from one increment to another immediately after recording the prestressed soil anchor 
movement. Measure and record the prestressed soil anchor movement to the nearest 0.001 inch 
with respect to an independent fixed reference point at the alignment load and at each increment 
of load. Monitor the load with a pressure gauge or load cell. At load increments other than the 
maximum test load, hold the load just long enough to obtain the movement reading. 
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  Hold the maximum test load for at least 10 minutes. Pump the jack as necessary in 
order to maintain a constant load. Start the load-hold period as soon as the maximum test load is 
applied, and measure and record the prestressed soil anchor movement, with respect to an 
independent fixed reference, at 1, 2, 3, 4, 5, 6, and 10 minutes. If the prestressed soil anchor 
movement between 1 minute and 10 minutes exceeds 0.04 inches, hold the maximum test load 
for an additional 50 minutes. If extending the load-hold, record the prestressed soil anchor 
movements at 15 minutes, 20, 25, 30, 40, 50 and 60 minutes. 
  451-7.2.1 Performance Test: Perform the performance test by incrementally 
loading and unloading the prestressed soil anchor in accordance with the following schedule: 
 

Performance Test Schedule 
Load Load 
AL AL 

0.20 DL* 0.20 DL 
AL 0.40 DL 

0.20 DL 0.60 DL 
0.40 DL* 0.80 DL 

AL 0.90 DL* 
0.20 DL AL 
0.40 DL 0.20 DL 
0.60 DL* 0.40 DL 

AL 0.60 DL 
0.20 DL 0.80 DL 
0.40 DL 0.90 DL 
0.60 DL 1.00 DL* 
0.80 DL* Reduce to lock-off load 

AL - is the alignment load. 
DL - is the prestressed soil anchor factored design load. 
 
   Plot the prestressed soil anchor movement versus load for each load 
increment marked with an asterisk (*) in the performance test schedule, and plot the residual 
movement of the tendon at each alignment load versus the highest previously applied load. 
  451-7.2.2 Proof Test: Perform the proof test by incrementally loading the 
prestressed soil anchor in accordance with the following schedule: 
 

Proof Test Schedule 
Load Load 
AL 0.80 DL 

0.20 DL 0.90 DL 
0.40 DL 1.00 DL 
0.60 DL Reduce to lock-off load 

 
   Compare the proof test results to the performance test results. If there is 
any significant variation from the performance test results, perform a performance test on the 
next anchor. 
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   Plot the prestressed soil anchor movement versus load for each load 
increment in the proof test. 
 451-7.3 Criteria for Performing a Creep Test: Perform the creep test by incrementally 
loading and unloading the prestressed soil anchor in accordance with the performance test 
schedule given above. At the end of each loading cycle, hold the load constant for the 
observation period indicated in the creep test schedule below. Use the following times for 
reading and recording the prestressed soil anchor movement during each observation period: 1, 
2, 3, 4, 5, 6, 10, 15, 20, 25, 30, 40, 50, 60, 75, 90, 100, 120, 150, 180, 210, 240, 270, and 
300 minutes as appropriate. Start each load-hold period as soon as applying the test load. Pump 
the jack as necessary in order to maintain a constant load. 
  Plot the prestressed soil anchor movement and the residual movement measured 
in a creep test as described for the performance test above, and plot the creep movement for each 
load-hold as a function of the logarithm of time. 
 

Creep Test Schedule 
Load Observation Period (minutes.) 
AL  

0.20 DL 10 
0.40 DL 30 
0.60 DL 30 
0.80 DL 40 
0.90 DL 60 
1.00 DL 300 

 
 451-7.4 Lock-Off: Upon satisfactory completion of all testing, reduce the load to the 
lock-off load, and transfer the load to the anchorage device. Use a lock-off load that is 80% of 
the prestressed soil anchor service load. The Contractor may completely unload the prestressed 
soil anchor prior to lock-off. After transferring the load and prior to removing the jack, take a 
lift-off reading. Use a lift-off reading that is within 10% of the specified lock-off load. If the load 
is not within 10% of the specified lock-off load, reset the anchorage, and take another lift-off 
reading. Repeat this process until obtaining the desired lock-off load. 
 451-7.5 Cutting of Tendon Protrusions: After an anchor has been accepted by the 
Engineer, saw cut the portion of the anchor tendon extending beyond the anchorage. Take care 
not to damage the tendon or the tendon anchorage. 
 451-7.6 Prestressed Soil Anchor Load Test Acceptance Criteria: The Engineer will 
accept a performance or proof-tested prestressed soil anchor with a 10 minute load hold if the: 
  1. Prestressed soil anchor carries the maximum test load with less than 
0.04 inches of movement between 1 minute and 10 minutes; and 
  2. For performance tests, net movement at the maximum test load cycle 
(movement between alignment load after 0.90 DL and the final movement reading at 1.00 DL) 
exceeds 80% of the theoretical elastic elongation of the test stressing length. For proof tests, net 
movement at the maximum test load (movement between alignment load and the final movement 
reading at 1.00 DL) exceeds 80% of the theoretical elastic elongation of the test stressing length. 
  The Engineer will accept a performance or proof-tested prestressed soil anchor 
with a 60 minute load hold if the: 
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   1. Prestressed soil anchor carries the maximum test load with a 
deformation rate that does not exceed 0.08 inches in the last log cycle of time; and 
   2. For performance tests, net movement at the maximum test load cycle 
(movement between alignment load after 0.90 DL and the final movement reading at 1.00 DL) 
exceeds 80% of the theoretical elastic elongation of the test stressing length. For proof tests, net 
movement at the maximum test load (movement between alignment load and the final movement 
reading at 1.00 DL) exceeds 80% of the theoretical elastic elongation of the test stressing length. 
  The Engineer will accept a creep tested prestressed soil anchor if the: 
   1. Prestressed soil anchor carries the maximum test load with a creep rate 
that does not exceed 0.08 inches/log cycle of time; and 
   2. Net movement at the maximum test load cycle (movement between 
alignment load after 0.90 DL and the final movement reading at 1.00 DL) exceeds 80% of the 
theoretical elastic elongation of the test stressing length. 
   If the total movement of the prestressed soil anchors at the maximum test 
load does not exceed 80% of the theoretical elastic elongation of the test stressing length, replace 
the prestressed soil anchor at no cost to the Department. 
   Stop the creep test as soon as the creep rate exceeds 0.08 inches/log cycle 
of time. Incorporate prestressed soil anchors which have a creep rate greater than 0.08 inches/log 
cycle of time in the finished work at a load equal to one-half its failure load. The failure load is 
the load carried by the prestressed soil anchor after the load has been allowed to stabilize for 
10 minutes without exceeding 0.04 inches of movement between 1 and 10 minutes. 
   When a prestressed soil anchor does not satisfy the load test acceptance 
criteria, the Contractor may modify the design and/or the construction procedures. These 
modifications may include, but are not limited to, installing replacement prestressed soil anchors, 
reducing the factored design load by increasing the number of prestressed soil anchors, 
modifying the installation methods, increasing the bond length or changing the prestressed soil 
anchor type. Obtain the Engineer’s approval prior to making any modification which requires 
changes to the structure. Perform any modifications at no additional cost to the Department. The 
Department will not allow additional Contract Time for modifications. The Engineer will not 
allow retesting of the failed prestressed soil anchor except to determine the anchor failure load. 

451-8 Corrosion Protection (include for temporary anchors only when shown in the Plans). 
 451-8.1 General: Protect prestressed soil anchors against corrosion using materials and 
procedures described herein. The following materials may be used independently or in various 
combinations: 
   1. Portland cement grout 
   2. Plastic pipe or tubing 
   3. Steel pipe or tubing 
   4. Greases specially compounded for post-tensioning 
   5. Bitumens 
   6. Heat shrinkable polyethylene tubing 
  Use corrosion protection materials with properties that are not detrimental to the 
prestressing steel and that prevent the intrusion of corrosive environments. Use coating materials 
that also have the following properties: 
   1. Free from cracks and not brittle or fluid over the entire anticipated range 
of temperature 
   2. Chemically stable for the life of the tendon 
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   3. Nonreactive with the surrounding materials such as concrete, tendons, 
or sheathing 
   4. Corrosion-inhibiting 
   5. Impervious to moisture 
  When acidic water can enter the bore hole during the period subsequent to the 
drilling and flushing operation and prior to tendon insertion and grouting, introduce chemical 
additives for neutralizing purposes. Maintain a minimum pH of 9.0 when the prestressing steel is 
in contact with this water. During prolonged periods, monitor the pH at regular intervals, and add 
additional neutralization as required. Concentrated sodium hydroxide and calcium hydroxide 
have proven effective for this purpose. 
 451-8.2 Protection Systems: 
  451-8.2.1 Bond Length: 
   1. When the Plans require grout protected prestressed soil anchor tendons, 
meet the following requirements: 
    a. Provide corrosion protection of the tendon bond length by the 
cement grout cover. 
    b. Use spacers along the tendon bond length of multi-element 
tendons to separate each of the individual elements of the tendon so the prestressing steel will 
bond to the grout. Position spacers so their center to center spacing does not exceed 10 feet. In 
addition, locate the upper spacer a maximum of 5 feet from the top of the tendon bond length, 
and locate the lower spacer a maximum of 5 feet from the bottom of the tendon bond length. 
    c. Use centralizers to ensure a minimum of 0.5 inches of grout 
cover over the tendon bond length. Position centralizers so their center to center spacing does not 
exceed 10 feet. In addition, locate the upper centralizer a maximum of 5 feet from the top of the 
tendon bond length, and locate the lower centralizer a maximum of 12 inches from the bottom of 
the tendon bond length. 
    d. The Engineer will not require centralizers on pressure-injected 
prestressed soil anchor tendons if the prestressed soil anchor is installed in coarse-grained soils 
using grouting pressures greater than 150 psi. 
    e. The Engineer will not require centralizers on hollow-stem-
augured prestressed soil anchor tendons if the prestressed soil anchor is grouted through the 
auger and the hole is maintained full of a stiff grout, (9 inches slump or less) during extraction of 
the auger. 
   2. When the Plans require the tendon bond length to be encapsulated: 
    a. Protect the tendon bond length portion of the tendon against 
corrosion by encapsulating the tendon in a grout-filled corrugated plastic or deformed steel tube. 
Grout the tendon inside the encapsulation prior to inserting the tendon in the drill hole or after 
the tendon has been placed in the drill hole. Mix expansive admixtures with the encapsulation 
grout if the tendon is grouted inside the encapsulation prior to inserting it in the drill hole. 
Centralize the tendon within the tendon bond length encapsulation with a minimum of 
0.10 inches of grout cover. Use spacers along the tendon bond length of multi-element tendons to 
separate the elements of the tendon so the prestressing steel will bond to the encapsulation grout. 
    b. Use centralizers to provide a minimum of 0.5 inches of grout 
cover over the tendon bond length encapsulation. Position centralizers so their center to center 
spacing does not exceed 10 feet. In addition, locate the upper centralizer a maximum of 5 feet 
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from the top of the tendon bond length, and locate the lower centralizer a maximum of 12 inches 
from the bottom of the tendon bond length. 
    c. The Engineer will not require centralizers on encapsulated, 
pressure-injected prestressed soil anchor tendons if the prestressed soil anchor is installed in 
coarse-grained soils using grouting pressures greater than 150 psi. 
    d. The Engineer will not require centralizers on encapsulated, 
hollow-stem-augured prestressed soil anchor tendons if the prestressed soil anchor is grouted 
through the auger and the hole is maintained full of a stiff grout (9 inches slump or less) during 
extraction of the auger. 
  451-8.2.2 Unbonded Length: For the minimum unbonded length of the tendon, 
use 15 feet or as indicated in the Plans or the approved shop drawings, whichever is greater. 
   If grouting the entire drill hole (tendon bond length and unbonded length) 
in one operation, provide the corrosion protection of the unbonded length by a sheath completely 
filled with corrosion inhibiting grease or grout, or a heat shrinkable tube internally coated with 
an elastic adhesive. If using grease under the sheath, make provisions to prevent the grease from 
escaping at the ends of the sheath. With grease, completely coat the tendon, fill the void between 
the tendon and the sheath, and fill the interstices between the wires of the 7-wire strands. Ensure 
that the shop drawings show how to provide a transition between the bond length and the 
unbonded length corrosion protection. If the sheath is grout filled, provide a separate 
bondbreaker that prevents the tendon from bonding to the grout surrounding the unbonded 
length. 
   If providing grease-filled sheath corrosion protection and the drill hole 
above the bond length is grouted after locking off the prestressed soil anchor, grout the tendon 
inside a second sheath. 
  451-8.2.3 Anchorage and Trumpet: Use non-restressable anchorage devices 
except where indicated in the Plans. Provide restressable anchorages on those prestressed soil 
anchors designated as restressable in the Plans. Ensure that the post-tensioning supplier provides 
a restressable anchorage compatible with the post-tensioning system provided along with written 
recommendations concerning the restressing of the tendons. 
   If using strand tendons, submit written recommendations from the post-
tensioning supplier for seating the wedges. Include with the recommendations the minimum load 
required to properly seat the wedges in the anchor head.  
   Size the bearing plates so that: 
    1. the bending stresses in the plate do not exceed the yield strength 
of the steel when applying a load equal to 95% of the minimum specified ultimate tensile 
strength of the tendon; and 
    2. the average bearing stress on the concrete does not exceed that 
recommended in Section 3.1.7 of the Post Tensioning Institute Guide Specification for Post-
Tensioning Materials. 
   Weld the trumpet to the bearing plate. Provide a trumpet that has an inside 
diameter equal to or larger than the hole in the bearing plate. Ensure that the trumpet is long 
enough to accommodate movements of the structure during testing and stressing. For strand 
tendons with encapsulation over the unbonded length, provide a trumpet that is long enough to 
enable the tendon to make a transition from the diameter of the tendon in the unbonded length to 
the diameter of the tendon at the anchor head without damaging the encapsulation. Ensure that 
trumpets filled with corrosion-inhibiting grease have a permanent Buna-N synthetic rubber or 
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approved equal seal provided between the trumpet and the unbonded length corrosion protection. 
Ensure that trumpets filled with grout have a temporary seal provided between the trumpet and 
the unbonded length corrosion protection or that the trumpet overlaps the unbonded length 
corrosion protection by a minimum of 12 inches and fits tightly over the unbonded length 
corrosion protection. 

451-9 Submittals. 
 Prepare and submit Shop drawings and a design submission describing the prestressed 
soil anchor system or systems intended for use to the Engineer for review and approval 
30 working days prior to the commencement of the prestressed soil anchor work. Include the 
following in the shop drawings and design submission: 
  1. A prestressed soil anchor schedule providing the following: 
   a. Prestressed soil anchor number 
   b. Prestressed soil anchor factored design load 
   c. Type and size of tendon 
   d. Minimum total anchor length 
   e. Minimum bond length 
   f. Minimum tendon bond length 
   g. Minimum unbonded length 
  2. A drawing of the prestressed soil anchor tendon and the corrosion protection 
system. Include details for the following: 
   a. Spacers and their location 
   b. Centralizers and their location 
   c. Unbonded length corrosion protection system 
   d. Bond length corrosion protection system 
   e. Anchorage and trumpet 
   f. Anchorage corrosion protection system 
  3. Certificates of Compliance for the following materials, if used, stating that the 
material or assemblies to be provided will fully comply with the requirements of the Contract. 
   a. Prestressing steel, strand or bar 
   b. Portland cement 
   c. Prestressing hardware 
   d. Bearing plates 
   e. Corrosion protection system 
 The Engineer will approve or reject the shop drawings and design submission within 
30 working days after receipt of the submission. 
 Submit to the Engineer for review and approval or rejection mill test reports for the 
prestressing steel and the bearing plate steel. The Engineer may require the Contractor to provide 
samples of any prestressed soil anchor material intended for use on the project. The Engineer 
will approve or reject the prestressing steel and bearing plate steel within five working days after 
receipt of the test reports. Do not incorporate the prestressing steel and bearing plates in the work 
without the Engineer’s approval. 
 Submit to the Engineer for review and approval or rejection calibration data for each test 
jack, pressure gauge, and reference pressure gauge to be used. The Engineer will approve or 
reject the calibration data within five working days after receipt of the data. Do not commence 
testing until the Engineer has approved the jack, pressure gauge, and reference pressure gauge 
calibrations. 
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 Submit to the Engineer within 20 calendar days after completion of the prestressed soil 
anchor work a report containing: 
  1. prestressing steel manufacturer’s mill test reports for the tendons incorporated 
in the installation 
  2. grouting records indicating the cement type, quantity injected, and the grout 
pressures 
  3. prestressed soil anchors test results and graphs. 

451-10 Tendon Storage and Handling. 
 Handle and store tendons in a manner to avoid damage or corrosion. The Engineer will 
consider damage to the prestressing steel as a result of abrasions, cuts, nicks, welds and weld 
splatter cause for rejection. Protect the prestressing steel if performing welding in the vicinity. 
Do not ground welding leads to the prestressing steel. Protect prestressing steel from dirt, rust, or 
deleterious substances. 
 The Engineer will allow a light coating of rust on the steel. If heavy corrosion or pitting is 
noted, the Engineer will reject the affected tendons. 
 Use care in handling and storing the tendons at the site. Prior to inserting a tendon in the 
drill hole, examine the tendon for damage to the encapsulation and the sheathing. If, in the 
opinion of the Engineer, the encapsulation is damaged, repair the encapsulation in accordance 
with the tendon supplier’s recommendations. If, in the opinion of the Engineer, the smooth 
sheathing has been damaged, repair it with ultra high molecular weight polyethylene tape. Spiral 
wind the tape around the tendon to completely seal the damaged area at a pitch that ensures a 
double thickness at all points. 

451-11 Method of Measurement. 
 Unless otherwise shown in the Plans, the quantity to be paid for will be the number of 
prestressed soil anchors, based on the maximum anchor spacing shown in the Plans, installed and 
accepted. For prestressed soil anchors that do not meet the acceptance criteria, the original 
prestressed soil anchor and any required additional work or prestressed soil anchors will be, in 
sum, considered to be one prestressed soil anchor for payment purposes. 

451-12 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including furnishing the materials necessary to complete the anchors in place and accepted. The 
quantity of performance and creep tests to be paid for will be the number of tests performed on 
accepted anchors. 
 The cost of proof testing will be included in Item No. 451-70. 
 No payment will be made for tests performed on unaccepted anchors. 
 Payment will be made under: 

Item No. 451- 70- Prestressed Soil Anchors - each. 
Item No. 451- 70-  1 Prestressed Soil Anchor (Performance Tests) - each. 
Item No. 451- 70-  2 Prestressed Soil Anchors (Creep Tests) - each. 
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SECTION 452 
PRECAST SEGMENTAL BRIDGE CONSTRUCTION 

452-1 Description. 
 Fabricate, store, transport and erect precast structural concrete superstructure and/or 
substructure segments on a prepared foundation, to the established lines and grades, in 
accordance with the design, dimensions and details shown on the Plans and in accordance with 
this Section. 
 Reinforcing steel, embedded items and all appurtenant items are included. 
 Base the bid on the design shown in the Plans. 
 The work in this Section does not include longitudinally post-tensioned beams upon 
which a concrete slab is cast-in-place. 

452-2 Qualification of Contractor’s Personnel. 
 Meet the requirements of Section 105. 
 When mixing, handling and applying an epoxy bonding agent, provide direct supervision 
by a person with knowledge and experience, or trained by a technical representative of the 
manufacturer in the use of this material. Arrange for a technical representative of the 
manufacturer to be at the site as an advisor at the beginning of this work. 
 Ensure that all personnel who will be working with an epoxy bonding agent are 
thoroughly familiar with the safety precautions necessary for use of this material. 

452-3 Definitions. 
 The following definitions apply to segmental bridge construction: 
  452-3.1 Segment: A modular section of the superstructure and/or substructure 
consisting of a certain cross-section shape and length as detailed in the Plans. 
  452-3.2 Match Cast: A precast concrete fabrication process whereby a segment 
is cast against the preceding segment producing a matching interface which permits the 
re-establishment of the cast geometry at erection time. Match casting is accomplished by either 
the short line or long line casting method. 
  452-3.3 Short Line Casting: Casting segments one at a time in a casting cell 
between a bulkhead at one end and a previously cast segment at the other. The first segment is 
cast between the bulkhead and another, temporary bulkhead. 
  452-3.4 Long Line Casting: Casting segments on a casting bed of sufficient 
length to permit the cumulative casting of segments for the entire length of a span or cantilever 
between field closure pours without repositioning the segments on the casting bed. With this 
method, the first segment is cast between bulkheads and successive segments are cast between a 
movable bulkhead on one end and the previously cast segment on the other. 
  452-3.5 Casting Cell: A special formwork arrangement usually consisting of a 
fixed vertical bulkhead of the cross section shape at one end and adjustable soffit, side and core 
forms all designed and assembled into a machine for making a single superstructure segment. A 
casting cell for a substructure pier shaft segment consists of exterior and interior side forms and a 
soffit form of the cross section shape. 
  452-3.6 Wet Joint System: Where segments are made in a casting cell between 
two bulkheads and are not match cast. The segments are then erected in the superstructure with a 
narrow cast-in-place joint between each segment. (During erection, all the segments of a span or 
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multiple spans are supported by falsework, truss or other technique until the joints have gained 
strength and the longitudinal post-tensioning installed to make them self supporting.) 
  452-3.7 Span by Span (Erection): Placing a specified number of segments on a 
temporary support system, aligned and post-tensioned longitudinally forming a completed span 
of the superstructure. 
  452-3.8 Balanced Cantilever (Erection): The segments are sequentially erected 
alternately on either side of the pier in cantilever to a point where a closure is cast-in-place. 
  452-3.9 Progressive Cantilever: (Erection): The segments are erected 
progressively in cantilever, in one direction, from one pier to the next, using temporary 
intermediate piers, or other systems as required to support the advancing cantilever between 
piers. 
  452-3.10 Casting Curve: The curve of casting geometry that has to be followed 
in the casting cell or bed for achieving the theoretical bridge profile and alignment after all the 
final structural and time dependent (creep and shrinkage) deformations have taken place. The 
casting curve is a combination of the theoretical bridge geometrical profile grade, alignment and 
the camber. 
  452-3.11 Camber: The amount by which the concrete profile at casting time must 
differ from the theoretical geometric profile grade to compensate for all structural dead load, 
post-tensioning, all long term and time dependent deformations (creep and shrinkage) including 
all the intermediate erection stages and effects. (The opposite of deflections). 
  452-3.12 Erection Elevation: The elevation at which a segment is set in the 
structure at the time it is erected. (This is profile grade corrected by the amount of deflection 
calculated to occur from that stage onwards.) 

452-4 Shop Drawings, Calculations and Manuals. 
 452-4.1 General: Use methods and procedures providing adequate safety to the general 
public from construction/erection activities and/or falsework placed over or adjacent to traveled 
roadways, navigational or recreational waterways or any existing commercial, industrial or other 
facility. 
 452-4.2 Information Required: Submit integrated detailed shop drawings, calculations, 
manuals and other information, including, but not limited to, the following: 
  452-4.2.1 Segment Shop Drawings: 
   1. A schedule of materials for segment fabrication including concrete, 
reinforcing steel, prestressing steel, duct filler, and other similar items. 
   2. Each segment number and the direction of erection. 
   3. Segment dimensions including widths, lengths, thicknesses, tapers, 
fillets, radii, working points, post-tensioning, clearances, rebar dimensions and spacing, 
embedded items, holes, anchorage positions, and other similar items. 
   4. Post-tensioning hardware components meeting the requirements as 
outlined in Section 462. 
   5. The volume of concrete, weight of reinforcement and weight of post-
tensioning in each precast segment and the total weight for reinforcement and post-tensioning for 
both the superstructure and substructure summarized and tabulated on the shop drawings. 
   6. Details and calculations for any localized strengthening for concentrated 
supports and loads or reactions from any special erection equipment placed in locations not 
already allowed for in the Plans. 
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   7. Details and supporting calculations for any modifications to segment 
geometry, cross section dimensions, or segment length including any required changes to 
reinforcing and post-tensioning. 
   8. Details of permanent and temporary embedded items including inserts, 
blockouts, temporary openings, holes, and other similar items; and any localized required 
strengthening and the materials and methods to fill and finish the holes. 
  452-4.2.2 Casting Yard: 
   1. Procedures for segment fabrication including layout of the casting yard, 
set up and operation of the casting cells, movable rain and sun shades, geometry control stations, 
the storage and handling of rebar cages. the preparation of as built geometry data, placing and 
finishing concrete, curing of concrete, form stripping, bond breaking, and other similar items. 
   2. Calculations and details for lifting, storage and stacking of segments. 
Additional strengthening of the segments to accommodate stacking will be at no expense to the 
Department. 
   3. Equipment for segments fabrication, including details of the forms and 
casting cells for the manufacture of the segments, surveying the segment, lifting and 
transportation of the segment in the yard, and other similar items. 
   4. Segment storage including layout of the storage area, method of 
supporting the segments, single or double stacking, placing erection marks and segment 
identification, and other similar items. 
   5. Segment transportation from the casting yard to the site. 
  452-4.2.3 Erection Manual: Meet the requirements in 452-8. 
  452-4.2.4 Manual for Geometry Control and Casting Curves: Meet the 
requirements in 452-6.3. 

452-5 Materials. 
 452-5.1 General: Use materials which conform to this Section and the requirements 
prescribed in Division III, Materials, for the particular kind and type of material specified. 
 452-5.2 Concrete: Use concrete as specified in Section 346 except as specifically 
modified herein. Use No. 67 coarse aggregate in the concrete for segments. 
  Screenings are not allowed as a substitute for silica sand for use in concrete for 
Precast Superstructure Segments. 
 452-5.3 Reinforcing Steel: Use ASTM A615, Grade 60 reinforcing steel which meets 
the requirements of Section 415. When welding reinforcing steel, meet the requirements of the 
American Welding Society’s Structural Welding Code D1.4. The Engineer may allow shop 
prepared welded reinforcing grillages. Field welding of reinforcing steel is not allowed. 
 452-5.4 Post-Tensioning Systems: Use post-tensioning hardware components meeting 
the requirements of Section 462 and used in field mock-up testing. Components are not 
interchangeable and must comply with the details of the approved shop drawings. 
 452-5.5 Epoxy Bonding Systems: Use only epoxy systems comprised of two 
components, a resin and a hardener, with each component distinctly pigmented so that mixing 
produces a third color similar to the color of the precast segments and are listed on the 
Department’s Approved Product List (APL). Manufacturers seeking evaluation of their products 
must submit an application conforming to the requirements of Section 6. 
  In its workable state, or open time, the epoxy bonding agent must function as a 
lubricant for joining the segments. In its hardened state, the epoxy bonding agent must provide a 
watertight seal between the precast concrete segments. The hardened epoxy bonding agent must 
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provide intimate contact for stress transfer by completely filling all interstitial space between the 
match cast segment faces. 
  Do not use resin or hardeners from containers which are damaged or have been 
previously opened. Combining of resin and hardener from bulk containers will not be permitted; 
use only pre-proportioned, full containers of components. 
  Submit instructions, from the manufacturer, for the safe storage, handling, 
mixing, and application of the materials. 

452-6 Casting Requirements. 
 452-6.1 General: Ensure that all materials, details, and procedures are as specified 
herein, as noted in the Plans, or as directed by the Engineer. 
  Do not begin casting segments until the Engineer approves the relevant shop 
drawings, calculations, casting manuals, concrete forms and concreting operations and the post-
tensioning system components and layout if different from that on the Plans. (Approval of post-
tensioning stressing elongations and forces for field erection operations is not required at this 
stage but is required prior to erection.) 
  To use wet joints to join cantilevers or for corrective measures, obtain the 
Engineer’s written approval. 
  Give each segment an erection mark indicating its location, orientation and order 
in the erection sequence. Match mark abutting edges of adjacent segments. Show erection marks 
on the erection plans or in the erection manual. 
 452-6.2 Forms: Take responsibility for the design and engineering of the forms as well 
as their construction. Form all exposed formed surfaces of each element of the structure with the 
same material to produce similar concrete surface textures, color, and appearance. Obtain the 
Engineer’s approval of forms prior to initiating casting operations. Build the details shown on the 
Plans or as amended by approved shop drawings into the forms. 
  Repair worn, damaged, or otherwise unacceptable forms and obtain the 
Engineer’s approval before casting any segment. 
  Where sections of forms are joined, ensure that offsets in flat surfaces do not 
exceed 1/16 inches and that offsets with corners and bends do not exceed 1/8 inches. 
  Ensure that all joints in the forms and contact points with bulkheads and existing 
segments have good fitting seals to prevent loss of fine material and cement grout. 
  Check and inspect forms on a regular weekly basis to ensure proper alignment 
and geometric accuracy. Do not use forms which fail to meet the specified casting tolerances 
until such corrections are made to produce segments within the specified tolerances. 
  Use a small blockout at all locations where an external tendon enters or exits the 
face of the concrete at deviation blocks and diaphragms except at anchorage locations. The 
blockout will be approximately 2 inches larger in diameter or overall dimensions than the tendon 
duct and have a depth equal to at least the minimum prescribed concrete cover dimension shown 
in the Plans. 
 452-6.3 Casting Control (Geometry): Before commencing the casting operation, submit 
the proposed method of geometry control for all segment casting operations to the Engineer for 
approval. This submittal must be in the form of a “Casting Manual” and include but not 
necessarily be limited to: 
  1. All measuring equipment, procedures and the location of control points to be 
established on each segment. 
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  2. The location and values of all permanent benchmarks and reference points in 
the precasting yard. 
  3. A geometry control procedure for the vertical and horizontal alignment control 
for the precasting of segments; including survey controls and procedures, observations, checks, 
computational and/or graphical methods and correction techniques. 
  4. The casting curves which include the theoretical geometric horizontal 
alignment, profile grade and superelevation appropriately combined with the camber. 
   Ensure that the casting manual covers all geometry control operations 
necessary and is compatible with the chosen methods of casting and erection, including erection 
survey, elevation and alignment control. Prepare the manual in accordance with submittal 
requirements of this Section. 
   Do not begin casting without the Engineer’s approval of the geometry 
control method. 
   In the precasting yard, use instruments for the geometry control which are 
mounted on a permanent platform of sufficient height to sight on all control points. In addition, 
establish and maintain permanent benchmarks and reference points throughout the casting 
operations. 
   During casting, make all corrections required in the geometry of the 
segments from the control points established on each segment. 
   With a match cast system, after casting and before bond breaking to 
separate the segments, check the position of the new cast and match cast segments again. If 
positions are not as desired, make corrections in the next segment. In general, and unless 
otherwise approved by the Engineer, make observations on the geometry control reference 
hardware cast into the segments (i.e. elevation bolts, alignment offsets and lengths) to a precision 
of plus or minus 0.001 foot. 
   During casting operations, produce and maintain on a daily basis a 
graphical plot of the vertical and horizontal “as cast” alignments along each vertical and 
horizontal control line to an exaggerated scale in order to clearly highlight variations. Depict 
these against both the theoretical geometric vertical and horizontal alignment casting curves on a 
continuous layout of an entire unit of the bridge between expansion joints. Maintain this plot in 
good condition so that it may be used and referenced during erection. 
   Keep all geometry control hardware cast into any segments, such as 
elevation bolts and alignment hairpins, in place during erection for reference and checking 
purposes. Remove the hardware after completion of erection of the unit in the bridge between 
expansion joints. 
   Use experienced personnel to operate the instruments and supervise the 
casting operation. Prior to the commencement of casting, obtain the Engineer’s approval of the 
experience and/or qualifications of the supervisory and instrument operating personnel, 
particularly with regard to the observational precision required. 
 452-6.4 Preparation for Match Casting: When match casting is used, take great care in 
positioning of the match cast (previously cast) segment in relation to the segment to be cast. 
Ensure that the match cast segment is not twisted. 
  Ensure that all materials to be embedded in the concrete of the new cast segment 
are properly positioned and supported in order to maintain their position and withstand concrete 
placement and consolidation without damage. Make provisions for all projections, recesses, 
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notches, openings, blockouts and the like in accordance with the Plans and approved shop 
drawings. 
  Cover the abutting surface of the match cast segment with a thin film of a bond 
breaker consisting of flax soap and talc, or other material approved by the Engineer. Use a soap 
and talc mixture consisting of five parts flax soap to one part talc. The Engineer will base 
acceptance of a material other than soap and talc prior to casting any segments by demonstration 
on a large specimen consisting of a precast piece and a new cast piece with a contact facial area 
of at least 4 square feet. 
 452-6.5 Embedded Items: 
  452-6.5.1 General: Embedded items must be in accordance with specifications 
for prestressed and post-tensioned construction and the requirements herein. 
  452-6.5.2 Embedded Post-Tensioning Ducts: Ensure that embedded ducts for 
post-tensioning tendons and bars are positioned accurately to their required alignment. Properly 
fabricate and identify all ducts so that proper positioning is assured and can be verified after 
casting. 
   Utilize positive methods to ensure that ducts will not be displaced or 
damaged during concrete placement and consolidation. Adequately secure all embedded post-
tensioning ducts to the reinforcement cage at intervals not exceeding 30 inches for steel pipes 
and 24 inches for plastic ducts, (Small ducts and very flexible ducts may require closer supports). 
Any auxiliary ties and support bars needed for these purposes will be considered incidental and 
at no extra cost to the project. Prevent the concrete cover requirements from being violated by 
any auxiliary ties and support bars. 
   After installation in the forms, ensure that the ends of the ducts are sealed 
at all times to prevent entry of water, debris and fine material. Following each pour of concrete, 
demonstrate that all empty ducts are free of water and are unobstructed and undamaged. 
   Immediately prior to installation of the prestressing steel, again 
demonstrate to the satisfaction of the Engineer that all ducts are unobstructed and free of water 
and debris. 
  452-6.5.3 Anchorage Plates and Castings: Prior to placing concrete in the 
forms, fix all tendon anchorage plates and anchorage castings in their respective position in the 
forms, connected to their duct and sealed to prevent mortar intrusion. Ensure that anchorage 
plates and castings are rigidly fixed in the forms to maintain their correct alignment and position 
during concrete placement and consolidation. 
  452-6.5.4 Reinforcing Steel: Fabricate and place reinforcing steel in accordance 
with the Plans or as superseded by the approved shop drawings and as required herein. 
   Do not cut out or remove reinforcing steel to permit proper alignment of 
post-tensioning ducts. Replace any bar that cannot be fabricated to clear the ducts by additional 
bars with adequate lap lengths and submit the details to the Engineer for approval. 
   In the plane of the reinforcement parallel to the nearest surface of the 
concrete, ensure that bars do not vary from plan placement by more than 1 inch, nor by more 
than one-eighth of the spacing between bars, whichever is less. In the direction perpendicular to 
this plane of reinforcement, ensure that bars do not vary from plan placement by more than 
1/4 inches. The top and bottom cover of reinforcing steel must be within 1/4 inches of the cover 
dimensioned in the Plans. The edge cover of the reinforcing steel must be within 1 inch of the 
cover dimensioned in the Plans. 
 452-6.6 Concrete Placement, Consolidation and Finishing: 
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  452-6.6.1 General: Do not deposit concrete into the forms until the entire set-up 
of the forms, reinforcement, ducts, anchorages and embedded items have been thoroughly 
inspected and checked. Do not place concrete until the Engineer is satisfied that all the above 
items have been properly inspected and checked, and the rate of producing and placing the 
concrete will be sufficient to complete the casting and finishing operations within the scheduled 
time, that experienced concrete finishers are available where required for finish work and that all 
necessary finishing tools and equipment are on hand at the site of the work and are in satisfactory 
condition for use. 
   During conveying and placement, protect concrete against undue drying or 
rise in temperature and inclement weather. 
  452-6.6.2 Concrete Placement Equipment: Use concrete placement equipment 
of a size and design which permits placing concrete within the specified time. Clean all 
equipment at the end of each operation or workday and, just prior to reuse, check the equipment 
again and clean off hardened concrete and foreign materials. 
   Place concrete by belt conveyors and by pumping in accordance with 
400-7.6 and 400-7.7, respectively. 
  452-6.6.3 Concrete Placement Sequence: 
   1. Superstructure box segments: First place concrete in the central portion 
of the bottom slab between the inside edges of the internal web forms, leaving a narrow gap of 
6 inches to 12 inches for inspection and consolidation of the bottom corners when the next load 
is placed in the webs. Then place the concrete in the bottom corners of each web to connect and 
consolidate with that already placed in the bottom slab. Then place concrete in the remainder of 
the webs in lifts not exceeding 24 inches at a time up to the top of the webs but not into the slab 
over the webs. Place concrete in the top slab in the outer wing and mid slab regions between 
webs before placing, completing and consolidating zones over the top of the webs. 
   2. Substructure and Pier Shaft Segments: Cast precast pier shaft segments 
vertically. Place the concrete in uniform lifts of approximately 24 inches to 36 inches and 
consolidate well. 
   3. Obtain the Engineer’s approval on any alternative sequences to the 
above, or for any other precast components. 
  452-6.6.4 Concrete Placement and Consolidation: Discharge individual loads 
of concrete into the forms, and place and consolidate in the required locations. After discharge 
into the forms, do not bodily move concrete from place to place within the forms by mechanical 
vibrators or other similar equipment. 
   Place and consolidate concrete with care so that post-tensioning ducts, 
anchorages and any other embedded items are maintained in their proper positions and are not 
damaged. 
   Consolidate all concrete using approved vibrators together with any other 
equipment necessary to perform the work as specified. Use internal vibrators having a minimum 
frequency of 8,000 vibrations per minute and sufficient amplitude to consolidate the concrete 
effectively. Provide at least two stand-by vibrators in working condition for emergency use in 
case of malfunction. 
   Use of external vibrators for consolidating concrete when the concrete is 
inaccessible for adequate consolidation by internal means. When external vibration is used, 
construct the forms sufficiently rigid to resist displacement or damage. 
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   Vibrate concrete in a manner which avoids displacement or damage to 
reinforcement, post-tensioning ducts, anchorages and other embedded items. 
   No construction joints are allowed within a segment, except as detailed in 
the Plans. 
  452-6.6.5 Finishing: Strike off the roadway surface of the segment with an 
approved mechanical screed operated by a self contained power source. 
   Furnish and use a straightedge at least 24 inches longer than the segment 
while finishing the concrete deck surface of superstructure box girder segments. Use the 
straightedge approximately parallel to the centerline of the segment to strike an accurate surface 
between the bulkhead and the top of the match cast segment at all positions across the segment 
width. 
   Give all other surfaces of segments and precast components a Class 3 
Finish at the precast site in accordance with 400-15. 
 452-6.7 Curing: 
  452-6.7.1 General: Where casting cells are intended to operate on a short (daily) 
cycle and it can be demonstrated to the satisfaction of the Engineer that the required initial 
concrete strengths for the removal of the forms, application of prestress, moving and handling of 
the segments and that the final concrete strength can be achieved in a timely and consistent 
manner, then steam curing will not be required. However, take precautions to promote proper 
curing by methods approved by the Engineer and in accordance with Section 400. Such 
precautions must meet or exceed the following: 
   1. To prevent moisture loss, cover all exposed surfaces (those not in 
contact with a form or match cast segment) as soon as possible after casting with a moisture tight 
covering (wet curing blankets or other approved equal systems). Avoid spoiling the deck surface 
finish. Keep the cover on or within 12 inches of the deck surface. 
   2. Keep the moisture-tight covering substantially in place throughout 
succeeding operations such as geometry control survey, stripping of internal forms, wing forms 
and shifting of and working with a segment in a match cast position. Keep the concrete surface 
wet throughout these operations. 
   3. After stripping of the side and core forms, continue curing of the precast 
concrete by the application of a Type 2 (white pigmented) membrane curing compound as 
specified in 925-2 to all exposed surfaces (including segment exterior once exposed by removal 
from the form). Apply an approved debonding compound to match cast surfaces to serve both as 
a bond breaker and seal for curing. 
   4. Maintain the moisture tight covering for at least 72 hours. 
    As an alternative, steam curing may be used. 
   5. While the new cast segment is in contact with the match cast segment, 
cover the match cast segment with curing blankets, or other approved equal system, to minimize 
the effects of differential temperature between the segments. 
  452-6.7.2 Steam Curing: Meet the requirements of Section 400 modified by the 
following requirements when steam curing is used. 
   1. Provide a device or devices for simultaneously recording the 
temperature of three widely separated locations per casting cell. Locate the three temperature 
sensors near the top, middle and bottom of the enclosure or as otherwise approved by the 
Engineer. Identify the charts with the hours, dates and segment number and submit to the 
Engineer immediately after steam curing is completed unless otherwise approved. 
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   2. Apply an approved debonding compound to match cast surfaces to 
serve both as a bond breaker and seal for curing. 
   3. Expose match cast segments to the same curing environment 
(temperature and humidity) as the new cast segment until the new segment reaches the required 
strength to allow the removal of the forms. 
 452-6.8 Removal of Forms: Prior to removing the forms, protect the plastic concrete 
from adverse weather effects. 
  Keep supporting forms in place until the concrete has reached the required 
strength for form removal as specified in the Plans, in this Section, or as approved by the 
Engineer. 
  Test cylinders, made and cured in the same manner as the segment, to confirm the 
form release strength prior to removing form. With the Engineer’s approval, a strength curve 
chart may be established to determine the time necessary for achieving the required form release 
strength, in accordance with the specifications for form removal. 
  Avoid cracking or damaging the segment when removing the forms, especially 
match cast surfaces and shear keys. Notify the Engineer of any damage which occurs and repair 
in an approved manner. 
 452-6.9 Test Samples: Provide additional test samples and testing for compressive 
strength on precast segments and field closure joints to control the construction activities and to 
ensure adequate strength of these components at various stages of their manufacture and 
assembly. 
  Make test cylinders, in accordance with Section 346, cured in the same manner as 
the structural components to ensure adequate compressive strength has been achieved in 
accordance with the plan requirements for the following conditions: 
   1. Prior to release of prestressing for components which are to be 
pretensioned. 
   2. Prior to form release and/or moving the components to storage. 
   3. Prior to post-tensioning transverse tendons if the component is less than 
28 days old. 
   4. Prior to placing a component into position in the structure and/or 
stressing of longitudinal post-tensioning tendons if the component is less than 28 days old. 
  Determine the number of cylinders in accordance with the proposed method for 
casting, transporting and erecting the various components. 
  Submit the results of the compression testing of one or more test cylinders for 
controlling the time of execution of the various construction operations. Obtain the Engineer’s 
approval for meeting the Specification requirements on casting, curing and testing of concrete 
test cylinders. 
  No direct payment will be made for the concrete testing. All costs for such testing 
will be included in the bid items for the various precast structural components. 
 452-6.10 Age at Erection: Unless otherwise approved by the Engineer, precast 
components must be at least 14 days old prior to incorporating into the structure. 
 452-6.11 Tolerances: 
  452-6.11.1 General: The following tolerances apply to the fabrication of precast 
components: 
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Table 452-1 
(1) Superstructure Box Segments 

Width of Web ±1/4 inch 
Depth of bottom slab ±3/16 inch 

Depth of top slab ±3/16 inch 
Overall depth of segment ±3/16 inch 
Overall width of segment ±1/4 inch 

Length of segment ±3/8 inch 
Diaphragm dimensions ±3/8 inch 

(2) Precast Box Pier Segments 
Height (Individual Element) ±1/4 inch 

Width and Breadth (Individual Element) ±1/4 inch 
Thickness (wall) ±1/4 inch 

(3) All Fabricated Segments 
Ends (deviation from a plane per 20 ft width 

or depth 
±1/4 inch per 20 ft not to exceed 1/2 inch. 

Flat Surface (deviation from a plane at any 
location) 

±0.025 in/ft not to exceed a total of 1/4 in. 

 
  452-6.11.2 Corrections: Control dimensions from segment to segment, including 
cast-in-place segments, and compensate for any deviations within a single segment or series of 
segments so that the overall dimensions of the completed structure meet the dimensions and 
overall erection tolerances shown in the Plans and allowed by this Section. 
  452-6.11.3 Repairs: Repair minor breakage, spalling, or honeycomb (not over 
1 inch deep) by a method approved by the Engineer. Major breakage, spalling, or honeycomb in 
excess of 1 inch deep is subject to the Engineer’s structural review. If found to be satisfactory, 
repair these areas using a method approved by the Engineer. Do not perform surface finishing or 
repairs on the matching joint surfaces of precast segments until after final erection of the 
segment, except as herein noted. If more than 20%, but less than 40% of the total contact surface 
of all shear keys in any single web is broken, spalled or honeycombed, grind the damaged areas 
to produce a cylindrical depression into sound concrete to a depth and width approximately equal 
to the shear key dimensions. Complete necessary repairs to shear keys damaged at the casting 
site prior to shipping the segment to the erection site. After erection of the segments adjacent to 
the damaged keys and prior to erection of additional segments, carefully pack the voids left by 
the depressions with an epoxy mortar as approved by the Engineer. With the Engineer’s 
approval, an alternate method of repair may be used. The Engineer will consider the segment 
unsatisfactory for use if more than 40% of the total contact surface of all shear keys in any single 
web is broken, spalled or honeycombed. Use an Engineer approved method for repairing 
damaged alignment keys located in the top and bottom slabs. The Engineer will consider a 
segment unsatisfactory for use if more than 50% of the total contact surface of all alignment keys 
in any element of the slab (wing overhang, central portion between webs, etc.) is broken, spalled 
or honeycombed. Remove and dispose segments found to be unsatisfactory and not repairable 
after structural review and cast a new segment at no expense to the Department. 
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452-7 Precast Segment Handling, Storage and Shipment. 
 Handle segments with care to prevent damage. Handle segments using only the devices 
shown on the shop drawings for this purpose. Store all precast segments level in the upright 
position. Firmly support all precast segments for storage and shipment on an approved three 
point bearing system which does not introduce a twist under self weight. Do not stack 
superstructure segments one upon another unless approved by the Engineer. 
 Prior to shipment the Engineer will thoroughly inspect each segment for damage. 
Thoroughly clean the faces of all joints of laitance, bond breaking compound and any other 
foreign material by light sand blasting prior to shipment. Make no repairs of minor spalls or 
chipped areas on the joint surfaces until after erection of the segment. Upon arrival at the bridge 
site the Engineer will inspect each segment again. If in the Engineer’s opinion, any damage has 
occurred during shipment that will impair the function of the segment (structurally, aesthetically, 
etc.), the segment will be rejected. Replace any rejected segment with an approved segment at no 
cost to the Department. Provide firm support at bearing locations noted above. Fully secure the 
segments against shifting during transport. Provide a storage area of suitable stability for the 
segments to prevent differential settlement of the segment supports during the entire period of 
storage. 

452-8 Erection. 
 452-8.1 Erection Manual: Before commencing erection operations, submit proposals for 
all segment erection operations to the Engineer for approval. This submittal must be in the form 
of an “Erection Manual” and include but not necessarily be limited to: 
  1. A detailed step-by-step sequence for the erection of each segment including all 
intermediate procedures relating to erection equipment, temporary and permanent post-
tensioning and making of closures between spans and/or cantilevers and other required 
sequencing. 
  2. Positioning, use and sequencing of falsework, jacking and/or releasing of 
falsework, temporary towers, supports, tie-downs, counterweights, closure devices and the like. 
  3. Positioning, use and sequencing of erection equipment such as cranes, beam 
and winch devices, gantries, trusses and the like, both on and off the structure, including the 
movement, introduction and/or removal of any supports onto or connections with the structure. 
Include drawings and calculations for the structural effects of erection equipment on the 
structure. 
  4. Detailed scheduling of all temporary and permanent post-tensioning operations 
and sequences in accordance with the segment erection and closure operations and other required 
scheduling. 
  5. Stressing forces and elongations for post-tensioning. 
  6. Sequencing of filler injection operations. 
  7. A method for the field survey control for establishing and checking the erected 
geometry (elevations and alignments) with particular attention to the setting of critical segments 
such as, for example, pier segments for balanced cantilever erection. This information may be 
included in the Erection Manual or may be submitted later as a supplementary or separate 
document. 
  8. Any other relevant operations as required and applicable to the structure type 
and construction method. 
  Do not start erection without the Engineer’s approval of the erection manual. 
 452-8.2 Erection Geometry Control: 
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  452-8.2.1 General: Numerical or graphical methods may be used for alignment 
control and checking during erection. Establish the key stages for checking of the erection in the 
erection manual and obtain the Engineer’s review and approval. Key stages would include, for 
example, setting a pier segment during cantilever erection and various intermediate points during 
subsequent segment erection, at span closure and upon completion. 
   Prepare a table of elevations and alignments required at each key stage of 
erection in accordance with the Plans, as cast geometry, camber and erection elevations for 
establishing erection controls and submit to the Engineer for approval. 
   Carefully check elevations and alignments at each stage of erection and 
correct as required to avoid any possible accumulation of errors. 
   If geometric corrective measures are necessary, the Engineer will require 
the Specialty Engineer to develop the means and methods to ensure the epoxy joint remains 
watertight and free from localized stress concentrations. The Specialty Engineer will be required 
to submit the corrective measures to the Engineer for approval. Use shims made of ASTM A240 
Type 304 wire cloth (roving) with a maximum of 1/8 inch thickness. 
  452-8.2.2 Span-by-Span and Wet Joint Erection: Position each span segment 
according to the final longitudinal alignment, grade, camber and cross-slope. Keep the horizontal 
and vertical alignment of the pier segment within 1/16 inches of that required by the approved 
erection plans. 
   Correct any deviation more than the tolerance allowed above using a 
method approved by the Engineer. 
  452-8.2.3 Balanced Cantilever and Progressive Cantilever Erection: Check 
the alignment and elevations of the cantilevers, using two independent surveys, within one hour 
of sunrise on each day that segments are to be erected. Check the measurements made by each 
survey and ensure they agree to within 1/4 inches. When measurements do not agree, discontinue 
erection of segments until discrepancies in measurements are resolved to the satisfaction of the 
Engineer. 
   Accurate positioning of the pier segments is very important as it will 
establish the line and grade for cantilevers in each direction. Position each pier segment 
according to the final longitudinal alignment, grade and cross-slope and ensure no further 
erection continues until and unless these segments are properly located on the piers by the means 
provided. Keep the horizontal and vertical alignments of the pier segment within 1/16 inch of the 
alignment values required to control points as established by the approved erection plans. 
   Check at each key stage of erection, in accordance with approved erection 
procedures, the ends of cantilevers for required elevations and alignment. Correct any deviation 
from the required alignment by a method approved by the Engineer. 
 452-8.3 Erection Tolerances: 
  1. Ensure that maximum differential between outside faces of adjacent segments 
in the erected position does not exceed 3/16 inches. 
  2. Ensure that transversely, the angular deviation from the theoretical slope 
difference between two successive segment joints not exceed 0.001 rad. 
  3. Ensure that longitudinally, the angular deviation from the theoretical slope 
change between two successive segments does not exceed 0.003 rad. 
  4. Dimensions from segment to segment will compensate for any deviations 
within a single segment so that the overall dimensions of the completed structure meets the 
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dimensions shown in the Plans such that the accumulated maximum error does not exceed 
1/1000 of the span length for either vertical profile and/or horizontal alignment. 
  Carefully check elevations and alignments at each stage of erection and correct as 
required to avoid any possible accumulation of errors. 
 452-8.4 Other Miscellaneous Erection Requirements: 
  452-8.4.1 Span-by-Span and Wet Joint Erection: 
   452-8 .4.1.1 Closure Joints: Use concrete meeting the same specifications 
and criteria as the concrete in the segments. Ensure that concrete reaches the minimum required 
strength as shown in the Plans or in the Specifications prior to stressing the continuity post-
tensioning. Ensure that the closure joint forms provide tolerances as specified under 452-6.11 
Tolerances. 
   452-8.4.1.2 Wet Joints: Where forming joints between segments using 
cast-in-place concrete, the above conditions for closure joints also apply to wet joints. In 
addition, the cast-in-place “Wet Joints” cannot be less than 3 inches wide, nor greater than 
9 inches wide unless otherwise approved by the Engineer. 
   452-8.4.1.3 Formwork: Adequately support formwork at all wet joints 
and closure joints to take all loads applied and do not remove them until the concrete in the joints 
has reached its required strength and the longitudinal tendons have been tensioned. 
  452-8.4.2 Balanced Cantilever and Progressive Cantilever Erection: 
   452-8.4.2.1 Deformations: For computing deformations due to time 
dependent stress variations, the erection time assumptions are shown in the Plans. 
    Deformations due to creep and shrinkage and the concrete modulus 
of elasticity have been computed using the FDOT’s Structures Manual edition noted in the Plans. 
Obtain the Engineer’s approval for method of calculating the above parameters. 
   452-8.4.2.2 Temperature Restrictions: Meet the requirements of 
Section 926 for substrate temperatures, epoxy formulation and thermal controls where precast 
segments are jointed with epoxy. Measure the substrate temperature at the mid-depth of the top 
slab for box girder sections or 4 inches from the top surface for slabs and other sections. 
   452-8.4.2.3 Permissible Loads on Cantilever: During balanced 
cantilever erection, unbalance the cantilever by only one segment at any time. In addition to the 
unbalanced load due to one segment, the cantilevers are designed for loads applied by the 
erection equipment as listed in the Plans. Use alternate erection methods which comply with the 
assumptions in the Plans or otherwise approved by the Engineer. 
   452-8.4.2.4 Span Closure Joints: Use concrete for closure joints which 
comply with the same specifications and criteria as the concrete in the segments. Ensure that 
concrete reaches the minimum required strength as shown in the Plans or in the Specifications 
prior to stressing the transverse or continuity post-tensioning. Ensure that the closure joint forms 
provide tolerances as specified for precast segments. 
   452-8.4.2.5 Falsework and Formwork: Support falsework and formwork 
at closure pours by the cantilever ends or terminating segments of each series of segments to be 
joined. Secure cantilever together vertically, longitudinally, and transversely so that the applied 
loads will yield equal deflections to both cantilevers. Do not remove securing devices until the 
closure pour concrete has reached its required strength and longitudinal continuity tendons are 
tensioned. Submit calculations and details to verify that the devices and methods have adequate 
rigidity and do not impose excessive loads and stresses on the structure. 
  452-8.4.3 Precast Box Pier Construction - Erection Tolerances: 
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   1. Ensure that maximum differential between outside faces of adjacent 
segments in the erected position does not exceed 3/16 inches. 
   2. Ensure that the rotational angular deviation, measured about a vertical 
line, between two successive segment joints does not exceed 0.001 rad. 
   3. Ensure that the maximum angular deviation of a segment from a 
vertical line does not exceed 0.003 rad. and that the maximum overall deviation from the 
vertical, measured in any direction, does not exceed 0.01 inches per foot of height. 
   4. Ensure the base precast segment is within 1/2 inch of the Plan location. 
 452-8.5 Epoxy Jointing of Precast Segments: Furnish, mix and apply a two-component 
epoxy bonding system, meeting the requirements of this Section, to the match cast faces of joints 
between precast concrete superstructure and/or substructure segments in accordance with the 
Contract Documents 
  Prior to the use of epoxy on the project, conduct a site meeting with the Engineer 
and epoxy manufacturer to determine the proper formulations, storage and handling, mixing and 
application of the epoxy. 
  Have the necessary materials immediately available at the location of the segment 
joining, in the event that the segments must be separated and cleaned or epoxy reapplied. 
  Include in the erection manual required by this Section, details of erection and 
post-tensioning operations which assure that the time elapsing between mixing components of 
the first batch of epoxy bonding agent applied to the joining surfaces of precast concrete 
segments and the application of a compressive contact pressure across the joint do not exceed 
70% of the open time for the particular formulation of epoxy bonding agent used. Also, include 
details of how the minimum, closing, contact pressure of approximately 40 psi will be applied 
uniformly to each joint to which epoxy is applied during the epoxy curing period. Contact 
pressure may be attained through combinations of weight and temporary and/or permanent post-
tensioning. 
  452-8.5.1 Cleanliness of Surfaces to be Joined: Ensure that the application 
surfaces are free from oil, form release agent, laitance or any other deleterious material that 
would prevent the epoxy bonding agent from bonding to the concrete surface. Remove laitance 
by light sandblasting, wire brushing. Do not destroy the surface shape and profile of the mating 
surfaces. 
  Ensure that the surfaces have no free moisture on them at the time the epoxy 
bonding agent is applied. Free moisture will be considered present if a dry rag, after being wiped 
over the surface, becomes damp. 
  452-8.5.2 Substrate Temperatures and Epoxy Formulation: Apply the epoxy 
bonding agent only when the substrate temperature of both surfaces to be joined is between 40°F 
and 115°F. The formulation of the epoxy bonding agent must have an application temperature 
range that conforms to the substrate temperature of the surfaces being joined. If the mating 
surfaces have different substrate temperatures, then use the formulation for the higher 
temperature in hot weather periods. In cold weather periods, use the formulation for the lower 
temperature. Thermal control precautions may be taken in accordance with 452-8.5.5. 
  452-8.5.3 Mixing of Epoxy Bonding Agent: Mix the two components of the 
epoxy bonding agent in strict accordance with the manufacturer’s instructions, using only full 
and undamaged containers. Only open the containers immediately before being combined and do 
not use any which have an expired shelf life. Thoroughly stir each container of component before 
combining the components. Combine the two components and thoroughly mix until a uniform 
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color is achieved. Mix with a properly sized mechanical mixer operating at no more than 
600 rpm or in accordance with the recommendations of the epoxy manufacturer. 
   Do not mix until the segments to be joined are within approximately 
18 inches of their final position. Schedule mixing of the epoxy bonding agent so that the material 
in a batch is applied to the face of a joint within a maximum of 20 minutes after combining the 
components. 
   The Engineer, at his discretion, may require a dry run to check the fit of 
two surfaces before applying the epoxy. 
  452-8.5.4 Mating of Segments: Immediately after each mating surface is covered 
with epoxy bonding agent, bring the segments together and apply the specified compressive 
contact pressure in accordance with the approved erection procedures. The contact pressure may 
be increased at any time after the epoxy has taken an initial set. Do not reduce the contact 
pressure until the epoxy in the joint has properly hardened and cured. If the contact pressure is 
reduced, do not subject the joint to tensile stress. 
   A discernable bead line of extruded epoxy bonding agent must be apparent 
along the exposed edges of the joint. Fill all areas of the joint which do not show a bead of epoxy 
by dispensing additional epoxy, meeting the requirements of this specification, into the joint 
using a pneumatic gun with epoxy cartridges. Inject epoxy to a minimum depth of 1 inch. 
   Catch and retain epoxy which is squeezed out of the joint in areas over 
waterways, roadways, buildings, etc. 
   Clean all extruded epoxy bonding agent from external visible surfaces in a 
way not to damage or stain the concrete surface. Do not smear surplus extruded epoxy bonding 
agent over large areas (areas more than 1 inch from each side of the joint), visible surfaces or 
surfaces to which a cover coat, Class 5 applied finish coat or similar or texturing is to be applied 
later. 
   Immediately after the segments are joined, swab all embedded (internal) 
post-tensioning ducts or conduits passing through the joints to smooth out any extruded epoxy 
bonding agent. 
   If the time between combining the components of the epoxy bonding 
agent and applying the compressive contact pressure exceeds 70% of the minimum open time, 
immediately separate the segments and clean in accordance with 452-8.5.6. 
  452-8.5.5 Thermal Controls: 
   452-8.5.5.1 Cooling in Hot Weather: If the substrate temperature 
exceeds 115°F, do not proceed with epoxy jointing. The Contractor may take precautions to keep 
the mating substrate surfaces cool by shading or wetting with clean water, except that the above 
requirements for no moisture at the time of application must be strictly adhered to. 
   452-8.5.5.2 Artificial Heating in Cold Weather: If electing to erect 
segments in cold weather when the substrate temperature of the mating concrete surfaces is 
below 40°F, an artificial environment may be used to increase the substrate temperature subject 
to the following: 
    1. Make the artificial environment by an enclosure surrounding the 
joint through which warm air is circulated, or heating is provided by radiant heaters. 
    2. Raise the temperature of the concrete substrate across the entire 
joint surface to at least 40°F. 
    3. Prevent localized heating and the temperature of the substrate 
exceeding 95°F at any point on the surface. Direct flame heating of the concrete is not allowed. 
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    4. Maintain the temperature of the substrate surfaces between 40°F 
and 95°F for at least 24 hours after joining the surfaces. 
    5. The Contractor may propose, for review by the Engineer, an 
optional method of raising and maintaining the substrate temperature of the mating surfaces. Any 
optional method must meet the thermal restrictions above. 
    Epoxy jointing operations may proceed if the air temperature is 
above 45°F and rising and the limitations above are met. 
  452-8.5.6 Failure to Comply with Time Limits or Incomplete Jointing: If the 
time limit between mixing of the epoxy-bonding agent and the application of the contact pressure 
is exceeded, or if the joint is incompletely filled and sealed, separate the segments and remove all 
epoxy from the faces using spatulas and approved solvent. Do not re-apply epoxy until the faces 
have been properly cleaned and solvents dispersed, for a period of 24 hours. 
  452-8.5.7 Removal of Support to Segments: 
   452-8.5.7.1 Span-by-Span Erection: Ensure that precast concrete 
segments remain fully supported by the erection truss or system until at least 20 hours after 
mixing of the last batch of epoxy bonding agent applied to any joint in the span. 
   452-8.5.7.2 Cantilever Erection: Independent support to a newly erected 
cantilever segment may be removed when the epoxy bonding agent in the third previous mating 
joint has set. It is not necessary for the epoxy bonding agent in the new joint or the immediately 
previous joint to be set prior to removing the independent support of the new segment provided 
that the temporary and/or permanent post-tensioning has been installed to carry the load of the 
new and previous segment along with any applied construction loading as per the requirements 
of the erection system. 
  452-8.5.8 Record of Jointing: Record and submit to the Engineer on a weekly 
basis the following information: 
   1. General: 
    a. Date and time of jointing, 
    b. Segment numbers or spans jointed, 
    c. Weather conditions 
   2. For each joint (identified by location or segment numbers): 
    a. manufacturer’s LOT number of epoxy bonding agent 
components. 
    b. Temperature of the concrete on the joint surface at the middle of 
each segment when application of the epoxy bonding agent began. 
    c. Time of mixing first batch of epoxy bonding agent applied to the 
joint and completion of application. 
    d. Time of applying the required compressive contact pressure. 
   3. Details of any repairs performed including reason for repair, joint 
location, volume of epoxy used, method of application, etc. 
 452-8.6 Packed Mortar Joints for Joints or Bearings: Where designated on the Plans, 
place packed mortar after the joint or bearing has been set at the proper final elevation. 
  Pressure grouting may be allowed with the Engineer’s approval of the materials 
and method to be used. 
  Mortar for packing consists of one part cement and one part fine aggregate, by 
volume, mixed with a non-shrink admixture as recommended by the manufacturer. Mix the dry 
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elements thoroughly to a uniform mixture. Add water to produce a mealy, slightly adhesive 
mixture. Pack the mortar until a water sheen is produced on the surface of the mortar. 
  Build a form around the joint leaving one side open. Secure the form to withstand 
the required packing forces. Insert a small amount of mortar into the open joint to form a 
2 inches thick bead on the opposite side of the form. Pack this bead by striking a special tool 
made of 1/2 inch by 2 inch steel having a length approximately 10 inches longer than the largest 
dimension of the joint being packed with a 2 pound hammer. Continue compaction until water 
begins to bleed out of the mortar. When bleeding has occurred, insert another bead of mortar and 
pack as described above. Continue this process until the joint is filled to the limits shown in the 
Plans. 

452-9 Traffic Railing and Median Setting. 
 Prior to forming the concrete traffic railings, accurately establish the as-constructed gutter 
line elevations at intervals not exceeding 10 feet. Then form the base of the traffic railing and 
median to provide an inside vertical face which extends from the surface of the concrete 
structure to an elevation located 3 inches (or as shown in the Plans) above the theoretical gutter 
line elevations. Maintain the plan vertical height of the traffic railings as a minimum when 
variations exist between the plan profile and the actual profile of the gutter. 

452-10 Bridge Deck Surface. 
 Provide a Class 4 Floor Finish in accordance with Section 400 for Long Bridges upon 
completion of superstructure segment erection and prior to opening to traffic. Install expansion 
joints in accordance with Section 400. 

452-11 Watertight Decks. 
 Check all segment joints, closure joints and deck hole repairs to assure every location is 
watertight, upon completion of all milling and grinding activities on the riding surface. Repair all 
locations showing evidence of leaks by cutting a 3/8 inches wide x 5/8 inches deep groove along 
the leak interface. Clean and completely fill the groove with epoxy meeting the requirements of 
Section 926. Dispense the epoxy into the groove using a pneumatic gun and epoxy cartridges. 
Clean all excess epoxy bonding agent from external visible surfaces in a way not to damage or 
stain the concrete surface. Do not smear epoxy over areas located more than 1 inch from each 
side of the groove. 

452-12 Method of Measurement. 
 Precast superstructure and substructure segment concrete, including cast-in-place 
concrete for closure and wet joint pours, will be measured by volume according to the quantities 
represented by the dimensions of the segments and cast-in-place pours on the Plans or approved 
shop drawings; whichever is the lesser. 
 All reinforcement in precast superstructure and substructure segments, cast-in-place 
closures and wet-joints will be measured by weight according to the quantities represented by the 
reinforcement details in the Plans or approved shop drawings; whichever is the lesser. 
 All permanent post-tensioning in the superstructure and substructure will be measured by 
weight according to the quantities represented by the details in the Plans or approved shop 
drawings; whichever is the lesser. 
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452-13 Basis of Payment. 
 452-13.1 General: Payment will be in accordance with the following: 
 452-13.2 Precast Segments-Concrete: Payment for precast superstructure and 
substructure segment concrete will be at the Contract bid prices per cubic yard for the various 
classes of concrete called for. 
  Such prices and payments will be full compensation for manufacture, storage, 
transport, assembly and erection of the segments complete and in place, including filling all 
concrete blockouts and similar miscellaneous details. These prices and payments will also 
include the furnishing and the application of epoxy bonding agent and Class 5 applied finish 
coating when specified in the Plans, providing temporary and permanent segment access details, 
material testing, special erection equipment, temporary post-tensioning, tools, labor and 
incidental items necessary for completing the work in accordance with the Plans, Specifications 
and approved shop drawings. 
  Cast-in-place concrete for closure and wet joint pours will be paid for under these 
items which also include the cost of all formwork, closure devices and other temporary 
construction needed to make these closures and joints and cast-in-place segments or portions 
thereof as designated in the Plans. 
  Include the cost of providing a Class 4 floor finish on the bridge deck and 
approach slab surfaces in the cost of superstructure and approach slab concrete. 
  The Bridge floor grooving will be measured and paid for separately. 
  No additional payment will be made for extra concrete necessitated by approved 
modifications to the segments or structure needed to accommodate the Contractor’s construction 
methods. 
 452-13.3 Precast Segments-Reinforcement: Payment for reinforcement in precast 
segments, closure pours, wet joints and other cast-in-place concrete joints and details will be at 
the Contract bid price per pound for reinforcing steel (superstructure) and for reinforcing steel 
(substructure). 
  No additional payment will be made for extra reinforcement necessitated by 
approved modifications to the segments or structure for the purposes of the Contractor’s 
construction methods. 
 452-13.4 Precast Segments-Post-Tensioning: Payment for permanent post-tensioning 
will be in accordance with Section 462. 
  No additional payment will be made for extra permanent or temporary post-
tensioning necessitated by approved modifications to the segments or structure for the purposes 
of the Contractor’s construction methods, nor will payment be made for temporary tendons 
which are approved to be left in the structure, either stressed or unstressed, for the convenience 
of the Contractor’s operations. 
 452-13.5 Precast Segments-Partial Payment: Partial payment for precast segments will 
be made at 65% of the bid price per cubic yard of concrete and per pound of reinforcement when 
the segment has been cast and accepted. Remaining payment will be made when the segment has 
been erected and accepted for incorporation into the structure. Payment for post-tensioning will 
be in accordance with Section 462. 
 452-13.6 Precast Segment-Non-Compliance: Any penalties or deductions for non-
compliance with regard to concrete, reinforcement or post-tensioning will be applied to the work 
affected in accordance with the requirements of the respective specifications. 
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 452-13.7 Precast Segment Production: Preparatory operations for superstructure 
segment casting will be paid for separately at the Contract Lump Sum price for precast segment 
production. This item consists of the work necessary for establishing and putting into operation 
segment casting facilities. It includes preparatory work, operations, acquisition or lease of real 
property, acquisition or lease of segment manufacturing equipment, acquisition or lease of 
equipment for the handling, transport and storage of the segments, and all other work or 
operations which must be performed or costs incurred prior to the manufacture of the concrete 
segments, including engineering services such as shop drawings. 
  Partial payments will be made as indicated below: 
   1. Upon production of documentary evidence, such as paid invoices, 
canceled checks or similar executed financial instruments, the cost for the acquisition of the 
casting forms for the precast segments by purchase, lease or manufacture will be paid up to a 
limit of 25% of the Lump Sum Price bid. 
   2. When the first precast superstructure segment has been cast out of the 
first operable casting form and the segment is approved and accepted by the Engineer, 25% of 
the Lump Sum Price bid will be paid. 
   3. Thereafter, when each succeeding superstructure segment has been cast 
out of any operable casting form and approved and accepted by the Engineer, 5% of the Lump 
Sum Price bid will be paid for each segment up to a limit of 50% of the Lump Sum Price bid 
(i.e., 5% for each of the next ten acceptable segments). 
  The total Lump Sum Price bid under this item will not exceed the least of: 
   1. 12% of the sum of the amounts paid for the concrete in the precast 
segments only (i.e., excluding any cast-in-place concrete in joints, closures or designated cast-in-
place segments) or 
   2. 5% of the Contract amount excluding mobilization and this item. 
  The balance of the Lump Sum Price not paid after completion of casting the first 
eleven satisfactory superstructure segments will be paid after completion of the erection of the 
first span or closure of the first pair of cantilevers, whichever occurs first. 
 452-13.8 Epoxy Jointing: No separate payment will be made for the work of epoxy 
jointing of precast concrete segments. The cost of this work will be included in payment for the 
various precast concrete items. 
 452-13.9 Payment Items: 
  Payment will be made under: 

Item No. 400-  4- 39- Class IV Concrete (Precast Superstructure 
Segments) - per cubic yard. 

Item No. 400-  4- 40- Class IV Concrete (Precast Substructure Segments) 
- per cubic yard. 

Item No. 400-  8- 40- Class V Concrete (Precast Substructure Segments) - 
per cubic yard. 

Item No. 415-  1-  4-  Reinforcing Steel (Superstructure) - per pound. 
Item No. 415-  1-  5-  Reinforcing steel (Substructure) - per pound. 
Item No. 452- 70-  Precast Segment Production - lump sum. 
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SECTION 455 
STRUCTURES FOUNDATIONS 

 
Index 

 
A. General .......................................................................................... 455-1 through 455-2 
B. Piling ............................................................................................ 455-3 through 455-12 
C. Drilled Shafts ............................................................................ 455-13 through 455-24 
D. Spread Footings ........................................................................ 455-25 through 455-37 
E. Structures (Other Than Bridge) Foundations- 

Auger Cast Piles ........................................................................ 455-38 through 455-50 
 

A. GENERAL 

455-1 General. 
 The Contractor may examine available soil samples and rock cores obtained during the 
soil boring operations at the appropriate District Materials Office. 
 455-1.1 Monitor Existing Structures: Monitor existing structures in accordance with 
Section 108. 
 455-1.2 Excavation: Complete all excavation of the foundations prior to installing piles 
or shafts unless otherwise authorized by the Engineer. After completing pile/shaft installation, 
remove all loose and displaced materials from around the piles/shafts, leaving a clean, solid 
surface. Compact the soil surface on which concrete is to be placed or which will support the 
forming system for the concrete to support the load of the plastic concrete without settling or 
causing the concrete to crack, or as shown in the Contract Documents. 
  455-1.2.1 Abutment (End Bent) Fill: Place and compact the fill before installing 
end-bent piling/shafts, except when driving specified test piling in end bents or the Plans show 
uncased piles through proprietary retaining wall fills. 
   When installing piles/shafts or casing prior to placing fill, take necessary 
precautions to prevent displacement of piles/shafts during placing and compacting fill materials 
within 15 feet of the piles/shafts or casing. Reference and check the position of the piles/shafts or 
casing at three approximately equal intervals during construction of the embankment. 
   Place embankment material in 6 inch compacted lifts in the 15 foot area 
around the piles/shafts or casing. Compact embankment material within the 15 foot area adjacent 
to the piles/shafts or casing to the required density with compaction equipment weighing less 
than 1,000 pounds. When installing piles/shafts prior to the completion of the surrounding fills, 
do not cap them until placing the fills as near to final grade as possible, leaving only the 
necessary working room for construction of the caps. 
   When shown in the Plans, provide permanent casings installed prior to 
placement of the fill, for all drilled shafts through mechanically stabilized fills (for example, 
behind proprietary retaining walls) for shafts installed after fill placement. Install temporary 
casings through the completed conventional fill when permanent casings are not required. 
   Provide permanent casings, if required, before the fill is placed extending 
a sufficient distance into the existing ground to provide stability to the casings during 
construction of the abutment fill. 
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 455-1.3 Cofferdams: Construct cofferdams as detailed in the Plans. When cofferdams 
are not detailed in the Plans, employ a qualified Specialty Engineer to design cofferdams, and to 
sign and seal the plans and specification requirements. Submit the designs to the Engineer for 
their records before beginning construction. 
  Provide a qualified diver and a safety diver to inspect the conditions of the 
foundation enclosure or cofferdam when the Contract Documents require a seal for construction. 
Equip these divers with suitable voice communications, and have them inspect the foundation 
enclosure and cofferdam periphery including each sheeting indentation and around each piling or 
drilled shaft to ensure that no layers of mud or other undesirable materials were left above the 
bottom of seal elevation during the excavation process. Also have the divers check to make sure 
the surfaces of the piles or drilled shafts are sufficiently clean to allow bond of the concrete 
down to the minimum bottom of seal elevation. Ensure that there are no mounds of stone, shell, 
or unapproved backfill material left after placement and grading. Assist the Engineer as required 
to ensure that the seal is placed as specified and evaluate the adequacy of the foundation soils or 
rock. Correct any deficiencies found by the divers. Upon completion of inspection by the divers, 
the Department may also elect to inspect the work before authorizing the Contractor to proceed 
with subsequent construction operations. Submit a written report by the divers to the Engineer 
indicating the results of their underwater inspection before requesting authorization to place the 
seal concrete. 
 455-1.4 Vibrations on Freshly Placed Concrete (Drilled Shafts and Piers): Ensure 
that freshly placed concrete is not subjected to peak particle velocities greater than 1.5 inches per 
second from vibration sources located within 30 feet (from the nearest outside edge of freshly 
placed concrete to the vibration source) until that concrete has attained its final set as defined by 
ASTM C403 except as required to remove temporary casings before the drilled shaft elapsed 
time has expired. 

455-2 Static Compression Load Tests. 
 455-2.1 General: Employ a professional testing laboratory, or Specialty Engineer with 
prior load test experience on at least three projects, to conduct the load test in compliance with 
these Specifications, to record all data, and to submit reports of the test results to the Engineer 
except when the Contract Documents show that the Department will supply a Geotechnical 
Engineer to provide these services. 
  Perform the load test by applying a load up to the load required in the Contract 
Documents or to the failure load, whichever occurs first. 
  Do not apply test loads to piles sooner than 48 hours (or the time interval shown 
in the Plans) after driving of the test pile or reaction piles, whichever occurs last. 
  Do not begin static load testing of drilled shafts until the concrete has attained a 
compressive strength of 3,400 psi. The Contractor may use high early strength concrete to obtain 
this strength at an earlier time to prevent testing delays. 
  Load test piles/shafts in the order directed by the Engineer. Unless shown 
otherwise in the Contract Documents, provide all equipment, materials, labor, and technical 
personnel required to conduct the load tests, including determination of anchor reaction member 
depths. In this case, provide a loading apparatus designed to accommodate the maximum load 
plus an adequate safety factor. 
  While performing the load test, provide safety equipment, and employ safety 
procedures consistent with the latest approved practices for this work. Include with these safety 
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procedures, adequate support for the load test plates and jack to prevent them from falling in the 
event of a release of load due to hydraulic failure, test pile/shaft failure, or any other cause. 
  Include in the bid the cost of transporting load test equipment and instrumentation 
supplied by the Department from their storage location to the job site and back. Handle these 
items with care. The Contractor is responsible for the safe return of these items. After completion 
of the static load tests, return all Department furnished equipment in satisfactory operating 
condition. Repair all damage to the test equipment furnished by the Department to the 
satisfaction of the Engineer. Clean all areas of rust on structural steel items, and recoat those 
areas in accordance with Section 560. Return all load test equipment supplied by the Department 
within 30 days after completing the load tests. 
  The Contractor is responsible for the equipment from the time it leaves its storage 
area until the time it is returned. During this time, insure the equipment against loss or damage 
for the replacement cost thereof (the greater of $150,000 or the amount shown in the Plans) or 
for the full insurable value if replacement cost insurance is not available. 
  Notify the Engineer at the preconstruction conference, or no later than 30 days 
before beginning test pile installation, of the proposed testing schedule so that items supplied by 
the Department may be reserved. Notify the Department at least ten working days before pick-up 
or return of the equipment. During pick-up, the Department will complete a checklist of all 
equipment placed in the Contractor’s possession. The Department will later use this checklist to 
verify that the Contractor has returned all equipment. Provide personnel and equipment to load 
or unload the equipment at the Department’s storage location. Provide lifting tongs or nylon 
slings to handle Department owned test girders. Do not perform cutting, welding, or drilling on 
Department owned girders, jacks, load cells, or other equipment. 
 455-2.2 Loading Apparatus: Provide an apparatus for applying the vertical loads as 
described in one of the following: 
  1. As shown and described in the Contract Documents. 
  2. As supplied by the Contractor, one of the following devices designed to 
accommodate a load at least 20% higher than the test load shown in the Plans or described herein 
for test loads: 
   a. Load Applied by Hydraulic Jack Acting Against Weighted Box or 
Platform: Construct a test box or test platform, resting on a suitable support, over the pile, and 
load it with material with a total weight greater than the anticipated maximum test load. Locate 
supports for the weighted box or platform at least 6 feet or three pile/shaft diameters, whichever 
is greater, measured from the edge of the pile or shaft to the edge of the supports. Insert a 
hydraulic jack with pressure gauge between the test pile or shaft and the underside of the reaction 
beam, and apply the load to the pile or shaft by operating the jack between the reaction beam and 
the top of the pile or shaft. 
   b. Load Applied to the Test Pile or Shaft by Hydraulic Jack Acting 
Against Anchored Reaction Member: Construct reaction member anchorages in accordance with 
article 6.3 of ASTM D1143. Attach a girder(s) of sufficient strength to act as a reaction beam to 
the upper ends of the anchor piles or shafts. Insert a hydraulic jack with pressure gauges between 
the head of the test pile/shaft and the underside of the reaction beam, and apply the test load to 
the pile/shaft by operating the jack between the reaction beam and the pile/shaft head. 
    If using drilled shafts with bells as reaction member anchorages, 
locate the top of the bell of any reaction shaft anchorage at least three shaft diameters below the 
bottom of the test shaft. 
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c. Combination Devices: The Contractor may use a combination of
devices (a) and (b), as described above, to apply the test load to the pile or shaft. 

d. Other systems proposed by the Contractor and approved by the
Engineer: When necessary, provide horizontal supports for loading the pile/shaft, and space them 
so that the ratio of the unsupported length to the minimum radius of gyration of the pile does not 
exceed 120 for steel piles, and the unsupported length to the least cross-section dimension does 
not exceed 20 for concrete piles or drilled shafts. Ensure that horizontal supports provide full 
support without restraining the vertical movement of the pile in any way. 

When required by the Contract Documents, apply a horizontal load 
to the shaft either separately or in conjunction with the vertical load. Apply the load to the test 
shaft by hydraulic jacks, jacking against Contractor provided reaction devices. After receiving 
the Engineer’s approval of the proposed method of load application, apply the horizontal load in 
increments, and relieve it in decrements as required by the Contract Documents. 

455-2.2.1 Modified Quick Test:
1. Loading Procedure: Apply vertical loads concentric with the

longitudinal axis of the tested pile/shaft to accurately determine and control the load acting on 
the pile/shaft at any time. Place the load on the pile/shaft continuously, in increments equal to 
approximately 5% of the maximum test load specified until approaching the failure load, as 
indicated by the measuring apparatus and/or instruments. Then, apply increments of 
approximately 2.5% until the pile/shaft “plunges” or attains the limiting load. The Engineer may 
elect to stop the loading increments when he determines the Contractor has met the failure 
criteria or when a settlement equal to 10% of the pile/shaft width or diameter is reached. Apply 
each load increment immediately after taking and verifying the complete set of readings from all 
gauges and instruments. Apply each increment of load within the minimum length of time 
practical, and immediately take the readings. Complete the addition of a load increment and the 
completion of the readings within 5 to 15 minutes. The Engineer may elect to hold the maximum 
applied load up to one hour. 

Remove the load in decrements of about 10% of the maximum test 
load. Remove each decrement of load within the minimum length of time practical, and 
immediately take the readings. Complete the removal of a load decrement and the taking of the 
readings within 5 to 15 minutes. The Engineer may also require up to two reloading cycles with 
five loading increments and three unloading decrements. Record the final recovery of the 
pile/shaft until movement is essentially complete for a period up to one hour after the last unload 
interval. 

2. Failure Criteria and Nominal Resistance: Use the criteria described
herein to establish the failure load. The failure load is defined as the load that causes a pile/shaft 
top deflection equal to the calculated elastic compression plus 0.15 inches plus 1/120 of the 
pile/shaft minimum width or the diameter in inches for piles/shafts 24 inches or less in width, 
and equal to the calculated elastic compression plus 1/30 of the pile/shaft minimum width or 
diameter for piles/shafts greater than 24 inches in width. Consider the nominal resistance of any 
pile/shaft so tested as either the maximum applied load or the failure load, whichever is smaller. 

455-2.3 Measuring Apparatus: Provide an apparatus for measuring movement of the
test piles/shafts that consists of all of the following devices: 

1. Wire Line and Scale: Stretch a wire as directed by the Engineer between two
supports located at a distance at least: 
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a. 10 feet from the center of the test pile but not less than 3.5 times the pile
diameter or width. 

b. 12 feet from the centerline of the shaft to be tested but not less than
three shaft diameters. 

Locate the wire supports as far as practical from reaction beam anchorages. At 
over-water test sites, the Contractor may attach the wire line as directed by the Engineer to the 
sides of the service platform. Mount the wire with a pulley on one support and a weight at the 
end of the wire to provide constant tension on the wire. Ensure that the wire passes across the 
face of a scale mounted on a mirror attached to the test pile/shaft so that readings can be made 
directly from the scale. Use the scale readings as a check on an average of the dial readings. 
When measuring both horizontal and vertical movement, mount separate wires to indicate each 
movement, horizontal or vertical. Measure horizontal movements from two reference wires set 
normal to each other in a horizontal. 

2. Wooden Reference Beams and Dial Gauges: Attach wooden reference beams
as detailed in the Plans or approved by the Engineer to independent supports. For piles, install 
the greater of 3.5 times the pile diameter or width or 10 feet from the centerline of the test pile. 
For drilled shafts, install at the greater of three shaft diameters or 12 feet from the centerline of 
the shaft to be tested. Locate the reference beam supports as far as practical from reaction beam 
anchorages. For over-water test sites, the Contractor may attach the reference beams as directed 
by the Engineer between two diagonal platform supports. Attach dial gauges, with their stems 
resting either on the top of the pile/shaft or on lugs or similar reference points on the pile/shaft, 
to the fixed beams to record the movement of the pile/shaft head. Ensure that the area on the 
pile/shaft or lug on which the stem bears is a smooth surface which will not cause irregularities 
in the dial readings. 

Provide a minimum of four dial gauges, each with 0.001 inch divisions 
and with 2 inch minimum travel, placed at 90 degree intervals for measuring vertical or 
horizontal movement. 

3. Survey Level: As a check on the dial gauges, determine the elevation of a point
near the top of the test pile/shaft (on plan datum) by survey level at each load and unload interval 
during the load test. Unless approved otherwise by the Engineer, level survey precision is 
0.001 foot. Alternately, the surveyor may read an engineer’s 50 scale attached near the pile/shaft 
head. Determine the first elevation before applying the first load increment; make intermediate 
readings immediately before a load increment or an unload decrement, and after the final unload 
decrement that completely removes the load. Make a final reading at the time of the last recovery 
reading or as directed by the Engineer. 

For over-water test sites, when shown in the Plans or directed by the 
Engineer, the Contractor shall drive an H pile through a 36 inch casing to provide a stable 
support for the level and to protect it against wave action interfering with level measurements. 
Provide a suitable movable jig for the surveyor to stand. Use a jig that has a minimum of three 
legs, has a work platform providing at least 4 feet width of work area around the casing, and is 
approved by the Engineer before use. The described work platform may be supported by the 
protective casing when approved by the Engineer. 

455-2.4 Load Test Instrumentation:
1. General: The intent of the load test instrumentation is to measure the test load

on top of the pile/shaft and, when provided in the Contract Documents, its distribution between 
side friction and end bearing to provide evaluation of the preliminary design calculations and 
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settlement estimates and to provide information for final pile/shaft length design. Ensure that the 
instrumentation is as described in the Contract Documents. 
   When requested by the Engineer, provide assistance during installation of 
any instrumentation supplied by the Department. Supply 110 V, 60 Hz, 30 A of AC electric 
power in accordance with the National Electric Code (NEC) to each test pile/shaft site during the 
installation of the instrumentation, during the load testing, and during any instrumented redrives 
ordered by the Engineer. 
   Place all of the internal instrumentation on the rebar cage before 
installation in the test shaft. Construct the rebar cage at least two days before it is required for 
construction of the test shaft. Provide assistance during installation of instrumentation supplied 
by the Department, including help to string, place, and tie the instrumentation and any assistance 
needed in moving or repositioning the cage to facilitate installation. Place the rebar cage in one 
segment complete with its instrumentation. The Engineer may require multiple lift points and/or 
a suitable “stiffleg” (length of H pile or other suitable section) to get the cage in a vertical 
position without causing damage to the instrumentation. Successfully demonstrate the lifting and 
handling procedures before the installing instrumentation. 
  2. Hydraulic Jack and Load Cell: Provide hydraulic jack(s) of adequate size to 
deliver the required test load to the pile/shaft unless shown otherwise in the Plans. Before load 
testing begins, submit a certificate from a reputable testing laboratory showing a calibration of 
gauge readings for all stages of jack loading and unloading for jacks provided. Ensure that the 
jack has been calibrated within the preceding six months unless approved otherwise. Recalibrate 
the jack after completing load testing if so directed by the Engineer. Ensure that the accuracy of 
the gauge is within 5% of the true load. 
   Provide an adequate load cell approved by the Engineer that has been 
calibrated within the preceding six months. Provide an approved electrical readout device for the 
load cell. Submit a certificate from an independent testing laboratory showing a calibration of 
readings for all stages of loading and unloading for load cells furnished by the Contractor and 
obtain the approval of the Engineer before beginning load testing. Ensure that the accuracy of the 
load cell is within 1% of the true load. 
  3. Telltales: When shown in the Contract Documents, furnish and install telltales 
that consist of an unstressed steel rod placed, greased for reducing friction and corrosion, with 
appropriate clearance inside a constant-diameter pipe that rests on a flat plate attached to the end 
of the pipe at the point of interest shown in the Contract Documents. Construct telltales in 
accordance with the Contract Documents. Install dial gauges reading to 0.001 inch with 1 inch 
minimum travel as directed by the Engineer to measure the movement of the telltale with respect 
to the top of the pile/shaft. 
  4. Embedded Strain Gauges: When shown in the Contract Documents, furnish and 
install strain gauges in the test shaft to measure the distribution of the load. Ensure that the type, 
number, and location of the strain gauges are as shown in the Plans or as directed by the 
Engineer. Use strain gauges that are waterproof and have suitable shielded cable that is unspliced 
within the shaft. 
 455-2.5 Support Facilities: Furnish adequate facilities for making load and settlement 
readings 24 hours per day. Provide such facilities for the instrumented area, and include lighting 
and shelter from rain, wind, and direct sunlight. 
 455-2.6 Load Test Personnel Furnished by the Contractor: Provide a certified welder, 
together with necessary cutting and welding equipment, to assist with the load test setup and to 
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make any necessary adjustments during the load test. Provide personnel to operate the jack, 
generators, and lighting equipment, and also provide one person with transportation to assist as 
required during load test setup and conducting of the load tests. Provide qualified personnel, as 
determined by a Specialty Engineer or testing lab, required to read the dial gauges, take level 
measurements, and conduct the load test, except when the Contract Documents show that the 
Department will provide these personnel. 
 455-2.7 Cooperation by the Contractor: Cooperate with the Department, and ensure 
that the Department has access to all facilities necessary for observation of the conduct and the 
results of the test. 
 455-2.8 Required Reports: Include in the report of the load test the following 
information: 
  1. A tabulation of the time of, and the amount of, the load and settlement 
readings, and the load and recovery readings taken during the loading and unloading of the 
pile/shaft. 
  2. A graphic representation of the test results, during loading and unloading of 
pile/shaft top movement as measured by the average of the dial gauge readings, from wireline 
readings and from level readings. 
  3. A graphic representation of the test results, when using telltales, showing 
pile/shaft compression and pile/shaft tip movement. 
  4. The estimated failure and safe loads according to the criteria described herein. 
  5. Remarks concerning any unusual occurrences during the loading of the 
pile/shaft. 
  6. The names of those making the required observations of the results of the load 
test, the weather conditions prevailing during the load test, and the effect of weather conditions 
on the load test. 
  7. All supporting data including jack and load cell calibrations and certificates and 
other equipment requiring calibration. 
  8. When the Contract Document requires internal instrumentation of the 
pile/shaft, furnish all of the data taken during the load test together with instrument calibration 
certifications. In addition, submit a report showing an analysis of the results of axial load and 
lateral load tests in which soil resistance along and against the pile/shaft is reported as a function 
of deflection. 
  Submit the necessary reports prepared by the Specialty Engineer responsible for 
collection and interpretation of the data, except when the Contract Documents show that the 
Department will provide a Geotechnical Engineer. 
 455-2.9 Disposition of Loading Material: Remove all equipment and materials, which 
remains the Contractor’s property, from the site. Clean up and restore the site to the satisfaction 
of the Engineer. 
 455-2.10 Disposition of Tested Piles/Shafts: After completing testing, cut off the tested 
piles/shafts, which are not to be incorporated into the final structure, and any reaction piles/shafts 
at an elevation 24 inches below the finished graded surface or as shown in the Plans. Take 
ownership of the cut-offs and provide areas for their disposal. 
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B. PILING

455-3 Description.
Furnish and install concrete, steel, or timber piling including driving, jetting, preformed 

pile holes, cutting off, splicing, dynamic load testing, and static load testing of piling. Prior to 
driving, clearly mark the piles to facilitate inspection. Provide individual straight-line marks at 1-
ft intervals legibly numbered at least every 5 ft. Use markers or lumber crayons or paint marks 
that can be easily observed by the inspector. Ensure marks are spaced uniformly and 
perpendicular to the face of the pile. Face pile so that the pile markings are readable by the pile 
inspector. When set checks or practical refusal checks are required, provide inch marks as 
directed by the Engineer. 

In the event a pile is broken or otherwise damaged by the Contractor to the extent that the 
damage is irreparable due to mishandling or incorrect installation, in the opinion of the Engineer, 
the Contractor shall extract and replace the pile at no additional expense to the Department. In 
the event that a pile is mislocated by the Contractor, the Contractor shall extract and replace the 
pile, at no expense to the Department, except when a design change proposed by the Contractor 
is approved by the Department as provided in 455-5.16.5. In the event a pile is broken or 
otherwise damaged by no fault of the Contractor, the pile extraction and replacement will be paid 
for as Unforeseeable Work. 

455-4 Classification.
The Department classifies piling as follows: 

1. Treated timber piling.
2. Prestressed concrete piling.
3. Steel piling.
4. Test piling.
5. Sheet piling.

a. Concrete sheet piling.
b. Steel sheet piling.

6. Polymeric Piles (see Section 471 for requirements).

455-5 General Requirements.
455-5.1 Predrilling of Pile Holes: Predrilled pile holes are either starter holes to the

depth described in this Subarticle or holes drilled through embankment/fill material down to the 
natural ground surface. When using low displacement steel piling such as structural shapes, drive 
them through the compacted fill without the necessity of drilling holes through the fill except 
when the requirements for predrilling are shown in the Plans. When using concrete or other high 
displacement piles, drill pile holes through fill, new or existing, to at least the elevation of the 
natural ground surface. Use a drill with a diameter not greater than the largest dimension of the 
pile. Accurately drill the pile holes with the hole centered over the Plan location of the piling. 
Maintain the location and vertical alignment within the tolerances allowed for the piling. 

For predrilled holes required through rock or other hard  materials shown in the 
Plans that may damage the pile during installation, predrill hole diameters approximately 
2 inches larger than the largest dimension across the pile cross-section. Fill the annular space 
around the piles as described in 455-5.10.1 with clean sand. 

In the setting of permanent and test piling, the Contractor may initially predrill 
holes to a depth up to 20% of the test pile length, unless approved otherwise by the Engineer or 
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required by the Plans. Predrill holes for production piles in the same manner as the test piles. 
With prior written authorization from the Engineer, the Contractor may predrill holes to greater 
depths to minimize the effects of vibrations on existing structures adjacent to the work and/or for 
other reasons the Contractor proposes. 
 455-5.2 Underwater Driving: Underwater driving is defined as any driving through 
water which is above the pile head at the time of driving. 
  When conducting underwater driving, provide a diver equipped with voice 
communications to aid in placing the hammer back on the pile for required cushion changes or 
for subsequent redriving, to attach or recover instrumentation the Engineer is using, to inspect 
the condition of the pile, or for other assistance as required. 
  Select one of the following methods for underwater driving: 
   1. Accomplish underwater driving using conventional driving equipment 
and piling longer than authorized so that the piling will extend above the water surface during 
final driving. When choosing this option, furnish a pile hammer that satisfies the requirements of 
this Section for use with the longer pile. 
   2. Accomplish underwater driving using an underwater hammer that meets 
the requirements of this Section and is approved by the Engineer. When choosing this option, 
provide at least one pile longer than authorized at each pile group, extending above the water 
surface at final driving. At each group location, drive the longer pile first. The Engineer will 
evaluate the adequacy of the underwater driving system. The Engineer may use the pile tip 
elevation of the longer pile that the Contractor has driven and the Engineer has accepted, to 
evaluate the acceptability of the piles driven with the underwater hammer. 
   3. Accomplish underwater driving using conventional driving equipment 
with a suitable approved pile follower. When choosing this option, provide at least one pile 
longer than required at each pile group, extending above the water surface at final driving. At 
each group location, drive the full length pile first without using the follower. The Engineer will 
evaluate the adequacy of the follower used for underwater driving. The Engineer may choose to 
perform a dynamic load test on the first pile the Contractor drives with the follower in each 
group. The Engineer may use the pile tip elevation of the longer pile, that the Contractor has 
driven and the Engineer has accepted, to evaluate the acceptability of the piles driven with the 
follower. 
  Prior to use, submit details of the follower for the Engineer’s evaluation and 
approval along with the information required in 455-10. Include the weight, cross-section details, 
stiffness, type of materials, and dimensions of the follower. 
 455-5.3 Pile Hammers: All equipment is subject to satisfactory field performance during 
and without dynamic testing. Use a variable energy hammer to drive concrete piles. Hammers 
will be rated based on the theoretical energy of the ram at impact. Supply driving equipment 
which provides the required resistance at a blow count ranging from 3 blows per inch (36 blows 
per foot) to 10 blows per inch (120 blows per foot) at the end of initial drive, unless approved 
otherwise by the Engineer after satisfactory field trial. Ensure the hammer is capable of driving 
to a resistance equal to at least 2.0 times the factored design load plus the scour and down drag 
resistance shown in the Contract Documents, without overstressing the piling in compression or 
tension and without reaching or exceeding 20 blows per inch. When the Engineer determines the 
stroke height or bounce chamber pressure readings do not adequately determine the energy of the 
hammer, provide and maintain a device to measure the velocity of the ram at impact. Determine 
the actual hammer energy in the field so that it is consistent with the hammer energy used for 
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each bearing capacity determination. When requested, submit to the Engineer all technical 
specifications and operating instructions related to hammer equipment. 
  455-5.3.1 Air: Variable energy air hammers shall be capable of providing at least 
two ram stroke lengths. The short ram stroke length shall be approximately half of the full stroke 
for hammers with strokes up to 4 feet and no more than 2 feet for hammers with maximum 
strokes lengths over 4 feet. Operate and maintain air hammers within the manufacturer’s 
specified ranges. Use a plant and equipment for air hammers with sufficient capacity to maintain, 
under working conditions, the hammer, volume and pressure specified by the manufacturer. 
Equip the plant and equipment with accurate pressure gauges which are easily accessible to the 
Engineer. The Engineer will not accept final bearing on piles the Contractor drives with air 
hammers unless the Contractor operates the hammers within 10% of the manufacturer’s rated 
speed in blows per minute, unless otherwise authorized by the Engineer. Provide and maintain in 
working order for the Engineer’s use an approved device to automatically determine and display 
the blows per minute of the hammer. 
  455-5.3.2 Diesel: Variable energy diesel hammers shall have at least three fuel 
settings that will produce reduced strokes. Operate and maintain diesel hammers within the 
manufacturer’s specified ranges. Determine the rated energy of diesel hammers using measured 
ram stroke length multiplied by the weight of the ram for open end hammers and by methods 
recommended by the manufacturer for closed end hammers. 
   Equip closed-end (double acting) diesel hammers with a bounce chamber 
pressure gauge, in good working order, mounted near ground level so the Engineer can easily 
read it. Also, submit to the Engineer a chart, calibrated to actual hammer performance within 
30 days prior to initial use, equating bounce chamber pressure to either equivalent energy or 
stroke for the closed-end diesel hammer to be used. 
  455-5.3.3 Hydraulic: Variable energy hydraulic hammers shall have at least three 
hydraulic control settings that provide for predictable energy or equivalent ram stroke. The 
shortest stroke shall be a maximum of 2 feet for the driving of concrete piles. The remaining 
strokes shall include full stroke and approximately halfway between minimum and maximum 
stroke. 
   Supply hammer instrumentation with electronic read out, and control unit 
that allows the Engineer to monitor, and the operator to read and adjust the hammer energy or 
equivalent ram stroke. When pressure measuring equipment is required to determine hammer 
energy, calibrate the pressure measuring equipment before use. 
  455-5.3.4 Vibratory: Vibratory hammers of sufficient capacity (force and 
amplitude) may be used to drive steel sheet piles and, with approval of the Engineer, to drive 
steel bearing piles a sufficient distance to get the impact hammer on the pile (to stick the pile). 
The Engineer will determine the allowable depth of driving using the vibratory hammer based on 
site conditions. However, in all cases, use a power impact hammer for the last 15 feet or more of 
the final driving of steel bearing piles for bearing determinations after all piles in the bent/pier 
have been driven with a vibratory hammer. Do not use vibratory hammers to install concrete 
piles, or to install support or reaction piles for a load test. 
  455-5.3.5 Pile Inspection Device: Provide a pile inspection device that displays 
and stores electronically for every hammer blow along with a timestamp: stroke for open-ended 
diesel hammers and blows per foot and blows per minute for all hammers. The device must auto-
generate the Department’s Pile Driving Record form and export the non-editable electronic data 

568 FY 2024-25



in a format compatible with the Pile Driving Record form. Use this device during the inspection 
of test piles and production piles. 
 455-5.4 Cushions and Pile Helmet: 
  455-5.4.1 Capblock: Provide a capblock (also called the hammer cushion) as 
recommended by the hammer manufacturer. Use commercially manufactured capblocks 
constructed of durable manmade materials with uniform known properties. Do not use wood 
chips, wood blocks, rope, or other material which permit excessive loss of hammer energy. Do 
not use capblocks constructed of asbestos materials. Obtain the Engineer’s approval for all 
proposed capblock materials and proposed thickness for use. Maintain capblocks in good 
condition, and replace them when charred, melted, or otherwise significantly deteriorated. The 
Engineer will inspect the capblock before driving begins and  at appropriate intervals determined 
by the Engineer based on field trial. Replace or repair any capblock which loses more than 25% 
of its original thickness, in accordance with the manufacturer’s instructions, before permitting 
further driving. 
  455-5.4.2 Pile Cushion: Provide a pile cushion that is adequate to protect the pile 
from being overstressed in compression and tension during driving. Use a pile cushion sized so 
that it will fully fill the lateral dimensions of the pile helmet minus one inch but does not cover 
any void or hole extending through the top of the pile. Determine the thickness based upon the 
hammer-pile-soil system. For driving concrete piles, use a pile cushion made from pine plywood 
or oak lumber. Alternative materials may be used with the approval of the Engineer. Do not use 
materials previously soaked, saturated or treated with oil. Maintain pile cushions in good 
condition and replace them when charred, splintered, excessively compressed, or otherwise 
deteriorated to the point it will not protect the pile against overstressing in tension or 
compression. Protect cushions from the weather, and keep them dry. Do not soak the cushions in 
any liquid. Provide a new cushion for each pile unless approved otherwise by the Engineer after 
satisfactory field trial during dynamic testing. 
   During dynamic load tests, replace the pile cushion when any of the pile 
stress measurements exceed the maximum allowed pile stress determined by 455-5.12.2. When 
driving a pile without dynamic testing, replace the pile cushion when the cushion is either 
compressed more than one-half the original thickness, begins to burn, or as directed by the 
Engineer after field performance. 
   Reuse pile cushions in good condition to perform all set-checks and 
redrives. Use the same cushion to perform the set-check or redrive as was used during the initial 
driving, unless this cushion is unacceptable due to deterioration, in which case use a similar 
cushion. 
  455-5.4.3 Pile Helmet: Provide a pile helmet suitable for the type and size of 
piling being driven. Use a pile helmet deep enough to adequately contain the required thickness 
of pile cushion and to assist in maintaining pile-hammer alignment. Use a pile helmet that fits 
loosely over the pile head and is at least 1 inch larger than the pile dimensions. Use a pile helmet 
designed so that it will not restrain the pile from rotating. 
 455-5.5 Leads: Provide pile leads constructed in a manner which offers freedom of 
movement to the hammer and that have the strength and rigidity to hold the hammer and pile in 
the correct position and alignment during driving. When using followers, use leads that are long 
enough and suitable to maintain position and alignment of the hammer, follower, and pile 
throughout driving. 
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 455-5.6 Followers: When using followers, perform dynamic load testing as per 455-5.14. 
Obtain the Engineer’s approval for the type of follower, when used, and the method of 
connection to the leads and pile. Use followers constructed of steel with an adequate cross-
section to withstand driving stresses. When driving concrete piles, ensure that the cross-sectional 
area of the follower is at least 18% of the cross-sectional area of the pile. When driving steel 
piles, ensure that the cross-sectional area of the follower is greater than or equal to the cross-
sectional area of the pile. Provide a pile helmet at the lower end of the follower sized according 
to the requirements of 455-5.4.3. Use followers constructed that maintain the alignment of the 
pile, follower, and hammer and still allow the pile to be driven within the allowable tolerances. 
Use followers designed with guides adapted to the leads that maintain the hammer, follower, and 
the piles in alignment. 
  Use information from dynamic load tests described in 455-5.14 to evaluate the 
adequacy of the follower and to determine pile capacity. 
 455-5.7 Templates and Ground Elevations: Provide a fixed template, adequate to 
maintain the pile in proper position and alignment during driving with swinging leads or with 
semi-fixed leads. The Engineer may allow the use of templates attached to a barge if the 
Contractor demonstrates satisfactory that the pile alignment, and the elevation and horizontal 
position of the template can be maintained during all pile driving operations. Where practical, 
place the template so that the pile can be driven to cut-off elevation before removing the 
template. Ensure that templates do not restrict the vertical movement of the pile. 
  Supply a stable reference close to the pile, which is satisfactory in the opinion of 
the Engineer, for determination of the pile penetration. At the time of driving piles, furnish the 
Engineer with elevations of the original ground and template at each pile or pile group location. 
Note the highest and lowest elevation at each required location and the ground elevation at all 
piles. 
 455-5.8 Water Jets: Use jet pumps, supply lines, and jet pipes that provide adequate 
pressure and volume of water to freely erode the soil. Do not perform jetting without prior 
approval by the Engineer or unless allowed by the Plans. 
  Do not perform jetting in the embankment or for end bents. Where conditions 
warrant, with approval by the Engineer, perform jetting on the holes first, place the pile therein, 
then drive the pile to secure the last few feet of penetration. Only use one jet for prejetting 
(jetting before setting the pile). Use at-least two jets when jetting and driving. Position the jet(s) 
slightly behind the advancing pile tip (approximately 3 feet or as approved by the Engineer). Use 
at-least two jets when jetting and driving. When using water jets in the driving, determine the 
pile bearing only from the results of driving after withdrawing the jets, except where using jets to 
continuously eliminate soil resistance through the scour zone, ensure that they remain in place as 
directed by the Engineer and operating during pile bearing determination. Where practical, 
perform jetting on all piles in a pile group before driving begins. When large pile groups or pile 
spacing and batter make this impractical, or when the Plans specify a jet-drive sequence, set 
check a sufficient number of previously driven piles in a pile group to confirm their capacity 
after completing all jetting. 
 455-5.9 Penetration Requirements: Measure the penetration of piles from the elevation 
of the natural ground, the existing surface, the deepest scour elevation shown in the Pile Data 
Table, or the bottom of excavation, whichever is lowest. The Engineer will accept the bearing of 
a pile only if the Contractor achieves the required bearing when the tip of the pile is at or below 
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the specified minimum tip elevation and below the bottom of the preformed or predrilled pile 
hole. 
  Do not drive piles beyond practical refusal. To meet the requirements in this 
Subarticle, provide penetration aids, such as jetting or preformed pile holes, when piles cannot be 
driven to the required penetration without reaching practical refusal. 
  If the Contractor encounters unforeseeable, isolated obstructions that the 
Contractor cannot practically penetrate by driving, jetting, or preformed pile holes, and the 
Contractor must remove the pile to obtain the required pile penetration, the Department will pay 
the costs for such removal as Unforeseeable Work. 
 455-5.10 Preformed Pile Holes: 
  455-5.10.1 Description: Preformed pile holes serve as a penetration aid when all 
other pile installation methods fail to achieve the minimum tip elevation shown in the Plans or, 
when authorized by the Engineer, to minimize the effects of vibrations on adjacent structures. 
The Engineer may require preformed holes for any type of pile. Drive all piles installed in 
preformed pile holes to determine that the bearing requirements have been met. The bottom of 
the preformed hole is considered the lowest elevation the preforming operation matched the 
largest dimension of the pile. 
   For preformed holes which are required through material that caves during 
driving to the extent that the preformed hole does not serve its intended purpose, case the hole 
from the surface through caving material in accordance with the Contract Documents. After 
installing the pile to the bottom of the casing, remove the casings unless shown otherwise in the 
Plans. Determine bearing of the pile after removing the casing unless shown otherwise in the 
Plans. Fill all voids between the pile and soil remaining after driving through preformed holes 
with clean sand after the pile has achieved the required minimum tip elevation, unless grouting 
of preformed pile holes is shown in the Plans. If pile driving is interrupted during sand 
placement, drive the pile at least 20 additional blows after filling all of the voids between the pile 
and soil with sand at no additional cost to the Department. 
  455-5.10.2 Provisions for Use of Preformed Pile Holes: The Department will 
anticipate the necessity for preformed pile holes and include directions in the Plans. The 
Department considers, but does not limit to, the following conditions as reasons for preformed 
pile holes: 
   1. Inability to drive piles to the required penetration with driving and 
jetting equipment. 
   2. To penetrate a hard layer or layers of rock or strong stratum that the 
Engineer considers not sufficiently thick to support the structure. 
   3. To obtain greater penetration into dense (strong) material and into dense 
material containing holes, cavities or unstable soft layers. 
   4. To obtain penetration into a stratum in which it is desired to found the 
structure. 
   5. To minimize the effects of vibrations or heave on adjacent existing 
structures. 
   6. To minimize the effects of ground heave on adjacent piles. 
  455-5.10.3 Conditions Under Which Payment Will Be Made: The Department 
will make payment for preformed pile holes shown in the Plans, required by the Engineer or 
where the Contractor demonstrates that such work is necessary to achieve the required 
penetration without overstressing the pile. 
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  455-5.10.4 Construction Methods: Construct preformed pile holes by drilling, or 
driving and withdrawing a suitable punch or chisel guided by a template or using drilling 
equipment with fixed leads at the locations of the piles. Construct a hole that is equal to or 
slightly greater than the largest pile dimension for the entire length of the hole and of sufficient 
depth to obtain the required penetration. Do not exceed the minimum dimensions necessary to 
achieve the required penetration of the pile. When the Plans call for grouting the preformed pile 
holes, provide a pile hole dimension 2 to 4 inches larger than the largest pile dimension. 
Construct the holes at the Plan position of the pile and the tolerances in location, and ensure the 
hole is straight and that the batter is the same as specified for the pile. Loose material may 
remain in the preformed pile hole if the conditions in 455-5.10.1 are satisfied. 
  455-5.10.5 Grouting of Pile Holes: Clean and grout preformed pile holes for 
bearing piles, when the Plans require grouting after driving. Use grout that meets the 
requirements of 455-40 to 455-42 and has a minimum compressive strength of 3,000 psi at 
28 days or as specified in the Plans. Prepare cylinders and perform QC testing in accordance 
with 455-43. LOT size and verification will be in accordance with 455-43. Pump the grout 
through three or more grout pipes initially placed at the bottom of the preformed hole. Raise the 
grout pipes when necessary to prevent clogging and to complete the grouting operations. 
Maintain the grout pipes below the surface of the previously placed grout. Continue grouting 
until the grout reaches the ground surface all around the pile. Provide divers to monitor grouting 
operations when the water depth is such that it is impractical to monitor from the ground surface. 
In the event that the Engineer determines the Contractor must grout and the required grouting is 
not shown in the Plans, the Department will pay for the grouting work as Unforeseeable Work. 
 455-5.11 Bearing Requirements: 
  455-5.11.1 General: Drive piles to provide the bearing required for carrying the 
loads shown in the Plans. For all types of bearing piles, consider the driving resistance as 
determined by the methods described herein sufficient for carrying the specified loads as the 
minimum bearing which is accepted for any type of piles. Determine pile bearing using the 
method described herein or as shown in the Plans. 
   For foundations requiring 100% dynamic testing of production piles, 
ensure each pile has achieved minimum penetration requirements in 455-5.9 and the required 
bearing for minimum 6 inches of consecutive driving, or when the minimum penetration is 
achieved, driving has reached practical refusal in firm material and the bearing capacity is 
obtained in all the refusal blows. 
   For foundations not requiring 100% dynamic testing of production piles, 
ensure each pile has achieved the minimum penetration requirements in 455-5.9, the blow count 
is generally the same or increasing and the minimum required bearing capacity obtained for 
24 inches of consecutive driving with less than 1/4 inch rebound per blow, or achieved the 
minimum penetration requirements in 455-5.9 and driving has reached practical refusal in 
accordance with 455-5.11.3 
   With concurrence of the Engineer, the Dynamic Testing Engineer (DTE) 
may modify the scour resistance shown in the Plans if the dynamic load test is used to determine 
the actual soil resistance through the scour zone. 
  455-5.11.2 Bearing Criteria: For foundations requiring 100% dynamic testing, 
the DTE will determine the bearing of all piles using the data received from dynamic load testing 
equipment utilizing internally or externally mounted sensors according to the methods described 
in 455-5.12.1. 
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   For foundations not requiring 100% dynamic testing, the DTE shall 
forward a signed and sealed driving criteria letter indicating the minimum blow counts at each 
hammer stroke expected during driving to safely install the pile based on the test pile data and 
analyses to the Engineer at least one working day before driving the piles. The letter will contain 
an itemized list of the blow count criteria for acceptance of the piles, maximum strokes, criteria 
to replace cushions and any other conditions and limitations deemed appropriate for the safe 
installation of the piles. Drive all piles to the blow count criteria established by the DTE using 
the methods described herein and presented in the driving criteria letter. 
    If the pile is driven to approximately 12 inches above cut-off without 
reaching the required resistance, interrupt driving to perform an instrumented set-check. 
  455-5.11.3 Practical Refusal: Practical refusal is defined as 20 blows per inch or 
less than one inch penetration, with the hammer operating at the highest setting determined by 
the DTE for driving piles without damage and less than 1/4 inch rebound per blow. Stop driving 
as soon as the pile has reached practical refusal. 
  455-5.11.4 Set-checks and Pile Redrive: 
   1. Set-checks: Set-checks consist of redriving the pile after a certain period 
of time, typically within the same day. Perform set-checks as required and at the waiting periods 
shown in the Contract Documents. Provide an engineer’s level or other suitable equipment for 
elevation determinations to determine accurate pile penetration during the set-checks. A pile may 
be accepted when a set-check shows that it has achieved the minimum required pile bearing and 
has met all other requirements of this Section. 
   2. Pile Redrive: Pile redrive consists of redriving the pile after the 
following working day from initial driving to determine time effects, to reestablish pile capacity 
due to pile heave, or for other reasons. 
   3. Uninstrumented Set-Checks and Uninstrumented Pile Redrive: Piles 
may be accepted based on uninstrumented set-checks or uninstrumented pile redrives only when 
the piles are redriven for at least 24 inches. In these cases, the piles may be considered to have 
sufficient bearing resistance when the specified blow count criteria is achieved in accordance 
with 455-5.11.1 and 455-5.11.2. Unless practical refusal is obtained as defined in 455-5.11.3, 
set-checks or redrives for piles redriven less than 24 inches must be instrumented for pile 
acceptance. 
   4. Instrumented Set-Checks and Instrumented Pile Redrive: Use dynamic 
load tests using at least 6 hammer blows to determine whether the pile bearing is sufficient. The 
pile may be considered  to have sufficient bearing resistance when dynamic measurements 
demonstrate the static pile resistance exceeds the required pile resistance for at least one hammer 
blow and the average static pile resistance during the next five hammer blows exceeds 95% of 
the required pile resistance. If the pile is advanced farther, the static pile resistance during all 
subsequent blows must exceed 90% of the required pile resistance. 
  455-5.11.5 Pile Heave: Pile heave is the upward movement of a pile from its 
originally driven elevation. Drive the piles in an approved sequence to minimize the effects of 
heave and lateral displacement of the ground. Monitor piles previously driven in a pile group for 
possible heave during the driving of the remaining piles. Take elevation measurements to 
determine the magnitude of the movement of piles and the ground surface resulting from the 
driving process. Redrive all piles that have heaved 1/4 inches or more . 
  455-5.11.6 Piles with Insufficient Bearing:  When the bearing capacity of any 
pile is less than the required bearing capacity, the Contractor may splice the pile and continue 
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driving or may extract the pile and drive a pile of greater length, or, if so ordered by the 
Engineer, drive additional piles. 
  455-5.11.7 Optional Soil Set-up approach: Production piles that are driven to 
less than the Nominal Bearing Resistance (NBR) may be accepted based on the anticipated soil 
setup without set checks on all piles, only if the following criteria are met: 
   1. Pile tip penetration satisfies the minimum penetration requirements in 
455-5.9. 
   2. End of Initial Drive (EOID) resistance exceeds 1.10 times the Factored 
Design Load for the pile bent/pier, as determined by the dynamic testing or blow count criteria. 
   3. The Resistance Factor for computing NBR is taken from the following 
table: 

Table 455-1 
Resistance Factors for Pile Installation Using Soil Setup (all structures) 

Loading Design Method Construction QC 
Method 

Resistance Factor, φ 
Blow Count 

Criteria4 
100% Dynamic 

Testing5 

Compression Davisson 
Capacity 

EDC1, or PDA/GPC2  0.55 0.60 
Static Load Testing3 0.65 0.70 

Statnamic Load 
Testing3 0.60 0.65 

Uplift Skin Friction EDC1, or PDA/GPC2 0.45 0.50 
Static Load Testing3 0.55 0.55 

1. Using the analysis methods published by Tran et al (2012). 
2. Dynamic Load Testing and Signal Matching Analysis. 
3. Used to confirm the results of Dynamic Load Testing and Signal Matching Analysis. 
4. Initial drive of production piles using Blow Count Criteria. 
5. Initial drive of all piles accepted by results of Dynamic Testing of all blows. 

  4. At least one test pile is driven at each bent/pier with a successful set check at 
the anticipated production pile tip elevations and one of the following sets of dynamic load 
testing conditions are met at each bent/pier. 
   a. The bearing of at least 10% of piles in the bent/pier (round up to the 
next whole number) is confirmed by instrumented set-check, and all test piles and instrumented 
set-checks demonstrate the pile resistance exceeds the NBR within seven days after EOID 
   b. The bearing of at least 20% of piles in the bent/pier (round up to the 
next whole number) is confirmed by instrumented set-check, and all test piles and instrumented 
set-checks demonstrate the pile resistance exceeds the NBR within 21 days after EOID. 
  5. All uninstrumented piles are driven deeper and to a greater EOID resistance 
than the EOID resistance of all instrumented production piles in the same bent/pier. 
 455-5.12 Methods to Determine Pile Capacity: 
  455-5.12.1 General: Dynamic load tests using an externally mounted instrument 
system and signal matching analyses or embedded gauges will be used to determine pile capacity 
for all structures or projects unless otherwise shown on the Plans. Notify the Engineer two 
working days prior to placement of piles within the template and at least one working day prior 
to driving piles. Do not drive piles without the presence of the Engineer. 
  455-5.12.2 Wave Equation: 
   1. Use Wave Equation Analysis for Piles (WEAP) programs to evaluate 
the suitability of the proposed driving system (including the hammer, follower, capblock and pile 
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cushions) as well as to estimate the driving resistance, in blows per 12 inches or blows per inch, 
to achieve the pile bearing requirements and to evaluate pile driving stresses. 
    Use Wave Equation Analyses to show the hammer meets the 
requirements described in 455-5.3 and maximum allowed pile stresses are not exceeded. 
   2. Required Equipment for Driving: Hammer approval is based on 
satisfactory field performance including dynamic load test results. In the event piles require 
different hammer sizes, the Contractor may elect to drive with more than one size hammer or 
with a variable energy hammer, provided the hammer is properly sized and cushioned, will not 
damage the pile, and will develop the required resistance. 
   3. Maximum Allowed Pile Stresses: 
    a. General: The maximum allowed driving stresses for concrete, 
steel, and timber piles are given below. In the event dynamic load tests show that the hammer 
will overstress the pile, modify the driving system or method of operation as required to prevent 
overstressing the pile. In such cases provide additional cushioning, reduce the stroke, or make 
other appropriate agreed upon changes. 
    b. Prestressed Concrete Piles: Use the following equations to 
determine the maximum allowed pile stresses: 
 

 
sapc= 0.7 f’c – 0.75 fcpe  (1) 

 
sapt= 6.5(f’c )0.5 + 1.05 fcpe (2a) for piles less than 50 feet long 

 
sapt= 3.25(f’c )0.5 + 1.05 fcpe (2b) for piles 50 feet long and greater 

 
sapt= 500   (2c) within 20 feet of a mechanical splice 
 

  where: 
   sapc= maximum allowed pile compressive stress, psi 
   sapt= maximum allowed pile tensile stress, psi 
   f′c= specified minimum compressive strength of concrete, psi 
   fcpe= effective prestress (after all losses) at the time of driving, psi, taken 
as 0.8 times the initial prestress force divided by the minimum net concrete cross-sectional area 
of the pile (fcpe= 0 for dowel spliced piles). 
    c. Steel Piles: Ensure the maximum pile compression and tensile 
stresses measured during driving are no greater than 0.9 times the yield strength (0.9 fy) of the 
steel. 
    d. Timber Piles: Ensure the maximum pile compression and tensile 
stresses measured during driving are no greater than 3.6 ksi for Southern Pine and Pacific Coast 
Douglas Fir and 0.9 of the ultimate parallel to the grain strength for piles of other wood. 
  455-5.12.3 Temporary Piles: Submit for the Engineers review, an analysis 
signed and sealed by a Specialty Engineer which establishes the pile lengths for temporary piles 
required for structures which affect public safety. Submit for the Engineers approval, a Wave 
Equation analysis signed and sealed by a Specialty Engineer which establishes the driving 
criteria for temporary piles at least five working days prior to driving temporary production piles. 
The required driving resistance is equal to the sum of the factored design load plus the scour and 
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down drag resistances shown in the Plans, divided by the appropriate resistance factor or the 
nominal bearing resistance shown in the Plans, whichever is higher. 
   The maximum resistance factor is 0.45 when only wave equation analysis 
is performed. However, a larger resistance factor may be applicable when additional testing is 
provided by the Specialty Engineer in accordance with Section 3.5.6 of Volume 1 of the FDOT 
Structures Manual. If the Contractor elects to perform 100% dynamic load testing submit a 
certification package prepared by the Specialty Engineer. The certification package shall include 
a signed and sealed letter by the Specialty Engineer that certifies the piles meet the load 
requirements and have no integrity deficiencies. The package shall also include the dynamic load 
test records, all signal matching analysis performed to determine pile capacities and a summary 
table that indicates the final capacity of every pile. 
  455-5.12.4 Dynamic Load Tests: Dynamic load testing consists of estimating 
pile capacity by the analysis of electronic data collected from blows of the hammer during 
driving of an instrumented pile in accordance with 455-5.14. 
  455-5.12.5 Static Load Tests: Static load testing consists of applying a static load 
to the pile to determine its capacity. Use the Modified Quick Test Procedure in accordance with 
455-2.2.1. 
  455-5.12.6 Fender Pile Installation: For piles used in fender systems, regardless 
of type or size of pile, either drive them full length or jet the piles to within 2 feet of cutoff and 
drive to cutoff elevation to seat the pile. The Engineer will not require a specific driving 
resistance unless noted in the Plans. Use methods and equipment for installation that do not 
damage the piles. If the method or equipment used causes damage to the pile, modify the 
methods or equipment at no expense to the Department. 
  455-5.12.7 Structures Without Test Piles: For structures without 100% dynamic 
testing or test piles, the DTE will dynamically test the first pile(s) in each bent or pier at 
locations shown in the Plans to determine the blow count criteria for the remaining piles. The 
DTE shall forward the driving criteria letter to the Engineer in accordance with 455-5.11.2, 
except that the letter may be submitted as soon as the driving criteria is determined if piles are 
driven the same day. The DTE will dynamically test or perform an instrumented set-check on at 
least 5% of the piles at each bent or pier (rounded up to the next whole number). 
 455-5.13 Test Piles: 
  455-5.13.1 General: All test piles will have dynamic load tests. Drive piles of the 
same cross-section and type as the permanent piles shown in the Plans, in order to determine any 
or all of the following: 
   1. installation criteria for the piles. 
   2. nature of the soil. 
   3. lengths of permanent piles required for the work. 
   4. driving resistance characteristics of the various soil strata. 
   5. amount of work necessary to obtain minimum required pile penetration. 
   6. ability of the driving system to do the work. 
   7. need for point protection. 
   Because test piles are exploratory in nature, drive them harder (within the 
limits of practical refusal), deeper, and to a greater bearing resistance than required for the 
permanent piling. Except for test piles which are to be statically or Statnamically load tested, 
drive test piles their full length or to practical refusal. Splice test piles which have been driven 
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their full length without achieving the required bearing, and proceed with further driving unless 
otherwise directed by the Engineer. 
   As a minimum, unless otherwise directed by the Engineer, do not cease 
driving of test piles until obtaining the required bearing capacity continuously, where the blow 
count is increasing, for 10 feet unless reaching practical refusal first. Drive test piles which are to 
be statically or Statnamically load tested as anticipated for the production piles. 
   When test piles attain practical refusal prior to attaining minimum 
penetration, perform all work necessary to attain minimum penetration and the required bearing. 
Where practical, use water jets to break the pile loose for further driving. Where jetting is 
impractical, extract the pile and install a preformed pile hole through which driving will 
continue. The Department will consider the work of extracting the pile to be Unforeseeable 
Work. 
   When driving test piles other than low displacement steel test piles, have 
preforming equipment available at the site and water jets as specified in 455-5.8 when jetting is 
allowed, ready for use, before the test pile driving begins. 
   The Engineer may elect to interrupt pile driving up to four times on each 
test pile, two times for up to two hours and two additional times during the next working day of 
initial driving to determine time effects during the driving of test piles. 
  455-5.13.2 Location of Test Piles: Drive all test piles in the position of 
permanent piles at the locations shown in the Plans. Ensure that all test piles designated to be 
statically load tested are plumb. In the event that all the piles are battered at a static load test site, 
the Engineer will designate an out-of-position location for driving a plumb pile for the static load 
test. 
  455-5.13.3 Equipment for Driving: Use the same hammer and equipment for 
driving test piles as for driving the permanent piles. Also use the same equipment to redrive 
piles. 
 455-5.14 Dynamic Load Tests: The DTE will take dynamic measurements during the 
driving of piles designated in the Plans or authorized by the Engineer. For concrete piles, install 
instruments prior to driving and assist the Engineer in monitoring all blows delivered to the pile. 
For steel production piles, the Engineer may accept instrumented set-checks or redrives. The 
Engineer will perform dynamic load tests to evaluate any or all of the following: 
  1. Suitability of the Contractor’s driving equipment, including hammer, capblock, 
pile cushion, and any proposed follower. 
  2. Pile capacity. 
  3. Pile stresses. 
  4. Energy transfer to pile. 
  5. Distribution of soil resistance. 
  6. Soil variables including quake and damping. 
  7. Hammer-pile-soil system for Wave Equation analyses. 
  8. Pile installation problems. 
  9. Pile integrity 
           10. Other. 
  Either supply and install embedded gauges in the piles in accordance with 
Standard Plans, Index 455-003 or attach instruments (strain transducers to measure force and 
accelerometers to measure acceleration) with bolts to the pile for dynamic testing. 
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  Make each follower and pile to be dynamically tested with externally attached 
instruments available to drill holes for attaching instrumentation and for wave speed 
measurements. Support the pile with timber blocks placed at appropriate intervals. Ensure that 
the pile is in a horizontal position and does not contact adjacent piles. Provide a sufficient clear 
distance at the sides of the pile for drilling the holes. The Engineer will furnish the equipment, 
materials, and labor necessary for drilling holes and taking the wave speed measurements. If the 
Engineer directs dynamic load testing, instrumented set-checks or instrumented redrives, provide 
the Engineer safe access to the top of the piles for drilling the attachment holes. After placing the 
leads provide the Engineer safe access to the piles to attach the instruments and for removal of 
the instruments after completing the pile driving. 
  The Engineer will monitor the stresses in the piles with the dynamic test 
equipment during driving to ensure the Contractor does not exceed the maximum allowed 
stresses. If necessary, add additional cushioning, replace the cushions, or reduce the hammer 
stroke to maintain stresses below the maximum allowable. If dynamic test equipment 
measurements indicate non-axial driving, immediately realign the driving system. If the cushion 
is compressed to the point that a change in alignment of the hammer will not correct the problem, 
add cushioning or change the cushion as directed by the Engineer. 
  Drive the pile to the required penetration and resistance or as directed by the 
Engineer. 
  When directed by the Engineer, perform instrumented set-checks or redrives. Do 
not use a cold diesel hammer for a set-check or redrive unless in the opinion of the Engineer it is 
impractical to do otherwise. Warm up the hammer by driving another pile or applying at least 
20 blows to a previously driven pile or to timber mats placed on the ground. 
 455-5.15 Pile Lengths: 
  455-5.15.1 Test Pile Length: Provide the length of test piles shown in the Plans 
or as directed by the Engineer. 
  455-5.15.2 Production Pile Length: 
   455-5.15.2.1 Structures with Test Piles: When test pile lengths are 
shown in the Plans, the production pile bid quantity is based on information available during 
design and estimated pile lengths. Production pile lengths shall be recommended by the DTE for 
the Engineer’s approval based on all information available before the driving of the permanent 
piles, including, but not limited to, information gained from the driving of test piles, dynamic 
load testing, static load testing, supplemental soil testing, etc. When authorized by the 
Department, soil freeze information obtained during set checks and pile redrives may be used to 
determine authorized pile lengths for sites with extreme soil conditions. 
 After completion of the test pile program, production pile lengths shall be recommended 
in a letter signed and sealed by the DTE. Submit the letter and load test reports to the Engineer 
including the following electronic files (Windows 10 compatible): dynamic testing data, signal 
matching data and results, and Wave Equation data and results. 
   455-5.15.2.2 Structures without Test Piles: Authorized lengths are 
provided as Production Pile Order Lengths in the Pile Data Table in the Structure Plans. Use 
these lengths for furnishing the permanent piling for the structure. 
  455-5.15.3 Authorized Pile Lengths: The authorized pile lengths are the lengths 
determined by the Engineer after reviewing the pile lengths recommended by the DTE. The 
Contractor may elect to provide piling with lengths longer than authorized to suit his method of 
installation or schedule. When the Contractor elects to provide longer than authorized pile 
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lengths, the Department will pay for the furnished length as either the originally authorized 
length or the length between cut-off elevation and the final accepted pile tip elevation, whichever 
is the longer length. 
   The Engineer will provide an itemized list of authorized pile lengths 
within three working days after receipt of all test reports and the DTE’s recommended pile 
lengths. Use these lengths for furnishing the permanent piling for the structure. If the Contractor 
is willing to start the pile driving operations in zones consisting of at least four test piles 
designated by the Engineer, and if the Contractor so requests in writing at the beginning of the 
test pile program, the Department will provide pile lengths for these designated phases within 
three working days after receiving all test reports and the DTE’s recommended pile lengths for 
those designated zones. 
   On multiple phase projects, the Engineer will not provide pile lengths on 
subsequent phases until completing the piling on initial phases. 
 455-5.16 Allowable Driving Tolerances: 
  455-5.16.1 General: Meet the tolerances described in this Subarticle for the piles 
that are free standing without lateral restraint (after the template is removed). After the piles are 
driven, do not move the piles laterally to force them to be within the specified tolerances, except 
to move battered piles to overcome the dead load deflections caused by the pile’s weight. When 
this is necessary, submit calculations signed and sealed by a Specialty Engineer that verify the 
amount of dead load deflection prior to moving any piles. 
  455-5.16.2 Position: Ensure that the final position of the pile head at cut-off 
elevation is no more than 3 inches, or 1/6 of the diameter of the pile, whichever is less, laterally 
in the X or Y coordinate from the Plan position indicated in the Plans. 
  455-5.16.3 Axial Alignment: Ensure that the axial alignment of the driven piles 
does not deviate by more than 1/4 inches per foot from the vertical or batter line indicated in the 
Plans. 
  455-5.16.4 Elevation: Ensure that the final elevation of the pile head is no more 
than 1-1/2 inches above, or more than 4 inches below, the elevation shown in the Plans, however 
in no case shall the pile be embedded less than 8 inches into the cap or footing. 
   For fender piles, cut off piles at the elevation shown in the Plans to a 
tolerance of plus 0 inches to minus 2 inches using sawing or other means as approved by the 
Engineer to provide a smooth level cut. 
  455-5.16.5 Deviation from Above Tolerances: When the Contractor has failed 
to meet the above tolerances for position of axial alignment, the Contractor may propose a 
redesign to incorporate out of tolerance piles into pile caps or footings, at no expense to the 
Department. Ensure the Contractor’s Engineer of Record performs any redesign and signs and 
seals the redesign drawings and computations. Do not begin any proposed construction until the 
redesign has been reviewed for acceptability and approved by the Engineer. Utilize Standard 
Plans for treatment of piles driven more than 4 inches below cutoff elevation. 
 455-5.17 Disposition of Pile Cut-offs, Test Piles, and Load Test Materials: 
  455-5.17.1 Pile Cut-offs: 
   Upon completion of all work under the Contract in connection with piling, 
unless shown otherwise in the Plan, take ownership of any unused cut-off lengths remaining, and 
remove them from the right-of-way. Provide areas for their disposal. 
  455-5.17.2 Test Piles: Where so directed by the Plans or the Engineer, cut off, or 
build-up as necessary, test piles, and leave them in place as permanent piles. Extract and replace 
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test piles driven in permanent position and found not suitable for use due to actions of the 
Contractor at no expense to the Department. Pull, or cut off, at an elevation 2 feet below the 
ground surface or bottom of proposed excavation, test piles driven out of permanent position, 
and dispose of the removed portion of the test pile. 

When test piles are required to be driven in permanent pile positions, the 
Contractor may elect to drive the test pile out of position, with the approval of the Engineer, 
provided that a replacement pile is furnished and driven by the Contractor at no expense to the 
Department in the position that was to be occupied by the test pile. Under this option, the 
Department will pay for the test pile in the same manner as if it were in permanent position. 

Unless otherwise directed in the Plans or by the Engineer, retain 
ownership of test piles that are pulled or cut off and provide areas for their disposal. 

455-5.18 Recording: Provide pile inspectors in accordance with 105-8.13. The qualified
pile inspector shall inspect and record all the pile installation activities, including but not limited 
to handling, jetting, predrilling, preforming and driving on the Department’s Pile Driving Record 
form. Steel piles and dynamically tested concrete piles in accordance with 455-5.14 will not 
require inspection during handling. Keep a pile driving log for each pile installed whether it is, or 
is not, instrumented. Within one working day after completing the installation of each pile, 
submit the Pile Driving Record and dynamic testing records to the Engineer. 

455-5.19 Foundation Certification Packages: Submit certification packages of pile
foundations to the Engineer prior to Pile Verification Testing. A separate Foundation 
Certification Package must be submitted for each foundation unit. A foundation unit is defined as 
all the piles within one bent or pile footing for a specific bridge for each phase of construction. 
Each Foundation Certification Package shall contain an original certification letter signed and 
sealed by the DTE certifying the piles have the required minimum tip elevation, axial capacity 
including compression and uplift, pile integrity, and that the inspection of the pile installation 
was performed under the supervision of the DTE. The package shall also include all pile driving 
logs, dynamic testing records, all supplemental dynamic testing raw data and analyses for the 
foundation unit, and the signed and sealed evaluation performed to address out of tolerance piles 
in accordance with 455-5.16.5. The certification shall not be contingent on any future repair or 
testing, or any approval by the Engineer. 

455-5.20 Verification: One working day, excluding weekends and Department observed
holidays, after receipt of the Foundation Certification Package, the Engineer will determine 
whether a pile in that foundation unit will be selected for verification testing. Based on its review 
of the certification package, the Engineer may or may not choose a pile for verification testing in 
any or all foundation units. For the pile selected by the Engineer for verification testing, the 
Engineer will provide the dynamic load test equipment and personnel for the Pile Verification 
Testing. Provide the driving equipment and pile driving crew for the Pile Verification Testing 
and provide support as needed to prepare the piles for testing. The Engineer will provide the 
results of the verification testing and identify additional needs for verification testing within one 
working day of testing. 

If the capacity or integrity of any pile is found to be deficient, the Engineer will 
reject the entire certification package for the foundation unit, and the Contractor shall: 

1. Correct the deficiency;
2. Correct the process that led to the deficiency;
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3. Demonstrate to the Engineer that the remainder of the piles in the
foundation unit are acceptable, including additional dynamic load tests to verify pile capacity and 
integrity, and; 

4. Recertify the foundation unit.
One working day, excluding weekends and Department observed holidays, after 

receipt of the recertification, the Engineer shall then determine whether additional verification 
testing is required in that foundation unit. If the capacity or integrity of a verification pile is 
found to be deficient, additional cycles of deficiency correction and verification testing shall be 
completed until no more pile capacity or integrity deficiencies are detected. Piles shall not be 
cut-off nor bent/pier caps placed prior to successful completion of the Pile Verification Testing 
Program for that foundation unit. In case of disagreement of dynamic testing results, the 
Engineer’s results will be final and will be used for acceptance. 

On land foundation units or water foundation units when the pile cutoff is at least 
six feet above mean high water, the Contractor may cut-off piles prior to a complete submittal of 
the Certification Package or to a successful completion of the Pile Verification Testing Program 
at its own risk. If any piles in a foundation unit are cut-off prior to the submittal of a certification 
package or completion of the Pile Verification Testing Program and the Engineer determines that 
verification testing is required, the Contractor shall perform, at no expense to the Department, 
any work and labor required to expose any pile selected for verification to allow the installation 
of the instruments in dry conditions and to provide references and access to the Engineer for such 
testing. Piles experiencing damage during the verification testing or requiring build-up after the 
verification shall be repaired by the Contractor at no expense to the Department. No pile bent/cap 
shall be poured prior to successful completion of the Pile Verification Testing Program for that 
foundation unit or notification by the Engineer that no verification will be required. 

455-6 Timber Piling.
455-6.1 Description: Drive timber piles of the kind and dimensions specified in the Plans

at the locations and to the elevations shown in the Plans, or as directed by the Engineer. 
455-6.2 Materials: Meet the timber piling requirements of Section 953. Treat the piles

according to the applicable provisions of Section 955. Treat all cuts and drilled holes in 
accordance with 470-3. 

455-6.3 Preparation for Driving:
455-6.3.1 Caps: Protect the heads of timber piles during driving, using a cap of

approved type, that will distribute the hammer blow over the entire cross-section of the pile. 
When necessary cut the head of the pile square before beginning pile driving. 

455-6.3.2 Collars: Provide collars or bands to protect piles against splitting and
brooming at no expense to the Department. 

455-6.3.3 Shoes: Provide piles shod with metal shoes, of a design satisfactory to
the Engineer. Shape pile tips to receive the shoe and install according to the manufacturer’s 
directions. 

455-6.4 Storage and Handling: Store and handle piles in the manner necessary to avoid
damage to the piling. Take special care to avoid breaking the surface of treated piles. Do not use 
cant dogs, hooks, or pike poles when handling and storing the piling. 

455-6.5 Cutting Off: Saw off the tops of all timber piles at the elevation indicated in the
Plans. Saw off piles which support timber caps to the exact plane of the superimposed structure 
so that they exactly fit. Withdraw and replace broken, split, or misplaced piles. 
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 455-6.6 Build-ups: The Engineer will not permit splices or build-ups for timber piles. 
Extract piles driven below Plan elevation and drive a longer pile. 
 455-6.7 Pile Heads: 
  455-6.7.1 Piles with Timber Caps: On piles wider than the timber caps, dress off 
the part of the pile head projecting beyond the sides of the cap to a slope of 45 degrees. Coat the 
cut surface with the required preservative and then place a sheet of copper, with a weight of 
10 ounces per square foot or greater, meeting the requirements of ASTM B370. Provide a cover 
measuring at least 4 inches more in each dimension greater than the diameter of the pile. Bend 
the cover down over the pile and fasten the edges with large head copper nails or three wraps of 
No. 12 copper wire. 
  455-6.7.2 Fender and Bulkhead Piles: Paint the heads of fender piles and of 
bulkhead piles with preservative and then cover with copper as provided above for piles 
supporting timber caps. 

455-7 Prestressed Concrete Piling. 
 455-7.1 Description: Provide prestressed concrete piles that are manufactured, cured, 
and driven in accordance with the Contract Documents. When the required lengths are less than 
or equal to the maximum length as shown in the Standard Plans, provide piles full length without 
splices. When the pile length exceeds the maximum length according to Standard Plans, and 
splicing is required, the piles may be spliced and splices will be paid for in accordance with 
455-11.8. 
  When splices are desired for convenience of the Contractor, provide mechanical 
splices at no additional cost. Include the cost of these splices in the cost of the pile. 
 455-7.2 Manufacture: Fabricate piles in accordance with Section 450. When embedded 
gauges will be used for dynamic load testing, supply and install in square prestressed concrete 
piles in accordance with Standard Plans Index 455-003. Ensure the embedded gauges are 
installed by personnel approved by the manufacturer. 
 455-7.3 Storage and Handling: 
  455-7.3.1 Time of Driving Piles: Drive prestressed concrete piles at any time 
after the concrete has been cured in accordance with Section 450, and the concrete compressive 
strength is equal to or greater than the specified 28 day compressive strength. 
  455-7.3.2 Storage: Support piles on adequate dunnage both in the prestress yard 
and at the job site in accordance with the locations shown in the Standard Plans to minimize 
undue bending stresses or creating a sweep or camber in the pile. 
  455-7.3.3 Handling: Handle and store piles in the manner necessary to eliminate 
the danger of fracture by impact or of undue bending stresses in handling or transporting the 
piles from the forms and into the leads. In general, lift concrete piles by means of a suitable 
bridge or slings attached to the pile at the locations shown in the Standard Plans. Construct slings 
used to handle piles of a fabric material or braided wire rope constructed of six or more wire 
ropes which will not mar the corners or the surface finish of the piles. Do not use chains to 
handle piles. During transport, support concrete piles at the lifting locations shown in the 
Standard Plans or fully support them throughout 80% or more of their length. In handling piles 
for use in salty or brackish water, exercise special care to avoid damaging the surface and 
corners of the pile. If an alternate transportation support arrangement is desired, submit 
calculations, signed and sealed by the Specialty Engineer, for approval by the Engineer prior to 
transporting the pile. Calculations must show that the pile can be transported without exceeding 
the bending moments calculated using the support locations shown in the Plans. 
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 455-7.4 Cracked Piles: The Engineer will reject any pile that becomes cracked in 
handling to the point that a transverse or longitudinal crack extends through the pile, shows 
failure of the concrete as indicated by spalling of concrete on the main body of the pile adjacent 
to the crack, which in the opinion of the Engineer will not withstand driving stresses, or becomes 
damaged during installation. The Engineer will not reject any pile for the occasional minor 
surface hairline cracking caused by shrinkage. 
  Do not drive piling with irreparable damage, which is defined as any cracks that 
extend through the pile cross-sectional area that are, or will be, below ground or water level at 
the end of driving. Remove and replace broken piles or piles cracked to the extent described 
above at no expense to the Department. The Engineer will accept cracks less than 0.005 inches 
which do not extend through the pile. Using approved methods, cut off and splice or build-up to 
cut-off elevation piles with cracks greater than 0.005 inches at the pile head or above ground or 
water level, and piles with cracks above ground or water level which extend through the cross-
sectional area of the pile. The Engineer may require correction of pile damage or pile cracks by 
cutting down the concrete to the plane of sound concrete below the crack and rebuilding it to cut-
off elevation, or the Engineer may reject the pile. Extract and replace rejected piles that cannot 
be repaired, at no expense to the Department. 
  Take appropriate steps to prevent the occurrence of cracking, whether due to 
handling, transporting, or driving. 
 455-7.5 Preparation for Transportation: Cut strands flush with the surface of the 
concrete using an abrasive cutting blade before transporting the piles from the casting yard. 
  Cut and patch the metal lifting devices in accordance with 450-9.2.1. 
 455-7.6 Method of Driving: Unless otherwise directed, drive piles by a hammer or by 
means of a combination of water jets and hammer when jetting is allowed. When using jets in 
combination with a hammer, withdraw the jets and drive the pile by the hammer alone to secure 
final penetration and to rigidly fix the tip end of the pile. Keep jets in place if they are being used 
to continuously eliminate the soil resistance in the scour zone. 
 455-7.7 Extensions and Build-ups used to Increase Production Lengths: 
  455-7.7.1 General: Where splices, extensions and build-ups for concrete piles are 
necessary, construct them in accordance with the Standard Plans. 
   These requirements are not applicable to specially designed piling. Make 
splices for special pile designs as shown in the Plans. 
  455-7.7.2 Extensions to be Driven or those 21 feet or Longer: Construct 
extensions to be driven or extensions 21 feet or longer in length in accordance with the details 
shown in the Standard Plans and in a manner including the requirements, sequences, and 
procedures outlined below: 
   1. Cast a splice section in accordance with Section 450 with the dowel 
steel in the correct position and alignment as shown in the Standard Plans. 
   2. Drill dowel holes using an approved steel template that will position 
and align the drill bit during drilling. Drill holes a minimum of 2 inches deeper than the length of 
the dowel to be inserted. 
   3. Clean the drilled dowel holes by inserting a high pressure air hose to the 
bottom of the hole and blowing the hole clean from the bottom upward. Eliminate any oil, dust, 
water, and other deleterious materials from the holes and the concrete surfaces to be joined. 
   4. Place forms around joints between the pile sections. 
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   5. Mix the adhesive components in accordance with the manufacturer’s 
directions. Do not mix sand or any other filler material with the epoxy components unless it is 
prepackaged by the manufacturer for this specific purpose. Use adhesives meeting the 
requirements of Section 926 for Type AB epoxy compounds. 
   6. After ensuring that all concrete surfaces are dry, fill the dowel holes 
with the adhesive material. 
   7. Insert the dowels of the spliced section into the adhesive filled holes of 
the bottom section and position the spliced section so that the axes of the two sections are in 
concentric alignment and the ends of the abutting sections are spaced 1/2 inches apart. The 
Contractor may use small steel spacers of the required thickness provided they have 3 inches or 
more of cover after completing the splice. Fill the space between the abutting sections 
completely with the adhesive. 
   8. Secure the spliced sections in alignment until the adhesive is cured in 
accordance with the manufacturer’s directions for the time appropriate with the prevailing 
ambient temperatures. Utilize alignment braces to maintain the proper pile alignment during the 
epoxy cure time. 
   9. After curing is completed, remove alignment braces and forms and 
clean and dress the spliced area to match the pile dimensions. 
  When dowel splices need to be driven, perform a dynamic load test during the 
driving of each dowel spliced pile to monitor and control the stresses and verify the splicing 
integrity. Provide the Engineer two working days advance notification prior to driving spliced 
piles. 
  455-7.7.3 Precast Reinforced Non-Drivable Build-ups less than 21 feet: 
Construct precast reinforced non-drivable build-ups less than 21 feet in accordance with the 
requirements of this Subarticle, Section 346, and Section 400. Provide the same material for the 
form surfaces for precast build-ups as was used to form the prestressed piles. Use concrete of the 
same mix as used in the prestressed pile and dimension the cross-section the same as piling being 
built up. Install build-ups as specified in 455-7.7.2(2) through 455-7.7.2(9). Apply to the build-
ups the same surface treatment or sealant applied to the prestressed piles. 
 455-7.8 Pre-Planned Splices: Construct splices in accordance with the dowel splice 
method contained in the Standard Plans or using proprietary splices which are listed on the 
Department’s Approved Product List (APL). Splice test piles in the same manner as the 
production piles. Include in the pile installation plan, the chosen method of splicing and the 
approximate locations of the splice. Generally, place the splice at approximately the midpoint 
between the estimated pile tip and the ground surface, considering scour if applicable. Stagger 
the splice location between adjacent piles by a minimum of 10 feet. Obtain the Engineer’s 
approval prior to constructing any pile sections.  
  When dowel splices need to be driven, comply with the requirements of 
455-7.7.2. 
  Mechanical pile splices must be capable of developing the following capacities in 
the pile section unless shown otherwise in the Plans and capable of being installed without 
damage to the pile or splice: 

1. Compressive strength = (Pile Cross sectional area) x (28 day concrete 
strength) 

2. Tensile Strength = (Pile Cross sectional area) x 900 psi 
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Table 455-2 
Pile Size (inches) Bending Strength (kip-feet) 

18 245 
24 600 
30 950 

 
 455-7.9 Pile Cut-offs: After the completion of driving, cut piles off which extend above 
the cut-off elevation with an abrasive saw. Make the cut the depth necessary to cleanly cut 
through the prestressed strands. 

455-8 Steel Piling. 
 455-8.1 Description: Furnish, splice, drive, and cut off structural steel shapes to form 
bearing piles. Include in this work the preparation of a smooth and square pile top meeting the 
requirements of ASTM A252 or API 5L prior to driving, installation of structural steel bracing 
by bolting or welding, construction of splices and the filling of pipe piles with the  materials 
specified in 455-8.9. 
 455-8.2 Material: For the material in steel piles, and splices, meet the requirements of 
Section 962. 
 455-8.3 Pile Splices: Order and use the full authorized pile length where practicable. Do 
not splice to obtain authorized lengths less than 50 feet except when shown in the Plans. Locate 
all field splices in the authorized pile length in portions of the pile expected to be at least 15 feet 
below the final ground surface after driving. When it is not practicable to provide authorized pile 
lengths longer than 50 feet in a single length, use no more than one field splice per additional 
50 feet of authorized pile length. Shop splices may be used to join single lengths of pile which 
are at least 20 feet in length. One shorter segment of pile may be used to achieve the authorized 
pile length when needed. 
  Where the pile length authorized is not sufficient to obtain the required bearing 
value or penetration, provide an additional length of pile as directed by the Engineer and splice it 
to the original length. 
  Make all splices in accordance with details shown in the Plans and in compliance 
with the general requirements of AWS D1.1 or American Petroleum Institute Specification 
5L (API 5L). 
 455-8.4 Welding: Make all welded connections to steel piles by electric arc welding, in 
accordance with details shown in the Plans and in compliance with the general requirements of 
AWS D1.5. Electroslag welding is not permitted. Welds will be inspected by visual methods. 
 455-8.5 Pile Heads and Tips: Cut off all piles at the elevation shown in the Plans. If 
using a cutting torch, make the surface as smooth as practical. 
  Where foundation material is so dense that the Contractor cannot drive the pile to 
the required penetration and firmly seat it without danger of crumpling the tip, reinforce the tips 
with approved cast steel point protectors, as shown in the Plans or required by the Engineer. 
Construct point protectors in one piece of cast steel meeting the requirements of ASTM A27, 
Grade 65-35 heat treated to provide full bearing for the piles. Attach points by welding according 
to the recommendations of the manufacturer. 
 455-8.6 Pile Bent Bracing Members: Where piles are not driven into position in exact 
alignment as shown in the Plans, furnish and place all fills and shims required to square and line 
up faces of flanges for cross bracing at no additional expense to the Department. 
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 455-8.7 Coating: Coat exposed parts of steel piling, wedging, bracing, and splices as 
shown in the Plans. 
 455-8.8 Storage and Handling: While handling or transporting the piles from the point 
of origin and into the leads, store and handle in the manner necessary to avoid damage due to 
bending stresses. In general, lift steel piles by means of a suitable bridge or a sling attached to the 
pile at appropriate points to prevent damage. Lift the pile from the horizontal position in a 
manner that will prevent damage due to bending of the flanges and/or web. 
 455-8.9 Filling Pipe Piles: Ensure closed-end pipe piles are watertight. When required 
by the Plans, fill pipe piles with the specified materials. Place concrete in open ended pipes 
containing water using methods in accordance with 455-15.9 with modified tremie and pump 
line sizes. Concrete may be placed directly into pipes which are dry. Construct and place 
reinforcement cages in accordance with 455-16 except the minimum number of spacers per level 
is three. Reinforcement cages may be installed before concrete placement or after concrete 
placement is completed if proper alignment and position is obtainable. 

455-9 Sheet Piling. 
 455-9.1 Description: Leave permanent piling in place as part of the finished work and 
remove temporary piling after each construction phase unless otherwise authorized by the 
Engineer. 
 455-9.2 Materials: Meet the following requirements: 

Concrete .............................................................Section 346 
Bar Reinforcement .............................................Section 931 
Prestressing Reinforcement................................Section 933 
Steel Sheet Piles* ...............................................Section 962 
*For temporary steel sheet piles meet the requirements specified in the Plans. 

 455-9.3 Steel Sheet Piling: Drive steel sheet piling and cut off true to line and grade. 
Install steel sheet piling with a suitable hammer. Remove and replace any section damaged 
during handling and installation at no additional expense to the Department. 
  455-9.3.1 Method of Installation: Where rock or strong material is encountered 
such that the sheet piles cannot be set to grade by driving, remove the strong material by other 
acceptable means, such as excavation and backfilling, drilling or by punching. When the Plans 
do not indicate the existence of rock or strong material, work of removing, drilling or punching 
the strong material or rock will be paid for as Unforeseeable Work. 
 455-9.4 Concrete Sheet Piling: 
  455-9.4.1 Description: Ensure that concrete sheet piling is of prestressed concrete 
construction and manufactured, cured, and installed in accordance with the requirements of the 
Contract Documents. 
  455-9.4.2 Manufacture of Piles: Ensure that the piles are fabricated in 
accordance with Section 450. 
  455-9.4.3 Method of Installation: Jet concrete sheet piling to grade where 
practical. Provide water at the nozzles of sufficient volume and pressure to freely erode material 
adjacent to the piles. Where encountering rock or strong material, such that the sheet piles cannot 
be set to grade by jetting, remove the strong materials by other acceptable means, such as 
excavation and backfilling, drilling or by punching with a suitable punch. When the Plans do not 
indicate the existence of rock or strong material and the piles cannot be set by jetting, the 
Department will pay for the work of removing, drilling or punching the strong material or rock 
as Unforeseeable Work. 
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455-9.4.4 Grouting and Caulking: Concrete sheet piles are generally detailed to
have tongues and grooves on their lower ends, and double grooves on their upper ends. Where so 
detailed, after installation, clean the grooves of all sand, mud, or debris, and fully grout the 
grooves. Use approved plastic bags (sheaths) which will meet the shape and length of the groove 
to be grouted to contain the plastic grout within the double grooves. Provide grout composed of 
one part cement and two parts sand. Use clean A-3 sand or sand meeting the requirements of 
Section 902 in this grout. In lieu of sand-cement grout, the Contractor may use concrete meeting 
the requirements of Section 347, using small gravel or crushed stone coarse aggregate. Deposit 
the grout through a grout pipe placed within a watertight plastic sheath (bag) extending the full 
depth of the double grooves and which, when filled, completely fills the slot formed by the 
double grooves. 

455-9.5 Storage and Handling: Handle and store all sheet piles in a manner to prevent
damage. Handle long sheet piles with fabric slings or braided wire rope constructed of six or 
more wire ropes placed at appropriate lift points to prevent damage due to excessive bending. 

455-10 Pile Installation Plan (PIP).
455-10.1 General: Submit the completed Pile Driving Installation Plan Form (Form No.

700-020-01) with the following information at the preconstruction conference or no later than
30 days before driving the first pile.

1. The names of the CTQP qualified inspectors assigned to inspect the pile
installation. If the Dynamic Testing Engineer is also a CTQP qualified pile driving inspector and 
is able to perform both operations, then an additional pile driving inspector is not required when 
driving piles using embedded sensors. 

2. The quality control processes to ensure the required capacity is achieved 
in all piles. Include in the PIP the steps and analyses that would be performed when driving 
conditions change (such as unanticipated tip elevations, hammer modifications, presence of 
temporary piles and structures, preforming, changes, etc.). 

3. The name and contact information for the single representative of the 
Contractor, independent of field operations personnel, to resolve to the Engineer’s satisfaction 
conflicts in the driving procedures or interpretations of the driving criteria. This person shall be 
available within two hours notice, and shall have the authority to refer issues to higher levels 
(corporate, if needed). 

4. A letter from the DTE certifying concurrence with the PIP.
Notify the Engineer of any test pile driving and production pile driving at least 

one week prior to beginning the installation operations of any pile. 
455-10.2 Acceptance of Equipment and Procedures: The Engineer will evaluate the 

PIP for conformance with the Contract Documents. Within five working days, excluding 
weekends and Department observed holidays, after receipt of the plan, the Engineer will notify 
the Contractor of any comments and additional information required and/or changes that may be 
necessary to satisfy the Contract Documents. Submit changes and respond to the Engineer’s 
comments and allow at least two working days, excluding weekends and Department observed 
holidays, for the Engineer to review the revised PIP. 

All equipment and procedures are subject to satisfactory field performance. Make 
required changes to correct unsatisfactory field performance. The Engineer will give final 
acceptance after the Contractor makes necessary modifications. Do not make any changes in the 
driving system after acceptance without a revised PIP with concurrence of the DTE and 
acceptance by the Engineer. A hammer repaired on site or removed from the site and returned is 
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considered to have its performance altered (efficiency increased or decreased), which is 
considered a change in the driving system. Perform a dynamic load test in accordance with 
455-5.14 on the first pile driven with this hammer to confirm the driving criteria is still 
appropriate at no additional compensation. 
 Acceptance of the PIP by the Engineer does not relieve the Contractor of the 
responsibility to perform the work in accordance with the Contract Documents. The Engineer’s 
acceptance is not a guarantee that the chosen methods and equipment are capable of obtaining 
the required results; this responsibility lies with the Contractor. 

455-11 Method of Measurement (All Piling). 
 455-11.1 General:  
No adjustments in the length, in feet, of piling will be made if cut-offs are required after the pile 
has been driven to satisfactory bearing. 
 455-11.2 Prestressed Concrete Piling: 
  455-11.2.1 Length: The length of precast concrete piles will be considered as the 
overall length from head to tip. Final pay length will be based on the casting length as authorized 
in accordance with 455-5.15.3 subject to provisions of 455-11.2.3, 455-11.2.4, 455-11.8, 
455-11.9, 455-11.12, and 455-11.13. 
  455-11.2.2 Monitoring of Unplanned Epoxy-Bonded Dowel Splice During 
Driving: If a pile is driven below cut-off and satisfactory bearing is not obtained, and additional 
driving is required after construction of a satisfactory splice, splicing and additional driving will 
be paid as Unforeseeable Work. 
  455-11.2.3 Extracting Piles: In the event that a pile is driven below cut-off 
without obtaining the required bearing, and the Engineer elects to have the pile extracted and a 
longer pile substituted, the pile extraction will be paid for as Unforeseeable Work. In the event a 
pile is damaged or mislocated, and the damage or mislocation is determined to be the 
Department’s responsibility, and the Engineer elects to have the pile extracted, the pile extraction 
will be paid for as Unforeseeable Work. If a replacement pile is required, compensation will be 
made under the item for piling, for both the original pile and replacement pile. 
   The Contractor may substitute a longer pile in lieu of splicing and 
building-up a pile. In this event, the Contractor will be paid for the original authorized length of 
the pile, plus any additional length furnished by the Contractor up to the authorized length of the 
build-up, as piling. The Contractor will be paid 50% of the Contract unit price for piling as full 
compensation for extracting the original pile. 
  455-11.2.4 Underwater Driving: When the Contractor selects one of the optional 
underwater driving methods, payment will be made by selecting the applicable method from the 
following: 
   1. Using a pile longer than the authorized length: Measurement for piling 
will be made only for the authorized length at that location unless the length of pile from cut-off 
elevation to the final tip elevation is greater than the authorized length, in which case payment 
for piling will be made from cut-off elevation to final tip elevation. No payment will be made for 
pile splice, when this option is selected, unless the pile is physically spliced and the splice is 
driven below cut-off elevation to achieve bearing. 
   2. Using an underwater hammer or a pile follower: Measurement will be 
in accordance with 455-11.2.1. 
 455-11.3 Steel Piling: 
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  455-11.3.1 Length: The length of steel piles will be considered as the overall 
length from head to tip. Final pay length will subject to provisions of 455-11.8, 455-11.9, 455-
11.10, 455-11.12, and 455-11.13. 
  455-11.3.2 Point Protectors: The quantity to be paid for will be each for the total 
of point protectors authorized, furnished, and properly installed. 
 455-11.4 Test Piles: The quantity to be paid for of test piles of various types, will be the 
length, in feet, of test piling furnished, driven and accepted, according to the authorized length 
list, and any extensions thereof as approved by the Engineer. 
  Test piles left in place as permanent piles will be paid for only as test piling. Any 
extensions necessary to continue driving the pile for test purposes, as authorized by the Engineer, 
will be paid for as test piles. Other extensions of piles, additional length paid for splicing and 
build-ups will be included in the quantities of regular piling and will not be paid for as test 
piling. 
 455-11.5 Dynamic Load Tests: Payment will be based on the number of and type of 
dynamic load tests shown in the Plans, required by the Engineer, or required in 455-5.12.7, 
completed and accepted in accordance with the Contract Documents. No separate payment will 
be made for dynamic load tests used to evaluate changes in the Contractor’s driving equipment. 
Include all costs associated with dynamically testing production piles with epoxy-bonded dowel 
splices under Pay Item No. 455-17. 
  Payment for internal gauges, when shown in the Plans, will be the number of piles 
with internal gauges successfully installed and used for dynamic testing. 
 455-11.6 Steel Sheet Piling: The quantity to be paid for will be the plan quantity area, in 
square feet, measured from top of pile elevation to the bottom of pile elevation and beginning 
and end wall limits as shown in the Plans with no allowance for variable depth surface profiles. 
Approved alternate support structures would be paid for as plan quantity computed for sheet pile. 
No separate payment will be made for sheet piling used in cofferdams and to incorporate the 
Contractor’s specific means and methods, and not ordered by the Engineer. 
 455-11.7 Concrete Sheet Piling: The quantity to be paid for will be the plan quantity 
area, in square feet, with no area reduction for chamfered bottom ends or top recesses, measured 
from top of pile elevation to the bottom of pile elevation and beginning and end wall limits as 
shown in the Plans. 
  When the Engineer approves, the Contractor may furnish the concrete sheet piling 
in widths wider than shown in the Plans; then the number of piles shall be the actual number of 
units completed times the width used divided by the width in the Plans. 
 455-11.8 Pile Splices: The quantity to be paid for will be the number of authorized 
drivable splices and build-ups greater than 5 feet in length in concrete piling, and test piling, 
which are made for the purpose of obtaining authorized pile lengths longer than shown as the 
maximum length in the Standard Plans, for obtaining greater lengths than originally authorized 
by the Engineer, to incorporate test piling in the finished structure, for further driving of test 
piling, or for splices shown in the Plans. 
  The quantity to be paid for will be the number of authorized splices in steel piling 
and test piling, for the purpose of obtaining lengths longer than the lengths originally authorized 
by the Engineer. 
 455-11.9 Set-Checks and Redrives:  

589 FY 2024-25



  455-11.9.1 Set Checks/Test Piles: There will be no separate payment for the 
initial four set-checks performed the day of and the working day following initial driving. Each 
additional set-check ordered by the Engineer will be paid as a redrive. 
  455-11.9.2 Set Checks/Production Piles: There will be no separate payment for 
the initial set-check performed the day of initial driving. Each additional set-check ordered by 
the Engineer will be paid as a redrive. 
  455-11.9.3 Redrives: The quantity of redrives to be paid for, when shown in the 
Plans, will be the number of redrives, each, authorized by the Engineer. Redrives required by the 
Engineer, when not shown in the Plans, will be paid for as Unforeseeable Work. 
 455-11.10 Pile Extraction: Piles authorized to be extracted by the Engineer and 
successfully extracted as provided in 455-11.2.3 will be paid for as described in 455-11.2.3. No 
payment for extraction will be made for piles shown in the Plans to be extracted or piling 
damaged or mislocated by the Contractor that are ordered to be extracted by the Engineer. 
 455-11.11 Static Load Tests: The quantity to be paid for will be the number of static 
load tests of the designated tonnages, each, as shown in the Plans or authorized by the Engineer, 
actually applied to piles, completed and accepted in accordance with the Plans and these 
Specifications. 
 455-11.12 Preformed Pile Holes: The quantity to be paid for will be the length of 
completed preformed pile holes from existing surface or the bottom of any required excavation, 
whichever is lower, to the bottom of preformed hole shown in the Plans acceptably provided, for 
the installation of the bearing piles, regardless of the type of pile (test pile or production pile) 
installed therein. Only those holes authorized to be paid for, as provided in 455-5.10.3, will be 
included in the measurement for payment. The Engineer will authorize payment for preformed 
pile holes only when the pile has been placed in proper position and has achieved the required 
penetration. When preformed pile holes are not shown in the Plans, the work will be considered 
Unforeseeable Work. 
 455-11.13 Grouted Preformed Pile Holes: The quantity to be paid will be the length of 
grouted preformed pile holes from the bottom of preformed hole acceptably provided to the 
required top of grouting, regardless of the type of pile (test pile or production pile) installed 
therein. Only those holes required to be grouted, will be included in the measurement for 
payment. 
 455-11.14 Casing for Preformed Pile Holes: The quantity to be paid will be the cased 
length of preformed pile holes authorized by the Engineer or shown in the Plans, regardless of 
the type of pile (test pile or production pile) installed therein. When casing for preformed pile 
holes is not shown in the Plans, the work will be considered Unforeseeable Work. 
 455-11.15 Preformed Pile Holes For Sheet Piles: The quantity to be paid for will be the 
area, in square feet, completed and accepted, bounded by the existing ground surface or the 
bottom of any required excavation, whichever is lower, to the preform elevation and beginning 
and end limits of required preforming. 
 455-11.16 Pile Inspection: The quantity to be paid will be the number of piles and test 
piles inspected, driven, and accepted by a dedicated, qualified inspector. 
 455-11.17 Verification Test: The quantity to be paid will be the number of piles tested 
and accepted. 

455-12 Basis of Payment (All Piling). 
 455-12.1 Treated Timber Piling: Price and payment will be full compensation for all 
labor, equipment, and materials required for furnishing, pile marking and installing all materials, 

590 FY 2024-25



including collars, metal shoes, copper cover sheets, preservatives and tar, and for wrapping pile 
clusters with wire cable, where so shown in the Plans. 
 455-12.2 Prestressed Concrete Piling: Price and payment will be full compensation for 
all labor, equipment, and materials required for furnishing, pile marking and installing all 
concrete piling, predrilling pile holes described in 455-5.1, and furnishing the material for and 
wrapping pile clusters with wire cable where so shown in the Plans. 
 455-12.3 Steel Piling: Price and payment will be full compensation for all labor, 
equipment, and materials required for furnishing, marking and installing steel piling, including 
welding and painting as specified and the cost of predrilling pile holes described in 455-5.1. The 
cost of any concrete fill and reinforcing steel in pipe piles will be included in the price for steel 
piling. 
  Bracing and other metal parts attached to or forming a part of piling or bracing 
and not otherwise classified, will be measured and paid for as provided in Section 460. 
 455-12.4 Test Piles: Price and payment will be full compensation for all incidentals 
necessary to complete all the work of this item except splices, build-ups, pile extractions and 
preformed pile holes authorized by the Engineer and paid for under other pay items or payment 
methods.  
 455-12.5 Dynamic Load Tests: 
  455-12.5.1 Dynamic Load Tests/Test Piles: All test piles will require dynamic 
load tests. Include all costs associated with engaging a specialty engineer and perform the 
dynamic load tests in the pay items for test piles. 
  455-12.5.2 Dynamic Load Tests/Production Piles: Payment will be full 
compensation for all costs associated with engaging a specialty engineer and perform the 
dynamic load tests. 
  455-12.5.3 Dynamic Load Tests/Internal Gauges: Payment will be full 
compensation for all costs associated with supplying and installing internal gauges for dynamic 
testing. 
 455-12.6 Steel Sheet Piling: 
  455-12.6.1 Permanent Sheet Piling: Price and payment will be full 
compensation for all labor, equipment, and materials required for furnishing and installing steel 
sheet piling and coating but will not include furnishing and placing anchors when an anchored 
wall system is designed and detailed in the Plans. In such cases, furnishing and installing anchors 
will be paid separately. 
  455-12.6.2 Temporary Sheet Piling: For critical temporary steel sheet pile walls, 
walls which are necessary to maintain the safety of the traveling public or structural integrity of 
nearby structures, roadways and utilities during construction, that are detailed in the Plans, price 
and payment will be full compensation for all labor, equipment, and materials required for 
furnishing and installing steel sheet piling including preformed holes when shown in the Plans, 
and including wales, anchor bars, dead men, soil anchors, proof tests, performance tests, creep 
tests, and other incidental items when an anchored wall system is required. Removal of the sheet 
piling, anchors, and incidentals will be included in the cost per square foot for steel sheet piling 
(critical temporary). When the temporary steel sheet pile walls are not detailed in the Plans, the 
cost of furnishing and installation shall be incidental to cost of other related items and no 
separate payment shall be made. If the wall is not shown in the Plans, but deemed to be critical 
as determined by the Engineer, then a design shall be furnished by the Department and paid for 
separately under steel sheet piling (critical temporary). 

591 FY 2024-25



 455-12.7 Concrete Sheet Piling: Price and payment will be full compensation for all 
labor, equipment, and materials required for furnishing and installing concrete sheet piling, 
including reinforcing steel, grouting, filter fabric, and installation. 
 455-12.8 Preformed Pile Holes: Payment will be full compensation for all labor, 
equipment, and materials required to perform this work. 
  455-12.8.1 Grouted Preformed Pile Holes: Payment will be full compensation 
for all labor, equipment, and materials required to perform this work. 
  455-12.8.2 Casing for Preformed Pile Holes: Payment will be full compensation 
for all labor, equipment, and materials required to perform this work. 
 455-12.9 Point Protectors: Price and payment will be full compensation for all labor, 
equipment, and materials required for furnishing and installing point protectors. 
 455-12.10 Static Load Tests: Price and payment will be full compensation for all labor, 
equipment, and incidentals required to perform this work, including instrumentation, data 
collection and professional services to prepare the report. 
 455-12.11 Pile Cut-Off: Anticipate all piles will require cutting-off, and include all costs 
associated with pile cut-off in the pay items for piling. 
 455-12.12 Pile Redrives: Payment will be full compensation for all labor, equipment, 
and materials required to perform this work. 
 455-12.13 Pile Inspection: Price and payment will be full compensation for all labor, 
equipment, and incidentals required to perform this work, including providing the pile inspection 
device, data collection and submitting the records. 
 455-12.14 Verification Tests: Payment will be full compensation for all costs associated 
with assisting the Engineer in performing the dynamic load tests to verify the resistance and 
integrity of the tested pile. 
 455-12.15 Payment Items: Payment will be made under: 

Item No. 455-  2- Treated Timber Piling - per foot. 
Item No. 455- 14- Concrete Sheet Piling - per square foot. 
Item No. 455- 15- Preformed Pile Holes  
Item No. 455- 17- Pre-planned Pile Splices - each. 
Item No. 455- 20- Pile Inspection - each. 
Item No. 455- 34- Prestressed Concrete Piling - per foot. 
Item No. 455- 35- Steel Piling - per foot. 
Item No. 455- 36- Concrete Cylinder Piling - per foot.  
Item No. 455-115- Pile Redrive - each. 
Item No. 455-119- Test Loads - each. 
Item No. 455-120- Point Protection - each. 
Item No. 455-133- Sheet Piling - per square foot. 
Item No. 455-137- Dynamic Load Tests - each. 
Item No. 455-143- Test Piles (Prestressed Concrete) - per foot. 
Item No. 455-144- Test Piles (Steel) - per foot. 
Item No. 455-145- Test Piles (Concrete Cylinder) - per foot. 
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C. DRILLED SHAFTS 

455-13 Description. 
 Construct drilled shaft foundations consisting of reinforced concrete drilled shafts. 

455-14 Materials. 
 455-14.1 Concrete: Use concrete meeting the requirements of Section 346, unless 
otherwise shown in the Plans. 
 455-14.2 Reinforcing Steel: Meet the reinforcing steel requirements of Section 415. 
 455-14.3 Polymer Slurry: Use a product listed on the Department’s Approved Product 
List (APL) meeting the requirements of 932-5. 

455-15 Construction Methods and Equipment. 
 455-15.1 General Requirements: 
  455-15.1.1 Templates: When drilling from a barge, provide a fixed template, 
adequate to maintain shaft position and alignment during all excavation and concreting 
operations. Do not use floating templates (attached to a barge). When the Contractor fails to 
properly maintain shaft position and alignment without use of a template when drilling on land, 
the Engineer will require a fixed template, adequate to maintain shaft position and alignment 
during all excavation and concreting operations. 
 455-15.1.2 Drilled Shaft Installation Plan (DSIP): At the preconstruction conference 
submit a DSIP for review by the Engineer. Final approval will be subject to satisfactory 
performance. Include in this plan the following details: 
   1. Name and experience record of drilled shaft superintendent or foreman 
in responsible charge of drilled shaft operations. Ensure the drilled shaft superintendent or 
foreman in responsible charge of the drilled shaft operations has a minimum of one year of 
experience of installing drilled shafts of the size and depth shown in the Plans and a minimum of 
three years’ experience in the construction of drilled shafts using the following methods: 
    a. Wet Method (mineral and polymer slurry), 
    b. Casings up to the length shown in the Plans, 
    c. Shaft drilling operations on water under conditions as shown in 
the Plans. 
   2. List and size of proposed equipment, including cranes, drills, augers, 
bailing buckets, final cleaning equipment, desanding equipment, slurry pumps, core sampling 
equipment, tremies or concrete pumps, casings, and equipment to install and remove casing. 
   3. Details of sequence of construction operations and sequence of shaft 
construction in bents or shaft groups. 
   4. Details of shaft excavation methods, including casing installation 
procedures. 
   5. Details of slurry, including proposed methods to mix, circulate, desand, 
test methods, and proposed CTQP certified technician that will perform and document the fluid 
tests. 
   6. Details of proposed methods to clean the shaft excavation. 
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   7. Details of shaft reinforcement, including methods to ensure 
centering/required cover, cage integrity during placement, placement procedures, cage support, 
and tie downs. 
   8. Details of concrete placement, including elapsed concrete placement 
times and proposed operational procedures for concrete tremie or pump, including initial 
placement, raising during placement, and overfilling of the shaft concrete. Include provisions to 
ensure proper final shaft cutoff elevation. 
   9. Details of casing removal when removal is required, including 
minimum concrete head in casing during removal. 
   10. Required submittals, including shop drawing and concrete design 
mixes. 
   11. Details of any required load tests, including equipment and 
procedures, and recent calibrations for any jacks or load cells. 
   12. Proposed Cross-Hole Sonic Logging (CSL) and Thermal Integrity 
Testing for Drilled (TITDS) Specialty Engineer to supervise field testing and report the test 
results. 
   13. Methods and equipment proposed to prevent displacement of casing 
and/or shafts during placement and compaction of fill. 
   14. Provide the make and model of the shaft inspection device, if 
applicable. 
   15. Details of environmental control procedures used to prevent loss of 
slurry or concrete into waterways or other protected areas. 
   16. Proposed schedule for test shaft installation, load tests and production 
shaft installation. 
 
   17. For drilled shafts constructed using polymer slurry, identify the 
polymer slurry, the pH and proposed viscosity ranges and a description of the mixing method to 
be used. Submit the contact information for the manufacturer’s representative available for 
immediate contact during shaft construction and the representative’s schedule of availability. 
   18. When settlement and vibration monitoring of adjacent structures are 
required as per 108-2, submit a proposed monitoring plan identifying the proposed equipment, 
the structures and the specific points that will be monitored.  
   19. Procedure for grouting non-destructive testing access tubes. 
   20. Other information shown in the Plans or requested by the Engineer. 
   The Engineer will evaluate the DSIP for conformance with the Contract 
Documents. Within 20 days after receipt of the plan, the Engineer will notify the Contractor of 
any additional information required and/or changes that may be necessary to meet the above 
requirements and satisfy the Contract Documents. The Engineer will reject any part of the plan 
that does not meet specifications, plans or has the potential to affect the integrity of adjacent 
structures or negatively affect the environmental conditions. Submit changes agreed upon for 
reevaluation. The Engineer will notify the Contractor within seven days after receipt of proposed 
changes of their acceptance or rejection. All equipment and procedures are subject to trial and 
satisfactory performance in the field. 
   Acceptance by the Engineer does not relieve the Contractor of the 
responsibility to perform the work in accordance with the Contract Documents. The installation 
plan is for the Contractor to explain the approach to the work and allow the Engineer an 
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opportunity to comment on the equipment and procedures chosen before field operations begin. 
The Engineers acceptance is not a guarantee that the chosen methods and equipment are capable 
of obtaining the required results, this responsibility lies with the Contractor. 
  455-15.1.3 General Methods & Equipment: Perform the excavations required 
for the shafts, through whatever materials encountered, to the dimensions and elevations shown 
in the Contract Documents, using methods and equipment suitable for the intended purpose and 
the materials encountered. Provide drilling tools with a diameter not smaller than one inch of the 
shaft diameter required in the Plans. Provide equipment capable of constructing shafts supporting 
bridges to a depth equal to the deepest shaft shown in the Plans plus 15 foot or plus three times 
the shaft diameter, whichever is greater, except when the Plans require equipment capable of 
constructing shafts to a deeper depth. Provide equipment capable of constructing shafts 
supporting non-bridge structures, including sign, signal, lighting and ITS structures, to a depth 
equal to the deepest shaft shown in the Plans plus 5 feet. 
   Construct drilled shafts according to the Contract Documents using 
generally either the dry method, wet method, casing method, or permanent casing method as 
necessary to produce sound, durable concrete foundation shafts free of defects. Use the 
permanent casing method only when required by the Plans or authorized by the Engineer. When 
the Plans describe a particular method of construction, use this method except when permitted 
otherwise by the Engineer, after field trial. When the Plans do not describe a particular method, 
propose a method on the basis of its suitability to the site conditions and submit it for approval 
by the Engineer. 
   Set a suitable temporary removable surface casing from at least 1 foot 
above the ground surface to at least 1-1/2 shaft diameters below the ground surface to prevent 
caving of the surface soils and to aid in maintaining shaft position and alignment. Do not use a 
temporary casing larger than 12 inches of the shaft diameter. Fill the oversized temporary casing 
with drilled shaft concrete at no additional expense to the Department. Withdraw the surface 
casing after concrete placement. The Engineer may require predrilling with slurry and/or 
overreaming to the outside diameter of the casing to install the surface casing at some sites. 
   For drilled shafts installed to support sign, signal, lighting and ITS 
structures, provide temporary surface casings from at least 1 foot above the ground surface to at 
least 5 feet below the ground surface. For sign, signal, lighting and ITS structure foundations 
located within permanent sidewalks or within 5 feet of curb sections, provide temporary surface 
casings from no lower than the top of sidewalk to at least 5 feet below the ground surface. 
   For drilled shafts installed to support sign, signal, lighting and ITS 
structures, do not attempt to excavate the shaft using plain water or natural slurry. Do not attempt 
to excavate the shaft using dry construction method unless specifically indicated in the Plans or 
approved by the Engineer. 
 455-15.2 Dry Construction Method: Use the dry construction method only at sites 
where the ground water table and soil conditions, generally stiff to hard clays or rock above the 
water table, make it feasible to construct the shaft in a relatively dry excavation and where the 
sides and bottom of the shaft are stable and may be visually inspected by the Engineer prior to 
placing the concrete. 
  In applying the dry construction method, drill the shaft excavation, remove 
accumulated seepage water and loose material from the excavation and place the shaft concrete 
in a relatively dry excavation. 
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  Use the dry construction method only when shaft excavations, as demonstrated in 
a test hole, have 12 inches or less of seepage water accumulated over a four hour period, the 
sides and bottom remain stable without detrimental caving, sloughing, or swelling for a four hour 
period, and the loose material and water can be satisfactorily removed prior to inspection and 
prior to placing concrete. Use the wet construction method or the temporary casing construction 
method for shafts that do not meet the requirements for the dry construction method. 
 455-15.3 Wet Construction Method: Use the wet construction method at all sites where 
it is impractical to provide a dry excavation for placement of the shaft concrete. 
  The wet construction method consists of keeping the shaft excavation filled with 
fluid (mineral slurry, polymer slurry, natural slurry or water), desanding and cleaning the slurry 
and final cleaning of the excavation by means of a bailing bucket, air lift, submersible pump or 
other approved devices and placing the shaft concrete (with a tremie or concrete pump extending 
to the shaft bottom) which displaces the water or slurry during concreting of the shaft excavation. 
  Where drilled shafts are located in open water areas, construct the shafts by the 
wet method using exterior casings extending from above the water elevation into the ground to 
protect the shaft concrete from water action during placement and curing of the concrete. Install 
the exterior casing in a manner that will produce a positive seal at the bottom of the casing so 
that there is no intrusion or extrusion of water or other materials into or from the shaft 
excavation. 
 455-15.4 Temporary Casing Construction Method: Use the temporary casing method 
at all sites where it is inappropriate to use the dry or wet construction methods without the use of 
temporary casings other than surface casings. In this method, the casing is advanced prior to 
excavation and withdrawn after concrete placement. When a formation is reached that is nearly 
impervious, seal in the nearly impervious formation. Proceed with drilling as with the wet 
method to the projected depth. Proceed with the placement of the concrete as with the dry 
method. In the event seepage conditions prevent use of the dry method, complete the excavation 
and concrete placement using wet methods. 
  Where drilling through materials having a tendency to cave, advance the 
excavation by drilling in a mineral or polymer slurry. In the event that a caving layer or layers 
are encountered that cannot be controlled by slurry, install temporary removable casing through 
such caving layer or layers. The Engineer may require overreaming to the outside diameter of the 
casing. Take whatever steps are required to prevent caving during shaft excavation including 
installation of deeper casings. If electing to remove a casing and replace it with a longer casing 
through caving soils, backfill the excavation. The Contractor may use soil previously excavated 
or soil from the site to backfill the excavation. The Contractor may use other approved methods 
which will control the size of the excavation and protect the integrity of the foundation soils to 
excavate through caving layers. 
  Before withdrawing the casing, ensure that the level of fresh concrete is at such a 
level that the fluid trapped behind the casing is displaced upward. As the casing is withdrawn, 
maintain the level of concrete within the casing so that fluid trapped behind the casing is 
displaced upward out of the shaft excavation without mixing with or displacing the shaft 
concrete. 
  The Contractor may use the casing method, when approved by the Engineer, to 
construct shafts through weak caving soils that do not contribute significant shaft shear 
resistance. In this case, place a temporary casing through the weak caving soils before beginning 
excavation. Conduct excavation using the dry construction method where appropriate for site 
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conditions and the wet construction method where the dry construction method is not 
appropriate. Withdraw the temporary casing during the concreting operations unless the Engineer 
approves otherwise. 
 455-15.5 Permanent Casing Construction Method: Use the permanent casing method 
when required by the Plans. In this method, place a casing to the prescribed depth before 
beginning excavation. If the Contractor cannot attain full penetration, the Engineer may direct 
the Contractor to excavate through the casing and advance the casing until reaching the desired 
penetration. In some cases, the Engineer may require the Contractor to overream to the outside 
diameter of the casing before placing the casing. 
  Construct the shaft in accordance with 455-15.4 except for cutting the casing off 
at the prescribed elevation upon reaching the proper construction sequence and leaving the 
remainder of the casing in place. 
  455-15.5.1 Temporary Extension of Permanent Casing: When the wet method 
does not provide enough support to excavate and clean the drilled shaft extension below the 
permanent casing tip elevations shown in the Plans, the permanent casing may be temporarily 
extended to an elevation deeper than the tip elevation at no additional expense to the Department. 
The rock socket length must be extended as specified in 455-15.7 and the casing raised to the 
original casing tip elevation shown in the Plans after the concrete placement. Include details of 
this procedure in the DSIP for the Engineer’s review and approval. 
  455-15.5.2 Temporary Casing to Stabilize Excavation below the Permanent 
Casing: To stabilize the excavation below the permanent casing tip elevation, a temporary 
casing inside an oversized permanent casing may be used at no additional expense to the 
Department. The permanent casing must have an inside diameter no more than 6 inches larger 
than the drilled shaft diameter specified in the Plans. 
   The following requirements apply: 
    1. Excavate and clean the materials from inside the permanent 
casing. Ensure all materials are removed from the inside wall of the permanent casing. 
    2. Install the temporary casing prior to excavating below the 
permanent casing tip elevation. The temporary casing must have a minimum internal diameter 
equal to the shaft diameter required in the Plans. 
    3. If the temporary casing is advanced deeper than the minimum 
top of rock socket elevation as shown in the Plans, or the top of rock elevation if deeper, extend 
the rock socket length in accordance with 455-15.7. 
    4. Place concrete in accordance with 455-15.9.3 through the 
temporary casing. Do not allow concrete to fall or overflow into the annular space between the 
temporary and permanent casing. 
    5. After placement of the concrete, remove the temporary casing in 
accordance with 455-15.4, 455-15.7 and 455-17. During withdrawal of the temporary casing, 
maintain adequate concrete head in both the temporary and permanent casings to avoid 
breaching, caving, or contamination of the concrete.  
   Include details of this procedure in the DSIP for the Engineer’s review and 
approval. 
 455-15.6 Excavations: When pilot holes and/or load tests are performed, the Engineer 
will use the pilot hole and/or load test results to determine the authorized tip elevations and/or 
the authorized installation criteria of the drilled shafts. Drilled shaft construction shall not begin 
until pilot hole and/or load test reports are approved by the Engineer. Shaft tip elevations based 
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on pilot hole results and/or load tests may vary from the tip elevations presented in the Plans. 
Extend drilled shaft excavations deeper by extra depth excavation when the Engineer determines 
the material encountered while drilling the shaft excavation is unsuitable and/or is not the same 
as anticipated in the design of the drilled shaft. In the absence of suitable strength tests or load 
tests to evaluate materials excavated, construct the shafts no higher than the tip elevations shown 
in the Plans. 
  455-15.6.1 Pilot Hole: When pilot holes are shown in the Plans core a pilot hole, 
prior to shaft excavation, in accordance with ASTM D2113 Standard Practice for Rock Core 
Drilling and Sampling of Rock for Site Excavation and the Department’s Soils & Foundations 
Handbook using a double or triple wall core barrel through part or all of the shaft, to a depth of 
3 times the diameter of the drilled shaft below the tip elevation shown in the Plans, as directed by 
the Engineer. The Engineer may require the Contractor to cut any core to a total depth below the 
bottom of the drilled shaft excavation of up to 5 times the diameter of the drilled shaft. 
  455-15.6.2 Cores: Take cores when shown in the Plans or directed by the 
Engineer to determine the character of the material directly below the shaft excavation. Provide 
equipment to retrieve the core from a depth of 5 times the diameter of the drilled shaft below the 
bottom of the drilled shaft excavation in accordance with ASTM D2113 Standard Practice for 
Rock Core Drilling and Sampling of Rock for Site Excavation. Cut the cores with an approved 
core barrel to a minimum depth of 3 times the diameter of the drilled shaft below the bottom of 
the drilled shaft excavation after completing the shaft excavation, as directed by the Engineer. 
The Engineer may require the Contractor to cut any core to a total depth below the bottom of the 
drilled shaft excavation of up to 5 times the diameter of the drilled shaft. 
   For cores or pilot holes, use only a double or triple wall core barrel 
designed: 
    1. to cut a core sample from 4 inches to 6 inches in diameter, at 
least 5 feet in length, and, 
    2. so that the sample of material cored can be removed from the 
shaft excavation and the core barrel in an undisturbed state. 
   The Engineer will inspect the cores and determine the depth of required 
excavation. When considered necessary by the Engineer, take additional cores. Place the core 
samples in suitable containers, identified by shaft location, elevation from and to, and job 
number, and deliver to the Department within 48 hours after cutting. When called for in the 
Plans, substitute Standard Penetration Tests (SPT) for coring. In such cases, supply these tests at 
no additional cost per foot to the Department above that bid for core (shaft excavation). 
   Provide areas for the disposal of unsuitable materials and excess materials 
as defined in 120-5 that are removed from shaft excavations, and dispose of them in a manner 
meeting all environmental requirements. 
   Furnish the additional drilled shaft concrete over the theoretical amount 
required to complete filling any excavations for shafts which are larger than required by the 
Plans or authorized by the Engineer, at no expense to the Department. 
 455-15.7 Casings: Ensure that casings are metal, of ample strength to withstand handling 
and driving stresses and the pressure of concrete and of the surrounding earth materials, and that 
they are smooth and water tight. Ensure that the inside diameter of casing is not less than the 
specified size of shaft except as provided below. The Department will not allow extra 
compensation for concrete required to fill an oversize casing or oversize excavation. 
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  The Engineer will allow the Contractor to supply casing with an outside diameter 
equal to the specified shaft diameter (O.D. casing) provided additional shaft length is supplied at 
the shaft tip. Determine the additional length of shaft required by the following relationship: 
 

D
L )D - D( = Length Additional

2

21

 
  where: 

D1= casing inside diameter specified = shaft diameter specified 
D2= casing inside diameter provided (D2 = D1 minus twice the wall 
thickness). 
L= authorized shaft length below ground for temporary casing methods or 
below casing for permanent casing methods. 

 
  Bear all costs relating to this additional length including but not limited to the cost 
of extra excavation, extra concrete, and extra reinforcing steel. 
  Install and remove casing by rotating, exerting downward pressure, or with a 
vibratory hammer, unless otherwise shown in the Contract Documents. Remove all casings from 
shaft excavations except those used for the Permanent Casing Method. Ensure that the portion of 
casings installed under the Permanent Casing Method of construction below the shaft cut-off 
elevation remains in position as a permanent part of the drilled shaft. The Contractor may leave 
casings if in the opinion of the Engineer the casings will not adversely affect the shaft capacity in 
place. When casings that are to be removed become bound in the shaft excavation and cannot be 
practically removed, drill the shaft excavation deeper as directed by the Engineer to compensate 
for loss of capacity due to the presence of the casing. The Department will not compensate for 
the casing remaining. The Department will pay for the additional length of shaft under Pay Item 
No. 455-88. 
  If temporary casing is advanced deeper than the minimum top of rock socket 
elevation shown in the Plans or actual top of rock elevation if deeper, withdraw the casing from 
the rock socket and overream the shaft. If the temporary casing cannot be withdrawn from the 
rock socket before final cleaning, extend the length of rock socket below the authorized tip 
elevation one-half of the distance between the minimum top of rock socket elevation or actual 
elevation if deeper, and the temporary casing tip elevation. 
  Form drilled shafts extending through a body of water with permanent casings. 
When the shaft extends above ground or a body of water, the Contractor may form the exposed 
portion with removable casing, unless otherwise specified in the Plans. Remove the portion of 
metal casings between an elevation 2 feet below the lowest water elevation, or 2 feet below 
ground, whichever is higher and the top of shaft elevation after the concrete is cured. Remove 
casings to expose the concrete as required above in a manner which will not damage the drilled 
shaft concrete. Dismantle removable casings in accordance with the provisions of 455-17.5. 
  When practical, do not start casing removal until completing all concrete 
placement in the shaft. Extract casing at a slow, uniform rate with the pull in line with the axis of 
the shaft. Withdraw temporary casings while the concrete remains fluid. 
  When conditions warrant, the Contractor may pull the casing in partial stages. 
Maintain a sufficient head of concrete above the bottom of the casing to overcome the 
hydrostatic pressure of water outside the casing. At all times maintain the elevation of the 
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concrete in the casing high enough to displace the drilling slurry between the outside of the 
casing and the edge of the hole while removing the casing. 
  The Contractor may use special casing systems in open water areas, when 
approved, which are designed to permit removal after the concrete has hardened. Design special 
casings so that no damage occurs to the drilled shaft concrete during their removal. 
  Expandable or split casings that are removable are not permitted for use below 
water. 
 455-15.8 Slurry and Fluid in Excavation: 
  455-15.8.1 General: Thoroughly premix the slurry in a mixing tank with clean 
fresh water prior to introduction into the shaft excavation. Introduce slurry before the excavation 
advances below the bottom of the casing. Ensure that the percentage of polymer or mineral 
admixture used to make the suspension is such as to maintain the stability of the shaft 
excavation. Provide adequate water and/or slurry tanks to perform the work in accordance with 
this Section. The Engineer will not allow excavated pits on projects requiring slurry tanks 
without the written permission of the Engineer. Take the steps necessary to prevent the slurry 
from “setting up” in the shaft; including, but not limited, to agitation, circulation, and adjusting 
the composition and properties of the slurry. Provide suitable offsite disposal areas and dispose 
of all waste slurry in a manner meeting all requirements pertaining to pollution. 
  For shafts to support sign, signal, lighting, and ITS structures, polymer slurry may 
be mixed in the casing portion, in accordance with the APL approved instructions if the 
following conditions are met: 
   1. Contractor tests and verifies the polymer slurry meets the property 
requirements of 455-15.8.3, before continuing the excavation below the casing. 
   2. Polymer mix continues to be added as required below the bottom of the 
casing, to maintain the slurry properties during the excavation within compliance of 455-15.8.3. 
   3. Slurry sampling and testing is performed at intervals not exceeding one 
hour, in the middle of the excavation depth at the time of testing to verify the properties are 
maintained within compliance throughout the excavation. 
   4. If failing to demonstrate the properties are maintained within 
compliance of 455-15.8.3, discontinue this mixing method and use a slurry pre-mixed in a tank. 
   Provide a CTQP qualified drilled shaft inspector to perform control tests 
using suitable apparatus on the slurry mixture to determine the slurry and fluid properties as 
specified in 455-15.8.2 to 455-15.8.4. 
   Measure the viscosity of the freshly mixed slurry regularly as a check on 
the quality of the slurry being formed using an approved measuring device. 
   Perform tests from the fluid in the excavation to determine density, 
viscosity, and pH value to establish a consistent working pattern, taking into account the mixing 
process and blending of freshly mixed slurry and previously used slurry. Repeat tests to 
determine density, viscosity, and pH value at intervals not exceeding 2 hours during the first 
8 hours slurry is in use and every 4 hours thereafter, including overnight, until concrete 
placement. Perform density, viscosity, and pH tests again when the excavation reaches the 
midpoint. When the contractor operations require the shaft excavation to be interrupted and 
performed in multiple shifts, the continuous testing may be waived if the excavation at the time 
of suspension of the operations is not deeper than the bottom of the casing provided. 
   For shafts to support sign, signal, lighting, and ITS structures up to 6 feet 
in diameter and up to 40 feet in depth, when the contractor operations require the shaft to be 
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constructed in multiple shifts, the continuous testing may be waived if the excavation at the time 
of operations suspension is not deeper than the bottom of the casing provided, or if all the 
conditions below are met: 
    1. The shaft location is not within a distance equal to the shaft 
depth, or five shaft diameters, whichever is greater, from an edge of an adjacent lane, utility 
structure, or any structure. 
    2. Slurry testing is performed at the time of suspending operations 
and at a time not exceeding 12 hours after that or at the time the operations resume whichever 
comes first. Testing shall be performed at intervals not exceeding 2 hours for the first 8 hours 
after resuming operations and every 4 hours thereafter. 
    3. Slurry testing shall be performed on at least two samples each 
time, one sample approximately three feet from the bottom and one sample from the middle of 
the excavation depth at the time the operations were suspended. The results must indicate the 
polymer slurry meets the viscosity requirements of 455-15.8.3. If this requirement is not met, do 
not continue without testing for more than 4 hours including the time periods between shifts. 
    4. The contractor performs soundings of the fluid level, at intervals 
of 15 minutes or longer, that demonstrate the fluid level is stable over two consecutive 
soundings. 
    5. If when resuming operations, slurry does not meet density, pH, 
or both, adjust the slurry to meet all property requirements of 455-15.8.3. Re-test slurry to verify 
properties meet the requirements, before resuming operations. Continue testing the slurry every 
4 hours after resuming operations until completion of the excavation. 
   The Department may perform comparison tests as determined necessary 
during the mineral and polymer slurry operations. 
   If, at any time in the opinion of the Engineer, the wet construction method 
fails to stabilize the excavation, discontinue this method of construction, backfill the excavation 
and submit modifications in procedure or alternate means of construction for approval. 
  455-15.8.2 Mineral Slurry: When mineral slurry is used in an excavation, use 
only processed attapulgite or bentonite clays with up to 2% (by dry weight) of added polymer. 
Use mineral slurry having a mineral grain size such that it will remain in suspension and having 
viscosity and gel characteristics to transport excavated material to a screening system. Use a 
percentage and specific gravity of the material to make a suspension able to maintain the stability 
of the excavation and to allow proper placement of concrete. Ensure that the material used to 
make the slurry is not detrimental to concrete or surrounding ground strata. During construction, 
maintain the level of the slurry at a height sufficient to prevent caving of the hole. In the event of 
a sudden significant loss of slurry such that the slurry level cannot be maintained by adding 
slurry to the hole, backfill the excavation and delay the construction of that foundation until an 
alternate construction procedure has been approved. 
   Perform the following tests on the mineral slurry supplied to and in the 
shaft excavation and ensure that the results are within the ranges stated in the table below: 
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Table 455-3 

Item to be measured Range of Results at 68ºF fluid 
temperature Test Method 

Density 

64 to 73 lb/ft3 
(in freshwater environment) 

66 to 75 lb/ft3 
(in saltwater environment) 

Mud density balance: 
FM 8-RP13B-1 

Viscosity 30 to 40 seconds Marsh Cone Method: 
FM 8-RP13B-2 

pH 8 to 11 
Electric pH meter or pH 
indicator paper strips: 

FM 8-RP13B-4 
Sand Content 4% or less FM 8-RP13B-3 

 
   The Contractor may adjust the limits in the above table when field 
conditions warrant as successfully demonstrated in a test hole or with other methods approved by 
the Engineer. The Engineer must approve all changes in writing before the Contractor can 
continue to use them. 
   During construction, maintain the level of mineral slurry in the shaft 
excavation within the excavation and at a level not less than 4 feet above the highest expected 
piezometric water elevation along the depth of a shaft. 
  455-15.8.3 Polymer Slurry: A representative of the manufacturer must be on-site 
or available for immediate contact to assist and guide the construction of the first three drilled 
shafts at no additional cost to the Department. This representative must also be available for 
on-site assistance or immediate contact if problems are encountered during the construction of 
the remaining drilled shafts as determined by the Engineer. Use polymer slurry only if the soils 
below the casing are not classified as organic, and the pH of the fluid in the hole can be 
maintained in accordance with the manufacturer’s recommendations.  
   Perform the following tests on the polymer slurry supplied to and in the 
shaft excavation and ensure that the results are maintained within the ranges stated in the table 
below: 
 

Table 455-4 
Mixed Polymer Slurry Properties 

Item to be measured Range of Results at 68ºF fluid 
temperature 

Test Method 

Density 

62 to 65 lb/ft3 
(in freshwater environment) 

64 to 67 lb/ft3 
(in saltwater environment) 

Mud density balance: 
FM 8-RP13B-1 

Viscosity for bridges and 
main structure 

foundations 

50 seconds to upper limit defined by 
the APL 

Marsh Cone Method: 
FM 8-RP13B-2 

Viscosity for 
miscellaneous structure 

foundations 

50 seconds to upper limit 
recommended by the manufacturer 

based on soil type 

Marsh Cone Method: 
FM 8-RP13B-2 
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Table 455-4 
Mixed Polymer Slurry Properties 

Item to be measured Range of Results at 68ºF fluid 
temperature 

Test Method 

pH Range published by the manufacturer 
for materials excavated 

Electric pH meter or pH 
indicator paper strips: 

FM 8-RP13B-4 
Sand Content 0.5% or less FM 8-RP13B-3 

   If desired, sodium bicarbonate or soda ash may be added to the fluid in the 
hole to raise the pH. Premix polymer slurry in accordance with the manufacturer’s published 
procedures. Do not mix the slurry in the excavation as a means to prepare slurry. When approved 
by the Engineer, adjustments to slurry properties can be made in the excavation. 
   During construction, maintain the level of the slurry at a height sufficient 
to prevent caving of the hole and which should not be lower than 4 feet above the highest 
expected piezometric water elevation along the depth of the shaft. 
  Ensure the method of disposal meets the requirements of local authorities. 
  455-15.8.4 Fluid in Excavation at Time of Concrete Placement: When any 
fluid is present in any drilled shaft excavation, including shafts to support sign, signal, lighting 
and ITS structures, the applicable test methods and reporting requirements described in 
455-15.8.1, 455-15.8.2 and 455-15.8.3 apply to tests of fluid in the shaft prior to placing the 
concrete. 
  When mineral slurries are used, ensure the properties at the time of concrete 
placement are within the acceptable ranges indicated in 455-15.8.2. When polymer slurries are 
used ensure the properties of the polymer slurry are within the following acceptable ranges at the 
time of concrete placement: 
 

Table 455-5 
Polymer Slurry Properties at Time of Concrete Placement 

Item to be measured Range of Results at 68ºF fluid 
temperature 

Test Method 

Density 

62 to 65 lb/ft3 
(in freshwater environment) 

64 to 67 lb/ft3 
(in saltwater environment) 

Mud density balance: 
FM 8-RP13B-1 

Viscosity 50 seconds to upper limit defined by 
the APL  

Marsh Cone Method: 
FM 8-RP13B-2 

pH Range published by the manufacturer 
for materials excavated 

Electric pH meter or pH 
indicator paper strips: 

FM 8-RP13B-4 
Sand Content 0.5% or less FM 8-RP13B-3 

 
   Test samples of the fluid in the shaft from within 1 inch of the base of the 
shaft and from the middle of the shaft height for shafts up to 60 feet in depth. Test samples of the 
fluid in the shaft from within 1 inch of the base of the shaft and at intervals not exceeding 30 feet 
up the shaft for shafts deeper than 60 feet. Use a sampling tool designed to sample over a depth 
range of 12 inches or less. Take whatever action is necessary prior to placing the concrete to 
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bring the fluid within the specification and reporting requirements, outlined in the tables in 
455-15.8.2 and 455-15.8.3, except as follows: 
   The Engineer will not require tests for pH or viscosity, nor require the 
fluid to meet the minimum density specified in 455-15.8.2 and 455-15.8.3 when neither polymer 
nor mineral slurry has been introduced into the shaft excavation. 
 455-15.9 Tremies and Pumps: 
  455-15.9.1 General: The requirements of the applicable provisions of 
Section 400 will apply when using a tremie or a pump to place drilled shaft concrete. 
  455-15.9.2 Dry Excavations: Ensure that the tremie for depositing concrete in a 
dry drilled shaft excavation consists of a tube of solid construction, a tube constructed of sections 
which can be added and removed, or a tube of other approved design. The Contractor may pass 
concrete through a hopper at the top of the tube or through side openings as the tremie is 
retrieved during concrete placement. Support the tremie so that the free fall of the concrete is less 
than 5 feet at all times. If the free falling concrete causes the shaft excavation to cave or slough, 
control the movement of concrete by reducing the height of free fall of the concrete and/or 
reducing the rate of flow of concrete into the excavation. 
  455-15.9.3 Wet Excavations: Construct the tremie or pump line used to deposit 
concrete beneath the surface of water so that it is water-tight and will readily discharge concrete. 
Construct the discharge end of the tremie or pump line to prevent water intrusion and permit the 
free flow of concrete during placement operations. Ensure that the tremie or pump line has 
sufficient length and weight to rest on the shaft bottom before starting concrete placement. 
   During placement operations, ensure that the discharge end of the tremie 
or pump line is within 6 inches of the bottom of the shaft excavation until at least 10 feet of 
concrete has been placed. Ensure the discharge end of the tremie or pump line is continuously 
embedded at least 10 feet into the concrete after 10 feet of concrete has been placed and until the 
casing is overpoured sufficiently to eliminate all contaminated concrete. Ensure that the free fall 
of concrete into the hopper is less than 5 feet at all times. Support the tremie so that it can be 
raised to increase the discharge of concrete and lowered to reduce the discharge of concrete. Do 
not rapidly raise or lower the tremie to increase the discharge of the concrete. Maintain a 
continuous flow of concrete and a positive pressure differential of the concrete in the tremie or 
pump line at all times to prevent water or slurry intrusion into the shaft concrete. 
 455-15.10 Excavation and Drilling Equipment: 
  455-15.10.1 General: All shaft excavation is unclassified shaft excavation. The 
Engineer will require drilled shaft sidewall overreaming when inspections show it to be 
necessary. These terms are defined in 455-15.10.2, 455-15.10.3, and 455-15.10.4, respectively. 
   Use excavation and drilling equipment having adequate capacity, 
including power, torque, and crowd (downthrust), and excavation and overreaming tools of 
adequate design, size, and strength to perform the work shown in the Plans or described herein. 
When the material encountered cannot be drilled using conventional earth augers and/or 
underreaming tools, provide special drilling equipment, including but not limited to rock augers, 
core barrels, rock tools, air tools, blasting materials, and other equipment as necessary to 
continue the shaft excavation to the size and depth required. In the event blasting is necessary, 
obtain all necessary permits. The Contractor is responsible for the effects of blasting on already 
completed work and adjacent structures. The Engineer must approve all blasting. 
  455-15.10.2 Unclassified Shaft Excavation: Unclassified shaft excavation is 
defined as all processes required to excavate a drilled shaft of the dimensions shown in the 
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Contract Documents to the depth indicated in the Plans plus 15 feet or plus 3 shaft diameters, 
whichever is deeper, completed and accepted. Include in the work all shaft excavation, whether 
the material encountered is soil, rock, weathered rock, stone, natural or man-made obstructions, 
or materials of other descriptions. 
  455-15.10.3 Unclassified Extra Depth Excavation: Unclassified extra depth 
excavation is defined as all processes required to excavate a drilled shaft of plan dimensions 
which is deeper than the limits defined as unclassified shaft excavation. 
  455-15.10.4 Drilled Shaft Sidewall Overreaming: Drilled shaft sidewall 
overreaming is defined as the unclassified excavation required to roughen its surface or to 
enlarge the drilled shaft diameter due to softening of the sidewalls or to remove excessive 
buildup of slurry cake when slurry is used. Increase the shaft radius a minimum of 1/2 inch and a 
maximum of 3 inches by overreaming. The Contractor may accomplish overreaming with a 
grooving tool, overreaming bucket, or other approved equipment. 
   Meet the limit for depth of sidewall overreaming into the shaft sidewall 
material and the elevation limits between which sidewall overreaming is required. 
 455-15.11 Inspection of Excavations: 
  455-15.11.1 Dimensions and Alignment: Provide equipment for checking the 
dimensions and alignment of each permanent shaft excavation. Determine the dimensions and 
alignment of the shaft excavation under the observation and direction of the Department. 
Generally, check the alignment and dimensions by any of the following methods as necessary: 
   1. Check the dimensions and alignment of dry shaft excavations using 
reference stakes and a plumb bob. 
   2. Check the dimensions and alignment of casing when inserted in the 
excavation. 
   3. Insert any casing, rod or pipe assembly, or other device used to check 
dimensions and alignment into the excavation to full depth. 
  455-15.11.2 Depth: Generally, reference the depth of the shaft during drilling to 
appropriate marks on the Kelly bar or other suitable methods. Measure final shaft depths with a 
suitable weighted tape or other approved methods after final cleaning. 
  455-15.11.3 Shaft Inspection Device (SID): When shown in the Plans, furnish 
all power and equipment necessary for the Engineer to inspect the bottom conditions of a drilled 
shaft excavation and to measure the thickness of bottom sediment or any other debris using a 
SID. Provide a means to position and lower the SID into the shaft excavation to enable the bell 
housing to rest vertically on the bottom of the excavation. Include all cost related to the 
inspection device in the cost of drilled shaft items. 
   Furnish a SID meeting the following requirements: 
    1. A remotely operated, high resolution, color video camera sealed 
inside a watertight bell housing. 
    2. Provides a clear view of the bottom inspection on a video 
monitor at the surface in real time. 
    3. Provides a permanent record of the entire inspection with voice 
annotation on a quality DVD with a resolution of not less than 720 x 480. 
    4. Provides a minimum field of vision of 110 square inches, with at 
least two graduated measuring devices to record the depth of sediment on the bottom of the shaft 
excavation to a minimum accuracy of 1/2 inch and a length greater than 1-1/2 inches. 
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    5. Provides sufficient lighting to illuminate the entire field of 
vision at the bottom of the shaft in order for the operator and inspector to clearly see the depth 
measurement scale on the video monitor and to produce a clear recording of the inspection. 
    6. Provides a regulated compressed air or gas system to precisely 
adjust the drilling fluid level within the bell housing and a pressurized water system to assist in 
determination of bottom sedimentation depth. 
   Obtain the Engineer’s approval of the device in advance of the first 
inspection contingent on satisfactory field performance. Notify the Engineer for approval before 
a different device is used for any subsequent inspection. 
  455-15.11.4 Shaft Cleanliness Requirements: Adjust cleaning operations so a 
minimum of 50% of the bottom of each shaft will have less than 1/2 inches of sediment at the 
time of placement of the concrete. Ensure the maximum depth of sedimentary deposits or any 
other debris at any place on the bottom of the shaft excavation does not exceed 1-1/2 inches. The 
Engineer will determine shaft cleanliness by visual inspection for dry shafts, using divers or an 
inspection device or other methods the Engineer deems appropriate for wet shafts. 
   When using slurry, meet the requirements of 455-15.8 at the time of 
concrete placement. 
   455-15.11.4.1 Exceptions for Shafts for Sign, Signal, Lighting and ITS 
Structures: Ensure the depth of sedimentary deposits or other debris does not exceed 1 inch 
over the bottom of the shaft when installing drilled shafts to support sign, signal, lighting and 
ITS structures. 
  455-15.11.5 Time of Excavation: Overream the sidewalls of any unclassified 
excavation work using mineral slurry lasting more than 36 hours (measured from the beginning 
of excavation for all methods except the Temporary or Permanent Casing Method, which begins 
at the time excavation begins below the casing) before placement of the concrete. Ensure that the 
minimum depth of overreaming the shaft sidewall is 1/2 inch and the maximum depth is 
3 inches. Provide any overreaming required at no expense to the Department when exceeding the 
36 hour limit unless the time limit is exceeded to accomplish excavating deeper than the 
elevation shown in the Plans as ordered by the Engineer. The Department will pay the Contractor 
for authorized overreaming when excavating deeper than the elevation shown in the Plans as 
ordered by the Engineer exceeds the 36 hour time limit as Extra Work. 
   When using mineral slurry, adjust excavation operations so that the 
maximum time that slurry is in contact with the bottom 5 feet of the shaft (from time of drilling 
to concreting) does not exceed 12 hours. If exceeding the 12 hour time limit, overream the shaft 
socket or the full shaft when socket is not specified, at no additional expense to the Department 
prior to performing other operations in the shaft. 

455-16 Reinforcing Steel Construction and Placement. 
 455-16.1 Cage Construction and Placement: Completely assemble and place as a unit 
the cage of reinforcing steel, consisting of longitudinal bars, ties, and cage stiffener bars, 
immediately after the Engineer inspects and accepts the shaft excavation and immediately prior 
to placing concrete. Tie all intersections of drilled shaft reinforcing steel with cross ties or 
“figure 8” ties. Use double strand ties, ties with larger tie wire, U-bolts, or similar when 
necessary. The Engineer will give final approval of the cage construction and placement subject 
to satisfactory performance in the field. 
 455-16.2 Splicing Cage: If the bottom of the constructed shaft elevation is lower than the 
bottom of the shaft elevation in the Plans, extend a minimum of one half of the longitudinal bars 
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required in the upper portion of the shaft the additional length. Continue the tie bars for the extra 
depth, spaced on 2 foot centers, and extend the stiffener bars to the final depth. The Contractor 
may lap splice these bars or use unspliced bars of the proper length. Do not weld bars to the 
planned reinforcing steel unless shown in the Contract Documents. 
  For drilled shafts supporting sign, signal, lighting and ITS structures, if the shaft 
cleaning operations result in excavating below the required tip elevation, the reinforcing steel 
cage does not need to be extended. The reinforcing steel cage may be spliced to rest on the 
bottom of the excavation or suspended in place from the top. 
 455-16.3 Support, Alignment, and Tolerance: Tie and support the reinforcing steel in 
the shaft so that the reinforcing steel will remain within allowable tolerances as specified in 
455-20 and Section 415. 
  Ensure concentric spacing for the entire length of the cage. As a minimum, use 
centering devices consisting of wheels or other approved noncorrosive spacing devices within 
3 feet of the bottom, within 6 feet of the top, and intervals not exceeding 10 feet along the cage 
length. Do not use block or wire type spacers. Ensure no permanent metallic elements will be 
within the concrete cover space. Use a minimum of one spacer per 30 inches of circumference of 
cage with a minimum of four at each level. Provide spacers at the bottom of the drilled shaft 
reinforcing cage as required to maintain the proper position of the cage. 
  For shafts to support sign, signal, lighting and ITS structures, when a casing with 
an inside diameter (I.D.) larger than the required shaft diameter is used, provide, within the 
portion of the oversized casing, centering devices specially dimensioned or other means to 
ensure the shaft, the cage and the upright are concentric. Provide spacers within 3 feet of the 
bottom and at intervals not exceeding 10 feet along the reinforcement, with a minimum of two 
levels of spacers below the bottom of the casing. 
  Check the elevation of the top of the steel cage before and after placing the 
concrete. If the cage is not within the specified tolerances, correct, and submit a revised DSIP to 
the Engineer for approval. Do not construct additional shafts until receiving approval from the 
Engineer. 
 455-16.4 Nondestructive Integrity Testing Access Tubes: Install access tubes full 
length in all drilled shafts from the tip of shaft to a point high enough above top of shaft to allow 
thermal integrity testing for drilled shafts (TITDS) and cross-hole sonic logging (CSL) testing, 
but not less than 30 inches above the top of the drilled shaft, ground surface or water surface, 
whichever is higher. Equally space tubes around circumference of drilled shaft. Securely tie 
access tubes to the inside of the reinforcing cage and align tubes to be parallel to the vertical axis 
of the center of the cage. Access tubes from the top of the reinforcing cage to the tip of the shaft 
shall be NPS 1-1/2 Schedule 40 black iron or black steel (not galvanized) pipe. Access tubes 
above the top of the reinforcing cage may be the same black iron or black steel pipe or 
Schedule 40 PVC pipe. Ensure that the access tubes are free from loose rust, scale, dirt, paint, oil 
and other foreign material. Couple tubes as required with threaded couplers, such that inside of 
tube remains flush. Seal the bottom and top of the tubes with threaded caps. The tubes, joints and 
bottom caps shall be watertight. Seal the top of the tubes with lubricated, threaded caps sufficient 
to prevent the intrusion of foreign materials. Stiffen the cage sufficiently to prevent damage or 
misalignment of access tubes during the lifting and installation of the cage. Exercise care in 
removing the caps from the top of the tubes after installation so as not to apply excess torque, 
hammering or other stress which could break the bond between the tubes and the concrete. 
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  Provide the following number (rounded up to the next whole number of tubes) 
and configuration of access tubes in each drilled shaft based on the diameter of the shaft. 
 

Table 455-6 

Shaft Diameter Number of Tubes Required Configuration around the inside 
of Circular Reinforcing Cage 

36 to 48 inches 4 90 degrees apart 

Greater than 48 inches 1 tube per foot 
of Shaft Diameter 

360 degrees divided by the 
Number of Tubes 

 
  Insert simulated or mock probes in each access tube prior to concreting to ensure 
the serviceability of the tube. Fill access tubes with clean potable water and recap prior to 
concreting. Repair or replace any leaking, misaligned or unserviceable tubes as in a manner 
acceptable to the Engineer prior to concreting. 
  For method shafts for bridge foundations, in addition to the access tubes, provide 
embedded thermal wires equally spaced around the reinforcing cage. 
  For drilled shaft foundations requiring anchor bolts, verify access tubes will not 
interfere with anchor bolt installation before excavating the shaft. When access tube locations 
conflict with anchor bolt locations, move the access tube location plus or minus 2 inches along 
the inner circumference of the reinforcing cage. Notify the Engineer before excavating the shaft 
if the access tube locations cannot be moved out of conflict with anchor bolt locations. 
  For drilled shafts supporting sign, signal, lighting and ITS structures, if the shaft 
cleaning operations result in excavating below the required tip elevation, the access tubes do not 
need to be extended. If the reinforcing steel cage is suspended in place from the top rather than 
resting on the bottom of the excavation, clearly mark the top of shaft location on each tube. 
  When called for in the Contract Documents, provide embedded thermal wires and 
equipment to allow TITDS in accordance with ASTM D7949 Method B. 

455-17 Concrete Placement. 
 455-17.1 General: Place concrete in accordance with the applicable portions of 
Sections 346 and 400, 455-15.2, 455-15.3, 455-15.4, 455-15.5, 455-15.8, 455-15.9, and the 
requirements herein. 
  Place concrete as soon as possible after completing all excavation, cleaning the 
shaft excavation, inspecting and finding it satisfactory, and immediately after placing reinforcing 
steel. Continuously place concrete in the shaft to the top of the casing. Continue placing concrete 
after the casing is full until good quality concrete is evident at the top of the casing. Place 
concrete through a tremie or concrete pump using approved methods. After the shaft is 
overpoured sufficiently to eliminate all contaminated concrete, additional concrete may be added 
to the shaft without the use of a tremie or pump in accordance with Section 400. 
  If the pressure head is lost during concrete placement for any reason, the Engineer 
may direct the Contractor to perform integrity testing at no expense to the Department. 
  Immediately after concreting, check the water levels in the CSL access tubes and 
refill as necessary. If tubes become unserviceable, core new holes in the drilled shaft as directed 
by the Engineer. 
 455-17.2 Placement Time Requirements: The elapsed time for placing drilled shaft 
concrete includes the concrete mixing and transit time, the concrete placement time, the time 
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required to remove any temporary casing that causes or could cause the concrete to flow into the 
space previously occupied by the casing, and the time to insert any required column steel, bolts, 
weldments, etc. The elapsed time begins at the time the first truck load placed in the shaft is 
batched. Maintain a minimum slump of 5 inches throughout the elapsed time. Use materials to 
produce and maintain the required slump through the elapsed time that meets the class of 
concrete specified. Provide slump loss tests that demonstrate to the Engineer that the concrete 
will maintain a 5 inch or greater slump for the anticipated elapsed time before beginning drilled 
shaft construction. 
 455-17.3 Forms: When the top of shaft elevation is above ground or above water, form 
the portion of the shaft above ground and the portion of the shaft above water with a removable 
form or another approved method to the dimensions shown in the Plans except when the 
Permanent Casing Method is specified. 
 455-17.4 Riser Blocks: The Contractor may cast a riser block of equal diameter as the 
column and of a maximum height of 6 inches at the top of the completed shaft. When this option 
is chosen, extend any dowel steel above the top of shaft an additional 6 inches. 
 455-17.5 Curing: Cure the top surface in accordance with the applicable provisions of 
Section 400, and construct any construction joint area as shown in the Plans. Protect portions of 
drilled shafts exposed to a body of water from the action of water by leaving the forms in place 
for a minimum of seven days after casting the concrete. The Contractor may remove forms prior 
to seven days provided the concrete strength has reached 2,500 psi or greater as evidenced by 
cylinder breaks. 
 455-17.6 Non-Destructive Testing of Drilled Shaft Integrity: 
  455-17.6.1 Thermal Integrity Testing for Drilled Shafts (TITDS): Perform all 
TITDS in accordance with ASTM D7949-14, which details two alternative procedures: 
 Method A: uses a thermal probe lowered into access ducts installed in the deep 
foundation element during construction. 
 Method B: uses multiple embedded thermal sensors attached to the reinforcing cage 
installed in the deep foundation element during construction. 
 Test method shafts, load test shafts, and all drilled shafts in bridge bents or piers 
considered nonredundant in the Plans, using TITDS. For all other drilled shafts, perform TITDS 
only on drilled shafts selected by the Engineer. The minimum number of shafts tested is the 
number of shafts indicated in the Plans. The Engineer may increase the number of shafts tested 
as deemed necessary. 
   Engage a qualified Specialty Engineer to supervise the TITDS. The 
qualified TITDS Specialty Engineer must have a minimum of six months experience of TITDS, 
have a Florida Licensed Professional Engineer and supervise the collection and interpretation of 
data. The individual performing the TITDS in the field must work for the Specialty Engineer 
firm and have a minimum of six months’ experience of TITDS. The Contractor shall provide all 
necessary assistance to the TITDS Specialty Engineer to satisfactorily perform the testing. 
   After acceptance of production shafts by the Engineer, remove all water 
from the access tubes or core holes and fill the tubes or core holes with a structural non-shrink 
grout meeting the requirements of Section 934 from the bottom via tremie tube. Place the grout 
utilizing enough pressure to fill the tubes or core holes completely. 
   If the Contractor determines at any time during the non-destructive testing 
and evaluation of the drilled shaft that the drilled shaft should be replaced, no further testing or 
evaluation of that shaft is required. 
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   455-17.6.1.1 Equipment: Furnish TITDS test equipment in accordance 
with ASTM D7949-14 as follows: 
    1. Provide thermal probes with four orthogonally oriented infrared 
sensors able to be used in 1-1/2 inch I.D. pipes. 
    2. Provide a computer based TITDS data acquisition system for 
display of signals during data acquisition. 
    3. Provide a depth encoder sensor to determine probe depths. 
    4. Provide an air compressor and power supply with sufficient 
pressure to air lift the water from the access tubes. 
   455-17.6.1.2 Procedure: For non-bridge structures, perform TITDS 
testing between the minimum and maximum times shown below after the batching time of the 
first truck load placed in the drilled shaft, unless otherwise directed by the Engineer. 

Table 455-7 

Shaft Diameter (inches) Minimum time 
(hours) 

Maximum time 
(hours) 

36 - 48 24 54 
49 - 60 24 72 
61 - 72 24 72 
73 - 84 24 90 

85 - 120 24 108 
 
    The Contractor may propose modifications in the above table for 
site specific and special concrete mix conditions, as demonstrated from lab and field testing and 
instrumentation. The Engineer must approve all changes to the testing times prior to the 
Contractor using them. 
  For bridges, prior to production drilled shaft and load test drilled shaft installation, 
perform TITDS in accordance with ASTM D7949-14 Method B to determine the temperature 
variability and time to peak temperature for each project specific concrete mix. Obtain 
temperature measurements at least every 15 minutes during curing on the method shafts. Submit 
the TITDS results within three working days of performing the tests, in accordance with 455-17, 
including the proposed temperature peak time established from the TITDS. The Engineer will 
review the results of the test and concur with the proposed peak time or revise it. After the peak 
time is established for each mix, perform TITDS in accordance with ASTM D7949-14 Method A 
on production drilled shafts and load test shafts, within the following times after batching the 
first truck: 
 
   Minimum time (hours) = Peak time (hours) – 8  

   Maximum time (hours) = Peak time (hours) + 4D 
 
Where: 
 D = Drilled shaft diameter in feet.  
 Peak time: Time after batching the first truck load that was placed in the drilled shaft, at 
which the maximum temperature is observed. 
    Furnish information regarding the shaft, tube lengths and depths, 
construction dates, and other pertinent shaft installation observations and details to the 
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Department at the time of testing. Verify access tube lengths and their condition in the presence 
of the Department, at the end of concrete placement. If the access tubes do not provide access 
over the full length of the shaft, repair the existing tube(s) or core additional hole(s), as directed 
by the Engineer, at no additional cost to the Department. 
    Just prior to inserting the thermal probe, remove water from the 
access tubes. Store the removed water in an insulated container for later replacement. Allow the 
thermal probe to acclimate in accordance with the equipment manufacturer recommendations. 
Continuously record temperatures at depth intervals of 3.0 inches or less from the top to the 
bottom of each access tube. Repeat the test at each access tube until two sets of data from the 
same access tube provide similar results. Return the warm water to the access tubes immediately 
after the testing has been completed. 
    Immediately report any potential defects indicated by low 
temperature anomalies to the Engineer. 
   455-17.6.1.3 Required TITDS Reports: Submit the TITDS data and 
analysis results to the Engineer in a signed and sealed report, together with all electronic data, 
within three working days of testing. The report shall include as minimum the following items: 
    1. Graphs displaying all temperature measurements and average 
temperature versus depth. 
    2. Indication of unusual temperatures, including cooler local 
deviations from the average at any depth from the overall average over the entire length. 
    3. A graph displaying the average temperature and theoretical 
temperature versus depth. 
    4. Variations in temperature between access tubes which may 
indicate variations in cage alignment. 
    5. When ASTM D7949-14 method B is used, include a chart 
indicating the variability of temperature vs. time, for all wires and the average. Submit the peak 
time in hours for the average temperature of the wires. 
    6. The calculated radius of the shaft throughout the entire depth. 
    7. Calculated concrete cover throughout the entire depth. 
    8. Shaft Details, Probe Details, Environmental Details, Tube Run 
Selection and Shaft Adjustment Data that show the measurements, inputs, and adjustments to the 
data. Screen captures of these pages from the TIP Reporter software will be acceptable. 
    9. A conclusion stating whether the tested shaft is free from 
integrity defects, meets the minimum concrete cover and diameter requirements by the 
specifications and the cage is properly aligned. When anomalies are detected, include in the 
report a three-dimensional rendering of the shape of the shaft. 
   455-17.6.1.4 Evaluation of TITDS Test Results: The Engineer will 
evaluate the observations during drilled shaft construction and TITDS results to determine 
whether or not the drilled shaft construction is acceptable. Drilled shafts not meeting the 
minimum cover and diameter requirements, or having integrity defects, are not acceptable 
without an engineering analysis. 
   455-17.6.1.5 Coring and/or Repair of Drilled Shafts: If the Engineer 
determines a drilled shaft is unacceptable based on the TITDS tests and other testing, or observes 
problems during drilled shaft construction, core the shaft to allow further evaluation and repair, 
or replace the shaft as directed by the Engineer. If coring to allow further evaluation of the shaft 
and repair is chosen, one or more core samples shall be taken from each unacceptable shaft for 
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full depth of the shaft or to the depth directed by the Engineer. The Engineer will determine the 
number, location, and diameter of the cores based on the results of the TITDS. Keep an accurate 
log of cores. Properly mark and place the cores in a crate showing the shaft depth at each interval 
of core recovery. Submit the coring log and transport the cores to the location designated by the 
Engineer. Perform strength testing by an AASHTO certified lab on portions of the cores as 
required by the Engineer. If the TITDS and coring indicate the shaft is defective, propose 
remedial measures for approval by the Engineer. Such improvement may consist of but is not 
limited to correcting defective portions of the shaft, providing straddle shafts to compensate for 
capacity loss, or providing a replacement shaft. Repair all detected defects and conduct post 
repair integrity testing using horizontal and offset CSL testing and 3-D tomographic imaging as 
described in 455-17.6.2. Engage a Specialty Engineer to perform gamma-gamma density logging 
calibrated to 1-1/2 inch black iron access tubes, prior to and after the repair is performed, to 
verify the integrity of the shaft outside the reinforcing cage in the same locations where the 
repair was required. When straddle shafts or replacement shafts are used to correct a deficient 
foundation, perform TITDS in accordance with 455-17.6.1 through 455-17.6.3 to verify integrity 
of these shafts. Submit all results to the Engineer within five days of test completion for 
approval. Perform all work described in this subarticle at no additional cost to the Department, 
and with no increase in Contract Time. 
  455-17.6.2 Cross Hole Sonic Logging (CSL) and Tomography: When required 
by the Engineer, perform CSL testing in accordance with ASTM D6760 within 25 days of 
completion of the shaft. Engage a qualified Specialty Engineer to perform the CSL testing. The 
qualified CSL Specialty Engineer must be a Professional Engineer in the State of Florida and 
have a minimum of six months’ experience of CSL testing, supervising the collection of CSL 
data and interpretation of CSL results. The individual performing the CSL testing in the field 
must work for the Specialty Engineer firm and have a minimum of six months’ experience of 
CSL testing. The Contractor shall provide all necessary access and assistance to the CSL 
Specialty Engineer to satisfactorily perform the testing. 
  When a shaft contains four tubes, test every possible tube combination. For shafts 
with five or more tubes, test all pairs of adjacent tubes around the perimeter, and one-half of the 
remaining number of tube combinations, as chosen by the Engineer. Pull the probes 
simultaneously, starting from the bottoms of the tubes, over an electronic depth measuring 
device. Perform the CSL tests with the source and receiver probes in the same horizontal plane. 
Continuously record CSL signals at depth intervals of 2-1/2 inches or less from the bottom of the 
tubes to the top of each shaft. Remove all slack from the cables prior to pulling to provide 
accurate depth measurements in the CSL records. When the measurements indicate a 30% or 
greater reduction in velocity between one or more pairs, take one or two concrete cores to allow 
further evaluation and repair, or replace the shaft as directed by the Engineer. Determine the 
location of the concrete cores by performing 3D tomographic analysis using the CSL 
measurements. The core depths shall be at least 5 feet deeper than the bottom of the anomaly 
determined by the 3D tomography analysis or full depth if the anomaly is within 5 feet of the 
bottom of the shaft. The Engineer may accept a drilled shaft without concrete cores if an 
Engineering Analysis Report (EAR) demonstrates that the anomaly does not affect the structural 
and the geotechnical axial capacity, the structural and geotechnical lateral stability, the 
settlement behavior of the shaft, and that the anomaly will not impact the durability of the 
foundation. 
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   When repairs are done, perform CSL measurements in all tube pair 
combinations with the source and receiver running at the same horizonal plane and at the vertical 
offsets of 45 degrees above and below. Perform all measurements including the offset 
measurements from the point where the higher probe is at least 5 feet below the lower limit of 
the repaired zone to the point where the lower probe is at least 5 feet above the upper limit of the 
repaired zone. Offset measurements must be as follows: plus 45 degrees (source below receiver) 
and minus 45 degrees (source above receiver). Use the measurements of these two offsets in 
combination with the horizontal measurements to perform the 3D tomography. Provide the CSL 
measurements, CSL logs and 3D tomographic analysis at no additional cost to the Department.  
   After acceptance of production shafts by the Engineer, fill the tubes or 
core holes with a structural non-shrink grout in accordance with 455-17.6.1. 
   If the Contractor determines at any time during the non-destructive testing 
and evaluation of the drilled shaft that the drilled shaft should be replaced, no further testing or 
evaluation of that shaft is required. 
   455-17.6.2.1 Required CSL Reports: Present the CSL data and analysis 
results to the Engineer in a signed and sealed report. Include CSL logs with analyses of first 
pulse arrival time (FAT) versus depth and pulse energy/amplitude versus depth. Present a CSL 
log for each tube pair tested with any defect zones identified on the logs and discussed in the test 
report as appropriate. When offset measurements are required, perform 3D tomographic analysis 
using all offset data, and include color coded 3D tomographic images in the report. 
   455-17.6.2.2 Evaluation of Cross Hole Sonic logging Testing: The 
Engineer will evaluate the observations during drilled shaft construction and the CSL test results 
to determine whether or not the drilled shaft construction is acceptable. Drilled shafts with 
velocity reduction exceeding 30% are not acceptable without an engineering analysis. 
   455-17.6.2.3 Coring and/or Repair of Drilled Shafts: If the Engineer 
determines a drilled shaft is unacceptable based on the CSL test and other testing, core the shaft 
to allow further evaluation and repair, or replace the shaft in accordance with 455-17.6.1.5. 
    If repairs are performed or additional shafts installed to correct a 
deficient foundation, conduct integrity testing and submit the results to the Engineer in 
accordance with 455-17.6.1.5. 

455-18 Method Shafts. 
 The Engineer will use the construction of method shafts (test holes) to determine if the 
methods and equipment used by the Contractor are sufficient to produce a shaft excavation 
meeting the requirements of the Contract Documents. During method shaft excavations, the 
Engineer will evaluate the ability to control dimensions and alignment of excavations within 
tolerances; to seal the casing into impervious materials; to control the size of the excavation 
under caving conditions by the use of slurry or by other means; to properly clean the completed 
shaft excavation; to construct excavations in open water areas; to determine the elevation of 
ground water; to place reinforcing steel and concrete meeting the requirements of these 
Specifications within the prescribed time frame; and to execute any other necessary construction 
operation. Revise the methods and equipment as necessary at any time during the construction of 
the method shaft when unable to satisfactorily carry out any of the necessary operations 
described above or when unable to control the dimensions and alignment of the shaft excavation 
within tolerances. 
 Construct method shafts out of permanent position at the location shown in the Plans or 
as directed by the Engineer. Ensure the diameter and depth of the method shaft or holes are the 
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same diameter and maximum depth as the production drilled shafts. Reinforce the method shaft 
unless otherwise directed in the Contract Documents. Fill the method shaft with concrete in the 
same manner production drilled shafts will be constructed. Backfill method shaft which are not 
filled with concrete with suitable soil in a manner satisfactory to the Engineer. Leave concreted 
method shaft in place, except remove the top of the shaft to a depth of 2 feet below the finished 
graded surface. Use the same procedure for shafts constructed in water. Restore the disturbed 
areas at the sites of method shaft drilled out of position as nearly as practical to their original 
condition. When the Contractor fails to demonstrate to the Engineer the adequacy of his methods 
or equipment, and alterations are required, make appropriate modifications and provide 
additional test holes at no expense to the Department. Include the cost of all method shaft in the 
cost of the drilled shafts. Make no changes in methods or equipment after initial approval 
without the consent of the Engineer. 
 A separate method shaft is not required for drilled shafts installed under sign, signal, 
lighting and ITS structures. The first production shaft will serve as a method shaft for 
determining acceptability of the installation method. 

455-19 Test Bells. 
 Test bells are no longer used. 

455-20 Construction Tolerances. 
 Meet the following construction tolerances for drilled shafts: 
  1. Ensure that the top of the drilled shaft is no more than 3 inches laterally in the 
X or Y coordinate from the position indicated in the Plans. 
  2. Ensure that the vertical alignment of the shaft excavation does not vary from 
the alignment shown in the Plans by more than 1/4 inches per foot of depth. 
  3. After placing all the concrete, ensure that the top of the reinforcing steel cage is 
no more than 6 inches above and no more than 3 inches below plan position. 
  4. Ensure that the reinforcing cage is concentric with the shaft within a tolerance 
of 1-1/2 inches. Ensure that the horizontal concrete cover is a minimum of 4-1/2 inches unless 
shown otherwise in the Plans. 
  5. Ensure that the minimum diameter of the drilled shaft is not smaller than the 
specified shaft diameter minus 1 inch. All casing diameters shown in the Plans refer to I.D. 
(inside diameter) dimensions. However, the Contractor may use casing with an outside diameter 
equal to the specified shaft diameter if the extra length described in 455-15.7 is provided. In this 
case, ensure that the I.D. of the casing is not smaller than the specified shaft diameter minus 
1 inch. When approved, the Contractor may elect to provide a casing larger in diameter than 
shown in the Plans to facilitate meeting this requirement. When conditions are such that a series 
of telescoping casings are used, provide the casing sized to maintain the minimum shaft 
diameters listed above. 
  6. Except when abutting or encroaching within a sidewalk, ensure that the top 
elevation of the drilled shaft concrete has a tolerance of plus 1 inch and minus 3 inches from the 
top of shaft elevation shown in the Plans. 
  7. When abutting or encroaching within a sidewalk, ensure that the top elevation 
of the drilled shaft is flush with the sidewalk surface. 
  8. The dimensions of casings are subject to American Petroleum Institute 
tolerances applicable to regular steel pipe. 
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  9. Use excavation equipment and methods designed so that the completed shaft 
excavation will have a flat bottom. Ensure that the cutting edges of excavation equipment are 
normal to the vertical axis of the equipment within a tolerance of plus or minus 3/8 inches per 
foot of diameter. 

455-21 Drilled Shaft Excavations Constructed out of Tolerance. 
 Do not construct drilled shaft excavations in such a manner that the concrete shaft cannot 
be completed within the required tolerances. The Contractor may make corrections to an 
unacceptable drilled shaft excavation by any combination of the following methods: 
  1. Overdrilling the shaft excavation to a larger diameter to permit accurate 
placement of the reinforcing steel cage with the required minimum concrete cover. 
  2. Increasing the number and/or size of the steel reinforcement bars. 
 When the tolerances are not met, the Contractor may propose a redesign to incorporate 
shafts installed out of tolerance into caps or footings. Incorporate shafts installed out of tolerance 
at no expense to the Department. Ensure the Contractor’s Engineer of Record performs any 
redesign and signs and seals the redesign drawings and computations. Do not begin any proposed 
construction until the redesign has been reviewed and approved by the Engineer. 
 Backfill any out of tolerance shafts in an approved manner when directed by the Engineer 
until the redesign is complete and approved. Furnish additional materials and work necessary, 
including engineering analysis and redesign, to effect corrections of out of tolerance drilled shaft 
excavations at no expense to the Department. 

455-22 Load Tests. 
 When the Plans include load testing, perform all load tests in accordance with 455-2 or as 
shown in the Contract Documents. 

455-23 Method of Measurement. 
 455-23.1 Drilled Shafts: The quantity to be paid for will be the length, in feet, of the 
reinforced concrete drilled shaft of the diameter shown in the Plans, completed and accepted. 
The length will be determined as the difference between the top of shaft elevation as shown in 
the Plans and the final bottom of shaft elevation as authorized and accepted. When the 
Contractor elects to provide outside diameter (O.D.) sized casing rather than inside diameter 
(I.D.) sized casing as allowed in 455-15.7, the pay quantity measured as described above will be 
multiplied by a factor (F) determined as follows:  
 

D
D - D2 = F

2

12  

 
  where: 

 F= factor to adjust pay quantities to compensate for smaller shafts. 
 D1= casing inside diameter specified = shaft diameter specified. 
 D2= casing inside diameter provided (D2 = D1 minus twice the wall 
thickness). 

 
 455-23.2 Drilled Shafts (Unreinforced): The quantity to be paid for will be the length, 
in feet, of unreinforced concrete drilled shaft of the diameters shown in the Plans, completed and 
accepted. The length will be determined as the difference between the top of shaft elevation as 
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shown in the Plans and the final bottom of shaft elevation as authorized and accepted. When the 
Contractor elects to use O.D. casing, the quantity as determined above will be multiplied by the 
factor “F” determined as described in 455-23.1. 
 455-23.3 Unclassified Shaft Excavation: The quantity to be paid for will be the length, 
in feet, of unclassified shaft excavation of the diameter shown in the Plans, completed and 
accepted, measured along the centerline of the shaft from the ground surface elevation after any 
required excavation per 455-1.2 to the plan bottom of shaft elevation authorized and accepted 
plus up to 15 feet or 3 shaft diameters, whichever is deeper, of additional excavation as 
authorized by the Engineer. When drilled shafts are constructed through fills placed by the 
Contractor, the existing surface will be used to determine the quantity of unclassified shaft 
excavation. When the Contractor elects to use O.D. casing, the quantity as determined above will 
be multiplied by the factor “F” determined as described in 455-23.1. 
 455-23.4 Unclassified Extra Depth Excavation: When excavation is required by the 
Engineer to extend more than 15 feet or 3 shaft diameters, whichever is deeper, below the bottom 
of the shaft elevation shown in the Plans, the work will be considered as Unforeseeable Work. 
 455-23.5 Method Shafts: The cost of all method shafts will be included in the cost of 
drilled shafts. 
 455-23.6 Core (Shaft Excavation): The quantity to be paid for will be the length, in feet, 
measured from the bottom of shaft elevation to the bottom of the core-hole, for each authorized 
core drilled below the shaft excavation, completed and accepted. When the Engineer authorizes 
pilot holes extending through part or all of the shaft, prior to excavation, to some depth below the 
shaft bottom, the quantity paid as core (shaft excavation) will be the length in feet, measured 
from the top elevation to the bottom elevation authorized by the Engineer, completed and 
accepted. When SPT tests are substituted for coring or pilot holes as provided in 455-15.6, the 
quantity will be determined as described above in this Section. 
 455-23.7 Casings: The quantity to be paid for will be the length, in feet, of each size 
casing as directed and authorized to be used. The length will be measured along the casing from 
the top of the shaft elevation or the top of casing whichever is lower to the bottom of the casing 
at each shaft location where casing is authorized and used, except as described below when the 
top of casing elevation is shown in the Plans. Casing will be paid for only when the Permanent 
Casing Method is specified, when the Plans show a casing that becomes a permanent part of the 
shaft, or when the Engineer directs the Contractor to leave a casing in place which then becomes 
a permanent part of the shaft. No payment will be made for casings which become bound or 
fouled during shaft construction and cannot be practically removed. The Contractor shall include 
the cost of all temporary removable casings for methods of construction other than that of the 
Permanent Casing Method in the bid price for unclassified shaft excavation item. 
  When the Permanent Casing Method and the top of casing elevation are specified, 
the casing will be continuous from top to bottom. Authorization for temporary casing will not be 
given unless the Contractor demonstrates that he can maintain alignment of the temporary upper 
casing with the lower casing to be left in place during excavation and concreting operations. 
When artesian conditions are or may be encountered, the Contractor shall also demonstrate that 
he can maintain a positive water-tight seal between the two casings during excavation and 
concreting operations. 
  When the top of casing elevation is shown in the Contract Documents, payment 
will be from the elevation shown in the Plans or from the actual top of casing elevation, 
whichever is lower, to the bottom of the casing. When the Contractor elects to use an approved 
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special temporary casing system in open water locations, the length to be paid for will be 
measured as a single casing as provided above. 
 455-23.8 Load Tests: The quantity to be paid for will be the number and type of load 
tests conducted. 
 455-23.9 Instrumentation and Data Collection: The quantity to be paid for will be at 
the lump sum price. 
 455-23.10 Thermal Integrity Testing for Drilled Shafts and Cross-Hole Sonic 
Logging: The quantity of the TITDS to be paid for will be the number of drilled shafts accepted 
based on TITDS tests. When TITDS is not performed in accordance with 455-17.6.1, perform 
CSL testing at no cost to the Department. No payment will be made for any integrity testing 
when such testing indicates the shaft cannot be accepted based on the integrity testing itself. No 
payment will be made for integrity testing performed to evaluate the integrity of post-repair work 
or for CSL testing not requested by the Engineer. When the Engineer requests CSL tests and the 
results indicate the shaft is acceptable, the testing will be paid as unforeseen work. 

455-24 Basis of Payment. 
 455-24.1 Drilled Shafts: Price and payment will be full compensation for all drilled 
shafts, including the cost of concrete, reinforcing steel, nondestructive integrity testing access 
tubes, embedded thermal wires when required by the Contract Documents, and including all 
labor, materials, equipment, and incidentals necessary to complete the drilled shaft. The cost of 
the reinforcing steel, including lap lengths, to accommodate shaft lengths longer than shown in 
the Plans is included in the cost of drilled shafts. Costs associated with repairing defects found in 
the drilled shaft shall be included in the cost of the drilled shaft. 
 455-24.2 Drilled Shafts (Unreinforced): Price and payment will be full compensation 
for all drilled shafts (unreinforced), including the cost of concrete and all labor, equipment, 
materials, and incidentals necessary to complete the drilled shaft. 
 455-24.3 Unclassified Shaft Excavation: Price and payment will be full compensation 
for the shaft excavation (except for the additional costs included under the associated pay items 
for casing); removal from the site and disposal of excavated materials; restoring the site as 
required; cleaning and inspecting shaft excavations; using slurry as necessary; using drilling 
equipment; blasting procedures, special tools and special drilling equipment to excavate the shaft 
to the depth indicated in the Plans; and furnishing all other labor, materials, and equipment 
necessary to complete the work in an acceptable manner. 
 455-24.4 Method Shafts: No separate payment will be made for method shafts (test 
holes). All cost of method shafts will be included in the cost of drilled shafts. 
 455-24.5 Core (Shaft Excavation): Price and payment will be full compensation for 
drilling and classifying the cores/pilot hole, delivering them to the Department, furnishing drilled 
shaft concrete to fill the core/pilot hole, and all other expenses necessary to complete the work. 
When SPT tests are substituted for cores/pilot holes as provided in 455-15.6, they will be paid 
for at the price per foot for coring. 
 455-24.6 Casings: Price and payment will be full compensation for additional costs 
necessary for furnishing and placing the permanent casing in the shaft excavation above the costs 
attributable to the work paid for under associated pay items for unclassified shaft excavation. 
 455-24.7 Load Tests: Price and payment will include all labor, equipment, materials and 
incidentals required to perform this work, including instrumentation, data collection and 
professional services to prepare the report. 
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 455-24.8 Thermal Integrity Testing for Drilled Shafts and Cross-Hole Sonic 
Logging: Price and payment will include all costs related to the performance of the TITDS and 
CSL testing and incidentals to the thermal integrity and cross-hole sonic tests. 
 455-24.9 Payment Items: Payment will be made under: 

Item No. 455- 88- Drilled Shaft - per foot. 
Item No. 455-107- Casing - per foot. 
Item No. 455-111- Core (Shaft Excavation) - per foot. 
Item No. 455-119- Test Loads - each. 
Item No. 455-122- Unclassified Shaft Excavation - per foot. 
Item No. 455-147- Thermal Integrity Testing for Drilled Shafts - each 

D. SPREAD FOOTINGS 

455-25 Description. 
 Construct reinforced concrete spread footing foundations, including dewatering when 
necessary, excavating to the required limits, compacting the underlying soil as required, and 
constructing seals when required. 

455-26 General Requirements. 
 Meet the following requirements for all spread footings: 
  1. Perform excavations, including the removal of all material, of whatever nature, 
necessary for the construction of spread footings. As used herein, the term “soil” shall constitute 
any material, whether soil, rock, or other materials. 
  2. Slope excavations as required, or support them with sheeting, and shore them if 
necessary, to provide a safe excavation that is adequate for construction purposes and that will 
adequately protect any existing adjacent structures. 
  3. Ensure that the foundation soils are firm, stable, and, in the opinion of the 
Engineer, meet or exceed the design bearing and compressibility requirements before 
constructing the footings or any required seals. The Department may elect to use any type of 
tests to evaluate the foundation soils that is appropriate in the opinion of the Engineer. Cooperate 
with the Engineer in the evaluation of the foundation soils, and assist the Engineer as necessary 
to provide access to the site. 
  4. The elevation of the bottom of footings or seals and/or the depth of 
over-excavation shown in the Plans is approximate and the Engineer may order, in writing, such 
changes as may be necessary to secure a satisfactory foundation. 
  5. Place all spread footing concrete in the dry. 

455-27 Monitor Existing Structures. 
 Monitor existing structures in accordance with Section 108. 

455-28 Dewatering. 
 The Contractor is responsible for the design, installation, and operation of an adequate 
dewatering system to dewater excavations for spread footings. Use a well point or well system. 
Submit a dewatering plan to the Engineer for his records before beginning construction. 
 Use well points or wells where the piezometric water level is above an elevation 3 feet 
below the bottom of the excavation. Maintain the water table 3 feet or more below the maximum 
depth of excavation. Provide continuous dewatering until completing construction of the footing 
and backfill the excavation at least 3 feet above the piezometric water table elevation. Continue 
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dewatering until the Engineer considers conditions safe to discontinue dewatering. In the event 
of a dewatering failure, assist the Engineer as required in determining the effects of such a failure 
on the foundation soils, and take whatever corrective measures are required at no additional 
expense to the Department. When the Engineer approves the discontinuing of dewatering, 
decrease the rate of pumping, allowing the water level to rise slowly. Use a rate, in feet per hour, 
that the water table is allowed to rise equal to the total number of feet the water table was 
lowered, divided by ten hours or a rate of 1 foot per hour, whichever is less. 
 Install one piezometer well approximately every 15 feet of footing perimeter. Provide a 
minimum of two and a maximum of six piezometers at locations within 2 feet from the outside 
of the footing perimeter. Install piezometer wells to a depth at least 10 feet below the bottom of 
footing elevation or as directed by the Engineer. Measure water elevation in the piezometer wells 
prior to excavation and at 12-hour intervals between excavation and discontinuation of 
dewatering. Maintain the piezometers in working condition throughout the dewatering process, 
and repair or replace them when damaged at no expense to the Department. 

455-29 Excavations: 
 If the excavation must be carried deeper than shown in the Plans to obtain a satisfactory 
foundation, the Engineer will revise the Plans in accordance with the following: 
  1. When the change in bottom elevation of the footing is 12 inches or less, the 
Engineer will keep the top of the footing at the elevation shown in the original Plans and will 
increase the thickness to obtain a satisfactory foundation. 
  2. When the change in elevation of the bottom of footing exceeds 12 inches, the 
Engineer will revise the Plans and lower the footing, thereby increasing the height of stem, to 
obtain a satisfactory foundation. Generally, the Engineer will also increase the thickness and 
width of footing over that shown in the original Plans. 
 455-29.1 Dry Excavations: Dry excavations are excavations that can be completed 
without the need to lower the piezometric water level. Perform dry excavations when the 
piezometric water level at the time of construction is and, in the opinion of the Engineer, will 
remain at least 3 feet below the bottom of the authorized excavation or over-excavation. 
Demonstrate to the Engineer that a stable excavation can be made without dewatering. Make 
adequate provisions to divert surface runoff and to collect and remove any water entering the 
excavation. 
  Excavate to the bottom of footing, to the over-excavation limits shown in the 
Plans, or as directed by the Engineer. Save any suitable materials for backfill. Provide areas for 
the disposal of all unsuitable materials, and dispose of them in a satisfactory method. Compact 
the foundation soils below the footing as shown in the Plans or described herein before 
constructing the footing. 
 455-29.2 Dewatered Excavations: Dewatered excavations are excavations made after 
first lowering the piezometric water level with wellpoints or wells. Perform dewatering as 
described in 455-28. Excavate in the dry after lowering of the water table. 
  When dewatering is required, the Contractor may excavate within 3 feet of the 
ground water table before dewatering begins if the dewatering system is operating and the 
Contractor has demonstrated that the water level has been lowered to and maintained at 
acceptable limits. Where large excavations require stage lowering of the water table (additional 
wellpoint systems installed at lower elevations), the Contractor may continue excavating as long 
as the water elevation is maintained at least 3 feet below the excavation. 
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  Ensure that surface runoff is diverted from the excavation. Compact the 
foundation soils as shown in the Plans or as described herein before constructing the footing. 
 455-29.3 Wet Excavations: Wet excavations are excavations made below the existing 
water table without prior dewatering. When the Plans show a cofferdam and seal, perform the 
excavation in the wet. Maintain the water level during excavation at or above the water level 
outside the cofferdam. 
  Place the seal directly upon the foundation soils or rock when using wet 
excavations. Do not compact foundation soils for wet excavations. Ensure that the foundation 
soils or rock are disturbed as little as practical. Remove all materials that are determined by the 
Engineer to be loose or disturbed before placing the seal concrete. 

455-30 Fill or Backfill. 
 In all excavations, including over-excavations below the footing, use only fill or backfill 
materials considered Select in accordance with Standard Plans, Index 120-001. Ensure the 
material is free of rubble, debris, or rocks that would prevent uniform placement and 
compaction. Ensure the material below the top of the footing is free of Recycled Asphalt 
Pavement (RAP). Perform sampling and testing in accordance with 120-10.1.4, except replace 
FM 1-T99 with FM 1-T180. 

455-31 Compaction and Density Requirements. 
 Compact the bottom of the excavation with suitable equipment. Compact the soil beneath 
footing excavation (whether dug to the bottom of footing or over-excavated) to a density not less 
than 95% of the maximum density as determined by FM 1-T180, for a minimum depth of 2 feet 
below the bottom of the excavation or to the depth shown in the Plans before backfilling begins. 
For every 500 feet of excavation or isolated compaction operation, perform two Quality Control 
(QC) density tests with a 12 inch depth of measurement: one QC density test with the gauge 
placed at an elevation of 1 foot below the bottom of the excavation and one QC density test with 
the gauge placed at the bottom of the excavation in accordance with FM 1-T310. Compact the 
backfill in footing excavations which have been over-excavated to a density not less than 95% of 
the maximum density as determined by FM 1-T180. Ensure that the maximum lift thickness after 
compaction does not exceed 6 inches. For every 500 feet of backfill or isolated compaction 
operation, perform at least one QC density test. The Engineer will conduct one density 
verification test per every 4 QC test, with a minimum of one density test below the bottom of the 
excavation and one density test in the backfill. Verification comparison criteria and resolution 
procedures will be in accordance with 120-10.4 except replace FM 1-T99 with FM 1-T180. 
 For compaction, use an approved heavy vibratory roller with a static drum weight of at 
least 4 tons. Compact each lift to the required density. Also, compact the final lift below the 
footing with a suitable sled vibratory compactor to remove any upper disturbance caused by the 
drum roller. When conditions require use of smaller compaction equipment, obtain the 
Engineer’s approval for the equipment, and reduce the lift thickness to achieve the required 
density. 
 Perform backfilling to the existing surface or finished graded surface as required by the 
Plans in the immediate vicinity by approved mechanical compactors weighing less than 
1,000 pounds. The Contractor may compact backfill located more than 15 feet away from the 
exterior periphery of the footing with heavier compactors. Do not place backfill on the footing 
until the Engineer has given permission and until the concrete is at least seven days old. 
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 When the plans indicate spread footing abutments on mechanically stabilized earth 
(MSE) walls, place and compact the backfill material underneath the footing in accordance with 
the requirements of 548-8.5. Meet the density requirements of 548-9.4. 

455-32 Forming. 
 Form spread footings if it cannot be demonstrated that the natural soil or rock is strong 
enough to prevent caving during construction. For forms, meet the applicable requirements of 
400-5. When forms are not required, meet the requirements of 400-5.4.4. 

455-33 Materials. 
 455-33.1 Concrete: Meet the requirements of Section 346. 
 455-33.2 Reinforcing Steel: Meet the requirements of Section 415. For spread footing 
reinforcing steel, use Grade 60. 

455-34 Reinforcing Steel Placement. 
 Place and fasten reinforcing steel for footings according to the applicable provisions of 
415-5. 

455-35 Concrete Placement. 
 455-35.1 Placement: Place all footing concrete in the dry and according to the applicable 
provisions of Section 400. Do not construct joints in footings. 
 455-35.2 Finish: After placing and consolidating the concrete, strike-off the top surface 
to the grades shown in the Contract Documents, leaving the surface smooth and free of 
undesirable cavities and other defects. Do not provide a special finish unless the footing will be 
visible after construction, in which case, meet the applicable provisions of Section 400. 
 455-35.3 Curing: Provide continuous-moisture-curing for footings. For cover materials, 
use clean sand, sawdust, or other materials meeting the approval of the Engineer. Continuously 
wet the cover materials for a period of 72 hours. 

455-36 Method of Measurement. 
 455-36.1 Dewatering: No separate payment will be made for dewatering. 
 455-36.2 Excavation: No separate payment will be made for backfill or will separate 
payment be made for excavation above bottom of footing elevation. The cost of this work will be 
included in the Contract unit price for concrete (substructure). For footings with excavation 
(over-excavation) below the bottom of the footing elevation shown in the Plans, the cost of this 
excavation, backfilling, and compaction will be included in the Contract unit price for excavation 
for structures. The pay quantity will be the volume in cubic yards bounded by vertical planes 
12 inches outside of the limits of the footing and parallel thereto and extending from the bottom 
of the footing elevation to the authorized bottom of over-excavation or within the pay limits 
shown in the Plans. If the elevation of a footing as shown in the Plans is changed to a higher or 
lower elevation, the Engineer will not consider such change as a material change to the original 
Contract Documents, a waiver of any condition of the Contract, or an invalidation of any of the 
provisions of the Contract. 
 455-36.3 Reinforcing Steel: The quantity to be paid for will be the total weight, in 
pounds, determined as described in Section 415. 
 455-36.4 Concrete: The quantity to be paid for will be the volume of the classes shown 
in the Plans, in cubic yards, determined as described in Section 400. 
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455-37 Basis of Payment. 
 455-37.1 Dewatering: No separate payment will be made for dewatering of footing 
excavations, including installing, maintaining, and monitoring piezometer wells. Dewatering will 
be considered Unforeseeable Work when the Engineer determines that dewatering deeper than 
the requirements described in 455-28 is required. 
 455-37.2 Excavation: Price and payment will be full compensation for all work related 
to over-excavating below the bottom of footing elevation, backfill, and compaction as specified. 
 455-37.3 Reinforcing Steel: Price and payment will be full compensation for all work 
required to furnish and place the steel as shown in the Plans and as specified herein. 
 455-37.4 Concrete: Price and payment will be full compensation for all work required to 
construct footings and seals as shown in the Plans and described herein. 
  No separate payment will be made for sheeting and shoring required for 
excavation and footing construction except when a separate pay item for sheeting and shoring is 
included in the Plans. The cost of all work not specifically mentioned in the other footing items 
will be included in the price per cubic yard for substructure concrete. 
 455-37.5 Payment Items: Payment will be made under: 

Item No. 125-  1- Excavation for Structures - per cubic yard. 
Item No. 400-  2- Class II Concrete - per cubic yard. 
Item No. 400-  3- Class III Concrete - per cubic yard. 
Item No. 400-  4- Class IV Concrete - per cubic yard. 
Item No. 415-  1- Reinforcing Steel - per pound. 

 
E. STRUCTURES (OTHER THAN BRIDGE) 

FOUNDATIONS-AUGER CAST PILES 

455-38 Description. 
 Furnish and install auger cast piles (ACP), or augered cast-in-place (ACIP) piles, used for 
structural support, other than bridge foundations. 
 ACP piles are defined as a foundation made by rotating a hollow-stem auger into the 
ground to the required pile depth with sufficient crowd (downward thrust) to prevent mining of 
the soil. A fluid cement grout is injected through the auger shaft under continuous positive 
pressure as the auger is being withdrawn. A reinforcing steel cage, as specified, is inserted into 
the column of fluid grout following the completion of grout placement. 

455-39 General Requirements. 
 455-39.1 Contractor’s Operations: Submit an Auger Cast Pile Installation Plan in 
accordance with 455-47. Prior to the start of production piles, demonstrate to the satisfaction of 
the Engineer, the dependability of the equipment, techniques, and source of materials by 
construction of a demonstration pile. 
 455-39.2 Monitor Existing Structures: Monitor existing structures in accordance with 
Section 108. 

455-40 Materials. 
 Meet the following material requirements: 

Portland Cement and Blended Cement ..............Section 921 
Supplementary Cementitious Materials .............Section 929 
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Fine Aggregate (Sand)* .....................................Section 902 
Admixtures .........................................................Section 924 
Water ..................................................................Section 923 
Fluidifier** ...................................................... ASTM C937 
Reinforcing Steel………………………………Section 415 
 
* The Engineer will only permit Silica Sand except as provided in 902-5.2.3.  
** The fluidifier shall not contain chlorides 

455-41 Grout Mix Proportions. 
 Use a grout mix consisting of a mixture of cementitious materials, admixtures, sand and 
water. Proportion and mix to produce a grout capable of maintaining the solids in suspension 
without appreciable bleed water which may be pumped without difficulty and will fill open voids 
in the adjacent soils and rock. The grout mix may include a fluidifier, used in accordance with 
the manufacturer’s technical representative. Proportion these materials to produce a hardened 
grout of the required strength. 

455-42 Mixing and Pumping Cement Grout. 
 Meet the following requirements: 
  1. Only use pumping equipment approved by the Engineer in the preparation and 
handling of the grout. Before using the mixers, remove all oil or other rust inhibitors from the 
mixing drums, stirring mechanisms, and other portions of the equipment in contact with the 
grout. 
  2. Use a quantity of water and mixing time that will produce a homogenous grout 
having an efflux of not less than 21 seconds, when tested with a flow cone in accordance with 
ASTM D6449. Reject loads with efflux of less than 21 seconds. Notify the production facility to 
adjust the mix design. Calibrate the flow cone in accordance with ASTM D6449. Conduct the 
calibration initially before its first use and as directed by the Engineer, when there is a question 
of the flow cone’s accuracy. 
   Technicians performing the efflux test must take the Auger Cast Pile 
course and pass the final examination to be qualified to test for any auger cast pile installations in 
the field. Assist the Engineer in verifying the technicians meet these requirements. 
   Conduct tests for efflux time at the beginning of each days grouting 
operation and as directed by the Engineer to ensure the specification requirements are met. 
  3. Mix the grout at least one minute. If agitated continuously, the grout may be 
held in the mixer or agitator for a period not exceeding 2.5 hours at grout temperatures below 
70ºF; two hours for temperatures from 70°F to 100ºF. Do not place grout when its temperature 
exceeds 100ºF. If there is a lapse in the operation of grout injection, recirculate the grout through 
the pump, or through the mixer drum or agitator. 
  4. Use mixers capable of combining components into a thoroughly mixed and 
uniform mass, free from balls or lumps and capable of discharging the grout with a satisfactory 
degree of uniformity. The Engineer’s approval of grout mixers and all other equipment will be 
contingent on proper performance during construction of the demonstration pile and subsequent 
production work. 
  5. Use a screen no larger than 3/4 inch mesh between the mixer and pump to 
remove large particles which might clog the injection system. 
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  6. Use a positive displacement piston type grout pump equipped with a pressure 
gauge, capable of developing displacing pressures at the pump not less than 350 psi. The pump 
must be appropriately sized to the pile diameter. Provide a grout pressure gauge in clear view of the 
equipment operator. Provide a second pressure gauge near the drill rig where it can be observed by 
the Engineer. 
  7. Accurately monitor the volume and pressure of the grout flow. Test and 
calibrate the equipment during construction of the demonstration pile to demonstrate flow 
volume measurement accuracy of plus or minus 3% over the range of grouting pressures 
anticipated during this work. Provide a pump stroke counter in good working condition on the 
grout pump. Perform a calibration test of the pumping equipment, prior to construction of the 
demonstration piles, to determine the average volume of grout for every pump stroke, in 
accordance with FM 5-612. When the Contractor’s installation procedure includes priming the 
grout pump, grouting lines or auger conduit after drilling the hole, perform a priming 
demonstration to determine the minimum number of pump strokes required to deliver fresh grout 
throughout the entire system and flow from the grout injection hole at the bottom of the auger. 
Perform this grout priming demonstration prior to any calibration test. 
 The Engineer may require additional pump calibrations and priming demonstrations 
when the pump is repaired, a different pump is used, when the length of the grout lines or hollow 
auger lengths increase from previous piles for which priming demonstrations were performed 
and at any time the Engineer determines the grout pump performance may have changed. 

455-43 Testing Cement Grout. 
 Prepare three 4 inches x 8 inches cylinders for each LOT in accordance with ASTM C31, 
except pour grout in a single lift into cylinders molds without rodding. Plastic properties in 
accordance with ASTM C31 are not required. A LOT is defined as the lesser of 50 cubic yards of 
cement grout placed or one day of pile placement. Prepare two additional QC “hold” cylinders 
on the LOT selected by the Engineer for Verification. Provide curing facilities for all QC and 
Verification test cylinders in accordance with ASTM C31. Test the cylinders at 28 days, in 
accordance with ASTM C39. 
 When one of the three QC cylinders from a LOT is lost, missing, damaged or destroyed, 
determination of compressive strength will be made by averaging the remaining two cylinders. If 
more than one QC cylinder from a LOT is lost, missing, damaged or destroyed, core the structure 
at no additional expense to the Department to determine the compressive strength. Acceptance of 
LOT may be based on verification data at the discretion of the Engineer. Obtain the approval of 
the Engineer to core, and of the core location prior to coring. Repair core holes after samples are 
taken with a product meeting the approval of the Engineer, at no additional cost to the 
Department. 
 For each QC cylinder that is lost, missing, damaged or destroyed, payment for that LOT 
will be reduced by $750.00 per 1,000 psi of the specified design strength [Example: For 
f’c=5,500 psi, and the loss of two auger cast pile grout QC cylinders that have no verification 
data will require the element to be cored and a pay reduction will be assessed (5,500 psi / 
1,000 psi) x $750 x 2 = $8,250]. This reduction will be in addition to any pay adjustment for low 
strength. 
 The Engineer will cast three verification cylinders and two “hold” cylinders from one of 
every four consecutive Lots, randomly selected. The Engineer will compare QC and Verification 
results in accordance with Section 346. If the results do not compare, the Engineer will initiate a 
Resolution Investigation in accordance with Section 346. 
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 Personnel making/curing grout cylinders shall be certified as ACI Concrete Field Testing 
Technician Grade I. Personnel performing tests on hardened properties of grout, such as strength 
determination of cylinders or beams, shall be certified as ACI Concrete Strength Testing 
Technician. 
 All low strength cement grout accepted by the Engineer will be subject to reduced 
payment as follows: $0.80 per cubic yard for each 10 psi of strength test value below the 
specified minimum strength. The Engineer will use the average compressive strength of the LOT 
tests for the computation of this pay reduction. 
 The Engineer will compute the volume of grout for which the reduction will be applied as 
115% of the theoretical volume of the auger cast pile diameter required in the Contract 
Documents. Reduction in pay will be applied to the entire length of all piles containing low 
strength cement grout, in any quantity. The quantity of cement grout affected by the price 
reduction may exceed the quantity of cement grout contained in the LOT. 
 When separate payment for auger grouted piles is provided, the dollar reduction will be 
equated to an equivalent length of pile not to exceed the total pile length constructed utilizing the 
subject LOT based on the following formula: 
 
  PLR = RC/UC 
   Where: PLR = Equivalent Pile Length Reduction in feet 
   RC = Total Reduction in payment, dollars 
    UC = Unit Cost of pile, dollars /foot 
 
 When a cement grout acceptance strength test falls more than 500 psi below the specified 
minimum strength perform one of the following: 
  1. Remove and replace the piles affected fully or partially by the low strength 
LOT at no additional cost to the Department; or, 
  2. Submit a structural analysis performed by the Contractor’s Engineer of Record. 
If the results of the analysis, approved by the Department, indicate adequate strength to serve the 
intended purpose with adequate durability, the grout may remain in place. 
 Otherwise, abandon and install additional piles to the foundation, or remove and replace 
the piles affected fully or partially by the low strength LOT of grout at no additional cost to the 
Department. When installing additional piles to resolve the strength deficiency, submit a 
foundation redesign to add piles into pile caps or footings, at no expense to the Department in 
accordance with 455-46. 

455-44 Pile Installation. 
 Meet the following requirements: 
  1. Locate the piles as shown on the drawings. 
  2. Should soft, compressible muck, organics, clay or other unsuitable materials 
(non A-1, A-3, A-2-4 or limestone materials) be encountered, remove the unsuitable material to a 
maximum depth of 5 feet and a radial distance around the pile centerline of two pile diameters, 
unless otherwise indicated in the Plans. Backfill with clean granular backfill materials (A-1, A-3, 
A-2-4), placed and compacted in maximum 12 inch lifts to at least 95% of maximum dry density 
as determined by FM 1-T180. Complete this work to the Engineer’s satisfaction prior to ACP 
construction. Should more than 5 feet depth or excessive quantities of unsuitable material be 
encountered, immediately advise the Engineer and proceed with the work as directed by the 
Engineer. 

625 FY 2024-25



  3. Provide continuous auger flighting from the bottom of the pile to the top of 
ground at the time of drilling with no gaps or other breaks, except for connections. Ensure the 
auger flights are uniform in diameter throughout its length, and of the diameter specified for the 
piles less a maximum of 3%. Provide augers with a distance between flights of approximately 
half the diameter of the auger. 
  4. Use augers with the grout injection hole located at the bottom of the auger head 
below the bar containing the cutting teeth, and with pile auger leads containing a bottom guide. 
  5. Construct piles of the length and diameter shown on the Plans. 
  6. Clearly mark the auger leads to facilitate monitoring of the incremental drilling 
and grout placement. Provide individual foot marks with 5 foot increments highlighted and 
clearly visible. Provide a clear reference mark on the moving auger assembly to facilitate 
accurately monitoring the vertical movement of the auger. 
  7. Place piles by rotating a continuous flight hollow shaft auger into the ground at 
a continuous rate that prevents removal of excess soil. Stop advancement after reaching the 
predetermined depth. 
  8. Should auger penetration to the required depth prove difficult due to hard 
materials/refusal, the pile location may be predrilled, upon approval of the Engineer, through the 
obstruction using appropriate drilling equipment, to a diameter no larger than one-half the 
prescribed finish diameter of the ACP. Commence grouting immediately upon reaching the 
required tip elevation to minimize ground loss and soil relaxation. Should non-drillable material 
be encountered preventing placement to the depth required, immediately advise the Engineer and 
proceed with the work as directed by the Engineer. Refusal is defined as the depth where the 
penetration of the standard auger equipment is less than 12 inches per minute. 
  9. Plug the hole in the bottom of the auger prior to advancing into the ground. 
  10. Pump the grout with sufficient pressure as the auger is withdrawn to 
completely fill the auger hole, preventing hole collapse and to cause the lateral penetration of the 
grout into soft or porous zones of the surrounding soil or rock. Prior to commencing withdrawal 
of the auger, establish a head of at least 5 feet of grout by pumping a volume of grout equivalent 
to 5 feet of pile volume. Do not include the volume or strokes required to prime the grout 
pumping system in the volume required to build this initial head. Maintain this head of at least 
5 feet of grout above the injection point around the perimeter of the auger to displace and remove 
any loose material from the hole. Maintain positive rotation of the auger at least until placement 
of the grout. 
  11. Once the grout head has been established, greatly reduce the speed of rotation 
of the auger and commence extraction at a rate consistent with the pump discharge. Maintain 
extraction at a steady rate to prevent a locked-in auger, necking of the pile, or a substantially 
reduced pile section. Ensure grout starts flowing out from the hole when the cutting head is at 
least 5 feet below the ground surface. Place a minimum volume of grout in the hole of at least 
115% of the column of the auger hole from a depth of 5 feet to the tip. Place a minimum volume 
of grout in the hole of at least 100% of the column of the auger hole from the ground surface to a 
depth of 5 feet. Do not include any grout needed to create surplus grout head in the volume of 
grout placed into the hole. If the grout does not flow out from the hole when the cutting head is 
at least 5 feet below the ground surface, redrill the pile under the direction of the Engineer. If 
grouting is interrupted for any reason, reinsert the auger by drilling at least 5 feet below the tip of 
the auger when the interruption occurred, and then regrout. 
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   Use this method of placement at all times. Do not depend on the stability 
of the hole without the earth filled auger. 
  12. Assume responsibility for the grout volume placed. If less than 115% of the 
theoretical volume of grout is placed in any 5 foot increment (100% in the top 5 foot increment), 
reinstall the pile by advancing the auger 10 feet or to the bottom of the pile if that is less, 
followed by controlled removal and grout injection. 
  13. Furnish and install the reinforcing steel and anchoring bolts as shown in the 
Contract Documents. For ACP for miscellaneous structures and low clearance post options for 
noise walls, use wheels or other approved noncorrosive spacing devices within 3 feet of the 
bottom, within 3 feet of the top, and intervals not exceeding 10 feet along the pile to ensure 
concentric spacing for the entire length of the cage. Do not use block or wire type spacers. Use a 
minimum of one spacer per 30 inches of circumference or perimeter of cage with a minimum of 
three at each level. For noise wall ACP in which the full reinforcement is attached to the post, 
spacing devices within 3 ft of the top of the pile are not required. 
  14. Use reinforcement that is without kinks or nonspecified bends, free of mud, 
oil or other coatings that could adversely affect the bond. Make splices in reinforcement as 
shown on the Contract Documents, unless otherwise approved by the Engineer. Place the 
required steel reinforcement while the grout is still fluid, and immediately after finishing 
grouting and clearing it from any contaminating material. Install the steel cage into the grout by 
its own weight or manually. Do not use a mechanical equipment or tool to impact the steel cage 
or to force it into the grout. If the steel cage cannot be placed completely following this 
procedure, redrill and regrout the pile. 
  15. Leave any temporary supports of/for items placed into a grouted pile 
(reinforcement template, anchor bolt template, precast column supports, etc.) in place for a 
minimum of 12 hours after completion of the pile. Do not place wall panels or other loads, 
before piles are accepted and the grout has set a minimum of seven days or reached the 28 day 
strength. 

455-45 Construction Tolerances. 
 Locate piles as shown in the Plans, or as otherwise directed by the Engineer. Locate pile 
centers to an accuracy of plus or minus 3 inches. Ensure that the top of pile elevation is within an 
accuracy of plus or minus 3 inches of the plan elevation. Ensure the tolerances in 534-5.1 can be 
met. 

455-46 Unacceptable Piles. 
 Repair or replace unacceptable piles, as directed by the Engineer, at no cost to the 
Department. Unacceptable piles are defined as piles that fail for any reason, including but not 
limited to the following: piles placed out of position or to improper elevation; piles with reduced 
cross section, contaminated grout, lack of grout consolidation (honeycombed), or deficient grout 
strength; and piles with reinforcement, anchor devices or other components cast or placed into 
the fluid grout out of position. When the Engineer determines that a pile is unacceptable, the 
Contractor may propose a foundation redesign to add piles into pile caps or footings, at no 
expense to the Department. The Contractor’s Engineer of Record must perform any redesign, 
and sign and seal the redesign drawings and calculations. Do not begin any proposed 
construction until the redesign has been reviewed and approved by the Engineer. 
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455-47 Auger Cast Pile Installation Plan (ACPIP). 
 At the preconstruction conference, but no later than 30 days before ACP construction 
begins, submit an ACPIP for approval by the Engineer. Provide the following detailed 
information on the plan: 
  1. Name and experience record of ACP superintendent or foreman in responsible 
charge of ACP operations. Place a person in responsible charge of day to day ACP operations 
who possesses satisfactory prior experience constructing auger cast piles similar to those 
described in the Contract Documents. The Engineer will give final approval subject to 
satisfactory performance in the field. 
  2. List and size of the proposed equipment, including cranes, augers, concrete 
pumps, mixing equipment etc. 
  3. Details of grout mixing procedures and proposed pump calibration procedures. 
  4. Details of pile installation methods. 
  5. Details of reinforcement placement and method of centering in pile, including 
details of all temporary supports for reinforcement, anchor bolts, precast columns, etc. 
  6. Details of how and by whom the grout volumes will be determined, monitored 
and documented. 
  7. Required submittals, including shop drawings and cement grout design mixes. 
  8. Proposed plan for monitoring settlements of adjacent structures, identifying the 
proposed equipment, the structures and the specific points that will be monitored. 
  9. Other information shown in the Plans or requested by the Engineer. 

455-48 Inspection and Records. 
 The Engineer will monitor pile installation. 

455-49 Method of Measurement. 
 455-49.1 Auger Cast Pile: The quantity to be paid for will be at the Contract unit price 
per foot between tip and required pile top elevations for all piles completed and accepted. 

455-50 Basis of Payment. 
 455-50.1 Auger Cast Piles: Price and payment will be full compensation for all labor, 
materials, and incidentals for construction of ACP of the sizes and depths indicated on the 
Contract Documents or as otherwise directed by the Engineer. Price and payment will also 
include the removal and proper disposal off site of all spoil from the auger operation and all 
excess grout displaced from the auger hole, unless otherwise approved by the Engineer. Work to 
remove and replace unsuitable material when necessary as specified in 455-44 will be considered 
Unforeseeable Work. 
 455-50.2 Payment Items: Payment will be made under: 

Item No. 455-112- Auger Grouted Piles - per foot. 
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SECTION 458 
BRIDGE DECK JOINTS 

458-1 Description. 
 Furnish and install bridge deck joints of the types and at the locations shown in the Plans. 
This Section covers the following types of joints: 
  Poured Joint 
  Poured Joint with Backer Rod System 
  Strip Seal Joint System 
  Modular Joint 

458-2 Materials. 
 458-2.1 General: Transport, store and prepare all joint materials and components for all 
joint types as per the manufacturer’s recommendations. 
 458-2.2 Poured Joint: Furnish a Type D silicone sealant material meeting the 
requirements of Section 932 that is listed on the Approved Product List (APL). 
 458-2.3 Poured Joint with Backer Rod System: Furnish poured joint with backer rod 
systems consisting of Type D silicone sealant material, foam backer rods, sidewalk cover plates 
(as required) and all associated miscellaneous components. 
  The Type D silicone sealant material used in the system shall be listed on the APL 
and meet the requirements of Section 932. 
 458-2.4 Strip Seal Joint System: Furnish strip seal joint systems that are listed on the 
APL. Manufacturers seeking evaluation of their product for the APL shall submit an application 
in accordance with Section 6. Design documentation showing the expansion joint system shall 
include installation details and temporary or sacrificial support brackets, bolts, clamps, etc. that 
are compatible with decks constructed with or without block-outs. Furnish joint systems 
consisting of watertight steel edge rails, strip seal glands and all associated miscellaneous 
components. 
  458-2.4.1 Strip Seal Joint Systems with elastomeric glands: Product must meet 
the requirements of ASTM D5973 and Standard Plans, Index 458-100. Obtain the strip seal 
elastomeric glands from the edge rail manufacturer. 
  458-2.4.2 Strip Seal Joint Systems with silicone glands: Product must meet the 
requirements of Standard Plans, Index 458-100. Adhesives must be supplied by the same 
manufacturer as the glands and must meet ASTM C793 with no cracking, ozone chalking or 
degradation. 
 458-2.5 Modular Joint: Furnish modular joints meeting the requirements of this Section. 
Submit manufacturer certification that modular joint components meet the following material 
requirements in Table 458-1. 
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Table 458-1 
Component Material Requirements 

Solid Separation Beams, Steel Extrusions, Support 
Bars, Plate and Milled Steel Shapes ASTM A588 or ASTM A572, Grade 50 

Box Seals ASTM D3542 
Strip Seals ASTM D5973 
Seal Adhesive ASTM D4070 
Stud Shear Connectors and Threaded Studs ASTM A108 
Stainless Steel Sliding Plates ASTM A240, Type 316 
PTFE Sliding Surface ASTM D4895 
*Provide seals with hardness Type A durometer equal to 55 (plus or minus 5) by ASTM D2240. 
 
  Supply test results from the manufacturer verifying the maximum coefficient of 
friction between mating surfaces. Testing must be performed by an independent testing 
laboratory according to the manufacturer’s stated precompression values for the system to a 
minimum of two million cycles. Maximum allowed coefficient of friction is 0.10. 
  Bond PTFE (polytetrafluorethylene) using a heat cured, high temperature epoxy 
capable of withstanding temperatures of minus 40°F to plus 250°F. 
  For springs, bearing, and equidistance devices (i.e. control springs), use the same 
material composition and formulation, manufacturer, fabrication procedure and configuration as 
those used in the prequalification test. Components manufactured from polyurethane compounds 
are not permitted. 
 458-2.6 Sidewalk Cover Plates: Furnish slip resistant, random hatch matrix or suitable 
pattern, galvanized steel sidewalk cover plates fabricated from steel meeting the requirements of 
ASTM A36 or ASTM A709, Grade 36 or 50. Do not use diamond plate or surface applied slip 
resistant tapes, films, nonmetallic coatings or other similar materials. Fabricate cover plates in 
accordance with Standard Plans, Indexes 458-100 and 458-110. After shop fabrication, hot-dip 
galvanize cover plates in accordance with Section 962. Galvanized sidewalk cover plates shall 
have a minimum coefficient of friction on the top surface of 0.8 in dry condition, and 0.65 in a 
wet condition, as determined by ASTM F1677-05 or ASTM F1679-04. Furnish flat head 
stainless steel sleeve anchors in accordance with ASTM F593 Group 1 Alloy 304 for attaching 
sidewalk cover plates. Install sleeve anchors in accordance with the manufacturer’s instructions. 

458-3 Calculations and Shop Drawings. 
 458-3.1 All Joint Types (with the exception of Poured Joints): Submit shop drawings 
in accordance with Section 5 for any applicable joint system supplied. For format and required 
details, follow the AASHTO/NSBA Steel Bridge Collaboration “Guideline for Shop Detail 
Drawing Presentation”. The following information must be included on the shop drawings: 
  1. The name and address of the joint system manufacturer, including the physical 
address where the fabrication is performed. 
  2. The joint manufacturer’s instructions for proper installation, including the 
proper width settings for a minimum 100°F temperature range. Shop drawings that are submitted 
without this information will be returned without review. 
  3. Show all materials including project specific details and dimensions. Include 
the joint model number and joint movement range. 
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 458-3.2 Sidewalk Cover Plates: Submit shop drawings for sidewalk cover plates 
showing all materials, project specific details and dimensions. The submittal must include a 
certification from the manufacturer that the sidewalk cover plates meet the minimum coefficient 
of friction requirements. 
 458-3.3 Strip Seals: Provide the APL number in the shop drawings. 
 458-3.4 Modular Joints: When support boxes are supported by the deck or abutment, 
detail in the shop drawings a minimum of 2 inches between the bottom surfaces of the joint 
elements and the deck blockouts to allow easy placement of concrete and allow for proper 
consolidation of concrete under and around all parts of the joints. 
  Detail in the shop drawings at least 6 inches of clear space between the support 
boxes or anchorages on the ends of support boxes and the periphery of the blockout to permit 
placing of concrete. 
  Submittal of shop drawings must include a manufacturer’s installation manual in 
accordance with this Section. 
  Include design calculations, signed and sealed by a Professional Engineer licensed 
in the State of Florida, confirming that all load bearing components are in conformance with the 
requirements of this Section. 

458-4 Fabrication and Installation. 
 458-4.1 General: Install the joint in accordance with the specific requirements of this 
Section, the plan details, the Standard Plans, and the manufacturer’s installation instructions for 
the particular type of expansion joint to be installed. 
 458-4.2 Poured Joint: Install the joint at the locations and in accordance with the details 
shown in the Plans and the manufacturer’s recommendations. 
 458-4.3 Poured Joint with Backer Rod System: 
  458-4.3.1 Casting Joint Opening: When casting the bridge deck, approach slab 
or raised sidewalk adjacent to the expansion joint at temperatures other than 70°F, adjust the 
joint opening (Dim. A as shown in Standard Plans, Index 458-110) at 70°F by the amount of the 
adjustment per 10°F shown in the Structures Plans, Poured Expansion Joint Data Table. For 
temperatures above 70°F, decrease the opening. For temperatures below 70°F, increase the 
opening. 
  458-4.3.2 Installation of Poured Joint System: After deck profiling, grinding, 
and grooving operations are complete, install poured joint with backer rod in accordance with the 
manufacturer’s recommendations, when the joint opening is plus or minus 1/4 inch of the design 
joint opening (Dim A at 70°F) shown in the Structures Plans, Poured Expansion Joint Data 
Table. The minimum opening must not be less than 1 inch at the time of installation. Place 
poured joint material only when the ambient temperature is between 55°F and 85°F and is 
expected to rise for the next three hours minimum to provide for adequate joint opening and 
compression of the poured joint material during curing. 
 458-4.4 Strip Seal System: 
  458-4.4.1 Glands for Joint Seal: Seals must be continuous heavy duty bridge 
deck glands sized in accordance with the manufacturer’s recommendations, to perform 
satisfactorily for the opening range shown. Minimum movement classification is 4 inches. 
   458-4.4.1.1 Elastomeric Gland Seals: Shop vulcanization is restricted to 
use on horizontal turns on skewed bridges at upturn ends where the horizontal turn angle is 
greater than 35 degrees. Field vulcanization is not permitted. 
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   458-4.4.1.2 Silicone Gland Seals: Meet the following requirements in 
Table 458-2: 

Table 458-2 
Silicone Gland Seal Requirements 

Property Test Method Range 
Durometer (Shore A) ASTM D2240 55 +/- 5 

Elongation ASTM D412 350% (min) 
Tensile ASTM D412 550 psi (min) 

Tearing (die B ppil) ASTM D624 80 lb/in (min) 
Compression Set ASTM D395 30% max at 350o F 

Temperature Range  -60o F to 450o F 
Specific Gravity  1.51 

 
  458-4.4.2 Edge Rail Fabrication: 
   1. Furnish extruded, hot rolled or machined solid steel edge rails in 
accordance with ASTM A709, Grade 36, 50 or 50(W). Furnish edge rails with a minimum mass 
of 19.2 lb/ft excluding studs, a minimum height of 8 inches, a minimum thickness of 1/2 inch 
and a maximum top surface (riding surface) width of 2 inches. Edge rails manufactured from 
built up pieces must have continuous longitudinal welds. Built-up member connections directly 
supporting wheel loads must use complete penetration welds. 
   2. Furnish anchor studs in accordance with ASTM A108, and electric arc 
end-weld anchor studs with complete fusion. Anchor studs may be piggy backed to achieve 
required lengths. 
   3. Perform all shop welding in accordance with the Bridge Welding Code 
ANSI/AASHTO/AWS D1.5. Do not weld to surfaces in contact with the elastomeric seal or the 
top surface (riding surface) except as shown in the shop splice detail. Do not weld inside seal 
cavity. 
   4. Fabricate edge rail assemblies upturns when required to hold the gland 
in place, integral to the edge rail assemblies by full length welds or extruded sections. Splices in 
an individual joint are only permitted where a construction joint is specifically required by the 
Plans, joint segment length exceeds 50 feet, or approved by the Engineer in writing. Shop splice 
sections of edge rail to obtain the required length by partial penetration double V-groove welds 
on prepared beveled edges and seal welds as shown in the shop splice detail. Weld all around the 
joint as far as practical to achieve a watertight seal. Do not use short pieces of edge rail less than 
6 feet 0 inches long unless required at curbs, sidewalks or phase construction locations. 
   5. After shop fabrication, hot-dip galvanize edge rail in accordance with 
Section 962 and the manufacturer’s recommendations. 
   6. Furnish temporary or sacrificial support brackets, bolts, clamps, etc. that 
are capable of resisting shipping, handling and construction forces without damage to the edge 
rail assemblies or galvanized coating and are adjustable to account for variable temperature 
settings. Do not use temporary or sacrificial support brackets, bolts, clamps, etc. between the 
faces of the edge rails. 
   7. Clearly match mark corresponding edge rail assemblies with joint 
location and direction of stationing. 
  458-4.4.3 Installation: 
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   1. Install the edge rail assemblies at proper grade and alignment before or 
after deck planing in accordance with the manufacturer’s instructions. When installed after deck 
planing and grinding, install the edge rail assemblies in the block-outs on a profile tangent 
between the ends of the deck and/or approach slab to within a plus 0 inch and minus 1/4 inch 
variation. When installed before deck planing, install the edge rail assemblies 3/8 inches, plus or 
minus 1/16 inch, below the top surface of the deck or approach slab to compensate for concrete 
removal during planing and grinding. 
   2. Bolt, weld or clamp edge rail assemblies in position using temporary or 
sacrificial brackets as required. For phased construction, install edge rail assemblies in a given 
subsequent phase to align with those installed in an adjacent prior phase after deflection and 
rotation due to deck casting of adjoining spans has occurred. 
   3. For installation of edge rail assemblies at temperatures other than 70°F, 
adjust the opening of the joint (Dim. A as shown in Standard Plans, Index 458-100) by the 
amount of the adjustment per 10°F shown in the Structures Plans, Strip Seal Expansion Joint 
Data Table. For temperatures above 70°F, decrease the opening. For temperatures below 70°F, 
increase the opening. 
   4. After galvanizing, do not weld within 2 inches of edge rail surfaces 
exposed in the completed structure. Do not weld expansion joint components to or electrically 
ground to reinforcing steel or structural steel. Seal field butt joints and empty shipping and 
erection holes with caulk before placing deck concrete. 
   5. Protect galvanized edge rail assemblies during screeding operations per 
the manufacturer’s recommendations. Provide temporary blocking material in the edge rail seal 
cavities to prevent concrete intrusion during deck pour and finishing. 
   6. Loosen any temporary or sacrificial support brackets, bolts, clamps, etc. 
that span across the joint after initial set of concrete, but not more than two hours after 
conclusion of concrete placement. 
   7. Install elastomeric seal after completion of deck casting. Remove all 
joint form material and blocking material prior to installing glands. Field install glands in 
accordance with manufacturer’s recommendations. 
 458-4.5 Modular Joints 
  458-4.5.1 Fabrication: Perform all steel fabrication in accordance with the 
requirements of Section 460. 
   After fabrication, hot-dip galvanize all non-stainless steel metal surfaces in 
accordance with Section 962. 
   Joint systems must be designed in accordance with the latest edition of 
AASHTO LRFD Bridge Design Specifications or as required by the Contract Documents. 
Supply joint systems for which identical full-size specimens have been subjected to full life-
cycle fatigue testing. Obtain all joint system components from the same manufacturer, fabricated 
at their approved corporate facilities, using subcomponents meeting the testing requirements of 
this Section. 
   Except for sliding plates, provide all load bearing structural steel 
components with a 3/8 inch minimum thickness in any direction. Construct edge rails consisting 
of a monolithic steel shape with a machined or extruded retainer cavity. Multiple component 
welded steel shapes to achieve a final member cross section or seal retainer cavity are not 
permitted. Attach separation beams to individual support bars with a complete joint penetration 
weld. 
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   Support each separation beam with a dedicated support bar connected by a 
complete joint penetration welded connection. Use of bolted connections, yokes, or other means 
to directly attach separation beams to support bars is not permitted. Maintain equal spacing 
between separation beams at all stages of movement. 
   Contain support bars with bearings capable of transferring all imposed 
loads to the structure and allow the support bar to freely move within the limits of the expansion 
joint. 
   Fabricate a full length modular joint system as one piece. Only a minimal 
number of splices in an individual joint may be permitted where a construction joint is 
specifically required by the Plans, joint segment length exceeds 50 feet, or approved by the 
Engineer in writing. 
   When phased construction is permitted or required by the Contract 
Documents, fabricate each segment to exactly fit that portion of superstructure, including 
sidewalks, under construction in each specific phase. Connect segments with a bolted splice to 
ensure continuity. Fit segments with temporary seals. Lubricant adhesive is not required for 
temporary seals. Submit watertight seal details for the splice. Shop inspection will be conducted 
at the discretion of the Engineer in accordance with Article 5-6. 
   Fabricate final seal assembly as one single, continuous component. 
Splicing of seals in the field is not permitted. 
   Provide lifting devices and devices to maintain the preset opening of the 
joint at a uniform spacing of not greater than 15 feet along the length of the joint. Provide at least 
three of these preset opening devices per joint segment. Provide lifting and preset opening 
devices that function and then are removed without damaging the modular joint system 
assemblies or galvanized coating. 
   Prior to shipment, preset the joint opening in accordance with the joint 
opening as shown in the Plans at 70°F. 
   Prior to installation, place the centerbeam/support bar assembly on a flat 
surface to verify the support bars lay in a single plane, with no part of the bottom of any support 
bar exceeding 0.25 inches off the surface. The subassembly may be straightened. No more than 
three attempts may be made to heat-straighten the subassembly. 
   Polish stainless steel sliding surfaces to an 8 µ-inch mirror finish. 
  458-4.5.2 Installation: Clean any metal surface component exhibiting surface 
rust and field metalize in accordance with Section 562. Replace any component exhibiting pitting 
and/or section loss with a new component. 
   Install the joint system in strict compliance with the manufacturer’s 
instructions in the shop drawings and as directed by the manufacturer’s installation technician. 
   458-4.5.2.1 Manufacturer’s Installation Manual: Submit the 
manufacturer’s installation manual at least two weeks prior to installation activities, containing 
complete and detailed installation instructions for the modular expansion joint supplied by the 
Contractor. The manual must include step-by-step installation instructions and all related 
manufacturer’s recommendations, including bridge deck pouring sequence, restraints, finishing, 
etc., for successful installation and long term operation and serviceability of the joint. 
   458-4.5.2.2 Manufacturer’s Installation Technician: Provide for a 
manufacturer’s installation technician, under the direct employ of the manufacturer, to be on the 
jobsite prior to the first joint installation and in sufficient time to train the Contractor’s joint 
installation crews using the shop drawings and the manufacturer’s installation manual. The 
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manufacturer’s installation technician must remain on the jobsite and be present for all modular 
joint installation activities for a minimum of the first two joints for each of the Contractor’s 
installation crews. The manufacturer’s installation technician will submit written certification to 
the Engineer that the Contractor’s installation process follows the requirements outlined in the 
manufacturer’s installation manual. 
   458-4.5.2.3 Field Inspection: The Engineer will inspect the joint system 
for proper alignment, complete bond between neoprene gland seal and steel, and proper stud 
placement and effectiveness. 
    Bends or kinks in the joint system steel are not allowed except as 
necessary to follow roadway grades. Straightening of any bends or kinks in the steel, whether 
intentional or inadvertent, is not allowed. Any joint system exhibiting bends or kinks will be 
rejected, removed from the jobsite, and replaced by a new joint system. Match joint system to the 
finished roadway profile and grades before final acceptance. 
    Restore bond of any neoprene gland seal found not fully bonded to 
steel. 
    Visually inspect all stud welds. Test a minimum of 10% of the 
total number of stud welds at the discretion and direction of the Engineer. Any stud found to not 
have a complete end weld (as evidenced by a ringing sound when struck by a hammer) will 
require replacement. Any stud located more than one inch in any direction from location shown 
in the shop drawings will require removal and a new stud placed in the proper location. 
   458-4.5.2.4 Width: For installation at temperatures other than 70°F, adjust 
opening of the joint as shown in the Contract Documents by amount of adjustment per 10°F 
shown in the Contract Documents. For temperatures above 70°F, decrease the opening. For 
temperatures below 70°F, increase the opening. Release all support brackets as the concrete is 
being placed and no later than when the concrete takes initial set. 
    Remove opening devices immediately after the concrete is placed. 
   458-4.5.2.5 Permanent Seals: When phased construction is necessary, 
remove temporary neoprene seals and replace with full width permanent seals after joint system 
is completely installed over full width of structure, including sidewalks. 
    Clean (SSPC-SP6) all metal surfaces which will be in contact with 
permanent seals to visual standard CSP6 as defined by SSPC Vis 1-89. 
   458-4.5.2.6 Final Placement: After modular joint system has been set to 
its final line and grade, fill any deck joint blockouts with Class II (Bridge Deck) concrete or as 
specified in the Plans. Prepare contact surfaces in accordance with the same procedure described 
in this Section. Finish the uppermost surface of concrete placement in accordance with 
requirements of 400-15, except that machine finishing is not required. Unless otherwise noted in 
the Plans, include the cost of the pourback in the unit bid price of superstructure concrete. 
    Construction loads are not allowed on the modular joint for 
72 hours after complete installation unless approved by the Engineer. In the event it is necessary 
to cross the modular joint before the 72 hour prohibition, bridge over the joint in a manner 
approved by the Engineer. 
  458-4.5.3 Acceptance: Acceptance of fabricated joint systems will be based on 
the Engineer’s visual inspection at the jobsite and in accordance with requirements of this 
Section. 
   Submit certified mill test reports to the Engineer for all steel used to 
fabricate the joint system. 

635 FY 2024-25



   458-4.5.3.1 Watertight Integrity Test: Test full length of joint system for 
watertight integrity in accordance with this Section, no more than five working days after each 
joint system installation is completed. In case of phased construction, perform this test after the 
full length of joint is installed (after all applicable phases). For the first two joints, perform the 
watertight integrity test and inspection in the presence of the manufacturer’s installation 
technician and the Engineer. For all remaining joints, perform the watertight integrity test and 
inspection in the presence of the Engineer. 
    Cover full length of joint with either water ponded to a minimum 
1/2 inch depth, or continuously flowing water directly over full plan area of joint for a 15 minute 
minimum duration. Inspect underdeck surfaces beneath the joint for any evidence of dripping 
water or moisture for the 15 minute duration of water application and for 45 minutes after water 
supply is removed. Watertight integrity of joint system is interpreted as absolutely no free 
dripping water or moisture on underdeck surfaces beneath joint. Document date, time, and 
location of joint inspections and submit the report to the Engineer. 
    Repair joint integrity at every location exhibiting free dripping 
water or moisture identified during the watertight integrity test and subsequently retest, subject to 
same conditions and consequences as the initial test. Retest and repair until joints pass the 
watertight integrity test. 

458-5 Method of Measurement. 
 The poured joint without backer rod will be incidental to the concrete work and included 
in the cost of the concrete. Poured joints with backer rod, strip seal joints, and modular 
expansion joints will be the plan quantity length of each type of joint constructed and accepted. 

458-6 Basis of Payment. 
 458-6.1 Basic Items of Joints. The Contract unit price per foot for joints will be full 
compensation for all work and materials necessary for the complete installation. Such price and 
payment will include, but not be limited to, the following specific incidental work: 
  1. Any work required to clean and prepare the adjacent bridge deck, deck block 
out or deck joint gap. 
  2. Any work to replace any rejected joints.  
  3. Any repairs to the galvanizing on metallic joint components. 
  4. Any additional work or materials required for non-standardized or special 
construction or installation techniques. 
  5. Any cost of erection and removal of any temporary supports which may be 
necessary for ensuring proper alignment and positioning of the joint relative to the bridge deck. 
  6. Any sidewalk cover plates required. 
  7. All costs associated with the manufacturer’s installation technician. 
  8. All work related to performance of the watertight integrity test and any 
necessary repairs and retesting. 
 458-6.2 Payment Items: Payment shall be made under: 

Item No. 458 -  1- Bridge Deck Expansion Joint - per foot. 
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SECTION 459 
BITUMEN COATING AND POLYETHYLENE SHEETING 

ON CONCRETE PILES 

459-1 Description. 
 Furnish and apply bituminous coating and primer, or install polyethylene sheeting and 
lubricant to prestressed concrete piles. 

459-2 Materials. 
 459-2.1 Bituminous Coating: Use an asphalt type bituminous coating meeting the 
requirements of Section 916, with a minimum viscosity (at 140ºF) of 3,000 poises and a 
maximum of 1,000 poises. Apply bituminous coating uniformly over an asphalt primer. 
 459-2.2 Primer: Meet the requirements of ASTM D41. 
 459-2.3 Polyethylene Sheeting: Use polyethylene sheeting that is 6 mils thick and is 
clean, new and has a smooth surface. 
 459-2.4 Lubricant: Use a lubricant between the two layers of sheeting that is either a 
vegetable oil or other approved environmentally and functionally acceptable lubricant. 

459-3 Construction Requirements. 
 Before surfaces are coated with bitumen, dry and thoroughly clean them of dust and loose 
materials. Do not apply primer or bitumen in wet weather or when the temperature is below 
65ºF. 
 Apply the primer to the surfaces and allow it to dry completely before applying the 
bituminous coating. Apply primer uniformly at the quantity of 1 gal/100 ft2 of surface. 
 Apply bitumen uniformly at a temperature of not less than 300ºF, or more than 350ºF, 
and apply either by mopping, brushing, or spraying at the project site. Completely fill all holes or 
depressions in the concrete surface with bitumen. Apply the bituminous coating to a minimum 
dry thickness of 1/8 inch, but not less than 8 gal/100 ft2. 
 Store bitumen coated piles before driving, and protect piles from sunlight and heat. 
Ensure that pile coatings are not damaged during storage, hauling, or handling. Take appropriate 
measures to preserve and maintain the bitumen coating. At the time of pile driving, ensure that 
the bitumen coating has a minimum dry thickness of 1/8 inch. If necessary, recoat the piles, at no 
cost to the Department, to comply with the requirements of this Section. 
 Ensure that all surfaces to be wrapped with polyethylene sheeting are dry and thoroughly 
cleaned of dust and loose materials. 
 Place the sheeting on the pile to the limits shown on the Plans. Wrap the pile with a 
minimum of 2 1/4 wraps of sheeting. Apply a uniform coating of a lubricant between the first 
and the second layers. Ensure that this coating fully covers the entire surface of the first layer of 
sheeting. Once the pile has been wrapped with the minimum of two and one-quarter wraps of 
sheeting, secure the sheeting with tape or other means that does not damage the sheeting or 
restrict its movement. Do not place any tape or other material other than the lubricant between 
the first and second layers of sheeting. Protect the sheeting from construction damage. Where 
sheeting has been damaged, completely remove the damaged sheet of polyethylene and replace 
it, at no cost to the Department, as directed by the Engineer. 
 Where the sheeting will not wrap the specified limits of the pile in one sheet, overlap the 
previous sheet with each subsequent sheet by 12 inches. 
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459-4 Method of Measurement. 
 459-4.1 Bitumen Coating: The quantity will be paid for by the square yard of coating in 
place on concrete pile surfaces. 
 459-4.2 Polyethylene Sheeting: The quantity will be paid for by the square yard of 
wrapped concrete pile surfaces. 

459-5 Basis of Payment. 
 459-5.1 Bitumen Coating: Price and payment will be full compensation for all work 
specified in this Section, including furnishing all labor, materials, tools, equipment, and 
incidentals, and doing all the work involved in applying the bituminous coating and primer, as 
specified in the Contract Documents. 
 459-5.2 Polyethylene Sheeting: Price and payment will be full compensation for 
furnishing all labor, materials, including primer and lubricant, tools, equipment, and incidentals, 
and for doing all the work involved in installing the polyethylene sheeting and lubricant, as 
specified in the Contract Documents. 
 459-5.3 Payment Items: Payment will be made under: 

Item No. 459- 70- Bitumen Coating on Concrete Piles - per square yard. 
Item No. 459- 71- Polyethylene Sheeting on Concrete Piles - per square yard. 
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SECTION 460 
STRUCTURAL STEEL AND MISCELLANEOUS METALS 

460-1 Description. 
 460-1.1 General: Prepare, fabricate, assemble, erect, and perform all nondestructive 
testing for structural steel or miscellaneous metal structures, or portions thereof in accordance 
with the Contract Documents. 
  Obtain Structural Steel and Miscellaneous Metals from a fabricator that is 
currently on the Department’s Production Facility Listing. Fabricators seeking inclusion on the 
list shall meet the requirements of Section 105. 
  As used in this specification, the following terms shall apply: 
   Main or primary load-carrying member or component: This designation 
refers to the following; 
    1. Longitudinal or transverse rolled beams or fabricated girders 
(I or box, curved or straight) 
    2. All truss members not designated as cross frames 
    3. Cross frames, diaphragms and connection plates of horizontally 
curved beams or girders 
    4. Rib members of steel arches 
    5. Bracing members subjected to and specifically designed for 
traffic live load and/or other loads 
    6. Cross frames or diaphragms at pier and abutment supports of tub 
or box girders (trapezoidal members) and their connection plates 
    7. Attachments and components of the above such as splice, cover, 
cross frame and diaphragm connection and gusset plates, but not transverse and bearing 
stiffeners (unless acting as a cross frame or diaphragm) 
    8. Cables, moment release pins and links, and hangers 
    9. All steel substructure members except those designated as 
secondary in the Contract Documents 
    10. Overhead cantilevers, trusses, spans and gantries 
    11. Other members as may be identified in the Contract 
Documents 
    12. Forgings and castings to be used in bridge machinery 
   Miscellaneous components - This designation refers to, but is not limited 
to, the following: 
    1. Steel modular joints 
    2. Load plates 
    3. Bearings 
    4. Laminated bearing pads 
    5. Aluminum J-arms 
    6. Roadway Gratings, inlets, and frames 
    7. Steel and aluminum railing 
 460-1.2 Fabrication Categories: As a prerequisite for being on the Department’s 
Production Facility Listing, fabricators must currently be accredited in accordance with one of 
the programs in Table 460-1, by fabrication category/categories of the products that they are 
producing. 
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  Fabricators are required to submit their proposed fabrication Quality Control (QC) 
Plan for review by the Department. 
 

Table 460-1 
Fabrication Categories 

Structure Type Accepted Accreditation 
Program 

 Simple Steel Bridge: Pedestrian bridge (prefabricated steel truss 
pedestrian bridges meeting the Category 1 conditions of FDOT 

Design Manual 266.4), bridge grid decking 
 AISC Simple Bridge 

 Steel Bridge: Vehicular bridge, Pedestrian bridge (all others) 
 AISC Advanced Bridge 

Fracture Critical 
Endorsement 

 Structural Highway Metal Components, Group I: bridge machinery, 
bridge bearings, modular joints, load plates, laminated bearing pads, 
cantilever, truss/span, monotube, gantry, mast arms, steel light 
poles, aluminum light poles, aluminum j-arms, drainage (welded 
gratings, frames, inlets) 

 AISC Components 
Manufacturer  

or 
AWS Welding Fabricator 

 Structural Highway Metal Components, Group II: bridge forgings, 
bridge castings, steel railing, aluminum railing, castings (manhole, 
grating, inlet, frame), guardrail, coated steel fence, elastomeric 
bearing pads, stay in-place forms 

 ISO 9001 

Notes: 
An AISC fracture critical (FC) endorsement is required for all FC work. 
Other accreditations programs may be submitted to the FDOT State Materials Office for review and consideration in addition to 
the programs listed in the table above. 

460-2 Materials. 
 Provide the materials specified in the Contract Documents in accordance with Sections 6, 
105, ASTM A6, and AASHTO/AWS D1.5, Bridge Welding Code. Fabricate all unpainted steel 
elements using steels with weathering characteristics as defined in ASTM A709 for grades with a 
“W” suffix. 
 Structural components designated as “fracture critical” shall conform to the provisions of 
the AASHTO/AWS D1.5, Bridge Welding Code, Clause 12-AASHTO/AWS Fracture Critical 
Control Plan for Non-Redundant Members, in addition to the requirements of the Contract 
Documents. 
 Meet the additional following requirements: 

Steel and Miscellaneous Metal Items .................Section 962 
Material Testing and Certifications ....................Section 962 
Galvanizing .........................................................Section 962 
Structural Coatings..............................................Section 560 
Structural Coating Materials ...............................Section 975 

460-3 Pre-Assembly Requirements. 
 460-3.1 Shop Drawings: When shop drawings are required, submit such drawings in 
accordance with Section 5. For drawing presentation format, refer to the AASHTO/NSBA Steel 
Bridge Collaboration “Guidelines for Shop Detail Drawing Presentation”. 
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 460-3.2 Welding Procedures: Submit all shop and field welding procedures to the 
Engineer. Such procedures shall contain a notation that they have been reviewed by a Certified 
Welding Inspector, and shall be signed, dated and stamped accordingly. 
 460-3.3 Pre-Assembly Meeting: Prior to commencing work, a meeting shall be held 
between the Contractor and the Engineer. Representatives of the Fabricator, Suppliers or 
subcontractors may attend the meeting if requested by the Engineer or Contractor. During this 
meeting, the Engineer may review various aspects of the job, including but not limited to, any of 
the following: 
   1. Plant and Personnel Certification. 
   2. Organizational Structure of Contractor personnel. 
   3. Traceability of Materials to Pre-Qualified Fabricator. 
   4. Shop Drawing requirements, submittal, review and approval process. 
   5. Fabrication Procedures, especially shop assembly, welding and 
painting. 
   6. Sampling and Testing Procedures. 
   7. Project specific areas of concern for fabrication, inspection and testing. 
   8. Handling of Material Test Reports. 
   9. Work Schedule. 
   10. Lines of Communication. 
   11. Availability of Quality Control and Verification Inspectors during 
specific fabrication/erection operations. 
   12. Loading and Transporting. 
   13. Handling of non-conformance and repair issues. 
   14. Special Requirements. 
   15. Consistency between fabrication shop drawings and the Erection Plan, 
specifically between the fabrication shop blocking diagrams and available site locations for 
temporary support during erection. 
 460-3.4 Access to Fabrication Facilities: Provide the Engineer full access of facilities or 
sites where the product is being stored, fabricated, assembled, coated or erected. 
  Provide and maintain office facilities at the fabrication facility for the 
Department’s inspectors that ensure a reasonable amount of privacy, are clean, properly 
illuminated, heated or air-conditioned as necessary and are relatively free of noise, dust and 
odors. Locate the office reasonably close to the work and provide access any time fabrication, 
assembly or erection operations are in progress. Provide a desk, chair, and a four-drawer locking 
file cabinet for the use by each inspector and the Engineer. Provide a telephone within the office 
with an outside line suitable for modem communication. Provide ready access to adequate 
parking, fax and copy machines, and clean, contractor-maintained restrooms within a reasonable 
distance to the office. 
  The Engineer may observe any or all activities and perform nondestructive testing 
of materials, components and the fabricated product to the extent considered necessary to 
confirm the conformance with Contract Documents. 
 460-3.5 Notification Prior to Commencement of Assembly: Notify the Engineer at 
least one week prior to beginning assembly, when conducted in-state, and at least two weeks 
prior to beginning assembly, when conducted out-of-state. 

460-4 Shop Workmanship and Assembly. 
 460-4.1 Handling, Transporting and Storage of Materials: 
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  460-4.1.1 General: Handle, transport and store plates, shapes, assemblies, 
fastener components and other parts in a manner that protects them from damage and facilitates 
subsequent inspections in a safe manner. 
   Provide storage which will keep materials, assemblies, other components 
and parts clean, and free from dirt, grease, other foreign matter, unacceptable corrosion or 
coating deterioration, and any other adverse environmental conditions. 
  460-4.1.2 Bulk Materials: Ensure that all bulk materials, such as shear studs, are 
stored together in individual LOTs and that the outside of each container has a list and 
description of the contents. Maintain a separate list of the weights of all tools and erection 
materials. 
  460-4.1.3 Fastener Assemblies (Bolts, Nuts and Washers): Transport and store 
fastener assemblies in sealed, watertight containers. Label the side of each container with the 
supplier’s name and LOT identification number, and marked to identify the contents and size of 
the fastener components. Ensure that all surfaces of the nuts are lubricated prior to their 
placement in watertight containers. Provide containers for components that are capable of 
protecting them from moisture and other harmful materials. Maintain containers in their sealed 
conditions until they are opened for use at their assembly locations. 
   Do not remove more fastener assemblies from the protected area than can 
be installed and tightened during a work shift. Leave the containers unopened until needed for 
assembly. At the end of the work shift, return unused fastener assemblies to the protected storage 
area for future use. Protect opened storage containers from contamination. 
  460-4.1.4 Coatings: Store coatings in accordance with Sections 962, and 975 and 
the manufacturer’s recommendations. Notify the Engineer if the manufacturer’s 
recommendations vary from that provided in the Contract Documents. 
  460-4.1.5 Anchor Rods and Nuts: Ship anchor rods and nuts as an assembly. 
Washers may be shipped separate from the assembly. 
 460-4.2 Material Traceability: 
  460-4.2.1 General: All materials arriving at the shop shall be properly identified 
in accordance the requirements of ASTM A6. Document all main load-carrying member 
material, high-strength fastener assemblies, and weld materials incorporated into the work 
through the entire fabrication process. Document this material traceability in a report type format 
that correlates heat numbers to their respective locations in the completed members. Submit 
diagrams and sketches as requested by the Engineer for clarity. 
   At the fabrication facility, maintain the records of the material testing and 
certification processes and component/part identification as part of the fabricator’s permanent 
project records for a period of not less than two years as measured from the last shipment of 
materials from the fabricator’s facility. Submit all project-related records to the Engineer. 
   Mark the weight on members weighing more than three tons, in a visible 
location. 
  460-4.2.2 Match Marking of Members and Assemblies: Match mark all 
connecting members or parts that have been reamed or drilled while assembled. The fabricator 
shall submit a diagram showing all marks and clearly indicate the location of all the marks on the 
shop drawings. 
   Use painted marks, attached metal tags, other durable methods which do 
not degrade the finish of the piece, including plasma etching or low-stress type steel die stamps 
to identify and match mark pieces. If steel die stamps are used, they must be blunt nosed or 
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interrupted dot dies, manufactured to produce impressions that are rounded at the bottom of the 
impression. Re-mark coated type markings as necessary to maintain continuity in traceability. 
Plasma etching using robotic equipment may be used to mark the surface of a steel plate when 
done at 10 amps and at 150 inches per minute. Plasma etching outside of these parameters 
requires Engineer approval. 
   Mark splice plates and girders so that upon erection, the mark on the splice 
plate is located opposite a matching mark on the girder. Place the mark on web splice plates, 
midway down the long side of the plate, on either the right or left side, to correspond with the 
girder to which the splice plate will be temporarily attached for shipping to the erection site. 
Make a matching stamp on the girder web opposite the mark on the splice plate. 
   Place the mark on top or bottom flange splice plates, on the right or left 
end of the plate, corresponding to the girder to which the plate will be attached for shipment to 
the erection site. Place a corresponding mark on the girder flange opposite the mark in the splice 
plate. 
   As an alternate location for tub girder bottom flange splice plates, place 
the mark midway down the long side of the plate, on either the right or left side, to correspond 
with the girder to which the splice plate will be temporarily attached for shipping to the erection 
site. Make a matching mark on the girder flange opposite the mark on the splice plate. 
   Mark girders and beams on the left end, according to the orientation 
shown in the shop drawings, near the top flange. Mark diaphragms in the middle upper portion of 
the web. Mark cross-frames in the middle of the top or bottom horizontal member. 
   When heat numbers and other identification marking are applied by die 
stamping to fracture critical members, low stress dies shall be used. 
   Low-stress die stamp markings applied to fracture critical members shall 
be placed in locations or zones shown or described in the approved shop drawings. Low-stress or 
compression areas are preferred. 
   Ensure that during fabrication, the heat number is maintained on each 
primary load-carrying component by paint until the component is permanently joined into a 
piece marked member or assembly. 
 460-4.3 Workmanship: 
  460-4.3.1 Cutting, Shearing and Machining: Cutting (including burning and 
sawing), shearing, and machining shall be accomplished in accordance with the 
AASHTO/AWS 1.5, Bridge Welding Code and the following requirements: 
   Plane, mill, grind or thermally cut the sheared edges of main load-carrying 
member plate components greater than 5/8 inch thick to a depth of 1/4 inch. 
   Cut and fabricate steel plates so that the primary direction of rolling is 
parallel to the direction of the member or component main stress. For flanges and webs, the 
direction of rolling is parallel to the flanges unless noted otherwise in the Contract Documents. 
Web splice plates may be rolled parallel to their length. 
  460-4.3.2 Bending: 
   460-4.3.2.1 Cold Bending: Fracture critical and non fracture critical 
plates and bars shall be cold bent, unless otherwise permitted according to the provisions of 
Section 460-4.3.2.2. 
    The minimum bend radii measured to the concave face of the plate, 
shall be taken as 5.0(t) for all grades and thicknesses of steel conforming to structural steel for 
bridges, AASHTO M 270M/M 270 (ASTM A709/A709M), where ‘t’ is the thickness of the plate 
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in inches. For cross-frame or diaphragm connection plates up to 0.75 inches, the minimum 
bending radii may be taken as 1.5(t). For all other grades of steel the minimum bend radii 
recommendations from the plate fabricator shall be followed, but the radii shall not be less than 
the minimums specified herein. 
    Wherever possible, bend lines shall be oriented perpendicular to 
the direction of final rolling of the plate. If the bend lines are parallel to the direction of final 
rolling, the minimum bend radii shall be increased to 7.5(t). 
   460-4.3.2.2 Hot Bending: Fracture critical and non-fracture critical plates 
and bars may be bent hot subject to the approval of the Engineer. Heat-shrink methods as 
described in 460-4.3.4 are also permitted. If hot bending is to be employed, the heating and 
bending procedure shall be submitted for review and approval by the Engineer. The plates and 
bars shall be bent hot at a temperature above the blue brittle temperature of steel (700° F), not to 
exceed the temperature limits in Table 460-2. The minimum radii of the hot bend must satisfy 
the requirements of 460-4.3.2.1. 
  460-4.3.3 Straightening: Member components, such as plates, angles or shapes, 
are to be straightened before the parts are assembled. Perform straightening such that no cracking 
or other damage occurs in the part. If heat is to be used for straightening, follow the provisions of 
460-4.3.4. 
  460-4.3.4 Heat Application: 
   460-4.3.4.1 General: At various points during the fabrication of structural 
steel, applications of heat may be necessary for hot-bending, cambering, curving or 
straightening. Use the temperature limits and guidelines given in this Section, unless alternate 
procedures have been approved by the Engineer. Routine straightening of material other than 
quenched and tempered material shall be done in accordance with the temperature limits and 
guidelines as specified herein, but do not require a submitted procedure. 
    Heat curving may be used in conjunction with a cut-curve 
procedure, in which a portion of the curvature is obtained by cutting the plates to all or part of 
the required radius, except as limited by 460-4.3.4.4. 
   460-4.3.4.2 Heating Process and Equipment: 
    460-4.3.4.2.1 Maximum Temperatures: The maximum allowable 
temperature to which the material can be heated is given in Table 460-2, Maximum Temperature 
Limits for Heat Applications. 
 

Table 460-2 
Maximum Temperature Limits for Heat Applications 

ASTM A709 Grade Maximum Temperature, °F 
36, 50, 50S, 50W & HPS 50W 1,200 

HPS 70W & HPS 100W 1,100 
 
    460-4.3.4.2.2 Timing of Heat Applications: Conduct heating 
operations prior to the application of coatings. 
    460-4.3.4.2.3 Allowable Preload Stresses: Preload compressive 
stresses will be permitted up to 0.5 times the minimum specified yield strength (Fy) of the 
material. This stress limit is applicable to all steels covered by this specification as listed in 
Table 460-2. If jacks are used, energize and lock off prior to the application of heat. 
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    460-4.3.4.2.4 Heating Tips: Apply heat using orifice tips only. 
Select tip sizes proportional to the thickness of the heated material. 
    460-4.3.4.2.5 Torches: Manipulate the heating torches to guard 
against general and surface overheating. In addition, place heat reflective sheet material against 
the web before applying heat to the inside flange surface. When heating the inside flange surface, 
point the torches to prevent applying heat directly to the web. 
    460-4.3.4.2.6 Heating Patterns: Fundamental heating patterns 
(such as vee, line, edge, spot, and strip) may be used separately or in combination. Mark vee and 
strip heat patterns on the material surfaces prior to heating. When heating, bring the steel within 
the planned pattern to the specified heating temperature as rapidly as possible without 
overheating the steel. Apply heat in accordance with the approved procedure. 
    460-4.3.4.2.7 Thin Wide Plates: Prevent buckling of thin wide 
plates by not applying excessive heat. 
    460-4.3.4.2.8 Verification of Temperatures: Use temperature-
sensitive crayons, pyrometers, or infrared non-contact thermometers for verifying temperatures 
during heating operations. When heating patterns are used, make regular verifications of the 
temperatures throughout the pattern. Remove the heating flame from the material before taking 
measurements. 
    460-4.3.4.2.9 Cooling: Prior to the use of any artificial cooling, 
allow steel to cool below 600°F. Use only dry compressed air. Do not quench with water or a 
water and air mixture. 
    460-4.3.4.2.10 Reheating: Reheat only after the material has 
cooled below 250°F. 
    460-4.3.4.2.11 Over Heating: The Engineer may reject the 
product, if any portion of the material is exposed to heating higher than the allowable 
temperature. 
   460-4.3.4.3 Heat-Curving of Bridge Members (Weak Axis Shaping): 
    460-4.3.4.3.1 General: Rolled beams and girders may be heat-
curved at the job site, provided that the heating is performed in accordance with the Engineer’s 
approval. 
    460-4.3.4.3.2 Sequence of Operations: Heat curve members prior 
to the attachment of longitudinal stiffeners. 
    460-4.3.4.3.3 Web Position: When the radius is less than 
1,000 feet, heat curve members with the web in the horizontal position or preloaded to induce 
stress prior to heating. Otherwise, members may be heat-curved with the web in either the 
vertical or horizontal position. 
    460-4.3.4.3.4 Subsequent Heats: If multiple locations are to be 
heated, do not reheat the same location until after at least three heats at other locations. 
    460-4.3.4.3.5 Locating Heating Patterns: Space the heating 
patterns along the full length of each flange to produce a circular (not parabolic) curvature. 
Adjust the heating patterns to produce the necessary curvature. Compensate for differences in 
flange thickness and width as necessary. Use enough heating patterns in each piece to eliminate 
chording effects. 
   460-4.3.4.4 Minimum Radius for Heat-Curving: Heat-curving of beams 
and girders is allowed when the horizontal radius of curvature measured to the centerline of the 
member web is greater than both values calculated by Equations 4.1 and 4.2 below, and greater 
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than 150 feet at any and all cross sections throughout the length of the member. Do not heat 
curve steels with a minimum specified yield strength greater than 50 ksi, other than 
ASTM A709, Grade HPS 70W. 
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  where: 
 
  Fy = specified minimum yield point of member web, ksi; 
  ψ = ratio of the total cross section area to the cross-sectional area of both flanges; 
  b = width of the widest flange, inch; 
  D = clear distance between flanges, inch; 
  t = web thickness, inch; 
  R = radius, inch. 
 
    In addition to the above requirements, do not heat curve if the radius is 
less than 1,000 feet when the flange thickness exceeds 3 inches or the flange width exceeds 30 inches. 

   460-4.3.4.5 Heat-Cambering (Strong Axis Shaping): 
    460-4.3.4.5.1 General: Procedures for cambering of built-up plate 
girders shall be submitted as a part of the Producer Quality Control (QC) Plan. In the procedures, 
address any proposed preloading and heat application and control. Minor heat adjustments in 
camber at the finishing stage of the girder do not require approval if the patterns and 
temperatures are followed in accordance with the approved procedures. 
     Do not utilize heat-cambering as the primary source of 
vertical camber in horizontally curved main load-carrying members; cut the web plate to the 
required position. Only use heat-cambering on horizontally curved main members to adjust cut 
cambering with the approval of the Engineer. 
    460-4.3.4.5.2 Web Position: Support members to be heat-
cambered with the web vertical. Space supports to take maximum advantage of dead load in the 
member prior to the application of heat. 
    460-4.3.4.5.3 Subsequent Heats: If multiple locations are to be 
heated, do not reheat the same location until after at least three heats at other locations. 
    460-4.3.4.5.4 Rolled Beams: Rolled beams may be heat-cambered 
to provide the required curvature at the producing mill. Attach all detail material, such as 
connection plates, bearing stiffeners and gusset plates, after the beam has been heat-cambered. 
   460-4.3.4.6 Heat-Straightening Damaged Structural Steel: 
    460-4.3.4.6.1 General: Submit procedures for heat-straightening 
for the Engineer’s review prior to beginning the work. Describe in detail the distortion to be 
corrected and all details for preloading, heating, cooling, verifying final dimensions, and 
nondestructive testing. 
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    460-4.3.4.6.2 Cracking: As a minimum, visually examine all heat-
straightened areas. Notify the Engineer when suspected areas of cracking are found. Examine 
these areas by one or more of the following methods, as directed by the Engineer: 
     1. Visual examination; 
     2. Liquid penetrant examination 
     3. Magnetic particle examination 
     4. Ultrasonic examination 
     5. Radiographic examination 
    460-4.3.4.6.3 Restraining Forces: Restraining forces (usually 
jacks) shall be set to restrain the steel during heating, but allow free contraction during cooling. 
In addition, apply the restraining forces in a direction tending to restore the member and limit the 
magnitude so that the material is not overstressed during heating. 
    460-4.3.4.6.4 Heating: Heat the steel in a single pass following the 
specified pattern and allow it to cool to below 250°F prior to reheating. Select heating patterns 
and sequences appropriate for the type of damage and shape of the cross section. Simultaneous 
vee heats may be used provided the clear spacing between vees is greater than the width of the 
plate element. 
    460-4.3.4.6.5 Subsequent Repair: Heat cambered members 
damaged after cambering may be repaired. However, do not repair previously heat-straightened 
members in the same region of damage without the approval of the Engineer. 
   460-4.3.4.7 Heat Treatment: 
    460-4.3.4.7.1 General: When any special form of heat treatment is 
required, it will be described in the Contract Documents. Perform heat treatments prior to any 
boring, machining or straightening operations. 
    460-4.3.4.7.2 Stress Relief: Where required, perform thermal 
stress relief in accordance with the procedure outlined in the AASHTO/AWS D1.5, Bridge 
Welding Code. Provide welding materials consistent with the stress relieving process utilized. 
    460-4.3.4.7.3 Normalizing and Annealing: Where required by the 
Contract Documents, perform normalizing and annealing as defined in ASTM A941. Maintain 
temperatures uniformly throughout the furnace during heating and cooling so that the 
temperatures at any points on the member do not differ by more than 130°F. 
   460-4.3.4.8 Contact and Bearing Surfaces: Provide surface finishes of 
bearings, base plates, and other contact surfaces in accordance with the ANSI surface roughness 
requirements as defined in ANSI B46.1, Surface Roughness, Waviness and Lay, Part I, given in 
Table 460-3, ANSI Surface Roughness Requirements. 
 

Table 460-3 
ANSI Surface Roughness Requirements 

Steel slabs ANSI 2000 micro-inch 
Heavy plates in contact with shoes to be welded ANSI 1000 micro-inch 
Milled ends to compression members, milled or 

ground ends of stiffeners or rockers ANSI 500 micro-inch 

Bridge rollers and rockers ANSI 250 micro-inch 
Sliding bearings ANSI 125 micro-inch 

Pins and pin holes ANSI 125 micro-inch 
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   460-4.3.4.9 Cleaning and Coating (Including Galvanizing): 
    460-4.3.4.9.1 General: Clean and coat the work in accordance 
with 460-2 and/or 460-7.2 and Sections 560, and 562. 
    460-4.3.4.9.2 Removal of Lubricants: Remove lubricants from 
the exposed surfaces of installed fastener assemblies and other surfaces in accordance with the 
approved Producer QC Plan or the paint manufacturer’s recommendations prior to painting. 
Demonstrate the procedures to the Engineer prior to preparations for painting. Bring to the 
Engineer’s attention any manufacturer’s processes or procedures that conflict with those 
specified in the Contract Documents. 
  460-4.3.5 Bolt Holes: 
   460-4.3.5.1 General: Unless shown otherwise in the Contract Documents, 
the bolt hole geometry is to be as shown in Table 460-4, Bolt Hole Geometry. 
 

Table 460-4 
Bolt Hole Geometry 

Bolt Diameter 
(d), inch 

Standard 
(Diameter, inch) 

Oversize 
(Diameter, inch) 

Short-Slotted 
(Width, inch by 
Length, inch) 

Long-Slotted 
(Width, inch by 
Length, inch) 

1/2 9/16 5/8 9/16 x 11/16 9/16 x 1 1/4 
5/8 11/16 13/16 11/16 x 7/8 11/16 x 1 9/16 
3/4 13/16 15/16 13/16 x 1 13/16 x 1 7/8 
7/8 15/16 1 1/16 15/16 x 1 1/8 15/16 x 2 3/16 
1 1 1/16 1 1/4 1 1/16 x 1 5/16 1 1/16 x 2 1/2 

> 1 1/8 d + 1/16 D + 5/16 (d + 1/16) x (d + 3/8) (d + 1/16) x 
(2.5 x d) 

Note: Except as shown elsewhere in the Contract Documents, bolt holes in the connections of primary members are to be 
standard size. 
 
   460-4.3.5.2 Holes, Tolerances and Quality: Make bolt (and anchor rod) 
holes using any method suitable to the Fabricator and as specified below; except holes for high 
strength fasteners in main or primary load-carrying members which are not to be punched full 
size, but may be thermally cut in accordance with 460-4.3.5.4 and ground smooth with the 
approval of the Engineer. 
    The misalignment of holes in a bolt group relative to the same 
holes in the component or components it is joined to in a connection, shall not exceed 1/32 inch 
for 85% of the bolt holes in that group. Bolt holes are to be normal to the work and have no tears, 
cracks, fins, dirt, loose rust, burrs or other anomalies, and the surface is to be flat within a slope 
of 1/20. Bolt holes are to be round within plus or minus 1/32 inch and within plus or minus 1/32 
inch of the specified size. For subsize holes, a pin 1/8 inch smaller than the subsize holes must be 
able to pass through all assembled plies in at least 75% of the locations prior to reaming. Holes 
inclined more than 3 degrees to a surface in any direction must have a hardened beveled washer 
provided at that face. Unless specified elsewhere in the Contract Documents, it is not required to 
coat the inside of the bolt holes. 
   460-4.3.5.3 Slotted Holes: Slots may be made by a single punch, or by 
joining two adjacent drilled or punched holes when punching is permitted. When joining holes, 
thermal cutting is to follow the common tangent to the two holes, and this cut is to be ground. Do 
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not make slotted holes more than 1/32 inch in width nor 1/16 inch greater in length than 
specified. Grind smooth any flame cut portions of the slot to ANSI 1000 micro-inches. 
   460-4.3.5.4 Holes in Plates Not Subjected to Tensile Stress: Large 
diameter holes in heavy plates not subjected to tensile stress (such as bearing plates) and slotted 
holes in materials not subject to tensile stress may be thermally cut, followed by appropriate 
grinding to smooth the periphery. Stop the practice if gouges or other defects occur, or if directed 
by the Engineer. These holes are to meet the following criteria: 
    Do not thermally cut holes in ASTM A709, GradeHPS 100W steel. 
Provide hole centerlines aligned within plus or minus 1/16 inch of theoretical. The inside (cut) 
faces of the hole are to be perpendicular to the plane of the plate. Eighty-five percent of the 
(open) hole diameter is not to exceed that specified in the Contract Documents, plus or minus 
1/16 inch. Local notches, gouges or the maximum diameter shall not exceed that specified in the 
Contract Documents plus or minus 3/32 inch. 
   460-4.3.5.5 Punching: Material forming parts of a member composed of 
five thicknesses or less of metal may be punched full-size. When more than five thicknesses of 
material are joined, material shall be subdrilled or subpunched and then reamed full-size, or 
drilled full-size while in assembly. Subpunched or subdrilled holes, when required, must be at 
least 3/16 inches smaller than the finished hole size. 
    Holes in cross frames, lateral bracing components, and the 
corresponding holes in connection plates between girders and cross frames or lateral components 
may be punched full size. Holes in longitudinal main load-carrying members, transverse 
floorbeams, and any components designated as fracture critical (FCMs) shall not be punched 
full-size. 
   460-4.3.5.6 Edge Distance: Provide minimum as-fabricated distance from 
the center of a bolt hole to an edge as given in Table 460-5, Edge Distances, unless otherwise 
shown in the Contract Documents. 
 

Table 460-5 
Edge Distances 

Fastener Size, Inch Sheared Edge, Inch Rolled Edges of Plates or Shapes 
or Gas Cut Edges Inch 

5/8 1-1/8 7/8 
3/4 1-1/4 1 
7/8 1-1/2 1-1/8 
1 1-3/4 1-1/4 

 
   460-4.3.5.7 Bolted Splice Gaps: Unless shown elsewhere in the Contract 
Documents, the tolerance for bolted splice gaps (open distance face-of-web/flange to face-of-
web/flange) shall be from zero (no gap between faces) to a maximum of 1/8 inch greater than the 
gap shown on the Plans. If no gap is shown in the Plans, assume that a nominal gap of 3/8 inch is 
required. In addition, meet the edge distance requirements, provided above. 
   460-4.3.5.8 Maximum Edge Distance: Unless otherwise specified in the 
Contract Documents, the maximum fabricated distance from any edge to the center of the hole 
shall be 8 times the thickness of the thinnest outside plate, not to exceed 5 inches with no 
additional tolerance allowed. 
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   460-4.3.5.9 Spacing of Bolt Holes: Space bolt holes within plus or minus 
3/16 inch of that shown in the Contract Documents. 
   460-4.3.5.10 Holding of Plies: When drilling or reaming is accomplished 
through multiple plies of material, do not hold the materials together by welds not specified in 
the Contract Drawings. 
 460-4.4 Member Geometry: 
  460-4.4.1 General: 
   460-4.4.1.1 Tolerances: Provide dimensional tolerances as follows: 
    1. Rolled shapes, plates, bars, wide flange sections and 
miscellaneous steel in accordance with ASTM A6; 
    2. Fabricate girders in accordance with the AASHTO/AWS D1.5, 
Bridge Welding Code and as described below; 
    3. For built-up members not specifically covered by 
AASHTO/AWS D1.5, apply AASHTO/AWS D1.5, Bridge Welding Code, except as noted 
below or as directed by the Engineer. 
   460-4.4.1.2 Camber and Sweep: Tolerances for camber and sweep of 
continuous and simply supported girders of any shape shall be as described in the 
AASHTO/AWS D1.5, Bridge Welding Code. The camber and sweep tolerances for steel pier 
caps shall be the same as those specified for girders. Measure sweep for horizontally curved 
members from the theoretical centerline for comparison to the aforementioned requirements. 
   460-4.4.1.3 Alternate Sections: Rolled sections or fabricated sections of 
equal or slightly greater dimensions than the section specified may be proposed for the 
Engineer’s approval. Changes that reduce fatigue resistance or significantly affect splice design 
or deflection will require complete design calculations. 
   460-4.4.1.4 Web Flatness: Maximum deviation from flatness for webs of 
curved and/or cambered sections shall be the same as for straight built-up girders. Measure 
curved girder web flatness using a straightedge oriented perpendicular to the flanges (“vertical”, 
flange to flange). 
   460-4.4.1.5 Girder Length: If measuring girder length with a device that 
is free of thermal effects, appropriately adjust the measurements to the reference temperature 
shown in the Contract Documents. Measure the length of horizontally curved girders along the 
arc. 
  460-4.4.2 Specialty Structures: 
   460-4.4.2.1 Box Members as Bent Caps: 
    460-4.4.2.1.1 Tolerances: Unless otherwise shown in the Contract 
Documents, submit tolerances for bearing planes and box twist to the Engineer for review and 
approval. Prior to submitting these tolerance values for approval, coordinate between the Erector 
and the Fabricator. 
    460-4.4.2.1.2 Bearings: Unless otherwise specified in the Contract 
Documents, each bearing is to be true to a tolerance of 1/32 inch across its entire width in either 
direction. 
    460-4.4.2.1.3 Beam Trueness: Unless otherwise specified in the 
Contract Documents, the plane of beam supports on the box girder (the bearing area specifically 
attached to the box girder) is to be true to the box girder bearing within 1/16 inch in the short 
direction and true to the vertical axis of the nesting girders (those girders attached to or resting 
on the box girder) within 1/16 inch. 
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   460-4.4.2.2 Trapezoidal Bridge Members: As a minimum, trapezoidal 
bridge members (tub or box girders) shall meet AASHTO/AWS D1.5, Bridge Welding Code 
dimensional tolerances. Camber may be verified with the girder in its upright position, supported 
to avoid dead load deflections. 
   460-4.4.2.3 Pinholes: Unless shown elsewhere in the Contract 
Documents, bore pinholes: 
    1. True to the specified diameter; 
    2. Smooth to ANSI 3 (125 micro-inches); 
    3. At right angles with the axis of the member; 
    4. Parallel with each other; and 
    5. With a diameter of the pinhole not exceeding that of the pin by 
more than 0.015 inch for pins 5 inches or less in diameter, or 1/32 inch for larger pins. 
   460-4.4.2.4 Truss Chord Joints: Abutting joints in truss chords not 
specified to be mill-to-bear shall have openings of 1/4 inch, plus or minus 1/8 inch. 
    Abutting joints in truss chords specified to be mill-to-bear shall be 
faced and brought into bearing. When assembled, provide 85% or more of the abutting surfaces 
in full contact. Allowable visible gaps shall not exceed 1/64 inch. 
   460-4.4.2.5 Horizontally Curved Beams and Skewed Steel Girders: 
Account for torsion induced deflections for horizontally curved beams and skewed steel girders. 
Unless otherwise defined in the Contract Documents, a horizontally curved beam or girder is a 
longitudinal or transverse bridge component with a radius less than 10,000 feet anywhere along 
its continuous length. 
 460-4.5 Shop Assembly: 
  460-4.5.1 General: Ensure the fit of all connections and the geometry of all 
components. Unless specified elsewhere in the Contract Documents, check the fit of all 
longitudinal girder/beam lines in accordance with 460-4.5.1.1. Perform this prior to transporting 
the pieces in question to the site for erection. 
   460-4.5.1.1 Progressive Girder or Truss Assembly: Assemble the 
structure for a minimum of three spans, panels, field sections, segments or longitudinal chords of 
the structure. Successive assemblies shall consist of at least one longitudinal segment of the 
previous assembly, repositioned as necessary for accurate alignment, plus two or more 
longitudinal segments added at the advancing end. For entire structures less than 150 feet in 
length or less than three segments, assemble the entire longitudinal line. Meet the requirements 
of 460-4.5.1.4 when utilizing computer-numerically-controlled drilling equipment. 
    When a transverse structural steel member or members is required 
for the continuation of the uninterrupted girder or beam line, truss, arch rib, bent tower face or 
rigid frame, and is designated elsewhere in the Contract Documents to be shop assembled, the 
Fabricator may include this member or component in a separate subassembly and not the three 
segment longitudinal assembly (discussed above). If combined in a different subassembly, 
include the longitudinal member(s) or component(s), as designated elsewhere in the Contract 
Documents to be shop assembled, that frame directly into the transverse structural member. Do 
not include the transverse member(s) in the longitudinal assembly unless directed so elsewhere 
in the Contract Documents or by the Engineer. Account for end rotations and deflections as 
necessary, and submit the procedure to the Engineer for review. 
   460-4.5.1.2 Progressive Chord Assembly: When specified elsewhere in 
the Contract Documents, assemble the truss chords for a minimum of three panels or longitudinal 
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segments of the structure. Successive assemblies shall consist of at least one longitudinal 
segment of the previous assembly, repositioned as necessary for accurate alignment, plus two or 
more longitudinal segments added at the advancing end. For entire structures less than 150 feet 
in length or less than three segments, assemble the entire longitudinal line. Meet the 
requirements of 460-4.5.1.4 when using computer-numerically-controlled drilling equipment. 
    Account for transverse members indicted elsewhere in the Contract 
Documents to be included in the shop assembly as in 460-4.5.1.1. 
    When assembled in accordance with this subsection, the holes of 
the connections will be so located that they will be drilled to the final geometric angles. This will 
require that the truss members, when erected under the no load (or practically no load or stress) 
condition, must be bent and forced to fit the end conditions. This condition will introduce an 
initial reverse secondary stress that will theoretically wane when the structure assumes the 
loading for which it is cambered. Submit the procedure to the Engineer for review. 
   460-4.5.1.3 Special Complete Structure Assembly: When specified 
elsewhere in the Contract Documents, this type of shop assembly will include assembling the 
entire structure including the diaphragms, cross frames, integral steel substructure and floor 
components. Miscellaneous components are not included unless directed elsewhere in the 
Contract Documents. Establish procedures for each structure or structure type including 
consideration of incremental erection, temporary field support locations, stage construction and 
final tightening of field connections. Submit the procedures for review by the Engineer. 
   460-4.5.1.4 Computer-Numerically-Controlled (CNC) Drilling 
Associated with Progressive Girder, Truss or Chord Assembly: If the Fabricator chooses to 
drill the holes in all plies of all connections of the continuous main girder or beam line, truss, 
arch rib, bent, tower face or rigid frame and any intersecting (transverse) members utilizing 
computer-controlled-numerical drilling procedures, piece-wise assembly of the entire continuous 
girder or beam line, truss, arch rib, bent, tower face or rigid frame is not required if the following 
requirements are met: 
    Prior to transporting to the site, perform a check fit of the first 
three spans, panels, field sections, segments or longitudinal chords; or entire first bent, tower 
face or rigid frame of the structure to ensure the accuracy of the CNC procedures and equipment. 
    As selected by and at the discretion of the Engineer and prior to 
transporting to the site, perform another check fit of a different assembly of three spans, panels, 
field sections, segments or longitudinal chords; or another entire bent, tower face or rigid frame 
of the structure to ensure that the accuracy of the CNC procedures and equipment is maintained. 
If either of the above fails to meet the Contract requirements, assemble the entire girder or beam 
line, truss, arch rib, bent, tower face or rigid frame as originally prescribed in 460-4.5.1.1 or 460-
4.5.1.2 as prescribed elsewhere in the Contract Documents. Account for transverse members 
indicated elsewhere in the Contract Documents to be included in the shop assembly as in 460-
4.5.1.1. 
 460-4.6 Evaluation of Work: The Engineer will evaluate and accept materials and work 
conforming to the Contract Documents. These evaluations may take place prior to or following 
delivery of the materials to the site of the structure. Materials or work that fails to meet Contract 
requirements will be rejected. 
  The Engineer may, at his sole discretion, permit further inspections and testing of 
materials or work that fail to meet Contract requirements for acceptance. The cost of such 
inspections and tests shall be borne by the Contractor. 
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  Bring to the attention of the Engineer, all nonconforming work and or materials 
that cannot be brought into conformance with the Contract Documents using pre-established 
procedures as outlined in the Department approved Producer QC Plan. Submit the following 
information to the Engineer: 
  A cover letter prepared on the Contractor’s letterhead and addressed to the 
Engineer briefly describing the nonconforming work and the proposed credit to the Contract 
proportionate to the nonconformance. For each fabricating facility and for each project within 
that fabrication facility, submittals must be numbered consecutively beginning with the number 
1, at the start of each project. Erectors will start with one for each individual project. 
  A completed Department Nonconforming Structural Steel and Miscellaneous 
Metal Component Data Sheet prepared by the Contractor and countersigned by the Engineer’s 
designated representative to indicate agreement between the Contractor and the Department 
regarding the nonconformance, not any solution, resolution or credit. If the Contractor and the 
Engineer’s designated representative are not in agreement regarding the nonconformance, the 
Engineer’s designated representative will either reject the submittal indicating the reason(s) for 
the rejection or modify the submittal and forward to the Engineer. In the event of modification, 
the Contractor will initial the submittal before being forwarded to the Engineer, thereby 
indicating the Contractor’s concurrence with the modification. 
  A list of supporting information such as sketches, documentation, calculations, 
pictures, etc., must be included in the appropriate space on the Nonconforming Component Data 
Sheet. Supporting information regarding Contract Document noncompliance in the form of 
separate documents is only necessary when space on the Department Nonconforming Structural 
Steel and Miscellaneous Metal Component Data Sheet is inadequate for the required data. All of 
the supporting information required for the form must be prepared by, or under the supervision 
of, the Specialty Engineer who will sign and seal the supporting information. 
  If requested by the Engineer, submit a structural and durability evaluation of the 
proposed repair and/or remediation. This evaluation must be conducted under the supervision of 
a Specialty Engineer and the submittal is to bear the Specialty Engineer’s signature and seal. 
 460-4.7 Member or Component Certification: Coordinate with the Engineer to 
schedule final inspection of the completed work within two weeks prior to shipment or erection 
to verify that all Contract Document requirements have been met. After verification that all 
Contract Document requirements have been met and all necessary repairs have been 
satisfactorily completed, the Quality Control Manager shall certify, by initials and/or signature, 
such materials, components or members. The record shall include certification for: 
  1.Items being shipped or stored prior to final assembly. Affix a certification in the 
form of a stamp or tag in accordance with 460-4.2 and as indicated in the Producer Q C Plan, and 
with a copy of the certification placed in the Contractor’s permanent project records, 
  2. Work being placed into its final position. Document in the Contractor’s 
permanent project records. 
  Submit a summary certification at the least once a month or with each payment 
request that includes the following or similar wording. “The undersigned, being a responsible 
official of (insert Contractor identification) certifies that the materials, components or members 
listed herein have been produced under strict quality control and meet the requirements of the 
Contract Documents” Include a positive identification in the certification such that the applicable 
materials, components and/or members can be uniquely identified utilizing just the summary 
certification document. The Quality Control Manager shall sign this summary certification. 
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460-5 Bolted Connections. 
 460-5.1 General: High strength bolts are described as follows: 
   1. ASTM F3125 Grade A325 or as Grade A325 
   2. ASTM F3125 Grade A490 or as Grade A490 
  Use bolts as follows: 
   1. Use galvanized Grade A325 Type 1 bolts in all field installed bolted 
structural steel connections for painted steel. 
   2. Use either black or galvanized Grade A325 Type 1 bolts in all shop 
installed bolted structural steel connections that will be shop painted. 
   3. Use black Grade A325 Type 3 bolts in all bolted structural steel 
connections for weathering steel that is to remain unpainted. 
   4. Use the bolts as specified for connected assemblies or parts that are 
designated as miscellaneous components where the fastener type is specified elsewhere in the 
Contract Documents. 
  Tighten Grade A325 bolts in accordance with the procedures specified below for 
turn-of-nut or direct-tension-indicator (DTI) tightening. 
  Lubricate and maintain consistency in lubrication of fastener assembly during 
Rotational Capacity (RC) testing and installation. Assemblies that exhibit a loss of lubrication, as 
determined by the Engineer, may be re-lubricated and retested prior to installation. 
  Use Grade A490 bolts only with the approval of the Engineer. Submit procedures 
in accordance with ASTM F3125 Grade A490 for the handling, lubrication, installation, 
tightening and testing of such bolts. Do not install Grade A490 bolts without prior approval of 
the procedures by the Engineer. 
  When the Engineer approves ASTM A307 bolts for use in miscellaneous 
components, tighten them such that the plies of the joint are in firm contact. Use three to five 
impacts of an impact wrench or the full effort of a person using an ordinary spud wrench to 
obtain a snug connection. 
  Fasten aluminum, other materials or assemblies of dissimilar materials in 
accordance with the Contract Documents. 
  Install ordinary rough or machine bolts and nuts in accordance with the Contract 
Documents. 
 460-5.2 Testing: 
  460-5.2.1 Rotational Capacity (RC) Tests: At the location of and prior to 
installation of permanent high-strength fasteners in main or primary load-carrying member 
connections, perform RC tests in accordance with FM 5-581 (for long bolts) or FM 5-582 (for 
short bolts) to ensure that the fasteners are capable of developing the specified strength and that 
the fasteners are properly lubricated. As a minimum, test two assemblies per LOT designation. 
The bolt, nut and washer shall come from the same LOT and be packed in the same container (or 
group of containers assigned the same LOT), except in special cases where nuts and washers 
have only one production LOT number for each size. 
   Short bolts may also be tested using FM 5-583 with DTIs calibrated with 
long bolts installed in a Tension Measuring Device. 
   Washers are required for RC tests even though they may not be required 
for jobsite installation. Where washers are not required for jobsite installation, LOT 
identification is not required. The washer coating shall be the same as that for the bolt and nut. 
   If any of the required tests fails, the entire LOT will be rejected. 
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  460-5.2.2 Verification of Direct Tension Indicator (DTI) Device Performance: 
On a daily basis (when DTI devices are being installed) and at the location of installation, 
perform DTI Verification tests in accordance with FM 5-583. Perform this test on a minimum of 
two high-strength fastener assemblies from each fastener assembly LOT and position of the DTI 
prior to production installation. If either assembly fails, test additional fastener assembly 
LOT/DTI combinations as requested by the Engineer to verify that the Requirements of the 
Contract Documents have been satisfied. These two tests are in addition to the RC tests required 
in 460-5.2.1. If, after additional testing, the DTI fails to meet the requirements of FM 5-583, the 
LOT will be rejected by the Engineer. 
 460-5.3 Reuse and Retightening: Do not reuse Grade A490 bolts or galvanized 
Grade A325 bolts. Black Grade A325 bolts with free spinning nuts may be reused one time with 
the Engineer’s approval. Previously tightened bolts that may have been loosened by the 
tightening of adjacent bolts can be further tightened from the original position. Ensure proper 
lubrication prior to retightening. Discard and replace fractured or damaged bolts. 
 460-5.4 Assembly of Bolted Connections: 
  460-5.4.1 General: Verify that the faying surfaces are in accordance with the 
Contract Documents, are free of dirt or other foreign materials, and that the geometry of the bolt 
holes and the connection meets the requirements of 460-4.3.5. 
   Install fastener assembly components of the same LOT and of the size and 
quality specified in the Contract Documents. Provide final bolts, cylindrical erection pins or 
other fit-up bolts as indicated in the Erection Plan. 
   When it is impractical to turn the nut, tighten the fastener by turning the 
bolt while preventing the nut from rotating. During this tightening operation, do not allow the 
rotation of the part of the fastener assembly not turned by the wrench. 
  460-5.4.2 Preparation of Faying Surfaces: Provide coated and non-coated 
faying surfaces in accordance with the Contract Documents. Faying surfaces specified as blast-
cleaned must satisfy SSPC SP-10 ‘Near-White Blast Cleaning.’ 
   When painting of the slip-critical faying surface of bolted connections is 
required, use only the prime coat. Prepare and coat the faying surfaces prior to installation of the 
fasteners. Provide certification of the slip critical classification required in the Contract 
Documents. 
   Submit certification to the Engineer that galvanized faying surfaces meet 
or exceed a Class C slip critical classification, unless a different classification is required 
elsewhere in the Contract Documents. Mechanically roughen galvanized faying surfaces in 
accordance with the galvanizer’s recommendations. 
  460-5.4.3 Reaming: Do not over size bolt holes by reaming (or any other 
method) without the approval of the Engineer. 
  460-5.4.4 Drifting: Do not over size, stretch or otherwise damage bolt holes by 
improper and excessive drifting. 
  460-5.4.5 Splice Plate Filler Material: Unless otherwise specified in the 
Contract Documents, provide filler material edges within 1/8 inch of the adjacent splice material 
edge. Where required for proper alignment at a bolted flange splice, additional filler material 
may be added provided that the total thickness of filler plates is less than 1/4 inch. 
  460-5.4.6 Installation of Fastener Assemblies: Unless shown otherwise in the 
Erection Plan, install the bolts of the connection by progressing systematically from the most 
rigid part of the connection to the free edges. Install bolts in all holes of the connection and bring 
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them to a “snug tight” condition. Following the sequence indicated in the Erection Plan, further 
tighten all the bolts in the connection. 
   For Grade A325 bolts, obtain the required bolt tension as shown in 
Table 460-6, Minimum Required Fastener Tension in accordance with the turn-of-nut method 
specified in 460-5.4.8, or when DTIs are used, the DTI tightening method specified in 460-5.4.9. 
   For connections (such as large main load-carrying members or truss joints) 
in which previously tightened high strength bolts become loose and require retightening upon the 
tensioning of others, install into a minimum of ten percent of the holes fully tensioned bolts prior 
to final tensioning of the permanent bolts. Distribute these first bolts randomly throughout the 
connection. If directed by the Engineer, remove the initial bolts and install permanent bolts at 
each location, otherwise retighten in accordance with 460-5.3. 
 

Table 460-6 
Minimum Required Fastener Tension 

Bolt Size, 
inch 

Tension Grade A325 bolts, 
kips 

5/8 19 
3/4 28 
7/8 39 
1 51 

1-1/8 64 
1-1/4 81 
1-3/8 97 
1-1/2 118 

 

  460-5.4.7 Bolt Tension: Provide a Skidmore-Wilhelm Calibrator, or other 
equivalent bolt tension measuring device, wherever final connections are being made. Confirm 
the accuracy of the tension measuring device by having it calibrated by an approved testing 
agency once a year. 
  460-5.4.8 Turn-of-Nut Tightening: For each work shift, perform tests utilizing a 
representative sample of five fastener assemblies, from each LOT to be installed that shift. 
Perform the tests using the tension measuring device, following the same procedure to be used 
for actual installation of the fastener assemblies, to a snug-tight tension and corresponding 
torque, which, when the additional turns required in Table 460-7, Nut Rotation from the Snug-
Tight Condition are added, will result in at least 1.05 times the minimum required fastener 
installation tension as shown in Table 460-6. Place a washer under the part turned in the 
tightening of the bolt. Consider the job inspection snug-tight torque as the average of three test 
values determined after rejecting the high and low-test values. 
   For fastener assemblies too short to fit in the tension measuring device, 
modify the determination of the job inspection snug-tight torque in accordance with FM 5-582. 
   460-5.4.8.1 Snug-Tight Condition: In the turn-of-nut method, first bring 
all the fastener assemblies of the connection to a “snug-tight” condition to ensure that all parts of 
the connection are in firm contact with each other. For the purposes of this specification, “firm 
contact” shall mean the condition that exists on a faying surface when the plies are solidly seated 
against each other, but not necessarily in continuous contact. Regard snug-tight as the tightness 
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required to produce the bolt tension, which following the final applied rotation, produces at least 
1.05 times the minimum required bolt tension in accordance with Table 460-6, Minimum 
Required Fastener Tension. In the presence of the Engineer, and on a daily basis, determine the 
job inspection snug-tight torque as specified herein. 
   460-5.4.8.2 Final Tightening: After verification of the snug-tight 
condition in accordance with 460-5.4.11 by the Engineer, tighten all fastener assemblies in the 
joint by applying the applicable amount of nut rotation specified in Table 460-7, Nut Rotation 
from the Snug-Tight Condition. Once snug-tight, bring all fasteners to the required tension 
within the same work shift. 
 

Table 460-7 
Nut Rotation from the Snug-Tight Condition 

Bolt Length Measured from 
Underside of Head to End of 

Bolt 

Both Faces 
Normal to 
Bolt Axis 

One Face Normal to Bolt 
Axis and Other Face Sloped 

Not More than 20:1. 
Bevel Washer not Used. 

Both Faces Sloped Not 
More than 20:1 from 
Normal to Bolt Axis. 
Bevel Washers not 

Used. 
Up to and Including Four (4) 

Diameters 1/3 turn 1/2 turn 2/3 turn 

Over Four (4) Diameters but 
not Exceeding Eight (8) 

Diameters 
1/2 turn 2/3 turn 5/6 turn 

Over Eight (8) Diameters but 
Not Exceeding Twelve (12) 

Diameters 
2/3 turn 5/6 turn 1 turn 

Notes: 
1. Nut rotation is relative to the bolt, regardless of the element being turned. 
2. Tolerance for bolts installed by 1/2 turn or less is ± 30 degrees. For bolts installed by 2/3 turn or more, the tolerance is ± 45 
degrees. 
3. Nut rotations given are only applicable to connections in which all material within the grip of the bolt is steel. 
4. For bolt lengths exceeding 12 diameters, establish the required rotation by performing actual tests in a suitable tension device 
simulating the actual conditions. Submit procedures to the Engineer for review. 
 
  460-5.4.9 Direct-Tension-Indicator (DTI) Tightening: After complying with 
the requirements of 460-5.2.2, install and tighten DTI devices following the procedures 
described in the DTI Verification Test. Do not permit the DTI to turn during installation and 
tightening. Provide washers in accordance with 460-5.4.10. 
   460-5.4.9.1 Snug-Tight Condition: Install the bolts as specified through 
Step 3 (Snug-Tight Condition) of the DTI Verification test. If the 0.005 inch feeler gage is 
refused in more gaps than shown in the table in Step 3.5 of the test, or the DTI device becomes 
loose and can be spun by hand, remove the bolt and DTI device, discarding the DTI device. 
Provide a new DTI device and reinstall the assembly and bring to the snug-tight condition. 
   460-5.4.9.2 Final Tightening: After verification by the Engineer that the 
snug-tight condition for all bolts has been met, tighten all fastener assemblies in the joint such 
that the number of spaces in which the 0.005 inch thickness gauge is refused is equal to or 
greater than the number shown in Table 460-8, DTI Device Tightening Criteria. Once snug-tight, 
bring all fasteners to the required tension within the same work shift. 
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Table 460-8 
DTI Device Tightening Criteria 

Number of Spaces in DTI 4 5 6 7 8 9 

Minimum Spaces in which Gage is Refused 2 3 3 4 4 5 
 
    Do not tighten the assembly beyond the smallest gap permitted in 
Step 3.5 of FM 5-583. Remove and replace bolts, discarding the DTI, which have a DTI with a 
smaller gap or no gap. 
  460-5.4.10 Washers: 
   460-5.4.10.1 General: Provide ASTM F436 hardened steel washers as 
follows: 
    1. For connections (and all associated testing) using Grade A490 
bolts, use a hardened washer under each element. 
    2. For connections using Grade A325 bolts, use hardened washers 
under the turned element. 
    3. Use hardened steel washers as part of the Rotational Capacity 
tests. 
    4. Where the outer face of the bolted parts has a slope of greater 
than 20:1 with respect to a plane normal to the bolt axis, use a hardened, beveled washer to 
compensate for the lack of parallelism. 
    5. Where bolts are to be installed in a oversized or slotted hole in 
an outer ply, provide a single washer satisfying ASTM F436, or continuous bar satisfying 
ASTM A709: for Grade A325 bolts, provide a thickness of at least 5/16 inch; and for 
Grade A490 bolts, provide a thickness of 3/8 inch. Provide these washers or bars to completely 
cover the slot after installation. Provide a finish consistent with the bolt specified. 
    6. In non-Direct-Tension-Indicator (DTI) applications, clip 
washers on one side to a point not closer than 7/8 of the bolt diameter from the center of the 
washer, if necessary. 
   460-5.4.10.2 Use of Washers with Direct-Tension-Indicators (DTIs) 
Devices: When DTIs are used; use ASTM F436 hardened washers as follows: 
    1. When the nut is turned and the DTI is located under the bolt 
head, a hardened washer is to be located under the nut. 
    2. When the nut is turned and the DTI is located under the nut, a 
hardened washer is to be located between the nut and the DTI. 
    3. When the bolt head is turned and the DTI is located under the 
nut, a hardened washer is to be located under the bolt head. 
    4. When the bolt head is turned and the DTI is located under the 
bolt head, a hardened washer is to be located between the bolt head and the DTI. 
  460-5.4.11 Inspection: 
   460-5.4.11.1 Turn-of-Nut Tightening: 
    1. Once the snug-tight condition is achieved for all of the fastener 
assemblies of the connection, within 24 hours of snugging the first bolt in the connection and in 
the presence of the Engineer, verify for a minimum of three (3) bolts [two (2) for two bolt 
connections] or 10% of the fastener assemblies, that the job inspection snug-tight torque has 
been attained. These fasteners are to have a snug-tight torque equal to or exceeding that specified 
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in 460-5.4.8. Perform this check using the same torque wrench used in 460-5.4.8. For bolts tested 
in accordance with FM 5-583 or when multiple torque wrenches are required, provide a 
calibrated torque wrench or wrenches. 
    2. If the tested fasteners do not obtain the job inspection snug-tight 
torque, test all remaining untested fastener assemblies using the torque wrench in the connection 
in question. Following testing of all assemblies, bring to snug-tight all assemblies and retest as 
stated above. Re-snug and retest as necessary using the calibrated torque wrench until the 
minimum testing stated above is performed favorably. 
    3. Following confirmation of the snug-tight condition as performed 
by the Contractor, and in the presence of the Engineer, match mark the fastener assemblies on 
the end of the bolt thread and on the nut, and then tighten the nut the amount of rotation specified 
in Table 460-7, Nut Rotation from the Snug-Tight Condition. The Engineer will accept the 
connection as fully tightened when all of the following conditions are met: 
     a. the rotation specified in Table 460-7 has been achieved, 
     b. there are no loose assemblies in the connection, 
     c. all plies of the connection are in firm contact, 
     d. there are no indications that excessive stretching or 
yielding has occurred in the fastener assembly, 
     e. bolt stick-through is consistent per LOT. 
   460-5.4.11.2 Direct-Tension-Indicator (DTI) Tightening: Prior to 
bringing the connection to a snug-tight condition, verify in the presence of the Engineer that the 
‘dimples’ of the DTI are not deformed or damaged. Bring the connection to a snug-tight 
condition and tighten in accordance with the requirements of 460-5.4.9. The Engineer will accept 
the connection as fully tightened when all of the following conditions are met: 
    1. The requirements of 460-5.4.9 have been achieved, 
    2. There are no loose assemblies in the connection, 
    3. All plies of the connection are in firm contact, 
    4. There are no indications that excessive stretching or yielding has 
occurred in the fastener assembly, 
    5. Bolt stick-through is consistent per LOT. 

460-6 Welding. 
 460-6.1 General: Perform all shop and field welding in accordance with the applicable 
AWS Welding Code. This requirement includes the use of qualified welders, qualified weld 
procedures, and qualified inspection personnel. 
 460-6.2 Welding on Non-Dynamically Loaded Elements: Perform welding on 
miscellaneous components and other statically (non-dynamically, non-cyclically, etc.) loaded 
structural elements in accordance with the AWS D1.1, Structural Welding Code, or the 
AASHTO/AWS D1.5, Bridge Welding Code.  
 460-6.3 Electroslag Welding: Perform NGI-ESW welding in accordance with the 
AASHTO/AWS D1.5, Bridge Welding Code. 
 460-6.4 Welding of Hollow Structural Steel Sections (Pipes and Tubes): Except as 
noted in the Contract Documents, perform all shop and field welding of Hollow Structural 
Shapes in accordance with the AWS D1.1, Structural Welding Code as amended herein. 
  460-6.4.1 Highway Sign, Lighting and Traffic Signal Support Structures: For 
structural steel supports for signs, lighting, and traffic signals, comply with the AWS D1.1 
Structural Welding Code as amended by the following. 
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   Unless otherwise shown in the Plans, perform ultrasonic testing (UT) or 
radiographic testing (RT) on complete joint penetration welds at the following frequency (use the 
AWS D1.1 Tubular Connections Class R Criteria for UT and Cyclically Loaded Criteria for RT. 
    One hundred percent of each joint subject to tension or reversal of 
stress. 
    Twenty-five percent of each joint subject to only compression or 
shear. If discontinuities are found in the joint, the remainder of the joint shall be tested. 
  Perform Magnetic Particle Testing at the following frequencies: 
    A minimum of 25% of all fillet or partial penetration groove welds 
in main members (Use the AWS D1.1 Tubular Connections Criteria). If discontinuities are 
found, the remainder of the welds on the members shall be tested. 
  460-6.4.2 Tubular Bridge: Comply with the requirements of the AWS D1.1 
Structural Welding Code as amended by the following:  
   Unless otherwise shown in the Plans, perform ultrasonic testing (UT) or 
radiographic testing (RT) on complete joint penetration welds at the following frequency (use the 
AWS D1.1 Tubular Connections Class R Criteria for UT and Cyclically Loaded Criteria for RT). 
    One hundred percent of each joint subject to tension or reversal of 
stress.  
    Twenty-five percent of each joint subject to only compression or 
shear. If unacceptable discontinuities are found in the joint, the remainder of the joint shall be 
tested.  
  Perform Magnetic Particle Testing at the following frequencies:  
   A minimum of 25% of all fillet or partial penetration groove welds in 
main members (Use the AWS D1.1 Tubular Connections Criteria). If unacceptable 
discontinuities are found, the remainder of the welds on the members shall be tested. 
  460-6.4.3 Overhead Sign Structures and Toll Gantries: Comply with the 
requirements of the AWS D1.1 Structural Welding Code as amended by the following: 
   Unless otherwise shown in the Plans, perform 100 percent ultrasonic 
testing (UT) or radiographic testing (RT) on all complete joint penetration welds. 
   Prior to galvanizing, perform Magnetic Particle Testing (MT) at the 
following frequencies: 
    One hundred percent of all fillet or partial penetration groove 
welds in the upright columns. A minimum of 25% of all other fillet or partial penetration groove 
welds in main members other than upright columns. If unacceptable discontinuities are found, 
the remainder of the welds on the member shall be tested. 
    After members are galvanized, perform one hundred percent MT 
of all fillet welds in the upright columns. 
  For acceptance, use AWS D1.1 Tubular Connection Criteria for MT, Tubular 
Connection Class R Criteria for UT, and Cyclically Loaded Criteria for RT. 
 460-6.5 Field Welding: Field weld only with the approval of the Engineer or as shown in 
the Plans. All field welding operations must be conducted in accordance with AWS D1.5 and in 
the presence of a Certified Welding Inspector. 
 460-6.6 Tack Welds: Do not weld or tack any fill plates, brackets, clips, shipping 
devices, or other materials not required by the Contract Documents or allowed by the 
AASHTO/AWS D1.5 Bridge Welding Code. 
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460-7 Erection. 
 460-7.1 Pre-erection Requirements: 
  460-7.1.1 Erection Quality Control (QC) Plan: Submit an Erection QC Plan for 
review and approval of the Engineer. 
  460-7.1.2 Submittals: Meet the requirements of Sections 5 and 103 for any 
required submittals. Provide submittals to the Engineer for review by the Department in 
accordance with Section 5 and the Contract Documents. 
  460-7.1.3 Erection Plan: Submit, for the Engineer’s review, an Erection Plan 
locating all primary members, lifting equipment and temporary supports or braces, and bolting 
pattern tightening procedures not considered routine. Ensure that the plan includes the Specialty 
Engineer’s signature and stamp. Include supporting calculations indicating that the design unit 
stresses indicated in the Contract Documents have not been exceeded. Submit this plan or plans 
to the Engineer three weeks before erecting the piece or pieces. 
   Include the following information in the Erection Plan: 
    1. A plan of the work area showing all substructure units and 
foundations; surface roads and railroads; all streams, creeks and rivers; all overhead utilities; and 
any underground utilities that could possibly impact, or be adversely affected by, erection 
operations as determined by the Specialty Engineer. 
    2. The erection sequence for all primary load-carrying members 
and all primary load-carrying member bracing. Note any and all permanent or temporary support 
and/or bracing locations, including crane-holding positions. 
    3. The center of gravity locations, pick weight and delivery 
orientation for all primary load-carrying members. 
    4. Identify any bolting requirements not considered routine. 
    5. Locate all pick crane work points. 
    6. Identify all temporary works and staging areas such as barges, 
mats and temporary excavation support. 
    7. Include capacity charts on the drawings for each crane 
configuration and boom extension utilized. 
    8. Details of all temporary bracing, falsework, towers and shoring. 
    9. Submit any procedures requested by the Engineer and not 
contained in the Erection Plan. 
 460-7.2 Special Requirements for Uncoated Weathering Steel: 
  460-7.2.1 General: Do not use marking materials (grease sticks, crayons) that 
leave behind a residual film that may affect the weathering process of the steel. Store the girders 
as required for non-weathering steels. 
  460-7.2.2 Steel Preparations: Prior to erection, perform the following as 
appropriate: 
   Blast clean the exposed fascia of the exterior girders (both I and box) to 
meet SSPC-SP10 criteria; blast clean the remaining exposed surfaces of steel trapezoidal girders, 
not required to be prepared otherwise, to meet SSPC-SP6 criteria; for steel I-girders, if a non-
uniform mill scale finish has developed, as determined by the Engineer, blast clean all remaining 
exposed surfaces, not required to be prepared otherwise, to SSPC-SP6 criteria; coat the inside of 
box members including, but not limited to, all bracing members, cross frames and diaphragms in 
accordance with Section 560. Coat the exterior face of box girder end diaphragms and all interior 
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surfaces of box girders extending beyond the end diaphragm with an inorganic zinc coating 
system in accordance with Section 560. 
  460-7.2.3 Concrete Substructure Preparations: 
   460-7.2.3.1 Substructure Areas Not Receiving Class 5 Finish: Prior to 
erection of the girders, cover all exposed substructure concrete surfaces to protect them against 
staining from the weathering steel components. Leave the covering in place until after placement 
of the concrete deck. As directed by the Engineer, clean all visible stains on concrete in areas not 
receiving a Class 5 Finish by sandblasting and follow-on cleaning using a stain remover or 
commercial cleaner after completion of the structure in accordance with Section 400. 
   460-7.2.3.2 Substructure Areas Receiving a Class 5 Finish: If the 
Class 5 Finish is to be applied prior to the placement of the concrete deck, cover all finish 
concrete surfaces after application and curing of the Class 5 Finish to protect them from staining 
from the weathering steel components. Leave the covering in place until after placement of the 
concrete deck. Upon removal of the covering, reapply the Class 5 Finish to cover any stains 
which may be present. 
    If the Class 5 Finish is to be applied after placement of the 
concrete deck, no substructure covering will be required. 
  460-7.2.4 Structure and Site Clean Up: Upon the completion of construction, 
remove all oil, dirt, grease or other foreign material, including excessive or uneven mill scale 
from the steel. Remove lubricants from the exposed surfaces of installed fastener assemblies and 
other surfaces in accordance with the manufacturer’s recommendations. Follow procedures 
specified in Section 560 as appropriate. Final surface finish is to be an even mill scale as 
approved by the Engineer. 
 460-7.3 Coordination with Substructure: Prior to the erection of primary load-carrying 
members, conduct a survey to document the vertical, longitudinal and transverse position of all 
substructure units and anchor rod locations. Appropriately account for ambient temperature in 
the survey. 
  Should a discrepancy be identified with the Contract Documents, submit the 
necessary details to the Engineer for resolution. 
 460-7.4 Placing Anchor Rods: Locate and place anchor rods within the tolerance shown 
in the Contract Documents or within 1/4 inch of the theoretical location shown. If anchor rods 
cannot be located to the specified tolerance, place only with the approval of the Engineer. Unless 
shown otherwise in the Contract Documents, provide galvanized anchor rods, nuts and washers 
as follows: 
  1. Set the anchor rods in preformed holes vertical to the plane of the bridge seat. 
  2. Provide 4 inch diameter holes. 
  3. Provide non-shrink grout/mortar of a strength greater than or equal to that of 
the substructure concrete strength, or as shown elsewhere in the Contract Documents. 
  4. Install the rods in accordance with the grout/mortar manufacturer’s 
recommendations. 
  5. Clean the threads of the anchor rods as necessary without damaging the 
coating. 
 460-7.5 Preparation of Bearing Areas and Setting of Bearings: Prior to placing 
superstructure bearing units (including but not limited to neoprene pads and masonry plates), 
prepare the top of concrete pad (bearing area) in accordance with Section 400. If a discrepancy is 
identified, report it to the Engineer for resolution. 
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  For expansion bearings with slotted holes for anchor rods, which allow movement 
of the superstructure with respect to the substructure, vary the location of the slotted plate in 
relation to the anchor rods, in accordance with the prevailing temperature at the time of setting. 
  For fixed bearings at multiple adjacent piers, if necessary, horizontally jack the 
substructure units to correctly set the centerline of bearing. Adequately account for temperature. 
  Unless specified elsewhere in the Contract Documents, locate the theoretical 
centerline of bearings to within 1/16 inch transverse to longitudinal girder lines; and in the 
direction parallel to the longitudinal girder line locate the theoretical centerline of bearing within 
1/4 inch of the theoretical centerline of bearing. 
  After setting the bearings and installing anchor rod nuts, washers and any other 
associated hardware specified in the Contract Documents, clean the protruding/exposed surfaces 
of the assembly of all deleterious material. Finish-coat metal parts in accordance with 460-
4.3.4.9. 
 460-7.6 Tightening of Anchor Bolt/Rod Nuts: 
  460-7.6.1 Fixed and Expansion Pot Bearing: Tighten anchor bolts or rod nuts to 
a ‘snug tight’ condition such that the different mating surfaces (such as the top of concrete, 
neoprene and steel) are in firm contact. The nut or bolt is to be tight enough to develop friction 
between surfaces to prevent sliding, but not over-tightened that bulging or damage occurs in any 
of the mating materials. 
  460-7.6.2 Fixed and Expansion Bearings with Elastomeric Bearing Pads: 
Draw down the lower nut such that a total gap of 1/2 inch exists between the nut and bearing 
plate. Tighten a second nut of the same specification to a snug tight condition against the lower 
nut maintaining the required gap. 
 460-7.7 Bolted Connections: For splice connections of primary members, as well as 
connections of diaphragms or crossframes, fill at least 50% of the holes prior to crane release. 
The 50% may be either erection bolts in a snug tight condition or full size erection pins, but at 
least half (25% of all holes) shall be bolts, and sufficient pins shall be used near outside corners 
of splice plates and at member ends near splice plate edges to ensure alignment. Filled holes 
should be uniformly distributed between the web and flange connections for primary members 
such that approximately 50% of the web connections are filled and approximately 50% of the 
flange connections are filled. For diaphragms or cross-frames, the filled holes should be 
uniformly distributed between all the bolt groups connecting the diaphragm or crossframe to the 
primary member. The 50% requirement may be waived if a reduced percentage is calculated as 
sufficient and shown on the approved Erection Plan. Primary member splice connections that are 
made up on the ground (prior to erection) shall be 100 percent complete prior to any lifting 
operation. Fully tighten all bolts prior to installation of deck forming for each unit. 
 460-7.8 Final Position of Girder Webs: Unless shown elsewhere in the Contract 
Documents, detail the girders and cross frames as directed by the Engineer. The final condition is 
to be defined as with the deck and parapets cast, but without any future wearing surface. A web 
will be considered plumb if it is within a tolerance horizontally between the top and bottom of 
the web of 3/32 inch per foot of web depth compared against the theoretical position as required 
in the Contract Documents. Measure the out-of-plumb perpendicular to the face of the web. Erect 
trapezoidal girders to the geometry shown in the Contract Documents to the same 3/32 inch per 
foot of web depth tolerance. 
 460-7.9 Inspection and Final Acceptance: 
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  460-7.9.1 General: Perform Quality Control inspections of all phases of the 
work. The inspection frequency and depth shall be sufficient to ensure that all materials and 
workmanship incorporated into the work meet the requirements of the Contract Documents and 
that the processes are controlled to ensure that the final finished product(s) conform to the 
physical characteristics and dimensions required by the Contract Documents. The Quality 
Control Manager shall be responsible for all inspection operations. An adequate number of 
Quality Control Inspectors shall be available to ensure review of all materials and fabrication 
processes are preformed in accordance with the Producer QC Plan. Weekly meetings shall be 
held with the Engineer to review inspection findings. The review of this information is to 
identify any refinements and/or improvements in the process being utilized in the work. The 
frequency of the meetings may be altered by the Engineer. 
  460-7.9.2 Inspection/Final Acceptance: Ensure the final alignment, profile and 
fastening of the erected steel is in accordance with the Contract Documents. 

460-8 Method of Measurement. 
 460-8.1 General: The quantities to be paid for will be the items covered by this Section, 
following acceptance by the Engineer. Partial payments may be made for fabricated components 
yet to be assembled into larger components, members and assemblies as allowed for elsewhere in 
the Contract Documents. 
 460-8.2 Deductions and Allowances: No deductions from the computed weight of rolled 
or fabricated structural steel or miscellaneous components will be made for sheared edges, 
punchings, holes, milling, plaining or other items of waste associated with the finished 
components or parts. 
 460-8.3 Weights of Structural Steel and Miscellaneous Materials: The weights of 
structural steel will be taken as nominal weights as reported in the AASHTO LRFD Bridge 
Construction Specifications and ASTM Specifications, in that order of precedence, using the 
dimensions shown in the Contract Documents. 
 460-8.4 Structural Steel and Miscellaneous Metals: The quantity of structural steel and 
miscellaneous metals becoming part of the completed structure and accepted by the Engineer 
will be paid for at the plan quantity shown in the Contract Documents, or as modified by the 
Engineer, measured in pounds, or by the Contract lump sum price for Structural Steel. 
 460-8.5 High-Strength Fastener Assemblies: The weight of high-strength fastener 
assemblies (including nuts and washers) installed by the Contractor and accepted by the 
Engineer will be computed on the basis of an average length in accordance with Table 460-9: 
 

Table 460-9 
Weights of High-Strength Fastener Assemblies 

Diameter of High-
Strength 

Fasteners, inch 
3/4 inch 7/8 inch 1 inch 1-1/8 inches 1-1/4 inches 

Weight per 100, 
pounds 52 100 135 182 238 

 
  The weight of high-strength fastener assemblies will be included in the 
determination of the weight of the completed structure in determining the quantity paid when 
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payment is not by Lump Sum. The Engineer will determine values for sizes of high-strength 
fastener assemblies not shown. 
 460-8.6 Welding and Welds; Fasteners Not Designated as High-Strength; Anchor 
Rods, Nuts, Bolts and Associated Washers; Transporting; Handling; and Erection: 
Welding and welds; fastener assemblies not designated as high-strength; anchor rods, nuts, bolts 
and associated washers; transporting; handling; and erection are considered incidental to the 
work and will not be paid for separately. 
 460-8.7 Shims and Fill Plates: The quantity of shims and fill plates will be included in 
the determination of the weight of the completed structure in determining the quantity paid when 
payment is not by Lump Sum. 
 460-8.8 Coatings: The preparation, application, clean-up and the consumables used in 
the coatings process are considered incidental to the work and will not be paid for separately.  
 460-8.9 Weathering Steel Preparation, Handling and/or Clean-up: The preparation, 
handling, and/or clean-up of weathering steel or the “rust" marks on other items (concrete units, 
etc.) caused by the development of the patina are considered incidental to the work and will not 
be paid for separately. 
 460-8.10 Shear Connectors: Shear connectors are considered incidental to the work and 
will not be paid for separately. 
 460-8.11 Span Jacking (Fixed Bridge): Jacking of substructure units of adjacent fixed 
piers required to set bearing in accordance with the Contract Documents is considered incidental 
to the work and will not be paid for separately. 

460-9 Basis of Payment. 
 460-9.1 General: Prices and payments will be for full compensation for all work 
specified in this Section completed and accepted, including but not limited to testing, bolting, 
welding, cleaning and coating, temporary works and erection. No separate payment will be made 
for falsework or other erection expense. 
 460-9.2 Payment Items: Payment will be made under: 

Item No. 460-  1- Structural Steel - Rehab - per pound. 
Item No. 460-  2- Structural Steel - New/Widening - lump sum. 
Item No. 460-  6- Ladders & Platforms - lump sum or per pound. 
Item No. 460- 71- Metal Traffic Railing - per linear foot. 
Item No. 460- 81- Rivet or High-Strength Bolt Replacement - each. 
Item No. 460- 95- Structural Steel Repair - per pound. 
Item No. 460- 98- Pipe Hanger - each. 
Item No. 460-112- Anchor Bolt Replacement - each. 
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SECTION 461 
MULTIROTATIONAL BEARINGS 

461-1 Description. 
 Furnish and install multirotational bearings in accordance with the recommendations of 
the manufacturer and details shown in the Plans. Obtain all multirotational bearings from a 
fabricator that is currently on the Department’s Production Facility Listing. Provide bearings on 
each bridge from the same manufacturer. This Section covers the following types of 
multirotational bearings: 
  1. pot bearings. 
  2. disc bearings. 

461-2 Materials. 
 Provide materials in accordance with the AASHTO LRFD Bridge Design Specifications 
and as follows. 
 461-2.1 Structural Steel: 
  Furnish structural steel conforming to ASTM A709 Grade 50W. 
 461-2.2 Stainless Steel: 
  Furnish stainless steel conforming to ASTM A240, Type 316, 16 gage minimum 
thickness. 
 461-2.3 Metalizing Wire: 
  Furnish metalizing wire in accordance with ASTM B833, having an 85% 
zinc/15% aluminum (Z30700) composition. 
 461-2.4 Anchor Rods, Nuts and Washers: 
  Furnish galvanized anchor rods, nuts and washers in accordance with Section 962. 

461-3 Design. 
 Design bearings in accordance with the AASHTO LRFD Bridge Design Specifications. 
Design bearing connections to allow for bearing replacement without having to remove the 
masonry plate or sole plate. Detail all steel bearing components with sliding surfaces (e.g., 
stainless-steel plates or PTFE plates), masonry plates and elastomeric components to be 
replaceable. Welded attachments are not considered a replaceable connection. 
 Design guided bearings for the lateral load shown in the Plans or 10% of the vertical load 
capacity of the bearing shown in the Plans, whichever is greater. 
 For disc bearings, provide steel limiting rings around the top and bottom of the polyether 
urethane disc except if using the following: a minimum 62 Type (Shore) D durometer disc, a 
shear restraint device, and surface friction between the disc and steel plates. 

461-4 Shop Drawings. 
 Submit shop drawings in accordance with Section 5. Include design calculations, signed 
and sealed by a Specialty Engineer, confirming that all components are in conformance with the 
requirements of this Section. Include the following information on the shop drawings: 
  1. Items listed in AASHTO LRFD Bridge Construction Specifications 
Article 18.1.1. 
  2. The bearing manufacturer’s instructions for proper installation, including the 
proper positioning settings for a minimum 100°F temperature range. 
  3. Items required in 461-6.1. 
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461-5 Fabrication. 
 Fabricate bearings in accordance with the AASHTO LRFD Bridge Construction 
Specifications and the following requirements. 
 Shop metalize and seal all steel surfaces, except PTFE-stainless steel sliding surfaces, the 
insides of pots and the bottoms of pistons in accordance with SSPC-CS23.00/AWS 
C2.23M/NACE No. 12, “Specification for the Application of Thermal Spray Coatings 
(Metalizing) of Aluminum, Zinc, and Their Alloys and Composites for the Corrosion Protection 
of Steel”. Prepare surfaces prior to metalizing to a "near white" metal condition in accordance 
with SSPC-SP10 using abrasives meeting the requirements of 560-2. Achieve a sharp angular 
blast anchor profile meeting the requirements of ASTM D4417, Method C, 3 mils plus or minus 
1 mil (75 µm plus or minus 25 µm). Provide a metalizing thickness of 10 mils minimum and 
20 mils maximum. Prepare a sample coupon using the same processes used to prepare the 
surfaces and apply the coating to the bearing. Test the coating bond strength on the coupon in 
accordance with ASTM D4541. The bond strength must be a minimum of 700 psi. If the bond 
strength of the coating on the coupon is deficient, test the coating on the bearing. If the required 
bond strength is achieved, repair the coating on the bearing. 
 Prior to shipment, bearings shall be packaged in such a manner to ensure that during 
shipment and storage the bearings will be protected against damage from handling, weather, or 
any normal hazard. Secure bearing assemblies in the fabrication plant with temporary metal bolts 
or straps to avoid separation during transport and installation. 

461-6 Testing and Certification. 
 461-6.1 General: 
Test the materials used to fabricate the bearings and the completed bearings themselves in 
accordance with the AASHTO LRFD Bridge Construction Specifications. Submit all test results 
including visual documentation of the bearing both during testing and upon disassembly after 
testing to the Engineer. 
 461-6.2 Long-Term Proof Load Test: Conduct long-term proof load testing on full-size 
bearings on a per LOT basis using the reactions, rotations and movements shown in the Plans for 
each type of bearing. 
 461-6.3 Long-Term Deterioration Test: Long-term deterioration testing requirements 
will be considered satisfied by either of the following: 
  1. Testing of full-size bearings on a per LOT basis. 
  2. Prequalification in accordance with Materials Manual Chapter 11.1. The 
capacity of successfully tested bearings must be within 25% of the required demand specified in 
the Plans (reactions and resultant compressive stresses, rotations, and movements) for 
prequalification testing to be considered satisfied for a project. Test results for bearings of a 
given type and configuration are valid for five years from the original date of testing. 
  Production bearings must be manufactured using the same materials, methods, 
and quality control procedures as those used for testing. 

461-7 Installation. 
 Store multirotational bearings delivered to the bridge site under cover on a platform 
above the ground surface. Protect bearings at all times from damage and ensure they are clean, 
dry and free from dirt, oil, grease or other foreign substances before placement. Install the 
bearings in accordance with the recommendations of the manufacturer, contract drawings, and as 
may be directed by the Engineer. If there is any discrepancy between the recommendations of the 
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manufacturer, these Specifications, and Contract Drawings, the Engineer will be the sole judge in 
reconciling any such discrepancy. 
 Obtain the services of a qualified technical representative, employed by the manufacturer 
of the bearings, to supervise the first installation of each type of bearing (expansion pot, fixed 
pot, expansion disc, fixed disc or other type as defined by the Engineer) but for only one size of 
each type. Submit to the Engineer a certified statement from the manufacturer that its 
representative has the necessary technical experience and knowledge to supervise bearing 
installations and to train Contractor personnel about proper bearing installation procedures and 
methods. Do not install the bearings before the Engineer receives the certification and the 
representative is on the job site. Assume this responsibility at no further expense to the 
Department. 
 Perform any required touchup repair and field metalizing as directed by the Engineer. 

461-8 Method of Measurement. 
 Quantities for fixed and expansion bearings will be the plan quantity number of each type 
of bearing constructed and accepted. 

461-9 Basis of Payment. 
 461-9.1 Basic Items of Bearings: The Contract unit price per each for bearings will be 
full compensation for all work and materials necessary for the complete installation. Such price 
and payment will include, but not limited to, the following specific incidental items: 
  1. testing, 
  2. tools and equipment required for installation, 
  3. any work to replace rejected bearings, 
  4. any repairs to the metalized coating on the bearings, 
  5. all costs associated with the manufacturer’s installation technician, 
  6. sole plate, masonry plate, high strength bolt assemblies, and anchor rod 
assemblies. 
 461-9.2 Payment Items: 
  Payment will be made under: 

Item No. 461-113- Multirotational Bearing Assembly - Fixed - each. 
Item No. 461-114- Multirotational Bearing Assembly - Expansion - each. 
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SECTION 462 
POST-TENSIONING 

462-1 Description. 
 1. Furnish, test, transport, store, handle, and install all components of Post-Tensioning 
(PT) systems, in accordance with the requirements of this Section and the component 
manufacturer’s recommendations. Constituent components of PT systems include, but are not 
limited to, anchorage assemblies, filler containment assemblies, filler material, and related steel 
reinforcement. Use the most stringent requirements, as determined by the Engineer, of those 
specified in this Section or the component manufacturer’s recommendations for protecting 
components from damage due to environmental exposure, improper handling, or improper 
installation. 
 2. With the exception of mild reinforcing and prestressing steel, furnish all PT system 
components from a single supplier (vendor). 
 3. Submit PT system shop drawings in accordance with Section 5. Perform PT system 
testing in accordance with Section 960. Include in the PT system testing all possible 
combinations of components to be incorporated into the structure. 
 4. Use only PT systems meeting the requirements of Section 960 and approved by the 
Engineer in accordance with Section 5. 
  a. Use only PT systems of appropriate type and size required to construct tendons 
shown in the Contract Documents. 
  b. Use only the exact manufacturer and/or model of major components, as defined 
in 960-2, that were used in system testing and as listed on the approved PT system shop 
drawings. 
  c. With the exception of local zone reinforcement, do not substitute, modify, or 
delete any major components, as defined in 960-2, of a PT system approved by the Engineer for 
use on the project.  
 5. Provide a mockup test in accordance with this Section. PT system acceptance testing 
may be performed concurrent with mockup testing if performed prior to installation of any PT 
system hardware. 
 6. Just prior to PT tendon installation, blow oil-free dry compressed air meeting ASTM 
D4285 through the duct. Provide visual confirmation that the duct is free of water and moisture.  
 7. Install the PT tendon (e.g., strands, wires, or bars) in duct. Stress the PT tendon to a 
predetermined load, anchor ends directly against hardened concrete and install permanent 
anchorage caps. 
 8. Just prior to wax filler injection, blow oil-free dry compressed air meeting ASTM 
D4285 through the duct. Provide visual confirmation that the duct and tendon are free of water 
and moisture.  
 9. Inject ducts with filler to completely fill voids and install protection at anchorages. 
 10. Submit all required documents in accordance with this Section and Section 5 to the 
Engineer for review and written approval. 
 11. Arches, cable supported and extradosed bridges are not covered by this Specification. 
 12. Install duct filler. Provide fully filled duct and anchorage assemblies free from leaks, 
blockages, and voids. Submit test data to the Engineer to verify that the work meets the 
requirements of this Section. Perform filler injection operations in accordance with 462-7.4. 
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462-2 Materials. 
 462-2.1 General: 
  Approval of any material by the Engineer will not preclude subsequent rejection if 
material is damaged or otherwise found to not meet the requirements of this Section or 
Section 960. 
 462-2.2 Steel Reinforcing: 
  462-2.2.1 Mild Steel: 
   1. Provide reinforcing steel per Section 931. 
   2. Final design and details of local zone reinforcement are system specific 
and are the responsibility of PT system supplier (vendor). Design system specific local zone 
reinforcement for the number of strands or wires a particular PT system can accommodate at 
maximum allowable strand or wire force; do not design project specific local zone reinforcement 
for a reduced system capacity. 
   3. Submit signed and sealed project specific local zone reinforcement 
details to the Engineer for review and written approval. 
  462-2.2.2 Prestressing: 
   462-2.2.2.1 Strand: 
    1. Provide prestressing strands per Section 960. 
    2. Strand couplers are not permitted. 
   462-2.2.2.2 Bar: 
    1. Provide prestressing bars per Section 960. 
    2. For permanent applications, use and location of bar couplers is 
subject to written approval by the Engineer. 
   462-2.2.2.3 Parallel Wire: 
    1. Provide prestressing parallel wire assemblies per Section 960. 
    2. Wire couplers are not permitted. 
 462-2.3 Duct Filler: Use only grout and flexible filler meeting the requirements of 
Section 938 and are listed on the Department’s Approved Product List (APL).  
  462-2.3.1 Grout: 
   1. Select grout for use in PT system by application: repair, horizontal, or 
vertical. 
   2. Mix grout per manufacturer’s instructions with potable water meeting 
requirements of Section 923. 
   3. Do not combine different grout products. 
  462-2.3.2 Flexible Filler: Prepare flexible filler for installation in accordance 
with the manufacturer’s instructions. Do not combine different flexible filler products. 
 462-2.4 Other Material References: 
  Meet the requirements of this Section, as well as the following: 

Class 5 Applied Coating* ...............................................Section 975 
Elastomeric Coating System* .........................................Section 975 
Epoxy Compound* .........................................................Section 926 
Magnesium Ammonium Phosphate Concrete* ..............Section 930 
Methacrylate* .................................................................Section 413 
Water ...............................................................................Section 923 
*Use products listed on the Department’s Approved Product List (APL).  

 462-2.5 Component Samples: 
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  462-2.5.1 Prestressing Steel: 
   1. Furnish samples per Section 933 from each manufacturer of 
prestressing strand, wire, and bar to be used on project. 
   2. The Engineer will collect sample materials from prestressing steel used 
for PT operations on the Project. 
   3. Samples, properly identified and tagged per 462-6, will be stored by the 
Engineer. 
  462-2.5.2 Grout: 
   1. The Engineer may sample grout packages at random, not to exceed a 
total quantity of one bag per LOT or shipment. A LOT is defined as a quantity of material from a 
single production batch or shipment 
   2. Grout sample may be virgin package mix, liquefied state, or solid state; 
Engineer will determine at what frequency, interval, sample phase (powder, liquid or solid) and 
location those samples will be recovered from the project. 
   3. Sample, properly identified and tagged per 462-6, will be stored by the 
Engineer. 
   4. Submit the following samples from each manufacturer per each 
production LOT of grout to be used on the project. These samples will be used by the State 
Materials Office for product testing. 
    a) Submit three 2” x2” x2” hardened grout cube samples from a 
trial batch using the same water source and grout to be used for production grouting. 
    b) One bag of grout. 
Submit samples a minimum of four weeks prior to initial production grouting. Do not commence 
grouting operations until grout test results are available and approved by the Engineer. Mock-up 
testing per section 462-7.4.1.1 (5) may proceed prior to grout approval. 
  462-2.5.3 Flexible Filler: 
   1. The Engineer may sample flexible filler at random, not to exceed a total 
quantity of one gallon per LOT. A LOT is defined as a quantity of material from a single 
production batch or shipment not to exceed 1,000 gallons. 
   2. Sample may be virgin product in liquefied state or solid state. The 
Engineer will determine at what frequency, interval, sample phase (liquid or solid) and location 
those samples will be recovered from the project. 
   3. Sample, properly identified and tagged per 462-6, will be stored by the 
Engineer. 

462-3 Alternate PT System Designs. 
 Designs using a PT scheme different from that shown in the Contract Documents may be 
submitted for the Engineer’s approval provided proposed scheme fulfills the design 
requirements, and the Contractor demonstrates compliance with these requirements: 
  1. PT system type and size meets all requirements of this Section. 
  2. Net compressive stress in the concrete after all prestress losses is equivalent to 
or greater than that provided by the PT scheme shown in original Contract Documents. 
  3. Distribution of individual tendons at each cross section generally conform to 
the distribution shown in original Contract Documents. 
  4. Proposed PT scheme meets the ultimate strength requirements of the American 
Association of State Highway and Transportation Officials Load and Resistance Factor Design, 
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AASHTO LRFD Bridge Design Specifications Section 5, and is equivalent to or greater than 
service and strength limit states provided in original Contract Documents. 
  5. Stresses in concrete and PT steel at all sections and at all stages of construction 
meet requirements of the Design Criteria shown in original Contract Documents. 
  6. All Design Criteria provisions noted in original Contract Documents are 
satisfied. 
  7. Show complete design and detail of all elements for proposed locations of 
alternate PT scheme. 
  8. Submit the following for the Engineer’s approval: 
   a. design calculations including short and long term prestress losses  
   b. complete shop drawings including PT scheme and system, reinforcing 
steel, and concrete cover 
  9. Any alternate PT system approved by the Engineer resulting in a change in 
quantity from that shown in the Contract Documents is paid based on comparison of the 
following: 
   a. quantity actually used and accepted or original plan quantity, whichever 
is less, and 
   b. unit bid price. 
   If approved alternate PT scheme or system is under a Cost Savings 
Initiative Proposal (CSIP), method of payment will be in compliance with CSIP agreement. 
  10. Submit alternate PT scheme signed and sealed by the Contractor’s Engineer of 
Record. 

462-4 Qualifications. 
 Provide all project personnel and crew foreman in accordance with Section 105. 

462-5 Submittals. 
  1. Submit to the Engineer all necessary information, Plans, shop and working 
drawings, and manuals in accordance with this Section and Section 5. Submit to the Engineer 
signed and sealed PT related shop drawings designed by the Contractor’s Engineer of Record. 
  2. Prepare shop drawings addressing all requirements stated in the Contract 
Documents and requirements of this Section. Show details of PT hardware components, tendon 
geometry and locations complying with the Contract Documents and limitations of selected PT 
system. Include all inlets, outlets, high point inspection port details, anchorage inspection details, 
permanent anchorage caps, protection system materials, and application limits. If applicable, 
include details of the duct dehumidification system.  

462-6 Transport, Handling and Storage. 
 462-6.1 General: 
  Store all materials in a weatherproof building, shed, covering, or container until 
time of use. 
 462-6.2 LOT Identification: 
  1. Assign an individual LOT number and tag items shipped to project in a manner 
that allows each LOT to be clearly identified at project site for all PT system components, filler, 
bars of each size from each mill heat of steel, and all strands from each manufactured reel. 
  2. Submit records to the Engineer identifying assigned LOT numbers with heat or 
reel of material represented if applicable. 
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  3. All unidentified prestressing components, strands, wires, bars, or filler received 
at the site will be rejected. 
  4. Loss of positive identification of these items at any time will be cause for 
rejection. 
  5. Submit filler Quality Control Data Sheets from the manufacturer, to the 
Engineer for each LOT of filler on the project. 
 462-6.3 Prestressing Steel: 
  1. Protect all prestressing steel against physical damage and corrosion at all times. 
   a. Package prestressing steel in containers for protection against physical 
damage and corrosion during shipping and storage. 
   b. Place a corrosion inhibitor, which prevents rust, in package or 
incorporate it into a corrosion inhibitor carrier type packaging material. 
   c. Corrosion inhibitor must have no deleterious effect on steel, filler, 
concrete, or bond strength of steel to concrete. 
   d. Inhibitor carrier type packaging material must conform to provisions of 
Federal Specification MIL-P-3420. 
   e. Immediately replace or restore damaged packaging to original 
condition. 
   f. Clearly mark shipping package with a statement that package contains 
high-strength prestressing steel, care to be used in handling, include type, kind, and amount of 
corrosion inhibitor used, date when placed, safety orders, and instructions for use. 
  2. The Engineer will reject prestressing steel that has sustained physical damage. 
  3. Remove and discard lengths of strand found to contain broken wires. 
  4. Wire must be bright and uniformly colored, with no foreign matter or pitting on 
its surface. 
 462-6.4 Filler: 
  1. Maintain filler in environmental exposure conditions (e.g., temperature, 
humidity) in strict conformance with manufacturer’s recommendations at all times from 
manufacture to installation. 
  2. Storage in the open must be on a raised platform with adequate waterproof 
covering to protect the filler. 
  3. On site storage of grout filler on a raised and covered platform is limited to a 
maximum period of one week. The allowable on site storage time may be extended by the 
Engineer if the grout filler is in a climate-controlled structure. Grout filler material with a total 
time from manufacturer in excess of six months must be removed from the jobsite and replaced 
with new material. 
  4. Flexible filler may be stored on site on a raised and covered platform up to the 
manufacturer’s expiration date. Do not use flexible filler that has exceeded the manufacturer’s 
recommended usage date. Remove all such filler from the jobsite and replace with new material. 
 462-6.5 Duct and Pipe: 
  1. Protect ducts against ultraviolet degradation, crushing, excessive bending, dirt 
contamination, corrosive elements, or any other damage or contamination during transport, 
storage, and handling. 
  2. Furnish ducts with end caps to prevent contamination inside duct. Do not 
remove duct end caps until duct is incorporated into the bridge component. 
  3. Ship capped duct in bundles that are covered during transport and storage. 

673 FY 2024-25



  4. Store on a raised platform and completely covered to prevent contamination. 
  5. If contamination is discovered, immediately flush duct with potable water per 
462-7.2.4 before use. 

462-7 Construction. 
 462-7.1 General: 
  1. Prior to installing any PT system hardware: 
   a. Submit to the Engineer a list of all PT systems chosen for the project. 
   b. For each PT system, submit a package to the Engineer meeting the 
requirements of Section 960-3.6. 
   c. For each PT system, submit to the Engineer written certification that all 
major components, as defined in 960-2, furnished to the project and shown on the approved PT 
system shop drawings exactly match the major components used in PT system testing. 
  2. Use methods to place and consolidate concrete that will not displace or damage 
any PT ducts, anchorage assemblies, splices and connections, reinforcement, or other embedded 
items. 
  3. Conduct all stressing and filler injection operations in the presence of the 
Engineer. 
 462-7.2 System Installation: 
  Accurately and securely fasten all PT anchorages, ducts, inlet and outlet pipes, 
miscellaneous hardware, reinforcing bars, and other embedded items at locations shown in the 
Contract Documents or on approved shop or working drawings or as otherwise approved by the 
Engineer in writing. 
  If the anchorage caps will be fastened to the anchorage bearing plates, install the 
anchorages such that the top and bottom holes of the anchorage cap will form a vertical axis 
oriented 90 degrees from horizontal as required by 462-7.3.3.2. 
  462-7.2.1 Ducts: 
   1. Construct tendon ducts using the minimum number of splices as 
practical. 
   2. Accurately position and align ducts at locations shown in the Contract 
Documents, or according to approved shop or working drawings, or as approved in writing by 
the Engineer. 
   3. Securely fasten all internal ducts at regular intervals not exceeding 
30 inches for steel pipes, 24 inches for round plastic ducts, and 12 inches for flat ducts to prevent 
movement, displacement, or damage from concrete placement and consolidation operations. 
   4. Show method and spacing of duct supports on appropriate shop 
drawings. 
   5. Ensure external tendon ducts are straight between connections to 
internal ducts at anchorages, diaphragms, and deviation saddles and are supported at intermediate 
locations according to the Contract Documents including approved shop drawings. 
   6. Ensure all alignments, including curves and straight portions, are 
smooth and continuous with no lips, kinks, or dents. This also applies to curves in pre-bent steel 
pipe. 
   7. Check and repair all ducts in accordance with 462-7.5 as necessary 
before placing any concrete. 
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   8. Ensure ducts at end connections to anchorages, splices, inlets, outlets, 
drains, and all other duct openings are sealed at all times after installing ducts and until tendon 
installation is complete. 
   9. Provide an absolute seal of anchorage and duct termination locations 
per the approved system drawings. 
   10. Use of tape, caulking, epoxy or other sealants is not permitted to make 
connections or sealing for any reason. 
   11. Use heat welding techniques, in accordance with duct manufacturer’s 
instructions, to make splices between sections of smooth plastic duct or make connection with 
electrofusion duct coupler as shown on the approved PT system shop drawings. 
   12. When connecting steel pipe to plastic pipe with a boot, use a 
3/8 inches wide power seated band and clamps in accordance with 960-2.2 on each end of a duct 
boot to seal against filler leakage. Install band per manufacturer’s instructions. 
   13. Ducts for prestressing used exclusively for temporary erection where 
PT will be removed from structure are not required to be coupled across segment joints. 
   14. Briefly open low point drains to allow for drainage of any water that 
may be present within the duct. 
   462-7.2.1.1 Installation Tolerances: 
    1. Ensure final position of PT ducts is within the tolerances in the 
following table: 
 

Table 462-1 
Duct Installation Tolerances 

Type Vertical Position (inches) Horizontal Position (inches) 
Horizontal tendons in slabs or in slab 
regions of larger members ±1/4 ±1/2 

Longitudinal draped superstructure 
tendons in webs: Tendon over supports 
or in middle third of span 

±1/4 ±1/4 

Tendon in middle half of web depth ±1/2 ±1/4 
Longitudinal, generally horizontal, 
superstructure tendons usually in top or 
bottom of member 

±1/4 ±1/4 

Horizontal tendons in substructures and 
foundations ±1/2 ±1/2 

Vertical tendons in web Longitudinal 
Position ±1 

Transverse 
Position ±1/4 

Vertical tendons in pier shafts ±1/2 ±1/4 
All other cases ±1/4 ±1/4 
 
    2. Ensure entrance and exit angles of tendon paths at anchorages, 
duct joints, and/or at faces of concrete are within plus or minus 3 degrees of desired angle 
measured in any direction. 
    3. Accomplish any deviations in alignment with smooth unkinked 
transitions. 
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    4. Locate anchorages within plus or minus 1/4 inch of desired 
position laterally and plus or minus 1 inch along tendon except that minimum cover requirements 
must be maintained. 
    5. Position local zone anchorage confinement reinforcement in the 
form of spirals, multiple U-shaped bars, or links centered around duct and anchorage 
(±1/4 inch tolerance) and starting within 1/2 inch of the back of the main anchorage plate. 
    6. If conflicts exist between reinforcement and a PT 
duct/anchorage and other non-local zone reinforcement, the position of duct prevails. Adjust the 
non-local zone reinforcement with the Engineer’s written approval. 
  462-7.2.2 Splices and Joints: 
   1. All splices, joints, couplings, connections (inlet and outlet), and valves 
are part of approved PT system. 
   2. Fabricate all duct splices to prevent duct kinks during concrete 
placement. 
   3. Use mandrels as needed to maintain duct alignment and shape. 
  462-7.2.3 Inlets, Outlets, Drains and Ports: 
   1. Place filler inlets, outlets, drains and ports at locations shown in the 
Contract Documents including approved shop drawings. 
   2. Equip all filler inlets, outlets, drains and ports with approved positive 
shut-off devices (e.g., valves). 
   3. At a minimum, place filler inlets, outlets or ports in the following 
positions and those shown in Standard Plans, Index 462-001: 
    a. Top of tendon anchorage; 
    b. Top and bottom of anchorage cap; 
    c. At high points of duct profile when vertical distance between 
highest and lowest point is more than 2 feet; 
    d. At major change in duct cross section; and, 
    e. At other locations required by the Engineer. 
   4. For all tendons other than grouted top slab transverse tendons in box 
girders, place drains at the geometric low points of all duct profiles, or as close as is practical to 
the geometric low points of all duct profiles, except where an inlet, outlet or anchorage that can 
serve as a drain is located at a low point. Locate drains, and inlets and outlets serving as drains, 
at the bottom of the duct cross section. Do not locate drains within the limits of diabolos. 
   5. Extend filler and drain tubes a sufficient distance out of concrete 
member to allow for proper closing of valves. 
   6. Direct inlets, outlets, drains and ports exiting on vertical or 
predominantly vertical surfaces of box and I-girders toward the inside face of exterior I-girders 
or toward the interior of box girders. 
  462-7.2.4 Tendons: 
   1. Store the PT tendon in such a way that it remains completely dry and 
free of moisture prior to installation within the duct. 
   2. Do not exceed 14 calendar days between first installation of PT strand 
within duct and completion of the stressing and filler injection operation. 
   3. Do not exceed 21 calendar days between the first installation of PT bars 
within duct and completion of the stressing and filler injection operations. 
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   4. With written approval of the Engineer, the maximum number of 
calendars days allowed between the first installation of the PT tendon within the duct and 
completion of the stressing and filler injection operations is 30 for PT strand and 45 for PT bars 
by monitoring and continuously maintaining the relative humidity of air within the duct below 
40%. Use a closed dehumidification system or other means approved by the Engineer. The 
dehumidification system must be installed and operational within 24 hours of first installation of 
the PT tendon within the duct and remain operational until just prior to filler injection. 
   5. The use of temporary corrosion inhibitor powder is not permitted as a 
method to increase the allowed number of calendar days between the first installation of the PT 
tendon within the duct and completion of the stressing and filler injection operations.  
   6. Any light surface corrosion forming during the period of time described 
in (1), (2), (3) or (4) of this Article will not be cause for rejection of the PT tendon. 
   7. Failure to inject filler into duct within the number of calendar days 
specified, will result in stoppage of work, except when waived by the Engineer in writing. 
   8. Just prior to PT tendon installation, briefly open low point drains to 
allow for drainage of any water that may be present within the duct. Close all low point drains 
and ports except the inlet and outlet ports at the anchorage caps. Blow oil-free dry compressed 
air meeting ASTM D4285 through one of the anchorage cap ports until the relative humidity 
measured at the inlet and outlet ends are less than 40% and continuing blowing for an additional 
30 minutes. Stop blowing, wait a minimum of 15 minutes, and take humidity measurements at 
the inlet and outlet ends of blowing. Further blowing is not required if both humidity readings 
are less than 40%. If the humidity readings are 40% or greater, then repeat the process of 
blowing and waiting for 15 minutes until the humidity measurements at the inlet and outlet end 
of blowing are less than 40%. Take humidity measurements of air within the duct at the inlet end 
and outlet end of blowing using separate humidity meters. Use humidity meters approved by the 
Engineer. 
   9. Provide visual confirmation that the duct is free of water, moisture, and 
debris at the anchorages and low points of the tendon profile before installing the PT tendon 
within the duct. 
   10. Flushing of filler is not permitted without written approval of the 
Engineer and is only permitted as defined in this Article. 
   11. For grouted operations, vacuum injection is required to repair all voids 
and blockages as subject to provisions of 462-8.3.2. For flexible filler operations, use the repair 
procedure described in the approved Wax Injection Operations Plan. 
   12. For tendon ducts subjected to contamination with chlorides (e.g., 
uncapped ducts that have been subjected to salt spray), flush duct with potable water containing 
slack lime (i.e., calcium hydroxide) or quicklime (i.e., calcium oxide) in the amount of 
0.17 pounds per gallon. 
    a. Test for presence of chlorides and oils in discharged water 
before placing tendon. 
    b. If chloride levels in flush water outflow exceed 300 ppm, 
continue to flush duct until chloride level in flush water outflow is below 250 ppm. 
    c. After the chloride level of flush water is below 250 ppm, open 
low point drains to allow for drainage of flush water within the duct. Perform the blowing 
process described in (8) of this Article. Provide visual confirmation that the duct is free of water 
and moisture for its entire length before installing the PT tendon within the duct.    
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   13. Push or pull strands and wires through ducts to make up a tendon 
using methods that will not snag on any lips or joints in ducts. 
   14. Round off end of strands and wires that are pushed or fit advancing 
end with smooth protective cap. 
   15. Do not intentionally rotate strands or wires by any mechanical means 
during installation of PT strand into duct. 
   16. For superstructure tendons, provide sufficient strand and wire length 
beyond dead end anchorages to allow for second end stressing as needed for reconciliation of 
jacking force versus measured elongation. 
   17. Alternatively, tendons may be pulled through duct using a special steel 
wire sock or other device attached to advancing end. Strands may be brazed together for pulling 
as long as one foot of strand from the brazed end is removed by cutting after installation. Do not 
electric arc weld strand ends together for this purpose. 
   18. Cut tendons in accordance with 462-7.3.2.7. 
   19. Strand installation aids (i.e. wire/nylon ties around strand bundle, 
strand spacers, etc.) must be removed prior to stressing 
   20. Do not install permanent tendons before completion of testing as 
required by this Section or the Contract Documents. The only two exceptions are: 
    a. Tendon to be tested by “Theoretical Elongation Verification” 
may be installed for test; and, 
    b. Transverse tendons may be pre-installed in precast segmental 
boxes prior to concrete casting such that they meet 462-8.3.1. 
 462-7.3 Post-Tensioning Operations: 
  1. Do not apply PT forces until concrete has attained compressive strength 
specified in the Contract Documents. 
  2. Conduct all stressing operations in presence of the Engineer. 
  3. With the written approval of the Engineer, revise PT operations so final tendon 
force is in agreement with the Contract Documents. 
  462-7.3.1 Stressing Equipment: 
   Only use equipment furnished by supplier of PT system. 
   462-7.3.1.1 Jacks and Gauges: 
    Equip each jack with pressure gauge for determining jacking 
pressure that has a minimum dial diameter of six inches. 
   462-7.3.1.2 Calibration: 
    1. Calibrate each jack and its gauges as a unit. 
    2. Calibration must consist of three test cycles with cylinder 
extension of jack in various positions (e.g., two-inch, four-inch, eight-inch stroke). 
    3. At each pressure increment, average forces from each test cycle 
to obtain an average force. 
    4. Perform calibration with equipment (e.g., jack, pump, hoses, 
etc.) setup in same configuration intended for use on Project. 
    5. Jack and gauge calibration is to be initially performed by PT 
supplier or an independent laboratory. 
    6. Use load cells calibrated within the past 12 months to calibrate 
stressing equipment. 
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    7. Supply documentation denoting the load cells calibration date 
and tractability to National Institute of Standards and Technology (NIST) along with jack/gauge 
calibration. 
    8. Submit to the Engineer certified calibration charts and curves for 
each jack and gauge unit used on the project prior to start of work and every six months 
thereafter or as requested by the Engineer. 
    9. Calibrations subsequent to initial calibration with a load cell 
may be accomplished with use of a master gauge. Supply master gauge to the Engineer in a 
protective waterproof container capable of protecting calibration of gauge during shipment to a 
laboratory. Provide a quick-attach hydraulic manifold to enable quick and easy installation of 
master gauge to verify permanent readings. Master gauge will remain in the possession of the 
Engineer for duration of project and will be returned to the Contractor after final acceptance of 
project by the Engineer. 
    10. Any jack repair, such as replacing seals or changing length of 
hydraulic lines, requires recalibration using a load cell. 
    11. No extra compensation will be allowed for initial or any 
subsequent calibrations or use of master gauge required by the Engineer. 
  462-7.3.2 Stressing Tendons: 
   1. Tension all PT steel so PT force is not less than that required by the 
Contract Documents or as otherwise approved by the Engineer in writing. 
   2. Do not use monostrand jacks to stress straight tendons with five or more 
strands or wires, or for curved tendons with two or more strands or wires. 
   3. 4-strand curved top slab transverse tendons in box girders are permitted 
to use a monostrand jack. 
   4. Use of curved stressing noses or chairs is not permitted. 
   5. If the anchorage caps will be fastened to the wedge plates, maintain the 
position of both the stressing end and dead end wedge plates throughout the jacking process such 
that the top and bottom holes of the anchorage cap will form a vertical axis oriented 90 degrees 
from horizontal as required by 462-7.3.3.2. 
   462-7.3.2.1 Jacking Maximum Stress: 
    Maximum temporary stress (i.e., jacking stress) in PT steel must 
not exceed 80% and 75% of Guaranteed Ultimate Tensile Strength (GUTS) for PT strands and 
bars, respectively. The maximum temporary jacking stress must not exceed 50% of GUTS for PT 
bars that will be reused.  
   462-7.3.2.2 Initial and Permanent Stresses: 
    1. PT steel must be anchored at initial stresses resulting in long 
term retention of permanent stresses or forces of no less than those shown in the Contract 
Documents. 
    2. Unless otherwise approved by the Engineer in writing, initial 
stress after anchor set must not exceed 70% of GUTS at anchorages and 74% of GUTS at all 
other locations between anchorages. 
    3. Permanent stress and permanent force are stress and force 
remaining in PT steel after all losses, including long term creep and shrinkage of concrete, elastic 
shortening of concrete, relaxation of steel, losses in PT steel from sequence of stressing, friction, 
and unintended wobble of ducts, anchor set, friction in anchorages, and all other losses particular 
to the specific PT system. 
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   462-7.3.2.3 Stressing Sequence: 
    1. Permanent PT tendons must be stressed from both ends, except 
as noted in the Contract Documents. 
    2. Required force may be applied at one end and subsequently at 
other end or simultaneously at both ends. 
   462-7.3.2.4 Elongation: 
    1. Ensure forces being applied to tendon and resulting elongation 
of tendon can be measured at all times. 
    2. Measure elongations to nearest 1/16 inch. 
    3. For required tendon force, observed elongation must agree 
within 7% of theoretical elongation or entire operation must be halted, checked, and source of 
error determined and remedied to satisfaction of the Engineer before proceeding. 
    4. Do not overstress tendon to achieve theoretical elongation. 
    5. If agreement between observed and theoretical elongations at the 
required force falls outside acceptable tolerances, additional tests may be required, at the 
Engineer’s discretion and without additional compensation to the Contractor, for Tendon 
Modulus of Elasticity and/or In Place Wobble and Friction Test, or Lift-Off Test. 
   462-7.3.2.5 Friction: 
    1. Provide actual expected friction and wobble coefficients and 
anchor set in the shop drawings; submit calculations and show a typical tendon force diagram on 
shop drawings based upon expected actual coefficients and values for the PT system to be used. 
    2. Graphite may be used as a lubricant when friction must be 
reduced, subject to written approval of the Engineer. 
   462-7.3.2.6 Tendon Wire Failure: 
    1. Multi-strand PT tendons with wires which fail by breaking or 
slipping during stressing may be accepted provided these conditions are met: 
     a. Completed structure has a final PT force of at least 98% 
of original total design PT force; 
     b. PT force across a mating joint is at least 98% of PT force 
required by the Contract Documents for that mating joint for that stage of construction for 
precast or cast-in-place segmental construction. This 98% minimum PT force requirement 
applies to segmental construction, or any similar construction, that has members post-tensioned 
together across a common joint face at any stage of construction; and, 
     c. Any single tendon must have no more than a 5% 
reduction in cross-sectional area of PT steel due to wire failure. 
    2. When conditions permit the Contractor to propose acceptable 
alternative means of restoring PT force lost due to wire failure, any of the above conditions may 
be waived at discretion of and with approval of the Engineer in writing. 
   462-7.3.2.7 Cutting of PT Steel: 
    1. Cut PT steel using an abrasive saw or plasma torch within 
3/4 inches to 1-1/2 inches away from the anchorage. 
    2. Flame cutting of PT steel is not permitted. 
    3. Do not cut tendon to final length prior to acceptance. 
   462-7.3.2.8 Post-Tensioning Operations Record: 
    1. Keep a record of these PT operations for each tendon installed: 
     a. Project name, Financial Project ID (FPID); 
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     b. Contractor and/or subcontractor; 
     c. Tendon location, size, and type; 
     d. Date tendon was first installed in duct; 
     e. Reel number for strands and wires and heat number for 
bars; 
     f. Tendon cross-sectional area; 
     g. Modulus of elasticity; 
     h. Date stressed; 
     i. Jack and Gauge numbers per tendon end; 
     j. Required jacking force; 
     k. Gauge pressures at the pump and at the inlet; 
     l. Elongations (theoretical and actual); 
     m. Anchor sets (anticipated and actual); 
     n. Stressing sequence (i.e., sequential order of tendon 
stressing by number); 
     o. Stressing mode (single-end, dual-end, simultaneous); 
     p. Witnesses to stressing operations (Contractor and 
Inspector); 
     q. Any other relevant information. 
    2. Submit to the Engineer a complete set of stressing operation 
records within five days of completed tendon installation. 
  462-7.3.3 System Protection: 
   462-7.3.3.1 Tendon: 
    1. Seal all other duct openings other than installing anchorage caps 
within four hours after tendon stressing. 
    2. Install anchorage caps after tendon has been accepted. If 
acceptance of tendon will be delayed more than four hours after stressing, immediately provide 
temporary weatherproofing of tendons at open ends of anchorages. If tendons and anchorages are 
temporarily weatherproofed, install anchorage caps within 1 day of tendon being accepted. 
    3. If tendon contamination occurs and if directed by the Engineer, 
remove tendon, flush duct with potable water per 462-7.2.4, and replace with new tendon. 
   462-7.3.3.2 Anchorage: 
    1. Install the anchorage cap such that the top and bottom holes 
form a vertical axis oriented 90 degrees from horizontal. 
    2. Provide the following at anchorages as shown on Standard 
Plans, Index 462-002:  
     a. Temporary drain holes at the bottom of open top 
blockouts. 
     b. Temporary weatherproof plugs for upwardly oriented 
access or vent holes. 
    3. Cap all filler inlets/outlets with plugs meeting the requirements 
of Section 960. 
    4. Construct anchorage pour-backs and place elastomeric coatings 
at anchorages as indicated in the Contract Documents and as shown on Standard Plans, 
Index 462-002 within seven days of completing filler injection operations (see 462-7.4 for filler 
injection operations). For anchorages which require acrylic aliphatic polyurethane top coating, 
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apply the acrylic aliphatic polyurethane top coating after the elastomeric coating has fully cured. 
See Standard Plans Index 462-002 and the Contract Documents for details on anchorages which 
require acrylic aliphatic polyurethane top coating. Construct anchorage pour-backs using 
reinforced concrete, magnesium ammonium phosphate concrete, or a Type Q epoxy grout 
meeting the requirements of Section 926. 
     a. Remove all laitance, grease, curing compounds, surface 
treatments, coatings, and oils by grit blasting or water blasting. Flush surface with water and 
blow dry. Surfaces must be clean, sound, and without any standing water. Test substrate at all 
pour-back locations using ACI 503 and develop a minimum of 175 psi tension (e.g., pull-off 
value). Testing frequency may be reduced, as determined by the Engineer, after the Contractor 
has demonstrated an ability to prepare substrate surfaces for bonding as indicated by the result of 
the ACI 503 test. 
     b. Mix and apply epoxy grout and magnesium ammonium 
phosphate concrete in accordance with the manufacturer’s current standard technical guidelines. 
Construct all pour-backs in leak proof forms creating neat lines. Epoxy grout may require 
pumping for proper installation. Construct forms to maintain a liquid head to ensure intimate 
contact with concrete surface. Use vents as needed to provide for escape of air to ensure 
complete filling of forms. 
    5. Coat exposed surfaces of pour-backs and anchorage caps as 
shown on Standard Plans, Index 462-002 with an elastomeric coating system meeting the 
requirements of Section 975 and having a thickness of 30 mils to 45 mils. Apply the acrylic 
aliphatic polyurethane top coating to a dry film thickness of 5 to 6 mils. Ensure concrete, 
anchorage caps, or other substrates are structurally sound, clean, and dry. Concrete must be a 
minimum of 28 days old. Remove all laitance, grease, curing compounds, surface treatments, 
coatings, and oils by grit blasting or water blasting using a minimum 3,000 psi nozzle pressure. 
Blow surface with compressed air to remove dust or water. Apply the elastomeric coating within 
90 days of filler injection. Apply the acrylic aliphatic polyurethane top coat and the 
manufacturer’s approved primer over the elastomeric coating before applying Class 5 coating, if 
required. 
    6. Prior to application of elastomeric coating, construct a 2 foot x 
4 foot concrete test block with a similar surface texture to surfaces to be coated. Coat a vertical 
face with chosen elastomeric coating system. Determine number of coats required to achieve the 
specified thickness without runs and drips. Mix and apply elastomeric coating as per 
manufacturer’s current standard technical specifications. Spray application is preferred; roller 
application is permitted. Have coating manufacturer representative on site to supervise and 
comment on application of elastomeric coating onto test block. Apply coating using approved 
and experienced personnel with a minimum of three years experience applying similar 
polyurethane systems. Submit credentials of these persons to the Engineer for review and 
consideration for approval. 
 462-7.4 Filler Injection Operations: 
  462-7.4.1 Grouting Operations: Conduct all grouting operations in the presence 
of the Engineer. 
   462-7.4.1.1 Grout Injection Operations Plan: 
   1. Submit a Grouting Operations Plan to the Engineer for approval at least 
six weeks in advance of any scheduled grouting operation. 
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   2. Written approval of Grouting Operations Plan by the Engineer is 
required before any grouting of permanent structure takes place. 
   3. At minimum, Grouting Operations Plan will address and provide: 
    a. Names and proof of training for grouting crew and crew 
supervisor in conformance with this Specification; 
    b. Type, quantity, and brand of materials to be used in grouting, 
including all required certifications; 
    c. Type of equipment to be used, including capacity in relation to 
demand and working conditions, as well as, standby equipment and spare parts; 
    d. General grouting procedure; 
    f. If applicable, procedures for monitoring and continuously 
maintaining less than 40% relative humidity of air within the duct; 
    g. Method to be used to control rate of flow within ducts; 
    h. Theoretical grout volume calculations; 
    i. Mixing and pumping procedures in accordance with the 
manufacturer’s recommendations; 
    j. Direction of grouting accounting for grade and/or slope of 
tendon; 
    k. Sequence of inlet and outlet pipes use; 
    l. Procedures for handling blockages; 
    m. Procedures for possible post grouting repair. 
   4. Conduct a joint meeting of the Contractor, grouting crew, and the 
Engineer before grouting operations begin. Discuss Grouting Operations Plan, required testing, 
corrective procedures, and any other relevant issues at the meeting. 
   5. Prior to production grouting, demonstrate to the Engineer’s satisfaction 
successful grout injection by injecting full-scale mockups that are constructed with all associated 
PT system components using the mockup tendon profiles shown in the Plans and the proposed 
Grouting Operations Plan. Utilize smooth duct and associated couplers and fittings meeting the 
requirements of Section 960 for all mockups. Utilize smooth duct for the mockups which has an 
inside diameter required for a given mockup tendon size. If the mockup is also being used to 
perform PT system acceptance testing, use the duct type appropriate for the PT system location. 
Place the mockup tendons specified in the Plans inside the ducts to simulate the in-place PT 
tendons. Stress mockup tendons to the minimum values shown in the Plans by using jacks or 
other methods approved by the Engineer. Perform pressure tests on the mockups in accordance 
with 462-8.2.1 prior to grout injection. For the grout injection operations, utilize the same grout 
material and types and sizes of grout injection equipment that will be used on the project 
including but not limited to mixers, pumps, hoses, valves and pressure gauges. Inject grout into 
the mockups using the proposed Grouting Operations Plan. Allow the grout to harden a 
minimum of 24 hours after injection before inspecting the mockup. Inspect the mockup in 
accordance with the requirements of 462-8.3.2.1 and then carefully cut open the duct at all high 
points and other locations as directed by the Engineer to check for voids. Prepare a report 
documenting the findings and submit it to the Engineer. If voids are found, determine the cause 
and revise the proposed Grouting Operations Plan accordingly. If directed by the Engineer, 
construct additional mockups and repeat the grout injection operation using the revised Grouting 
Operations Plan as many times as are required until the results are acceptable. 
   462-7.4.1.2 Inlets and Outlets: 
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    1. Ensure connections from grout pump hose to inlets are free of 
dirt and are air-tight. 
    2. Inspect valves to ensure they can open and close properly. 
   462-7.4.1.3 Supplies: 
    Provide an adequate supply of water and compressed air for 
clearing and testing ducts, as well as, mixing and pumping grout before grouting operations start. 
   462-7.4.1.4 Equipment: 
    1. Provide grouting equipment consisting of measuring devices for 
water, a high-speed shear colloidal mixer, a storage hopper (e.g., holding reservoir) and pump 
with all necessary connecting hoses, valves, and pressure gauge. 
    2. Provide pumping equipment with sufficient capacity to ensure 
PT ducts can be filled and vented in not more than 30 minutes without interruption. 
    3. Provide an air compressor and hoses with sufficient output to 
perform required functions. 
    4. Have vacuum grouting equipment (i.e., volumetric measuring type) 
and experienced operators available to meet the timeframe requirements of 462-8.3.2.1-6. 

    462-7.4.1.4.1 Mixer and Storage Hopper: 
     1. Provide colloidal grout machinery with a charging tank 
for blending and a holding tank. Blending tank must be equipped with a high speed shear 
colloidal mixer capable of continuous mechanical mixing producing a homogeneous and stable 
grout free of lumps and un-dispersed cement. Holding tank must be kept agitated and at least 
10% full at all times during pumping operations to prevent air from being drawn into duct. 
     2. Add water during primary mixing phase in the colloidal 
mixer by use of a flow meter or calibrated water reservoir with measuring accuracy equal to 1% 
of total water volume. 
    462-7.4.1.4.2 Pumps: 
    1. Provide pumping equipment capable of: 
     a. continuous operation which includes a system for 
circulating and agitating grout when actual grouting is not in progress, 
     b. maintaining pressure on grouted ducts, 
     c. fitted with a valve that can be closed off without loss of 
pressure in duct. 
    2. Grout pumps will: 
     a. be positive displacement type, 
     b. provide a continuous grout flow 
     c. be able to maintain a discharge pressure of at least 
145 psi. 
    3. Use pumps constructed with seals to prevent oil, air, or other 
foreign substances from contaminating grout and prevent loss of grout or water. 
    4. Specify pump capacity adequate to maintain the specified 
grouting rate. 
    5. Place pressure gauges with full scale reading of no more than 
300 psi at the pump and at the duct inlet. 
    6. Grout hoses to be compatible with pump output (diameter and 
pressure rating). 
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    462-7.4.1.4.3 Vacuum Grouting: Provide vacuum grouting 
equipment meeting these minimum requirements: 
     1. Volumeter for measurement of void volume; 
     2. Vacuum pump with a minimum capacity of ten cubic 
feet per minute and equipped with a flow-meter, graduated hopper, or other acceptable means 
approved by the Engineer capable of measuring the amount of grout being injected. 
     3. Manual colloidal mixers, manual high speed shear 
mixers, or other mixing methods recommended and approved by the grout manufacturer, in 
writing, for the specific project covered by this Section for voids less than 5.5 gallons in volume. 
However, mix a minimum of one full bag of grout regardless of the size void to be grouted. 
     4. Standard colloidal mixers for voids 5.5 gallons and 
greater in volume. 
    462-7.4.1.4.4 Standby Equipment: Provide a standby colloidal 
grout mixer and pump during grouting operations. 
   462-7.4.1.5 Grouting: 
    1. Maintain grout fluidity in strict compliance with grout 
manufacturer’s recommendations. 
    2. In the presence of the Engineer, perform a test to confirm 
accuracy of grouting equipment volume-measuring components each day of use before 
performing any grouting operations. Testing in a warehouse or similar condition is acceptable. 
Use either water or grout for testing using standard testing devices with volumes of 0.5 gallon 
and 6.5 gallon and an accuracy of equal to or less than four ounces. Perform one test with each 
device. Results must verify accuracy of grouting equipment void volume-measuring component 
within 5% of test device volume and must verify accuracy of grouting equipment grout volume 
component within 10% of test device volume for the 0.5 gallon test device. When testing the 
6.5 gallon device, ensure an accuracy of 3% (test device volume) and 6% (grout volume). 
    3. Do not use grout that tests outside allowable flow rates. 
    4. Perform grouting in accordance with procedures set forth in 
approved Grouting Operations Plan. 
    5. Grout all ducts. 
    462-7.4.1.5.1 Temperature: 
     1. At inlet end of grout hose, the maximum limit for grout 
temperature is 90°F for normal grouting procedures and 85°F when performing repair operations 
with vacuum grouting. 
     2. Condition grout material to maintain mixed grout 
temperature below maximum limit. 
     3. Grouting operations are not permitted when ambient 
temperature is below 40°F or is expected to fall below 40°F within one day subsequent to 
grouting. 
     4. Postpone grouting operations if freezing temperatures are 
forecasted within two days subsequent to grouting. 
    462-7.4.1.5.2 Mixing and Pumping: 
     1. Mix grout with a metered amount of water. 
     2. Mix materials to produce a homogeneous grout. 
     3. Continuously agitate grout until grouting operations are 
complete. 
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     4. Reject bags of grout containing clumps. 
    462-7.4.1.5.3 Production Test: 
     1. Test grout fluidity to verify it is within limits established 
by grout manufacturer during grouting operations. Target fluidity rate is established by 
manufacturer’s representative based on ambient weather conditions. 
     2. Determine grout fluidity in accordance with Section 938. 
      a. Perform a fluidity test using flow cone on grout 
discharged from anchorage cap outlet immediately after uncontaminated uniform consistency 
discharge begins for each tendon greater than 50 feet in length. For tendons 50 feet or less, 
perform a fluidity test on a per batch basis. For fluidity tests done on a per batch basis, perform 
test after new batch has been transferred from mixing tank to holding tank and thoroughly mixed 
with remains of the previous batch to produce a new homogenous mixture. During mixing 
process, continually re-circulate grout from hose into holding tank. Ensure measured grout efflux 
time is not less than efflux time measured at injection end of grout hose. 
      b. Additionally, check grout fluidity using Wet 
Density method contained in Section 938. Density at discharge outlet must not be less than grout 
density at inlet. Continuously discharge grout until density requirements are met. Discard grout 
used for testing fluidity. 
     3. Perform fluidity test for each tendon to be grouted 
without modifying water-cement ratio. 
     4. Check temperature of grout at inlet end of grout hose 
hourly to verify conformance to this Section. 
     5. Obtain a sample from first production batch of grout and 
perform a wick induced bleed test on this sample in accordance with Section 938 at beginning of 
each day’s grouting operation. Begin grouting operations after sample is obtained. 
     6. Once grouting has begun, if zero bleed requirement is 
found to not have been achieved in the wick induced bleed test at any time during required test 
time period, complete grouting of any partially grouted tendons currently being grouted but do 
not begin grouting any new or additional tendons. Immediately inform the Engineer when 
grouting operations have ceased due to non-compliance of the wick induced bleed test. 
     7. Do not re-start grouting operations until such time that 
testing shows grout meets specified requirements. 
    462-7.4.1.5.4 Grout Injection Operations: 
     1. Briefly open low point drains to allow for drainage of 
any water that may be present within the duct. If water is present: 
      a. Capture and measure the water removed from the 
duct and retain for further testing as directed by the Engineer; blow the duct with oil free dry 
compressed air meeting the ASTM D4285 with the end vent port open. 
      b. Obtain written authorization from the Engineer to 
proceed with grouting injection operations. 
     2. Open all grout outlets before starting grouting operation. 
     3. Inject grout into duct in accordance with approved 
Grouting Operations Plan. 
     4. Pump grout at the lowest possible pressure practical. 
     5. Conduct normal grouting operations at a pressure range 
of 10 psi to 50 psi measured at grout inlet. 
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     6. Do not exceed a pumping pressure of 145 psi anywhere 
within the system. Do not exceed a pumping pressure of 75 psi at the grout inlet for flat ducts. 
     7. Use grout pumping methods that ensure complete filling 
of ducts and complete encasement of steel. 
     8. Grout must flow from first and subsequent outlets until 
any residual water or entrapped air has been removed prior to closing outlet. 
     9. Pump grout through duct and continuously discharge it at 
anchorage and anchorage cap outlets until all free water and air are discharged and consistency 
of grout is equivalent to that of grout being pumped into inlet. Close anchorage outlet and 
discharge a minimum of two gallons of grout from anchorage cap into a clean receptacle. Close 
anchorage cap outlet. 
     10. Elevate grout pressure to the equivalent realized 
pumping pressure while grouting the duct, seal inlet valve, and wait two minutes to determine if 
any leaks exist after all outlets have been bled and sealed. If leaks are present repair all identified 
leaks using methods pre-approved by the Engineer and repeat steps until no leaks are present. 
Bleed pressure to 5 psi and wait a minimum of ten minutes for any entrapped air to flow to high 
points if no leaks are present. Increase pumping pressure not to exceed actual realized pumping 
pressure of duct and discharge grout at each high point outlet to eliminate any entrapped air or 
water after specified ten minute period has expired. Complete process by locking a pressure of 
30 psi into tendon duct. 
     11. If actual grouting pressure exceeds maximum allowed, 
close inlet and pump grout at next outlet which has just been closed or is ready to be closed as 
long as a one-way flow is maintained. Do not pump grout into a succeeding outlet from which 
grout has not yet flowed. Fit outlet/inlet to be used for pumping with a positive shut-off valve as 
shown in the approved system drawings and pressure gauge if this procedure is used. 
     12. Stop grouting operation if complete grouting of tendon 
cannot be achieved by the steps stated and in compliance with the approved Grouting Operations 
Plan. After waiting 48 hours, vacuum grout duct in accordance with this Section. 
    462-7.4.1.5.5 Vertical Grouting: 
     1. Provide a reservoir, equivalent to a minimum of 2% of 
the total anticipated grout volume used on a particular tendon, at upper end of tendon to store 
bleed water and grout; maintain grout level above level of prestressing plate and anchorage for 
all vertical tendons. Design and size this device to maintain level grout at an elevation that 
ensures potential bleed will not drop below the highest point of upper anchorage device. Design 
reservoir to allow all bleed water, if any, to rise into reservoir. 
     2. Discharge grout and check grout fluidity as described in 
this Section. Immediately add grout if level of grout begins to drop, potentially allowing bleed 
water into the upper anchorage device and tendon duct. Remove reservoir after grout has 
hardened. Visually inspect for voids using a borescope or probe in presence of the Engineer. Fill 
all voids found in duct using volumetric measuring vacuum grouting process in accordance with 
this Section. 
     3. Allow grout to flow from each outlet until all air and 
water have been purged prior to using a higher elevation outlet for pumping. Pump grout at 
increasingly higher outlets which have been or are ready to be closed, as long as one-way grout 
flow is maintained for vertical tendons within allowable grouting pressures. 
    462-7.4.1.5.6 Grouting Operations Report: 
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     1. Submit grouting report signed by the grouting Contractor 
within five days of each grouting operation for review by the Engineer. 
     2. Record theoretical quantity of grout anticipated as 
compared to actual quantity of grout used to fill duct. Notify the Engineer immediately of 
shortages or overages. 
     3. Information to be noted in this report must include at a 
minimum, but not necessarily be limited to:  
      a. identification of tendon; 
      b. date grouted; 
      c. number of days from tendon installation to 
grouting; 
      d. type of grout; 
      e. injection end;  
      f. verification that water or moisture is not present 
within the duct; 
      g. daily duct humidity readings if applicable; 
      h. Pressure gauge readings at the pump and at the 
inlet; 
      i. Ratio of actual to theoretical grout quantity; 
      j. Number of grout bags mixed; 
      k. Total quantity of water used to mix grout; 
      l. Summary of any problems encountered; and, 
      m. corrective action taken, 
      n. description and results of the post grouting 
operations and inspection. 
  462-7.4.2 Flexible Filler Operations:  
   1. Inject flexible filler with or without using vacuum assistance for 
tendons with vertical or predominately vertical profiles as shown on Standard Plans, Index 462-
001. 
   2. Inject flexible filler using vacuum assistance for all other tendon 
profiles shown on Standard Plans, Index 462-001. 
   462-7.4.2.1 Microcrystalline Wax: Conduct all wax injection operations, 
repairs, and inspections in the presence of the Filler Injection Foreman, Filler Injection QC 
Inspector and the Engineer. 
    462-7.4.2.1.1 Wax Injection Operations Plan: 
     1. Prepare a Wax Injection Operations Plan in cooperation 
with the PT system vendor and the PT wax manufacturer. 
     2. Submit the Wax Injection Operations Plan to the 
Engineer for approval at least six weeks in advance of any scheduled injection operation. 
     3. Written approval of the Wax Injection Operations Plan 
by the Engineer is required before any injection of permanent structure can begin. 
     4. At a minimum, the Wax Injection Operations Plan will 
address and provide the following: 
      a. Names and qualifications for wax injection crew 
and crew supervisor in conformance with this Specification; 
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      b. Type, quantity, and brand of materials to be used 
in wax injection including all required certifications; 
      c. Type of equipment to be used, including capacity 
in relation to demand and working conditions, as well as, standby equipment and spare parts;  
      d. Personal Protective Equipment (PPE); 
      e. Communication equipment to be used during 
injection; 
      f. Location and sequence of ducts to be injected; 
      g. Calculation of temporary elongation of tendons 
due to wax injection temperature; 
      h. Procedures for checking the presence of water or 
moisture in the duct, blowing oil-free dry compressed air, and measuring humidity of air within 
the duct; 
      i. If applicable, procedures for monitoring and 
continuously maintaining less than 40% humidity of air within the duct;    
  j. General wax injection procedure for all duct geometries and types; 
      k. Duct pressure test and repair procedures; 
      l. Method to be used to control rate of flow within 
ducts and anchorage assembly; 
      m. Theoretical wax volume calculations; 
      n. Injection rate; 
      o. Maximum injection pressure during injection and 
locking pressure; 
      p. Vacuum (gauge) pressure requirements, vacuum 
tests and repair procedures; 
      q. Heating, mixing and pumping procedures in 
accordance with the manufacturer’s recommendations; 
      r. Direction of wax injection accounting for grade 
and/or slope of tendon; 
      s. Location of all high points and all low points 
accounting for grade and/or slope of tendon; 
      t. Sequence of valve operations at PT system inlets 
and outlets, including minimum wax discharge quantities; 
      u. Procedures for handling blockages; 
      v. Procedure for sealing duct after wax injection; 
      w. Procedure for inspecting the PT system after wax 
injection, filling voids created by inspection procedures, and sealing duct after PT system 
inspection; 
      x. Procedures for possible post injection repair; 
      y. Method(s) and material(s) that will be used to 
protect concrete surfaces from wax spills, leaks, etc. during wax injection, post injection 
inspection and post injection repair; 
      z. Safety and clean-up procedures; 
     5. Conduct a joint meeting of the Contractor, wax injection 
crew, and the Engineer before wax injection operations begin. Discuss Wax Injection Operations 
Plan, required testing, corrective procedures, and any other relevant issues at the meeting. 
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     6. Prior to production wax injection, demonstrate to the 
Engineer’s satisfaction successful wax injection by injecting full-scale mockups that are 
constructed with all associated PT system components using the mockup tendon profiles shown 
in the Plans and the proposed Wax Injection Operations Plan. Utilize smooth duct and associated 
couplers and fittings meeting the requirements of Section 960 for all mockups. Utilize smooth 
duct for the mockups which has an inside diameter required for a given mockup tendon size. If 
the mockup is also being used to perform PT system acceptance testing, use the duct type 
appropriate for the PT system location. Place the mockup tendons specified in the Plans inside 
the ducts to simulate the in-place PT tendons. Stress mockup tendons to the minimum values 
shown in the Plans by using jacks or other methods approved by the Engineer. Perform pressure 
tests on the mockups in accordance with 462-8.2.1 prior to wax injection. If vacuum assisted wax 
injection is required to be used, perform vacuum tests on the mockups in accordance with 462-
8.2.1 prior to wax injection. For the wax injection operations, utilize the same wax material and 
types and sizes of wax injection equipment that will be used on the project including but not 
limited to heaters, pumps, hoses, valves and pressure gauges. Inject wax into the mockups using 
the proposed Wax Injection Operations Plan. Allow the wax to cool a minimum of 24 hours after 
injection before inspecting the mockup. Inspect the mockup in accordance with the requirements 
of 462-8.3.2.2.1 and then carefully cut open the duct at all high points and other locations as 
directed by the Engineer to check for voids. Prepare a report documenting the findings and 
submit it to the Engineer. If voids are found, determine the cause and revise the proposed Wax 
Injection Operations Plan accordingly. If directed by the Engineer, construct additional mockups 
and repeat the wax injection operation using the revised Wax Injection Operations Plan as many 
times as are required until the results are acceptable. 
    462-7.4.2.1.2 Inlets and Outlets: 
     1. Ensure connections from wax pump hose to inlets are 
free of dirt and are air-tight. 
     2. Inspect valves to ensure they can open and close 
properly. 
     3. Provide clear hose and connections to outlet valves 
compatible with heated wax injection for discharging excess wax. Kinks and clogs in the vent 
hoses are not permitted during pumping operations. 
    462-7.4.2.1.3 Supplies: 
     1. Provide an adequate supply of compressed air for 
clearing and testing ducts before wax injection operations start. 
     2. Provide clean receptacles for collecting excess wax at 
outlet locations. 
     3. Provide supplies for stopping wax leaks including rags 
and buckets of cold water. 
    462-7.4.2.1.4 Equipment: 
     1. Provide equipment consisting of measuring devices for 
wax, wax melting unit(s), wax mixer for maintaining uniform temperature, a storage holding 
reservoir, pump, and volumetric flow rate and displacement volumetric meters with all necessary 
connecting hoses, valves, pressure gauges, timer, and temperature gauge. 
     2. Provide pumping equipment with sufficient capacity to 
ensure PT ducts can be filled and vented in not more than time specified by the wax 
manufacturer and this Specification. 
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3. Provide an air compressor and hoses with sufficient
output to perform required functions. 

4. For filling of air voids in an incomplete wax injection,
have the required equipment and personnel as stated in the approved Wax Injection Operations 
plan available to meet the timeframe requirements of 462-8.3.2.2.1-6. 

5. For vacuum assisted injection, provide vacuum pump
equipment able to measure and have sufficient capacity to ensure a minimum of 90% vacuum in 
the PT system prior to filler injection. Provide a continuously running vacuum pump or vacuum 
reservoir capable of maintaining vacuum during the wax injection process. 

6. Ensure that all injection and inspection equipment is
maintained in accordance with equipment manufacturer’s instructions and is calibrated and in 
good working condition. 

7. Provide equipment for dislodging congealed wax
blockages. 

8. Provide standby pumping and vacuum equipment on the
project site during injection operations. 

462-7.4.2.1.4.1 Storage Reservoir and Mixing:
1. Provide heated holding tanks for wax injection.

a. Holding tanks must be equipped with a
heating system capable of producing a melted wax free of lumps within the temperature limits 
specified by the manufacturer. 

b. Holding tanks must be kept at least 10%
full at all times during pumping operations to prevent clogs and air from being drawn into duct 

c. Holding tanks must have at time of
injection a quantity of heated wax required to inject the PT system. The quantity of heated wax 
required to inject the PT system is calculated as 25% more than the total quantity to fill the duct 
and anchorages, to discharge wax at outlets, to fill pumping equipment and hoses, and to 
maintain the minimum amount of wax in the holding tanks during pumping operations. 

2. Provide equipment to ensure uniform temperature
of heated wax, either by mixing or other methods. 

462-7.4.2.1.4.2 Pumps:
1. Provide pumping equipment capable of the

following: 
a. continuous operation which includes a

system for heating pump components when wax injection is not in progress; 
b. maintaining pressure on wax injected

ducts; 
c. fitted with a valve that can be closed off

without loss of pressure in duct. 
2. Wax pumps will:

a. be positive displacement type;
b. provide a continuous wax flow;
c. be able to maintain a discharge pressure

of at least 75 psi; 
d. provide an injection of filler into duct in a

velocity range of 40-70 ft/min. 
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      3. Use pumps constructed with seals to prevent oil, 
air, or other foreign substances from contaminating wax and prevent loss of wax. 
      4. Pumps with hoppers are not permitted. 
      5. Specify pump capacity adequate to maintain the 
wax injection rate. 
      6. Place pressure gauge with full scale reading of no 
more than 300 psi at pump and duct inlets. 
      7. Wax injection hoses to be compatible with pump 
output (diameter, pressure rating and temperature). 
     462-7.4.2.1.4.3 Vacuum Wax Injection: 
      1. If vacuum wax injection is to be used for filling 
voids in incomplete wax filling operations, provide vacuum wax injection equipment meeting 
these minimum requirements: 
       a. Volumeter for measurement of void 
volume; 
       b. Vacuum pump with a minimum capacity 
of ten cubic feet of air per minute and equipped with a flow-meter, graduated reservoir, or other 
acceptable means approved by the Engineer capable of measuring the amount of wax being 
injected. 
       c. Mixers and heaters, or other mixing and 
heating methods recommended and approved by the wax manufacturer, in writing, for the 
specific project covered by this Section. 
      2. For vacuum assisted injection, provide vacuum 
wax injection equipment meeting these minimum requirements: 
       a. Vacuum pump with a minimum capacity 
of ten cubic feet of air per minute (free air) with the capability of removing 90% of standard 
atmospheric pressure within the PT system and equipped with a vacuum pressure gauge; 
       b. Hoses, vacuum reservoirs, and 
connections required for attachment to the PT system. 
     462-7.4.2.1.4.4 Heaters: Use a heater and temperature 
monitoring system capable of liquefying the entire mass of PT wax to be used for a given 
injection operation within the temperature limits specified by the PT wax manufacturer. The 
heater systems must apply a uniform heat to the PT wax and avoid locally high temperatures that 
may damage the PT wax or container. Use a heater and temperature monitoring system which 
complies with the recommendations of the PT wax manufacturer. 
    462-7.4.2.1.5 Wax Injection: 
      1. Maintain wax temperature in strict compliance 
with the wax manufacturer’s published product data sheet and within the limits of this Section. 
      2. Perform wax injection in accordance with 
procedures set forth in approved Wax Injection Operations Plan. 
      3. Inject hot wax into specified duct inlet. 
     462-7.4.2.1.5.1 Temperature: 
      1. Condition wax to maintain its temperature during 
injection between 212°F and 240°F. 
      2. Wax injection operations are not permitted when 
ambient temperature is below minimum temperatures specified by the wax manufacturer. 
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     462-7.4.2.1.5.2 Production Test: 
      1. Check wax temperature to verify it is within 
established limits during operations. 
      2. Do not start operations until such time that testing 
shows wax meets specified requirements. 
     462-7.4.2.1.5.3 Wax Injection Operations: 
      1. Briefly open low point drains to allow for 
drainage of any water that may be present within the duct. If water is present: 
       a. Capture and measure the water removed 
from the duct and retain for further testing as directed by the Engineer; 
       b. Obtain written authorization from the 
Engineer to proceed with blowing of compressed air. 
      2. Just prior to wax injection, close all low point 
drains and ports except the inlet and outlet ports at the anchorage caps. Blow oil-free dry 
compressed air meeting ASTM D4285 through one of the anchorage cap ports until the humidity 
measured at the inlet and outlet ends are less than 40% and continuing blowing for an additional 
30 minutes. Stop blowing, wait a minimum of 15 minutes, and take humidity measurements at 
the inlet and outlet ends of blowing. Further blowing is not required if both humidity readings 
are less than 40%. If the humidity readings are 40% or greater, then repeat the process of 
blowing and waiting for 15 minutes until the humidity measurements at the inlet and outlet end 
of blowing are less than 40%. Take humidity measurements of air within the duct at the inlet end 
and outlet end of blowing using separate humidity meters. Use humidity meters approved by the 
Engineer.  
      4. Provide visual confirmation that the duct and 
tendon are free of water, moisture and debris at the anchorages and low points of the tendon 
profile. 
      5. Protect concrete surfaces from wax spills, leaks, 
etc. 
      6. Inject wax in accordance with approved Wax 
Injection Operations Plan. 
      7. Use pumping methods that ensure complete 
filling of ducts and anchorage assembly with wax. 
      8. Ensure the entire mass of wax is fully liquefied 
prior to and throughout injection operations. Establish a non-turbulent, laminar system 
circulation by continuously recirculating the wax between the pump and the storage container 
prior to injecting the wax into the duct. Pump components must be at wax injection temperature 
prior to wax injection into duct. Do not allow wax to free fall during recirculation or injection 
operations. Maintain a positive head of liquid wax above all withdrawal and recirculation ports 
and do not allow air intrusion into the pumping system. Do not pour liquid wax into an open 
pump or hopper. 
      9. Inject PT wax at a continuous and steady rate in 
accordance with the approved Wax Injection Operations Plan at a flow rate through duct at a 
velocity between 40 and 70 feet per minute and pressure limited to 75 psi at the duct inlet and 
145 psi at the pump.  
      10. For tendons in which vacuum assisted injection 
is used, provide a minimum of 90% vacuum in the duct prior to injection. Connect both the 
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anchorage outlet and the cap outlet to the vacuum system. After the vacuum is established, lock 
off the air supply to the duct and monitor the vacuum for 1 minute. If the loss of vacuum after 
1 minute exceeds 10%, repair leaks as directed by the Engineer and retest the duct. If the results 
are acceptable, reestablish and maintain a minimum 90% vacuum using the outlets at the higher 
end anchorage shown on Standard Plans, Index 462-001 while injecting wax using the inlet at the 
lower end anchorage shown on the same Standard. Close all outlets, inlets, and ports other than 
at injection and vacuum locations during injection procedure. Pump wax into inlet and 
continuously vacuum air at the outlet. After the duct is fully injected with wax and the wax 
reaches the vacuum end, close the outlet valve, turn off the vacuum pump and continue the 
injection pump. Bleed all outlets starting at the anchorage cap at the injection end and proceed to 
bleed every valve thereafter from injection end to vacuum end, ending with the anchorage cap at 
the vacuum end. When bleeding each valve, collect a minimum of two gallons of continuously 
flowing wax free from air before closing the valve. After all outlet valves are closed, close inlet 
valve with locking pressure between 30 psi and 45 psi. Do not reuse discharged wax. 
      11. For tendons in which vacuum assisted injection 
is not used, inject wax under pressure at locations shown on Standard Plans, Index 462-001. 
Allow wax to flow from duct and anchorage discharge points until a steady flow of wax free 
from air is continuously discharged. Collect a minimum of two gallons of continuously flowing 
wax free from air at discharge point before closing outlet valve. Do not reuse discharged wax. 
After all outlets are closed, close the inlet valve at locking pressure between 30 and 45 psi. 
      12. Record the total volume of wax injected into the 
system. 
      13. Upon completion of wax injection, seal the duct 
in accordance with the approved PT system drawings. Remove all excess wax from exposed 
surfaces. 
     462-7.4.2.1.5.4 Wax Injection Operations Report: 
      1. Submit the wax injection report signed by the 
wax injection Contractor within five days of each wax injection operation for review by the 
Engineer. 
      2. Record theoretical quantity of wax anticipated as 
compared to actual quantity of wax used to fill duct. Notify the Engineer immediately of 
shortages or overages. 
      3. Information to be noted in this report must 
include at a minimum, but not necessarily be limited to:  
       a. Identification of duct; 
       b. Date of duct pressure test; 
       c. Date wax injected; 
       d. Number of days from tendon installation 
to wax injection; 
       e. Wax product identification;  
       f. Daily duct humidity readings if 
applicable; 
       g. Humidity readings from blowing 
compressed air through duct;    h. Verification that water or moisture is not 
present within the duct prior to wax injection; 
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       i. Pressure gauge readings at the pump and 
at the inlet; 
       j. Final locking pressure of wax in PT 
system; 
       k. Reservoir temperature at time of initiation 
of wax injection; 
       l. Theoretical volume of wax required to 
completely fill the duct; 
       m. Volume of wax injected into duct; 
       n. Volume of wax collected at discharge 
points; 
       o. Injection rate including timing of duct 
inlet opening and closing; 
       p. Ambient temperature; 
       q. Summary of any problems encountered 
and any deviations from the Wax Injection Operations Plan; 
       r. Corrective action taken; 
       s. Description and results of the post wax 
injection operations and inspection; 
       t. Vacuum gauge pressure and percent 
vacuum in duct prior to injection; 
      4. Maintain daily wax injection operations reports at 
the job site for review by the Engineer. Submit all daily reports to the Engineer on a weekly basis 
or as directed by the Engineer. 
    462-7.4.2.1.6 Manufacturer’s Installation Technician: 
Provide for a PT system vendor installation technician, certified by the vendor as having 
sufficient knowledge and expertise to oversee the wax injection personnel. The vendor’s 
technician shall be under the direct employ of the vendor and shall be present for all wax 
injection activities for a minimum of the first two days of wax injection for each of the 
Contractor’s wax injection crews. The vendor’s technician shall submit written certification to 
the Engineer that the Contractor’s installation process is in conformance with the approved Wax 
Injection Operations Plan. 
 462-7.5 Repair: Perform no remedial or repair work without the Engineer’s approval in 
writing. 
  462-7.5.1 Lifting and Access Holes: 
   1. Repair all holes with magnesium ammonium phosphate concrete 
meeting requirements of Section 930 or Type Q epoxy grout meeting requirements of 
Section 926. Immediately before casting concrete (i.e., within 24 hours), mechanically clean and 
roughen the mating concrete surfaces to remove any laitance and expose small aggregate. Use 
grit blasting or water blasting using a minimum 10,000 psi nozzle pressure. Flush surface with 
water and blow dry. Form, mix, place, and cure material in strict compliance with manufacturer’s 
recommendations. 
   2. Upon completion of deck grooving, coat repaired holes, block-outs, and 
an area extending six inches outside perimeter of repair with a high molecular weight 
methacrylate (HMWM) meeting the requirements of Section 413. Prepare surface to be coated 
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and apply HMWM in accordance with Section 413. Friction (skid) tests per Section 413 are not 
required. 
  462-7.5.2 Inlets, Outlets, Drains and Ports: 
   1. Place threaded plastic plugs in all inlet, outlet, drain and port locations 
required in the Contract Documents. 
   2. Fill inlet, outlet, drain and port recesses as shown in the Contract 
Documents using a Type Q epoxy compound, Type E epoxy compound, or Type F-1 epoxy 
compound meeting requirements of Section 926. 
   3. Prepare surface to receive epoxy compounds in compliance with 
manufacturer’s recommendations. 
  462-7.5.3 Duct: 
   1. Repair the following ducts using heat-shrink wrap material designed for 
duct repair: 
    a. Smooth plastic ducts that will be encased in concrete; 
    b. Corrugated plastic ducts; 
    c. External smooth plastic ducts after the flexible filler injection 
procedure has been completed. 
    Install heat-shrink wrap in accordance with manufacturer’s 
instructions. 
   2. Repair external smooth plastic ducts before the flexible filler injection 
procedure has been completed using elastomer sleeves and stainless steel band clamps. 

462-8 Acceptance and Testing. 
 462-8.1 Contractor Material Testing:  
  1. The following tests are not required on post-tensioned, precast flat slab bridges, 
and double-tee bridges, but are required on all other PT applications. 
  2. Include cost for Contractor Tendon Modulus of Elasticity Test and In-Place 
Wobble and Friction Test in price of PT system. 
  462-8.1.1 Tendon Modulus of Elasticity Test: 
   Perform a tendon modulus of elasticity test in accordance with the 
following procedure if required in the Contract Documents or ordered by the Engineer. 
    1. Bench test two samples of each size tendon prior to stressing 
tendons to determine modulus of elasticity for purpose of accurately determining tendon 
elongations while stressing. 
    2. Bench length between anchorages must be at least 40 feet and 
tendon duct at least two inches clear of tendon all around for purpose of this test. 
    3. Test procedure must consist of stressing tendon at an anchorage 
assembly with a load cell at dead end. 
    4. Tension test specimen 80% of GUTS in ten increments and then 
detention from 80% of GUTS to zero in ten decrements. 
    5. Record gauge pressure, elongations, and load cell forces for 
each increment and decrement. 
    6. Note elongations of tendon for both ends and the central 30 feet, 
measured to an accuracy of plus or minus 1/32 inches. 
    7. Correct elongations for actual anchor set of dead end. 
    8. Calculate modulus of elasticity as follows: 
     E = PL/Adl 
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     where, 
     P = force in tendon 
     L = distance between pulling wedges and dead end wedges 
or exact length in the center 30 feet of tendon 
     A = cross sectional area of tendon 
     dl = tendon elongation within length, L, for load, P 
    9. Submit revisions to theoretical elongations to the Engineer for 
approval if bench test varies from modulus of elasticity used for shop or working drawings by 
more than 1%. 
    10. Additional Tendon Modulus of Elasticity Tests may be 
required when observed tendon elongations in erected structure fall outside acceptable tolerances 
or to otherwise settle disputes to the satisfaction of the Engineer. 
    11. Additional test series of substantiation from previous projects, 
not to exceed two per source, will be required if source of prestressing steel changes during 
project. 
    12. Apparatus and methods used to perform the test must be 
submitted to the Engineer for approval in writing. 
    13. Tests must be conducted in the Engineer’s presence. 
  462-8.1.2 In-Place Wobble and Friction Test: 
   1. Test in-place a minimum of one tendon per tendon group performing 
the same function for tendons in excess of 100 feet long. 
   2. Functional tendon groups are cantilever tendons, continuity tendons, 
draped external tendons, or continuous profiled tendons passing through one or more spans. 
   3. Selected tendon will represent the size and length of tendon group being 
tested. 
   4. In-place test is not required on projects with straight tendons used in flat 
slabs or precast voided slabs. 
   5. Test procedure consists of stressing tendon at an anchorage assembly 
with a load cell or a second certified jack at dead end. 
   6. Stress test specimen to 80% of GUTS in eight equal increments. 
   7. For each increment, record gauge pressure, elongations, and load cell 
force (if a load cell is used). 
   8. Take into account any wedge seating in both live end (i.e., back of jack) 
and dead end (i.e., back of load cell) and any friction within anchorages, wedge plates, and jack 
as a result of slight deviations of strands or wires through these assemblies. 
   9. Keep an accurate account of elongation at jacking end allowing for 
intermediate wedge seating and slip of the jack’s wedges for long tendons requiring multiple jack 
pulls with intermediate temporary anchoring. 
   10. If elongations fall outside the plus or minus 7% range compared to 
anticipated elongations, investigate reason and make detailed calculations confirming final 
tendon forces are in agreement with requirements of the approved Contract Documents. 
   11. Do not vary value of expected friction and wobble coefficients by 
more than plus or minus 10% in reconciling theoretical and actual elongations. 
   12. Submit for written approval by the Engineer a plan to correct or 
compensate for elongation discrepancies if necessary. 
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   13. The Engineer will require one successful test for each tendon group for 
the project. 
   14. The Engineer may require additional in-place tests if there are 
irreconcilable differences between forces and elongations or other difficulties during the course 
of routine stressing operations. 
   15. Submit apparatus and methods used to perform test to the Engineer for 
approval in writing. 
   16. Conduct all in-place tests in the Engineer’s presence. 
  462-8.1.3 Required Reports: 
   1. Submit the test report for “Tendon Modulus of Elasticity Test” to the 
Engineer at least 30 days before installing tendon. 
   2. Submit the test report for “In-Place Wobble and Friction Test” to the 
Engineer within two weeks after successful installation of tested tendon. 
  462-8.1.4 Test Results Application: 
   1. Reevaluate theoretical elongations shown on PT shop or working 
drawings using results of “Tendon Modulus of Elasticity Test” and “In-Place Wobble and 
Friction Test,” as appropriate, and correct calculations as necessary. 
   2. Submit revisions to theoretical elongations to the Engineer for approval 
in writing. 
 462-8.2 Contractor Field Tests: 
  462-8.2.1 Prior to Concrete Placement: 
   462-8.2.1.1 All Tendons Except as Noted: 
    1. Test all PT system components utilized on the project, except 
those used for internal longitudinal tendons in precast box-girder segments in the casting cell 
(e.g., cantilever tendons). 
    2. In the formwork, pressure test each duct with all assemblies 
used in a single structural component (e.g. segment, beam, etc.). 
    3. Test assemblies in their final position just prior to concrete 
placement by sealing them at their anchorages or construction joint termini and then applying 
compressed air in accordance with this Section to determine if assembly connections are pressure 
tight. 
    4. In presence of the Engineer, pressurize duct to 7.5 psi and lock-
off outside air source. Record pressure loss for one minute. If pressure loss exceeds 0.75 psi, or 
10%, find and repair leaks in duct assembly using repair methods approved by the Engineer and 
retest. 
   462-8.2.1.2 Tendons for Which Vacuum Assisted Filler Injection Will 
Be Used: 
    1. Test all PT system components utilized on the project except 
those used for internal longitudinal tendons in box-girder segments. 
    2. In the formwork, perform a vacuum test for each duct with all 
assemblies used in a single structural component (e.g. segment, beam, etc.). 
    3. Test assemblies in their final position just prior to concrete 
placement by sealing them at their anchorages or construction joint termini and then applying a 
vacuum in accordance with this Section to determine if assembly connections are pressure tight. 
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    4. In presence of the Engineer, apply a 90% vacuum and lock-off 
outside air source. Record vacuum loss for five minutes. If vacuum loss exceeds 10%, find and 
repair leaks in duct assembly using repair methods approved by the Engineer and retest. 
  462-8.2.2 Post Concrete Placement: 
   1. After stressing and before injecting filler into duct, install all anchorage 
caps, inlets and outlets and test the duct with compressed air in accordance with this Section to 
determine if duct connections require repair. 
   2. In the presence of the Engineer, pressurize duct to 50 psi and lock-off 
outside air source. Record pressure loss for one minute. A pressure loss less than 25 psi, or 50%, 
is acceptable for ducts with a length of equal to or less than 150 feet and a pressure loss less than 
15 psi is acceptable for ducts longer than 150 feet. 
   3. If the pressure loss exceeds allowable, repair leaking connections using 
methods approved by the Engineer and retest. 
 462-8.3 Contractor Inspections: 
  462-8.3.1 Post Concrete Placement/Prior to Filler Injection Operations: 
   1. Upon completion of concrete placement and except as otherwise 
described, prove PT ducts are free and clear of any obstructions or damage and are able to accept 
intended PT tendons by passing a torpedo through ducts. 
   2. Use a torpedo having same cross-sectional shape as duct that is 
1/4 inches smaller all around than clear, nominal inside dimensions of duct. Make no deductions 
to torpedo section dimensions for tolerances allowed in manufacture or fixing of ducts. For 
straight ducts, use a torpedo at least two feet long. For curved ducts, determine length so that 
when both ends touch outermost wall of duct, torpedo is 1/4 inches clear of innermost wall. The 
Engineer will reject member if torpedo will not travel completely through duct and workable 
repair cannot be made to clear duct. Torpedo must pass through duct easily when pushed through 
by hand, without resorting to excessive effort or mechanical assistance. 
   3. Alternatively, four strand tendons in flat ducts used for transverse PT of 
segmental box-girders may be preplaced prior to concrete casting. Prove PT ducts are free and 
clear of any obstructions or damage by moving the group of strands back and forth in duct for a 
minimum distance of one foot in each direction. Move strands easily, by hand, without resorting 
to excessive effort or mechanical assistance. 
  462-8.3.2 Post Filler Injection Operations: 
   462-8.3.2.1 Post Grouting Operations: 
    1. Inspect all tendons. Complete the inspection of a given tendon 
within 96 hours after grouting of that tendon. 
    2. Do not open or remove inlets, outlets, drains or ports until grout 
has cured for a minimum of 24 hours. 
    3. Perform inspections within one hour after removal of all inlets 
and outlets and drains located at anchorages and points along the tendon. 
    4. Drill into grout ports at all high points along tendon as well as 
inlets or outlets located at anchorages for inspection. Drill through hardened grout to penetrate 
full-length of grout port access piping to top of trumpet or duct. If drilling of inlets or outlets is 
not feasible with conventional equipment, propose an alternative method of tendon inspection for 
approval by the Engineer in writing. Use drilling equipment that will automatically shut-off 
when steel is encountered. Do not drill into anchorage cap unless anchorage caps are determined 
to have voids by sounding. 
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    5. Perform all inspections using borescopes or probes and in 
presence of the Engineer. 
    6. Fill voids using volumetric measuring vacuum grouting process 
within 4 days from grouting. 
    7. Seal and repair all anchorage and inlet/outlet voids that are 
produced by drilling for inspection purposes as specified within four hours of completion of 
inspections if no additional voids are detected in tendon ducts or anchorages. 
    8. Remove inlet/outlet to a minimum depth of two inches below 
face of concrete and seal the surface as specified within 4 hours of inlet/outlet removal. Use an 
injection tube to extend to bottom of holes for backfilling with epoxy grout. 
    9. Drill into duct and explore voided areas with a borescope if 
grouting operations were prematurely terminated prior to completely filling duct. Probing is not 
allowed. Determine location and extent of all voided areas. Fill voids using volumetric 
measuring vacuum grouting equipment in accordance with this Section. 
   462-8.3.2.2 Post Flexible Filler Injection Operations: 
    462-8.3.2.2.1 Microcrystalline Wax: 
     1. Inspect all tendons. Complete the inspection of a given 
tendon within 96 hours after injecting that tendon with wax. 
     2. Do not open or remove inlets, outlets, drains or ports 
until wax has cooled for a minimum of 24 hours. 
     3. Perform inspections within one hour after removal of all 
inlets/outlets located at anchorages and high points along the tendon. 
     4. Visually inspect existing ports at all high and low points 
along tendon as well as all ports located at anchorages. Repair wax leaks according to the Wax 
Injection Operations Plan. 
     5. Between 24 and 48 hours following wax injection, 
perform the following inspection operations for each tendon: 
      a. Sound external ducts with a rubber mallet to 
ensure the system is free from voids, 
      b. Remove all inspection port caps and visually 
inspect to ensure the system is free from voids, 
      c. If a void is detected and the void is deeper than 
1/2 inch or if the strands are exposed and uncoated, address the void using this section and 
methods described in the approved Wax Injection Operations Plan; 
      d. Fill voids created by inspection procedures and 
replace all inspection port caps and seal in accordance with the approved Wax Injection 
Operations Plan. 
     6. Fill voids using the methods described in the approved 
Wax Injection Operations Plan within 4 days from filler injection. 
     7. Seal and repair all anchorage and inlet, outlet and port 
voids that are produced for inspection purposes as described in the approved Wax Injection 
Operations Plan within four hours of completion of inspections if no additional voids are 
detected in tendon ducts or anchorages. 
     8. Inspect duct and explore voided areas with a borescope if 
wax injection operation was prematurely terminated prior to completely filling duct. Determine 
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location and extent of all voided areas. Fill voids using gravity feed or injection, do not use 
vacuum repair injection unless proven by a mockup and approved by the Engineer. 

462-9 Method of Measurement. 
 1. Quantity of PT tendons to be paid for under this Section will be computed weight, in 
pounds, of permanent PT steel tendons installed in the completed structure and accepted. 
 2. Quantity is determined by theoretical plan length measured from anchorage to 
anchorage (measured from front face of bearing plate) with no allowance made for waste or 
extension past bearing faces. 
 3. No measurement will be made for temporary PT which is considered incidental to Pay 
Item 462-2, Post Tensioning Tendons. 
 4. Use these unit weights for quantity determination: 
 

Table 462-2 PT 
Strand and Bar Weight per Unit Length 

Prestressing System Weight per Unit Length, Lb/Ft 
1/2 inch diameter 7-wire strand 0.52 
0.6 inch diameter 7-wire strand 0.74 

5/8 inch high strength deformed bar 0.98 
3/4 inch high strength deformed bar 1.49 
1 inch high strength deformed bar 3.01 

1-1/4 inch high strength deformed bar 4.39 
1-3/8 inch high strength deformed bar 5.56 
1-3/4 inch high strength deformed bar 9.10 
2-1/2 inch high strength deformed bar 18.20 

3 inch high strength deformed bar 24.09 
Note: Weight per unit length of high strength deformed bars is based on values given in ASTM A722.  

462-10 Basis of Payment. 
 462-10.1 General: 
  1. PT tendons will be paid for at the Contract unit price per pound of steel tendon, 
completed and accepted. 
  2. Payment will be full compensation for furnishing, installing, stressing, and 
filler injection of all temporary and permanent, internal and external ducts. Payment also 
includes anchorage assemblies and associated supplemental reinforcing steel required by 
supplier, PT system hardware not embedded in concrete, ducts, grout and grouting operations, 
flexible filler and filler injection operations, all testing, including construction of and filler 
injection into mockups, Tendon Modulus of Elasticity Test and In-Place Wobble and Friction 
Test, protection of PT anchorages, inlets, outlets, drains, and all labor, materials, tools, 
equipment, and incidentals necessary for completing the work in accordance with the Contract 
Documents. This payment also includes lubricants in tendon ducts for friction control and 
flushing lubricants or contaminants from ducts. 
  3. Anchorage components, ducts, and similar items of PT system hardware 
embedded within precast components or cast-in-place concrete will be deemed to be included in 
cost of precast component or cast-in-place concrete in which it is embedded. 
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  4. Payment is based on unit price bid extended by either quantities shown in the 
Contract Documents or actual quantities used and accepted, whichever is less, if the Contractor 
constructs structure with an accepted alternate not detailed in the Contract Documents. 
  5. Permanent PT strand, wire, or bar tendons which are an integral part of 
individual precast concrete segments or units will be measured and paid for under this item and 
will not be considered incidental to cost of those precast concrete segments or units. 
  6. Payment for PT will be made following successful placement, stressing, filler 
injection, inspection, repair, protection, and written approval by the Engineer. 
  7. Full payment for PT tendons within precast segmental concrete structure units 
may occur prior to erection of segments into final position when ducts have been injected and 
anchorage protection system applied and the segmental unit otherwise approved in writing for 
placement by the Engineer. 
 462-10.2 Pay Items: 
  Payment will be made under: 

Item No. 462-  2-  Post-Tensioning Tendons - per pound. 
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SECTION 470 
TIMBER STRUCTURES 

470-1 Description. 
 Furnish and erect treated timber into various structures. 

470-2 Materials. 
 Meet the following requirements: 

Timber .................................................................Section 952 
Preservative .........................................................Section 955 

 Use timber as specified in the Plans. 

470-3 Timber Handling. 
 Handle treated timber with rope slings, without sudden dropping, breaking of outer 
fibers, bruising, or penetration of the surface with tools. Do not use cant dogs, hooks, or pike 
poles. 

470-4 Cutting and Framing. 
 Before treatment, cut and frame all timbers which are shown by the Plans to be furnished 
in special lengths or framed to detailed dimensions. Limit the cutting of treated timber to minor 
fitting which might be necessary and that is authorized by the Engineer. For all places where the 
surface is broken, by cutting or otherwise, thoroughly coat with the preservatives and by the 
methods specified in AWPA M4. 

470-5 Bolt Holes. 
 The Contractor may drill holes in the field. For timbers originally treated with 
pentachlorophenol, creosote, creosote solutions, or waterborne preservatives, field treat all cuts, 
abrasions, bolt holes, and recesses that occur after treatment with two liberal applications of a 
compatible preservative in accordance with the requirements specified in AWPA Standard M4, 
Standard for the Care of Pressure-Treated Wood Products. 

470-6 Pile Caps. 
 Ensure that pile caps have full even bearing on all piles in the bent, and secure them to 
each pile by a 3/4 inch diameter drift bolt extending at least 9 inches into the pile. Where so 
shown in the Plans, cover the tops and ends of pile caps with 10 ounce, minimum weight, copper 
sheet meeting the requirements of ASTM B370. 

470-7 Floors. 
 Attach the planks to each joist or nailing strip with at least two 8 inch nails for 3 inch 
planks, or two 10 inch nails for 4 inch planks. Use nails that are at least 1/4 inch in diameter. For 
treated timber floors where a bituminous wearing surface is to be applied, lay the planks with the 
best side up and with adjacent edges in contact. Grade the planks as to thickness before laying, 
and lay the planks so that no two adjacent planks vary in thickness more than 1/8 inch. Cut the 
floor to straight lines along the side of the roadway and walkway. 
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470-8 Framing. 
 Cut and frame truss and bent timbers to a close fit in such manner that they will have 
even bearing over the entire contact surface of the joint. Do not perform blocking or shimming of 
any kind in making the joints. The Engineer will not accept open joints. 

470-9 Holes for Bolts, Dowels, Rods, and Lag Screws. 
 Bore holes to the diameters shown in the following table: 
 

Table 470-1 
Hole use Hole diameter 

Drift Bolts and Dowels 1/16 inch less in diameter than the bolt or dowel to be used 
Machine Bolts same diameter as the bolt 

Rods 1/16 inch greater in diameter than the rod 
Lag Screws not larger than the body of the screw at the base of the thread 

470-10 Stringers. 
 The Contractor may use butt joints for outside stringers, but shall frame interior stringers 
to bear over the full width of floor beam or cap at each end. Separate the ends at least 1/2 inch to 
allow circulation of air, and securely fasten the ends to the timber on which they rest. 

470-11 Railings. 
 Construct railings of treated dressed lumber. 

470-12 Hardware. 
 470-12.1 General: Use hardware, including bolts, drift pins, dowels, rods, nuts, washers, 
spikes, nails and all similar incidental metal items, necessary to complete the work in accordance 
with the details shown in the Plans. Use common wire nails as commercially manufactured. Use 
ogee washers of cast or malleable iron. The Contractor may use other hardware of steel, iron, or 
any similar material ordinarily used in the manufacture of such articles. 
 470-12.2 CCA, ACQ-D, and CA-C, Treated Timber Structures: Use the fasteners and 
connectors as described in the following table: 
 

Table 470-2 
Hardware Requirements for Treated Timber 

Environmental condition where 
structure will be located Fasteners Connectors 

Permanent wood foundations 
and/or where salt spray if 

prevalent 
304 or 316 Stainless Steel 304 or 316 Stainless Steel 

Structures that will be exposed 
to standing water or rainwater 304 or 316 Stainless Steel 304 or 316 Stainless Steel 

Structures that will be situated 
indoors and remain dry in 

service 
 
 

304 or 316 Stainless Steel 
Hot-dipped galvanized 

fasteners meeting ASTM A-153 
requirements 

304 or 316 Stainless Steel 
Hot-dipped galvanized 
connectors meeting the 

requirements of ASTM A-653 
Class G185 sheet or better 

Do not use aluminum in direct contact with treated wood. 
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 470-12.3 Bolts: Use bolts of the sizes shown in the Plans with square heads and nuts and 
with screw threads that make close fits in the nuts. Upon completion of the installation, check all 
nuts for tightness, and cut off protruding bolt ends so that not more than 1/4 inch extends beyond 
the nut. 
 470-12.4 Inspection: The Engineer will inspect the hardware for quality of manufacture 
and accuracy of size prior to use on wood structures. 

470-13 Countersinking. 
 Perform countersinking wherever the heads of screws or bolts would otherwise interfere 
with the assembly of the work. Fill recesses formed by countersinking with hot asphalt. 

470-14 Method of Measurement. 
 470-14.1 General: The quantity to be paid for will be the plan quantity, in feet board 
measure, of such timber actually incorporated in and forming a part of the completed structure. 
 470-14.2 Method of Calculation: For calculating the quantity of timber, the width and 
thickness will be taken as the actual sizes shown in the Plans or ordered by the Engineer. Where 
special sizing is required, the width and thickness to be used will be that of the smallest 
commercial size from which the special piece could be cut. Lengths to be used in the calculations 
will be the overall lengths of the pieces as shown in the Plans, except that, where the lengths 
actually incorporated in the structure are less than the lengths shown in the Plans, the lengths 
actually incorporated will be used in the calculations. Deductions will not be made for copes, 
scarfs, or crownings. 

470-15 Basis of Payment. 
 Prices and payments will be full compensation for all the work specified in this Section, 
including all copper covering over pile heads, caps, etc., as shown in the Plans, all hardware 
except such plates, lag screws, and other metal parts as may be shown in the Plans to be paid for 
as structural steel and all paint materials and all excavation, painting, and incidentals necessary 
to complete the work. 
 Payment will be made under: 

Item No. 470-  1- Treated Structural Timber - per Thousand Board Measure. 
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SECTION 471 
FIBER REINFORCED POLYMER FENDER SYSTEMS 

471-1 Description. 
 Construct fiber reinforced polymer (FRP) fender systems using components in 
accordance with this Section and the Plans. 
 Submit design calculations, shop drawings, and test reports for the FRP fender system in 
accordance with the Plans, the FDOT Structures Manual noted in the Plans and this 
Specification. 

471-2 Materials. 
 Meet the following requirements: 

Fiber reinforced polymer composites (Piles, Wales, Spacer-blocks, 
Decking & Splice Plates) .............................................. Section 973 
Concrete used to fill hollow piles ................................. Section 347 

 Use only SAE Type 316 stainless steel metallic fastening and connection hardware. 

471-3 Product Acceptance. 
 Obtain fender system components from a producer that is currently on the list of 
Producers with Accepted Quality Control Program for Fiber Reinforced Polymer Composites. 
Producers seeking inclusion on the list shall meet the requirements of 105-3. 
 Submit to the Engineer the manufacturer’s certification in accordance with Section 6 that 
the FRP components meet the material requirements of Section 973. 

471-4 Shop Drawings and Design Calculations. 
 471-4.1 Shop Drawings: Submit shop drawings in accordance with Section 5. Include 
the following, as a minimum, in the shop drawings: 
  1. General notes. 
  2. Energy absorption capacity (EAC) of the fender system (in units of kip-ft). 
  3. Fender system deflection (in units of feet). 
  4. Minimum pile tip elevation. 
  5. The name and address of the manufacturer for each component, including the 
physical address where the fabrication is performed. 
  6. Pile configuration and layout based on, and compatible with, the geometry 
shown in the Plans. 
  7. Pile and wale material properties including fill material used for hollow piles 
and required admixtures. If the material properties are defined in the Standard Specifications, a 
reference to the applicable Sections. 
  8. Pile and wale section properties used in the design. 
  9. Flexural and shear resistance of the pile and wale components. 
  10. Pile-to-wale and pile-to-pile connection details. 
  11. Sections, views, details, and dimensions required to successfully complete the 
construction of the fender system. 
  12. Any supplier required limitations regarding pile installation techniques or 
other typical construction practices permitted by Section 455 (e.g., full length pile driving versus 
jetting/driving combination). 
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 471-4.2 Design Calculations: Submit design calculations. Design fender system piles, 
wales, and connections in accordance with the Plans, this Specification, and the FDOT Structures 
Manual edition noted in the Plans. 

471-5 Performance and Testing Requirements. 
 An independent laboratory must perform all testing and produce the test report. Submit a 
test report with the following information: 
  1. Written certification that the fender system components meet the requirements 
of this Section. 
  2. Verification of the flexural properties of the pilings and wales as derived from 
ASTM D6109 using characteristic values in accordance with ASTM D7290 with the following 
modifications: 
   a. Supports shall be located to provide a minimum span-to-depth ratio of 
16:1 and a maximum span to depth ratio of 20:1. 
   b. Three-point bending tests are acceptable. 
   c. Test a minimum of 5 of the same sample of the FRP piling(s) and FRP 
wale(s) shown on the Shop Drawings. 
   d. Do not include adhesive bonding of individual components within a 
system during verification testing. 
  3. For hollow FRP sections, verification of shear properties as derived from 
ASTM D2344. Test a minimum of 5 of the same sample of the hollow FRP sections shown in 
the Shop Drawings. 
  4. Detailed material specifications showing material type, quality, certifications, 
acceptance and rejection criteria and placement procedures. 
  5. Other information pertinent to the design and performance of the fender system 
as necessary. 

471-6 Design Criteria. 
 471-6.1 Wales: Wales must meet the following minimum design criteria: 
  1. Be structurally continuous across a minimum of two spans. 
  2. Recess all hardware a minimum of 1/2-inch from the front face of wales. 
  3. Provide fasteners and connection hardware that prevent loosening over time. 
  4. Provide adequate stiffness to distribute vessel impact loading to meet the 
minimum required energy absorption capacity (EAC) of the system. 
  5. Use wales that meet or exceed the flexural and shear demands of the minimum 
EAC. The minimum flexural resistance must not be less than 40 ft-kip. 
  6. Meet the following criteria for hollow wale sections:  
   a. Provide a minimum of 1/4-inch wall thickness. 
   b. Provide a minimum bolt pull-through and crushing resistance greater 
than or equal to the maximum connection reaction force. Pull-through and crushing resistance is 
defined at the point of first yield and/or the load at which an audible crack occurs. 
   c. Must be capable of resisting crushing loads perpendicular to the axis of 
the member as required for the impact force applied to the fender in the analysis used to 
determine the associated EAC of the system. This impact force may be equally distributed 
between two lines of wales and over a longitudinal distance of five feet. 
   d. The minimum shear resistance must not be less than 40 kip. 
  7. Provide black wales unless otherwise shown in the Plans. 
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  8. Wales, other than RTSS as defined in Section 973, must include minimum 
1-1/2” thick UHMW-PE wearing surface. 
 471-6.2 Piles: Piles must meet the following minimum design criteria: 
  1. Provide fasteners and connection hardware that prevent loosening over time. 
  2. For hollow pile sections, provide a minimum bolt pull-through and crushing 
resistance greater than or equal to the maximum connection reaction force. Pull-through and 
crushing resistance is defined at the point of first yield and/or the load at which an audible crack 
occurs. 
  3. Provide black piles unless otherwise shown in the Plans. 

471-7 Storage, Handling and Installation. 
 Unless otherwise shown in the manufacturer’s approved field construction manual, use 
the following construction details. 
 Protect materials at all times against exposure to extreme heat or impact. Transport 
products in a manner that will minimize scratching or damage to the outer surfaces, stack on 
dunnage above ground so that it may be easily inspected and store in a manner that will avoid 
damage. Handle and lift products with nylon slings. Do not use sharp instruments in handling the 
product. Products damaged in shipping or handling will be rejected. 
 Products containing cracks in the reinforcing rods, or cracks or splits (partial or full 
depth) across the section will be rejected. 
 Cut, bevel, drill, countersink and otherwise install products in accordance with the 
manufacturer’s recommendations. Set all material accurately to required levels and lines, with 
members plumb and true and accurately cut and fitted. Securely attach all materials to substrate 
by anchoring and fastening as shown in the shop drawings. Perform all cutting and drilling in a 
manner that allows for the collection of all debris and dispose of properly. 
 Field installation of grout or concrete inside of hollow wales is not allowed. 
 Install piles in accordance with Section 455. 

471-8 Method of Measurement. 
 The quantity for the entire fender system to be paid will be lump sum. 

471-9 Basis of Payment. 
 471-9.1 Price and payment for fender system will be full compensation for the work 
specified in this Section including all labor, equipment and materials required to furnish and 
install the piles to the pile cut-off elevations shown in the Plans, and all wales, dimensional 
lumber, material, storage costs, disposal of unused material and waste, transportation costs, 
fasteners and other necessary items required for completing the work. 
 Payment will be made under: 

Item No. 471-  3- Fender System Polymeric - lump sum. 
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INCIDENTAL CONSTRUCTION 

SECTION 502 
SHEAR CONNECTORS 

502-1 Description. 
 Furnish and install welded shear connectors on steel beams and girders at locations 
shown in the Contract Documents. Field weld shear connectors located on the top flange only 
after the deck forms are in place. Installation of shear connectors in the fabrication plant is not 
permitted. 

502-2 General Requirements. 
 502-2.1 Design: Provide shear connector studs of a design suitable for end-welding to 
steel beams and girders, with automatically timed stud welding equipment. Provide the type, size 
or diameter, and length of stud as specified by the Contract Documents, and as approved by the 
Engineer. Meet the allowable tolerances on dimensions as specified in 502-7. 
 502-2.2 Arc-Shield: Furnish an arc-shield (ferrule), of heat-resistant ceramic or other 
suitable material, with each stud. Use material that is not detrimental to the welds, does not cause 
excessive slag, and has sufficient strength not to crumble or break due to thermal or structure 
shock before the weld is completed. 
 502-2.3 Flux: Furnish flux for welding with each stud, either attached to the end of the 
stud or combined with the arc-shield for automatic application in the welding operation. 
 502-2.4 Coatings: Do not paint or galvanize studs. 
 502-2.5 Qualification: Use only qualified studs, passing the tests prescribed in 502-6. 
Use the same arc-shield in production as used in the qualification tests. 
 502-2.6 Data to be Submitted: Before placing orders for studs, submit to the Engineer 
for approval, the following information on the studs to be purchased: 
  1. The name of the manufacturer. 
  2. A detailed description of the stud and arc-shield to be furnished. 
  3. A certification from the manufacturer that the stud is qualified as specified in 
502-2.5. 
  4. The qualification test report as certified by the testing laboratory. 
 502-2.7 Freedom from Defects: After welding, ensure that the studs are free from any 
defect or substance that would interfere with their function as shear connectors. 

502-3 Materials. 
 502-3.1 Metal: For shear connector studs, meet the requirements of ASTM A108, cold-
drawn bar, Grades 1015, 1017, or 1020, either semi-killed or fully-killed. If using flux-retaining 
caps, use caps of a low-carbon grade steel suitable for welding and meeting the requirements of 
ASTM A109. 
 502-3.2 Mechanical Properties: For tensile properties as determined by tests of bar 
stock after drawing, or of finished studs, meet the following requirements: 
 

Tensile strength .................................. 60,000 psi (minimum) 
Yield strength* ................................... 50,000 psi (minimum) 
Elongation ................................. 20% in 2 inches (minimum) 
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Reduction of area ........................................ 50% (minimum) 
*As determined by 0.2% offset method. 

 
  Determine tensile properties in accordance with ASTM A370. Perform tensile 
tests of finished studs on studs welded to test plates. If fracture occurs outside of the middle half 
of the gage length, repeat the test. 
 502-3.3 Quality and Finish: Provide finished studs of uniform quality and condition, 
free from injurious laps, fins, seams, cracks, twists, bends, and other injurious defects. Produce a 
finish by cold drawing, cold rolling, or machining. 
 502-3.4 Certification: Ensure that the manufacturer certifies that the studs, as delivered, 
are in accordance with the materials requirements of this Subarticle. Submit certified in-plant 
quality control test reports to the Engineer upon request. 

502-4 Construction Requirements. 
 502-4.1 Equipment: End weld stud shear connectors to steel beams or girders with 
automatically timed stud welding equipment connected to a suitable power source. 
 502-4.2 Interlocking: If two or more stud welding guns are to be operated from the same 
power source, interlock them so that only one gun at a time can operate and the operating gun 
finishes each weld before starting another weld. 
 502-4.3 Condition of Studs: At the time of welding, ensure that the studs are free from 
rust, rust pits, scale, oil, and other deleterious matter which would adversely affect the welding 
operation. 
 502-4.4 Weather Limitations: Do not weld when the base metal temperature is below 
0ºF, or when the surface is wet or exposed to rain or snow. 
 502-4.5 Position of Welding Gun: While operating, hold the welding gun in position 
without movement until the weld metal has solidified. 
 502-4.6 Preparation of Areas: Prepare the surface where studs are to be welded by 
wire-brushing, peening, prick-punching, grinding, or other approved methods to remove paint, 
scale, rust, oils, or other deleterious matter which would adversely affect the welding operation. 
 502-4.7 Spacing: Ensure that longitudinal and lateral spacing of studs with respect to 
each other and to edges of beam or girder flanges does not vary more than 1/2 inch from the 
dimensions shown in the Plans. However, the Engineer will allow a variation of 1 inch where 
required to avoid interference with other attachments on the beam or where welding a new stud 
to replace a defective stud. Provide a minimum distance of 1 inch from the edge of a stud to the 
edge of a beam, but where possible provide at least 1-1/2 inches. 
 502-4.8 Testing: After allowing them to cool, bend the first two studs welded on each 
beam or girder, 45 degrees by striking the stud with a hammer. If failure occurs in the weld of 
either stud, correct the procedure, and weld and test two successive studs successfully before 
welding any more studs to the beam or girder. Inform the Engineer of any changes in the welding 
procedure at any time during construction. When the temperature of the base metal is below 
32ºF, bend one stud in each 100 studs welded 45 degrees in addition to the first two bent as 
specified above. 
 502-4.9 Repair of Welds: The Contractor may repair studs, on which a full 360 degrees 
weld is not obtained, in accordance with the procedures of ANSI/AASHTO/AWS D1.5, Bridge 
Welding Code. 
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 502-4.10 Reduction in Height: If the reduction in the height of studs as they are welded 
becomes less than 1/16 inch, immediately stop welding and correct the cause. Do not resume 
welding until the cause has been corrected. 
 502-4.11 Replacing Studs: Before welding the replacement stud, remove the defective 
stud, grind the area smooth and flush or, in the case of a pullout of metal, fill the pocket with 
weld metal, using the shielded metal-arc process with low-hydrogen welding electrodes, and then 
grind flush. In compression areas of flanges, the Contractor may weld a new stud adjacent to the 
defective area in lieu of repair and replacement of the existing weld. 

502-5 Inspection Requirements. 
 502-5.1 Bend Test: If visual inspection reveals any stud which does not show a full 
360 degrees weld, any stud which has been repaired by welding, or any stud in which the 
reduction in height due to welding is less than normal, strike such stud with a hammer and bend 
15 degrees off the vertical. For studs showing less than a 360 degrees weld, bend the stud in the 
direction opposite to the lack of weld. Replace studs that crack in either the weld or the shank. 
The Engineer may select additional studs to be subjected to the bend test specified above. The 
Contractor may leave the tested studs that show no sign of failure in the bent position. 
 502-5.2 Unsatisfactory Work: If, during the progress of the shear connectors work, 
inspection and testing indicate that the shear connectors being obtained are not satisfactory, make 
such changes in welding procedure, welding equipment, and type of shear connector as 
necessary to secure satisfactory results, at no expense to the Department. 
 502-5.3 Requalification: If the Engineer requests, require the manufacturer of the studs 
to submit sample studs for requalification in accordance with the procedures of 502-6, at no 
expense to the Department. 

502-6 Qualification Procedure. 
 502-6.1 Purpose: The purpose of this procedure is to prescribe weldability tests which 
will qualify a shear connector stud for welding under shop or field conditions. The Contractor 
may have a university, independent laboratory, other testing authority, or agency perform the 
tests. Ensure that the agency performing the tests submits to the manufacturer of the stud a 
certified report giving procedures and results for all tests, including the information listed under 
502-6.9. 
 502-6.2 Duration of Qualification: Once a type and size of stud with arc-shield has been 
qualified, the Engineer will consider the stud qualified until the manufacturer makes any change 
in the base of the stud, the flux, or the arc-shield, which affects the welding characteristics. 
 502-6.3 Preparation of Specimens: Prepare test specimens by welding representative 
studs to the center of square specimen plates, 1/2 to 3/4 inch thick, of structural steel, 
ASTM A36. The manufacturer may weld studs to a large plate and cut the specimen plates to a 
size suitable for test equipment used. 
 502-6.4 Welding Procedure: Weld studs with manufacturer recommended power 
source, welding gun, and control equipment. Measure welding voltage, current, and time by 
suitable instrumentation, and record these measurements for each specimen. Ensure that lift and 
plunge are at the manufacturer-recommended optimum setting. 
 502-6.5 Number of Test Specimens: 
  1. Weld 30 test specimens consecutively, with time held constant at optimum but 
with current 10% below optimum. 
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  2. Weld 30 test specimens consecutively, with time held constant at optimum but 
with current 10% above optimum. 
 502-6.6 Qualification Tests: 
  502-6.6.1 Tensile Tests: Subject 10 of the specimens welded in accordance with 
502-6.5(1), 10 in accordance with 502-6.5(2) to a tensile test. The Engineer will consider a stud 
qualified if all test specimens have a tensile strength above the minimum specified in 502-3.2. 
  502-6.6.2 Bend Tests: Place 20 of the specimens welded in accordance with 502-
6.5(1), 20 in accordance with 502-6.5(2) in a bend testing device, and bend alternately 
30 degrees in opposite directions until failure occurs. The Engineer will consider a stud qualified 
if, on all test specimens, fracture occurs in the shank of the stud and not in the weld. 
 502-6.7 Retest: If weld failure occurs in any of the tensile or bend test groups, the 
Contractor may retest that group. If weld failure repeats, consider the stud as having failed to 
qualify. 
 502-6.8 Qualification: For a manufacturer’s studs and arc-shields to be qualified, ensure 
that each group of 30 studs, by test or retest, meets the requirements prescribed in 502-6.6. 
 502-6.9 Report of Tests: Include the following in the laboratory report: 
  1. Drawings which show shapes and dimensions with tolerances of studs, arc-
shields, and flux. 
  2. A complete description of materials used in the studs and arc-shields, including 
the quantity and analysis of the flux. 
  3. A certification that the studs and arc-shields described in the report are 
qualified in accordance with 502-6.8. 

502-7 Dimensions and Tolerances. 
 Meet the following dimensions and tolerances: 
 

Table 502-1 
C L* H T 

3/4 - 1/64 inch 4 +0.062 inches 
4 -0.125 inches 1-1/4 ± 1/64 inch 3/8 inch minimum 

7/8 - 1/64 inch 4 +0.062 inches 
4 -0.125 inches 1-3/8 ± 1/64 inch 3/8 inch minimum 

*4 inches length is standard. 
The Contractor may obtain other lengths by special order. 
 
 Where: 
  C = Shaft diameter 
  L = Total stud length measured from top of head to base of shaft 
  H = Diameter of head 
  T = Thickness of head 

502-8 Method of Measurement. 
 For the purpose of payment, shear connectors will be classified as Structural Steel. The 
quantity to be paid for will be determined in accordance with Section 460. 
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502-9 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including furnishing and installing shear connectors. 
 Payment will be made in accordance with Section 460. 
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SECTION 504 
STEEL GRID FLOORS 

504-1 Description. 
 Furnish and erect open-type steel grid roadway and sidewalk floors, on the movable 
spans of bridges and at other locations shown in the Plans. Where specified in the Plans, 
completely fill the floor with concrete. 

504-2 Materials and Construction Methods. 
 504-2.1 General: Meet the following requirements: 

Portland Cement Concrete ..................................Section 346 
Structural Steel and Miscellaneous Metals .........Section 460 
Shop, Field, and Maintenance Painting of 
Structural Steel ....................................................Section 560 

 504-2.2 Roadway Floor: Construct the roadway floor as an open steel grid with 
rectangular openings. Place and weld the grid to the floor stringers as shown in the Plans. If the 
flooring requires secondary or supplemental stringers, the Department will consider these 
stringers and their fastenings a part of, and included in, the materials to be furnished and erected 
under this Section. 
 504-2.3 Sidewalk Floor: Erect sidewalk flooring consisting of a system of main bars and 
secondary bars, arranged in a system of rectangular, reticulum or U-shaped openings. Do not 
allow the clear distance in any opening to exceed 5/8 inch in one direction. Do not allow the 
longest dimension of any opening to exceed 3 inches. Place and weld the floor to the supporting 
members in accordance with the details shown in the Plans, or in accordance with the 
manufacturer’s directions as approved by the Engineer. 
 504-2.4 Conformance with Manufacturer’s Specifications: Meet the manufacturer’s 
specifications for the material and construction methods, as approved by the Engineer, for any 
type of steel floor used. 
 504-2.5 Use of Trade Names: Where the Plans refer to the type of floor by 
manufacturer’s designation or trade name, the Contractor may use a similar floor providing 
equivalent section modulus per unit width, and equivalent surface qualities, if approved by the 
Engineer. 

504-3 Painting. 
 Apply to all exposed areas of steel grid floors the same number, type, and thicknesses of 
paint coatings as are specified for painting structural steel. Prepare the surface the same as 
required for painting structural steel. Although not required, the Contractor may apply paint on 
areas to be covered by concrete. 

504-4 Method of Measurement. 
 The quantities to be paid for will be the plan quantity, in square feet, installed, complete 
and accepted. Proper deductions for open joints in the floor will be made in calculating plan 
quantity. 

504-5 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including furnishing and installing the complete floor above the tops of the main floor members 
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shown in the Plans, furnishing and installing any secondary joists which are required in addition 
to the main floor members, filling any specified portion with concrete, furnishing paint materials, 
painting, and welding. 
 Payment will be made under: 

Item No. 504-  1- Steel Roadway Floor - per square foot. 
Item No. 504-  2- Sidewalk Floor Steel - Rehab - per square foot. 
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SECTION 506 
BRIDGE DRAINAGE SYSTEM 

506-1 Description. 
 Construct drainage facilities and accessories to collect and dispose of water from drains 
on the bridge structures, in accordance with the details shown in the Plans. 

506-2 Materials. 
 Use materials as specified or required in the Plans. For aluminum materials, submit a 
certified mill analysis, along with a certificate from the producer stating that the materials used 
meet all requirements of these Specifications. Submit such reports to the Engineer. 

506-3 Method of Measurement. 
 The quantity for bridge drainage system to be paid for will be at the Contract lump sum 
price. 
 If bridge drainage piping is included in the Contract, the quantity to be paid for will be at 
the length, in feet. 
 If bridge drains are included in the Contract, the quantity to be paid for will be at the 
Contract unit price for each. 

506-4 Basis of Payment. 
 Prices and payments will be full compensation for all work, equipment, and materials 
specified in this Section or shown in the Plans, including the complete installation of the 
drainage system for the bridge structure. 
 Payment will be made under: 

Item No. 506-  1- Bridge Drainage System - lump sum. 
Item No. 506-  2- Bridge Drainage Piping - per foot. 
Item No. 506-  3- Bridge Drains - each. 
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SECTION 510 
NAVIGATION LIGHTS FOR FIXED BRIDGES 

510-1 Description. 
 Furnish and install navigation lighting systems, including all wiring, conduit, wiring 
devices, transformers, enclosures, grounding system, controls, protective devices, lights, etc., as 
shown in the Plans and in compliance with Code of Federal Regulations (CFR), Title 33, 
Part 118, which is further clarified in U.S. Coast Guard (USCG) Publication “A Guide to Bridge 
Lighting”. Navigation lights must operate from sunset to sunrise and during periods of low 
visibility. 

510-2 Coordination of Electrical Work. 
 Use experienced personnel in the type of work required by the Contract Documents to 
provide a complete and satisfactory fitting and fully operational installation. Perform all 
electrical work either by, or under the immediate supervision of an electrical journeyman. 
 Schedule and arrange electrical work in a neat, well-organized manner without 
interference with the work scheduling of other trades. 

510-3 Materials and Equipment. 
 Meet the equipment and material requirements as shown in the Contract Documents. 
 Furnish and install only materials and equipment of new stock meeting ANSI, NEC, 
NEMA, and UL requirements, and approved by the Engineer, except where the Contract 
Documents allow or specify the use of other than new equipment. 
 Furnish and install marine type products manufactured of corrosion resistant materials. 
 Furnish and install only fasteners manufactured from ASTM 316 stainless steel with yield 
strength 35,000 psi or higher. 
 Furnish and install ASTM 300 series stainless steel conduit straps or hangers held at not 
less than two points. 
 Furnish and install framework for supporting boxes, switches, and other externally 
mounted electrical devices fabricated from ASTM A709 Grade 36 hot-dip galvanized structural 
steel. 

510-4 Navigation Lights and Aids. 
 510-4.1 Navigation Lights: Equip all navigation lights with a LED array with a 
minimum of 50,000 hour life and bright enough to meet the visibility requirements of CFR 
Title 33, Part 118. Mount LED arrays on an internal shock and vibration isolator. Provide, in the 
circuit, a lightning surge suppressor capable of absorbing multiple strikes without replacement. 
Provide special power supply to provide current limited DC voltage to the LED array. 
  Furnish and install fixtures with unpainted housings of heavy duty cast aluminum 
or bronze construction with a 1-1/2 to 2 inch threaded conduit opening on the bottom. Use only 
marine type mounting boxes with minimum 3/4 inch conduit opening. Furnish and install 
fixtures with lenses that are standard marine molded, single-piece fresnel type, rigid, heat 
resistant glass or U.V. resistant polycarbonate and inside diameter of 7 to 8 inch. Furnish all 
stainless steel closure bolts, lens tie rods, and attachment hardware for a complete and accepted 
installation. 
   Furnish and install pier/fender lights, center channel lights and channel margin 
lights with cast aluminum or bronze swivel assembly and mounting bracket, complete with 

717 FY 2024-25



stainless steel pivot, watertight “O” ring seal, bronze bearings, cable entrance fitting, and 
stainless steel service chain rated for a minimum 225 pounds load. Use a 1-1/2 or 2 inch 
galvanized pipe or stainless steel pipe as a hanger stem with automatic lock at service and 
operating positions. Furnish and install a 60% counterweight if stem exceeds 5 feet in length. 
  Ensure the pier/fender Light is equipped with a red 180 degree lens, the center 
channel light is equipped with a green 360 degree lens and the channel margin light is equipped 
with a red 180 degree lens. 
 510-4.2 Clearance Gauge Lights: Furnish and install one-piece die-cast aluminum 
fixture housing fitted with watertight gasket, stainless steel hinges and fasteners, and adjustable 
aiming capability, equipped with a 120 VAC 50 watt, high-pressure sodium lamp. Use a heavy 
cast aluminum connection box body and cover with stainless steel swing bolts, watertight gasket 
and provisions for mounting to a platform with four stainless steel lag bolts or screws. 

510-5 Disconnect Switches. 
 Furnish and install switches that are HP rated and meet Federal and NEMA 
Specifications with NEMA Type 4X (stainless steel) enclosures, and with metal factory 
nameplates that are front cover mounted and contain a permanent record of switch type, catalog 
number, and HP rating. Provide switch with visible blades, reinforced fuse clips, and non-
teasible, positive, quick make-quick break mechanisms. Provide switch assembly plus operating 
handle as an integral part of the enclosure base. 
 Use switches with defeat able door interlocks that prevent the door from opening when 
the operating handle is in the ON position, and whose handle position is easily recognizable and 
is padlockable in the OFF position. Use heavy-duty switches with line terminal shields. 
 510-5.1 Fusible Switch Assemblies: Furnish and install NEMA KS 1 type; load 
interrupter enclosed knife switch. Provide fuse Clips that are designed to accommodate Class R 
fuses. 
 510-5.2 Non-fusible Switch Assemblies: Furnish and install NEMA KS 1; HD type, 
load interrupter enclosed knife switch. 
 510-5.3 Enclosures: Furnish and install NEMA KS 1 type enclosure as shown in the 
Contract Documents. 
 510-5.4 Installation: Install disconnect switches where indicated in the Contract 
Document or where required by the Engineer. Use separate conduits for line and load 
conductors. Install fuses in fusible disconnect switches. 

510-6 Supporting and Mounting Devices. 
 Ensure the sizes, and types of anchors, fasteners and supports used are adequate to carry 
the load of the equipment and conduit, including the wire in the conduit. 
 Space conduit supports to avoid conflicts with reinforcing steel at 5 feet maximum. For 
concrete mounting, use anchor bolts and all matching parts and tools recommended by and 
provided by the same manufacturer, as well as suitable for dynamic loading caused by vibration 
due to traffic. To mount conduit supports and pull boxes, use 1/4 inch diameter anchor system. 
To mount channel lights use minimum 1/2 inch diameter anchor system with 3-1/2 inch 
embedment and 8 inch edge distance. 
 Use ASTM 300 series stainless steel conduit straps or hangers held at not less than two 
points. 
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 Do not use powder-actuated anchors. Do not drill or weld structural steel members. Do 
not use bolts smaller than 1/4 inch in diameter except as may be necessary to fit the mounting 
holes in small and light devices. Install surface-mounted boxes with minimum of three anchors. 

510-7 Conduit. 
 510-7.1 General: Furnish and install conduit in the quantities and sizes required to 
complete the work as shown in the Plans and as required by NEC. Use products listed and 
classified by UL as suitable for purpose specified and shown. Do not use non-metallic flexible 
conduit, aluminum, or electrical metallic tubing (EMT). 
 510-7.2 Liquid-Tight Flexible Metal Conduit: Furnish and install, liquid-tight flexible 
metal conduit of interlocked steel construction with PVC jacket, and fittings meeting the 
requirements of ANSI/NEMA FB 1. 
 510-7.3 PVC Conduit: Furnish and install, schedule 80 PVC 3/4 inch minimum diameter 
conduit meeting the requirements of ASTM D1785 and NEMA TC 2 and fittings and conduit 
bodies meeting the requirements of ASTM D2467 and NEMA TC 3. 
 510-7.4 Fiberglass Reinforced Epoxy Conduit: Furnish and install rigid non-metallic 
fiberglass reinforced epoxy conduit and fittings manufactured in accordance with the applicable 
standards of ANSI and NEMA TC-14B. 
  Ensure the conduit has a bell and spigot type coupling and the coupling seal is 
made rigid by using an adhesive that will provide a water and vapor tight joint with a tensile 
strength equal to that listed for the conduit. An alternative type assembly may be used by 
applying a triple seal ribbed gasket of water resistant rubber material. Ensure the gasket is held 
firmly in place with a compatible adhesive. 
  Ensure that all fittings, adapters, and bends are manufactured from the same 
materials as the conduit and conform to the dimensional requirements of NEMA TC-14. 
  Use only fiberglass reinforced epoxy conduit and fittings made by the same 
manufacturer to insure proper fit and assembly, listed on the UL approved list and labeled for 
Type I service sizes 2 to 6 inches. 
  Ensure that each piece of conduit and fitting is clearly marked with durable 
contrasting ink, stenciled with the following: 
   1. Nominal size, 
   2. Bends to show the degree and radius of curvature, 
   3. Type: SW or HW, 
   4. Manufacturers’ name or trademark. 
 510-7.5 Installation: Install conduit in accordance with National Electrical Contractors 
Association (NECA) “Standard of Installation” and manufacturer’s instructions. 
  Arrange supports to prevent misalignment during wiring installation. Support 
conduit using straps, lay-in adjustable hangers, clevis hangers, and split hangers. Do not support 
conduit with wire or perforated pipe straps, plastic straps, or plastic hangers. Ensure that all wire 
used for temporary supports is removed upon completion of installation. 
  Install an expansion fitting for specified PVC conduit at all structure expansion 
joints or where movement between adjacent sections of conduit is expected. Submit certification 
to the Engineer from the manufacture that the expansion fitting meets the following minimum 
requirements: compatibility with the connected conduits, water proof, UV protected, and allows 
longitudinal movement equal to that of the expansion joint or movement expected. 
  Route exposed conduit parallel and perpendicular to walls and concrete barriers or 
route conduit in traffic railings. Install conduits to be continuous and watertight between boxes 
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or equipment. Protect conduits at all times from the entrance of water and other foreign matter by 
being capped or well plugged overnight and when the work is temporarily suspended. 
  Cut conduit square using saw or pipe cutter; de-burr cut ends. Bring conduit to 
shoulder of fittings; fasten securely. Use conduit hubs to fasten conduit to metal boxes. Do not 
install more than the equivalent of three 90 degree bends (total 270 degrees) between boxes. Use 
conduit bodies to make sharp changes in direction such as around diaphragms. 
  Join PVC conduit using cement recommended by manufacturer. Wipe PVC 
conduit dry and clean before joining. Apply full even coat of cement to entire area inserted in 
fitting. Allow joint to cure for a minimum of 20 minutes before pulling conductors. 
  Do not use flexible conduit extensions greater than 24 inches in length. Ensure 
that all flexible conduit extensions are equipped with bonding jumpers. 
  Do not allow moisture traps; provide pull box with drain fitting at low points in 
exposed conduit system. 

510-8 Wiring. 
 510-8.1 General: Do not use aluminum conductors. Use only SE or RHW on incoming 
service and use single conductor with XHHW insulation, unless otherwise noted in the Plans. 
  Do not use wire smaller than No. 12 AWG. 
  Furnish insulated conductors of seven or nineteen strand copper with a minimum 
98% conductivity and connector accessories for copper in sufficient quantities for a complete 
installation. 
 510-8.2 Installation: Use pull boxes wherever necessary to facilitate the installation of 
the conductors. Do not use condulets for pulling more than ten conductors or for branching 
conductors. 
  Splice only in accessible boxes. Make lug connections with high pressure indent 
connector tools as recommended by the lug manufacturer. Make splices and taps to carry full 
ampacity of conductors without perceptible temperature rise. Tighten all connections to 
manufacturer's recommendations. Tape uninsulated conductors and connectors with electrical 
tape to 150% of the insulation value of conductor. Ensure all splices are waterproof. 
  Use solderless pressure connectors with insulating covers for No. 8 AWG and 
smaller wire splices and taps. Use split bolt connectors for No. 6 AWG and larger wire splices 
and taps. 
  Pull all conductors into a raceway at the same time. Use soap base wire pulling 
lubricant for pulling No. 4 AWG and larger wire. 
 510-8.3 Testing: Test each circuit for continuity and short-circuits for its complete length 
before being connected to its load. 
  Inspect wire and cable for physical damage and proper connection. 

510-8 Method of Measurement. 
 The quantity to be paid for will be at the Contract lump sum price, completed and 
accepted. 

510-9 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 510-  1- Navigation Lights - lump sum. 
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SECTION 514 
GEOSYNTHETIC FOR DRAINAGE APPLICATIONS  

514-1 Description. 
 This Section specifies the construction requirements for geosynthetics used in drainage, 
slope protection, and material separation applications. 

514-2 Material. 
  Use geosynthetic materials meeting the requirements of Section 985 and listed on the 
Approved Product List (APL). Ensure the geosynthetic materials received at the job site are in 
unopened shipping packages and the packages are clearly labeled with the manufacturer’s name, 
product name, style number, roll dimension and LOT number, otherwise, the Engineer will reject 
the material. Store geosynthetic materials in accordance with the manufacturer’s instructions 
ensuring to protect the geosynthetic material from physical damage, debris, and temperatures 
greater than 140° F. Prevent mud, fluid concrete, asphalt, or other deleterious materials from 
coming in contact with the geosynthetic materials that could impact the performance of the 
geosynthetic material. Replace geosynthetic materials with defects, tears, punctures, flaws, 
deterioration, or other damage at no additional cost to the Department. 

514-3 Construction Methods. 
 514-3.1 Geosynthetic Materials for Drainage Applications: Select a geosynthetic 
material meeting the appropriate application as specified in 985-3. Place and install the 
geosynthetic material at the proper elevation, location and orientation  as shown in the Contract 
Documents and in accordance with the manufacturer’s instructions. Place the geosynthetic 
material on areas with a uniform slope that are reasonably smooth, free from mounds, windrows, 
and any debris or projections which might damage the geosynthetic material. When overlapping 
is necessary, the Contractor may sew the seams to reduce overlaps as specified in 985-2.6. 
  After placement of the geosynthetic material, do not exceed the manufacturer’s 
recommendations for exposure to ultraviolet light or five days, whichever is less. If the exposure 
time is exceeded, remove and replace the geosynthetic material. 
 514-3.2 Subsurface Drainage Applications: When indicated in the Plans, place the 
geosynthetic material with the long dimension parallel to the trench. Place and install the 
geosynthetic material to provide a minimum 12-inch overlap for each joint or in accordance with 
the manufacturer’s recommendation, whichever is greater. Do not drop coarse aggregate 
materials from heights greater than 3 feet. 
 514-3.3 Revetment System Applications: Overlap adjacent strips of geosynthetic 
material at a minimum of 24 inches and in accordance with the manufacturer’s 
recommendations, whichever is greater. Anchor the geosynthetic materials with securing pins 
inserted through both strips of geosynthetic material along a line through the midpoint of the 
overlap and to the extent necessary to prevent movement of the geosynthetic material.  
  Place the geosynthetic material so that the upstream (upper) strip of geosynthetic 
material overlaps the downstream (lower) strip. Stagger vertical laps a minimum of 5 feet. Use 
full rolls of geosynthetic material whenever possible to reduce the number of vertical laps. Do 
not drop bedding stone or riprap from heights greater than 3 feet onto the geosynthetic material. 
 514-3.4 Repairs: Replace geosynthetic material damaged during or after installation at 
no cost to the Department. Repair geosynthetics damaged during or after installation only after 
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the manufacturer establishes that the intended use and stability is not affected and after obtaining 
the Engineer’s approval. Make such repairs as follows: 
  Remove materials placed within the damaged geosynthetic area plus an additional 
4 feet in all directions beyond the limits of the damage. Place a patch consisting of the same 
material as the geosynthetic material over the damaged area in accordance with the 
manufacturer’s recommendation. Overlap the undamaged geosynthetic material with the patch at 
a minimum of 3 feet in all directions. Place backfill material on the geosynthetic material in 
accordance with the Contract Documents after repairs have been completed. 
  For repairs of Geosynthetic material placed on slopes adjacent to water, place 
geosynthetic material so that the upstream (upper) strip of geosynthetic material overlaps the 
downstream (lower) strip. 

514-4 Acceptance Criteria. 
 Submit to the Engineer the product label with the manufacturer’s name, product name, 
style number, roll dimension and LOT number at least fourteen days prior to placement. In 
addition, provide two 8-inch by 10-inch samples of geosynthetic materials for product 
identification to the Engineer. The acceptance of the geosynthetic material is subject to the 
approval of the State Materials Office (SMO).  

514-5 Basis of Payment. 
 No separate payment will be made for the work specified in this Section. The cost of 
furnishing, placing, and sewing or overlapping the fabric will be included in the Contract price 
for the items to which it is incidental. 
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SECTION 515 
METAL PEDESTRIAN/BICYCLE RAILINGS, GUIDERAILS, AND HANDRAILS 

515-1 Description. 
 Furnish and install metal pedestrian/bicycle railings, including bullet rails, guiderails and 
handrails in accordance with the Plans and Standard Plans. 

515-2 Materials. 
 Meet the following requirements: 

Concrete ..............................................................Section 346 
Anchor Bolts, Rods, Nuts and Washers* ............Section 962 
Adhesive Anchors** ...........................................Section 937 
Aluminum** .......................................................Section 965 
Bearing Pads** ......................................................... 932-2.5 
Epoxy Mortar** ..................................................Section 926 
Steel**.................................................................Section 962 
*Do not use expansion anchors. 
**Use products listed on the Department’s Approved Product List (APL). 

515-3 Construction Requirements. 
 515-3.1 General: Space posts to clear obstacles without exceeding maximum post 
spacing and maintain a uniform spacing with reasonable consistency. Place splices in 
approximately the same place within a railing section. 
  Railings must be free of burrs and sharp edges and all plug welds ground smooth. 
 515-3.2 Welds: An American Welding Society certified welding inspector must visually 
inspect all welds for final approval. Nondestructive testing of welds is not required, unless 
otherwise shown in the Plans. Prior to installation of the railings, a certifying statement from the 
welding inspector must be provided. The document must identify the project information, date of 
inspection, welding inspector name, and inspector certification number. 
  515-3.2.1 Aluminum Railing: Welds must be in accordance with Section 965. 
Filler material for seal welds, plug welds and bend splices may be ER4303. 
  515-3.2.2 Steel Railing: Meet the requirements of Section 962, except weld 
connections must be in accordance with AWS D1.1, Structural Welding Code, using E70XX 
weld material, unless otherwise shown in the Plans. 
 515-3.3 Coatings: 
  515-3.3.1 Aluminum Railing: Coating is not required, unless otherwise shown in 
the Plans. Finished product must have a smooth uniform appearance. 
   When a colored coating is required, use a fluoropolymer based powder 
coating system complying with American Architectural Manufacturers Association (AAMA) 
Specification No. 2605. 
  515-3.3.2 Steel Railing: Components must be hot-dip galvanized after fabrication 
in accordance with Section 962, unless otherwise shown in the Plans. When a colored coating is 
required, meet the requirements of 649-4. 
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515-4 Shop Drawings. 
 Submit shop drawings and obtain approval prior to fabrication in accordance with 
Section 5. Show project specific geometry (line and grade), post type and locations, expansion 
joint and splice locations. 
 Include other project specific details such as tapered end transitions, continuity or 
transition details post and panel infill type, and anchor bolt general details. 

515-5 Installation. 
 515-5.1 General: Place a 1/8 inch thick bearing pad with dimensions matching the base 
plate between the base plate and concrete surface. 
 515-5.2 Bullet Railings: Install rail posts perpendicular to the profile grade 
longitudinally and plumb transversely. 
 515-5.3 Pedestrian /Bicycle Railings and Guiderails: For locations other than bridges, 
fabricate and install posts plumb. On bridges, fabricate and install posts perpendicular to the 
profile grade line longitudinally and plumb transversely. Use aluminum shim plates to make 
necessary adjustments. Bond stacked shim plates with adhesive bonding material and field trim 
shim plates to match the foundation contours. Beveled shim plates may be used in lieu of 
trimmed flat shim plates. 
  If shims greater than 1/2 inch total thickness are required, provide longer anchor 
bolts. Bolts must be long enough to secure washers and nuts and meet the minimum embedment 
length. 
  Post tolerance from plumb is plus or minus one inch, measured at 42 inches above 
the foundation. Rails must form a smooth continuous line without hills or dips greater than 
1/2 inch between any three posts or side sway greater than 1/2 inch between post assemblies. 
 515-5.4 Anchoring: 
  515-5.4.1 General: Secure nuts to a snug tight condition. Tack weld nuts to stem 
or distort bolt threads to prevent nut loosening and removal. Coat damaged galvanizing on bolt 
stems, nuts, and tack welds in accordance with Section 562. 
  515-5.4.2 Adhesive Anchors: Install anchors in accordance with Section 416. 
  515-5.4.3 C-I-P and Thru-Bolt Anchors: Use galvanized hex head anchor bolts. 
When thru-bolting is used, coat cut reinforcing steel inside the drilled hole with a zinc 
galvanizing compound in accordance with Section 562 prior to installing bolts. 
  515-5.4.4 Embedded Guiderail Posts: Core holes into the foundation concrete, 
then clean holes, in accordance with the manufacturer’s instructions. At a minimum, use oil free 
compressed air to remove loose particles, brush the inside surface to free loose particles, then use 
compressed air again to remove any remaining particles. Use a Type AB, or F epoxy compound 
to secure guiderail posts into the cored holes. 

515-6 Method of Measurement. 
 The quantity of railing to be paid for will be the plan quantity, in linear feet, installed and 
accepted. The quantity will be measured along the centerline of the top rail. 

515-7 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including all materials, hardware, labor, and incidentals required to complete the installation. 
 For relocation of existing railing, price and payment will be full compensation for the 
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removal and reinstallation, including all materials, hardware, labor, and incidentals required to 
complete the installation. 
 Payment will be made under the following: 

Item No. 515-  1- Pipe Handrail-Guiderail - per linear foot. 
Item No. 515-  2- Pedestrian/Bicycle Railing - per linear foot. 
Item No. 515-  3- Handrail - Retrofit to Existing Railing - per linear foot. 
Item No. 515-  4- Aluminum Bullet Railings - per linear foot. 
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SECTION 520 
CONCRETE GUTTER, CURB ELEMENTS, 

AND TRAFFIC SEPARATOR 

520-1 Description. 
 Construct portland cement concrete curb. Curb will include concrete curb and gutter, 
concrete traffic separator, valley gutter, special concrete gutter, curb for sidewalk curb ramps and 
driveways, and any other types of concrete curb not specified in other Sections. 

520-2 Materials. 
 520-2.1 Concrete: Use concrete meeting the requirements of Section 347. 
 520-2.2 Reinforcement: For all steel reinforcement required by the Plans, meet the 
requirements of Section 415. 
 520-2.3 Joint Materials: Meet the requirements of Section 932. 
 520-2.4 Toll Header Curb Concrete: Use concrete meeting the requirements of 
Section 346, Class II. 

520-3 Forms. 
 520-3.1 Form Materials: Construct forms for this work of either wood or metal. Provide 
forms that are straight, free from warp or bends, and of sufficient strength, when staked, to resist 
the pressure of the concrete without deviation from line and grade. For all items constructed on a 
radius, use flexible forms. 
 520-3.2 Depth of Forms: Ensure that forms have a depth equal to the plan dimensions 
for the depth of concrete being deposited against them. 
 520-3.3 Machine Placement: The Contractor may place these items by machine methods 
with the approval of the Engineer provided that the Contractor consistently produces an 
acceptable finished product, true to line, grade, and cross section. 

520-4 Excavation. 
 Excavate to the required depth, and compact the foundation material upon which these 
items are to be placed as specified in 120-9. 

520-5 Placing Concrete. 
 Place the concrete in the forms, and tamp and spade it to prevent honeycombing, and 
until the top of the structure can be floated smooth and the edges rounded to the radius shown in 
the Plans. 

520-6 Joints. 
 520-6.1 Contraction Joints: Except for machine placed items, the Contractor may form 
joints by using dummy joints (either formed or sawed) or by using sheet metal templates. If 
using sheet metal templates, ensure that they are of the dimensions, and are set to the lines, 
shown in the Plans. Hold templates firmly while placing the concrete. Leave templates in place 
until the concrete has set sufficiently to hold its shape, but remove them while the forms are still 
in place. 
  Saw contraction joints, for machine placed items, unless the Engineer approves an 
alternate method. Saw the joints as soon as the concrete has hardened to the degree that 
excessive raveling will not occur and before uncontrolled shrinkage cracking begins. 
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  Space contraction joints at intervals of 10 feet except where closure requires a 
lesser interval, but do not allow any section to be less than 4 feet in length. 
 520-6.2 Expansion Joints: Construct expansion joints at all inlets, at all radius points, 
and at other locations indicated in the Plans. Locate them at intervals of 500 feet between other 
expansion joints or ends of a run. Ensure that the joint is 1/2 inch in width. 

520-7 Finishing. 
 520-7.1 Repair of Minor Defects: Remove the forms within 24 hours after placing the 
concrete, and then fill minor defects with mortar composed of one part portland cement and two 
parts fine aggregate. The Engineer will not allow plastering on the face of the curb. Remove and 
replace any rejected curb, curb and gutter, or valley gutter without additional compensation. 
 520-7.2 Final Finish: Finish all exposed surfaces while the concrete is still green. In 
general, the Engineer will only require a brush finish. For any surface areas, however, which are 
too rough or where other surface defects make additional finishing necessary, the Engineer may 
require the Contractor to rub the curb to a smooth surface with a soft brick or wood block, using 
water liberally. Also, if necessary to provide a suitable surface, the Engineer may require the 
Contractor to rub further, using thin grout or mortar. 
 520-7.3 Imprinted Concrete: Install imprinted concrete as shown in the Plans. 

520-8 Curing. 
 520-8.1 General: Continuously cure the concrete for a period of at least 72 hours. 
Commence curing after completely finishing and as soon as the concrete has hardened 
sufficiently to permit application of the curing material without marring the surface. Immediately 
replace any curing material removed or damaged during the 72 hour period. 
  After removing the forms, cure the surfaces exposed by placing a berm of moist 
earth against them or by any of the methods described below, for the remainder of the 72 hour 
curing period. 
 520-8.2 Wet Burlap Method: Place burlap, as specified in 925-1, over the entire 
exposed surface of the concrete, with sufficient extension beyond each side to ensure complete 
coverage. Overlap adjacent strips a minimum of 6 inches. Hold the burlap securely in place such 
that it will be in continuous contact with the concrete at all times, and do not allow any earth 
between the burlap surfaces at laps or between the burlap and the concrete. Saturate the burlap 
with water before placing it, and keep it thoroughly wet throughout the curing period. 
 520-8.3 Membrane Curing Compound Method: Apply clear membrane curing 
compound or white pigmented curing compound, as specified in 925-2, by a hand sprayer 
meeting the requirements of 350-3.10, in a single coat continuous film at a uniform coverage of 
at least one gallon per 200 square feet. Immediately recoat any cracks, checks, or other defects 
appearing in the coating. Thoroughly agitate the curing compound in the drum prior to 
application, and during application as necessary to prevent settlement of the pigment. 
 520-8.4 Polyethylene Sheeting Method: Place polyethylene sheeting, as specified in 
925-3, over the entire exposed surface of the concrete, with sufficient extension beyond each side 
to ensure complete coverage. Overlap adjacent strips a minimum of 6 inches. Hold the sheeting 
securely in place and in continuous contact with the concrete at all times. 
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520-9 Backfilling and Compaction. 
 After the concrete has set sufficiently, but not later than three days after pouring, refill the 
spaces in front and back of the curb to the required elevation with suitable material. Place and 
thoroughly compact the material in layers not thicker than 6 inches. 

520-10 Surface Requirements. 
 520-10.1 Straightedge: Test the gutter section of curb and gutter with a 10 foot 
straightedge laid parallel to the centerline of the roadway and while the concrete is still plastic. 
Perform straightedging along the edge of the gutter adjacent to the pavement or along other lines 
on the gutter cross-section, as directed by the Engineer. Immediately correct irregularities in 
excess of 1/4 inch. 
 520-10.2 Elevation and Cross Slope: Place curb and gutter so the calculated actual 
roadway or shoulder cross slope to be placed within the curb and gutter is within +/- 0.2% of the 
calculated design cross slope for that location. Once per 500 feet, check the elevation of lip of 
curb and gutter and calculate actual cross slope between curb and gutter on each side of a lane or 
set of adjacent lanes. Perform these checks prior to placement of the curb and gutter and adjust to 
ensure cross slope tolerance is met. After placement and curing of curb and gutter, perform the 
above checks again. Correct any curb and gutter found to be outside the cross slope tolerance 
described above. 

520-11 Method of Measurement. 
 For curb or curb and gutter, the quantity to be paid will be the plan quantity, in feet, 
measured along the face of the completed and accepted curb or curb and gutter. Curb for 
sidewalk curb ramps or driveways will be paid at the Contract unit price for the adjacent curb 
type. 
 For valley gutter or shoulder gutter, the quantity to be paid will be the plan quantity, in 
feet, measured along the gutter line of the completed and accepted valley gutter or shoulder 
gutter. 
 For concrete traffic separator of constant width, meeting the requirements of Standard 
Plans, Index 520-020, the quantity to be paid will be the plan quantity, in feet, measured along 
the center of its width, completed and accepted, including the length of the nose. 
 For concrete traffic separator of nonstandard or varying width, the quantity to be paid 
will be the plan quantity, in square yards, completed and accepted. 
 For curb of any type next to concrete pavement, the curb-pavement joint quantity to be 
paid will be the plan quantity, in feet, measured along the face of the completed and accepted 
curb. 

520-12 Basis of Payment. 
 520-12.1 Concrete Gutter, Curb Elements, and Traffic Separator: Price and payment 
will be full compensation for all work specified in this Section, including reinforcement steel, 
dowels, asphalt pavement and base under traffic separator, joint materials and asphalt curb pad. 
 520-12.2 Excavation: Excavation for new installations will be paid for as roadway 
excavation in accordance with 120-13.2. 
 520-12.3 Payment Items: Payment will be made under: 

Item No. 520-  1- Concrete Curb and Gutter - per foot. 
Item No. 520-  2- Concrete Curb - per foot. 
Item No. 520-  3- Concrete Valley Gutter - per foot. 
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Item No. 520-  4- Curb-Concrete Pavement Joint - per foot. 
Item No. 520-  5- Concrete Traffic Separator - per foot. 
Item No. 520-  6- Concrete Shoulder Gutter - per foot. 
Item No. 520- 70- Concrete Traffic Separator - per square yard. 
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SECTION 521 
CONCRETE BARRIERS, TRAFFIC RAILINGS, 

AND PARAPETS 

521-1 Description.
Construct precast or cast in place concrete barriers, traffic railings, opaque visual barriers, 

and parapets, herein referred to as rigid barrier, in accordance with the Standard Plans and the 
details shown in the Plans. Use stationary removable forms or sliding forms to construct the rigid 
barrier. Do not use permanent precast concrete rigid barrier on bridge or box culvert structures. 

Submit written certification from the manufacturer of the precast rigid barrier that the 
barrier meets the requirements of this Section. Rigid barrier is produced using certification 
acceptance; therefore, assume responsibility for performance of quality control testing and 
inspections required by Sections 346 and 400. Perform all Quality Control Testing and 
inspections using CTQP qualified testing personnel. Perform compressive strength testing in a 
laboratory inspected by CCRL or CMEC. 

Ensure that each shipment of products to the job site includes a list of products shipped 
and the required written certification statement for each product. Submit this list and 
certifications to the Engineer. 

521-2 Materials.
Meet the following requirements: 

Flowable Fill .......................................................Section 121 
Concrete .............................................. Sections 346 and 347 
Reinforcing Steel ................................................Section 415 
Joint Materials ........................................................... 932-1.1 
Joint Materials* ..................................... 932-1.2 and 932-1.3 
Barrier Delineators * ......................................... Sections 705 
*Use products listed on the Department’s Approved Product List (APL).

521-3 Requirements.
521-3.1 Precast Temporary Concrete Barrier: Meet the requirements of 102-9.5.
521-3.2 Precast Noise Wall Barrier Requirements: Obtain precast concrete

components from a plant that is currently on the Department’s Production Facility Listing. 
Producers seeking inclusion on the list must meet the requirements of Section 105.

Do not accept products that are not permanently and clearly stamped on the tongue and 
groove portion of the panel and posted with the type, date cast, project number, and the 
manufacturer’s name or symbol by the Producer. 

521-3.2.1 Casting Tolerances: Maintain the following casting tolerances:
1. Overall Height and Width: +/- 1/4”
2. Thickness: +/- 1/4”
3. Out of Square: 1/8” per 6 ft., but not more than 3/8” total along any side
4. Warping: 1/16” per foot distance to nearest corner
5. Bowing: 1/240 segment dimension
6. Surface Smoothness: +/- 1/16”
7. Tongue and groove joint dimensions: +/- 1/4”
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  521-3.2.2 Shop Drawing Submittal: Submit shop drawings for precast elements, 
when required, in accordance with Section 5, showing a plan and elevation with the following 
project specific information: 
   1. Begin and end wall stations with offsets 
   2. Horizontal and vertical alignments of the wall 
   3. Segment locations and lengths  
   4. Segment locations for: 
    a. Graphic details for architectural inlays as required 
    b. Special detailing for drainage requirements 
   5. Elevations of top of segments 
   6. Existing ground and finished grade elevations  
   7. Top panel to precast base grouted and dowelled joint dowel and sleeve 
locations 
   8. Non-standard precast component details 
   9. Lifting devices 

521-4 Construction. 
 521-4.1 General: The Contractor may use stationary removable forms or slip form 
construction methods provided a completed rigid barrier with acceptable alignment and finish is 
obtained. Do not use forms which are damaged or are not in alignment. At no expense to the 
Department, remove and replace sections of rigid barrier having unconsolidated concrete, surface 
blemishes, deviations in alignment or profile which exceed tolerances, or other defects which 
cannot be repaired to the satisfaction of the Engineer. 
 521-4.2 Stationary Form Construction: Provide precast or cast in place concrete rigid 
barrier constructed using stationary forms in accordance with Section 400 and provide a general 
surface finish. Align and erect the stationary form so that all plane surfaces of the finished barrier 
will have no deviation greater than 3/8 inch measured as an ordinate between the concrete and a 
10 foot straightedge. Correct all alignment deviations greater than 3/8 inch. Straightedge by half 
lapping the straightedge for the full length of all plane surfaces. 
 521-4.3 Slip Form Construction: When electing to use the slip form method in lieu of 
the stationary forming method, place the concrete with a slip form machine approved by the 
Engineer. The concrete cover tolerance is plus or minus 3/4 inches from the plan dimensions, 
except the minimum concrete cover, as constructed, must not be less than 1-3/4 inches. 
  Provide a finished texture to the slip formed rigid barrier by hand troweling, 
brushing, or both to eliminate pockmarks, blemishes and any other discontinuities in surface 
texture. Ensure that the final finish has a fine texture and is free of pinholes, pockmarks, and 
blemishes. 
  Remove and recast or repair sections of slip formed rigid barrier having areas of 
unconsolidated concrete, having surface blemishes, and/or having pockmarks greater than 
1/2 inch in diameter after hand troweling and brushing. Repair areas of unsatisfactory surface 
finish by hand methods using mortar screened from the concrete used to construct the rigid 
barrier. Use the mortar screened from the rigid barrier concrete only to fill holes and surface 
blemishes below the slip formed surface of the concrete. Do not use mortar as a surface overlay 
coating on the rigid barrier concrete. 
  During the finishing operation, while the concrete remains plastic, straightedge all 
plane surfaces of the slip formed rigid barrier with a 10 foot straightedge. Straightedge by half 
lapping the straightedge for the full length of the plane surfaces. Correct any deviation found 
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during straightedging, greater than 3/8 inch, measured as an ordinate between the concrete 
surface and the straightedge, in an approved manner at no expense to the Department. Do not use 
surface overlay coatings of mortar screened from the concrete, or surface overlay coatings of 
concrete to correct alignment deviations. 

521-5 Curing. 
 Meet the requirements of Section 400. 

521-6 Joints. 
 521-6.1 General: Place expansion and contraction joints in concrete rigid barrier either 
mounted on or adjoining rigid structures in a manner similar to the type and method of jointing 
used in the supporting or adjoining structure or as shown in the Contract Documents. Place 
expansion and contraction joints in concrete rigid barrier supported by soil or flexible foundation 
materials in the manner detailed in the Plans. 
 521-6.2 Contraction Joints in Rigid Barrier Supported by or Adjoining Rigid 
Structures: The Contractor may form or saw contraction joints. When sawing contraction joints, 
saw them as soon as the concrete has hardened sufficiently to permit sawing without raveling 
and before uncontrolled cracking occurs, but in no case later than 12 hours after casting. Match 
contraction joints to adjacent contraction joints in the structure. Space contraction joints at 15 to 
30 foot intervals. For rigid barrier on bridge structures or approach slabs, space contraction joints 
as shown in the Contract Documents. 
 521-6.3 Expansion Joints in Rigid Barrier Supported by or Adjoining Rigid 
Structures: Construct expansion joints at right angles to the face, and extend them through the 
entire cross-section of the rigid barrier. Construct expansion joints at the same location and width 
as the expansion joints in the structure on which the rigid barrier rests and at other locations 
shown in the Contract Documents. Form expansion joints with an expansion filler material or 
removable forming materials and secure to the forms as required to provide proper position. 

521-7 Repairs and Rejection. 
 For permanent precast concrete rigid barrier that has not been installed, evaluate cracks, 
spalls and other deficiencies in accordance with 450-12. Repair deficiencies in accordance with 
450-13 or the plant’s approved repair methods that are included as part of the Quality Control 
(QC) Plan. Ensure that the original performance and durability of the repaired rigid barrier is 
maintained. Use materials for concrete repair that will meet or exceed the strength requirement 
for the class of concrete used. Materials meeting the requirements of Section 930 may be 
substituted for non-shrink grout when required by 450-13. Concrete rigid barrier is subject to 
rejection if it fails to conform to any of the Specification requirements after repair. The 
disposition of concrete cracks in rigid barrier after installation shall be in accordance with 400-
21. 

521-8 Method of Measurement. 
 The quantity to be paid for under this Section will be the plan quantity, in feet, completed 
and accepted. The quantity will be measured along the centerline of the rigid barrier from begin 
to end station, including transitional and end sections, with no deduction for expansion joints, 
open joints, or leave-outs. 
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521-9 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including all reinforcing, concrete, flowable fill, soil stabilization, miscellaneous materials, and 
incidentals necessary to complete the work. 
 Payment will be made under: 

Item No. 521-  1- Median Concrete Barrier - per foot. 
Item No. 521-  5- Concrete Traffic Railing - Bridge - per foot. 
Item No. 521-  6- Concrete Parapet - per foot. 
Item No. 521-  8- Concrete Barrier - with Junction Slab - per foot.  
Item No. 521-  9- Opaque Visual Barrier - per foot. 
Item No. 521- 72- Shoulder Concrete Barrier - per foot. 
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SECTION 522 
CONCRETE SIDEWALKS AND DRIVEWAYS 

522-1 Description. 
 Construct concrete sidewalks and driveways in accordance with the Plans and the 
Standard Plans. Sidewalk will include curb ramps, landings, transition slopes, sidewalk curb, and 
edge beams. 

522-2 Materials. 
 Meet the requirements specified in 520-2 and the embankment utilization requirements of 
Standard Plans Index 120-001. 

522-3 Forms. 
 Provide forms as specified in 520-3. 

522-4 Foundation. 
 Shape and compact the foundation materials with suitable equipment to a firm, uniform, 
smooth, even surface, true to grade and cross-slope that is free of debris and irregularities. 
 For the following conditions proof roll the graded areas with a vibratory roller or mini 
plate compactor in such manner that a firm and unyielding foundation is established within 
1 foot beyond each side of the sidewalk or driveway, when right-of-way conditions allow: 
 1. For all fill areas not exceeding 6 inches. 
 2. All cut areas. 
 3. Existing sidewalk and driveways to be replaced in the same location, horizontal 
alignment, profile grade, and cross slope. 
 For fill areas 6 inches or greater, compact the foundation below the bottom of the 
concrete and 1 foot beyond each side of the sidewalk or driveway when right-of-way conditions 
allow, to a density not less than 95% of the maximum density as determined by FM 1-T099 for 
the following conditions: 
 1. For fill areas not exceeding 2 feet, take densities for the entire fill height. 
 2. For fill areas 2 feet or greater, take densities on the last (upper) 2 feet of fill height. 
  Meet the testing frequency and maximum lift thickness requirements of Section 120. 
Record density test results in the Earthwork Records System (ERS) section of the Department’s 
database. Compact the material in the remaining fill areas to match the adjacent area density. 

522-5 Joints. 
 Install expansion and contraction joints in accordance with the Plans and the Standard 
Plans. 

522-6 Placing Concrete. 
 Place the concrete as specified in 520-5. 

522-7 Finishing. 
 522-7.1 Screeding: Strike-off the concrete by means of a wood or metal screed, used 
perpendicular to the forms, to obtain the required grade and remove surplus water and laitance. 
 522-7.2 Surface Requirements: Imprint concrete as detailed in the Plans, otherwise 
provide a broom finish. Ensure that the surface variations are not more than 1/4 inch under a 

734 FY 2024-25



  

 

10-foot straightedge or more than 1/8 inch on a 5-foot transverse section. Finish the outer edges 
of the concrete with an edging tool having a radius of 1/2 inch. 
 522-7.3 Sidewalk Cross Slope Requirements: Construct sidewalk with cross slope as 
shown in the Plans and Standard Plans. Sidewalks must have some cross slope, but no more than 
2.0%, in either the positive or negative direction after construction. 

522-8 Curing. 
 Cure the concrete as specified in 520-8. 

522-9 Opening Sidewalk to Pedestrian Traffic. 
 Install detectable warnings, when shown in the Plans, in accordance with Section 527 on 
completed sections of sidewalk before opening to pedestrian traffic. 

522-10 Method of Measurement. 
 The quantity to be paid will be plan quantity, in square yards, completed and accepted. 

522-11 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
Excavation for new installations will be paid for under the items for the grading work on the 
project. 
 Payment will be made under: 

Item No. 522- Concrete Sidewalks and Driveways - per square 
yard. 
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SECTION 523 
PATTERNED PAVEMENT 

523-1 Description. 
 Patterned pavement is defined as a post applied surface marking material to either the 
pavement surface or to an imprinted pavement surface.  

523-2 Materials. 
 Use patterned pavement products listed on the Department’s Approved Product List 
(APL) meeting the requirements of Section 974. 
 Prior to installation, submit pattern and color samples to the Engineer for confirmation 
that the product meets the pattern and color specified in the Plans. Do not begin installation until 
acceptance by the Engineer. 
 The Engineer will take random samples of all material in accordance with the 
Department’s Sampling, Testing and Reporting Guide schedule. 

523-3 Construction Requirements. 
 Install patterned pavement on asphalt or concrete locations with the color and pattern as 
specified in the Plans. Prepare the surface and install patterned pavement in accordance with the 
manufacturer’s installation instructions, using materials and equipment recommended and 
approved by the manufacturer.  
 Install overlay products to a thickness not exceeding 180 mils.  
 Patterns and variations within the installation shall comply with ADA requirements. 
 Complete all utility, traffic loop detector, and other items requiring a cut and installation 
under the finished surface, prior to product installation. 
 Protect treated surfaces from traffic and environmental effects until the product is 
completely installed, including drying and curing according to the manufacturer’s instructions. 
 For installation on new asphalt roadways, apply patterned pavement a minimum of 
14 days after placement of the adjacent pavement. 
 Patterned pavements shall be weather resistant, friction resistant, and through normal 
wear, shall show no signs of failure due to tearing, stretching, rollback, blistering, excessive 
cracking, chipping, discoloration, poor adhesion to the pavement, pavement damage, or vehicular 
damage. 
 Upon completion of the installation, the Engineer will check the area at random locations 
for geometric accuracy. If any of the chosen areas are found to be deficient, correct the entire 
patterned area at no additional cost to the Department. 
 Submit certification to the engineer, including the APL number and that the patterned 
pavement was installed in accordance with the manufacturer’s installation instructions and this 
Section. 

523-4 Method of Measurement. 
 The quantity to be paid will be the plan quantity in square yards of patterned pavement, 
completed and accepted. No deduction will be made for areas occupied by landscaping, 
manholes, inlets, drainage structures, or by any public utility appurtenances within the area. 

523-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section.
 Payment will be made under: 
Item No. 523-  3- Patterned Pavement - per square yard. 
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SECTION 524 
CONCRETE DITCH AND SLOPE PAVEMENT 

524-1 Description. 
 Construct concrete pavement in the flow channel of drainage ditches and on slopes as 
shown on the Plans and in accordance with the Standard Plans. 

524-2 Materials. 
Concrete ..........................................................................Section 347 
Preformed Expansion Joint Material and Hot Poured Sealer ............ 
.........................................................................................Section 932 
Filter Fabric* ...................................................................Section 985 
Reinforcing Steel ............................................................Section 415 
*Use products listed on the Department’s Approved Product List (APL). 

524-3 Forms. 
 Provide forms as specified in 520-3. 

524-4 Foundation. 
 Shape and compact the foundation materials, upon which the pavement is to be 
constructed, to a firm, even surface, true to grade and cross slope. 
 Dispose of surplus material. 

524-5 Joints and Weep Holes. 
 524-5.1 Joints: 
  524-5.1.1 Joints in Ditch Pavement: Construct formed (construction joint) or 
tooled contraction joints, spaced at 25 feet maximum intervals. Open joints are prohibited. 
Construct expansion joints with 1/2-inch preformed joint filler at all inlets, endwalls, and at 
intervals of not more than 200 feet. 
  524-5.1.2 Joints in Slope Pavement: Form open or tooled (dummy) type joints 
as shown in the Plans. Form open joints by staking a metal bulkhead in place and placing the 
concrete on both sides of it. When the concrete has set sufficiently to preserve the width and 
shape of the joints, remove the bulkhead. Upon finishing the pavement over the joint, open and 
edge the slot with a tool having a 1/4-inch radius. 
 524-5.2 Method of Placing Slope Pavement: Place slope pavement in vertical strips, 
4 feet, plus or minus 1 inch, wide, except taper radii strips from the 4-foot width at the bottom to 
a minimum width of 1 foot at the top. Score the strips horizontally at intervals of 2 feet, plus or 
minus 1 inch, with a tool having a double 1/4-inch radius. Edge construction joints between 
strips with a tool having a 1/4-inch radius. The Engineer will allow construction joints at 
horizontal scorings. 
 524-5.3 Weep Holes: Locate and construct weep holes as shown in the Plans. Construct 
weep holes at the toe of slope for all slope pavements. 
 524-5.4 Filter Fabric: Place filter fabric directly beneath all concrete ditch pavement for 
the entire length and width of the pavement, regardless of the pavement thickness. Place filter 
fabric below weep hole aggregate to form a mat continuous with the pavement filter fabric or 
underlapping the pavement filter fabric, if present. 
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524-6 Placing Concrete. 
 Place the concrete in the forms, tamp and spade it to prevent honeycombing, and until the 
top of the structure can be floated smooth and the edges rounded. 

524-7 Finishing. 
 Roughen the surface of ditch pavement after screeding concrete, unless otherwise 
specified, to the approximate shape and grade by a rake or other suitable tool drawn 
perpendicular to the direction of flow. Ensure that the furrows are at least 1/4 inch deep. 
 Strike off slope pavement or smooth surfaced ditch pavement, when specified, true to line 
and cross slope and remove all surplus water and laitance from the surface. Lightly broom the 
finish. 

524-8 Curing. 
 Cure the concrete as specified in 520-8. 

524-9 Method of Measurement. 
 524-9.1 Concrete Ditch and Slope Pavement: The quantities to be paid for Concrete 
Ditch Pavement and Concrete Slope Pavement will be the plan quantity, in square yards, 
completed and accepted. Where the Plans show headers or cut-off walls at the end or edge of the 
pavement, the volume of the additional thickness of pavement that constitutes the headers, 
calculated in accordance with plan dimensions, will be converted into equivalent square yards of 
standard thickness pavement and included in the quantity to be paid for. 
 No deduction will be made for any areas occupied by manholes, inlets, or other drainage 
structures or by public utility appurtenances within the pavement area. The square yard quantity 
includes any ditch blocks with ditch or slope pavement on top. When steel reinforcement is 
called for in the Plans, payment will be included in the square yard item. 
 Sod will be measured and paid in accordance with Section 570. 
 524-9.2 Concrete Core Ditch Blocks: The quantity to be paid for Concrete Core Ditch 
Blocks will be the plan quantity of concrete, in cubic yards, completed and accepted. When steel 
reinforcement is called for in the Plans, payment will be included in the cubic yard pay item. The 
cubic yard pay item includes any ditch block within a grass or earth ditch, without other 
pavement on top. 

524-10 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including all earthwork, skimmers, and incidental materials necessary to complete the work. 
 Payment will be made under: 

Item No. 524-  1- Concrete Ditch Pavement - per square yard. 
Item No. 524-  2- Concrete Slope Pavement - per square yard. 
Item No. 524-  3- Concrete Core Ditch Block - per cubic yard. 
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SECTION 525 
ASPHALT CONCRETE CURB 

525-1 Description. 
 Construct an asphalt concrete curb on a previously laid pavement at the locations shown 
in the Plans. 

525-2 Materials. 
 Meet the following requirements: 
 Superpave Type SP-12.5 (Traffic Level B or C)  .......................Section 334 

525-3 Construction Methods. 
 Use a Type SP-12.5 (Traffic Level B or C) asphalt concrete mixture. 
 Sufficiently roughen the surface of the roadway pavement at the locations where the curb 
will be constructed to provide suitable bonding of the pavement and the curb. 
 Lay the curb by a machine or by other methods to provide the required cross-section. The 
Engineer may allow variation in the Plan cross-section for using the particular machine, provided 
the Contractor obtains the equivalent cross-sectional area and the specified height of curb. 
Provide appropriate compaction as directed by the Engineer. 

525-4 Method of Measurement. 
 The quantity to be paid for will be the length plan quantity, in feet, completed and 
accepted. Any additions or deletions thereto as authorized by the Engineer will be determined by 
plan dimensions, station-to-station dimensions, final measurement, or any combination thereof, 
as measured along the face of the completed and accepted curb. 

525-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including all materials and incidentals necessary to complete the work. 
 Payment will be made under: 

Item No. 525-  1- Asphaltic Concrete Curb - per foot. 
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SECTION 526 
ARCHITECTURAL PAVERS 

526-1 Description. 
 Furnish and install architectural pavers in accordance with this Section. 

526-2 Materials. 
 526-2.1 General: Architectural pavers shall meet the following requirements: 
 

Table 526-1 
Architectural Paver Requirements 

Proposed Use ASTM C902 
(Brick Paver) 

ASTM C1272 
(Brick Paver) 

ASTM C936 
(Concrete Paver) 

Local Side Streets (≤ 35 mph 
Design Speed) Do Not Use X X 

Commercial Driveways Do Not Use X X 
Sidewalks and Medians X Do Not Use X 
Residential Driveways X Do Not Use X 

 
  Ensure that the pavers are consistent in color, size, and appearance. Architectural 
paver type, pattern, shape and/or color will be in accordance with plan details, when specified. 
 526-2.2 Architectural Pavers - Roadway: For installations on roadways and 
commercial driveways, provide architectural pavers having a minimum thickness of 3-1/8 inch. 
 526-2.3 Architectural Pavers - Sidewalk: For installations on sidewalks, medians and 
residential driveways, provide architectural pavers having a minimum thickness of 2-3/8 inch. 
 526-2.4 Bedding and Joint Sands: Provide clean, non-plastic bedding and joint sand, 
free from deleterious or foreign matter, natural or manufactured from crushed rock. 
  Ensure the bedding sand meets the grading requirements of ASTM C33 Standard 
Specification for Concrete Aggregate. 
  Ensure the joint sand meets the grading requirements of ASTM C144 Standard 
Specification for Aggregate for Masonry Mortar. 
  Bedding sand may be used for joint sand. Do not use joint sand for bedding sand. 
 526-2.5 Bedding and Joint Grouts: A suitable grout, in thickness specified by the 
manufacturer and approved for use by the architectural paver manufacturer, may be substituted 
for either bedding sand, joint sand or both when specified in the Plans and approved by the 
Engineer. 

526-3 Construction Methods. 
 526-3.1 General: 
  526-3.1.1 Submittals: For Architectural Pavers – Roadway, furnish full size 
samples to the Engineer for approval prior to beginning placement. For Architectural 
Pavers - Sidewalk, submit to the Engineer a certification that the architectural pavers meet the 
requirements of this Section. In addition, for all architectural pavers, submit a certified sieve 
analysis for gradation comparing results of the bedding sand and joint sand with the requirements 
of ASTM C33 or ASTM C144 as applicable. 
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  526-3.1.2 Mock-ups: Prior to beginning placement, install a 6 foot by 6 foot 
paver area following these specifications. This area will be used to determine surcharge of the 
bedding material layer, joint sizes, lines, laying patterns and colors of the job. This area will be 
adjacent to an edge treatment, incorporated into the work, and will be the standard from which 
the work will be judged. 
  526-3.1.3 Environmental Conditions: Cover stockpiled materials with 
waterproof covering to prevent exposure to rainfall. Do not install bedding materials or 
architectural pavers during heavy rains or over wet substrata. 
 526-3.2 Installation: Install the architectural pavers in the following manner: 
  1. Spread the bedding material evenly over the base course and screed to plan 
thickness, not to exceed a thickness of 1-1/2 inch. Do not disturb the screeded bedding material. 
Ensure placement of sufficient bedding material to stay ahead of the laid architectural pavers. Do 
not use the bedding material to fill depressions in the base course. 
  2. Lay architectural pavers in the pattern(s) shown in the Plans and maintain 
straight pattern lines. 
  3. Joints between the architectural pavers, on average, will be between 1/16 to 
3/16 inch wide. 
  4. Fill gaps at the edges of the paved area with cut or edge architectural pavers. 
  5. When utilizing bedding and joint sand: 
   a. Use a low amplitude vibrator capable of 5,000 foot-pounds with 7-
100 Hz frequencies to vibrate and compact architectural pavers into bedding sand. 
   b. Vibrate the architectural pavers, sweeping dry joint sand into the joints 
and vibrating, until the joints are full. Do not vibrate within 3 feet of the unrestrained edges of 
the architectural pavers. 
   c. At the end of each day, all work within 3 feet of laying face must be left 
fully compacted, with sand-filled joints. 
   d. Sweep off the excess sand. 
  6. Leave a final surface elevation of architectural pavers of 1/8 to 1/4 inch above 
adjacent drainage inlets, concrete collars or channels. 
  7. Do not permit the final surface elevations of the pavers to deviate more than 
3/8 inch under a 10 foot long straightedge, or more than 1/8 inch between adjacent pavers. 

526-4 Method of Measurement. 
 The quantity to be paid for will be the plan quantity, in square yards, for architectural 
pavers completed and accepted. No deduction will be made for the areas occupied by ornamental 
trees left within and any other areas occupied by manholes, inlets, drainage structures or by 
public utility appurtenances within the normal areas of the architectural pavers. 

526-5 Basis of Payment. 
 Price and payment will be full compensation for all work, including all materials, 
equipment, labor, and incidentals necessary to complete the work. 
 Payment shall be made under: 

Item No. 526-  1-  - Pavers, Architectural - per square yard. 
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SECTION 527 
DETECTABLE WARNINGS 

527-1 Description. 
 Detectable warnings are products used for the visually impaired and installed on newly 
constructed and/or existing concrete or asphalt walking surfaces (sidewalk curb ramps, 
sidewalks, shared use paths, etc.). 

527-2 Materials. 
 Use detectable warnings as approved for use on uncured concrete, existing concrete, and 
asphalt surfaces. Use only products and materials appropriate for the surface on which they will 
be applied. 
 Use safety yellow, brick red, or black colored detectable warnings on concrete walking 
surfaces. Use safety yellow colored detectable warnings on asphalt walking surfaces. 
 Use detectable warnings listed on the Department’s Approved Product List (APL) 
meeting the requirements of Section 974. Methods used to form detectable warnings in wet 
concrete will not be permitted. 

527-3 Construction Requirements. 
 Prepare the surface and install detectable warnings in accordance with the manufacturer’s 
installation instructions, using materials and equipment recommended and approved by the 
manufacturer. Construct in accordance with Standard Plans, Index 522-002. 
 Open the walking surface to pedestrian traffic within 72 hours for uncured concrete 
surfaces. Immediately open the walking surface to pedestrian traffic for asphalt and existing 
concrete surfaces. 
 Surface color and texture shall be complete and uniform. Detectable warnings will be 
securely installed as recommended by the manufacturer and free from lifting, cracking, missing 
or partial domes, and with no significant defects. Surfaces shall not deviate more than 0.10 inch 
from a true plane. 

527-4 Method of Measurement. 
 Detectable warnings will be paid by plan quantity, per square foot, furnished, installed 
and accepted. 

527-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including all labor, surface preparation, removal of existing removable or surface applied 
detectable warnings, materials, equipment, and incidentals necessary to complete the work. 
 Payment will be made under: 

Item No. 527-  2- Detectable Warnings - per square foot. 
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SECTION 530 
REVETMENT SYSTEMS 

530-1 Description. 
 530-1.1 Riprap: Construct riprap composed of sand-cement or rubble (consisting of 
broken stone or broken concrete) as shown in the Standard Plans and in the Plans. 
 530-1.2 Articulating Concrete Block (ACB) Revetment Systems: Furnish and install 
an ACB revetment system in accordance with this Section and in conformance with the lines, 
grades, design, and dimensions shown in the Plans. Submit vendor drawings for review and 
approval by the Engineer. Submit signed and sealed calculations of the block and cable sizing 
design for approval. Comply with the National Concrete Masonry Association’s Design Manual 
for Articulating Concrete Block Revetment Systems, Second Edition, or the National Highway 
Institute, Hydraulic Engineering Circular (HEC) No. 23, Publication No. FHWA NHI 09-110. 
Use a minimum Factor of Safety of 1.5 and 0.5 inch for the block projection. 
  Blocks must be open cell and non-tapered unless otherwise stated in the Plans. 
Revetment cabling must be bi-directional or, for mono-directional cabling, the block installation 
must include a permanent mechanism within the block matrix to prevent lateral displacement of 
the installed blocks. Cabling must be polyester and free to move within the block.  
  Use only ACB revetment systems currently listed on the Department’s Approved 
Product List (APL). Manufacturers seeking evaluation of their product shall submit an 
application in accordance with Section 6, and include certified test reports from an independent 
test laboratory certifying the ACB revetment system meets the requirements of this Section. 
  If the ACB revetment system is intended for use as bridge abutment protection, 
include the following drawings with the APL submittal: 
   1. At the corner transition between the front and side slopes. 
   2. For anchorages, geotextile fabric, treatment of voids between adjacent 
blocks, limits on void size between adjacent blocks and other special details required to 
successfully install the ACB.  
   3. For areas adjacent to bridge abutments, detail mat placement 
aroundopen in curves, connections, protection of mat ends, and splicing of mat. 
 530-1.3 Gabions: Furnish and install gabions, including gabion baskets and gabion 
mattresses, filled with rock in accordance with this Section and in conformance with the lines, 
grades, design, and dimensions shown in the Plans. 

530-2 Materials. 
 530-2.1 Riprap: 
  530-2.1.1 Filter Fabric: Meet the following requirements: 

Type D-2 Geotextile Fabric* ..................Section 985 
*Use products listed on the Department’s APL. 

  Schedule work so that covering the fabric with the specified material does not 
exceed the manufacturer’s recommendations for exposure to ultraviolet light or five days, 
whichever is less. If the Engineer determines the exposure time was exceeded, the Contractor 
shall replace the fabric at no expense to the Department. 
  Place the filter fabric (fabric) at locations as shown in the Plans, in accordance 
with the manufacturer’s directions. Place the fabric on areas with a uniform slope that are 
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reasonably smooth, free from mounds, windrows, and any debris or projections which might 
damage the fabric. 
  Loosely lay the material. Do not stretch the material. Replace or repair any fabric 
damaged or displaced before or during placement of overlying layers. Repair in accordance with 
the manufacturer's instructions. 
  The Contractor may sew the seams to reduce overlaps as specified in 985-3. 
Follow the manufacturer’s instructions for all seams and overlaps. 
  530-2.1.2 Prepackaged Sand-Cement Bags: Provide prepackaged sand-cement 
bags that meet the following requirements: 
   1. Evenly proportioned sand and cement in the ratio of five cubic feet of 
sand to 94 pounds of cement. Material proportioned by mass shall use a sand density of 85 
pounds per cubic foot. 
   2. Sealed package of 80 pounds of sand-cement in a bag. 
   3. Bag made of scrim-reinforced paper capable of holding the sand-cement 
without leakage. 
   4. Sand meets requirements of Section 902-3.3 
   5. Type I/II cement meets requirements of Section 921. 
  Prepackaged Sand-Cement Bags shall be one of the products listed on the 
Department’s Approved Product List. Manufacturers seeking evaluation of their product shall 
submit an application in accordance with Section 6. Include with the submittal a product data 
sheet, safety data sheet, product label, and a self-certified statement the product meets the 
requirements of this Section. 
  530-2.1.3 Rubble: 
   530-2.1.3.1 Rubble (Bank and Shore Protection): Provide sound, hard, 
durable rubble, free of open or incipient cracks, soft seams, or other structural defects, consisting 
of broken stone with a bulk specific gravity of at least 2.20. Ensure that stones are rough and 
angular. 
   For this application, use broken stone meeting the following gradation and 
thickness requirements: 
 

Weight Maximum 
Pounds 

Weight 50% 
Pounds 

Weight Minimum 
Pounds 

Minimum Blanket 
Thickness in Feet 

670 290 60 2.5 
Ensure that at least 97% of the material by weight is smaller than Weight Maximum pounds]. 
Ensure that at least 50% of the material by weight is greater than Weight 50% pounds]. 
Ensure that at least 85% of the material by weight is greater than Weight Minimum pounds. 
 
   530-2.1.3.2 Rubble (Ditch Lining): Use sound, hard, durable rubble, free 
of open or incipient cracks, soft seams, or other structural defects, consisting of broken stone or 
broken concrete with a bulk specific gravity of at least 1.90. Ensure that stones or broken 
concrete are rough and angular. 
   Use broken stone or broken concrete meeting the following gradation and 
thickness requirements: 
 

744 FY 2024-25



 

 

Weight Maximum 
Pounds 

Weight 50% 
Pounds 

Weight Minimum 
Pounds 

Minimum Blanket 
Thickness in Feet 

75 30 4 1.5 
Ensure that at least 97% of the material by weight is smaller than Weight Maximum pounds. 
Ensure that at least 50% of the material by weight is greater than Weight 50% pounds]. 
Ensure that at least 90% of the material by weight is greater than Weight Minimum pounds]. 
 
   530-2.1.3.3 Physical Requirements of Broken Stone and Broken 
Concrete: Use broken stone and broken concrete meeting the following physical requirements: 
 

Absorption 
(FM 1-T 85) Maximum 5% 

Los Angeles Abrasion 
(ASTM C535) Maximum loss 45%* 

Soundness (Sodium Sulphate) 
(AASHTO T 104) Maximum loss 12%** (after five cycles) 

Flat and elongated pieces 
Materials with least dimension less than one third 

of greatest dimension not exceeding 10% by 
weight. 

Dirt and Fines 
Materials less than 1/2 inch in maximum dimension 

accumulated from interledge layers, blasting or 
handling operations not exceeding 5% by weight. 

Drop Test***(EM 1110-2-2302) 

No new cracks developed, or no existing crack 
widened additional 0.1 inch, or final largest 

dimension greater than or equal to 90% original 
largest dimension of dropped piece. 

* Ensure that granite does not have a loss greater than 55% and that broken concrete does not have a loss greater than 45%. 
** The Engineer may accept rubble exceeding the soundness loss limitation if performance history shows that the material will 
be acceptable for the intended use. The Engineer will waive the soundness specification for rubble riprap (broken stone ) when 
project documents indicate it will be placed in or adjacent to water or soil with a sulfate content less than 150 parts per million 
and a pH greater than 5.0. Soundness is not required for broken concrete. 
*** The Engineer will waive the Drop Test unless required to ensure structural integrity. Provide all equipment, labor and 
testing at no expense to the Department. EM refers to the US Army Corps of Engineer’s Specification Engineering Method. 
 
   530-2.1.3.4 Source Approval and Project Control: The Engineer will 
approve construction aggregate sources in accordance with 6-2.3. 
    1. The Engineer may perform Independent Verification tests on all 
materials placed on the project. 
    2. The Engineer will check the gradation of the riprap by visual 
inspection at the project site. Resolve any difference of opinion with the Engineer in accordance 
with the method provided in FM 5-538. Provide all equipment, labor, and the sorting site at no 
expense to the Department. 
    3. The Engineer may test components in a blend of rubble 
processed from different geologic formations, members, groups, units, layers or seams. The 
Engineer may select components based on like color, surface texture, porosity, or hardness. The 
Engineer will reject any blend if a component that makes up at least five percent by volume of 
the blend does not meet these specifications. 
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  530-2.1.4 Bedding Stone: Use Bedding Stone of either a durable quality 
limestone or other quarry run stone, with a bulk specific gravity of not less than 1.90 and that is 
reasonably free from thin, flat and elongated pieces. Ensure that the bedding stone is also 
reasonably free from organic matter and soft, friable particles. Meet the following gradation 
limits: 
 

Standard Sieve Sizes - Inches Individual Percentage by Weight Passing 

12 inches 100 
10 inches 70 to 100 
6 inches 60 to 80 
3 inches 30 to 50 
1 inch 0 to 15 

 
  The Engineer will conduct source approval and project control of bedding stone 
as specified in 530-2.1.3.4. In lieu of limestone or other quarry run stone, the Contractor may 
substitute non-reinforced concrete from existing pavement that is to be removed and which 
meets the above requirements for commercial bedding stone. 
 530-2.2 Articulating Concrete Block (ACB) Revetment Systems: Obtain all precast 
block, cabling, anchors, and necessary incidental materials from the same manufacturer. ACB 
revetment systems must meet the requirements of ASTM D6684, ASTM D7276 and 
ASTM D7277. Submit to the Engineer certification from the manufacturer that the ACB 
revetment system meets the requirements of this Section. 
  ACB system components must meet the following requirements: 

Concrete .....................................Section 347, ASTM D6684 
Cables and Fittings ..........................................ASTM D6684 
Type D-2 Geotextile Fabric * .............................Section 985 
Granular Underlay ..............................................Section 901 
*Use products listed on the Department’s APL. 

  Cables must maintain at least 85% of original tensile strength (ASTM D638) after 
1,000 hours exposure to a saturated solution of calcium hydroxide (pH greater than or equal to 
11) at 73°F, plus or minus three degrees. Cables must not exceed a maximum of 0.5% moisture 
absorption at seven days, per ASTM D570. Cable crimps must be aluminum or stainless steel 
Type 304 or 316.  
 530-2.3 Gabions: 
  530-2.3.1 General: Provide gabions meeting the requirements of ASTM A974 
and ASTM A975 as modified herein.  
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Allowable Gabion Wire and Connector Material Substructure Environmental Classification 
Polymeric Any 
Metallic Slightly Aggressive 

Metallic – Galvanized and PVC coated  Slightly Aggressive 
Moderately Aggressive 

Metallic – Type 304 Stainless Steel, Size W1.4 
(MW10) or larger 

Slightly Aggressive 
Moderately Aggressive 

Extremely Aggressive (< 2,000 ppm 
Chlorides) 

Metallic – Type 316 Stainless Steel, Size W1.4 
(MW10) or larger Any 

 
  530-2.3.2 Metallic Gabions: The components of metallic gabions must meet the 
following requirements: 

Wire Mesh and Fabric* .................... ASTM A974 and A975 
Spiral Binders, Lacing Wire, Stiffeners, and Ring Wire  
Fasteners .......................................... ASTM A974 and A975 
Stainless Steel Wire, Wire Fabric, and Lacing Wire .............
.........................................................................ASTM A1022 

   *Wire mesh must be Style 1 or Style 3. Wire fabric must be Style 1 or 
Style 5. 
  530-2.3.3 Polymeric Gabions: Polymeric gabions must be constructed in general 
accordance with ASTM A974 using a single layer of structural geogrid instead of welded wire, 
and polymeric braid instead of ring wire fasteners. The structural geogrid must be Type R-1, 2, 3, 
4, or 5 meeting the requirements of Section 985 and the following: 

Tensile Strength @2% strain MD* .......................... 575 lb/ft 
Tensile Strength @ 2% strain XD** ....................... 575 lb/ft 
Junction Strength (% of Tensile Strength) ..................... 90% 
Min UV Stability............................................................ 85% 
Min. Carbon Black Content (by Weight) ......................... 2% 
*MD = machine direction 
**XD = cross direction 

   Polymeric braid for seeming polymeric gabions or connecting metallic 
gabions must have a minimum tensile strength of 400 pounds for a 36 inch long specimen and 
contain at least 2% carbon black by weight. 
  530-2.3.4 Gabion Rock: Use rock meeting the requirements of ASTM D6711 to 
fill gabions. The rock must be reasonably free from thin, flat or elongated pieces. Rock size must 
be at least 1.25 times greater than the aperture size of the wire mesh or fabric. Each range of 
sizes may allow for a variation of 5% oversize rock by weight, 5% undersize rock by weight, or 
both. 
 

Physical Property Requirements Acceptable Range 

Los Angeles Abrasion and ASTM C535 Maximum loss 40% 
Bulk Specific Gravity Minimum 2.20 

Absorption, ASTM C127 and ASTM C128 Maximum 3% 
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  530-2.3.5 Miscellaneous Components: Miscellaneous components for gabion 
installations must meet the following requirements: 

Type D-2 Geotextile Fabric* ..............................Section 985 
Granular Underlay ..............................................Section 901 
Anchors .... Section 451 or manufacturer’s recommendations 

   *Use products listed on the Department’s APL. 

530-3 Construction and Installation. 
 530-3.1 Geotextile Fabric: Overlap adjacent strips of fabric a minimum of 24 inches, 
and anchor them with securing pins (as recommended by the manufacturer) inserted through 
both strips of fabric along a line through the midpoint of the overlap and to the extent necessary 
to prevent displacement of the fabric. 
  Place the fabric so that the upstream (upper) strip of fabric overlaps the 
downstream (lower) strip. 
  Stagger vertical laps a minimum of 5 feet. Use full rolls of fabric whenever 
possible in order to reduce the number of vertical laps. 
  Do not drop bedding stone or riprap from heights greater than 3 feet onto the 
fabric. 
 530-3.2 Sand-Cement Bags: 
  530-3.2.1 Placing: Place the bags with their ends all in the same direction. Lay 
the bags with broken joints, in a regular pattern. Ram or pack the bags against each other so as to 
form a close and molded contact. Remove and replace bags ripped or torn in placing with sound, 
unbroken bags. Then, thoroughly saturate all bags with water. 
  530-3.2.2 Grouting: Immediately after watering, fill all openings between bags 
with dry grout composed of one-part Portland cement and five parts sand. 
  530-3.2.3 Toe Walls: Use sand-cement bags for the toe walls if required. Fill the 
entire trench excavated for the toe walls with sand-cement bags. 
 530-3.3 Rubble: Dump rubble in place forming a compact layer conforming to the neat 
lines and thickness specified in the Plans. Ensure that rubble does not segregate so that smaller 
pieces evenly fill the voids between the larger pieces. 
 530-3.4 Bedding Stone: Place a minimum one foot thick layer of bedding stone under all 
rubble riprap without puncturing or tearing the geotextile fabric. The Engineer will allow an in 
place thickness tolerance of plus or minus one inch. 
  Remove and replace geotextile fabric damaged as a result of operations at no 
expense to the Department. 
 530-3.5 Articulating Concrete Block (ACB) Revetment System: Install the ACB 
revetment system in accordance with ASTM D6884 and the manufacturer’s recommendations, 
unless directed otherwise by the Engineer. 
  Prior to installation, construct the area to be stabilized to an elevation such that, 
upon completion of stabilizing operations, the completed stabilized subgrade will conform to the 
lines, grades and cross slope shown in the Plans. Bring the subgrade surface to a plane 
approximately parallel to the plane of the proposed finished surface, such that, upon placement 
of the mat, no individual block within the ACB mat will protrude more than one-half inch from 
any adjacent block. Uniformly compact each subgrade layer to achieve the density required in 
the Plans. If the Plans do not provide for stabilizing, compact the subgrade in both cuts and fills, 
to the density specified in ASTM D6884. 

748 FY 2024-25



 

 

  Embed anchors at least six feet into the subgrade at a 45 degree angle into the 
bank with a minimum pullout resistance of 875 pounds. In the presence of the Engineer, perform 
on-site anchor strength testing to verify the required pull out resistance is achieved. Anchor 
strength testing must be performed on the first two and final two installed anchors, and randomly 
throughout the installation operation such that 5% of all installed anchors are tested for pullout 
resistance. If any anchor fails to meet the pullout resistance requirement, test every subsequent 
installed anchor until a revised installation plan is proposed and approved by the Engineer. 
Anchor spacing cannot exceed four feet. 
  Immediately prior to placing the geotextile fabric and ACB system, inspect the 
prepared subgrade to ensure it is free of loose material and the surface is smoothly compacted. 
Place the geotextile fabric directly on the prepared area, in intimate contact with the subgrade 
and free of folds or wrinkles. Do not glue or physically bond the geotextile fabric to the ACB 
mat. Install a six inch thick layer of bedding stone under the geotextile fabric, when called for in 
the Plans. 
  When installing ACB systems around curves, the mats shall be matched up to the 
greatest extent possible. Gaps greater than one block size shall be filled with a block and grouted 
the depth of the block with non-structural grout.  
  Do not install blocks with chips that result in any block weighing less than 95% of 
the manufacture specified weight. 
 530-3.6 Gabions: Install double-twisted wire mesh gabions in accordance with 
ASTM D7014. Install welded wire fabric gabions and polymeric gabions in accordance with the 
manufacturer’s recommendations. 
  Prior to installation, complete any required excavation and preparation of the 
foundation as shown in the Plans or as directed. 
  Install soil anchors as specified in the Plans. 
  All adjoining gabion units shall be connected along the perimeter of their contact 
surfaces to obtain a monolithic structure. If more than one tier, stagger the vertical joints of 
subsequent rows by one half cell length and adjoin the empty gabions to the top of the lower tier 
along the front and back edges of the contact surface. 
  Fill gabions in a manner that minimizes voids, protects against local deformation 
of the basket or mattress and prevents damage to PVC coating. At no point in the filling process 
may rock be mechanically placed from a height of over 36 inches from machine to fill area. 
Uniformly overfill gabions by 1 to 2 inches to compensate for future rock settlements. 
  Any damage to the basket, mattress, or coatings during assembly, placement, or 
filling shall be repaired promptly in accordance with the manufacturer’s recommendations or 
replaced with undamaged gabion baskets. 

530-4 Method of Measurement. 
 530-4.1 Sand-Cement Bags: The quantity to be paid for will be the volume, in cubic 
yards, calculated from the minimum dimensions shown in the Plans or Standard Plans, 
satisfactorily placed and accepted. 
 530-4.2 Rubble and Bedding Stone: The quantities to be paid for will be the weight, in 
tons, in surface dry natural state, by railroad scales, truck scales, or barge displacement. The 
Contractor shall determine the weights as follows: 
  1. Railroad Weights: The Contractor shall weigh railroad cars on railroad scales, 
before and after loading or before and after unloading. If weighed by other than the Engineer, a 
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certified statement of weights will be required. Certificates of weight, furnished by the railroad 
company, will be acceptable without further certification. 
  2. Truck Weights: The Contractor shall weigh trucks on certified scales, loaded 
and empty, as prescribed above for railroad weights. The Contractor shall weigh trucks in the 
presence of the Engineer, or submit certificates of weights. 
  3. Barge Displacement: The Engineer will measure each barge. The Contractor 
shall fit each barge with gauges graduated in 0.10 foot increments. The Contractor shall locate a 
gauge at each corner of the barge near the lower end of the rake. The Contractor shall furnish 
additional gauges amidships if the Engineer deems necessary. The Engineer will compute all 
weights. 
 530-4.3 Articulating Concrete Block (ACB) Revetment System: The quantity to be 
paid for will be the plan quantity, in square yards, completed and accepted, subject to the 
provisions of 9-3.2. No allowance will be made for ACB placed outside the Plan dimensions, 
unless the additional placement is ordered by the Engineer. 
 530-4.4 Gabions: For mattress type applications, the quantity to be paid for will be the 
plan quantity, in square yards, placed in the final locations. 
  For stacked basket applications, the quantity to be paid for will be the plan 
quantity, in cubic yards, placed in the final locations. 

530-5 Basis of Payment. 
 530-5.1 Sand-Cement: Price and payment will be full compensation for all work 
specified in this Section, including all materials, labor, hauling, excavation, and backfill. 
  Include the cost of dressing and shaping the existing fills (or subgrade) for placing 
riprap in the Contract unit price for riprap (sand-cement). 
 530-5.2 Rubble: Price and payment will be full compensation for all work specified in 
this Section, including all materials, hauling, excavation, and backfill. 
  Include the cost of dressing and shaping the existing fills (or subgrade) for placing 
riprap in the Contract unit price for riprap (rubble). 
  As an exception to the above, concrete that is shown to be removed from an 
existing structure and subsequently disposed of by being used in the embankment as riprap will 
not be paid for under this Section. Include the cost of such work under removal of existing 
structures. 
 530-5.3 Bedding Stone: Price and payment will be full compensation for all work 
specified in this Section, including all materials and hauling. 
  Include the cost of dressing and shaping the existing fills (or subgrade) for placing 
bedding stone in the Contract unit price for riprap (rubble). 
 530-5.4 Geotextile Fabric: Include the cost of materials and installation of the geotextile 
fabric, including any repairs or replacement, in the Contract unit price for riprap or ACB 
revetment system. 
 530-5.5 Articulating Concrete Block (ACB) Revetment System: Price and payment 
will be full compensation for all work specified in this Section, including all materials, labor, 
hauling, excavation and backfill. 
 530-5.6 Gabions: Price and payment will be full compensation for all work specified in 
this Section, including all materials, labor, hauling, excavation and backfill. 
 530-5.7 Payment Items. Payment will be made under: 

Item No. 530-  1- Riprap Sand-Cement Bags - per cubic yard. 
Item No. 530-  3- Riprap (Rubble) - per ton. 
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Item No. 530-  4- Articulating Concrete Block Revetment System - per 
square yard. 

Item No. 530-  5- Gabion 
Item No. 530- 74- Bedding Stone - per ton. 
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SECTION 534 
NOISE AND PERIMETER WALLS 

534-1 Description. 
 534-1.1 Precast Concrete Noise Walls: 
  Furnish and install concrete noise walls with piles, posts and panels constructed in 
accordance with Standard Plans, Index 534-200, unless the Plans indicate otherwise. Secure 
joints and connections in a structurally sound manner without openings in the system that would 
allow transmission of sound. 
 534-1.2 Perimeter Walls: 
  Furnish and install perimeter walls and foundations in accordance with Standard 
Plans, Index 534-250 for either the precast concrete or the masonry option. 

534-2 Materials. 
 Meet the following requirements: 

Portland Cement Concrete ..................................Section 346 
Reinforcing Steel ................................................Section 415 
Welded Wire Reinforcement (WWR) ................Section 415 
Concrete Masonry Units (CMU) ........................ ASTM C90 
Mortar ............................................................... ASTM C270 
Grout ................................................................. ASTM C476 
Horizontal Joint Reinforcing.................................................. 
.............................................. ASTM A951* or ASTM A580 
Control Joints .......................... ACI 530.1 Article 2.5 A or B 
* Galvanized in accordance with ASTM A153 

534-3 Requirements. 
 Construct concrete components in accordance with Section 400. 
 534-3.1 Precast Concrete Requirements: 
  Obtain precast concrete components from a plant that is currently on the 
Department’s Production Facility Listing. Producers seeking inclusion on the list must meet the 
requirements of Section 105. 
  Do not accept products that are not permanently and clearly stamped on the 
tongue and groove portion of the panel and posted with the type, date cast, project number, and 
the manufacturer’s name or symbol by the Producer. 
 534-3.2 Masonry Requirements: 
  Conform to the requirements of Specification for Masonry Structures (TMS 
602/ACI 530.1/ASCE6), except as modified by the Plans or this Specification. Submit to the 
Engineer a certification that materials provided meet the requirements of this Section. 

534-4 Shop Drawing Submittal. 
 Submit shop drawings for precast elements, when required, in accordance with Section 5, 
showing a plan and elevation with the following project specific information: 
  1. Begin and end wall stations with offsets 
  2. Horizontal and vertical alignments of the wall 
  3. Panel locations 
   a. Graphic details and graphic panel locations (noise walls only) 
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   b. Drainage panel locations and Type 
   c. Location and length of side installed panels (when required) 
  4. Post locations and lengths 
  5. Elevations of top of panel, bottom of panel, and panel joints 
  6. Existing ground and finished grade elevations 
  7. Non-standard precast component details 
  8. Non-standard post and pile connection details 
  9. Lifting devices 

534-5 Construction. 
 Keep to minimum the clearing and grubbing; trim trees and shrubs only to the extent 
necessary to construct the walls, unless otherwise shown in the Plans. Keep right-of-way fence 
that is scheduled to be salvaged in place until completing the wall or as otherwise directed by the 
Engineer. 
 Prior to beginning earthwork on the project, stake the wall location in the field and 
establish the finished graded surface elevations at the base of the walls. Use these elevations to 
develop the shop drawings. Protect the finish graded surface elevations established in the field 
for the duration of the project, and do not adjust without prior approval of the Engineer. When 
constructing earthen berms to raise the base elevation of walls, construct the berms of fill 
material compacted to 95% of the maximum density as determined by AASHTO T99. After 
erecting the wall, return the disturbed area to preconstruction condition unless otherwise 
indicated in the Plans. 
 534-5.1 Precast Construction. 
  Shimming of wall panels between the pile collar and the bearing pads is 
permitted, up to a maximum of 1-1/2 inches. Shims must be either stainless steel or engineered 
copolymer plastic. Copolymer plastic shims must have a minimum compressive strength of 
8,000 psi, without any fractures. Stacked shim plates must be bonded together with a compatible 
epoxy adhesive. Stacking of shims is permitted as follows: 
   1. For heights of one inch or less, provide up to four 1/4 inch shims. 
   2. For heights greater than one inch, use a minimum of one 3/4 inch shim. 
  Erection Tolerances: 
   1. Variation from plumb: plus or minus 1/4 inch per 10 feet 
   2. Panel alignment: plus or minus 1/4 inch 
   3. Top of panel elevation: plus or minus 3/4 inch 
   4. Elevation difference of adjacent panels: plus or minus 1/2 inch 
   5. Joint taper over panel length: plus or minus 1/2 inch 
   6. Top of collar elevation: plus or minus 3/4 inch 
   7. Post placement: 
    a. variation from specified location plus or minus 1 inch 
    b. variation from specified elevation plus or minus 1/4 inch 
   8. Continuity of graphics, fracture fins, etc across joints: 1/4 inch 
 534-5.2 Concrete Masonry Construction. 
  Grout all cells that contain horizontal or vertical reinforcing bars. 

534-6 Test Wall. 
 Erect a test wall section not less than 50 feet in length before starting general wall 
construction at the project site. The Engineer will use the erection of the test wall to verify the 
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Contractor’s methods and equipment are sufficient to produce a wall that meets the requirements 
of the Contract Documents. Build the test wall at a permanent wall location, as agreed to by the 
Engineer. If the test wall does not meet construction tolerances, remove and dispose of it at no 
expense to the Department. Include the cost of the test wall in the cost of the wall. 

534-7 Repairs or Rejection. 
 For precast concrete components that have not been installed, evaluate cracks, spalls and 
other deficiencies in accordance with 450-12. Repair deficiencies in accordance with 450-13 or 
with the plant’s approved repair methods that are included as part of the Producer Quality 
Control (QC) Plan. Ensure that the original performance and durability of repaired components 
are maintained. Use materials for concrete repair that will meet or exceed the strength 
requirement for the class of concrete used. Materials meeting the requirements of Section 930 
may be substituted for non-shrink grout when required by 450-13. Precast concrete components 
are subject to rejection if they fail to conform to any of the requirements after repair. For precast 
components that have been installed, the disposition of concrete cracks shall be in accordance 
with 400-21. 

534-8 Method of Measurement. 
 The quantity to be paid for will be the plan quantity, in square feet, measured in place, 
completed and accepted, of the area bounded by the top of the wall (including wall cap) and the 
bottom of the wall elements without deductions for openings from the beginning to end limits 
shown in the control drawings. 

534-9 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including but not limited to, furnishing all materials and labor required to construct the wall 
including caps and foundations. 
 Payment will be made under: 

Item No. 534- 72- Concrete Noise Wall - per square foot. 
Item No. 534- 73- Perimeter Wall - per square foot. 
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SECTION 536 
GUARDRAIL 

536-1 Description. 
 Construct guardrail, including end treatments, transition connections to rigid barrier, and 
other associated hardware, as specified in the Plans and in accordance with the Standard Plans, 
Index 536 series. 
 Remove existing guardrail as specified in the Plans. 

536-2 Materials. 
 Use components for guardrail, including posts, offset blocks, steel panels, panel 
components, bolts, foundations, barrier delineators, end delineators, rub rail, pipe rail, and 
approach terminals, in accordance with Section 967. Prior to installation, submit a list of the APL 
numbers of all approach terminals, barrier delineators, and composite offset blocks to be used on 
the project. 

536-3 Construction. 
 536-3.1 Height Tolerance: Install guardrail panels at the height shown in the Standard 
Plans with a tolerance of 1 inch above and 1/2 inch below the nominal height specified. Where 
unavoidable surface irregularities, including but not limited to across shoulder gutters, inlets, and 
roadway surface break lines, are encountered, a tolerance of 3 inches above and 1 inch below the 
nominal height is permissible. 
 536-3.2 Station Location Tolerance: Where guardrail feature stationing is called out in 
the Plans, the longitudinal stationing tolerance is plus or minus 3 feet and 1-1/2 inch, unless 
otherwise restricted by field conditions as determined by the Engineer.  
  For transition connections to rigid barrier, install the thrie-beam terminal 
connector at a 1/4 inch tolerance relative to the end of the rigid barrier as defined in the Plans 
and Standard Plans.  
 536-3.3 Setting Posts: Set posts plumb and to the soil depth shown in the Standard Plans. 
Use the deep post option only where specified in the Plans. Place posts in excavations, backfill 
the space around the posts, and thoroughly tamp the backfilled soil. As an alternate method, use 
a post-driving machine meeting the approval of the Engineer. 
  For guardrail post replacement, backfill and tamp the existing soil hole prior to 
setting the replacement post. 
  If driving timber posts, either block out holes in the asphalt pavement during the 
asphalt paving operation or cut holes through the asphalt mat prior to the post installation. 
Blocked out or cut holes in the asphalt pavement must be at least 50% larger than the cross-
sectional area of the timber post. After driving the posts, patch the area of asphalt around each 
post with hot bituminous mixture in accordance with Section 339. 
  If driving steel posts, drive the post directly through the asphalt mat. Fill asphalt 
depressions or cracks with hot bituminous mixture in a manner meeting the approval of the 
Engineer. 
  For post locations where subsurface miscellaneous rock or other solid material is 
obstructing the post placement, remove such material as follows: 
   1. If any part of an obstruction is located within 0 and 18 inches in depth, 
excavate a minimum 24 inch diameter hole around the post location for the full depth of the post, 
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with the back edge of the excavated hole placed a minimum of 15 inches behind the back face of 
the post. 
   2. If an obstruction is only located below 18 inches in depth, excavate a 
minimum 12 inch diameter hole around the post location, for the full depth of the post, with the 
back edge of the excavated hole placed a minimum of 3 inches behind the back face of the post. 
   3. Backfill the holes with soil and thoroughly tamp. 
 536-3.4 Post Location Conflicts: When the construction of guardrail at the required post 
spacing results in post(s) conflicting with sidewalks, gutter, underground utilities, or other 
permanent obstacles which cannot be removed as determined by the Engineer, the following 
options are permitted with the approval of the Engineer: 
  1. Additional Offset Blocks – Up to two additional offset blocks (3 total) may be 
used where the resulting post placement, moved farther behind the face of guardrail, will avoid a 
post conflict. 
   Use button-head bolts of added length as needed to secure the panel 
system with the rear nut and washer. Where bolts greater than 25 inches are required, a 5/8 inch 
threaded rod meeting the same material requirements may be substituted and secured with steel 
hex nuts of over 1-1/8 inches in diameter. Use a steel washer against the post and not the panel. 
The rod is not permitted to extend beyond 3/4 inch from the face of the tightened nut on the 
panel side; trim the rod as needed and galvanize in accordance with Section 562. 
   Over a distance of one post spacing, linearly widen the miscellaneous 
asphalt pavement where required to maintain a minimum of 10 inches of material behind the 
post.  
  2. Special Steel Posts – Where post placement atop a concrete structure cannot be 
avoided, use special steel posts as defined in the Standard Plans and 536-3.6. 
  3. Encased Posts – Where post placement results in a conflict with an 
underground utility or obstacle, use the shallower encased post option as defined in the Standard 
Plans where the concrete encasement will not damage a utility.  
  4. Frangible Leave-Out – Where post placement results in a conflict with a 
concrete slab, use the frangible leave-out as defined in the Standard Plans. Do not use posts 
through concrete slabs deeper than 8 inches. 
 536-3.5 Deep Post: Mark deep posts on the back face, centered 4 inches below the top 
edge, with a legible black letter ‘D’ approximately 2 inches vertical by 1 inch horizontal in size. 
Use a permanent black ink stamp or paint stencil. 
 536-3.6 Special Steel Post: Mount to concrete structures using the following systems. 
  536-3.6.1 Adhesive Bonded Anchors: For concrete structures 9 inches deep and 
greater, mount the base plate to the concrete using steel adhesive-bonded anchor bolts with a 
minimum tensile strength of 60 ksi and galvanized in accordance with ASTM A153. Stainless 
steel components may be substituted, but components plated in accordance with ASTM B633 are 
not acceptable. Use adhesive-bonded anchors in accordance with Section 937 and 416 
(Type HSHV) and in accordance with the manufacturer’s specification. 
   Drill holes in concrete, through reinforcing steel if encountered. 
Thoroughly clean and dry the holes immediately prior to setting anchors. 
   At a minimum, meet the following strength capacities in Table 536-1: 
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Table 536-1 
Anchor Strength Capacities 

 Approach Slabs Other Structures 
Min. Tensile Load (Each Anchor) 14,000 lbs 8,000 lbs 
Min. Shear Load (Each Anchor) 15,000 lbs 7,800 lbs 

 
  536-3.6.2 Hex-Head Bolt: For concrete structures less than 9 inches deep, use a 
3/4 inch Hex-Head bolt passing through a 7/8 inch drilled hole in the concrete structure and 
secured from underneath with a washer and nut. The threaded bolt must not protrude more than 
3/4 inches beyond the tightened nut; trim the threaded portion as needed and galvanize in 
accordance with Section 562. 
 536-3.7 Steel Panels: Use straight panels to construct radii of 125 feet or greater. Use 
fabricated shop-bent panels to accommodate radii of less than 125 feet. 
 536-3.8 Panel Slots and Holes: Use the panel’s unaltered, prefabricated slots and holes 
as shown in the Standard Plans. Do not drill, punch, ream, or otherwise alter the prefabricated 
slots and holes, except when creating new post bolt slots for reduced post spacing (quarter 
spacing) and adjusting post spacing to avoid structure edge conflicts as shown in the Standard 
Plans. Where required, punch new post bolt slots to the dimensions given in the Standard Plans, 
spaced no closer than 4 inches measured edge to edge from an existing slot. Galvanize new 
punched slots per Section 562. 
 536-3.9 Barrier Delineators: Mount barrier delineators on top of the guardrail post by 
adhesive or mechanical means per the manufacturer’s recommendations.  
 536-3.10 End Delineators: Install the retroreflective sheeting on the approach face 
(nose) of approach terminals, trailing anchorages, and controlled release terminal (CRT) end 
treatments where indicated in the Standard Plans. Mount the retroreflective sheeting vertically 
centered on the approach face by adhesive or mechanical means per the manufacturer’s 
recommendations. Retroreflective sheeting must be a minimum 8 inches in height with a 
minimum area of 160 square inches for approach terminals and trailing anchorages and 
240 square inches for CRT end treatments. 
 536-3.11 Rub Rail: Treat field drilled holes in accordance with Section 562. 
  Rub rail must terminate at the nearest post outside of the rub rail stationing range 
indicated in the Plans. 
 536-3.12 Pipe Rail: Treat field drilled holes in accordance with Section 562. 
  Pipe rail must terminate at the nearest post outside of the pipe rail stationing range 
indicated in the Plans. 
 536-3.13 Existing Guardrail: Stockpile guardrail, if specified, within the right-of-way at 
a location approved by the Engineer. Dispose of all remaining guardrail not specified for 
stockpiling. 
 536-3.14 Approach Terminal Assemblies: Install approach terminal assemblies as 
specified in the Plans and APL drawings and in accordance with the geometry and adjacent 
grading of the Standard Plans. The APL number must be permanently marked on each assembly 
at a readily visible location using legible lettering at least 3/4 inch in height. 
  If the Plans call for an approach terminal assembly and do not identify the specific 
system to be used, the contractor has the option to construct any Department-approved approach 
terminal assembly identified on the APL that meets the applicable test criteria, subject to the 
conditions identified in the Plans or the APL drawings. 
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536-4 Acceptance. 
 Acceptance of materials and installation of guardrail will be based on conformance with 
the requirements of this Section and visual inspection by the Engineer. 

536-5 Method of Measurement. 
 536-5.1 Guardrail: The quantity paid for will be the plan quantity, in linear feet, 
constructed, in place and accepted. 
  The length of guardrail is measured end-to-end following the centerline of the 
panels, between the begin/end guardrail stations as defined in the Standard Plans and the Plans, 
including the full lengths of the adjoining end treatments and transition connections to rigid 
barrier. 
 536-5.2 Rub Rail: The quantity paid for will be the plan length, in linear feet, 
constructed, in place and accepted. 
 536-5.3 Pipe Rail: The quantity paid for will be the plan length, in linear feet, 
constructed, in place and accepted. 
 536-5.4 Special Guardrail Post: The quantity paid for will be the number of each, 
constructed, in place and accepted. Special guardrail posts include deep posts, special steel posts, 
encased posts, and frangible leave-outs as defined in the Standard Plans and indicated in the 
Plans. 
 536-5.5 Transition Connection to Rigid Barrier: The quantity paid for will be the 
number of each, constructed, in place and accepted. 
 536-5.6 Guardrail Post Replacement: The quantity paid for will be the number of each, 
replaced. 
 536-5.7 Guardrail End Treatment: The quantity paid for will be the number of each 
type as designated, constructed, in place, and accepted. Guardrail end treatment types may 
include approach terminals, trailing anchorages, CRT end treatments, and double faced approach 
terminals as defined in the Standard Plans. 

536-6 Basis of Payment. 
 536-6.1 Guardrail: Price and payment will be full compensation for all work specified 
under this Section, except those items specified in 536-6.2 through 536-6.7. Price and payment 
include furnishing and installing posts, panels, barrier delineators, offset blocks, and all other 
materials as defined in the Plans and the Standard Plans. The price and payment will include any 
reduced post spacing, nested panels, shop-bent panels, end unit panels, and CRT posts as 
required in the Plans.  
  The type of guardrail specified will be that which comprises the guardrail run 
between end treatments and transition connections to rigid barrier (including, but not limited to, 
w-beam general, w-beam double face, w-beam low-speed, modified thrie-beam). For guardrail 
systems with direct connections between end treatments and transition connections to rigid 
barrier, the type of guardrail specified will be w-beam for single face guardrail applications or 
double faced for double face guardrail applications. 
 536-6.2 Rub Rail: Price and payment will include all components specified in the Plans 
and Standard Plans. 
 536-6.3 Pipe Rail: Price and payment will include all components specified in the Plans 
and Standard Plans. Pipe rail will be shown and tabulated in the Plans for the condition that steel 
posts are installed at the indicated pipe rail location, however the pipe rail is not required if the 
timber post option is selected and installed at the indicated pipe rail location. 
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 536-6.4 Special Guardrail Post: Price and payment will include all costs for furnishing 
and installing special guardrail posts that are in addition to the cost of items included in 536-6.1, 
where special guardrail posts are installed instead of standard posts. 
 536-6.5 Transition Connection to Rigid Barrier: Price and payment will include all 
costs for furnishing and installing all hardware for approach or trailing transition connections to 
rigid barrier per the Standard Plans that are in addition to the cost of items included in 536-6.1. 
This includes costs for the concrete transition block or alignment curb where shown in the 
Standard Plans and barrier delineators for existing post and beam bridge railings. This item 
applies for connections to concrete barrier, concrete pier protection barrier, and concrete or metal 
bridge traffic railing, including thrie-beam retrofits. 
 536-6.6 Removal of Existing Guardrail: Price and payment will include all labor and 
equipment required for removal and disposition of the existing guardrail as specified in the 
Plans. No additional payment will be made for the removal of transition connections, double 
faced guardrail, thrie-beam guardrail, nested panels, pipe rail, rub rail, or end terminals. 
 536-6.7 Guardrail End Treatment: Price and payment will include all costs for 
furnishing and installing all guardrail end treatment assemblies specified in the Plans that are in 
addition to the cost of items included in 536-6.1. 
 536-6.8 Payment Items: Payment will be made under: 

Item No. 536-  1- Guardrail - per foot. 
Item No. 536-  5- Rub Rail - per foot. 
Item No. 536-  6- Pipe Rail - per foot. 
Item No. 536-  7- Special Guardrail Post - each. 
Item No. 536-  8- Transition Connection to Rigid Barrier - each. 
Item No. 536- 73- Removal of Existing Guardrail - per foot. 
Item No. 536- 85- Guardrail End Treatment - each. 
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SECTION 538 
RESETTING GUARDRAIL 

538-1 Description. 
 Remove the existing guardrail system and reinstall using new and reusable components, 
at the locations shown in the Plans. Construct the reset guardrail in accordance with the Standard 
Plans using new and reusable components, excluding components defined as non-reusable in this 
Section. 
 Furnish and install end treatment assemblies, approach transition connections to rigid 
barrier, trailing end transition connections to rigid barrier, and bridge anchorage assemblies as 
required by the Plans. 

538-2 Materials. 
 538-2.1 Planned Non-reusable Components: The following items are considered 
planned non-reusable components and must be replaced with new components: 
  1. Timber posts 
  2. Timber offset blocks 
  3. End treatment assemblies 
  4. Approach transition connections to rigid barrier, including but not limited to 
panels, posts, hardware, offset blocks, etc. 
  5. Trailing end transition connections to rigid barrier 
  6. Bridge anchorage assemblies, including but not limited to panels, posts, 
hardware, offset blocks, etc. 
  7. Mounting hardware, including but not limited to nuts, bolts, washers, etc. 
  8. Any other items specified as non-reusable in the Plans 
 538-2.2 Unforeseen Non-reusable Components: During construction operations, the 
Engineer may deem other existing components, excluding planned non-reusable components, as 
unacceptable for re-use. Such components are considered unforeseen non-reusable components 
and require replacement with new components. Unforeseen non-reusable components will be 
compensated in accordance with 4-4. 
  Components damaged during construction operations are not considered 
unforeseen non-reusable components and must be replaced with new components at no cost to 
the Department. 

538-3 Construction Methods. 
 Construct the reset guardrail in accordance with Section 536. 
 If the reset guardrail is to be placed in the same location as the previous installation, do 
not use the previous installation’s in-ground post holes. Place the reset posts at the approximate 
midspan location of the previous installation. Backfill and thoroughly tamp the unused, in-
ground holes at the previous post locations. 
 To accommodate the new post locations, field punch new post bolt slots in the reusable 
guardrail panels where needed. Meet the dimension and treatment requirements of the Standard 
Plans and Section 536. 

538-4 Method of Measurement. 
 The quantities paid for will be the plan length quantity, in linear feet, constructed, in 
place and accepted. 
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 The plan length of a run of guardrail is measured end-to-end following the centerline of 
the panels, from the begin/end guardrail stations as defined in the Standard Plans and specified in 
the Plans, including the end treatments and transition connections to rigid barrier lengths. 

538-5 Basis of Payment. 
 Price and payment for resetting guardrail will be full compensation for all work specified 
in this Section, including the furnishing replacements for planned non-reusable components 
(excluding end treatment assemblies, approach transition connections to rigid barriers, and 
bridge anchorage assemblies) and installation of all required components as defined in the 
Standard Plans. The price and payment will include any reduced post spacing, trailing end 
transition connections, shop-bent panels, and CRT post segments as defined in the Standard 
Plans and shown in the Plans. 
 Price and payment for end treatment assemblies, approach transition connections to rigid 
barriers, and bridge anchorage assemblies will be as specified in Section 536. 
 Payment will be made under: 

Item No. 538-  1- Guardrail - Reset - per foot. 
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SECTION 544 
CRASH CUSHIONS 

544-1 Description. 
 Install redirective crash cushions as shown in the Plans. Redirective crash cushions are 
safety devices with capabilities to redirect the impacting vehicle along the full length of the 
device.  

544-2 Approved Product List (APL). 
 Use crash cushions listed on the APL. Manufacturers seeking evaluation of crash 
cushions for inclusion on the APL must submit the following: 
  1. Product drawings, which at a minimum include: 
   a. Anchorage details for the crash cushion 
   b. Tables showing the relevant system information and lengths for all 
options 
   c. Length of need location 
   d. Transition details 
   e. List of all components 
  2. Installation manuals 
  3. Crash testing reports demonstrating that the system meets the requirements of 
MASH 
  4. All relevant FHWA Eligibility Letters 

544-3 Installation. 
 Handle and install manufactured materials or articles in accordance with the 
manufacturer’s instructions and the Standard Plans. Transition crash cushions in accordance with 
the Plans, Standard Plans, Index 544-001 and the APL drawings. 
 Delineate crash cushion ends with Type IV or better retroreflective sheeting meeting the 
requirements of Section 994. Install retroreflective sheeting with a minimum surface area of 
360 square inches and a minimum height of 15 inches. As an alternative, a Type 1 object marker 
meeting the requirements of Section 705 may be used to delineate the crash cushion end. Center 
the object marker 3 feet in front of the crash cushion end. 
 Perform repairs necessary due to defective material, work, or operations without 
additional cost to the Department. 
 Restore crash cushions damaged by the traveling public after the installation is 
completed, accepted and serving its intended purpose on an open section of bridge or roadway 
within 24 hours. 

544-4 Method of Measurement. 
 The quantity paid for will be the number of each type as designated, constructed, in place, 
and accepted. Crash cushion types are designated by Test Level (TL) and include either narrow 
or wide systems. 

544-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including delineation and system transitions to guardrail or rigid barriers. 
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 Relocation of an existing crash cushion to a permanent location called for in the Plans 
will be paid for at the Contract unit price for relocating existing systems. Price and payment will 
be full compensation for relocating and reinstalling the system in accordance with the 
manufacturer’s instructions and the Standard Plans. 
 Payment will be made under: 

Item No. 544-  2- Crash Cushion TL-2 
Item No. 544-  3- Crash Cushion TL-3 
Item No. 544- 74- Relocate Crash Cushion - each 
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SECTION 546 
RUMBLE STRIPS 

546-1 Description. 
 Construct rumble strips in accordance with the details shown in the Plans and Standard 
Plans, Indexes 546-001, 546-010, and 546-020. 

546-2 Materials for Raised Rumble Strips. 
 546-2.1 Permanent Raised Rumble Strips: Construct permanent raised rumble strips 
using one of the following: 
  546-2.1.1 Preformed Thermoplastic: Use only materials listed on the 
Department’s Approved Product List (APL), meeting the following requirements: 

Preformed Thermoplastic ....................... 971-1 and 971-6 
   Ensure that the material used can be restored to its original dimensions by 
using a self bonding overlay meeting these requirements. Submit a certified test report to the 
Engineer indicating that the materials meet all requirements specified. 
  546-2.1.2 Asphalt: Any plant-mixed hot bituminous asphalt mixture meeting the 
requirements of a job-mix formula issued by the Department, except open-graded friction course. 
 546-2.2 Short-Term Raised Rumble Strips: Construct short-term raised rumble strips 
meeting the requirements of 546-2.1, or by using removable polymer striping tape meeting the 
requirements of 990-9. 

546-3 Application. 
 546-3.1 Permanent Raised Rumble Strips: Notify the Engineer before the placement of 
raised rumble strips. Apply raised rumble strips having well defined edges. Remove and replace 
any raised rumble strips not meeting the requirements of the Contract Documents at no 
additional cost to the Department. 
  Before applying raised rumble strips, remove any material that would adversely 
affect the bond of the raised rumble strips by a method approved by the Engineer. 
  Apply raised rumble strips only to dry surfaces, and only when the ambient air 
and surface temperature is at least 55ºF and rising. 
  Before applying thermoplastic materials on portland cement concrete surfaces, 
apply a primer sealer recommended by the manufacturer. 
  Prior to the application of any plant-mixed hot bituminous material, apply a tack 
coat meeting the requirements of 300-2.3. 
   The mixture will be accepted on the basis of visual inspection by the 
Engineer with no further testing required. 
 546-3.2 Short-Term Raised Rumble Strips: Install short-term raised rumble strips 
before opening to traffic, and in accordance with 546-3.1. Maintain and remove short-term raised 
rumble strips until permanent raised rumble strips are installed. 
 546-3.3 Ground-In Rumble Strip: 
  546-3.3.1 General: Grind rumble strips that have well-defined edges and smooth 
interiors without tearing the finished pavement. 
   On a daily basis, before opening the adjacent lane to traffic, ensure that all 
debris generated by the grinding process is removed and disposed of by vacuum or a method 
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approved by the Engineer. Do not dispose of the debris within the right of way. Do not use the 
debris generated by the grinding process in recycled asphalt (RAP). 
   Restore any pavement to the satisfaction of the Engineer, at no additional 
cost to the Department, when ground-in rumble strips do not meet the requirements of the 
Contract Documents. 
  546-3.3.2 Inspection: For limited access roadways, measure depth every one mile 
during the grinding operation to monitor tolerances specified in Standard Plans, Index 546-010. 
For arterial and collector roadways, measure depth every 500 feet during the grinding operation 
to monitor tolerances specified in Standard Plans Index 546-020. 
  If measurements are outside tolerances, immediately stop grinding operations and 
adjust grinding machine to meet tolerances before continuing the grinding. Measure depth along 
the rumble strip centerline at the high and low point of the grinding pattern. Measure depth from 
top of pavement grade to top of ground-in surface. Measure, record and certify on a Department 
approved form and submit to the Engineer. 

546-4 Method of Measurement. 
 The quantity of raised rumble strip sets to be paid for under this Section will be the Plan 
quantity per each set per lane, constructed and accepted. 
 The quantity of ground-in rumble strips to be paid for under this Section will be the plan 
quantity in gross miles, constructed and accepted. No deduction will be made when the skip 
array is used. 

546-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including all surface cleaning and preparation, all debris disposal, furnishing of all materials, 
application, curing and protection of all items, protection of traffic, furnishing of all tools, 
machines, labor, and equipment, and all incidentals necessary to complete the work. Final 
payment will be withheld until all deficiencies are corrected. 
 Payment will be made under: 

Item No. 546- 71- Raised Rumble Strip Sets - each. 
Item No. 546- 72- Ground-In Rumble Strips - per gross mile. 
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SECTION 548 
RETAINING WALL SYSTEMS 

548-1 Description. 
 Construct permanent and temporary retaining wall systems in accordance with this 
Section and in conformance with the lines, grades, design, and dimensions shown in the Contract 
or established by the Engineer. Sheet pile walls and cast-in-place walls are not included in this 
Section. Construct all walls of a specific type (mechanically stabilized earth (MSE), counterfort, 
etc.), using the same wall system and supplier. If different types of wall systems must be used in 
such a manner that causes one wall to interact with or influence another wall, coordinate the 
detailing of these areas of interaction/influence with the assistance of the Contractor’s Engineer 
of Record. 
 Obtain each reinforced concrete precast concrete retaining wall system from a plant that 
is currently on the Department’s Production Facility Listing. Producers seeking inclusion on the 
list shall meet the requirements of Section 105. 
 Ensure that each wall system component is marked in accordance with 548-5.3. 
 Ensure that each shipment of products to the job site includes a signed or stamped 
delivery ticket in accordance with the Materials Manual, Section 8.2 Volume II, and the required 
written certification statement for each product shipped. Submit these tickets and certifications to 
the Engineer. 
 When shown in the Plans or approved by the Engineer, a segmental block MSE retaining 
wall (SBW) system may be provided as a substitute for a reinforced concrete panel MSE wall 
system. All SBW systems must comprise: 
  1. Unreinforced dry-cast masonry facing blocks in a running bond pattern meeting 
the requirements of 548-5. 
  2. Structural backfill reinforcement: 
   a. Type R-3 geosynthetic backfill reinforcement placed in sheets full 
length without splices normal to the facing blocks and laterally without horizontal gaps, and with 
a vertical spacing of not more than every other course of blocks or 30 inches, whichever is less. 
   b. Metallic reinforcement placed full length without splices normal to the 
facing blocks and spaced laterally and vertically not more than every other block or 30 inches, 
whichever is less, with a positive mechanical or shear connection to the facing blocks. 
  3. A mechanical shear connection to lock adjacent blocks together horizontally or 
vertically. 

548-2 Materials. 
 Provide a wall system listed on the Department’s Approved Product List (APL) based on 
the wall type shown in the Plans. Purchase components, soil reinforcement, attachment devices, 
joint filler, filter fabric, and all necessary incidentals for each wall from the same wall supplier. 
 548-2.1 Concrete: Ensure that concrete utilized for all wall components is consistent 
with the concrete class, environmental classification and admixture requirements for durability as 
stated in the Contract Documents. Produce and supply concrete for all reinforced concrete wall 
components meeting the requirements of Section 346. 
  Produce and supply concrete for the leveling pad meeting the requirements of 
Section 347. Use Department approved mix designs. 
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 548-2.2 Reinforcing Steel: Meet the requirements of Section 931 for steel reinforcing 
and Section 932 for FRP reinforcing, as identified in the Contract Documents and APL drawings. 
 548-2.3 Backfill Reinforcement: For walls utilizing backfill reinforcement, use 
reinforcement consisting of steel wire mesh, metal strips or structural geosynthetics as required 
for the wall system chosen. Use backfill reinforcement of the same length from top to bottom of 
wall at any section. For tiered walls, use backfill reinforcement of the same length within the 
height of each tier at any section. 
  Use plain steel wire mesh and embedded loops shop fabricated from cold drawn 
steel wire and weld into the finished mesh fabric meeting the requirements of ASTM A1064. Use 
longitudinal and transverse wires of equal and constant diameter within a given piece of mesh 
reinforcement. Use steel strips hot rolled from bars to the required shape and dimensions with 
physical and mechanical properties meeting ASTM A572 Grade 65 or as shown in the Contract. 
Use shop-fabricated hot rolled steel tie straps meeting the minimum requirements of 
ASTM A1011/A1011 M, Grade 50, or as shown in the Contract. 
  Ensure that steel reinforcing strips, tie strips, reinforcing mesh and connectors 
used in permanent walls are galvanized in accordance with ASTM A123 or ASTM A153, as 
applicable. For typical applications, punch or drill holes in metal items before galvanizing. Field 
drilled holes for bin walls are permitted. Repair field drilled holes; field cut ends and other 
damage to galvanized surfaces in accordance with Section 562. 
  Use Type R-3 structural geosynthetics made of polypropylene, select high density 
polyethylene or high-tenacity polyester fibers having cross-sections sufficient to permit 
significant mechanical interlock with the backfill. Use geosynthetics having a high tensile 
modulus in relation to the backfill. Use geosynthetics having high resistance to deformation 
under sustained long term design load while in service and resistant to ultraviolet degradation, to 
damage under normal construction practices and to all forms of biological or chemical 
degradation normally encountered in the material being reinforced. Do not use uncoated 
polyester (PET) reinforcements or reinforcements weakened or damaged by high pH 
environments within any portion of the flowable fill, or within coarse aggregate backfill below 
the design high water elevation (DHW) shown in the Plans. 
  Store the geosynthetics in conditions above 20ºF and not greater than 140ºF. 
Prevent mud, wet cement, epoxy, and like materials from coming into contact with and affixing 
to the geosynthetic material. Rolled geosynthetic may be laid flat or stood on end for storage. 
Cover the geosynthetic and protect from sunlight prior to placement in the wall system. 
  Carefully inspect all reinforcement, steel and geosynthetics to ensure they are the 
proper size and free from defects that may impair their strength and durability. 
 548-2.4 Attachment Devices: Use backfill reinforcement attachment devices as required 
by the wall system chosen. 
 548-2.5 Joint Materials and Filter Fabrics: 
  548-2.5.1 Horizontal Joint Pads: Use elastomeric or polymeric pads in all 
horizontal joints between precast components as recommended by the wall manufacturer. Ensure 
that the pads are of sufficient size and hardness to limit vertical stresses on the pad and concrete 
surface and to prevent concrete to concrete contact at the joints. 
  548-2.5.2 Joint Covers for Non-SBW Walls: For walls supporting bridge 
abutments on spread footings, cover joints and other wall openings within a horizontal distance 
equal to the larger of: 
   1. the length of the reinforcement under the footing plus 25 feet, or  
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   2. twice the maximum height of the footing above the leveling pad, 
measured from the nearest edge of the footing, surrounding the reinforced backfill for the 
abutment with Type D-2 geotextile fabric meeting the requirements of Section 985. 
   Cover all joints and wall openings in portions of the wall backfilled with 
coarse aggregate with Type D-2 geotextile fabric meeting the requirements of Section 985. 
Cover all other joints and wall openings with Type D-2 or D-3 geotextile fabric with a maximum 
apparent opening size (AOS) equal to US Sieve No. 70 meeting the requirements of Section 985. 
Apply an adhesive approved by the Engineer to the back of the precast component for 
attachment of the fabric material. 
  548-2.5.3 Alignment Pins: Ensure that pins used to align the precast components 
during construction are of the size, shape and material required for the wall system chosen. 
  548-2.5.4 Separation Geotextile: Provide a Type D-2, D-3, or D-5 separation 
geotextile meeting the requirements of Section 985 between the coarse aggregate and the select 
backfill/embankment at the bottom, top and sides of the coarse aggregate. 
 548-2.6 Backfill Material: 
  548-2.6.1 General: Provide compacted select backfill or coarse aggregate backfill 
within the retaining wall volume as shown in the Plans. For permanent walls, provide coarse 
aggregate backfill in lieu of compacted select backfill to an elevation at least one foot above the 
DHW shown in the Plans when the DHW is above the lowest adjacent ground surface. Provide 
flowable fill within the retaining wall volume in lieu of compacted select backfill or coarse 
aggregate backfill only when the option for flowable fill is shown in the Plans. The retaining 
wall volume is defined to extend from the top of the leveling pad or footing, or bottom of walls 
which do not have footing or leveling pads, to the finish grade line and from the face of the wall 
to a vertical plane passing through the end of the extreme wall component (straps, counterforts, 
etc.) plus one foot. 
  548-2.6.2 Compacted Select Backfill: Meet the requirements of Sections 105 
and 120 except as noted within this Section. Have the backfill material tested for every soil type 
for pH, resistivity, sulfate and chloride content by a Department approved independent testing 
laboratory prior to placement. Submit a certification, signed and sealed by a Professional 
Engineer registered in the State of Florida, that the results have met the requirements of this 
Section. 
   Use backfill material with a pH between 5.0 and 10.0 as determined by 
FM 5-550. For polyester geosynthetic reinforcement, use backfill material with a pH between 5.0 
and 9.0. Sources of select backfill material having a pH low as 4.5 and 5.0 for walls utilizing 
metallic reinforcement and pH low as 3.0 for walls utilizing geosynthetic reinforcement, may be 
used provided the interior face of the MSE wall panels have three inches of concrete cover over 
the reinforcement,  the concrete used in the panels contain either an highly reactive pozzolan or 
the ternary mix design meets the requirements of Table 346-2 with a surface resistivity equal or 
greater than 29 kOhm-cm and there are no steel piles and metallic elements/pipes other than 
metallic reinforcement placed within the backfill. 
   In addition, for permanent walls utilizing metallic soil reinforcement, use 
backfill that meets the following electro-chemical test criteria for determining corrosiveness: 
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Table 548-1 
Electro-Chemical Test Criteria 

Criteria Test Method 
Resistivity: > 3,000 ohm -·cm FM 5-551 

Soluble chloride content < 100 PPM FM 5-552 
Soluble sulfate content: < 200 PPM FM 5-553 

 
   For constructing the retaining wall volume, do not use backfill material 
containing more than 2.0% by weight of organic material, as determined by FM 1-T267 and by 
averaging the test results for three randomly selected samples from each stratum or stockpile of a 
particular material. If an individual test value of the three samples exceeds 3%, the stratum or 
stockpile will not be suitable for constructing the retaining wall volume. 
   Ensure that the material is non-plastic as determined by AASHTO T 90 
and the liquid limit as determined by AASHTO T 89 is less than 15. 
   For walls using soil reinforcement, use backfill that meets the following 
gradation limits determined in accordance with AASHTO T 27 and FM 1-T011: 
 

Table 548-2 
Gradation Limits 

Sieve Size Percent Passing 
3-1/2 inches 100 

3/4 inch 70-100 
No. 4 30-100 
No. 40 15-100 
No. 100 0-65 
No. 200 0-12 

 
   For walls not using soil reinforcement, use backfill that meets the 
following gradation limits determined in accordance with AASHTO T 27 and FM 1-T 011: 
 

Table 548-3 
Gradation Limits Not Using Soil Reinforcement 

Sieve Size Percent Passing 
3-1/2 inches 100 

No. 200 0-12 
 
  548-2.6.3 Flowable Fill: Meet the requirements of Section 121 except as noted 
within this Section and the Plans. 
  548-2.6.4 Coarse Aggregate Backfill and Drainage Aggregate: Provide coarse 
aggregate comprised of natural stones meeting the requirements of Section 901 with a size 
distribution of any of the listed aggregate gradations from Size No 57 through Size No 89, 
inclusive, except as noted on the Plans. Have all coarse aggregate backfill materials tested for 
pH, resistivity, sulfate and chloride content by a Department approved independent testing 
laboratory prior to placement. Submit a certification, signed and sealed by a Professional 
Engineer registered in the State of Florida, that the results of these tests meet the requirements of 
548-2.6.2. 
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   For SBW systems, provide drainage aggregate comprised of coarse 
aggregate backfill and a drainage geotextile to separate the drainage aggregate from the 
reinforced backfill as specified for each approved wall system. 

548-3 Approved Product List (APL). 
 All proprietary retaining wall systems shall be listed on the APL. Manufacturers seeking 
evaluation of products for inclusion on the APL shall submit an application in accordance with 
Section 6, independently certified test reports, and calculations and drawings in accordance with 
the latest edition of the AASHTO LRFD Bridge Design Specifications and the Department’s 
Structures Design Guidelines (SDG) signed and sealed by a Professional Engineer registered in 
the State of Florida. Submit calculations and drawings showing details, notes, materials, 
dimensions, sizes, and other information as described below for a complete description of the 
retaining wall system. 
  1. Soil reinforcement durability and/or corrosion data; 
  2. Differential settlement the wall system can tolerate without exceeding normal 
stress range of the soil reinforcement and wall facing, or the construction tolerances in this 
Section; 
  3. The effects of water flow; 
  4. Applicable environmental classifications as outlined in the SDG; 
  5. Signed and sealed design calculations. Design calculations may be either by 
hand or by a wall company program with hand calculations verifying the program output. It is 
only necessary to include sample hand calculations for a 20 foot height for each soil condition. 
  6. Corrosion and durability design procedures for soil reinforcement elements; 
  7. Provide 11 inch x17 inch drawings showing: 
   a. Notes specific to the wall system; 
   b. Panel sizes and reinforcing; 
   c. Soil reinforcement connection to wall facings; 
   d. Wall panel abutment interfacing; 
   e. Slip joints; 
   f. Steps in leveling pad; 
   g. Soil reinforcing details around all vertical obstructions; 
   h. Filter fabric placement at panel joints and around all obstructions; 
   i. Details for skewing soil reinforcement (15 degrees maximum) without 
cutting; 
   j. Corner elements (required at all angle breaks greater than 5 degrees); 
   k. Bin wall details for acute corners (required at all acute corners where 
interior corner angle is less than 70 degrees); 
   l. Details showing how to accommodate long term (post construction) wall 
settlement in excess of four inches without attaching soil reinforcement to the abutment; and, 
   m. Details of how to ground the wall system. 
  8. Pull-out test data for the proposed wall/reinforcement connection, and size and 
type of soil reinforcement for wall system. Testing shall be done by an independent soil testing 
laboratory or testing agency certified by the Department. Ensure test data includes all sizes and 
types of soil reinforcement to be utilized on Department projects. Default AASHTO values may 
be used for conventional soil reinforcement. For soil reinforcement grids, include all various 
configurations and combinations of longitudinal and transverse wires. 
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  9. Other information pertinent to the design and performance of the wall system 
as necessary. 
  10. A field construction manual describing construction requirements and 
sequencing for the wall system. Submit manual in 8-1/2 inch x 11 inch format in either pdf or 
MS Word format. 

548-4 Shop Drawings. 
  Submit shop drawings and calculations in accordance with Section 5. Provide 
calculations and drawings showing details, notes, materials, dimensions, sizes and other 
information necessary for the complete fabrication and erection of the retaining wall system. As 
a minimum, provide the following: 
   1. Elevation view showing the finished graded surface and elevations of 
the top and bottom of wall at the begin and end of wall, all breaks in vertical alignment and all 
whole stations and 25 foot station increments. 
   2. Sections showing the length, size and designation of soil reinforcement. 
   3. Plan view showing the horizontal alignment and offsets from the 
horizontal control line to the exterior face of the wall; the location of utilities, drainage structures 
and other items that impact the wall; the limits of the reinforced soil volume; and, the location of 
piles within the reinforced earth volume. 
   4. Details for construction around utilities, drainage structures and other 
items that impact the wall; for placement of soil reinforcement at acute corners; for addressing 
conflicts between soil reinforcement and obstructions in the reinforced soil volume; for 
addressing different wall types intersecting and impacting each other. 
   5. General notes and design parameters including design soil 
characteristics; factored bearing resistance and factored bearing pressure for each wall height 
increment and other notes required for construction of the walls. 
   6. Design calculations for each wall height increment detailed in the shop 
drawings. 
   7. When the friction angle depicted in the shop drawings exceeds 
30 degrees for sand backfill or 34 degrees for limerock backfill, provide laboratory test results in 
accordance with 548-9.5 verifying the backfill to be used for the wall meets the design soil 
characteristics for the shop drawings. 
   8. For SBW systems, include details for the placement of drainage 
aggregate, drainage pipes and separation geotextile. Drawings should be similar to details for 
Type II or Type III underdrains in Standard Plans, Index 440-001. Do not directly cover 
perforated drainage pipes with a geotextile filter fabric (such as a filter sock). 
   9. When SBW systems use friction or semi-friction connections between 
geosynthetic reinforcement and the facing blocks, include the results of connection capacity 
testing. Tests must be performed using the materials to be used on the project and tested in 
accordance with ASTM D6638 to justify the short-term ultimate connection strength reduction 
factor (CRu) used to determine the long-term connection strength reduction factor (CRcr) value in 
the design calculations for each wall height increment detailed in the shop drawings. 

548-5 Concrete Component Construction. 
 Construct reinforced concrete components in accordance with Section 400. Precast wall 
components are produced using certification acceptance; therefore, assume responsibility for 
performance of all quality control testing and inspections required by Sections 346 and 400 for 
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the precast component construction. Perform all quality control (QC) inspection and testing 
using Construction Training and Qualification Program (CTQP) qualified personnel. Perform 
compressive strength testing in a laboratory meeting and maintaining at all times the 
qualification requirements listed in Section 105. The minimum time for form removal is 
12 hours. Unless otherwise indicated in the Contract, apply a Class 3 finish to the concrete 
surface for the front face, and roughly screed the rear face to eliminate open pockets of aggregate 
and surface distortions in excess of 1/4 inch. 
 Construct unreinforced concrete SBW components (facing blocks) with a minimum 
compressive strength of 4,000 psi at 28 days and a maximum absorption of 6.5% in accordance 
with ASTM C140. Units must have a normal weight density classification meeting the 
requirements of ASTM C1372, except as modified in this Section. 
 548-5.1 Curing: Cure reinforced concrete components in accordance with Section 400. 
 548-5.2 Tolerances: Meet the following manufactured tolerances: 
  548-5.2.1 Reinforced Concrete Components: 
   1. Precast component dimensions: lateral position of soil reinforcement 
attachment devices - within 1 inch. All other dimensions - within 3/16 inch. 
   2. Precast component squareness: angular distortion of the component 
must not exceed 0.2 inches in 5 feet. 
   3. Precast component surface finish: surface defects on smooth formed 
surfaces measured on a length of 5 feet must not exceed more than 0.1 inches. Surface defects on 
textured finished surfaces measured on a length of 5 feet must not exceed 5/16 inch. 
  548-5.2.2 Unreinforced Concrete SBW Components: 
   1. Length, width and height of each individual block must be within 
1/16 inch of the specified dimension. Hollow units must have a minimum wall thickness of 1-
1/4 inches. 
   2. All units must be free of defects that would interfere with proper 
placing of the unit or impair the integrity of the wall construction. Minor cracks with a width less 
than 1/32 inch and a length less than 25% of the unit height may be acceptable. 
   3. Exposed facing blocks must be split face texture with a uniform wheat 
or tan color, unless shown otherwise in the Plans. 
 548-5.3 Marking of Precast Components: 
  548-5.3.1 Reinforced Concrete Components: Permanently and legibly mark the 
following information on the back of each reinforced precast wall panel by etching: the panel 
number or type, piece mark, project number (if applicable), date cast and precast manufacturer’s 
name or symbol with the approved producer’s QC stamp affixed. 
  548-5.3.2 Unreinforced Concrete SBW Components: Label each pallet of dry-
cast unreinforced concrete SBW facing blocks with the component identification number or type, 
project number (if applicable), LOT number, date cast, and the manufacturer’s name or symbol. 
Labels must be clearly legible until the component is installed. 

548-6 Repairs or Rejection of Precast Components. 
 548-6.1 Reinforced Concrete Components: For precast concrete wall components that 
have not been installed, evaluate cracks, spalls and other deficiencies in accordance with 450-12. 
Repair deficiencies in accordance with 450-13 or the plant’s approved repair methods that are 
included as part of the Producer Quality Control Plan. The original performance and durability of 
repaired wall components must be maintained. Use materials for concrete repair that meet or 
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exceed the strength requirement for the class of concrete used. Materials meeting the 
requirements of Section 930 may be substituted for non shrink grout when required by 450-13. 
  For precast concrete wall components that have been installed, the disposition of 
concrete cracks will be determined in accordance with 400-21. 
  The Department will reject all precast concrete wall components not meeting the 
quality standard of this Section and referenced Specifications. In addition, any of the following 
defects will be sufficient cause for rejection by the Department: 
   1. Defects that indicate unsatisfactory molding. 
   2. Defects indicating honeycombed or open texture concrete. 
   3. Defects in the physical characteristics such as: 
    a. Signs of aggregate segregation 
    b. Broken or cracked corners 
    c. Soil reinforcement attachment devices improperly 
installed/damaged 
    d. Lifting inserts not useable 
    e. Exposed reinforcing steel 
    f. Insufficient cover over reinforcing steel 
    g. Cracks at the alignment pipe or pin 
    h. Insufficient concrete compressive strength 
    i. Precast component thickness in excess of plus or minus 3/16 inch 
from that shown in the Contract Documents 
    j. Stained front face, due to excess form oil or other reasons. If the 
face of the precast component is stained or discolored to the point of rejection, the stain or 
discoloration may be removed, or a Department approved stain or a Class 5 finish may be 
applied to attain a uniform appearance for the entire structure, to the satisfaction of the Engineer. 
 548-6.2 Unreinforced Concrete SBW Components: The Department will reject all 
segmental retaining wall blocks not meeting the requirements of this Section and the Contract 
Documents. In addition, any of the following defects will be sufficient cause for rejection of 
SBW facing blocks by the Department: 
   1. Defects that indicate unsatisfactory molding. 
   2. Defects indicating honeycombed or open texture concrete. 
   3. Defects in the physical characteristics such as: 
    a. Signs of aggregate segregation 
    b. Broken or cracked corners 
    c. Insufficient concrete compressive strength 
    d, Excessive concrete absorption 
    e. Exceeding dimensional tolerances, or 
    f. Discoloration. 
  Correct cracks or spalls occurring after installation in accordance with 400-21. 

548-7 Handling Storage and Shipping. 
 Handle, store and ship all components in a manner that prevents chipping, cracks, 
fractures, excessive bending stresses, mud, dirt and debris. Support precast panel wall and 
counterfort components in storage on firm blocking located immediately adjacent to the 
attachment device. 
 Do not ship precast concrete wall components to the project site prior to the completion 
of the 72 hour curing period and attainment of the required 28 day strength. 
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 The Contractor is permitted to verify the shipping strength test, before 28 days, by testing 
compressive strength cylinders that are cured under the conditions similar to the product or by 
testing temperature match cured cylinders. The shipping strength test is the average compressive 
strength of two test cylinders. Do not ship reinforced concrete products until accepted and 
stamped by the QC Manager or the inspectors under the direct observation of the QC Manager. 

548-8 Construction Requirements. 
 548-8.1 General: Due to the unique nature of the structure and concept, procure from the 
wall supplier fully detailed shop drawings, technical instructions, guidance in preconstruction 
activities and on-site technical assistance during construction. Closely follow any instructions 
from the wall supplier, unless otherwise directed by the Engineer. Submit any instructions from 
the wall supplier to the Engineer. Verify all pertinent retaining wall information (soil parameters, 
wall alignment, utility locations, conflicting structures) prior to the wall supplier finalizing shop 
drawings. Bring any conflicts not shown in the Contract to the Engineer’s attention. 
 548-8.2 Wall Excavation: Excavate to the limits shown in the Contract and in 
conformance with Section 125. 
 548-8.3 Foundation Preparation: Grade the foundation for the structure level for a 
width equal to or exceeding the limits of the retaining wall volume or as shown in the Contract. 
Prepare the foundation in conformance with Section 125. 
  In addition to the compaction requirements of Section 125, compact the graded 
area with an appropriate vibratory roller weighing a minimum of eight tons for at least five 
passes or as directed by the Department’s District Geotechnical Engineer. Remove and replace 
any soft or loose foundation subsoils incapable of sustaining the required compaction to the 
Engineer’s satisfaction. 
  For permanent MSE wall systems, provide an unreinforced concrete leveling pad 
as shown in the Contract Documents. Cure the leveling pad a minimum of 12 hours before 
placement of precast wall components. 
  For SBW MSE wall systems, a geogrid reinforced, geotextile wrapped, 
compacted aggregate leveling pad may be used in lieu of the unreinforced concrete leveling pad. 
The compacted aggregate leveling pad must be at least 24 inches wide and at least 8 inches thick 
after compacting, and the geogrid must be at least 6 inches below the top of the leveling pad. 
Wrap the aggregate leveling pad with a D-2, D-3, or D-5 separation geotextile. The geotextile 
may run up the front and back of the first block course or between the aggregate leveling pad and 
the first block course. 
 548-8.4 Wall Erection: Assemble, connect and support wall components as 
recommended by the wall supplier. As backfill material is placed behind the wall face of MSE 
wall systems utilizing reinforced concrete panels, maintain the wall in the vertical position or 
slightly battered into the backfill to provide a final vertical alignment (by means of bracing, 
temporary wooden wedges placed in the joint at the junction of the two adjacent precast 
components on the external side of the wall or other alignment aids). Remove wooden wedges as 
soon as the precast component above the wedged precast component is completely erected and 
backfilled. External bracing is required for the initial lift of MSE systems. 
  For SBW systems, carefully place the first course of concrete block units on the 
leveling pad. Up to 1/2 inch of sand may be placed between the concrete leveling pad and the 
buried first course of blocks to provide a level and stable base. A one inch gap between the first 
course of facing units is allowed, provided a suitable filter fabric is placed behind the foundation 
units as specified for each approved wall system. Each unit must be in full contact with the base 
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and checked for level and horizontal alignment. Voids must be kept to a minimum to prevent 
point loading and cracking, unless otherwise indicated in the shop drawings. Place units side by 
side for the full length of wall alignment. Fill the hollow cores or cells and the space within 
blocks with drainage aggregate. Sweep away excess material from top of units and install the 
next course. 
  Place soil reinforcement normal to the face of the wall, unless otherwise shown in 
the Contract or as directed by the Engineer. Do not cut or kink soil reinforcement. Do not 
connect soil reinforcement to piles or allow soil reinforcement to bear against piles. Field cut soil 
reinforcement only at locations as shown in the approved shop drawings. Prior to placement of 
the reinforcement, compact the backfill in accordance with 548-8.5. 
  For SBW systems, shims made of non-degradable materials may be used as 
specified for each approved wall system. The shim thickness per course of block must not exceed 
1/8 inch and must not be installed on reinforcement elevations when the reinforcement 
connection relies on any friction. 
  548-8.4.1 Tolerances for Permanent Walls: Walls that do not meet the 
following tolerances will not be accepted by the Department and must be removed and 
reconstructed at no cost to the Department. 
   548-8.4.1.1 Reinforced Concrete MSE Wall Systems: Vertical 
tolerances (plumbness) and horizontal alignment tolerances must not exceed 3/4 inch when 
measured with a 10 foot straightedge. The maximum allowable offset in the joint between 
precast components is 3/4 inch. The final overall vertical tolerance of the completed wall 
(plumbness from top to bottom) must not exceed 1/2 inch per 10 feet of wall height. Horizontal 
and vertical joints between precast components must not be less than 1/2 inch or more than 1-
1/4 inches. 
    548-8.4.1.2 SBW Systems: Horizontal alignment tolerances must 
not exceed 3/4 inch per10 feet of wall length. The maximum allowable gap between segmental 
retaining wall blocks above the first course must not exceed 1/16 inch. The final overall vertical 
tolerance of the completed wall (deviation from plumbness from top to bottom or batter shown in 
the Plans) must not exceed 1/2 inch per 10 feet of wall height. 
  548-8.4.2 Tolerances for Temporary Walls: Vertical tolerances (plumbness) 
and horizontal alignment tolerances must not exceed three inches when measured with a 10 foot 
straightedge. The final overall vertical tolerance of the completed wall (plumbness from top to 
bottom) must not exceed one inch per three feet of wall height, not to exceed a total of six 
inches.  
 548-8.5 Backfill Placement:  
  548-8.5.1 Compacted Select and Coarse Aggregate Backfill: A LOT is defined 
as a single lift of finished embankment not to exceed 500 feet in length of continuous or 
interconnected walls. Backfill within 3 feet from the panels and backfill beyond 3 feet from the 
panels are separate LOTs. Overlapping retaining wall volumes may be considered one LOT, 
excluding the 3-foot width behind the panels. Strips up to 8 feet wide between two retaining wall 
volumes constructed with the same material in a single operation may be considered as one LOT 
with the retaining wall volumes. Isolated compaction operations will be considered as separate 
LOTs. For multiple phase construction, a LOT will not extend beyond the limits of the phase. 
When bridge abutments on spread footings are shown in the Plans, the material within 3 feet 
behind the wall face and within the limits defined in 548-9.4.2 are considered as separate LOTs. 
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   Remove wrinkles in geosynthetic reinforcement prior to covering with 
backfill. Place the backfill closely following the erection of each course of precast components 
or soil reinforcement layers and spread by moving the machinery parallel to the wall face. Do not 
allow equipment heavier than eight tons closer than three feet behind the wall face. Place backfill 
in a manner to avoid any damage or disturbance to the wall materials or misalignment of the 
facing materials. Remove and replace any wall materials which become damaged or disturbed 
during backfill placement at no cost to the Department, or correct as directed by the Engineer. 
Remove and reconstruct any misalignment or distortion of the wall facing due to placement of 
backfill outside the limits of this specification at no cost to the Department. 
   Compact coarse aggregate backfill with a minimum of three passes of a 
vibratory compactor weighing between 600 and 1,000 pounds or two passes of vibratory 
compactor weighing over 1,000 pounds. Use the highest vibration level that does not cause 
excessive fracture of the aggregate in the opinion of the Engineer. Continue compaction until 
there is no additional movement. Sheepsfoot, grid rollers or other types of equipment employing 
a foot are not allowed for any backfill type. Achieve compaction of all backfill types within three 
feet of the back of the wall face using a power operated roller or plate weighing less than 
1,000 pounds. At a distance greater than three feet from the back of the wall, a vibratory roller 
may be used, provided that the frequency and amplitude combined with bulk weight of the roller 
has performed satisfactorily at a trial section of the same type of wall. For select backfill, a 
smooth wheel or rubber tire roller is considered adequate. For walls employing geosynthetic 
reinforcement, limit the weight of compaction equipment to 25,000 pounds. Ensure that the 
maximum lift thickness after compaction does not exceed six inches. Decrease the lift thickness 
if necessary, to obtain specified density. 
   All transitions from coarse aggregate backfill to select backfill must occur 
at least six inches above and below any layers of backfill reinforcement. Place a separation 
geotextile in accordance with 548-2.5.4 between the coarse aggregate backfill and select backfill 
and embankment. 
   Perform backfill compaction in a way that the compactor moves in a 
direction parallel to the wall face and proceeds from a distance not less than three feet behind the 
wall face toward the end of the soil reinforcement element. 
   When placing select backfill, the moisture content of the backfill material 
prior to and during compaction must be uniformly distributed throughout each layer of material. 
Use backfill material having a placement moisture content at the dry side of the optimum 
moisture content. To achieve the required compaction moisture content, use water that meets the 
requirements of Section 923. Do not transport excessively moist backfill materials to the site for 
any reason. Determine the optimum moisture content in accordance with the test method used to 
determine maximum density in 548-9. 
   At the end of each day’s operation, shape the last level of backfill to 
permit runoff of rainwater away from the wall face or provide a positive means of controlling run 
off away from the wall such as temporary pipe. 
  548-8.5.2 Thick Lift Option for Compacted Select Backfill: If through field 
tests, the Contractor can demonstrate that the compaction equipment can achieve density for the 
full depth of a thicker lift, the backfill may be constructed in successive courses of not more than 
10 inches compacted thickness. 
   Based on the results of a full-height test wall constructed by each 
Contractor or MSE wall sub-contractor, the Engineer will approve each Contractor’s or MSE 
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wall sub-contractor’s specified compaction procedures. The length of the test wall shall be the 
length required to produce one LOT of 500 feet at the top of the wall. When all individual walls 
using this option are less than 500-feet long, the test wall may be broken into two segments 
comprising separate LOTs. Both segments must be accepted to determine the required percent 
compaction for the remaining walls. For each Contractor or MSE wall sub-contractor, the height 
of the test wall shall be 20 feet or the highest wall using this option, whichever is less. Lower 
height walls may be constructed using these procedures until a full height test wall is 
constructed. Notify the Engineer prior to beginning construction of a test wall. 
   Perform one set of QC density tests per thick lift of the test wall on the 
backfill within three feet behind the wall face and one set of QC density tests per thick lift of the 
test wall on the backfill placed beyond three feet behind the wall face, at random locations within 
each LOT. At each QC density test, the set will include testing the entire lift thickness and a dig 
down test of the bottom 6 inches. Excavate materials as needed to allow testing of the bottom 
6 inches, at no cost to the Department. Maintain the exposed surface as close to undisturbed as 
possible; no further compaction will be permitted during the test preparation. The Department 
will perform verification testing of density for the bottom 6 inches and the entire lift thickness at 
the frequency indicated in 548-9.6. All QC tests and a Department Verification test must meet 
the density required by 548-9.4. 
   Identify the test wall with the required percent compaction effort and 
thickness in the Earthwork Records System (ERS) portion of the Department’s database. For the 
material within three feet behind the wall face, the minimum density required on the thick lift 
will be the average of all the passing QC results obtained on the thick lifts of the test wall within 
the three feet behind the wall face. For the material placed beyond three feet behind the wall 
face, the minimum density required will be the average of all the passing QC results obtained on 
the thick lifts of the test wall beyond three feet behind the wall face. If the thick lift density does 
not meet or exceed the thick lift density results during the test wall, perform dig-down density 
tests to verify the density of the bottom 6 inches of the lift. The Contractor may elect to place 
material in 6 inches compacted thickness at any time. Once approved, a change in the source of 
backfill material will require the construction of a new test wall. Do not change the compaction 
effort once the test wall is approved. The Engineer will periodically verify the density of the 
bottom 6 inches during thick lift operations. If unable to achieve the required density, remove 
and replace or repair the test wall to comply with the specifications at no additional expense to 
the Department. The Engineer may terminate the use of thick lift construction and instruct the 
Contractor to revert to the 6 inches maximum lift thickness if the Contractor fails to achieve 
satisfactory results or meet the requirements of this Section. 
  548-8.5.3 Flowable Fill: Metallic wall components (including metallic soil 
reinforcements) must not be in partial contact with the flowable fill. If the metallic components 
contact the flowable fill, the metallic components must be completely encapsulated by the 
flowable fill. 
 548-8.6 Compressible Free Draining Seal: Seal all joints between panels of reinforced 
concrete panel MSE walls with compressible free draining material (open cell) to prevent plant 
growth from seeds or spores that may be in the joints or transported to the joints by wind or rain. 
Install the seal at least 1-1/2-inches from both the front and rear faces of the panel. Protect the 
free draining seal during the application of coatings and sealants. Should the seal become coated 
or clogged, remove and replace the coated or clogged free draining seal. The installation must be 
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secure and free draining to keep the seal securely in place until uninstalled and to prevent 
hydrostatic forces from building up behind the panel. 

548-9 Acceptance Program. 
 548-9.1 General Requirements: Meet the requirements of 120-10 except delete the 
requirements of 120-10.1.4.1, 120-10.1.4.3, 120-10.1.6, 120-10.2 and 120-10.3. 
 548-9.2 Maximum Density Determination: For select backfill, determine the maximum 
QC density in accordance with FM 1-T180. When compacting A-3 or A-2-4 materials to meet 
the alternate acceptance criteria in 548-9.4.1, determine the maximum density in accordance with 
FM 1-T099. 
  Perform gradation tests on the sample collected in accordance with 
AASHTO T 27 and FM 1-T011. Classify soils in accordance with AASHTO M 145 to determine 
compliance with embankment utilization requirements. 
 548-9.3 Density Testing Requirements: Meet the requirements of 120-10.1.4.2 except 
as modified herein. Perform these tests at a minimum frequency of one set of tests per LOT. 
  Determine test locations including stations and offsets, using the random number 
generator provided by the Engineer. Do not use notepads or worksheets to record data for later 
transfer to the ERS section of the Department’s database. Notify the Engineer upon successful 
completion of QC testing on each LOT. 
 548-9.4 Acceptance Criteria: For select backfill, obtain a minimum density of 90% of 
the maximum dry density as determined by FM 1-T180 within three feet behind the wall face 
and obtain a minimum density of 95% of the maximum dry density as determined by FM 1-T180 
from beyond three feet behind the wall face. 
  For flowable fill, meet the requirements of 121-6. For coarse aggregate backfill, 
compact with a minimum of three passes of a vibratory compactor weighing between 600 and 
1,000 pounds or two passes of a vibratory compactor weighing over 1,000 pounds. Use the 
highest vibration level that does not cause excessive fracture of the aggregate in the opinion of 
the Engineer. Continue compaction until there is no additional movement. 
  548-9.4.1 Optional Acceptance Criteria for A-3 and A-2-4 Materials: Obtain a 
minimum density of 95% of the maximum dry density as determined by FM 1-T099 within 3 
feet behind the wall face and obtain a minimum density of 100% of the maximum dry density as 
determined by FM 1-T099 beyond 3 feet behind the wall face. 
   The combined width from both MSE wall backfill (excluding the 3-foot 
zone from the panels) and embankment material may be considered the same LOT if the same 
material is used; the material in both wall backfill and embankment is compacted with the same 
procedure, equipment and compacting effort; and the maximum lift thickness after compaction in 
both wall backfill and embankment is 6-inches. 
  548-9.4.2 Acceptance Criteria for Wall Backfill Supporting Spread Footings: 
When spread footings at bridge abutments are shown in the Plans, obtain a minimum of 95% of 
the maximum dry density as determined by FM 1-T180 on the material within 3 feet behind the 
wall face, and underneath the footing as defined by the following limits: 
   1. All lifts below the bottom of the footing for a depth equal to at least the 
footing width 
   2. A minimum distance of 3 feet beyond the edges of the footing width 
   If the optional criteria specified in 548-9.4.1 is used, compact the backfill 
material within the limits specified above to obtain a minimum density of 100% of the maximum 
dry density as determined by FM 1-T099. Compact the remainder of the backfill in accordance 
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with 548-9.4 or 548-9.4.1 as applicable. Do not use compaction equipment larger than permitted 
in 548-8.5 within 3 feet behind the wall face; decrease the lift thickness if necessary. 
 548-9.5 Friction Angle: When the friction angle depicted in the shop drawings exceeds 
30 degrees for sand backfill or 34 degrees for limerock backfill, ensure the friction angle of the 
backfill material tested in accordance with FM 3-D3080 equals or exceeds the backfill friction 
angle depicted in the shop drawings. 
 548-9.6 Frequency: Conduct sampling and testing at a minimum frequency listed in the 
table below. The Engineer will perform verification sampling and tests at a minimum frequency 
listed in Table 548-4 below. 
 

Table 548-4 
Minimum Frequency Testing 

Test Name Quality Control (QC) Verification 
Maximum Density One per soil type One per soil type 

Density One per LOT One per four LOTs for each type of QC 
test 

Gradation One per Maximum Density One per Maximum Density 
LL&PI One per Maximum Density One per Maximum Density 

Soil Classification One per Maximum Density One per Maximum Density 
Organic Content One per soil type One per soil type 

pH One per soil type One per soil type 

Direct Shear Three per soil type when required 
by 548-9.5 One per soil type 

 

 
  In addition, for permanent walls utilizing metallic soil reinforcement, test for 
corrosiveness at a minimum frequency of one test per soil type at point of placement according 
to the electro-chemical table in 548-2.6. The Engineer will collect enough material to split and 
create two separate samples and retain one for resolution at point of placement until LOTs 
represented by the samples are accepted. The Engineer will perform verification tests for 
corrosiveness at a minimum frequency of one test per soil type. 
 548-9.7 Verification Comparison Criteria and Resolution Procedures: 
  548-9.7.1 Maximum Density Determination: The Engineer will collect enough 
material to split and create two separate samples and retain one for resolution until LOTs 
represented by the samples are accepted. 
   The Engineer will meet the requirements of 120-10.4.1 except replace 
FM 1-T099 with FM 1-T180. If the Contractor selects the Optional Acceptance Criteria, the 
Engineer will verify the QC results of FM 1-T099 in accordance with 120-10.4.1. 
  548-9.7.2 Density Testing: Meet the requirements of 120-10.4.2. 
  548-9.7.3 Soil Classification: The Engineer will meet the requirements of 
120-10.4.3 except test the sample retained in 548-9.7.1 instead of taking the additional one. 
  548-9.7.4 Gradation: The Engineer will verify the QC results if the verification 
result meets the gradation limits set forth in the gradation table of 548-2.6. Otherwise, the 
Engineer will test the sample retained in 548-9.7.1. The State Materials Office (SMO) or an 
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AASHTO accredited laboratory designated by the SMO will perform resolution testing. The 
material will be sampled and tested in accordance with AASHTO T 27 and FM 1-T011. 
   If the resolution test result satisfies the required gradation limits, the LOTs 
will be verified. If the resolution test results do not meet the required gradation limits, 
reconstruct the LOTs with acceptable material. The Engineer will perform new verification 
testing. 
  548-9.7.5 Liquid Limit and Plasticity Index (LL&PI): The Engineer will verify 
the QC results if the verification result satisfies the plasticity index and liquid limit criteria set 
forth in 548-2.6. Otherwise, the Engineer will test the sample retained in 548-9.7.1. The SMO or 
an AASHTO accredited laboratory designated by the SMO will perform resolution testing. The 
material will be sampled and tested in accordance with AASHTO T 90 and AASHTO T 89, 
respectively. 
   If the resolution test result satisfies the required criteria, LOTs of that soil 
type will be verified. If the resolution test results do not meet the required criteria, reconstruct the 
corresponding LOTs with acceptable material. The Engineer will perform new verification 
testing. 
  548-9.7.6 Corrosiveness: The Engineer will verify the QC results if the 
verification result satisfies the electro-chemical and pH test criteria set forth in 548-2.6. 
Otherwise, the Engineer will test the sample retained in 548-9.7.1. The SMO or an AASHTO 
accredited laboratory designated by the SMO will perform resolution testing. The material will 
be sampled and tested in accordance with FM 5-550, FM 5-551, FM 5-552 and FM 5-553. 
   If the resolution test result satisfies the required criteria, material of that 
soil type will be verified and accepted. If the resolution test results do not meet the required 
criteria, reject the material and reconstruct with acceptable material. 
  548-9.7.7 Organic Content: The Engineer will verify the QC results if the 
verification result satisfies the organic content test criteria set forth in 548-2.6. Otherwise, the 
Engineer will collect three additional samples. The material will be sampled and tested in 
accordance with FM 1-T267 and by averaging the test results for three randomly selected 
samples from at least one lift per soil type. The SMO or an AASHTO accredited laboratory 
designated by the SMO will perform resolution testing. 
  If the resolution test result satisfies the required criteria, material of that soil type 
will be verified and accepted. If the resolution test results do not meet the required criteria, reject 
the material and reconstruct with acceptable material. 
  548-9.7.8 Friction Angle: When the friction angle depicted in the shop drawings 
exceeds 30 degrees for sand backfill or 34 degrees for limerock backfill, the Engineer will take a 
verification sample at the point of placement to perform a direct shear verification test in 
accordance with FM 3-D3080. The SMO or a consultant qualified to perform geotechnical 
specialty lab testing (Type of Work 9.5), per Rule 14-75 of the Florida Administrative Code will 
perform the verification testing. If the test verifies the material has a friction angle greater than or 
equal to the friction angle depicted in the shop drawings, the material in the LOTs will be 
verified. If the verification test does not meet the required friction angle, reconstruct the LOTs 
with acceptable material. 
   The Contractor may request to redesign the wall and resubmit the shop 
drawings with the lower friction angle indicated by the verification test. Employ a Professional 
Engineer to redesign and submit signed and sealed drawings and computations. Do not begin any 
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reconstruction until the proposed redesign has been reviewed and approved by the Engineer. The 
Contractor shall bear the costs of the redesign and any work resulting from the design changes. 

548-10 Certification. 
 Submit all test reports to the Engineer necessary to document compliance with the 
Specifications, at least ten days prior to wall construction. 
 Also submit a certificate of compliance certifying that the retaining wall materials, 
backfill and construction practices comply with this Section. 
 For SBW systems, the Engineer will randomly select samples of each type of block used 
in the segmental block retaining wall system and review a copy of the certified test report 
corresponding the sample at a frequency of one sample per type of block for each wall. 
 Acceptance of furnished material will be based on the certificate of compliance, 
accompanying test reports, and visual inspection by the Engineer. 

548-11 Method of Measurement. 
 The quantity to be paid for will be the plan quantity, in square feet, completed and 
accepted, of the area bounded by the following: 
  For permanent retaining wall systems: the top of the coping, the top of the 
leveling pad or top of structural footings and the begin and end wall limits as shown on the wall 
control drawings. 
  For temporary retaining wall systems: the top of wall, the ground line and the 
begin and end wall limits as shown on the wall control drawings. 

548-12 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including the design of the wall system, excavation required specifically for wall construction 
below the finished graded surface, backfill reinforcement, leveling pad, footings, copings, light 
pole pedestals, fabric material, horizontal joint materials, alignment pins, repairs, labor, 
equipment, and other materials necessary to complete the wall in an acceptable manner as shown 
in the Contract. The cost of backfill for the finished graded surface will be included in the cost of 
embankment or borrow excavation, as applicable. 
 Payment will be made under: 

Item No. 548- 12- Retaining Wall System (Permanent) - per square foot. 
Item No. 548- 13- Retaining Wall System (Temporary) - per square foot. 
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SECTION 550 
FENCING 

550-1 Description. 
 Furnish, erect and reset metal fence of the type and at the locations shown in the Plans. 

550-2 Types of Fence. 
 The types of fence are designated as follows: 
  Type A (Farm Fence). 
  Type B (Chain-Link Fence). 
  Type R (Chain-Link Fence for Pedestrian Overpass). 

550-3 Materials. 
 550-3.1 Type A Fence (Farm Fence): Meet the requirements of Section 954 for timber 
posts and braces. For metal posts and braces, and for recycled plastic fence posts, meet the 
requirements of the Standard Plans. 
  For the fabric and all other accessories, meet the requirements of the Standard 
Plans. 
 550-3.2 Type B Fence (Chain-Link): For the posts, braces, fabric and all accessories 
other than the concrete for bases, meet the requirements of the Standard Plans. 
  Use concrete as specified in Section 347, or a premix approved by the Engineer 
for bases. The requirements contained in 347-2.2, and 347-3 will not apply. 
 550-3.3 Type R Fence (Chain-Link for Pedestrian Overpass): Use the fabric and 
accessories specified in the Plans. 
 550-3.4 Resetting Fence: Use material from the existing fence. For any additional 
materials required, provide the same type of material as in the existing fence and as specified 
herein, including gates when applicable. 
 550-3.5 Optional Use of Materials: For Type A Fence, a combination of steel, 
aluminum, timber, recycled plastic or concrete posts may be used. Unless otherwise called for in 
the Plans, line posts of one material may be used with corner, pull and end post assemblies of a 
different material. The Engineer will permit the use of line posts of only one optional material 
and pull posts assemblies of only one optional material between corner and end post assemblies. 
Within individual corner and end post assemblies, the Engineer will allow the use of only one 
optional material. 
  For Type B Fence, a combination of zinc-coated steel fence members, aluminum 
coated fence members and aluminum alloy fence members may be used. Unless otherwise 
indicated in the Plans, the Engineer will allow the use of only one type of fabric material, one 
type of line post material and one type of pull assembly material between corner and end post 
assemblies. 
 550-3.6 Certification: Provide the Engineer with certified test reports from the 
manufacturer confirming that all materials (posts, braces, fabric and all other accessories) 
conform to the requirements of this Section, Section 6 and the Standard Plans. Provide the 
Engineer a copy of the certification at least ten days prior to fence construction. 
  Also furnish the Engineer a Certificate of Compliance certifying that the fencing 
system, materials and construction practices comply with the applicable Standard Plans and 
Specifications. 
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  Acceptance of furnished material will be based on the Certificate of Compliance, 
accompanying test reports and visual inspection by the Engineer. 

550-4 Construction Methods. 
 550-4.1 General: Install the fence in accordance with the specific requirements of this 
Article and with the details shown on the Standard Plans for the particular type of fence called 
for, except for Type R Fence which shall be detailed in the Plans. Construct the fence in close 
proximity to the right of way line except as otherwise detailed in the Plans. Assume 
responsibility for obtaining satisfactory permits or permission from property owners for any 
encroachments required to perform the work, and for proper scheduling of the fence installation 
with the removal of existing fence where it is necessary to provide continuous security to 
adjacent areas already fenced. In order to meet this requirement, where necessary for maintaining 
security of livestock on adjacent property during construction of the new fence, the Engineer 
may require the erection and subsequent removal of temporary fencing. 
 550-4.2 Spacing of Posts: Space posts as shown in the Standard Plans, within a tolerance 
of 12 inches, except where definite spotting of corner posts is required. Ensure that in any line of 
fence, the over-spacings and the under-spacings shall approximately compensate. Set additional 
line posts at abrupt changes in grade. 
 550-4.3 Clearing: Where the clearing and grubbing for the project includes the area 
occupied by the fence, clear the area to the limits shown in the Plans. If the limits are not shown 
in the Plans, clear the area at least 2 feet wide on each side of the fence line. The Engineer may 
direct that desirable trees be left in place and may restrict clearing where permission from the 
property owners cannot be obtained. 
 550-4.4 Construction Over Irregular Terrain and Other Obstructions: 
  550-4.4.1 Clearance of Bottom of Fence: Install the fence such that the bottom 
of the fence, in general, follows the contour of the ground. The fence is detailed in the Plans at 
approximately 3 inches above finished graded surface. Over irregular ground, however, the 
Engineer will permit a minimum clearance of 1 inch and a maximum of 6 inches for a length not 
to exceed 8 feet, and, for Type A fence, with the barbed wire spaced midway between ground 
and bottom of fabric. 
  550-4.4.2 Grading: Where necessary to secure proper vertical alignment and to 
meet the clearance requirements, fill depressions (except where filling would obstruct proper 
drainage) and cut down knolls and ridges. Provide a substantial and permanent foundation for the 
fence. 
  550-4.4.3 Use of Extra-Length Posts. At locations where it is impracticable to 
adjust the ground level, the Engineer may require that posts of additional length be set and that 
the opening at the bottom be closed by additional barbed wire, stretched taut between poles, with 
no vertical distance between wires greater than 3 inches. For all such posts requiring a concrete 
base, extend the concrete downward to the bottom of the extra-length post. 
 550-4.5 Setting Posts: If rock occurs within the required depth of the post hole, or 
pavement which is to remain in place exists at the location of a post, drill a hole of a diameter 
slightly larger than the greatest dimension of the post or footing and grout in the post or footing. 
Set timber posts either by digging or by driving. Set recycled plastic fence posts in accordance 
with the Standard Plans. 
 550-4.6 Placing Fabric: Do not place fabric and barbed wire until the posts have been 
permanently positioned and concrete foundations have attained adequate strength. Place the 
fabric by securing one end and applying sufficient tension to remove all slack before making 
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permanent attachments at intermediate points. Fasten the fabric to all end, corner and pull posts 
by approved means. Fasten the fabric using tools designed for the purpose, in accordance with 
the manufacturer’s recommendations. Apply the tension for stretching by mechanical fence 
stretchers or with single-wire stretchers designed for the purpose. 
 550-4.7 Electrical Grounds: 
  550-4.7.1 Grounding for Overhead Lines: Wherever an overhead power line 
crosses over the fence, install a ground rod directly below the point of crossing. Where an 
overhead power line runs parallel to, and within 100 feet of the fence, install a ground rod at each 
end of the fence and at intervals of no greater than 1,500 feet. Use copper-clad steel ground rods 
that are a minimum of 8 feet in length and 1/2 inch in diameter. Drive the rod vertically until the 
top of the rod is approximately 6 inches below the ground surface. Connect a conductor of No. 6 
AWG solid copper wire to the ground rod and each metal fence element directly adjacent to the 
ground rod using non-corrosive ground rod clamps. 
  550-4.7.2 Fences with Non-Metal Posts: For all fences using non-metal posts, 
substitute a metal post for a non-metal post at intervals of no greater than 300 feet with at least 
one metal post in any length of fence. Tightly fasten a galvanized steel wire to the barbed wire, 
fence fabric, and metal post. 

550-5 Method of Measurement. 
 550-5.1 General: The quantities to be paid for will be plan quantity for the number of 
gates and the length of each type of fence constructed and accepted. In addition, extra payment 
will be made, in accordance with 550-6.2, for additional lengths of post approved by the 
Engineer for the crossing of depressions in accordance with 550-4.4.3, muck areas, or other areas 
of inadequate support for a post of standard length. 
 550-5.2 Measurement of Fence Length, and Payment: The length of fence to be paid 
for will be plan quantity completed and accepted. Measurement for resetting fence will be the 
actual length of existing fence reset, including gates when applicable. 

550-6 Basis of Payment. 
 550-6.1 Basic Items of Fencing: The Contract unit price per foot for the item of fencing, 
will be full compensation for all work and materials necessary for the complete installation, 
including line posts, corner, end, and pull posts. Such price and payment will include, but not be 
limited to, the following specific incidental work. 
  1. Any work required to level and prepare the terrain along the line of the fence. 
  2. Any additional clearing incidental to construction of the fence. 
  3. All preparation for post holes, in whatever type of material, as specified herein. 
  4. Any furnishing and installing of electrical grounds. 
  5. Any additional work or materials required for special construction over 
irregular terrain, or terrain of inadequate support for the posts, including the additional barbed 
wire, but not including the extra lengths of posts ordered by the Engineer. 
  6. Any cost of erection and removal of any temporary fencing, which may be 
necessary for maintaining security of livestock, etc., on adjacent property during construction of 
the new fence. 
 550-6.2 Payment Rates for Extra-Length Posts: Any extra length posts added to 
complete installation of the fence will require an invoice. The Contractor will be compensated 
for invoice price plus 10% as payment for any extra length posts. 
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  The standard length of steel, recycled plastic and aluminum posts will be the 
required length as indicated in the Plans or Standard Plans for each type and case. 
  The payment for additional length of post will include the cost of additional 
concrete to extend concrete bases, as applicable. 
 550-6.3 Gate Payment: The quantities to be paid for will be full compensation for all 
labor, materials, posts, and associated hardware for the complete installation of the type gate 
specified in the Plans, and accepted by the Engineer. 
 550-6.4 Payment Items: Payment shall be made under: 

Item No. 550- 10- Fencing - per foot. 
Item No. 550- 60- Gates - each. 
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SECTION 555 
DIRECTIONAL BORE 

555-1 Description. 
 555-1.1 Scope of Work: The work specified in this Section documents the approved 
construction methods and procedures for directional boring, also commonly called horizontal 
directional drilling (HDD). 
 555-1.2 General: HDD is a trenchless method for installing a product that serves as a 
carrier pipe for transporting solids, liquids or gasses (under pressure or gravity flow), or serves as 
a conduit, casing, or duct for a carrier pipe, cable, or wire line products. It is a multi-stage 
process consisting of site preparation and restoration, equipment setup, and drilling a pilot bore 
along a predetermined path and then pulling the product back through the drilled space. When 
necessary, enlargement of the pilot bore hole may be necessary to accommodate a product larger 
than the pilot bore hole size. This process is referred to as back reaming and is done at the same 
time the product is being pulled back through the pilot bore hole. 
  Accomplish alignment of the bore by proper orientation of the drill bit head as it 
is being pushed into the ground by a hydraulic jack and determine orientation and tracking of the 
drill bit. In order to minimize friction and prevent collapse of the bore hole, introduce a soil 
stabilizing agent (drilling fluid) into the annular bore space from the trailing end of the drill bit. 
  Select or design drilling fluids for the site specific soil and ground water 
conditions. Confine free flowing (escaping) slurry or drilling fluids at the ground surface during 
pull back or drilling. Remove all residual slurry from the surface and restore the site to 
preconstruction conditions. 

555-2 Construction Site Requirements. 
 555-2.1 Pedestrian Traffic: When and where installations temporarily disrupt use of a 
pedestrian way, provide a safe alternate route in accordance with Standard Plans, Indexes 102-
600 and 102-660. 
 555-2.2 Site Conditions: 
  1. Carry out excavation for entry, exit, recovery pits, slurry sump pits, or any 
other excavation as specified in Section 120. Sump pits are required to contain drilling fluids if 
vacuum devices are not operated throughout the drilling operation, unless approved by the 
Engineer. 
  2. Within 48 hours of completing installation of the product, clean the work site of 
all excess slurry or spoils. Take responsibility for the removal and final disposition of excess 
slurry or spoils. Ensure that the work site is restored to pre-construction conditions or as 
identified on the plans. 
  3. Provide MOT in accordance with the Standard Plans and the MUTCD when 
and where the former is silent. 
  4. Exposure of product shall be limited to 3 feet and 14 consecutive days unless 
approved by the Engineer. 
 555-2.3 Damage Restoration: Take responsibility for restoration for any damage caused 
by heaving, settlement, separation of pavement, escaping drilling fluid (frac-out), or the 
directional drilling operation, at no cost to the Department. 
  555-2.3.1 Remediation Plans: When required by the Engineer, provide detailed 
plans which show how damage to any roadway facility will be remedied. These details will 
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become part of the As-Built Plans Package. Remediation plans must follow the same guidelines 
for development and presentation of the as-built plans. When remediation plans are required, 
they must be approved by the Engineer before any work proceeds. 

555-3 Quality Control. 
 555-3.1 General: Take control of the operation at all times. Have a representative who is 
thoroughly knowledgeable of the equipment, boring and Department procedures, present at the 
job site during the entire installation and available to address immediate concerns and emergency 
operations. Notify the Engineer 48 hours in advance of starting work. Do not begin installation 
until the Engineer is present at the job site and agrees that proper preparations have been made. 
  555-3.1.1 Product Testing: When there is any indication that the installed 
product has sustained damage and may leak, stop all work, notify the Engineer and investigate 
the damage. The Engineer may require a pressure test and reserves the right to be present during 
the test. Perform pressure test within 24 hours, unless otherwise approved by the Engineer. 
Submit the test results to the Engineer for review and approval. The Engineer is allowed up to 
72 hours to approve or determine if the product installation is not in compliance with the 
specifications. The Engineer may require non-compliant installations to be filled with 
excavatable flowable fill. 
  555-3.1.2 Testing Methods: Testing may consist of one of the following methods 
and must always meet or exceed the Department’s testing requirements: 
   1. Follow the product manufacturer’s pressure testing recommendations. 
   2. Ensure carrier pipes installed without a casing meet the pressure 
requirements set by the owner. If the owner does not require pressure testing, the Engineer may 
require at least one test. 
   3. A water tight pipe and joint configuration where the product is installed 
beneath any pavement (including sidewalk) and front shoulders is required. The Engineer will 
determine when and where water tight joint requirements will be applied to the ultimate roadway 
section for future widening. When a product is located elsewhere, the pipe and joint 
configuration must meet or exceed soil tight joint requirements. Conduct tests for joint integrity 
for one hour. The test for a soil tight joint allows up to 0.1 gallon of water leakage at a sustained 
pressure of 2 psi. The water tight joint criteria allows no leakage at all for a sustained pressure of 
5 psi. 
  555-3.1.3 Failed Bore Path: If conditions warrant removal of any materials 
installed in a failed bore path, as determined by the Engineer, it will be at no cost to the 
Department. Promptly fill all voids with excavatable flowable fill. 
 555-3.2 Product Locating and Tracking: The method of locating and tracking the drill 
head during the pilot bore will be shown in the Plans. The Department recognizes walkover, wire 
line, and wire line with surface grid verification, or any other system as approved by the 
Engineer, as the accepted methods of tracking directional bores. Use a locating and tracking 
system capable of ensuring the proposed installation is installed as intended. If an area of radio 
signal interference is expected to exceed 5 feet, the Engineer may specify the use of a suitable 
tracking system. The locating and tracking system must provide information on: 
  1. Clock and pitch information 
  2. Depth 
  3. Transmitter temperature 
  4. Battery status 
  5. Position (x,y) 
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  6. Azimuth, where direct overhead readings (walkover) are not possible (i.e. 
subaqueous or limited access transportation facility) 
  7. Ensure proper calibration of all equipment before commencing directional 
drilling operation. 
  8. Take and record alignment readings or plot points such that elevations on top of 
and offset dimensions from the center of the product to a permanent fixed feature are provided. 
Such permanent fixed feature must have prior approval of the Engineer. Provide elevations and 
dimensions at all bore alignment corrections (vertical and horizontal) with a minimum distance 
between points of 100 feet. Provide a sufficient number of elevations and offset distances to 
accurately plot the vertical and horizontal alignment of the installed product. A minimum of 
three elevation and plot points are required. 
 555-3.3 Product Bore Hole Diameter: Minimize potential damage from soil 
displacement/settlement by limiting the ratio of the bore hole to the product size. The size of the 
back reamer bit or pilot bit, if no back reaming is required, will be limited relative to the product 
diameter to be installed as follows: 
 

Table 555-1 
Maximum Pilot or Back-Reamer Bit Diameter When Rotated 360 Degrees 

Outside Pipe Diameter Inches* Maximum Bit Diameter Inches 
<8 Diameter + 4 

8 to 24 1.5 x Diameter  
>24 Diameter + 12 

*Use manufacturer’s recommendation for pipe with restrained joints. 
 
 555-3.4 Drilling Fluids: Use a mixture of bentonite clay or other approved stabilizing 
agent mixed with potable water with a minimum pH of 6.0 to create the drilling fluid for 
lubrication and soil stabilization. Do not use any other chemicals or polymer surfactants in the 
drilling fluid without written consent from the Engineer. Certify to the Engineer in writing that 
any chemicals to be added are environmentally safe and not harmful or corrosive to the facility. 
Identify the source of water for mixing the drilling fluid. Any water source used other than a 
potable water source may require a pH test. 

555-4 Drilling Operations: 
 555-4.1 Installation Process: Ensure adequate removal of soil cuttings and stability of 
the bore hole by monitoring the drilling fluids such as the pumping rate, pressures, viscosity and 
density during the pilot bore, back reaming and pipe installation. Relief holes can be used as 
necessary to relieve excess pressure down hole. Obtain the Engineer’s approval of the location 
and all conditions necessary to construct relief holes to ensure the proper disposition of drilling 
fluids is maintained and unnecessary inconvenience is minimized to other facility users. 
  To minimize heaving during pull back, the pull back rate is determined in order to 
maximize the removal of soil cuttings without building excess down hole pressure. Contain 
excess drilling fluids at entry and exit points until they are recycled or removed from the site or 
vacuumed during drilling operations. Ensure that entry and exit pits are of sufficient size to 
contain the expected return of drilling fluids and soil cuttings. 
  Ensure that all drilling fluids are disposed of or recycled in a manner acceptable to 
the appropriate local, state, or federal regulatory agencies. When drilling in suspected 
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contaminated ground, test the drilling fluid for contamination and appropriately dispose of it. 
Remove any excess material upon completion of the bore. If in the drilling process it becomes 
evident that the soil is contaminated, contact the Engineer immediately. Do not continue drilling 
without the Engineer’s approval. 
  When conditions warrant, as determined by the Engineer, back reaming for 
enlarging the bore diameter shall be accomplished by connecting the reamer to trailing drill 
stems at the exit pit of the pilot bore. The drill pipe shall remain in the bore hole until the final 
product is pulled into place. After the pilot bore is established, do not push anything from the 
entry pit to the exit pit. 
  The timing of all boring processes is critical. Install a product into a bore hole 
within the same day that the pre-bore is completed to ensure necessary support exists. 
 555-4.2 Boring Failure: If an obstruction is encountered during boring which prevents 
completion of the installation in accordance with the design location and specification, the pipe 
may be taken out of service and left in place at the discretion of the Engineer. Immediately fill 
the product left in place with excavatable flowable fill. Submit a new installation procedure and 
revised plans to the Engineer for approval before resuming work at another location. If, during 
construction, damage is observed to the FDOT facility, cease all work until resolution to 
minimize further damage and a plan of action for restoration is obtained and approved by the 
Engineer. 

555-5 Documentation Requirements. 
 555-5.1 Boring Path Report: Submit a Bore Path Report to the Engineer within seven 
days of the completion of each bore path. Include the following in the report: 
  1. Location of project and financial project number including the Permit Number 
when assigned 
  2. Name of person collecting data, including title, position and company name 
  3. Investigation site location (Plans station number or reference to a permanent 
structure within the project right of way) 
  4. Identification of the detection method used 
  5. Elevations and offset dimensions as required in 555-3.2 
 555-5.2 As-Built Plans: Provide the Engineer a complete set of as-built plans showing 
all bores (successful and failed) within 30 calendar days of completing the work. As-built plans 
must be PDF files, in the same scale as the Plans. Ensure that the plans are dimensionally correct 
copies of the Plans and include roadway plan and profile, cross-section views, boring location 
and subsurface conditions as directed by the Engineer. The plans must show appropriate 
elevations referenced to a permanent FDOT feature (mast arm foundation, manhole inlet cover, 
head wall, etc). Specific plans content requirements include but may not be limited to the 
following: 
  1. The Contract plan view shows the center line location of each facility installed, 
or installed and placed out of service, to an accuracy of 1 inch at the ends and other points 
physically observed in accordance with the bore path report. 
  2. As directed by the Engineer, provide either a profile plan for each bore path, or 
a cross-section of the roadway at a station specified by the Engineer, or a roadway centerline 
profile. Show the ground or pavement surface and crown elevation of each facility installed, or 
installed and placed out of service, to an accuracy of within 1 inch at the ends and other exposed 
locations. On profile plans for bore paths crossing the roadway, show stationing of the crossing 
on the Plans. On the profile plans for the bore paths paralleling the roadway, show the Plans 

789 FY 2024-25



stationing. If the profile plan for the bore path is not made on one of the Plans, use a 10 to 
1 vertical exaggeration. 
  3. If, during boring, an obstruction is encountered which prevents completion of 
the installation in accordance with the design location and specification, and the product is left in 
place and taken out of service, show the failed bore path along with the final bore path on the 
plans. Note the failed bore path as “Failed Bore Path - Taken Out of Service”. Also show the 
name of the utility owner, location and length of the drill head and any drill stems not removed 
from the bore path. 
  4. Show the top elevation, diameter and material type of all utilities encountered 
and physically observed during the subsoil investigation. For all other obstructions encountered 
during a subsoil investigation or the installation, show the type of material, horizontal and 
vertical location, top and lowest elevation observed, and note if the obstruction continues below 
the lowest point observed. 
  5. Include bore notes on each plan stating the final bore path diameter, product 
diameter, drilling fluid composition, composition of any other materials used to fill the annular 
void between the bore path and the product, or facility placed out of service. Note if the product 
is a casing as well as the size and type of carrier pipes placed within the casing as part of the 
Contract work. 

555-6 Compensation. 
 No direct payment will be made for directional bore. Include the cost to perform this 
operation in the Contract price for the item being installed. 
 No compensation will be made for failed bore paths, injection of flowable fill, products 
taken out of service, or incomplete installations. 
 No compensation will be made for the pay item associated with the directional bore until 
a Bore Path Report has been submitted and accepted by the Engineer. 
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SECTION 556 
JACK AND BORE 

556-1 Description. 
 556-1.1 Scope of Work: The work specified in this Section documents the approved 
construction methods, procedures and materials for Jack and Bore (J&B), also known as auger 
boring. Micro tunneling (MT) is also included in the category of J&B for purposes of the 
Specifications. 
 556-1.2 General: J&B is a method for installing a product (often called a casing) that 
may serve as a direct conduit for liquids or gases, or as a duct for carrier (Pipe, cable, or wire line 
products). It is a multi-stage process consisting of constructing a temporary horizontal jacking 
platform and a starting alignment track in an entrance pit at a desired elevation. The product is 
then jacked by manual control along the starting alignment track with simultaneous excavation 
of the soil being accomplished by a rotating cutting head in the leading edge of the product’s 
annular space. The ground up soil (spoil) is transported back to the entrance pit by helical wound 
auger flights rotating inside the product. J&B typically provides limited tracking and steering as 
well as limited support to the excavation face. 
  MT is conducted similar to J&B with the exception that it is remotely controlled, 
guided pipe jacking process that provides continuous support to the excavation face. The 
guidance system usually consists of a laser mounted in the tunneling drive shaft which 
communicates a reference line to a target mounted inside the MT machine’s articulated steering 
head. The MT process provides the ability to control the excavation face stability by applying 
mechanical or fluid pressure to counterbalance the earth and hydrostatic pressures. 
  Removal and disposition of excess material varies, is the responsibility of the 
boring contractor and is not covered under this Specification. However, the cost of removal or 
final disposition is included in the cost of the J&B operation. 
  No J&B conduit may be left open ended without approval of the Engineer. 

556-2 Materials. 
 Select materials approved for installation within the right-of-way based on their 
suitability for the construction method as defined in Table 556-1. After determining product 
suitability, individual material standards as contained in Table 556-2 apply. 
 

Table 556-1 
Product Suitability by Construction Method 

Type Pipe/Casing Installation Mode Suitable Pipe/Casing 
Jack and Bore Jacking Steel, Plastic 

Micro tunneling Jacking DI, FRPM, PC, PCCP,  
RCCP, RCP, Steel 
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Table 556-2 
Material Standards Acceptable for J&B and MT Installations 

Material Type Non-Pressure Pressure 

Ductile Iron (DI) AWWA C150/C151 
ASTM A716 AWWA C150/C151 

Fiberglass Reinforced 
Polymer Mortar (FRPM) ASTM D3262 ASTM D3517 

AWWA C950 
Polymer Concrete (PC) DIN 54815-1 & 2 N/A 

Prestressed Concrete 
Cylinder Pipe (PCCP) N/A AWWA C301 

Reinforced Concrete 
Cylinder Pipe (RCCP) N/A ASTM C361 

Reinforced Concrete 
Pipe (RCP) ASTM C76 ASTM C361 

AWWA C300/C302 

Steel ASTM A139 Grade B(1) 
API 2B(2) 

AWWA C200 
API 2B(2) 

Polyvinyl Chloride (PVC) ASTM D1785 ASTM D1785 
Reinforced Thermosetting 

Resin Pipe (RTRP) 
ASTM D2996 or  

ASTM D2997 ASTM D2996 or ASTM D2997 
(1) No hydrostatic test required 
(2) Dimensional tolerances only 
 
 Unless otherwise tested and approved by the Department, only use encasement pipe or 
uncased carrier pipe material that is new and has smooth interior and exterior walls. 
  When the Plans show that the casing is to be used as a drainage carrier pipe, 
extend the casing the entire length from drainage structure to drainage structure. When using 
uncased carrier pipe, use pipe meeting the requirements in 556-4.3. Maintain a uniform diameter, 
wall thickness and material type for the entire length of the casing. 
 556-2.1 Steel Pipe Casing and Welds: In addition to meeting or exceeding the 
conditions contained in Table 556-1 and Table 556-2, meet the following requirements: 
   1. The size of the steel casing must be at least 6 inches larger than the 
largest outside diameter of the carrier. Casing size must accommodate pressure pipe or carrier 
pipe joint restraints. 
   2. The casing pipe must be straight seam pipe, spiral seam pipe, or 
seamless pipe. 
   3. All steel pipe may be bare inside and out, with the manufacturer’s 
recommended minimum nominal wall thicknesses to meet the greater of either installation, 
loading or carrier requirements. 
   4. All steel casing pipe must be square cut and have dead-even lengths 
which are compatible with the J&B equipment. 
  Use steel pipe casings and welds meeting or exceeding the thickness requirements 
to achieve the service life requirements noted in the Department Drainage Manual Chapter 6. For 
purposes of determining service life, ensure that casings installed under roadways meet or exceed 
cross drain requirements and casings under driveways meet or exceed side drain pipe 
requirements. For pipe used in drainage applications, use pipe meeting the requirements in 
556-4.3. For purposes of material classification, consider steel pipe casing structural plate steel 
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pipe. Ensure that steel pipe casing of insufficient length achieves the required length through 
fully welded joints. Ensure that joints are air-tight and continuous over the entire circumference 
of the pipe with a bead equal to or exceeding the minimum of either that required to meet the 
thickness criteria of the pipe wall for jacking and loading or service life. All welding shall be 
done in accordance with the American Welding Society Structural Welding Code- Steel D1.1. 
 556-2.2 Reinforced Concrete Pipe Casing: In addition to meeting or exceeding the 
conditions contained in Tables 556-1 and Table 556-2, meet the following requirements: 
  Ensure that concrete pipe complies with the following minimum requirements: 
   1. 5,000 psi concrete compressive strength 
   2. Class III, IV, or V as required by load calculations, with a C-wall 
   3. Full circular inner and/or outer reinforcing cage 
   4. Multiple layers of steel reinforcing cages, wire splices, laps and spacers 
are permanently secured together by welding in place 
   5. Straight outside pipe wall with no bell modification 
   6. No elliptical reinforcing steel is allowed 
   7. Single cage reinforcement with a 1 inch minimum cover from the inside 
wall 
   8. Double cage reinforcement with a 1 inch minimum cover from each 
wall 
   9. Joints are gasket type 
   10. Additional joint reinforcement 
   11. For drainage applications, use pipe meeting the requirements in 
556 4.3. 
  Upon installation, the Engineer may, at his discretion, require the Contractor to 
perform concrete wiping or injection of the joints if it is believed the joints have not maintained 
their water tightness during the jacking operation. No additional payment will be made for this 
operation. 
 556-2.3 Plastic Pipe Casing: Plastic pipe may be jacked and bored if its physical 
properties meet or exceed the conditions contained in Tables 556-1 and 556-2, and has a 
sufficient wall thickness to maintain proper alignment without exceeding the deflection 
requirements in Section 430-9.3. If plastic pipe is Jacked and Bored it may not be used as a 
pressurized carrier. Plastic pipe casing installed by the jack and bore method requires the use of 
an auger. Open end jacking without the use of an auger for continuous cleanout of the bore as the 
pipe is advanced is not permitted. Closed end jacking is not permitted. 
  For drainage applications, use pipe meeting the requirements in 556-4.3. 
 556-2.4 Pipe Couplings and Joints: In addition to meeting or exceeding the conditions 
contained in Tables 556-1 and 556-2, to minimize potential for bore failure, couplings must not 
project at right angles from the casing diameter by more than 3/4 inch. 
  1. Steel Pipe Coupling and Joints: 
   a. Welds must comply with 556-2.1(4) when couplings are not used or 
when the coupling thickness is less than the casing thickness. 
   b. When couplings are used the casing joint needs only to be tack welded. 
Couplings must have a full bead weld such that the thickness, when measured at an angle of 
45 degrees to the casing and coupling interface, must be no less than the casing thickness. 
  2. Plastic Pipe Couplings and Joints: 
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   a. Must meet or exceed all ASTM strength and composition standards 
established for the casing material to which they are being attached. 
   b. Joints must be made sufficiently strong to withstand the pressures of 
jacking. All chemical welds must be completely set and cured before any jacking is attempted. 

556-3 Construction Site Requirements. 
 556-3.1 Site Conditions: 
  1. Carry out excavation for entry, exit, recovery pits, auger slurry sump pits, or 
any other excavation as specified in Section 120. When using auger fluids, the sump pits must 
contain auger fluids if vacuum devices are not operated throughout the boring operation. 
  2. Within 48 hours of completing installation of the boring product, ensure that 
the work site is cleaned of all excess auger fluids or spoils. Removal and final disposition of 
excess fluids or spoils is the responsibility of the boring contractor and ensure that the work site 
is restored to pre-construction conditions or as identified in the Plans. 
  3. Restore excavated areas in accordance with the Specifications and Standard 
Plans. 
  4. Provide MOT in accordance with the Department Standard Plans and the 
MUTCD when and where the former is silent. 
  5. Ensure that equipment does not impede visibility of the roadway user without 
taking the necessary precautions of proper signing and Maintenance of Traffic Operations. 
 556-3.2 Ground Water Control: Investigate all sites for possibility of having to manage 
groundwater problems that may occur due to seasonal changes or natural conditions. 
  When ground water level must be controlled, use a system and equipment that is 
compatible with the properties, characteristics, and behavior of the soils as indicated by the soil 
investigation report. 
 556-3.3 Damage Restoration: Take responsibility for restoring any damage caused by 
heaving, settlement, separation of pavement, escaping boring fluid (frac-out) of the J&B or MT 
operation at no cost to the Department. 
  556-3.3.1 Remediation Plans: When required by the Engineer, submit detailed 
plans which show how damage to any roadway facility will be remedied. These details will 
become part of the As-Built Plans Package. Remediation plans must follow the same guidelines 
for development and presentation of the As-Built Plans. When remediation plans are required, 
they must be approved by the Engineer before any work proceeds. 

556-4 Quality Control. 
 556-4.1 General: Take control of the operation at all times. Have a representative who is 
thoroughly knowledgeable of the equipment, boring, and Department procedures present at the 
job site during the entire installation and available to address immediate concerns and emergency 
operations. Notify the Engineer 48 hours in advance of starting work. Do not begin the 
installation until the Engineer is present at the job site and agrees that proper preparations have 
been made. 
 556-4.2 Construction Process and Approval: For all installations, submit sufficient 
information to establish the proposed strategy for providing the following: 
  1. An indication of where the leading edge of the casing is located with respect to 
line and grade and the intervals for checking line and grade. Indication may be provided by using 
a water gauge (Dutch level) or electronic transmitting and receiving devices. Other methods must 
have prior approval. Maintain a record of the progress at the job site. 
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  2. Equipment of adequate size and capability to install the product and including 
the equipment manufacturer’s information for all power equipment used in the installation. 
  3. A means for controlling line and grade. 
  4. A means for centering the cutting head inside the borehole. 
  5. Provide a means for preventing voids by assuring: 
   a. The rear of the cutting head from advancing in front of the leading edge 
of the casing by more than 1/3 times the casing diameter and in stable cohesive conditions not to 
exceed 8 inches. 
   b. In unstable conditions, such as granular soil, loose or flowable 
materials, the cutting head is retracted into the casing a distance that permits a balance between 
pushing pressure, pipe advancement and soil conditions. 
   c. Development of and maintaining a log of the volume of spoil material 
removal relative to the advancement of the casing. 
  6. Adequate casing lubrication with a bentonite slurry or other approved 
technique. 
  7. An adequate band around the leading edge of the casing to provide extra 
strength in loose unstable materials when the cutting head has been retracted into the casing to 
reduce skin friction as well as provides a method for the slurry lubricant to coat the outside of the 
casing. 
  8. At least 20 feet of full diameter auger at the leading end of the casing. 
Subsequent auger size may be reduced, but the reduced auger diameter must be at least 75% of 
the full auger diameter. 
  9. Water to be injected inside the casing to facilitate spoil removal. The point of 
injection shall be no closer than 2 feet from the leading edge of the casing. 
 556-4.3 Testing: 
  556-4.3.1 Testing Requirements: Ensure all casing joints meet the Department’s 
watertight pressure requirements in accordance with Section 430. Testing may consist of one of 
the following methods but must always meet or exceed Department testing requirements. 
   1. Follow the product manufacturer’s pressure testing recommendations. 
   2. Carrier pipes installed without a casing must meet the pressure 
requirements set by the owner. If the owner does not require pressure testing, the Engineer may 
require at least one test. 
  556-4.3.2 Drainage Application Testing (Under Pavement): When under 
pavement (including sidewalk) and shoulders, all J&B pipe installations must meet or exceed the 
Department’s watertight pipe and joint configuration in accordance with Section 430. The 
Engineer will determine when and where watertight joint requirements shall be applied to the 
ultimate roadway section for future widening. For all J&B carrier pipes installed without casing 
under pavement, perform air pressure testing at 5 psi in the presence of the Engineer as follows. 
   1. Pressurize pipe to 5 psi (positive and negative) and lock-off outside air 
source. Record pressure loss for 6 hours. A pressure loss equal to or less than 0.5 psi is 
acceptable. or, 
   2. A dragnet type leak detector or equivalent device capable of detecting 
pressure drops of 1/2 psi for a time period recommended by the manufacturer. 
If the pressure loss exceeds 0.5 psi, repair leaks using methods approved by the Engineer and 
retest. 
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  556-4.3.3 Drainage Application Testing (Not Under Pavement): When J&B 
pipe installations are not located under the pavement, the pipe and joint configuration must meet 
or exceed soil tight joint requirements. The test for a soil tight joint allows up to 0.1 gallon of 
water leakage at a sustained pressure of 2 psi. Conduct test for joint integrity for one hour. 
  556-4.3.4 Damaged Product Testing: When there is any indication that the 
installed product has sustained damage and may leak, stop the work, notify the Engineer and 
investigate damage. The Engineer may require a pressure test in accordance with 556-4.3.2. 
Perform pressure test within 24 hours unless otherwise approved by the Engineer. Submit the test 
results to the Engineer for review and approval. The Engineer shall be allowed up to 72 hours to 
approve or determine if the product installation is not in compliance with Specifications. The 
Engineer may require non-compliant installations to be filled with excavatable flowable fill at no 
cost to the Department. 
 556-4.4 Product Locating and Tracking: Install all facilities such that their location can 
be readily determined by electronic designation after installation. For non-conductive 
installations, attach a minimum of two separate and continuous conductive tracking (tone wire) 
materials, either externally, internally, or integral with the product. Use either a continuous green 
sheathed solid conductor copper wire line (minimum No. 12 AWG for external placement or 
minimum No. 14 AWG for internal placement in the conduit/casing) or a coated conductive tape. 
Ensure that conductors are located on opposite sides when installed externally. Connect any 
break in the conductor line before construction with an electrical clamp or solder, and coat the 
connection with a rubber or plastic insulator to maintain the integrity of the connection from 
corrosion. Clamp connections must be made of brass or copper and of the butt end type with 
wires secured by compression. Soldered connections must be made by tight spiral winding of 
each wire around the other with a finished length minimum of 3 inches overlap. Tracking 
conductors must extend 2 feet beyond bore termini. Conductors must be tested for continuity. 
Identify each conductor that passes by removing the last 6 inches of the sheath. No deductions 
are allowed for failed tracking conductors. Failed conductor ends must be wound into a small 
coil and left attached for future use. 
 556-4.5 Augering Fluids: Use a mixture of bentonite clay or other approved stabilizing 
agent mixed with potable water with a minimum pH of 6.0 to create the drilling fluid for 
lubrication and soil stabilization. Vary the fluid viscosity to best fit the soil conditions 
encountered. Do not use other chemicals or polymer surfactant in the drilling fluid without 
written consent of the Engineer. Certify in writing to the Engineer that any chemicals to be added 
are environmentally safe and not harmful or corrosive to the facility. Identify the source of water 
for mixing the drilling fluid. Approvals and permits are required for obtaining water from such 
sources as streams, rivers, ponds or fire hydrants. Any water source used other than potable 
water may require a pH Test. 
 556-4.6 Micro-Tunneling (MT) and Micro Tunnel Boring Machine (MTBM) 
Requirements: 
  556-4.6.1 Performance Requirements: The MTBM must meet the following 
minimum performance requirements: 
    1. Capable of providing positive face support regardless of the 
MTBM type. 
    2. Articulated to enable controlled steering in both the vertical and 
horizontal direction to a tolerance of plus or minus 1 inch from design alignment. 
    3. All functions are controlled remotely from a surface control unit. 
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    4. Capable of controlling rotation, using a bi-directional drive on 
the cutter head or by using anti-roll fins or grippers. The Engineer must approve other methods. 
    5. Capable of injecting lubricant around the exterior of the pipe 
being jacked. 
    6. Indication of steering direction. 
   For slurry systems, the following is also required: 
    7. The volume of slurry flow in both the supply and return side of 
the slurry loop. 
    8. Indication of slurry bypass valve position. 
    9. Indication of pressure of the slurry in the slurry chamber. 
 556-4.7 Failed Bore Path: If conditions warrant removal of any materials installed in a 
failed bore path, as determined by the Engineer, it will be at no cost to the Department. Promptly 
fill all voids by injecting all taken out of service products that have any annular space with 
excavatable flowable fill. 

556-5 Jack and Bore and Micro-Tunneling Operations. 
 556-5.1 Installation Process: Provide continuous pressure to the face of the excavation 
to balance groundwater and earth pressures. Ensure that shafts are of sufficient size to 
accommodate equipment, the pipe selected and to allow for safe working practices. Provide entry 
and exit seals at shaft walls to prevent inflows of groundwater, soil, slurry and lubricants. Use 
thrust blocks designed to distribute loads in a uniform manner so that any deflection of the thrust 
block is uniform and does not impart excessive loads on the shaft itself or cause the jacking 
frame to become misaligned. 
  The jacking system must have the capability of pushing the pipe in J&B 
operations or MTBM and pipe for MT operations through the ground in a controlled manner and 
be compatible with the anticipated jacking loads and pipe capacity. Monitor the jacking force 
applied to the pipe and do not exceed the pipe manufacturer’s recommendations. 
  Ensure that the pipe lubrication system is functional at all times and sufficient to 
reduce jacking loads. Use pipe lubrication systems that include a mixing tank, holding tank and 
pumps to convey lubricant from the holding tank to application points at the rear of the MTBM. 
Maintain sufficient fluids on site to avoid loss of lubrication. 
  Power Distribution System must be identified in the Plans package or permit 
provisions as well as any noise constraints. Identity spoil removal capability and method to avoid 
creating hindrance to other activities which may be necessary in the area. 
 556-5.2 Excess Material and Fluids: Monitor the pumping rate, pressures, viscosity and 
density of the boring fluids to ensure adequate removal of soil cuttings and the stability of the 
borehole. Contain excess drilling fluids, slurry and soil cuttings at entry and exit points in pits 
until they are recycled or removed from the site. 
  Ensure that all boring fluids and other materials are disposed of or recycled in a 
manner acceptable to the appropriate Federal, State, and Local Rules and Regulations. When 
jacking and boring in known or suspected areas of contaminated groundwater or soil, coordinate 
with the Engineer and District Contamination Coordinator (DCIC) during the pre-construction 
meeting and prior to the start of boring to determine the best course of action for J&B activities 
within the contaminated area. If the J&B operation encounters an unidentified area of 
contamination or abnormal condition indicating the presence of potentially contaminated 
material, stop operations and contact the Engineer immediately. Do not continue boring without 
the Engineer’s approval. 
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 556-5.3 Boring Failure: If an obstruction is encountered which prevents completion of 
the installation in accordance with the design location and Specifications; the pipe may be taken 
out of service and left in place at the discretion of the Engineer. Immediately fill the product left 
in place with excavatable flowable fill. Submit a new installation procedure and revised plans to 
the Engineer for approval before resuming work at another location. If damage is observed to 
any property, cease all work until a plan of action to minimize further damage and restore 
damaged property is submitted and approved by the Engineer. 

556-6 Documentation Requirements. 
 556-6.1 Boring Path Report: Submit a bore path report to the Engineer within 14 days 
of the completion of each bore path. No payment will be made for directional boring work until 
the bore path report has been delivered to the Department. Include the following information in 
the report: 
  1. Location of project and financial project number including the permit number 
when assigned. 
  2. Name of person collecting data, including title, position and company name. 
  3. Investigation site location (Plans station number or reference to a permanent 
structure within the project right of way). 
  4. Identification of the detection method used. 
  5. Spoils removal log. 
  6. As-built placement plans showing roadway plan and profile, cross-section, 
boring location and subsurface conditions as defined in bore path plans below. Reference the 
shown plan elevations to a Department benchmark when associated with a Department project, 
otherwise to a USGS grid system and datum or to the top of an existing Department head wall.  
 556-6.2 As-Built Plans: Submit to the Engineer a complete set of as-built plans showing 
all bores (successful and failed) within 30 calendar days of completion of the work. As-built 
plans must be PDF files, in the same scale as the Plans. Include notes on the plans stating the 
final bore path diameter, facility diameter, drilling fluid composition, composition of any other 
materials used to fill the annular void between the bore path and the facility or facility placed out 
of service. If the facility is a casing, note this, as well as the size and type of carrier pipes to be 
placed within the casing as part of the Contract work. Produce the plans as follows: 
  1. On the Contract plan view, show the centerline location of each facility, 
installed or installed and placed out of service to an accuracy within 1 inch at the ends and other 
points physically observed. They show the remainder of the horizontal alignment of the 
centerline of each facility installed or installed and placed out of service and note the accuracy 
with which the installation was monitored. 
  2. As directed by the Engineer, submit either a profile plan for each bore path, or 
a cross-section of the roadway at a station specified by the Engineer, or a roadway centerline 
profile. Also show the ground or pavement surface and the crown elevation of each facility 
installed, or installed and placed out of service, accurately to within 1 inch at the ends and other 
points physically observed. Show the remainder of the vertical alignment of the crown of each 
facility installed, or installed and placed out of service and note the accuracy with which the 
installation was monitored. On profile plans for bore paths crossing the roadway, show the Plans 
stationing. On the profile plans for bore paths paralleling the roadway show the Plans stationing. 
If the profile plan for the bore path is not made on one of the Plans, use a 10 to 1 vertical 
exaggeration. 
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  3. If a bore path is not completed, show on the Plans the failed bore path along 
with the name of the utility owner and the final bore path. Note the failed bore path as failed bore 
path. Also show the location and length of the cutting head and any product not removed from 
the bore path. 
  4. Show the crown elevation, diameter and material type of all utilities 
encountered and physically observed during the subsoil investigation. For all other obstructions 
encountered during subsoil investigation or the installation, show the type of material, horizontal 
and vertical location, top elevation and lowest elevation observed, and note if the obstruction 
continues below the lowest point observed. 

556-7 Compensation. 
 No direct payment will be made under this Section. Include the cost to perform this 
operation in the Contract unit price for the item being installed. 
 No compensation will be made for failed bore paths, injection of excavatable flowable 
fill, products taken out of service or incomplete installations. 
 No compensation will be made for the pay item associated with the jack and bore until a 
bore path report has been submitted to the Engineer. 
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SECTION 560 
COATING NEW STRUCTURAL STEEL 

560-1 Description. 
 Coat new structural steel in accordance with the requirements of this Section. Apply the 
coating system designated in the Contract Documents.  

560-2 Materials. 
 560-2.1 Coating System: Use only coating products and systems meeting the 
requirements of Section 975 and listed on the Department’s Approved Product List (APL). All 
components of coating systems must be from the same manufacturer.  
  Use Type M coal tar or modified glass flake epoxy coatings meeting the 
requirements of Section 926. Apply these products over a primer  listed on the Department’s 
APL for coating of permanent bulkhead sheet piles and H piles. 
 560-2.2 Thinners, Solvents and Cleaners: Use thinners, solvents and cleaners listed on 
the coating manufacturer’s product data sheet. 
 560-2.3 Caulking: Use caulks that are paintable, compatible with the coating system and 
recommended by the coating manufacturer as part of the coating system. 
 560-2.4 Soluble Salts Test Kit: Measure the soluble salts using methods in compliance 
with SSPC-Guide 15, Table 1. Use a fully automated conductivity meter, fiber strip or multi-step 
patch, cell, or ring. Ensure the test sleeve or cell creates a sealed, encapsulated environment 
during ion extraction and is suitable for testing all structural steel surfaces. 
 560-2.5 Abrasives: Use properly sized abrasives to achieve the required cleanliness and 
anchor profile. Use abrasives meeting the requirements of SSPC-AB 1, Mineral and Slag 
Abrasives, SSPC-AB 2, Cleanliness of Recycled Ferrous Metallic Abrasives, or SSPC-AB 3, 
Newly Manufactured or Re-Manufactured Steel Abrasive and do not introduce any 
contamination that interferes with the coating application and performance. 
  Submit certification to the Engineer that the abrasives used meet the requirements 
of this Section and do not contain any chlorides and other salts. 
  For non- metallic abrasives, verify compliance with the conductivity and 
cleanliness requirements of SSPC-AB1. For recycled abrasives, verify compliance with the 
conductivity and cleanliness requirements of SSPC-AB 2 after each recycling or more frequently 
if required by the Engineer. Select a sample from each recycling machine in use and conduct the 
water-soluble contaminant and oil content tests outlined in SSPC-AB 2 at least one time each 
week or more frequently if directed by the Engineer. Conduct the non-abrasive residue and lead 
content tests as directed by the Engineer. If test results do not meet requirements, notify the 
Engineer immediately, remove and replace the abrasive, clean the recycling equipment, and 
conduct tests each day to confirm the equipment is functioning properly. Return to the weekly 
testing interval as directed by the Engineer. 
 560-2.6 Rust Preventative Compound: Use a Class 3 rust preventative compound 
meeting the requirements of Military Specification MIL-C-11796C, Corrosion Preventative 
Compound, Petrolatum, Hot Applied. 
 560-2.7 Storage: Store materials in conformance with the manufacturer’s 
recommendations. 
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560-3 Equipment. 
 560-3.1 Compressed Air: Use a compressed air system capable of delivering clean, dry, 
continuous nozzle pressure to achieve the required surface cleanliness and profile or spray 
pattern. The system must comply with the instructions and recommendations of the manufacturer 
of the abrasive blasting system or coating application system. 
 560-3.2 Abrasive Blasting System: Design the blasting system to produce the specified 
cleanliness and profile. 
 560-3.3 Coating Application System: Use the coating application equipment approved 
by and in accordance with the coating manufacturer’s technical data requirements. 

560-4 Environmental, Health and Safety Requirements. 
 Isolate the work areas with containment devices, canvasses, tarpaulins or screens during 
all surface preparation and coating application operations. Dispose of all debris and waste 
products generated in accordance with all Federal, State and Local regulations.  

560-5 Quality Control (QC). 
 560-5.1 Shop Preparation and Application: Prior to applying coatings, submit a current 
Corporate Quality Control Plan approved by the American Institute of Steel Construction (AISC) 
under the Sophisticated Paint Endorsement Program or SSPC under the SSPC-QP3 certification 
or NACE International Institute Contractor Accreditation Program (NIICAP) AS-1S certification 
program to the State Materials Office for approval. 
 560-5.2 Field Preparation and Application: For the surface preparation of steel and 
application of coatings, submit a current Corporate QC Plan approved by SSPC under the SSPC-
QP1 or NIICAP AS-1F certifications and a site specific coating plan to the Engineer at least 
14 calendar days prior to beginning coatings work. For the removal of hazardous coatings, 
submit a current Corporate QC Plan approved by SSPC under SSPC-QP2 and a site specific 
coating plan to the Engineer at least 14 calendar days prior to beginning coatings work. Do not 
begin coatings work until the site specific coating plan has been approved by the Engineer. 
 560-5.3 Inspection: Ensure that all inspection equipment is maintained in accordance 
with the manufacturer’s instructions, calibrated, and in good working condition. Ensure that all 
activities are observed and approved by a quality control coatings inspector meeting the 
requirements of this Section. Maintain daily inspection reports at the job site for review by the 
Engineer. Submit all daily inspection reports upon completion of the project to the Engineer or 
more frequently as requested by the Engineer. 

560-6 Qualifications. 
 560-6.1 Shop: Submit documentation to the Engineer at least 14 days prior to beginning 
work that the shop performing any work in accordance with this Section is certified by AISC 
Sophisticated Paint Endorsement or by SSPC to the requirements of SSPC-QP3. 
 560-6.2 Field Contractor: Submit documentation to the Engineer at least 14 days prior 
to beginning work that the field contractor performing any work in accordance with this Section 
is certified by SSPC to the requirements of SSPC-QP1 and/or SSPC-QP2 as appropriate. 
 560-6.3 Quality Control (QC) Supervisor in the Shop and Field: Personnel 
performing inspection of coating activities in the supervisory position must visit the shop at 
suitable intervals throughout the coating process. Personnel performing inspection of coating 
activities in the supervisory position must visit the field location at suitable intervals throughout 
the coating process, as defined in the site specific coating plan. Submit documentation to the 
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Engineer that all acting as supervisors are certified, at a minimum, to one of the following 
certifications: 
   1. AMPP Bridge Coatings Inspector Level 2 
   2. AMPP Senior Certified Coatings Inspector 
   3. NACE Coatings Inspector Level 3 
   4. SSPC Bridge Coatings Inspector Level 2 
   5. SSPC Protective Coatings Inspector Level 3 
  560-6.3.1 Certifications: Maintain certifications for the duration of the Contract. 
If the certifications expire, do not perform any work until certifications are reissued. The QP-1 
requirement for a Coating Application Specialist may be waived on a project when there is no 
media blasting involved in the operations. The request should be identified in the site specific 
coatings plan. 
  Notify the Engineer of any change in certification status. 

560-7 Surface Preparation. 
 560-7.1 General: Ensure all surfaces to be coated are clean, dry, and free from oil, 
grease, dirt, dust, soluble salts, corrosion, peeling coating, caulking, weld spatter, mill scale and 
any other surface contaminants. Prepare all surfaces that will become inaccessible after 
fabrication, erection, or installation while accessible. Sequence the surface preparations and 
coating operations so that freshly applied coatings will not be contaminated by dust or foreign 
matter. Protect all equipment and adjacent surfaces not to be coated from surface preparation 
operations. Protect working mechanisms against intrusion of abrasive. In the event that any 
rusting or contamination occurs after the completion of the surface preparation, prepare the 
surfaces again to the initial requirements. Perform surface preparation work only when the 
temperature of the steel surface is at least 5ºF above the dew point temperature. 
 560-7.2 Mechanical Removal of Surface Defects: Break all corners resulting from 
sawing, burning, or shearing. In areas where burning has been used, remove the flame hardened 
surface of the steel to the extent necessary to achieve the required surface profile after abrasive 
blast cleaning. Remove all weld slag and weld spatter. Conduct all of this work in accordance 
with AASHTO/NSBA Steel Bridge Collaboration S 8.1. 
 560-7.3 Cleaning: Clean all steel surfaces in accordance with the requirements of SSPC-
SP 1. 
 560-7.4 Washing: Clean all steel surfaces in accordance with the requirements of SSPC-
SP 12 LPWC WJ4. 
 560-7.5 Soluble Salts Detection and Removal: When using SSPC Guide 15, Table 1 
retrieval methods, determine the chloride, sulfate and nitrate concentrations on all steel surfaces 
using soluble salts test kits meeting the requirements of 560-2.4. Perform the tests after washing 
and after each applied coat of the coating system. Ensure the non-visible surface contaminant 
concentration on blast-cleaned surfaces does not exceed the limits in Table 560-1. When quality 
control documentation at a fixed location indicates 36 months of historical sequential 
contaminant levels below those specified in Table 560-1, the Department may allow testing 
frequency to be reduced to one chloride contamination test per day. When any concentration or 
conductivity measurement exceeds the levels given in Table 560-1, rewash the entire surface 
area and retest all potentially contaminated steel to the satisfaction of the Engineer. If additional 
washing does not reduce the concentration to the acceptable level, a surface treatment or water 
additive may be used. Use a surface treatment or water additive that is approved by the coating 
system supplier and the Engineer. 
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Table 560-1 

Allowable Surface Contaminants 
Coating Stage Frequency of Test Acceptance Criteria 

Post-Blast, Pre-Coating 1 test (per 1,000 ft2) 

≤ 17 µg/cm2 Sulfates 
≤ 10 µg/cm2 Nitrates 

≤ 70 µS/cm2 Conductivity 
≤ 7 µg/cm2 Chlorides 

Between Coats 
3 tests (first 1,000 ft2) 

1 test (ea. Additional 1,000 
ft2) 

≤ 7 µg/cm2 Chlorides 

 
 560-7.6 Abrasive Blast Cleaning: Prepare steel by abrasive blast cleaning to “near-
white” metal condition as defined in SSPC-SP 10. Use SSPC VIS 1 as an aid in establishing 
cleanliness. After abrasive blast cleaning, ensure the surface profile meets the requirements of 
the coating manufacturer’s product data sheet. Determine the surface profile in accordance with 
ASTM D4417, Method B or C. 
  Perform all abrasive blast cleaning within a containment system to ensure 
confinement of all particulates. Design the containment system to comply with all applicable 
Federal, State, and Local regulations. Ensure the abrasive blast cleaning does not produce holes, 
cause distortion, remove metal, or cause thinning of the substrate. 
 560-7.7 Hand and Power Tool Cleaning: Prepare steel by power and hand tool cleaning 
as defined in SSPC-SP 11, SSPC-SP 15, SSPC-SP 3, and SSPC-SP 2 for touch up and repair 
when approved by the Engineer. Use SSPC-VIS 3 as an aid in establishing cleanliness. 

560-8 Surfaces Not to be Coated. 
 560-8.1 Galvanized Surfaces: Do not coat galvanized surfaces unless specified in the 
Contract Documents. When painting is required by the Contract Documents, perform sampling 
and testing in accordance with Section 649 and 975-4. 
 560-8.2 Surfaces to be in Contact with Concrete: Do not coat the areas of contact 
surfaces of steel to be encased or embedded in concrete, or coated with concrete unless specified 
in the Contract Documents. When specified, prepare the contact surfaces and apply primer. 
 560-8.3 Faying Surfaces: After application of the primer, protect the contact surfaces of 
members to be joined by high-strength bolts in friction type joints from all other coatings and 
foreign material. 
 560-8.4 Machine Finished Surfaces: Apply a coating of rust preventative compound to 
all machine finished or similar surfaces that are not to be coated, or will not be coated 
immediately. 
 560-8.5 Surfaces to be Welded: Mask off surfaces within 1 inch of field welded 
connections before the application of any shop coating. Apply a mist coat of primer that is less 
than 1 mil dry film thickness to surfaces where shear studs will be welded. 

560-9 Application. 
 560-9.1 General: Apply a complete coating system to all structural steel surfaces except 
surfaces indicated in 560-8. Apply a complete coating system to all surfaces that will become 
inaccessible after fabrication, erection, or installation. 
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  Apply the prime coat in the shop. Apply the intermediate coat in the shop or field. 
Only apply the finish coat after erection and after concrete work is complete. 
  Prior to the application of any coating, inspect the substrate for contamination and 
defects, and prepare the surface in accordance with 560-7 before application of the next coat. 
  Apply each coat including a stripe coat in a color that contrasts with the substrate 
or preceding coat. For exterior surfaces, apply a finish coat color meeting FED-STD-595, 
Shade 36622, unless otherwise specified in the Contract Documents. 
  560-9.1.1 Interior Box or Tub Girders: Apply a coat of white amine epoxy 
directly to the surface of all interior components of steel box or tub girders. Caulk and paint all 
bolted assemblies and joints in accordance with 560-9.7. When stud welding is specified, apply a 
mist coat of inorganic zinc-rich primer to the top flange at a dry film thickness no greater than 1 
mil. Prevent rust bleeding from the top flange from staining adjacent painted surfaces. 
 560-9.2 Weather and Temperature Limitations: Do not spray coating when the 
measured wind speed in the immediate coating area is above 15 miles per hour. Do not apply 
coatings when contamination from rainfall is imminent or when the ambient air temperature, 
relative humidity, dew point temperature, or temperature of the steel is outside limits of the 
coating manufacturer’s product data sheet. 
 560-9.3 Protection of Adjacent Surfaces: Protect all surfaces and working mechanisms 
not intended to be coated during the application of coatings. Clean surfaces that have been 
contaminated with coatings until all traces of the coating have been removed. Do not allow 
material from cleaning and coating operations to be dispersed outside the work site. 
 560-9.4 Mixing and Thinning: Mix all coatings in accordance with the manufacturer’s 
product data sheet. Only mix complete kits. Use thinners and solvents in accordance with the 
requirements of the coating manufacturer’s product data sheet and confirm that the amount of 
thinner added does not result in the coating exceeding VOC regulations stated in Section 975. 
  Perform all mixing operations over an impervious surface with provisions to 
prevent runoff to grade of any spilled material. 
 560-9.5 Application Methods: Use coating application equipment and apply coatings 
per the coating manufacturer’s product data sheet. Application with brushes may be permitted for 
minor touchup of spray applications, stripe coats, or when otherwise approved by the Engineer. 
Adjust spray equipment to produce an even, wet coat with minimum overspray. Apply coatings 
in even, parallel passes, overlapping 50 percent. Agitate coatings during application as required 
by the coating manufacturer’s product data sheet. 
 560-9.6 Stripe Coating: Use an aluminum epoxy mastic that is at least 80% solids by 
volume and is approved to be compatible with the coating system by the coating system 
manufacturer. Apply a stripe coat after the prime coat, but prior to applying the intermediate 
coat. Also, apply a stripe coat after the intermediate coat but prior to the finish coat. Apply the 
stripe coat per the manufacturers published product data sheet but no less than 3 mils dry film 
thickness. Apply both stripe coats to achieve complete coverage on welds, corners, crevices, 
sharp edges, bolts, nuts, rivets, and rough or pitted surfaces. A stripe coat of translucent coatings 
is not required. Do not apply subsequent coats until the previous stripe coat has cured per the 
manufacturer’s product data sheet for recoating. Stripe coating is not required for the inside 
surface area of all steel box girders. 
 560-9.7 Sealing Using Caulk: Apply caulk after the intermediate coat has cured to a 
condition suitable for recoating in accordance with the manufacturer’s product data sheet, and 
before application of the finish coat. Completely seal the perimeter of all cracks and crevices, 
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joints open less than 0.5 inch, and skip-welded joints using caulk. Apply the caulk to the joint 
following the caulk manufacturer’s recommendations. Ensure the caulk bead has a smooth and 
uniform finish and is cured according to the caulk manufacturer’s curing schedule prior to the 
application of the finish coat. Caulking the perimeter of bolted splice plates are not required 
unless directed by the Engineer. Caulking cracks or crevices less than 0.003 inches in width 
within the interior surface of box girders is not required. 
 560-9.8 Thickness of Coats: Apply coatings to the thickness as identified in the 
manufacturer’s product data sheet. After application of each coat, thoroughly inspect the surfaces 
and measure the dry film thickness (DFT) in accordance with SSPC-PA 2. As an exception to 
SSPC-PA2, the DFT of the prime coat shall not be less than the minimum specified by the 
manufacturer’s product data sheet. When the DFT is deficient or excessive, correct in accordance 
with the coating manufacturer’s recommendations and retest the area. 
 560-9.9 Coating Drying, and Curing: Apply coatings within the time specified by the 
coating manufacturer’s product data sheet for drying and recoating. Test the coating for proper 
cure before handling and shipping. Test for cure in accordance with the manufacturer’s 
recommended method. Meet the requirements of ASTM D4752 for inorganic zinc primers or 
ASTM D5402 for organic zinc primers when the manufacturer’s technical data sheet does not 
state a specified cure test. Obtain the acceptance criteria from the coating manufacturer and 
report the results to the Engineer. 
  Prior to assembling bolted connections, test and verify that the primer coating on 
the faying surfaces has cured to a resistance rating of 5 in accordance with ASTM D4752, 
ASTM D5402, or the coating manufacturer’s requirements. If cure testing is performed per the 
coating manufacturer’s requirements, submit the test results to the Engineer for approval prior to 
assembling the bolted connection. 
 560-9.10 Coating Finish: Apply each coat free of runs, sags, blisters, bubbles, and mud 
cracking; variations in color, gloss, or texture; holidays; excessive film buildup; foreign 
contaminants; orange peeling; and overspray.  

560-10 Touchup and Repair. 
 560-10.1 Faying Surfaces: Reapply primer to all damaged surfaces using an approved 
organic zinc-rich primer. Do not use epoxy mastics on faying surfaces. Maintain a class B slip-
critical coefficient by repairing faying surfaces in slip-critical connections in accordance with 
560-8.3. 
 560-10.2 Repairs Other Than Faying Surfaces: Touch up all flaws and damaged areas. 
Clean and coat all welds, rivets, bolts, and all damaged or defective coating and rusted areas in 
accordance with 560-7 and 560-9. Repair damaged surfaces using an approved organic zinc-rich 
primer. Upon approval by the Engineer, aluminum mastic may be used in accordance with the 
manufacturer’s recommendations and approval by the coating manufacturer. Aluminum mastic 
must contain aluminum pigment and minimum 80% volume solids. 

560-11 Coating of Permanent Sheet, Pipe and H-Piles. 
 560-11.1 Surface Preparation: Prepare the substrate in accordance with 560-7. Provide 
a depth of anchor profile in accordance with the manufacturer’s product data sheet, but in no 
case less than 2.5 mils. Re-blast piles not coated during the same shift or if the surface to be 
coated no longer meets the requirements SSPC-SP 10. 
 560-11.2 Application of Coating: Unless otherwise shown in the Contract Documents, 
apply the inorganic zinc primer to all surfaces of H and sheet piles and the exterior surface of 

805 FY 2024-25



pipe piles in accordance with the limitations of 560-8. Unless otherwise shown in the Contract 
Documents, apply coal tar apply coal tar or modified glass flake epoxy coatings to the exposed 
side of sheet epoxy coatings to the exposed side of sheet piles from the top of the piles to a depth 
of five feet below the lower of the design ground surface or the design scour depth in accordance 
with the limitations of 560-8. Apply the inorganic zinc primer in accordance with this Section. 
Apply the coal tar or modified glass flake epoxy in accordance with the following specific 
requirements: 
  1. Apply the coal tar or modified glass flake epoxy system in strict accordance 
with the coating manufacturer’s published specifications. Coal tar epoxies must attain a total dry 
film thickness (zinc primer and coal tar epoxy) at a minimum 18 mils (on each side). Modified 
glass flake epoxies must attain a total dry film thickness (zinc primer and modified glass flake 
epoxy) at a minimum 10 mils (on each side). 
  2. Ensure that no area measurements of the coating is less than 80% of the 
specified minimum film thicknesses, as determined by AMPP Paint Application Standard No. 2 
(PA-2). The total minimum film thickness for any combination of coats will be the sum total of 
the averages of the specified thickness range of the individual coats. 
  3. After applying the coating on the steel piles, the Engineer will thoroughly 
inspect the surfaces and make film thickness measurements at the approximate rate of one for 
each 25 square feet of area unless deficient thickness is found. In this case, the rate of additional 
measurements will be increased as required to determine the extent of the deficient area. 

560-12 Method of Measurement. 
 For coating all new structural steel in I-girder and box or tub girder superstructures and 
bent caps, the quantity to be paid for will be the lump sum quantity, completed and accepted.  

560-13 Basis of Payment. 
 For I-girder and box or tub girder superstructures and bent caps, price and payment will 
be full compensation for all work specified in this Section, including furnishing and applying all 
materials to complete the coating for the new structural steel. 
 No separate payment will be made for coating all other structural steel. 
 Payment for coating all new structural steel in I-girder and box or tub girder 
superstructures and bent caps will be made under: 

Item No. 560-  1- Coating System for New Structural Steel - lump sum. 
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SECTION 561 
COATING EXISTING STRUCTURAL STEEL 

561-1 Description. 
 Coat existing structural steel in accordance with the requirements of this Section by 
removing and replacing the existing coating or overcoating the existing coating as stated in the 
Contract Documents. 

561-2 Materials. 
 561-2.1 Coating Systems: For removal and replacement systems, use coating products 
and systems meeting the requirements of Section 975 and are listed on the Department’s 
Approved Product List (APL). 
  For overcoating systems, use products and systems as designated in the Contract 
Documents. Submit product data sheets and product Material Safety Data Sheets (SDS), or in 
lieu of SDS, submit test reports showing percent weight compositional analysis, Chemical 
Abstract Number, American Conference of Governmental Industrial Hygienists (ACGIH) time 
weighted average and ceiling exposure limits for all components, and lower and upper explosive 
limits, flash point, boiling point, amount of volatile organic compounds by weight, and specific 
gravity for each component of the coating system. 
 561-2.2 Thinners, Solvents and Cleaners: Meet the requirements of 560-2.2. In 
addition, for overcoating systems, use thinners, solvents, and cleaners that do not damage the 
existing coating system. 
 561-2.3 Caulking: Meet the requirements of 560-2.3. 
 561-2.4 Soluble Salts Test Kit: Meet the requirements of 560-2.4. 
 561-2.5 Abrasives: Meet the requirements of 560-2.5. 
 561-2.6 Rust Preventative Compound: Meet the requirements of 560-2.6. 
 561-2.7 Storage: Meet the requirements of 560-2.7. 

561-3 Equipment. 
 561-3.1 Compressed Air: Meet the requirements of 560-3.1. 
 561-3.2 Abrasive Blasting System: Meet the requirements of 560-3.2. 
 561-3.3 Coating Application System: Meet the requirements of 560-3.3. 

561-4 Quality Control (QC). 
 561-4.1 Field Preparation and Application: For the surface preparation of steel and 
application of coatings, submit a current SSPC QP1 or National Association of Corrosion 
Engineers (NACE) International Institute Contractor Accreditation Program (NIICAP) AS-1F 
certification with the Corporate QC Plan that was reviewed by SSPC or NIICAP under the 
current certification and a site specific coating plan to the Engineer at least 14 calendar days 
prior to beginning coatings work. For the removal of hazardous coatings, submit a current 
SSPC QP2 certification with the Corporate QC Plan that was reviewed by SSPC under the 
current certification and a site specific coating plan to the Engineer at least 14 calendar days 
prior to beginning coatings work. Do not begin coatings work until the site specific coating plan 
has been approved by the Engineer. 
  Prepare a traffic control plan for each phase of construction activities signed and 
sealed by the Contractor’s Engineer of Record in accordance with the FDOT Design Manual. Do 
not begin work until the traffic control plan is approved by the Engineer. Maintain traffic in 
accordance with Section 102. 
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  For work over navigable waters, submit a work plan to the United States Coast 
Guard including any scheduled restrictions to navigation channels or marine traffic. Obtain Coast 
Guard approval at least 30 days in advance of any restrictions. 
 561-4.2 Inspection: Meet the requirements of 560-5.3. 

561-5 Qualifications. 
 561-5.1 Field Contractor: Meet the requirements of 560-6.2. 
 561-5.2 Quality Control (QC) Personnel: Meet the requirements of 560-6.3. 
 561-5.3 Certifications: Meet the requirements of 560-6.4. 

561-6 Surface Preparation. 
 561-6.1 General: When portions of the existing coating are designated in the Contract 
Documents to be removed and replaced, clean, wash, test and remove soluble salts, and abrasive 
blast or hand and power tool clean to remove all existing coating and corrosion in the intended 
locations. Feather back the edges of all existing coating to remain a minimum of 3 inches around 
the area of existing coating removed to provide a smooth transition. Verify the edges of the 
existing coating are intact by probing with a dull putty knife in accordance with SSPC SP 2. 
Roughen the existing coating in the feathered area to ensure proper adhesion of the new coating. 
Notify the Engineer immediately when any structural steel appears to be defective. 
  When the existing coating is to remain, clean, wash, and test and remove soluble 
salts. 
  Ensure all surfaces to be coated are clean, dry, and free from oil, grease, dirt, dust, 
soluble salts, corrosion, peeling coating, caulking, weld spatter, mill scale and any other surface 
contaminants. Sequence the surface preparations and coating operations so that freshly applied 
coatings will not be contaminated by dust or foreign matter. Protect all equipment and adjacent 
surfaces not to be coated from surface preparation operations. Protect working mechanisms 
against intrusion of abrasive. In the event that any rusting or contamination occurs after the 
completion of the surface preparation, prepare the surfaces again to the initial requirements. 
Perform surface preparation work only when the temperature of the steel surface is at least 5oF 
above the dew point temperature. 
 561-6.2 Mechanical Removal of Surface Defects: Meet the requirements of 560-7.2. In 
addition, remove all pack rust prior to solvent cleaning. 
 561-6.3 Cleaning: Meet the requirements of 560-7.3. 
 561-6.4 Washing: Meet the requirements of 560-7.4. 
 561-6.5 Soluble Salts Detection and Removal: Meet the requirements of 560-7.5 except 
test five random locations in the first 1,000 square feet and one random location for each 
subsequent 1,000 square feet. 
 561-6.6 Abrasive Blast Cleaning: Meet the requirements of 560-7.6. 
 561-6.7 Hand and Power Tool Cleaning: Prepare steel by power and hand tool cleaning 
as defined in SSPC SP 11, SSPC SP 3, and SSPC SP 2 as stated in the Contract Documents. Use 
SSPC VIS 3 as an aid in establishing cleanliness. 

561-7 Surfaces Not to be Coated. 
 561-7.1 Galvanized Surfaces: Meet the requirements of 560-8.1. 
 561-7.2 Machine Finished Surfaces: Meet the requirements of 560-8.4. 
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561-8 Application. 
 561-8.1 General: Apply a complete coating system to all structural steel surfaces except 
surfaces indicated in 561-7. 
  Prior to the application of any coating, inspect the substrate for contamination and 
defects, and prepare the surface in accordance with 561-6 before application of the next coat. 
  Apply each coat including a stripe coat in a color that contrasts with the substrate 
or preceding coat. For exterior surfaces, apply a finish coat color meeting FED-STD-595, 
Shade 36622, unless otherwise specified in the Contract Documents. 
 561-8.2 Weather and Temperature Limitations: Meet the requirements of 560-9.2. 
 561-8.3 Sealing Using Caulk: Meet the requirements of 560-9.7. 
 561-8.4 Protection of Adjacent Surfaces: Meet the requirements of 560-9.3. 
 561-8.5 Mixing and Thinning: Meet the requirements of 560-9.4. 
 561-8.6 Application Methods: Meet the requirements of 560-9.5. 
 561-8.7 Stripe Coating: Meet the requirements of 560-9.6. 
 561-8.8 Thickness of Coats: Meet the requirements of 560-9.8. 
 561-8.9 Coating Drying, and Curing: Apply coatings within the time specified by the 
coating manufacturer’s product data sheet for drying and recoating. Before handling, test for cure 
in accordance with the manufacturer’s recommended method. Meet the requirements of 
ASTM D5402 for organic zinc primers when the manufacturer’s technical data sheet does not 
state a specified cure test. Obtain the acceptance criteria from the coating manufacturer and 
report the results to the Engineer. 
 561-8.10 Coating Finish: Meet the requirements of 560-9.10. 

561-9 Touchup and Repair. 
 Clean and coat all welds, rivets, bolts, and all damaged or defective coating and rusted 
areas in accordance with 561-6 and 561-8. Upon approval by the Engineer, aluminum mastic 
may be used in accordance with the manufacturer’s recommendations. Aluminum mastic must 
contain aluminum pigment and minimum 80% volume solids. 

561-10 Protection of the Environment, Public, and Workers. 
 561-10.1 General: Establish plans and programs to protect the environment, public, 
contractor employees, other workers, and property from overspray, exposure to toxic heavy 
metals and the release and emission of hazardous materials and nuisance dusts. Include in such 
plans and programs a procedure for the receipt, processing, evaluation and timely written 
response for claims by the public for damage resulting from the foregoing work. Submit to the 
Department any written response which denies such damage claims. Conduct all coating 
application and removal operations in compliance with EPA, OSHA, and other applicable 
Federal, State and local regulations. Submit a contingency plan for the remediation of water and 
land in the event of contamination by solid or liquid paint and contaminated water. 
 561-10.2 Environmental Protection: Prepare and submit to the Engineer, plans and 
programs for the protection of the environment and public based on the applicable EPA 
requirements, the requirements of this Section, and the Contract Documents. Include plans and 
programs for the protection of the air, soil/ground, and water.  
  561-10.2.1 Pollution Control: Submit a written pollution control and monitoring 
plan at the preconstruction meeting or as directed by the Engineer which clearly describes the 
means for complying with all Local, State and Federal regulations including pollution control 
provisions specified herein. The written plan must be in accordance with SSPC Project Design: 
Industrial Lead Paint Removal Handbook, Volume II, Phase 6, Environmental Monitoring, and 

809 FY 2024-25



specifically include, but not be limited to, providing a scaled map of the work site layout 
showing the proposed number and location of soil sampling, Total Suspended Particulate (TSP) 
monitoring sites, waste storage areas, staging areas, temporary waste storage areas, and ambient 
air and personnel sampling frequency. 
   Comply with all applicable Federal, State, and Local rules and regulations. 
Immediately cease all operations in the event a violation of any environmental regulation or a 
failure to properly execute any pollution control provisions occurs. Resume operations after 
written proposed corrective procedures have been submitted to and approved by the Engineer 
and implemented. 
  561-10.2.2 Permits: Submit all required permits from all applicable regulatory 
agencies to the Engineer prior to the commencement of any work. Seek permit determination 
from these regulatory agencies to avoid any potential permit non-compliance issues during work 
activities. The Contractor is responsible for all liability resulting from non-compliance with 
pertinent rules and regulations including permit requirements. 
  561-10.2.3 Ambient Air Quality Compliance and Protection of the Air: 
   561-10.2.3.1 Visible Emissions: Assess the visible emissions using EPA 
Method 22, Timing of Emissions as defined by 40 CFR 60, Appendix A, Standards of 
Performance for New Stationary Sources. During abrasive blasting, do not allow visible 
emissions from a containment to exceed a random cumulative duration of more than one percent 
of the workday (SSPC Guide 6, Level 1 Emissions). During pressurized water cleaning, do not 
allow visible emissions from a containment to exceed a random cumulative duration of more 
than ten percent of the workday (SSPC Guide 6, Level 3 Emissions). 
   561-10.2.3.2 Total Suspended Particulate (TSP) Matter: Control 
emissions from the containment area to prevent exceeding the TSP lead of 1.5 g/m3 over a 
90 day period, or the daily and adjusted daily allowances of SSPC-TU 7. Conduct TSP Lead 
monitoring in accordance with 40 CFR 50, Appendix B, Reference Method for Determination of 
TSP Matter in the Atmosphere (high volume sampler required), and 40 CFR 50, Appendix G, 
Reference Method for Determination of TSP Matter Collected from Ambient Air. Position the 
TSP lead monitoring equipment in general accordance with 40 CFR 58, Ambient Air Quality 
Surveillance.  
    When lead is present in the coating, perform TSP Lead background 
monitoring for a period of 3 days prior to the beginning of abrasive blast cleaning operations. 
Submit the results from background monitoring and the first week of monitoring during abrasive 
blast cleaning to the Engineer for review within 5 calendar days after the first week of work. 
Continue monitoring unless otherwise directed by the Engineer. 
   561-10.2.3.3 Regulated Area: Establish a regulated area around the work 
site to prohibit unauthorized persons from areas where exposure to hazardous airborne metals 
may exceed the following action levels: 
 

Table 561-1  
Hazardous Airborne Metals and Action Levels 

Airborne Metals Action Level 
Lead 30 g/m3 

Cadmium 2.5 g/m3 
Arsenic 5 g/m3 

Hexavalent Chromium (Cr6+) 2.5 g/m3 
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    Conduct monitoring in accordance with the National Institute for 
Occupational Safety and Health (NIOSH) procedures upon initiation of dust producing 
operations and submit the test results to the Engineer within 72 hours of sampling. Report sample 
results as eight-hour Time Weighted Averages (TWA). Reestablish the regulated area and 
perform additional sampling when the results exceed the action levels or when directed by the 
Engineer. Record all pertinent data. Position air-sampling pumps around the project perimeter 
where the public or personnel can approach the work area. Place sampler inlets at breathing 
height. Clearly mark the regulated area by the use of warning signs, rope, barrier tape, or 
temporary construction fencing. 
  561-10.2.4 Soil/Ground Quality: Inspect the ground beneath and in proximity to 
the structure in the presence of the Engineer for visible paint chips to establish an initial job site 
cleanliness standard. When heavy metals are in the existing coatings, test soil samples prior to 
the beginning of operations and after project completion for heavy metals. Document the number 
and specific locations where the initial samples are taken as outlined in the SSPC Project Design-
Industrial Lead Paint Removal Handbook, Volume 2 to ensure the post samples are collected 
from the same locations. Submit all samples to the Engineer for review. If the project activities 
increase the heavy metal content in soil to more than 20% above the pre-job geometric mean or 
100% at any one location, return the site to the pre-job levels. Conduct additional soil testing as 
necessary to determine the extent of contamination. 
   For structures less than 14 feet minimum height, take one sample north, 
south, east, and west (where soil is present) of the structure. If the structure is longer than 14 feet, 
take one additional sample for every 14 feet in length. 
   For structures greater than 14 feet minimum height, take two samples 
north, south, east, and west (where soil is present) of the structure. Locate the inner row of 
samples within 14 feet of the structure. Locate the outer row of samples at a distance equal to the 
height of the structure. If the structure is longer than 14 feet, take one additional sample for every 
14 feet in length. 
   In addition, submit a pre- and post- soil sampling plan for storage areas 
identifying the sample location, depth, analyses list, lab certification, and turnaround time. Once 
approved by the Engineer, submit sampling results along with a scaled drawing indicating 
designated sample locations. 
  561-10.2.5 Water Quality: Do not release, discharge or otherwise cause 
hazardous materials, debris, waste, or paint chips to enter the water. Protect against releases due 
to rain and methods of surface preparation from reaching rivers, streams, lakes, storm drains, or 
other bodies of water. 
 561-10.3 Containment System: Submit a written containment system design plan in 
accordance with this section and the contract documents at the pre-construction conference or as 
directed by the Engineer which clearly describes the proposed containment system applicable to 
the intended removal method and in accordance with the requirements outlined herein and 
SSPC Guide 6, Guide for Containing Debris Generated During Paint Removal Activities. Ensure 
the plan includes, but is not limited to, removal method; methods for collecting debris; and 
containment enclosure components. Use fire retardant materials. Submit containment drawings, 
calculations, assumptions, ventilation criteria if applicable, and a structural analysis that verifies 
the existing structure can withstand the additional dead, live and wind loads imposed by the 
containment system, signed and sealed by a Specialty Engineer. However, for more complex 
structures incorporating cables stayed, suspension, or truss designs, the analysis must be 
performed by the Contractor’s Engineer of Record qualified in Type Work Category 4.3, 
Complex Bridge Design. Submit a contingency plan addressing natural weather events such as 
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tropical storms and hurricanes. Ensure the lighting inside the containment is in accordance with 
SSPC Guide 12, Guide for Illumination of Industrial Painting Projects. Provide lighting to a 
minimum intensity of 10 ft-cd for general, 20 ft-cd for work, and 50 ft-cd for inspection. All 
drawings and calculations must be submitted and accepted before any work begins. Include a 
clear description of the ventilation system components and information including the fan curve 
and design point on the proposed dust collector. Design to provide ventilation according to the 
notes provided in SSPC Guide 6: 100 feet per minute for cross draft and 50-60 feet per minute 
for downdraft. 
  Isolate the immediate area of the structure to ensure compliance with current and 
permit requirements for air, water, soil, and pollution prevention. Protect the containment system 
from vehicular and pedestrian traffic. Ensure paint, paint chips, or other debris will not fall 
outside of the containment area under any circumstances. Repair any damage created by 
fastening, bracing, or handling the scaffolding and staging. If a suspended platform is 
constructed, use rigid or flexible materials as needed to create an air and dust impenetrable 
enclosure. Verify that the platform and its components are designed and constructed to support at 
least four times its maximum intended load without failure, with wire cables capable of 
supporting at least six times their maximum intended load without failure. Strictly comply with 
all applicable OSHA regulations regarding scaffolding. The category and class of containment 
shall be as required in the Contract Documents. 
 561-10.4 Protection of Adjacent Areas: Protect all areas adjacent to abrasive blast 
cleaning, including machinery and deck grating. Before the commencement of any cleaning and 
coating operations, submit a control plan for the protection of adjacent surfaces from damage by 
nearby blasting and coating to the Engineer for review. Repair any damage to adjacent areas. The 
repair procedure must be submitted to the Engineer for acceptance prior to any remediation. 
 561-10.5 Worker Protection: Comply with the requirements of OSHA 29 CFR 1926 
and applicable portions of 29 CFR 1910. Include specific programs as required by 
29 CFR 1926.62 (lead), 29 CFR 1926.1118 (inorganic arsenic), 29 CFR 1926.1126 (hexavalent 
chromium), and 29 CFR 1926.1127 (cadmium) when these hazardous agents are present. 
Implement appropriate safety procedures for all hazards on the job site whether specifically 
identified herein or not. 

561-11 Waste Handling and Management. 
 561-11.1 General: Prepare a waste management program plan which addresses the 
applicable requirements from EPA regulations for hazardous waste management and the 
Contract Documents. Include provisions for the handling and disposal of non hazardous waste. 
Dispose of all waste in accordance with all federal, state, and local laws and regulations. 
 561-11.2 Collection and Handling of Waste: Properly classify, package, and store all 
paint removal debris, both solid and liquid in accordance with SSPC Guide 7, Guide for the 
Disposal of Lead-Contaminated Surface Preparation Debris, the Federal Water Pollution Control 
Act with amendments, and all other current government regulations and guidelines. Comply with 
the Resource Conservation and Recovery Act to include, at a minimum, CFR 40 260 through 
CFR 40 268. Prior to identification and storage, separate solid and liquid waste, and separate 
individual waste streams. 
 561-11.3 Testing and Analysis: Laboratory analyses for all waste stream and 
environmental samples shall be conducted by an EPA certified, independent laboratory with an 
approved Quality Assurance Plan. Laboratory analyses for worker monitoring and regulated area 
samples shall be conducted by an American Industrial Hygiene Association (AIHA) metals 
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accredited laboratory. Submit all sampling and test reports no later than 72 hours after collection 
of samples. 
 561-11.4 Waste Identification: Collect samples in accordance with EPA SW 846, Test 
Methods for Evaluating Solid Waste - Physical/Chemical Methods. Use a random and 
representative sampling technique. Collect a minimum of four representative samples of each 
waste stream. These waste streams include, but are not limited to, water, paint chips, dust, and 
paint chips mixed with disposable abrasives and debris. Complete the initial sampling of each 
waste stream immediately upon filling the first drum, but do not allow waste to accumulate for 
longer than 7 days before sampling. 
  After the representative samples are collected, send them immediately to the EPA 
certified laboratory for analysis. Unless otherwise directed by the Engineer, required by State 
regulations, or required by the waste recycling or disposal facility, once each waste stream is 
sampled, tested, and classified, additional sampling and analysis are not required for subsequent 
shipments unless the waste stream changes. Submit samples to an approved laboratory to be 
tested for arsenic, barium, cadmium, hexavalent chromium, lead, mercury, selenium, and silver 
in accordance with EPA Method 3050 and Method 6010 (content) and EPA Method 1311, 
Toxicity Characteristics Leaching Procedures (TCLP).Clearly label each sample with sample 
number, date and time of sampling, name of collector, and location of collection. 
  Maintain chain of custody forms for each sample. Enter each sample on a sample 
analysis request form. Record sample numbers, type of waste, amount of each sample, 
distribution of samples, signature and all other information. 
 561-11.5 Waste Storage: Collect waste from the control devices, equipment, and all 
work surfaces on a daily basis. Keep hazardous and non-hazardous waste separate. Do not mix 
blasting debris with any other type of waste. Place waste in approved storage drums. 
  Locate all hazardous waste within a regulated area. The maximum weight for 
each drum, when filled, is 821 pounds. Properly seal and label all drums. Transport waste storage 
drums to a secured, marked, temporary storage area. Locate the temporary storage area on well-
drained ground not susceptible to flooding or storm water run-off. Place drums on a pallet and 
cover with fiber reinforced, impermeable tarpaulins. Store drums no more than two drums wide 
and two drums high. Arrange drums so that labels are easily readable. Do not store waste in the 
temporary storage area longer than 90 days. 
 561-11.6 Waste Disposal: Transport, treat and dispose of all hazardous and non-
hazardous waste. Notify the Engineer a minimum of three weeks prior to the date of shipment of 
any waste to an off- site facility. Submit to the Engineer documentation that the receiving 
disposal facilities are properly licensed. Submit manifests for all hazardous and non-hazardous 
waste shipments. Identify any waste disposal subcontractors and submit verification of their 
licensing to perform waste disposal and transport operations. 
 561-11.7 Permits: The Contractor is responsible for all liability resulting from non-
compliance with pertinent rules and regulations including permit requirements. 

561-12 Method of Measurement. 
 When a lump sum pay item is provided, the quantity to be paid for coating existing 
structural steel will be the lump sum quantity for the areas shown in the Plans, completed and 
accepted. 
 When a square foot item is provided, the quantity to be paid for coating existing 
structural steel will be the plan quantity in square feet of surface area as shown in the Plans, 
completed and accepted. 
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561-13 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section.  
 Payment will be made under: 

Item No. 561-  1- Coating Existing Structural Steel - lump sum. 
Item No. 561-  2- Coating Existing Structural Steel - per square foot. 
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SECTION 562 
REPAIR OF GALVANIZED SURFACES 

562-1 Description. 
 Apply a coating of galvanizing compound over welded areas of galvanized structural 
members and over areas of previously galvanized members on which the galvanizing has 
become damaged. 

562-2 Materials. 
 562-2.1 Areas 100 Square Inches or Less: Use a cold galvanizing compound containing 
at least 92% zinc dust in the dry film. 
 562-2.2 Areas Greater than 100 Square Inches: Use a galvanizing compound as 
specified in 975-2.4.1 and listed on the Approved Product List (APL). 

562-3 Construction Methods. 
 Prepare surfaces and apply the galvanizing compound according to ASTM A780 and 
manufacturer’s recommendations. Apply additional coats on rough or pitted surfaces, when in 
the opinion of the Engineer it is necessary to obtain acceptable cover. Follow the manufacturer’s 
recommended dry time between coats. 
 Re-clean the areas not coated on the same day the cleaning is accomplished, or surfaces 
that have rusted, prior to coating. 
 Apply the galvanizing compound to attain a uniform appearance free from all defects or 
failures. Submit repair procedures to the Engineer for approval. All deficiencies will be corrected 
at no cost to the Department. 

562-4 Basis of Payment. 
 No direct payment will be made for galvanizing compound coating of welded surfaces or 
for field repair of damaged galvanized surfaces. Include the cost to perform these operations, in 
the Contract price for the item which includes the member being so treated. 
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SECTION 563 
ANTI-GRAFFITI COATINGS 

563-1 Description. 
 Apply an anti-graffiti coating in accordance with the requirements of this Section 
to the areas shown in the Plans. 

563-2 Materials. 
 Use anti-graffiti coating products meeting the requirements of Section 975 that 
are recommended for the base substrate by the manufacturer and listed on the 
Department’s Approved Product List (APL). Do not use sacrificial coatings on steel 
structures. 

563-3 Application. 
 563-3.1General: Apply anti-graffiti coatings in accordance with the 
manufacturer’s product data sheet. 
 563-3.2 Protection of Adjacent Surfaces: Consider wind direction, velocity and 
geographic location as having a major impact on all cleaning and anti-graffiti coating 
operations. Use all necessary precautions to prevent cleaning and anti-graffiti coating 
materials from being dispersed outside the work site. If conditions are such that material 
is dispersed to areas where vehicles or other property may be damaged, suspend 
operations until conditions improve and work can continue without affecting adjacent 
property. 
  Protect all surfaces not intended to be coated, which are adjacent to, or in 
close proximity to the surfaces to be coated, during the application of anti-graffiti 
coating. Clean surfaces that are to be coated, as per the manufacturer’s product data 
sheet. 
 563-3.3 Surface Preparation: Remove all graffiti from the substrate. Prior to 
applying any anti-graffiti coatings, prepare all surfaces to be coated in accordance with 
ASTM D4261 or ASTM D4258 and the manufacturer’s product data sheet. 
  When the anti-graffiti coating or coating system is to be applied over an 
existing coating, apply a test patch (minimum area of 4 square feet) in accordance with 
this Section. Allow the test patch to cure a minimum of 7 days without any defects. No 
time extension will be granted as a result of this test requirement. 
 563-3.4 Correction of Deficiencies: Remove all applied anti-graffiti coatings 
identified by the Engineer as damaged, defective, or otherwise not meeting these 
Specifications, in accordance with the manufacturer’s recommendations. 
  Prepare the surface and reapply the coating in accordance with the 
manufacturer’s recommendations and as specified herein. 
  Remove and correct all deficiencies at no additional cost to the 
Department. 

563-4 Method of Measurement. 
 The quantity to be paid for will be plan quantity, in square feet, of the area of anti-
graffiti coating completed and accepted. 
 The area will be based on the surface area shown in the Plans with no allowance 
for surface texture or variable depth surface profiles. 
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563-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including furnishing and applying all materials to complete the anti-graffiti coating. 
 Payment shall be made under: 

Item No. 563-  3- Anti-Graffiti Coating Sacrificial - per square foot. 
Item No. 563-  4- Anti-Graffiti Coating Non Sacrificial - per square 

foot. 
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SECTION 570 
PERFORMANCE TURF 

570-1 Description. 
 Establish a growing, healthy turf over all areas designated in the Plans. Use sod in areas 
designated in the Plans to be sodded. Use seed, hydroseed, bonded fiber matrix, or sod in all 
other areas. Maintain performance turf areas until final acceptance of all Contract work in 
accordance with Section 5-11 and the establishment requirements of 570-4 have been met. 

570-2 Materials. 
 Meet the following requirements: 

Turf Materials .................................................................Section 981 
Fertilizer ..........................................................................Section 982 
Water ...............................................................................Section 983 

570-3 Construction Methods. 
 570-3.1 General: Remove all construction debris in performance turf areas. Install 
performance turf at the earliest practical time for erosion control and establishment. 
  Shape the areas to be planted to the plan typical sections and lines and grade 
shown in the Plans. 
  Except in areas where the Contract Documents requires specific types of turf to 
match adjoining private property, any species of turf designated in Section 981 may be used. All 
of the permanent performance turf material shall be in place prior to final acceptance. 
  The Department will only pay for replanting as necessary due to factors 
determined by the Engineer to be beyond control of the Contractor. 
  Install all performance turf on shoulder areas prior to the placement of the friction 
course on adjacent pavement. 
 570-3.2 Seeding: At the Contractor’s option, wildflower seed may be included in the 
performance turf seeding operation or performed separately from the performance turf seeding. 
Seed must produce visible seedlings within 45 days of planting. 
  Use of compost meeting the requirements of Section 987 as mulch is acceptable 
unless otherwise specified. 
 570-3.3 Sod: Place the sod on the prepared surface, with edges in close contact. Do not 
use sod which has been cut for more than 48 hours. 
  Place the sod to the edge of all landscape areas as shown in the Plans and the 
Standard Plans. 
  Place rolled sod parallel with the roadway and cut any exposed netting even with 
the sod edge. 
  Monitor placed sod for growth of exotic or invasive pest plants and noxious 
weeds. If exotic or invasive pest plants and/or noxious weeds manifest themselves within 
30 days of placement of the sod during the months April through October, within 60 days of 
placement of the sod during the months of November through March treat affected areas by 
means acceptable to the Department at no expense to the Department. If pest plants and/or 
noxious weeds manifest themselves after the time frames described above from date of 
placement of sod, the Engineer, at his sole option, will determine if treatment is required and 
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whether or not the Contractor will be compensated for such treatment. If compensation is 
provided, payment will be made as Unforeseeable Work as described in 4-4. 
  Remove and replace any sod as directed by the Engineer. 
 570-3.4 Hydroseeding: Use equipment specifically designed for mixing the mulch, seed, 
fertilizer, tackifier and dye, and applying the slurry uniformly over the areas to be hydroseeded. 
  Use mulch that does not contain reprocessed wood or paper fibers. Ensure that 
50% of the fibers will be retained on a twenty-five mesh screen. 
  Mix fertilizer as required into the hydroseeding slurry. 
  Ensure that the dye does not contain growth or germination inhibiting chemicals. 
  When polyacrylamide is used as part of hydroseeding mix, only anionic polymer 
formulation with free acrylamide monomer residual content of less than 0.05% is allowed. 
Cationic polyacrylamide shall not be used in any concentration. Do not spray polyacrylamide 
containing mixtures onto pavement. These may include tackifiers, flocculants or moisture-
holding compounds. 
 570-3.5 Bonded Fiber Matrix (BFM): Meet the minimum physical and performance 
criteria of this Specification for use of BFM in hydroseeding operations or temporary non-
vegetative erosion and sediment control methods. 
  Provide evidence of product performance testing, manufacturer’s certification of 
training and material samples to the Engineer at least 7 calendar days prior to installation. 
  Provide documentation to the Engineer of manufacturer’s testing at an 
independent laboratory, demonstrating superior performance of BFM as measured by reduced 
water runoff, reduced soil loss and faster seed germination in comparison to erosion control 
blankets. 
  Use only BFMs that contain all components pre-packaged by the manufacturer to 
assure material performance. Deliver materials in UV and weather resistant factory labeled 
packaging. Store and handle products in strict compliance with the manufacturer’s directions. 
  When polyacrylamide is used as part of hydroseeding mix, only anionic polymer 
formulation with free acrylamide monomer residual content of less than 0.05% is allowed. 
Cationic polyacrylamide shall not be used in any concentration. Do not spray polyacrylamide 
containing mixtures onto pavement. These may include tackifiers, flocculants or moisture-
holding compounds. 
  Meet the following requirements after application of the formed matrix: 
   Ensure that the tackifier does not dissolve or disperse upon re-wetting. 
   Ensure that the matrix has no gaps between the product and the soil and 
that it provides 100% coverage of all disturbed soil areas after application. 
   Ensure that the matrix has no germination or growth inhibiting properties 
and does not form a water-repelling crust. 
   Ensure that the matrix is comprised of materials which are 100% 
biodegradable and 100% beneficial to plant growth. 
  Mix and apply the BFM in strict compliance with the manufacturer’s 
recommendations. 
  Apply the BFM to geotechnically stable slopes at the manufacturer’s 
recommended rates. 
  Degradation of BFM will occur naturally as a result of chemical and biological 
hydrolysis, UV exposure and temperature fluctuations. Re-application, as determined by the 
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Engineer, will be required if BFM-treated soils are disturbed or water quality or turbidity tests 
show the need for an additional application. 
 570-3.6 Watering: Water all performance turf areas as necessary to produce a healthy 
and vigorous stand of turf. Ensure that the water used for turf irrigation meets the requirements 
of Section 983. 
 570-3.7 Fertilizing: Fertilize as necessary to promote turf growth and establishment 
based on soil testing. Refer to Section 982 for fertilizer rates. 
  For bid purposes, base estimated quantities on an initial application of 265 lb/acre 
and one subsequent application of 135 lb/acre of 16-0-8. 
 570-3.8 Shoulder Treatment: Provide soil for shoulder treatment in accordance with 
Standard Plans, Index 570-010. Soil needed for these purposes will be included in the 
corresponding Pay Item. 

570-4 Turf Establishment. 
 Perform all work necessary, including watering and fertilizing, to sustain an established 
turf, free of noxious weeds, at no additional expense to the Department. Provide the filling, 
leveling, and repairing of any washed or eroded areas, as necessary. 
 Established turf is defined as follows: 
  1. An established root system (leaf blades break before seedlings or sod can be 
pulled from the soil by hand). 
  2. No bare spots larger than one square foot. 
  3. No continuous sod seams running perpendicular to the face of the slope. 
  4. No bare areas comprising more than 1% of any given 1,000 square foot area. 
  5. No deformation of the performance turf areas caused by mowing or other 
Contractor equipment. 
  6. No exposed sod netting. 
  7. No competing vegetation, exotic or invasive pest plants or noxious weeds. 
 Monitor turf areas and remove all competing vegetation, exotic or invasive pest plants, 
and noxious weeds (as listed by the Florida Exotic Pest Plant Council, Category I “List of 
Invasive Species”, Current Edition, https://www.fleppc.org). Remove such vegetation regularly 
by manual, mechanical, or chemical control means, as necessary. When selecting herbicides, pay 
particular attention to ensure use of chemicals that will not harm desired turf or wildflower 
species. Use herbicides in accordance with 7-1.7. 
 If at the time that all other work on the project is completed, but all turf areas have not 
met the requirements for established turf set forth in 570-4, continuously maintain all turf areas 
until the requirements for established turf set forth in 570-4 have been met. 
 During establishment and until the performance turf is established in accordance with this 
Section, continue the inspection, maintenance, and documentation of erosion and sedimentation 
control items in accordance with Section 104. Remove and dispose of all erosion and 
sedimentation control items after the performance turf has been established. 
 Notify the Engineer, with a minimum of seven calendar days advance notice, to conduct 
inspections of the performance turf at approximate 90-day intervals during the establishment 
period to determine establishment. Results of such inspections will be made available to the 
Contractor within seven calendar days of the date of inspection. Determination of an established 
turf will be based on the entire project and not in sections. 
 Upon the determination by the Engineer that the requirements of 570-4 have been met 
and an established turf has been achieved and all erosion and sedimentation control items have 
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been removed, the Engineer will release the Contractor from any further responsibility provided 
for in this Specification. 
 The Contractor’s establishment obligations of this specification will not apply to 
deficiencies due to the following factors, if found by the Engineer to be beyond the control of the 
Contractor, his subcontractors, vendors or suppliers: 
  1. Determination that the deficiency was due to the failure of other features of the 
Contract. 
  2. Determination that the deficiency was the responsibility of a third party 
performing work not included in the Contract or its actions. 
 The Department will only pay for replanting as necessary due to factors determined by 
the Department to be beyond the control of the Contractor. 

570-5 Responsible Party. 
 For the purposes of this Specification, the Contractor shall be the responsible party 
throughout construction and establishment periods. 
 Upon final acceptance of the Contract in accordance with 5-11, the Contractor’s 
responsibility for maintenance of all the work or facilities within the project limits of the 
Contract will terminate in accordance with 5-11; with the sole exception that the facilities 
damaged due to lack of established turf and the obligations set forth in this Specification for 
performance turf shall continue thereafter to be responsibility of the Contractor as otherwise 
provided in this Section. 

570-6 Statewide Disputes Review Board. 
 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 
disputes that may arise involving administration and enforcement of this Specification related to 
the remedial work performed during the warranty period. The Responsible Party and the 
Department acknowledge that use of the Statewide Disputes Review Board is required, and the 
determinations of the Statewide Disputes Review Board for disputes arising out of this 
Specification will be binding on both the Responsible Party and the Department, with no right of 
appeal by either party. Meet the requirements of 8-3. 

570-7 Failure to Perform. 
 Should the Contractor fail to timely submit any dispute to the Statewide Disputes Review 
Board, refuse to submit any dispute to the Statewide Disputes Review Board, fail to provide an 
established turf in accordance with 570-4 within six months of final acceptance of the Contract 
in accordance with 5-11, or fail to compensate the Department for any remedial work performed 
by the Department in establishing a turf and other remedial work associated with lack of an 
established turf, including but not limited to, repair of shoulder or other areas due to erosion and 
removal of sediments deposited in roadside ditches and streams, as determined by the Statewide 
Disputes Review Board to be the Contractor’s responsibility, the Department shall suspend, 
revoke or deny the Contractor’s certificate of qualification under the terms of 
Section 337.16(d)(2), Florida Statutes, until the Contractor provides an established turf or makes 
full and complete payment for the remedial work performed by the Department. In no case shall 
the period of suspension, revocation, or denial of the Contractor’s certificate of qualification be 
less than six months. Should the Contractor choose to challenge the Department’s notification of 
intent for suspension, revocation or denial of qualification and the Department’s action is upheld, 
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the Contractor shall have its qualification suspended for a minimum of six months or until the 
remedial action is satisfactorily performed, whichever is longer. 

570-8 Method of Measurement. 
 The quantities to be paid for will be plan quantity in square yards based on the area 
shown in the Plans, completed and accepted. 

570-9 Basis of Payment. 
 Prices and payments will be full compensation for all work and materials specified in this 
Section. 
 Payment will be made under: 

Item No. 570-  1- Performance Turf - per square yard. 
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SECTION 571 
PLASTIC EROSION MAT 

571-1 Description. 
 Furnish and install plastic erosion mat on areas as shown in the Plans. Conduct this work 
in conjunction with the performance turf work as specified in Section 570. 

571-2 Materials. 
 Use a plastic erosion mat consisting of continuous or fused synthetic polymer fibers, 
which are entangled to form a three-dimensional matrix (netting or distorted netting may be 
included as part of the matrix). Ensure that the mat is capable of maintaining its shape 
throughout installation. Ensure that the mat is inert to chemicals encountered in a natural soil 
environment, and meets the requirement of Section 985 according to its application. 

571-3 Installation of Plastic Erosion Mat. 
 Before installing the plastic erosion mat, submit to the Engineer certified test reports from 
the manufacturer certifying that the geotextile to be incorporated into this project meets the 
requirements of Section 985. Also, submit the manufacturer’s written installation instructions. 
 Install a plastic erosion mat of uniform thickness, not less than 1/4 inch or more than 
3/4 inch on the prepared soil surface in accordance with these Specifications, the manufacturer’s 
recommendations and in conformity with the lines, grades and dimensions as shown in the Plans. 
Ensure that all joints are shingle lapped such that the bottom of each section fits over the top of 
the section below to prevent uplift of the ends or edges by water flow. Overlap ends of adjacent 
rolls a minimum of 3 feet. Overlap edges of adjacent rolls a minimum of 4 inches. Stake all 
edges at 3 to 5 feet intervals with staples as recommended by the manufacturer unless otherwise 
directed by the Engineer. Ensure that overlaps and anchor trenches are in conformance with the 
Plans and the manufacturer’s installation recommendations. 
 Ensure that after installation there are no protrusions, projections or exposures of the 
plastic erosion mat. Do not compact the installed plastic erosion mat with any type of equipment 
employing a foot or grid. 
 The Engineer will reject any material having defects, tears, punctures, flaws, 
deterioration or other damage before, during or after installation. Remove and replace all rejected 
plastic erosion mat at no additional expense to the Department. 
 Fill all voids in the mat with soil meeting the requirements of Section 987. Establish 
performance turf meeting the requirements of Section 570. 

571-4 Method of Measurement. 
 The quantity to be paid for will be the surface area of plastic erosion mat installed and 
accepted in square yards with no allowance for overlaps. 
 Performance turf will be paid for separately in accordance with Section 570. 

571-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including furnishing, handling, placement of plastic erosion mat, all labor, equipment, and 
miscellaneous materials necessary for a complete and accepted installation. 
 Payment will be made under: 

Item No. 571-  1- Plastic Erosion Mat - per square yard. 
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SECTION 591 
LANDSCAPE IRRIGATION SLEEVES 

591-1 Description. 
 Furnish and install landscape sleeves for irrigation pipes and wires in accordance with the 
Plans and Standard Plans, Index 591-001. 

591-2 Materials. 
 Meet the following requirements: 

Schedule 40 Polyvinyl Chloride (PVC) pipe ......Section 630 

591-3 Installation Requirements. 
  591-3.1 General: Construct sleeves along a straight alignment at the location and 
depth shown in the Plans. Deviations in location or alignment may be made with prior approval 
of the Engineer. Provide a minimum of 24 inches between irrigation sleeves and other utilities. 
  591-3.2 Backfill: Backfill in accordance with Section 120. 
  591-3.3 Coated Conductive Tape: Install coated conductive tape directly above 
the sleeves with the repeated warning of “CAUTION WATER LINE BURIED BELOW,” unless 
otherwise shown in the Plans. 
  591.3.4 Pull String: Install a continuous No. 12 American Wire Gauge pull wire 
or polypropylene cord within the full length of all sleeves. Ensure that a minimum of 36 inches 
of pull string is accessible at each sleeve termination. 
  591.3.5 Sleeve Terminations: Terminate the sleeves as shown in Standard Plans, 
Index 591. Fit sleeve caps at all terminations with a removable PVC threaded or slip cap. 
 Install a survey marker cap fastened to a 18 inch by 24 inch long permanent marker made 
of No. 5 rebar, a steel survey stake, or 4 inch square concrete monument above the terminating 
end of all sleeve pairs. Ensure that the top of cap is flush to grade with message “IRRIGATION 
SLEEVE” permanently imprinted on the top of monument, and will not peel, fade, or deteriorate. 

591-4 Method of Measurement. 
 The quantity to be paid will be the plan quantity of landscape irrigation sleeve in place 
and accepted. No separate payment will be made for contractor’s choice of installation method. 

591-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
  Payment will be made under: 

Item No. 591-  1- Landscape Irrigation Sleeve - per foot. 
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TRAFFIC CONTROL SIGNALS AND DEVICES 

SECTION 603 
GENERAL REQUIREMENTS FOR TRAFFIC CONTROL SIGNALS AND 

DEVICES 

603-1 Description. 
 The provisions contained in this Section include general requirements for all traffic 
control signals and devices. 

603-2 Equipment and Materials. 
 603-2.1 General: Only use traffic control signals and devices that are listed on the 
Department’s Approved Product List (APL). Manufacturers seeking evaluation of their products 
for the APL must submit an application in accordance with Section 6. 
  Only use new equipment and materials, except as specified in the Contract. 
 603-2.2 Exceptions: The Department may grant exceptions to the requirements of 
603-2.1 by permit to evaluate new technology or for other circumstances that are found to be in 
the public interest. 
 603-2.3 Uniformity: Only use compatible units of any one item of equipment, such as 
signal heads, detectors, controllers, cabinets, poles, signal system or interconnection equipment, 
etc. 
 603-2.4 Hardware and Fittings Used for Installation: Ensure that all assembly 
hardware, including nuts, bolts, external screws and locking washers less than 5/8 inch in 
diameter, are Type 304 or 316 passivated stainless steel. Use stainless steel bolts, screws and 
studs meeting the requirements of ASTM F593. Use nuts meeting the requirements of 
ASTM F594. Ensure all assembly hardware greater than or equal to 5/8 inch in diameter is 
galvanized. Use bolts, studs, and threaded rod meeting the requirements of ASTM A307. Use 
structural bolts meeting the requirements of ASTM F3125, Grade A325. 
  Use high-strength steel anchor bolts and U-bolts, having a minimum yield 
strength of 55,000 psi and a minimum ultimate strength of 90,000 psi. 
 603-2.5 Galvanizing: Meet the requirements of Section 962 when galvanizing for fittings 
and appurtenances for all structural steel (including steel poles).  
 603-2.6 Environmental Specifications: Ensure system electronics intended for 
installation outdoors or within a roadside cabinet satisfactorily performs all required functions 
during and after being subjected to the environmental testing described in National Electrical 
Manufacturers Association (NEMA) TS 2-2021, Sections 2.2.7, 2.2.8, and 2.2.9. 

603-3 Definitions. 
 Traffic Control Signals and Devices: Any signal or device; manually, electrically, or 
mechanically operated, by which traffic is alternately directed to stop and permitted to proceed 
or controlled in any manner. Traffic control signals and devices regulate, warn, or guide traffic 
on, over or adjacent to a street, highway, pedestrian facility, or bikeway by authority of a public 
agency having jurisdiction. Traffic control signals and devices include controller assemblies 
(controller cabinets and their contents); signal heads including their hanging or mounting 
devices; vehicle detection systems ; pedestrian detection systems; motorist information systems, 
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video equipment, network devices, electrically powered signs, cameras, and other equipment 
used within a traffic control system. 

603-4 Systems Approval Requirement. 
 The Engineer will review and approve any system design plan of traffic control signals 
and devices, that is controlled or operated from a remote location by computers or similar 
devices, and which affects the movement of traffic on any portion of the State Highway System, 
prior to installation. 

603-5 Submittal Data Requirements. 
 Prior to the installation of equipment and within 30 days after the preconstruction 
conference, submit a listing of all traffic control signals, devices, and hardware with Department 
APL approval numbers to the Engineer for approval on Form 750-010-02, Submittal Data - 
Traffic Control Equipment. Alternate or modified forms are unacceptable. Submit a separate 
form for each cabinet location. For non-structural equipment or materials that do not have an 
APL approval number, submit the manufacturer’s descriptive literature and technical data fully 
describing the equipment to the Engineer for approval. The Engineer will submit forms received 
from the Contractor to the District Traffic Operations Engineer for concurrence. 
 Develop shop drawings for all structural support materials and other special designs, such 
as non-electrical, non-mechanical, or other fabricated items, which may not be specifically 
detailed in the Plans. Provide a complete operable signal installation as specified in the Contract 
regardless of any failure of the Department to discover or note any unsatisfactory material. 

603-6 Documentation for Electronic Equipment. 
 Prior to final acceptance, submit the following documentation obtained from the 
manufacturer for the electronic equipment listed below: 
  1. Operation Manual 
  2. Troubleshooting and Service Manual 
  3. Assembly and installation instructions 
  4. Diagram of the field installation wiring (as applicable) 
  5. Warranty information 
 Submit documentation for the following equipment: 
  1. Controllers 
  2. Vehicle detectors 
  3. Load switches 
  4. Flasher units 
  5. Preemption units 
  6. Conflict monitors 
  7. Special sequence relays 
  8. Cameras 
  9. Dynamic message signs 
  10. Road weather information systems 
  11. Any other equipment which has a logic, timing, or communications function 
  12. Other equipment specified in the Contract Documents 
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603-7 Department-Furnished Equipment Installed By Contractor. 
 Where the Contract includes installation of Department-furnished equipment, the 
Department will turn over such equipment to the Contractor when the construction progress 
allows or as designated in the Contract. The Department will test and certify the equipment to be 
in proper condition and ready to use and will bear the costs of correcting any defects in the 
equipment prior to pick-up by the Contractor. The Engineer will coordinate the pick-up and 
installation of the equipment. Maintain the equipment in proper operational condition after pick-
up at no cost to the Department, until either final acceptance or the equipment is returned to the 
Department. 
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SECTION 608 
MANUFACTURERS’ WARRANTIES FOR TRAFFIC CONTROL SIGNALS AND 

DEVICES 

608-1 Description. 
 This Section sets forth manufacturers’ warranty requirements for traffic control signals 
and devices furnished to the Department. Manufacturer and Contractor costs associated with 
transferring, submitting, and delivering equipment warranties, requirements, terms, and 
conditions are part of the work and are included in the pay item for the equipment or 
construction feature utilizing the equipment. 

608-2 Manufacturers’ Warranty Provisions. 
 608-2.1 General: Submit all warranties provided by the equipment manufacturer for the 
specific equipment included in the Contract. Ensure that all warranties are fully transferable from 
the Contractor to the owner of the equipment within the project limits. Ensure that warranties 
cover defects for at least the duration specified in the Contract Documents from the date of final 
acceptance in accordance with 5-11. Transfer warranties upon final acceptance in accordance 
with 5-11. Submit all warranties and warranty transfers to the Engineer. 
 In accordance with 611-6, the Contractor’s responsibility for warranty repairs, warranty 
replacement, troubleshooting, or other costs associated with repair or replacement of traffic 
control signals and devices within the contract’s project limits will terminate 90 days after final 
acceptance in accordance with 5-11. 
 608-2.2 Terms and Conditions: Ensure that the terms and conditions of warranties are 
documented by the manufacturer for equipment submittals on construction projects. Include 
terms for a specified service performance with provisions for repair parts and labor, or for 
replacement. 
  Ensure warranties require the manufacturer to furnish replacements for any part or 
equipment found to be defective during the manufacturer’s warranty period at no cost to the 
owner of the equipment within the project limits. 
 
 

828 FY 2024-25



SECTION 611 
ACCEPTANCE PROCEDURES FOR TRAFFIC CONTROL SIGNALS, DEVICES, AND 

INTELLIGENT TRANSPORTATION SYSTEM DEVICES 

611-1 Description. 
 This Section sets forth Contract acceptance procedures for installations of traffic control 
signals and devices and for equipment purchase contracts. 

611-2 Acceptance of Traffic Control Signal and Device Installations. 
 611-2.1 Partial Acceptance: The Engineer may make inspection for partial acceptance 
under the Contract in accordance with 5-10 of a complete traffic control signal and device 
installation upon its completion in accordance with the Contract Documents and at such time that 
other parts of the total Contract are at a stage of completion that either require or allow the 
installation to operate in a manner which is in accordance with the Contract Documents. Before 
inspection for partial acceptance, the Engineer will require the satisfactory completion of all field 
tests of completed installations in accordance with the requirements of 611-4. The Engineer will 
make inspection for partial acceptance in accordance with 5-10 in company with a Contractor's 
representative and, when applicable, a representative of the agency designated to accept 
maintenance responsibility. 
 611-2.2 Final Acceptance: The Engineer will make inspection for final acceptance of 
traffic control signal and device installations as part of all work under the Contract in accordance 
with 5-11, only after satisfactory completion of all field tests of completed installations and on 
the basis of a comprehensive field inspection of all equipment installations. 
  611-2.2.1 Traffic Control Signal and Device Installation: Submit Form 
750-010-02, Submittal Data – Traffic Control Equipment for each cabinet location to the 
Engineer. The Engineer will make the final inspection with a Contractor's representative and a 
representative of the agency designated to accept maintenance responsibility. The Engineer will 
submit the approved form to the District Traffic Operations Engineer and place a hard copy in 
the cabinet at each location. Transfer warranties and guarantees on equipment to the Department 
in accordance with Section 608. For traffic signal installations, submit form 700-010-22, Final 
acceptance of Traffic Signal Installation(s), and Transfer of Maintenance, to the Engineer. 
  611-2.2.2 Intelligent Transportation System Device Installation: The Engineer 
will make the final inspection with a Contractor's representative and a representative of the 
agency designated to accept maintenance responsibility. Transfer warranties and guarantees on 
equipment to the Department in accordance with Section 608. Final acceptance of ITS 
installation is contingent on successfully completing the ITS Acceptance Test section. 
 611-2.3 As-Built Documentation: As a condition precedent to acceptance under 611-2.1 
or 611-2.2, submit as-built drawings for all installations, signed and sealed by a Professional 
Engineer or Professional Surveyor and Mapper registered in the State of Florida, along with 
supplemental as-built information using Feature Import Templates and Attribute Forms used for 
the Department’s ITS Facility Management (ITSFM) System. Feature Import Templates can be 
found on the Department’s web site: https://www.fdot.gov/traffic/itsfm. 
  611-2.3.1 Submittal Requirements: Submit as-built plans for review by the 
Engineer. As-built plans must be PDF files, in the same scale and content as the Plans and 
formatted on 11-inch by 17-inch sheets. Signing and pavement marking plan sheets may be used 
instead of signalization plan sheets, if a substantial number of changes from the original Plans 
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must be recorded. If, in the opinion of the Engineer, the changes cannot be clearly delineated on 
the existing drawings, clearly delineate all changes on 11-inch by 17-inch detail sheets, enlarged 
200% from the reproductions. 
   Submit fiber optic splicing diagrams detailing all cable splices, 
terminations, equipment port assignments, and optical circuit path names within the 
communication network. Include cable manufacturer, type, strand count, and cable sequential 
reading at each pull box entrance/exit, each side of the splice enclosure, and at patch panel 
terminations. 
   As-built submittals must include an inventory of all traffic control signals 
and devices, and support structures. The inventory must include horizontal position geographic 
coordinate data collected using Differential Global Positioning System (DGPS) equipment. The 
inventory must include, at a minimum, the manufacturer, model, and serial number for each 
device or completed assembly. Submit coordinate data for pull boxes as well as conduit and 
cable at 100-foot intervals including changes in direction. All support structures, equipment 
cabinets and other fixed location features must be assigned a unique site ID name to create a 
common association between the as-built plans, inventory forms, and the ITSFM system. Include 
data for all components listed in 611-2.3.2, except those listed in 611-2.3.2.2 and 611-2.3.2.5. 
   Aerial photographs may be submitted with as-built plan submittals to 
provide supplementary information. The aerials should not include extra features such as the 
right of way, baseline, or roadway edges. The aerials may be used as a base for the as-built plans 
with mile post and offset dimensions. Make any corrections resulting from the Engineer’s review 
and resubmit as-built plans as a condition precedent to acceptance of the installation. Submit the 
ITSFM electronic files in any of the following software formats: 
    1. As-built Plans – Design Files (DGN) and Portable Document 
Format (PDF) 
    2. Feature Import Templates – Spreadsheet format (XLSX) 
    3. Feature Attribute Forms – Portable Document Format (PDF) 
    4. Differentially Corrected GPS files – (COR) 
    5. GPS Export Files – Comma-Separated Values (CSV) 
    6. Photos – Joint Photographic Experts Group (JPG) 
  611-2.3.2 Components: As a minimum, identify all traffic control devices, poles, 
support structures, cabinets, pull and splice boxes, hubs, conduit duct banks, access points, and 
power services, and utility demarcation points. 
   611-2.3.2.1 Conduit and Cable: Identify all conduit and cable with 
unique line styles for routing (communication, electrical, and joint-use trenched) that are clearly 
identified in a legend on each plan sheet. Identify the type of cable (example - 7 conductor signal 
cable) and label the number of conductors, fiber strands or other identifying features of the cable. 
For conduit duct banks, clearly note conduit and innerduct size, length, material, and number of 
runs. 
   611-2.3.2.2 Loops and Detection Zones: Identify the location of all 
installed loops (including the distance from the stop bar for the advance loops), the path of each 
loop to the pull box, the loop window and the path of the loop lead-in to the controller cabinet. 
Identify the device location and the approximate detection area for detection systems that are not 
embedded in or under pavement. 
   611-2.3.2.3 Pull Boxes: Label unused and out of service pull boxes 
clearly. Show distances to each pull box from the nearest edgeline, stop bar, or other permanent 
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feature. If an edgeline is not near a pull box or would not clearly identify its location; a fixed 
monument may be used (example - FDOT pole or structure). 
   611-2.3.2.4 Poles: Identify poles from the nearest edgeline of both 
approaches. If an edgeline is not near a pole or would not clearly identify its location, a fixed 
monument may be used. 
   611-2.3.2.5 Signal Heads: As-built plans must show the final location of 
signal heads. Each signal head shall be identified by its corresponding movement number. 
   611-2.3.2.6 Cabinet: The type of cabinet and inventory of internal 
components must be documented. Controller manufacturer along with the controller model 
number shall be submitted for all traffic signal cabinets. A cabinet corner “blow up” shall be 
submitted detailing pull box locations with all conduit and cable. 
 611-2.4 Installation Inspection Requirements: Meet the requirements of Section 105. 

611-3 Signal Timing. 
 Set the timing of a traffic signal or system of traffic control devices in accordance with 
the Contract Documents, unless approved otherwise in writing by the Engineer. 

611-4 Field Tests of Installations. 
 Perform the following tests in the presence of the Engineer and, when applicable, a 
representative of the agency designated to accept maintenance responsibility. 
 611-4.1 Traffic Control Signal and Device Installation: 
 Continuity: Test each signal head circuit, pedestrian detector circuit, vehicle detector loop 
circuit, and interconnect signal circuit for continuity. 
 Functional: Perform a functional test that demonstrates that every part of the installation 
functions as specified. 
 Induced Voltage on traffic signal connections: Measure the voltage between each signal 
head indication field terminal and the AC neutral circuit in the controller cabinet during the off 
(dark) state of each signal head indication. Ensure that the voltage does not exceed 2 VAC, RMS. If 
this value is exceeded, take the following action to reduce the value to 2 VAC, RMS: 
  1. Check for loose or broken connections in the signal head circuit from the 
controller cabinet to the signal heads. 
  2. If (1) above does not correct the problem, connect additional neutral circuits 
between the signal head and the controller cabinet. 
 Inductive Loop Assembly: An inductive loop assembly is defined as a loop plus the lead-
in cable. Measure and record the series resistance of each inductive loop assembly. Ensure that 
the resistance does not exceed 10 Ω. Perform an insulation resistance megger test, at 500 VDC, 
for each inductive loop assembly at the cabinet in which the inductive loop assembly is 
terminated. Do not connect the inductive loop assembly to the cabinet terminal strips during the 
test, except for the drain wire of a shielded lead-in cable. Insulation resistance is defined as the 
resistance between one wire of the lead-in cable and a ground rod or bussbar. Record the 
insulation resistance of each inductive loop assembly. Ensure that the resistance is equal to or 
greater than 100 MΩ. 
 Perform the 48-hour test only after achieving acceptable results from the other tests listed 
in 611-4. 
 48-Hour Test for Traffic Signal installations: 
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  1. Before beginning the 48-hour test, place all new signal installations (no existing 
signals) in flash for 48 to 336 hours. The length of the flash period will be determined by the 
Engineer. 
  2. Continuously operate each new or modified traffic signal installation or system 
for not less than 48 hours. If unsatisfactory performance of the system develops, correct the 
condition, and repeat the test until obtaining 48 hours of satisfactory continuous operation. 
  3. During the 48-hour test period, the Contractor is fully responsible for the signal 
or signal systems. Provide a responsible representative (technically qualified) who can monitor 
signal operation and troubleshoot any malfunctions within a one-hour period. 
 When coordination is specified in the Contract Documents, provide a two-hour training 
session on the operation and programming of the coordination features of the controller units 
during the 48-hour test. Arrange the time and place of the training session with the Engineer. 
  4. Perform a 48-hour test for flashing beacon installations in the same manner as 
for traffic signal installations. 
  5. Start the 48-hour test on a Monday, Tuesday, or Wednesday. Ensure the 
48-hour test does not include weekends, Holidays, or Special Events. 
  6. Start the 48-hour test between 9:00 AM and 2:00 PM. 
  7. Before the 48-hour test, install and have standing by all equipment specified in 
the Contract Documents. 
 611-4.2 Intelligent Transportation System Device Installation: Test all stand-alone 
functions of the ITS devices as detailed in the Contract Documents and as approved by the 
Engineer. 
  For the managed field Ethernet switch (MFES), complete FDOT Form Number 
750-040-07 for all installed field switches. 
  For the closed--circuit television (CCTV) camera, complete FDOT Form Number 
750-040-08 for all installed CCTV cameras. 
  For microwave vehicle detection system (MVDS), complete FDOT Form Number 
750-040-09 for all installed MVDS sensors. 
  For the camera lowering device (CLD), complete FDOT Form Number 
750-040-10 for all installed CLDs. 
  For the dynamic message sign (DMS), complete FDOT Form Number 
750-040-11 for all installed DMS. 
  For the remote power management unit (RPMU), complete FDOT Form Number 
750-040-12 for all installed RPMU. 
  For the ITS cabinet, complete FDOT Form Number 750-040-13 for all installed 
ITS cabinets. 
  For ITS devices without official FDOT forms, evaluate ITS devices as per 
Contract Documents and as approved by the Engineer. 
  Complete approved data forms and turn them over to the Engineer for approval. 
Provide a minimum notice of 10 calendar days prior to all tests to permit the Engineer or their 
representative to observe each test.  
  If any unit fails to pass its stand-alone test, correct the unit, or substitute another 
unit in its place, then repeat the test.  
  If a unit has been modified as a result of a stand-alone test failure, prepare a report 
describing the nature of the failure and the corrective action taken and submit it to the Engineer 
prior to re-testing the unit. If a failure pattern develops, the Engineer may direct that 
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modification be made to all units without additional cost to the Department or an extension of the 
Contract Time. 

611-5 ITS System Acceptance Test. 
 After the stand-alone tests have been completed and approved by the Engineer, perform 
the System Acceptance Test in the presence of the Engineer and, when applicable, a 
representative of the agency designated to accept maintenance responsibility. 
 Conduct an approved 30-day System Acceptance Test during which all ITS Systems, 
Sub-Systems and, at a minimum, all control, monitoring, and communication functions of the 
field equipment are evaluated from a Transportation Management Center (TMC). Complete the 
System Acceptance Test documentation and turn them over to the Engineer for approval. 
 During the 30-day test period, limit device outages to 10% or less, a minimum of a single 
unit if less than 10 devices or the allowable threshold required in the Contract Documents, 
whichever is less. Should an outage of more than 10% of the total number of devices occur, a 
single unit or more if less than 10 devices or the allowable threshold in the Contract Documents, 
then the System Acceptance Test has failed. 
 Upon the failure of the System Acceptance Test, the 30-day testing window shall pause 
until all devices are fully functional. In addition to pausing and extending the test period by the 
number of days lost by failure and repair time, the Engineer has the option of restarting the full 
30-day test.  
 Upon the successful completion of the System Acceptance Test, the Engineer will submit 
to the Contractor a letter of approval stating the first and last day of the 30-day system test 
period. 

611-6 Contractor’s Warranty Period for Installations. 
 611-6.1 General Requirements: Repair or replace any defective components or work of 
the installations for a 90-day period after final acceptance. 
 611-6.2 Contractor’s Responsibilities: During the warranty period, the Contractor is 
responsible for the following: 
  1. Repair or replacement of equipment that fails to function properly due to 
defective materials or workmanship. 
  2. Upon notification by the Engineer of a malfunction, restore the equipment to 
proper operating condition within 12 hours after notification by the Engineer. 
  If the Contractor fails to restore the equipment to proper operating condition 
within 12 hours after notification, the Engineer has the authority to have the remedial work 
performed by other forces. The Contractor is responsible for all incurred costs of the work 
performed by other forces. Remedial work performed by other forces does not alter any of the 
requirements, responsibilities, or obligations of this warranty. 
  3. If the equipment does not function or malfunctions due to defective materials or 
workmanship, the Contractor is liable for any impairment to the safety of pedestrian and 
vehicular traffic resulting from such malfunction. 
 611-6.3 Department’s Responsibilities: During the warranty period, the Department is 
responsible for the following: 
  1. Electrical energy costs which are paid for by the local maintaining agency. 
  2. All adjustments, such as timing, necessary for the normal operations of 
equipment. 
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  3. Documentation of the individuals involved and the time of Contractor 
notification upon failure or malfunction of equipment. 
  4. Repair or replacement of any part of the installation damaged as a result of 
natural causes or those resulting from vehicular or pedestrian traffic not associated with 
Contractor activities. 

611-7 Manufacturer’s Tests and Certifications. 
 For materials which may not require formal testing, the Engineer reserves the right to 
require certifications from the manufacturer of such equipment and material, to the effect that 
they meet all Specification requirements, and, in the event of questionable equipment or material, 
to require that such material or equipment be tested at no expense to the Department. 
 The Engineer reserves the right to withhold any payments which may be due; if the 
Engineer determines that the equipment does not meet the Specifications or evaluation criteria. 

611-8 Contracts for Purchase of Equipment. 
 611-8.1 Acceptance Tests Required: For each unit of equipment furnished under 
purchase contracts (furnish only), the Engineer will perform the following tests: 
  1. Visual inspection within 5 days after delivery. 
  2. Operational tests which determine whether the equipment performs in 
accordance with the requirements of the Contract Documents. The Engineer will complete such 
tests within 15 days after delivery. If the equipment is listed on the Department’s Approved 
Product List (APL), the Engineer may verify the APL Certification number in lieu of the 
operational tests. 
 611-8.2 Eligibility for Payment: The Department will base payment for equipment 
furnished under purchase contracts on satisfactory completion of the visual inspection and 
operational tests required by 611-7.1. 
  Before any payment will be made for each functional group, deliver to the 
Engineer, and receive from the Engineer acceptance of all units of each functional group of 
equipment required to be furnished by the Contract Documents. The Department will make 
separate payment for a staged delivery of each functional group of equipment only when staged 
delivery is specified in the Contract Documents. 
 611-8.3 Equipment Failing to Pass Acceptance Tests: When any unit of equipment 
fails to pass the acceptance tests, correct the deficiencies (by repair or replacement), at no 
expense (including all freight costs) to the Department, to attain compliance. If the original 
Contract Time has expired, the Department will charge and continue to assess liquidated 
damages in accordance with 8-10 until final acceptance of the equipment. Upon compliance with 
such correction requirements, the Engineer will perform tests on the equipment as specified 
above and will determine their eligibility for payment. 
  The Department will not assess liquidated damages during the acceptance test 
period in 611-7.1. The Department will allow only one acceptance test exclusion regarding 
liquidated damages assessment per LOT of units required to be delivered. 

611-9 Method of Measurement. 
 611-9.1 General: Measurement for payment will be in accordance with the following 
work tasks.  
 611-9.2 ITSFM Sub-surface Documentation: The Contract unit price per mile of 
documented conduit, cable, boxes, vaults, enclosures, and all other subsurface utilities will 
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include furnishing all hardware, tools, and materials and all data collection, verification, and 
submission as specified in this Section and the Contract Documents, and all labor, travel, MOT, 
programs, training, equipment, and other requirements necessary for a complete and accepted 
documentation submission. Payment for facilities located underground will be based on the 
linear length of the project as stated in the Contract Documents regardless of the length or 
number of conduits, cables, enclosures, or other subsurface facilities documented. No allowance 
will be made for sweeps or vertical distances below the ground.  
 611-9.3 ITSFM Location Documentation: The Contract unit price per location, will 
include documenting all above ground ITS Facilities at, or associated with, an ITS location as 
specified in this Section and the Contract Documents, and all labor, travel, training, equipment, 
programs, MOT, and other requirements necessary for a complete and accepted documentation 
submission. Payment for location documented will be based on the ITS location including 
cabinets, poles, utility hardware such as meter cans, utility demarcation sites, disconnects, etc., as 
well as all ITS devices, auxiliary devices, and other items, attributes, and fields called for in the 
ITSFM documentation and Contract Documents, regardless of the type or number of devices 
installed. 
 611-9.4 As-Built Drawings: All costs incurred in submitting as-built drawings are 
incidental to the other items of work associated with traffic control signals and devices. 

611-10 Basis of Payment. 
 Price and payment will be full compensation for all work costs incurred in submitting 
ITSFM requirements including, all data gathering, data entry, transportation, protection of all 
items, protection of traffic, furnishing of all tools, machines and equipment, and all incidentals 
necessary to complete the work. Final payment will be withheld until all deficiencies are 
corrected. 

Item No. 611-  1-    ITSFM Sub-surface Documentation - per mile 
Item No. 611-  2-    ITSFM Location Documentation - each 
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SECTION 620 
GROUNDING AND LIGHTNING PROTECTION 

620-1 Description. 
 Furnish and install grounding and lightning protection to provide personnel and 
equipment protection against faults, surge currents and lightning transients. Provide a grounding 
and lightning protection system in accordance with the details shown in the Standard Plans 
unless otherwise shown in the Plans. 

620-2 Materials. 
 620-2.1 Ground Rods: Use ground rods meeting the requirements of UL 467 that are 
listed by an OSHA Nationally Recognized Testing Laboratory (NRTL). Ground rods must be 
made of copper-clad steel with a nominal diameter of 5/8 inches. Ground rod sections must be a 
minimum of eight feet in length and manufactured for the sole purpose of providing electrical 
grounding. 
 620-2.2 Ground Rod Assembly: Provide a ground rod assembly consisting of one or 
more ground rods coupled together, such that the total length of the assembly is a minimum of 
20 feet, driven into the earth at a single point, without disrupting the electrical continuity of the 
assembly. 
 620-2.3 Ground Rod Array: Provide ground rod arrays, as required, consisting of two 
or more ground rod assemblies, bonded together and spaced a minimum of 40 feet apart. 
 620-2.4 Grounding Conductors: For installing grounding conductor in conduit, provide 
an insulated conductor that is stranded in accordance with ASTM B8 and color code the 
grounding conductor green. For installing grounding conductor without conduit, provide bare 
solid copper wire meeting the requirements of ASTM B3 for grounding conductors. Connect the 
grounding conductor from the system ground bus or barrier plates to the ground rod assembly. 
Size equipment grounding conductors according to NEC Section 250.122. Size grounding 
electrode conductors according to NEC Section 250.66. 
 620-2.5 Exothermic Grounding Bond: Make all connections to the ground rod 
assemblies using exothermic welds. 
 620-2.6 Air Terminals: Use air terminals that comply with UL 96A and NFPA 780 
standards and are listed by a NRTL. 
 620-2.7 Surge Protective Devices (SPDs): Install SPDs on all power, data, video, and 
any other conductive circuit. SPD requirements for lighting must meet the minimum 
requirements of Section 992 and the Standard Plans. Use SPDs that meet the requirements of 
Section 996 and are listed on the Department’s Approved Product List (APL). 
  Provide primary and secondary surge protection on AC power at traffic control 
device field sites. 
  620-2.7.1 SPD for 120 Volt or 120/240 Volt Power: Install a SPD at the utility 
disconnect to the cabinet. 
   Ensure an SPD is provided where the supply circuit enters the cabinet. 
Locate the SPD on the load side of the main disconnect, ahead of electronic devices, and 
connected in parallel with the AC supply. 
  620-2.7.2 SPD at Point of Use: Install an SPD at the point the ITS devices 
receive 120 volt power and connected in series with the circuits. 
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  620-2.7.3 SPDs for Low-Voltage Power, Control, Data and Signal Systems: 
Install a specialized SPD on all conductive circuits including, but not limited to, data 
communication cables, coaxial video cables, and low-voltage power cables. 
  620-2.7.4 Manufacturer’s Warranty: Ensure that the SPD has a manufacturer’s 
warranty covering failures for a minimum of 2 years from the date of final acceptance. 
   The term “failure” for warranty replacement is defined as follows: 
    Parallel-connected, power-rated SPD units are considered in failure 
mode when any of the visual indicators shows failure mode when power is applied to the 
terminals at the unit’s rated voltage, or the properly functioning over-current protective device 
will not reset after tripping. 
    Series-connected, low-voltage power, data, or signal units are 
considered in the failure mode when an open circuit condition is created and no data/signal will 
pass through the SPD device or a signal lead is permanently connected to ground. 
    If the SPD, including any component of the unit, should fail during 
the warranty period, the entire SPD must be replaced by the manufacturer at no cost to the 
Department or maintaining agency. 

620-3 Installation. 
 620-3.1 General: Construct a single-point grounding system. Install the primary ground 
rod assembly in an electrical pull box so that the top four inches are accessible for inspection, 
resistance testing, and maintenance. The primary ground rod assembly and electrical pull box 
shall be installed between 12 inches to 36 inches from the element being grounded. The top of all 
other ground rod assemblies connected to the primary ground rod assembly in an array must be 
buried a minimum of 18 inches below grade. Direct bury grounding conductors used to connect 
ground rod assemblies a minimum of 18 inches below finished grade. 
  Bond all ground rod assemblies and ground rod arrays together with solid bare 
tinned copper wire unless otherwise shown in the Plans. Install grounding conductors in a 
straight path. 
  Make all bonds between ground wires and ground rod assemblies and ground rod 
arrays with an exothermic bond with the following exception: do not exothermically bond 
sections of ground rods to create the ground rod assembly and do not exothermically bond 
connections within a cabinet. Apply an anti-oxidant compound to all mechanical connections. 
  Connect primary surge protection for power at the service entrance or main 
disconnect. Connect secondary surge protection at point of use, unless otherwise shown in the 
Plans. 
  Ensure that lightning protection systems conform to the requirements of the 
National Fire Protection Association (NFPA) Code NFPA 780, Standard for the Installation of 
Lightning Protection Systems. Install SPDs that have an operating voltage appropriate for the 
characteristics of the circuits they protect. The NFPA requirements do not apply to lighting 
systems. 
 620-3.2 Grounding Resistance: 
  620-3.2.1 Minimum Resistance Required: Obtain a resistance to ground of not 
more than 5 ohms for the following grounding applications. Install multiple ground rod 
assemblies totaling a maximum length of up to 80 feet, as required to achieve minimum 
grounding resistance. 
   1. Power service for traffic control devices 
   2. Signal and ITS cabinets 
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   3. ITS Poles/Structures with electronic equipment 
   4. DMS and DMS structures 
  Install a minimum of one primary ground rod assembly. If a grounding and 
lightning protection system using a single ground rod assembly does not achieve the required 
resistance to ground, extend the length of the ground rod assembly an additional 20 feet or install 
an additional ground rod assembly 40 feet away and connect it to the main ground rod assembly 
to create a ground rod array. Continue installing ground rod assemblies connected in an array 
until the required resistance is obtained or until the maximum required total length of ground rod 
is installed. 
  Grounding systems formed from horizontally constructed conductive radials are 
permitted if site conditions prohibit the use of vertically driven rods as permitted by the NEC 
Article 250.53(G). A grounding system consisting of the maximum total length of ground rod 
required is acceptable in cases where soil conditions prevent the grounding system from 
achieving the required resistance to ground. Submit the site resistance measurement to the 
Engineer. 
  620-3.2.2 Minimum Resistance Not Required: Install a single ground rod 
assembly for the following applications. No resistance to ground measurements are required. 
   1. Conventional lighting 
   2. External lighting for signs 
   3. Signal cable & span wire 
   4. Aerial interconnect messenger wire 
   5. Pedestals for pedestrian signals 
   6. Pull boxes with metal covers when 120 volts (or greater) AC power is 
present 
   7. Splice boxes with wire grounding units. 
 620-3.3 Grounding Traffic Control Systems at Signalized Intersections: Ensure that 
all separately grounded elements at an intersection (signal cabinet, power service, mast arms or 
strain poles, etc.) are bonded together to form an intersection grounding network array. 
  For traffic signal poles, including pedestals for pedestrian signals, accommodate 
the ground connection from signal heads and electrically powered signs through span wires to 
the ground rod assembly or array located at the pole base in accordance with the details in the 
Standard Plans. 
  For span wire assemblies, use the span wire to connect the ground rod assemblies 
or arrays of the poles. Do not use guy wires for grounding purposes, however bond any guy wire 
to the span wire as part of the intersection grounding network. 
 620-3.4 Grounding Traffic Control Systems on Highways: Install the primary ground 
rod assembly at the base of the traffic control device supporting structure. Bond all metal 
components of the system (such as cabinets, steel poles, and concrete pole grounding wire) to the 
grounding system using a mechanical connection on the equipment side and an exothermically 
welded connection at the down cable. Do not use split bolts for grounding system connections. 
  Connect all ground rod assemblies and any associated grounded electrical system 
within a 100 foot radius (but not beyond the edge of the roadway) of the primary ground rod 
assembly. Connect the primary ground rod assembly to a single point main grounding bar inside 
the equipment cabinet or mount it to the base of the traffic control device supporting structure 
unless otherwise shown in the Plans. 
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  Place multiple ground rod assemblies, as required, in a ground rod array as 
depicted in the Standard Plans unless otherwise shown in the Plans. If a required array cannot be 
placed in the right of way, submit an alternate placement detail for approval. 
 620-3.5 Grounding Highway Lighting Systems: Ground each metal light pole. 
  For poles on bridge structures, bring the grounding conductors out to a pull box at 
each end of the structure and connect them to driven ground rods 20 feet in length. 
  Ground all high mast poles in accordance with the details for grounding in 
Standard Plans, Index 715-010. 
 620-3.6 Grounding Equipment Shelters: Install all grounds for the equipment shelter 
on the side of the building that utilities, communication cables, and fiber enter. Connect all earth 
grounds to this point, including the grounding system for SPDs. Make all connections to SPDs 
according to the manufacturer’s recommendations. 
  Ensure that communication cables, AC power, emergency generator, and 
equipment frames are connected by the shortest practical route to the grounding system. Protect 
the lead lengths from each device to the SPD. 
  Use compression type connection for all interior connections to bond grounding 
conductors to equipment in the shelter. For connections to bus bars, use mechanical connections 
having two bolts on a double-lug connector. Install star washers, or another means that 
accommodates the fasteners used and achieves reliable electrical connections that will not 
deteriorate. Crimp and solder all wires connected to lugs or clamps. Verify electrical continuity 
of all connections. Remove all non-conducting surface coatings before each connection is made. 
  Ensure that ground conductors are downward coursing, vertical, and as short and 
straight as possible. Ensure that the minimum bending radius for interior equipment shelter 
grounds is eight inches. Avoid sharp bends and multiple bends in grounding conductors. 
  620-3.6.1 Interior Grounding: Install a No. 2 AWG solid bare copper wire 
approximately one foot below the ceiling on each wall and mount it using insulated standoffs. 
Ensure that the wire encircles the equipment room, forming a ring or continuous loop. 
Mechanically connect the cable trays to the interior perimeter ground using stranded copper 
wires with green insulation and bolted terminal connectors at the cable tray ends. Make all points 
where cable tray sections meet electrically continuous by use of a short jumper wire with 
terminals attached at each end. 
   Directly bond all other metallic objects, such as door frames and doors, air 
conditioners, alarm systems, wall-mounted communication equipment, etc., to the closest interior 
perimeter ground with the shortest possible stranded copper wire with green insulation. Bond the 
door to the doorframe using flexible welding cable. 
  620-3.6.2 Exterior Grounding: Install an exterior grounding system consisting 
of multiple ground rod assemblies around the exterior perimeter of the equipment shelter. Place 
the ground rod assemblies a minimum of two feet from the building foundation in a suitable 
access point. Bond the following items to the shelter’s grounding system: 
   1. Metal building parts such as downspouts and siding. 
   2. Ground rods provided by power or telephone utilities for grounding of 
AC power or surge protection devices, as permitted by local codes. 
   3. Shelter support skids, bases, or foundations, if applicable. 
   4. Any metal object larger than four square feet. 
   5. External metal fencing. 
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  620-3.6.3 Punch Block SPD Grounding: Ground Type 66 punchdown blocks in 
accordance with the manufacturer’s recommendations and mechanically connect them to the 
shelter’s interior perimeter ground. 
  620-3.6.4. Equipment Shelter Fence Grounding: Ensure that the metal Type B 
fence is grounded to fence perimeter grounding conductors consisting of No. 2 AWG solid bare 
tinned copper wires that encircle the entire compound to achieve required resistance to ground 
required in 620-3.2. 
   Exothermically bond any splices in the grounding conductors. Bury the 
fence perimeter grounding conductor a minimum of 2.5 feet below finished grade. Bond all fence 
posts to the fence perimeter ground wire using No. 2 AWG solid bare tinned copper wire. Bond 
the gate and gatepost together with a flexible ground, such as welding cable wires. Ground the 
gatepost to the fence perimeter ground wire using No. 2 AWG solid bare tinned copper wire. 
Exothermically bond all connections to the fence perimeter ground wire. 
   Connect the fence’s top rail to each corner post and in the middle of each 
side. Ground the fence fabric with No. 2 AWG solid bare tinned copper wire connected to the 
fence posts. Connect the fence perimeter wires to the ground rod assemblies of the equipment 
shelter’s ground system with No. 2 AWG solid bare tinned copper wire, as shown in the Plans. 
   Ensure that all ground leads are No. 2 AWG solid bare tinned copper 
wires for all above- and underground grounding wire installations. Ensure that all exothermic 
bonds are appropriate for the application. Do not use welding or other forms of bonding without 
prior written approval. 

620-4 Ground Resistance Testing and Inspection. 
 620-4.1 Testing: Measure the ground resistance with an instrument designed specifically 
to measure and document earth/ground resistance, soil resistivity, and current flow. Conduct the 
test by using the fall-of-potential method as described in the Institute of Electronic and Electrical 
Engineers (IEEE) Standard 81. The fall-of-potential test is used to verify the minimum resistance 
required in 620-3.2.1. If fall-of-potential tests cannot be performed, it is acceptable to measure 
resistance at each accessible ground rod using a clamp-on ground resistance tester. Submit to the 
Engineer certified test results for each testing location. Submit the following information on the 
test results: 
  1. The formal name or ID for the location where the test was performed 
  2. The GPS latitude and longitude for the location where the test was performed 
  3. The date on which the test was performed 
  4. The make and model number, serial number, and last date of calibration (by an 
independent testing facility within the previous 12 months) for the grounding resistance testing 
device used 
  5. Contact information (including name, signature, and employer name) for each 
person conducting, witnessing, or certifying the test 
  6. Description of the local environmental and soil conditions at the time of testing 
  7. A rough sketch of the site grounding system; along with the corresponding 
measured data points 
  8. Page numbering showing the current page number and total page count (e.g., 
Page 1 of 3)  
 Only clamp-on ground resistance testing is required for roadway lighting installations. 
 620-4.2 Inspection: Do not backfill below-grade grounding installations and grounding 
connections until inspected and approved. The Engineer will inspect the installation for proper 
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connection types, tightness, workmanship, and conformance to the Plans. Replace any 
exothermic bonds that are deemed unsatisfactory with new exothermic bonds. Repair or replace 
any mechanical connections that are deemed unsatisfactory. Measure the resistance at each 
accessible ground rod using a clamp-on earth tester. The measurement at any individual rod is 
the cumulative resistance of all rods in a parallel circuit. 
  For grounding system inspections, notify the Engineer at least five days prior to 
completion of the installation. Record all test results in a standardized format approved by the 
Engineer prior to testing. All recorded test report data shall be dated, witnessed, and signed by at 
least one representative of the Department and the Contractor. Remedy all deficiencies at no cost 
to the Department. 

620-5 Basis of Payment. 
 The work specified in this Section will not be paid for directly, but will be considered as 
incidental work. 
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SECTION 630 
CONDUIT 

630-1 Description. 
 Furnish and install conduit for traffic control signals and devices, highway lighting, and 
other electrically powered or operated devices as shown in the Contract Documents. 

630-2 Materials. 
 630-2.1 Conduit: Use materials that have been tested and listed by a Nationally 
Recognized Testing Laboratory to the following industry standards: 

Schedule 40 and 80 Polyvinyl Chloride (PVC)1 ................... UL 651 
Fiberglass Reinforced Epoxy2 (below ground) ................... UL 2420 
Fiberglass Reinforced Epoxy2 (above ground) ................... UL 2515 
Intermediate Metal3 ............................................................. UL 1242 
Rigid Galvanized Metal3,4 ......................................................... UL 6 
Rigid Aluminum4 ................................................................... UL 6A 
PVC Coated Intermediate Metal4................... ASTM A135/A135M, 
.................. ASTM A513, ASTM A568/A568M, NEMA RN1-2005 
Liquid Tight Flexible Metal .................................................. UL 360 
High Density Polyethylene (HDPE) Standard Dimension  
Ratio (SDR) 9-115 ....................................................... ASTM F2160 
HDPE SDR 13.55 ................................. ASTM F2160, NEMA TC-7 
Schedule 40 and 80 HDPE ................................................. UL 651A 

  1. Use conduit with solvent weld slip-fit plastic couplings unless approved by the 
Engineer. 
  2. Use conduit having a minimum stiffness value of 250. Ensure that each section 
has a duct bell with an integral gasket on one end and a duct spigot on the other end. 
  3. Use conduit that is hot-dipped galvanized with a minimum coating of 
1.24 ounces per square foot on both the inside and outside of the conduit. The weight of the zinc 
coating shall be determined using ASTM A90. 
  4. Use conduit with both ends reamed and threaded. 
  5. Can be used with preassembled cable and rope-in-conduit. 
 630-2.2 Locate Wire: Ensure that locate wire is a single copper conductor with a 
minimum gauge of No. 12 AWG. Ensure locate wire is insulated using a 45 mil minimum 
thickness polyethylene sheath that is orange in color and marked to identify the manufacturer and 
the conductor size. 
 630-2.3 Locate Wire Grounding Unit: Ensure that locate wires are attached to a wire 
grounding unit (WGU) dedicated to safely dissipate high transient voltages or other foreign 
electrical surges induced into the designated system. Ensure the WGU conforms to the 
following: 
  1. Allows signals generated by locate system transmitters to pass through the 
protection system without going to ground. 
  2. The protection system automatically resets and passes locate system transmitter 
signals after the unit has been grounded to dissipate over-voltages. 
  3. Is intended for below or above grade applications. Ground the WGU to a driven 
rod within 10 feet of the system using a No. 6 AWG single conductor wire with green insulation. 
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Ensure that the WGU is enclosed for protection from environmental hazards and is accessible for 
the connection of portable locate system transmitters. 
  4. The WGU system meets the minimum standards listed in Table 630-1 for surge 
protection: 
 

Table 630-1 
Minimum Standards for Surge Protection 

Surge Element 3-element maximum duty fail-safe gas tube. 
Rating 40,000 A surge capacity (single-cycle, 8 by 20 microsecond waveform). 
Life Minimum 1,000 surges (1000 A to ground). 

Fail-Safe Integral fail-shorted device. 
Insulation Resistance 1,000 megohm minimum at 100 volts of direct current (VDC). 

Clamp Voltages a. Impulse at 100 volts per microsecond: Typically 500 volts. 
b. Direct Current: 300 to 500 volts. 

 
 630-2.4 Warning Tape: Ensure that the buried cable warning tape is flexible, elastic 
material 3 inches wide, 6 mil thick, intended for burial and use as an underground utility warning 
notice, and that the surface of the warning tape is coated and sealed to prevent deterioration 
caused by harsh soil elements. Ensure that the warning tape color follows the American Public 
Works Association color code for underground utilities and has the repeating message 
“CAUTION: FDOT CABLE BURIED BELOW” or other wording approved by the Engineer, 
permanently printed on its surface. Ensure that the tape material and ink colors do not change 
when exposed to acids, alkalis, and other destructive chemical variances commonly found in 
Florida soils. 
 630-2.5 Route Markers: Route markers may be either a standard route marker (SRM) 
type or an electronic route marker (ERM) type. Ensure the SRM is a rigid, tubular, driven post 
used for location and notification purposes only. Ensure the ERM is physically identical to the 
SRM, but also includes a termination board to provide aboveground access to locate wire buried 
alongside conduit and cable runs. 
  Ensure that each SRM is labeled and identified as an FDOT fiber optic cable 
marker unless otherwise shown in the Plans. The labels must include the Department’s logo, 
contact information for the local FDOT District, and a telephone number to call prior to any 
excavation in the area. Ensure that the identification information is permanently imprinted on the 
top fitting, and will not peel, fade, or deteriorate. 
  630-2.5.1 Standard Route Marker (SRM): Ensure that SRM posts are white 
with an orange top fitting cover with black or white lettering and graphics. Ensure that the SRM 
is a tubular configuration, and both the marker post and the top fitting are made from virgin 
Type 111 HDPE. Ensure that any fasteners used with the SRM are constructed of stainless steel. 
   Ensure that all SRMs have a minimum outside diameter of 3.5 inches with 
a minimum wall thickness of 0.125 inch. Ensure that the top fitting cover is a minimum of 
1.5 feet long and has an outside diameter of 3.75 inches with a minimum wall thickness of 
0.125 inch. Ensure that each SRM provides a tensile strength of 4,200 pounds per square inch as 
required in ASTM D638.  
   Ensure the SRM can withstand an impact force of 70 pounds per foot at 
32°F in accordance with ASTM D2444, before and after UV conditioning for 2,000 hours in 
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accordance with ASTM G154. Ensure that the control sample of any material tested maintains a 
minimum of 70 percent of its original tensile strength. 
   Ensure that SRMs installed at the minimum 2 foot depth can withstand at 
least one impact at 45 miles per hour by a vehicle weighing at least 3,500 pounds and that after 
impact, post returns to an upright position within 10 degrees of vertical alignment within 
30 seconds from the time of impact. 
  630-2.5.2 Electronic Route Marker (ERM): Ensure ERMs meet the same 
material and performance requirements as the SRMs with the following exceptions. Equip each 
ERM with a removable, top-fitting cover that is black with white lettering. Ensure that each 
ERM contains a terminal board equipped with locate wire and ground connectors. 
   Ensure that the terminal board is made from corrosion-resistant materials 
and includes terminal facilities labeled according to function and provides uniform spacing 
between connection points. 

630-3 Installation Requirements. 
 630-3.1 General: Install the conduit in accordance with NEC or National Electrical 
Safety Code (NESC) requirements and the Standard Plans. Consider the locations of conduit as 
shown in the Plans as approximate. Construct conduit runs as straight as possible and obtain the 
Engineer’s approval for all major deviations in conduit locations from those shown in the Plans. 
Include buried cable warning tape with all trenched conduit. Mark the location of the conduit 
system with route markers as shown in the Plans and approved by the Engineer. Ensure that all 
route markers used are new and consistent in appearance. 
  For conduit installed by directional bore, install in accordance with Section 555. 
For conduit installed by jack and bore, install in accordance with Section 556. 
  Use only intermediate galvanized metal conduit, rigid galvanized metal conduit, 
rigid aluminum conduit or PVC coated intermediate metal conduit for above-ground electrical 
power service installations and rigid galvanized metal conduit or rigid aluminum conduit for 
underground electrical power service installations. Meet the requirements of Section 562 for 
coating all field cut and threaded galvanized pipe. 
  Use Schedule 80 PVC, Schedule 40 PVC, or fiberglass reinforced epoxy for 
conduit inside of or embedded within structural elements. Use Schedule 80 PVC or fiberglass 
reinforced epoxy for conduit that are outside or attached to the exterior of structural elements. 
  For non-structural, above ground ITS communication and electrical conduit, use 
intermediate galvanized metal conduit, rigid galvanized metal conduit, or Schedule 80 PVC 
conduit. 
  Use HDPE with an SDR number less than or equal to 13.5, Schedule 80 HDPE, 
Schedule 40 HDPE, Schedule 80 PVC, or Schedule 40 PVC for underground installations of 
electrical conduit in earth for ITS electrical applications. 
  Use HDPE with an SDR number less than or equal to 11, Schedule 80 PVC or 
Schedule 40 PVC for underground installations in earth or concrete for ITS and traffic control 
signal applications, except, use only HDPE with an SDR number less than or equal to 11 for 
blown fiber optic cable installations on limited access facilities. 
  Use Schedule 40 PVC Split Duct Conduit only for temporary repairs or relocation 
of conduit containing active fiber optic communications for distances less than 100 feet. 
  Use HDPE with an SDR number less than or equal to 13.5, Schedule 80 PVC, or 
Schedule 40 PVC for underground installations of electrical conduit in earth for lighting 
applications and landscape irrigation applications. 
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  Use HDPE with an SDR number less than or equal to 13.5, Schedule 80 PVC, 
Schedule 40 PVC, or rigid galvanized metal for underground installations of electrical conduit in 
concrete for lighting applications. 
  Use the following conduit for toll site applications: 
   1. HDPE with SDR number less than or equal to 11 for directional bores. 
   2. Schedule 80 PVC for open trenching of exterior conduits and vertical 
conduits under the footprint of a toll equipment building/cabinet, except for power service 
conduits. 
   3. Rigid steel conduit coated with PVC or a bituminous coating painted up 
to 6 inches above finished grade for power service conduit and vertical conduits entering or 
leaving the ground outside the footprint of a toll equipment building/cabinet. 
   4. Rigid galvanized steel elbows and bends for HDPE and PVC conduit 
raceways longer than 200 feet in length and 2 inches trade size and larger, except for conduits 
serving vehicle detection loop pull boxes. 
   5. Use Electrical Metallic Tubing (EMT) for the portion of conduit that 
extends greater than 24 inches into the toll equipment building interior. 
   6. Rigid galvanized steel conduit for exterior above grade conduit and 
conduit mounted to toll gantries. 
   7. Do not use Electrical Nonmetallic Tubing (ENT). 
  Do not place more than the equivalent of three 90 degree bends or a total of 
270 degrees of bends, including the termination bends, between the two points of termination in 
the conduit, without a pull box. Obtain the Engineer’s approval to use corrugated flexible 
conduits for short runs of 6 feet or less. 
  When a conduit installation changes from underground to above-ground, make 
the change a minimum of 6 inches below finished grade. 
  Install a No. 12 AWG pull wire or polypropylene cord inside the full length of all 
conduits. Ensure that a minimum of 24 inches of pull wire/cord is accessible at each conduit 
termination. 
  Ensure the conduit includes all required fittings and incidentals necessary to 
construct a complete installation. 
  When earth backfill and tamping is required, place backfill material as per 
Section 120 in layers approximately 12 inches thick and tamp each layer to a density equal to or 
greater than the adjacent soil. 
  When backfilling trenches in existing pavement, use a flowable fill meeting the 
requirements of Section 121. 
  Provide a standard clearance between underground control cable and electrical 
service cable or another parallel underground electrical service cable that meets NESC 
requirements. 
  Prevent the ingress of water, dirt, sand, and other foreign materials into the 
conduit prior to, during, and after construction. Seal the ends of conduit after wiring is complete 
with a moisture resistant sealant that is designed for this specific application. 
  630-3.1.1 Fiber Optic Cable Conduit: Install the conduit system so the fiber 
optic cable maintains a minimum bend radius of 20 times the cable diameter. Use approved 
methods for connecting inner duct or conduit within or between plowed portions, trenched 
portions, and bored portions. Submit the conduit manufacturer’s coupling method and material to 
the Engineer for approval. 
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 630-3.2 Conduit Sizes: Size the conduit to be used on all installations, unless otherwise 
shown in the Contract Documents. Use conduit of sufficient size to allow the conductor to be 
installed without any damage and meeting NEC requirements. Use conduit that is at least 
2 inches in diameter, with the following exceptions: 
  For conduit protecting the ground wire on the side of a pole, use conduit that is at 
least 1/2 inch in diameter. 
  For ITS applications where Contractor chooses to install fiber optic cable by 
blowing, use conduit that is at least 1-1/4 inch in diameter. 
  For traffic control signal and device electrical service conduit, use the minimum 
conduit size required by the local maintaining agency and the electrical service provider. 
 630-3.3 Conduit Joints: Make conduit joints using materials as specified by the 
manufacturer. When conduit crosses an expansion joint of a structure and where shown in the 
Plans, install an expansion or expansion/deflection fitting as specified by the manufacturer. 
Certify that expansion/deflection fittings are rated to accommodate a minimum rotation of 
30 degrees and that both the expansion and expansion/deflection fittings are rated to 
accommodate the anticipated longitudinal movement (minimum of 2 inches for expansion 
fittings and 0.7 inches for expansion/deflection fittings). Ensure that all installed joints are 
waterproof. As an exception to the threaded coupling for intermediate metal conduit, at locations 
where it is not possible to screw the threaded coupling properly, the Contractor may use a 
waterproof slip-joint coupling approved by the Engineer. Secure the joint and tighten threaded 
connections. 
  Prior to insertion into the coupling, clean, prime and coat the ends of PVC conduit 
with solvent-type cement as specified by the manufacturer. 
  For toll site conduit applications: Join lengths of smooth wall HDPE conduit 
using the Butt Fusion process or universal aluminum couplings. Use PVC to HDPE threaded 
transition couplings to join PVC conduit to HDPE conduit. 
 630-3.4 PVC Coating: Apply PVC coating to exposed metal surfaces of the conduit, 
except for the threads, to attain a nominal thickness of 40 mils. Ensure that the coating is free of 
sags and drips. 
  Attach the coupling to the conduit prior to the application of the coating for 
conduit of 1 inch diameter or less. 
  Use a coupling with sleeve extensions on conduit larger than 1 inch. Ensure that 
the sleeve extensions on all threaded female openings have a length equal to the diameter of the 
conduit up to and including size number 53. 
 630-3.5 Conduit Terminations: Where conduit enters a box, fitting, or other enclosure, 
provide a bushing or adapter (end bell, conduit adapter, etc.) to protect the conductor or cable 
from abrasion unless the box, fitting, or enclosure provides equivalent protection. 
  For conduit to be encased in concrete, wrap with tape or otherwise protect all 
terminations to prevent the entrance of concrete. 
  Connect new underground conduits to existing underground conduits with a pull 
box. 
  Install conduit terminating in a concrete strain pole through the cable entry hole 
and up the center of the pole to a location approximately 6 inches below the handhole. 
  Seal conduits terminating in a controller base, pole, pull box, junction box, or 
pedestal base with a moisture resistant sealant approved by the Engineer. 
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  For mast arm poles, high mast poles, and steel strain poles, terminate conduit at 
least 6 inches above the top of the foundation. For all other poles, controller bases, pedestal 
bases, and junction boxes, terminate conduit runs into the center of the base or box at least 
2 inches above the surface of the base. 
 630-3.6 Restoration of Trench Areas: Restore the conduit trench construction area to an 
acceptable condition. Such work includes repair or replacement of all pavement areas, sidewalks, 
driveways, curbs, structures, landscaping, grass areas (including removal of excavated materials 
and spoils), removal and disposal of drilling fluids, and backfilling areas disturbed by the conduit 
installation. 
 630-3.7 Above-Ground Installation: Use conduit designed and manufactured for use in 
long-term above-ground applications with UV stabilization to prevent material deterioration. 
Securely attach above-ground conduit installations to the surface of the supporting structure 
using conduit straps. As a minimum, use conduit straps located on 5 foot centers. Use galvanized 
metal conduit straps when installing intermediate galvanized metal conduit, fiberglass reinforced 
epoxy conduit, rigid galvanized conduit, rigid aluminum conduit or PVC coated intermediate 
metal conduit above ground. 
  Use the same PVC coating for the metal straps as the conduit, when using PVC 
coated intermediate metal conduit. 
 630-3.8 Elbows: The radius of curvature of the centerline of any bend shall not be less 
than shown below in Table 630-2: 
 

Table 630-2 
Elbow Curvature 

Size Standard Radius 
1/2 inch 4 inches 
3/4 inch 4-1/2 inches 
1 inch 5-1/2 inches 

1-1/4 inches 7-1/4 inches 
1-1/2 inches 8-1/4 inches 

2 inches 9-1/2 inches 
2-1/2 inches 10-1/2 inches 

3 inches 13 inches 
3-1/2 inches 15 inches 

4 inches 16 inches 
5 inches 24 inches 
6 inches 30 inches 

 
 630-3.9 Fiber Optic Cable Locate Wire. 
  630-3.9.1 Fiber Optic Cable Locate Wire Installation: Install locate wire in the 
trench or bore with all underground conduits to provide end-to-end electrical continuity for 
electronically locating the underground conduit system. When conduit is placed by trenching, 
bury locate wire along the centerline of the top outer surface of installed conduit. Do not install 
locate wire in a conduit with fiber optic cable. 
  Do not run locate wires into field cabinets. Terminate locate wires at the 
following locations or as shown on the Plans, nearest pull box to a field cabinet, nearest pull box 
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to a building, and splice box locations. Ensure that wire termination occurs in a pull box as 
shown in Standard Plans, Index 635-001. 
  In a trenching operation, install the locate wire no more than 3 inches above the 
conduit. Ensure that the locate wire enters all pull and splice boxes, and that a minimum of 
10 feet of slack locate wire is coiled and neatly stored in each box. 
  In a boring operation, install the locate wire in an encasement, install the conduit 
detection wire external to the conduit with no separation between conduit and wire, or use 
conduit with integral locate wire. Locate wire may also be placed in the void between the inner 
wall of conduit and innerducts contained within the conduit as long as no other cables are present 
within the void. 
  Make locate wire splices in a flush grade-level box. Ensure that locate wire 
splices are waterproof and suitable for direct burial. Ensure that locate wire splices at the pull 
box meet NEC requirements. Ensure that locate wire splices are constructed of and in the 
following order: a mechanical crimp connection with a butt sleeve, an oxide-preventing aerosol 
lacquer, mastic electrical splicing tape, and standard electrical tape. At the completion of the 
installation, provide the Engineer with as-built drawings that document all splice locations. 
  Install WGUs in pull boxes and splice boxes as shown in the Plans or directed by 
the Engineer. Mount the device in a location high enough from the bottom of the box to allow 
access to terminal facilities without disturbing cables present within the box. Terminate the 
locate wires and connect the WGU to ground in accordance with the manufacturer’s instructions. 
  630-3.9.2 Fiber Optic Cable Locate Wire Testing: Test the locate wire system 
after installation to ensure that it functions and can be used to accurately locate the conduit 
system. Perform continuity tests and insulation resistance tests on all locate wires and provide 
the Engineer with all test results. Replace, or repair defective locate wire at no additional cost. 
 630-3.10 Route Markers: Install route markers for new fiber optic cable installations, 
replace route markers as shown in the Plans, and ensure the following: 
  1. Markers are plumb, level, and the notification information is clearly visible 
when viewed from the side facing the roadway. 
  2. Markers are set within the right of way. 
  3. Markers are placed at a 1 foot offset from the conduit system. 
  4. The top of the marker post is a minimum of 5 feet and maximum of 6 feet 
above the finish grade 
  5. Markers are spaced a maximum of 500 feet apart. 
  6. A clear line of sight is maintained from one marker to the next. 
  7. Markers are installed on both sides of the roadway at any crossing point where 
the conduit system changes to the opposite side of the roadway. 
  8. Markers are installed at the center point of any conduit run between two pull or 
splice boxes. 
  9. Markers are installed at gate locations when the conduit system is adjacent to a 
fence line. 
  10. Markers are installed on both sides of a stream, river, or other water crossing, 
and on both sides of aboveground attachments such as bridges and walls. 
  Remove and replace all marker posts damaged during installation at no additional 
cost. Ensure that route marker signs are labeled with a unique identification number, as detailed 
in the Plans or as approved by the Engineer. Provide as-built documentation at the completion of 
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installation that includes identification number and location of all installed route markers and 
correlates the marker to the fiber optic infrastructure that it signifies. 
  Ensure that installation of ERMs includes connection of the route marker to the 
locate wire associated with the conduit run that the markers identify. Install locate wire through 
the base of the marker and terminate the locate wires to connectors mounted on the terminal 
board inside the marker. Install an underground magnesium anode a minimum of 10 feet away 
from the marker and perpendicular to the conduit system. Terminate the anode lead on the 
connector mounted on the terminal board inside the marker. Install the bond straps between the 
anode connector and all locate wire connectors to provide cathodic protection for the locate wire 
conductor. 

630-4 Method of Measurement. 
 The Contract unit price per foot of conduit, furnished and installed, will include 
furnishing all hardware and materials and all testing as specified in this Section and the Contract 
Documents, and all labor, casings, removal of excavated materials and spoils, removal and 
disposal of drilling fluids, locate wire, trenching, boring, backfilling, flowable fill and restoration 
materials necessary for a complete and accepted installation. 
  Payment for conduit placed underground will be based on the horizontal length of 
the trench or bore measured in a straight line between the centers of pull boxes, cabinets, poles, 
etc., in linear feet, regardless of the length or number of conduits installed. No allowance will be 
made for sweeps or vertical distances below the ground. 
  Payment for conduit placed aboveground or bridge mounted will be based on the 
actual length of conduit installed. 
   Payment for each individual conduit run embedded in concrete barriers or traffic 
railings, as shown in Standard Plans, Index 630-010, will be based on the length of the concrete 
barrier or traffic railing section that includes the conduit, regardless of the actual length of 
conduit installed. This length is limited by the begin and end of the concrete barrier or traffic 
railing run and includes the portions of the conduit exiting the structure towards the ends of the 
concrete barrier or traffic railing as shown in the Standard Plans. This includes all expansion and 
expansion/deflection fittings, but no allowance will be made for sweeps or vertical 
distances below the ground. 
  Payment for conduit embedded in miscellaneous concrete structures will be based 
on the length of each individual conduit run, measured in a straight line between centers of 
junction boxes, regardless of the length of conduit installed, and will include all expansion and 
expansion/deflection fittings. Conduit that does not both begin and end at a junction box will be 
considered incidental to their related items of work. 
  Payment for replacement of route markers, per each, will be made only for those 
markers identified in the Plans. 
  Payment for split duct conduit placed will be based on the actual length of each 
conduit installed. 

630-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment for conduit placed under existing turf will be made as open trench. 
 Payment for conduit placed under existing pavement (roadway, driveways, or sidewalk) 
will be made as directional bore, unless specifically identified as open trench. If conduit is being 
placed under both existing turf and existing pavement between two pull boxes, payment for the 
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total pull box-to-pull box length will be made as directional bore. Payment for conduit placed by 
jack & bore will be made as jack & bore, for the total pull box to pull box length. 
 Payment for conduit embedded in concrete structures or traffic railings will be made as 
embedded conduit. 
 No additional payment will be made for multiple conduits in the same trench. 
 No payment adjustment will be made if the Contractor chooses to use an alternative 
method approved by the Engineer. 
 No payment will be made for failed bore paths, injection of excavatable flowable fill, 
products taken out of service, or incomplete installations. 
 Payment for replacement of route markers will include all the work, labor, equipment, 
and materials specified in this Section. No separate payment for route markers will be made for 
new conduit installation. 
 Payment will be made under: 

Item No. 630-  2- Conduit - per foot. 
Item No. 630-  3- Replace Route Marker for Existing Conduit - per each. 
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SECTION 632 
SIGNAL CABLE 

632-1 Description. 
 Furnish and install underground and aerial signal cable as shown in the Plans and in 
accordance with Standard Plans, Index 634-001. 

632-2 Materials. 
 Use only new materials meeting the requirements of this Section. 
 632-2.1 Signal Cable: Use either polyethylene insulated, polyvinyl chloride jacketed 
signal cable conforming to the requirements of the International Municipal Signal Association, 
Inc. (IMSA) Specification No. 19-1 or polyethylene insulated, polyethylene jacketed signal cable 
conforming to the requirements of IMSA Specification No. 20-1. Use signal cable conductors of 
stranded copper, No. 14 AWG or larger. 
 632-2.2 Cable Support Wire: Provide utilities grade zinc-coated support wire meeting 
the requirements of ASTM A475, whether separate or integral to signal cable, having a minimum 
nominal diameter of 1/4 inches. 
 632-2.3 Cable Attachment Hardware: Ensure that all bolts and nuts less than 5/8 inch 
in diameter are passivated stainless steel, Type 316 or Type 304 and meet the requirements of 
ASTM F593 and ASTM F594 for corrosion resistance. Ensure that all bolts and nuts 5/8 inch 
and over in diameter are galvanized and meet the requirements of ASTM A307. Use attachment 
hardware with sufficient tensile strength for the application. Use stainless steel lashing wire, 
galvanized or stainless steel lashing rod, cable rings or self-locking cable ties of UV stabilized 
black plastic having a minimum tensile strength of 100 pounds. 

632-3 Installation Requirements. 
 Except for mast arm assemblies, install signal cable in continuous lengths between the 
traffic signal controller cabinet and the first disconnect hanger (or traffic signal head) on the span 
and between the traffic signal controller cabinet and each pedestrian signal head and pedestrian 
detector. 
 Do not use the neutral return conductor for pedestrian detectors as a neutral return for any 
other device. Conductors for the pedestrian signal head and the push button must be separated at 
the base of the pedestal and routed to the detection panel using separate raceways. 
 632-3.1 Number of Conductors: Determine the number of conductors required for each 
signal cable unless specified in the Contract Documents. 
  Provide three spare conductors for each signal cable used at all signal 
installations. Install the three spare conductors from the controller cabinet through each 
disconnect hanger (or traffic signal head) to the furthermost disconnect hanger (or traffic signal 
head). 
  Identify all spare conductors in a controller cabinet and ground them to the 
controller cabinet ground bus bar. Provide spare conductors within the controller cabinet of 
sufficient length to reach the furthermost field wiring terminals in the cabinet. 
 632-3.2 Protection of Cable: Ensure cable drawn through conduit, ducts, drilled holes 
protected by a rubber grommet, or support structures is installed in such a manner as to prevent 
damage to conductors or insulation. 
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 632-3.3 Cabling for Mast Arm Assembly: Continuous lengths of cable between the 
traffic signal controller cabinet, signal heads (or disconnect hangers), pedestrian signal heads and 
pedestrian detectors will be allowed only when specified in Contract Documents. 
 632-3.4 Cable Terminations: Terminate signal cable in the terminal by inserting the 
bared conductors into a compression type terminal block. 
  When barrier terminal blocks are specified in the Contract Documents, crimp 
insulated fork or ring terminals to the bared conductors using a calibrated ratchet-crimping tool 
and connect the forks or ring terminals to the barrier terminal block. 
  Neatly form and tie wrap all cable terminations. 
  If disconnect hangers are specified in the Contract Documents, terminate spare 
wires at the terminal strip located inside the disconnect hangers. Individually cap or tape any 
additional spares in the disconnect hanger. 
  Connect signal cables for a mast arm assembly in the terminal compartment when 
provided. 

632-4 Method of Measurement. 
 The Contract unit price for signal cable, furnished and installed, will include furnishing 
all material, hardware, support wire, cable ties, cable clamps, lashing wire, terminal connectors, 
cable grounding and labor necessary for a complete and accepted installation. 
 For intersections where new strain poles, monotubes, or mast arms are installed, payment 
for signal cable will be based on the number of intersections at which signal cable is furnished 
and installed. 
 For all other applications, including repair and replacement of signal cable, payment for 
signal cable will be based on the linear feet of cable used. 

632-5 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 632-  7- Signal Cable 
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SECTION 633 
COMMUNICATION CABLE 

633-1 Description. 
 Furnish and install underground and aerial communication cable as shown in the Plans 
and Standard Plans. 

633-2 Materials. 
 633-2.1 Fiber Optic Cable and Connections. 
  633-2.1.1 Single Mode Fiber Optic Cable: Provide all-dielectric, dry-filled, 
loose-tube, dispersion-unshifted, single-mode fiber (SMF) with low water peak, gel free, and 
suitable for underground (i.e., in conduit) and aerial outside plant installation. All fiber optic 
cable shall be splice-compatible with the Department’s existing dispersion-unshifted SMF and 
require no electronic equipment for dispersion compensation between new and existing fiber. 
Ensure that all components that comprise a single length of cable are continuous and of the same 
material. Furnish only commercial off-the-shelf materials, equipment, and components. 
   633-2.1.1.1 Optical Fiber: Ensure that the optical fibers used in the cable 
meet or exceed the Telecommunications Industry Association (TIA) TIA-492-CAAB 
specification, U.S. Department of Agriculture Rural Utilities Service (RUS) 7 CFR 1755.902, 
and International Telecommunication Union ITU-T G.652.D requirements. Use only optical 
fibers meeting the additional requirements as follows: 
 

Table 633-1 

Geometry 
Core-to-Cladding Concentricity: 0.5 µm 

Cladding Noncircularity: 0.7% 
Mode Field Diameter: 1,550 nm; 10.4 µm, 0.5 µm 

Optical 
Cabled Fiber Attenuation: 1,310 nm, 0.35 dB/km; 1,550 nm, 0.25 dB/km 

Dispersion: 1,550 nm .0 ps/(nm∙km) 

Polarization Mode Dispersion Link Design Value (PMDQ): ≤0.04 kmps  
 
    Ensure that all fiber in the buffer tube is usable fiber that complies 
with attenuation requirements. Ensure that fibers do not adhere to each other. Ensure that the 
fiber is free of surface imperfections and inclusions. Ensure that all fiber optic core glass is from 
the same manufacturer. 
   633-2.1.1.2 Buffer Tubes: Ensure that the fiber optic cable includes loose 
buffer tubes that isolate internal optical fibers from outside forces and provide protection from 
physical damage as well as water ingress and migration. Ensure that buffer tubes provide 
freedom of movement for internal optical fibers. Ensure buffer tubes allow for expansion and 
contraction of the cable without damage to internal optical fiber. Ensure that fiber does not 
adhere to the inside of the tube. Ensure that buffer tubes permit intentional scoring and breakout 

853 FY 2024-25



without damage to the fiber. Ensure that each fiber optic cable buffer tube contains 12 fibers per 
tube unless otherwise shown in the Plans. 
   633-2.1.1.3 Color Code: Ensure that the marking and color-coding of the 
fibers and buffer tubes conforms to the TIA-598-D standard. 
    Ensure that colors are permanent and stable during temperature 
cycling, and not subject to fading or smearing onto each other or into the water-blocking 
material. Ensure that fibers are colored with UV curable inks that remain clearly distinguishable 
as the intended color. 
   633-2.1.1.4 Strength Member: Ensure that the fiber optic cable contains 
a dielectric central and outside elements that prevent buckling of the cable and provide tensile 
strength. Ensure that the fiber optic cable can withstand a pulling tension of 600 lbs. without 
damage to any components of the fiber optic cable. 
   633-2.1.1.5 Water Blocking Compound: Ensure that the fiber optic cable 
contains a dry water-blocking material to prevent the ingress of water within the outer cable 
jacket. Ensure that water-blocking materials are non-nutritive, dielectric, and homogeneous, and 
free from dirt and foreign matter. Use dry water-blocking material for fiber optic cables used for 
either aerial or underground installations. Apply dry water-blocking compound longitudinally 
around the outside of the central buffer tubes. Construct all cables with water-blocking material 
that complies with the requirements of the EIA/TIA-455-81B standard and is subjected to water 
penetration tests as defined in the EIA/TIA-455-82B standard. 
   633-2.1.1.6 Ripcord: Ensure that the cable contains at least one ripcord 
under the sheath or alternate method that allows the removal of the sheath by hand or with pliers.  
   633-2.1.1.7 Filler: Fillers or rods may be included in the cable core to 
lend symmetry to the cable cross section if required. 
   633-2.1.1.8 Outer Jacket: Ensure that the fiber optic cable is jacketed 
with medium density polyethylene (MDPE) that is free of blisters, cracks, holes, and other 
deformities. Ensure that the nominal jacket thickness is a minimum of 0.03 inches. Ensure the 
outer jacket provides UV protection and does not promote the growth of fungus. 
    Mark the jacket with the cable manufacturer’s name, fiber type, 
fiber count, date of manufacture, the words “FDOT FIBER OPTIC CABLE” unless otherwise 
shown in the Plans, and the sequential cable lengths marked in feet. Ensure that the actual length 
of the cable is within 1% of the length indicated by the marking. Provide legible marking with 
contrasting color to that of the cable jacket. 
   633-2.1.1.9 Performance Requirements: 
    633-2.1.1.9.1 Operating Temperature: Ensure that the shipping 
and the operating temperature range of fiber optic cable meets or exceeds minus 40º to 158º F. 
Ensure that the installation temperature range of fiber optic cable meets or exceeds minus 22º to 
158ºF. 
    633-2.1.1.9.2 Bend radius: Ensure that the fiber optic cable is 
capable of withstanding a minimum unloaded bend radius of 10 times the cable diameter and a 
minimum loaded bend radius of 20 times the cable diameter when loaded to pulling tension of 
600 pounds. Test the cable as required in the TIA -455-33B standard. Ensure that bending the 
fiber optic cable up to the minimum bend radius does not affect the optical characteristics of the 
fiber. 
    633-2.1.1.9.3 Cable Strength: Ensure that the fiber optic cable is 
capable of withstanding a pulling tension of 600 pounds during installation . Ensure that optical 
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fiber is proof-tested by the fiber manufacturer at a minimum of 100 kilo pounds per square inch. 
Ensure that the cable will withstand 25 impact cycles and the change in attenuation does not 
exceed 0.2 decibel at 1,550 nanometers when tested according to the requirements as detailed in 
the TIA-455-25D standard. Ensure that the fiber optic cable can withstand a minimum 
compression load of 125 pounds per square inch when applied uniformly over the length of the 
sample at the rate of 0.15 inches to 0.8 inches per minute and maintained for 10 minutes as 
defined in the TIA/EIA-455-41A standard. 
    633-2.1.1.9.4 Water Penetration: Ensure that the fiber optic cable 
is capable of withstanding the tests for water penetration defined in the TIA/EIA-455-82B 
standard. Ensure that a one-meter length of cable is able to withstand a one-meter static head of 
water applied at one end for 24 hours without water leaking through the other open cable end. 
  633-2.1.2 Fiber Optic Connection Hardware: Ensure that all splice enclosures, 
organizers, cable end preparation tools, and procedures are compatible with the fiber optic cable, 
and are approved by the Engineer. 
   633-2.1.2.1 Splice Enclosures: Contain all optical fiber splices within a 
splice enclosure. Ensure that the enclosures provide storage for splices, fiber, and buffer tubes. 
Ensure that the splice enclosure restores the mechanical and environmental integrity of the fiber 
optic cable, encases the sheath opening in the cable, and organizes and stores optical fiber. 
Ensure all hinges and latching devices are stainless steel. Ensure that the enclosure is airtight and 
prevents water intrusion. Ensure that the splice enclosure can accommodate pressurization and 
has the ability to be reentered without requiring specialized tools or equipment. Ensure that the 
enclosure provides fiber and splice organizers including splice trays and strain relief. 
    Ensure that splice enclosures are hermetically sealed to protect 
internal components from environmental hazards such as moisture, insects, and UV light. Fiber 
optic splice enclosures shall also: 
    Comply with the Telcordia Technologies’ GR-771-CORE standard 
and all applicable NEC requirements. 
    Provide space for future expansion equal to 100% of the initial 
utilization. 
    Provide fiber optic cable penetration end caps to accommodate a 
minimum installation of two trunk fiber optic cables and two fiber optic drop cables. Ensure that 
the enclosure end caps are factory-drilled to the proper diameter to accept and seal the fiber optic 
cable entries. Ensure that the cable entry locations can accommodate an assortment of cables 
with outside diameters ranging from 0.45 inch to 0.75 inch, plus 10%, without jeopardizing the 
waterproof characteristics of the enclosure. 
    Ensure that splice enclosures are permanently labeled using 
machine printed, waterproof labels suitable for outside plant applications. 
 
   633-2.1.2.2 Splice Trays: Ensure that splice trays are securely attached 
and accessible, and provide sufficient storage for the fiber cable. Ensure splice trays provide 
access to individual fibers without disrupting other fibers in the tray. Ensure that splice trays hold 
the buffer tubes rigidly in place and provide protection for fusion splices. Ensure that the 
raceway accommodates the minimum bend radius of the fiber. Ensure that splice trays allow 
visible inspection of the fiber. Ensure that splice trays include a cover with a locking mechanism 
to hold it in place. 
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  633-2.1.3 Cable Terminations: Use Type LC connectors for all new network 
installations. Use Type ST, SC, or FC connectors only for connections to existing equipment or 
as specified in the Plans or by the Engineer. Use ultra physical contact (UPC) pre-terminated 
cable assemblies with factory-installed connectors for all new network installations. Use UPC 
field-installed connectors only for connections or temporary repairs to existing equipment as 
specified in the Plans or by the Engineer. Ensure that all connectors include a ceramic ferrule and 
provide a strain relief mechanism when installed on a single fiber cable that contains strength 
elements. Ensure that ST and FC connectors include a metallic body. Ensure that all connectors 
provide a minimum 11 pound pullout strength. Ensure that the optical fiber within the body of all 
connectors is mechanically isolated from cable tension, bending, and twisting. 
   Ensure that all connectors are compliant with the TIA/EIA-604 standards, 
as applicable, and are tested according to the Telcordia/Bellcore GR-326-CORE standard. When 
tested according to the TIA and EIA’s Fiber Optic Test Procedure (FOTP)-171 (TIA/EIA-455-
171B) at the manufacturer, ensure that the connectors have an insertion loss, as reflected on the 
manufacturer data sheet, less than or equal to 0.30 decibel for pre-terminated cable assemblies 
with factory-installed connectors and a maximum loss of less than or equal to 0.50 decibel for 
field-installed temporary connectors. Test the connectors as detailed in FOTP-107 (TIA -455-
107A) to reflectance values of less than or equal to minus 45 decibels. 
   633-2.1.3.1 Pre-terminated Connector Assemblies (Pigtails): Ensure 
that pre-terminated cable assemblies consist of fiber optic cables with factory-installed 
connectors on one end of the cable and an un-terminated optical fiber on the other. Ensure that 
the pre-terminated connector assemblies are installed with fusion splices. Ensure that all buffer 
tubes and fibers are protected once the attachment of pre-terminated connector assemblies is 
complete. 
   633-2.1.3.2 Buffer Tube Fan-out Kits: Ensure that a buffer tube fan-out 
kit is installed when fiber optic cables are terminated. Use a kit compatible with the fiber optic 
cable being terminated and that is color-coded to match the optical fiber color scheme. Ensure 
that the buffer tube fan-out kit supports 12 fiber strands. Ensure that output tubing and the fiber 
strands contained therein are of sufficient length for routing and attachment of fiber optic cable 
to connected electronics or as directed by the Engineer. Ensure that the kit and the connectors are 
supplied by the same manufacturer. 
  633-2.1.4 Patch Panels: Ensure that the patch panel is compatible with the fiber 
optic cable being terminated and color coded to match the optical fiber color scheme. Ensure that 
the patch panel has a minimum of 12 LC-type panel connectors unless otherwise shown in the 
Plans. Ensure that the patch panel dimensions do not exceed 14 inches x 6 inches x 4 inches for 
fiber counts of twelve or less. Ensure the patch panel is suitable for mounting within an approved 
cabinet at the field device location. Ensure patch panels are sized to accommodate specified 
coupler housings and maintain sufficient bend radius for cables. Ensure the patch panel is sized 
to occupy the minimum space required for capacity. 
   633-2.1.4.1 Pre-terminated Patch Panels: Ensure that the pre-terminated 
patch panel includes a factory installed all-dielectric SMF cable stub. Ensure that the panel 
includes factory installed and terminated LC-type panel connectors unless otherwise shown in 
the Plans. Ensure that the cable stub is of sufficient length to splice the stub and provide a fiber 
connection between the panel and the backbone fiber cable or as directed by the Engineer. 
   633-2.1.4.2 Field Assembled and Terminated Patch Panels: Ensure that 
the field-assembled patch panel is a termination panel that includes a connector panel and the 
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hardware required to mount the patch panel within an approved cabinet at the field device 
location and connect the panel to the backbone fiber cable. 
    633-2.1.4.2.1 Connector Panel: Ensure that the connector panel 
provides 12 LC-type, bulkhead-mount coupling connectors unless otherwise shown in the Plans. 
Ensure that each coupling connector allows connection of a cable terminated on one side of the 
panel to a cable on the opposite side. 
     Ensure that each bulkhead-mount coupling connector 
includes a locknut for mounting the connector in predrilled or punched holes in the connector 
panel. 
  633-2.1.5 Fiber Optic Jumper Cables: Ensure that the fiber optic jumper cables 
include a factory installed all-dielectric SMF. Ensure that the fiber optic jumper cables include 
factory installed and terminated LC-type connectors, a connector type shown in the plans, or a 
connector type directed by the Engineer. 
  633-2.1.6 Handling: 
   633-2.1.6.1 Cable End Sealing: Ensure that fiber optic cable ends are 
capped or sealed to prevent the entry of moisture during shipping, handling, storage, and 
installation. Equip one end of the fiber optic cable with flexible pulling eyes. 
   633-2.1.6.2 Protective Wrap: Ensure that the fiber optic cable is shipped 
and stored with a protective wrap or other approved mechanical reel protection device over the 
outer turns of the fiber optic cable on each reel. Ensure that the wrap is weather resistant and 
protects the cable reel from environmental hazards. Ensure that the cable reel remains wrapped 
until cable is to be installed. 
   633-2.1.6.3 Packaging, Shipping and Receiving: Ensure that the 
packaging and delivery of fiber optic cable reels comply with the following minimum 
requirements: 
    1. Ensure cable is shipped on reels of marked continuous length. 
    2. Ensure each cable is shipped on a separate, strongly constructed 
reel designed to prevent damage to the cable during shipment and installation. 
    3. Ensure each reel has a minimum of 6 feet on each end of the 
cable available for testing. 
    4. Ensure that all fiber optic cable is continuous and free from 
damage. 
    5. Ensure no point discontinuities greater than 0.1 decibel per reel. 
    6. Submit the transmission loss test results as required by the 
TIA-455-78 standard, as well as results from factory tests performed prior to shipping. 
    7. Ensure that the manufacturer submits the date of manufacture; 
product and serial numbers; cable data, including the reel length; refraction index; the project 
name and location; type of fiber and quantity of strands used; technical product data sheets; and 
reel numbers. 
  633-2.1.7 Manufacturer Testing and Certification: Submit documentation of 
all factory tests performed by the manufacturer for all fiber optic cable, splicing material, cable 
terminations, and patch panels. 
 633-2.2 Twisted Pair Cable: Use shielded underground and aerial cable. Underground 
and aerial cables include telephone cables and multiconductor communication cables. 
  633-2.2.1 Aerial Cable Support Wire: Meet the requirements of 632-2.2. 
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  633-2.2.2 Aerial Cable Attachment Hardware: Meet the requirements of 
632-2.3. 
  633-2.2.3 Telephone Cable: Use aerial telephone cable with separate support 
wire conforming to Rural Electrification Administration (REA) Specification PE-39, filled 
telephone cables. Aerial telephone cable must comply with REA Specification PE-38, aerial 
telephone cables. Use only No. 22 AWG solid cables for copper connections in traffic signal 
closed loop systems. 
   Use underground telephone cable conforming to the United States 
Department of Agriculture (USDA), Rural Utilities Service (RUS) Bulletin 1753F-205 (PE-39), 
“REA Specification for Filled Telephone Cables”. 
  633-2.2.4 Multiconductor Cable: Multi-conductor communication cable is used 
to carry communication and electrical signals between equipment, including Ethernet data or 
serial data, low voltage power, and may also be used to energize signaling equipment as part of 
signaling circuits. 
   633-2.2.4.1 Category 6 Cable: Use polyethylene jacketed Category 6 
(CAT 6) cable conforming to the requirement of TIA 568 C.2 with Edison Testing Laboratories 
(ETL) verification. Cables run outside of equipment enclosures must be shielded cable (F/UTP) 
using an aluminum foil shield with drain wire and solid copper conductors, and shall be 
terminated with shielded RJ-45 connectors. Cable which remains within the equipment enclosure 
where it originates may be un-shielded twisted pair (UTP), include stranded copper conductors, 
and be terminated with un-shielded RJ-45 connectors. Use straight-through cables when 
connecting data terminating equipment (DTE) to data communications equipment (DCE), and 
cross-over cables when connecting DTE to DTE or DCE to DCE. For RJ-45 connector color 
coding: use TIA T-568B connectors as the standard configuration for straight-through cables and 
use TIA T-568B on one end and TIA T-568A on the other end for cross over cables. 
   633-2.2.4.2 Composite Cable: Composite cable consists of multiple 
conductors and cables housed within a single overall UV resistant polyethylene or polyvinyl 
jacket. The composite cable must carry communication and power to equipment using the type, 
number of conductors, and wire gauges as shown in the Plans and recommended by the 
equipment manufacturer. The cable must include an overall metallic shield with drain wire or 
individual shields with drain wires for each conductor. 

633-3 Installation Requirements. 
 633-3.1 Fiber Optic Cable Installation: Install all materials and equipment according to 
the latest version of the manufacturer’s installation procedures. Ensure that all materials and 
installation practices are in accordance with the applicable OSHA requirements as found in 
29 CFR Part 1926, Safety and Health Standards for Construction. In addition, perform the 
following: 
  1. Ensure conduit and inner-duct is clean and free from damage prior to installing 
fiber optic cable. 
  2. Document the sequential cable length markings at each splice box and pull box 
wall that the cable passes through and include the information with the as-built documentation. 
  Provide all incidental parts needed to complete the installation, but not specified 
in the Plans, as necessary for a complete and properly operating system. 
  633-3.1.1 Cable Identification: Develop a nomenclature plan for identification 
of fiber optic cable. Submit the nomenclature plan to the Engineer for approval. Use approved 
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cable nomenclature to create cable tags for the identification of fiber optic cable. Provide cable 
tag identification on all test results or fiber related documents submitted to the Engineer. 
   Install cable tags within 1 foot of each splice and/or termination point 
indicating the cable type, fiber count, and each fiber optic cable origination and termination 
points. Ensure that the cable tags are machine printed, waterproof, and permanent labels suitable 
for outside plant applications and are affixed to all fiber optic cables. Ensure that lettering is in 
permanent ink and displays the phrase “FDOT FIBER OPTIC CABLE”. 
  633-3.1.2 Pulling: Install the fiber optic cable by hand or by using a mechanical 
pulling machine. If a mechanical pulling machine is used, equip the machine with a monitored or 
recording tension meter. Ensure that at no time the manufacturer’s recommended maximum 
pulling tension is exceeded. Ensure that the central strength member and aramid yarn are 
attached directly to the pulling eye during cable pulling. Use pulling attachments, such as “basket 
grip” or “Chinese finger” type, to ensure that the optical and mechanical characteristics are not 
degraded during the fiber optic cable installation. 
   Ensure that excess cable is coiled in a figure eight and fed manually when 
pulling through pull boxes and splice boxes by hand. If pulleys and sheaves will be used to 
mechanically pull through pull boxes and splice boxes, submit a drawing of the proposed layout 
showing that the cable will never be pulled through a radius less than the manufacturer’s 
minimum bend radius. Use large diameter wheels, pulling sheaves, and cable guides to maintain 
the appropriate bend radius. Provide tension monitoring at all times during the pulling operation. 
Ensure that cable pulling lubricant used during installation is recommended by the optical fiber 
cable manufacturer. 
  633-3.1.3 Blowing: Use either the high airspeed blowing (HASB) method or the 
piston method. When using the HASB method, ensure that the volume of air passing through the 
conduit does not exceed 600 cubic feet per minute or the conduit manufacturer’s recommended 
air volume, whichever is more restrictive. When using the piston method, ensure that the volume 
of air passing through the conduit does not exceed 300 cubic feet per minute or the conduit 
manufacturer’s recommended air volume, whichever is more restrictive. 
  633-3.1.4 Slack Cable Storage: Provide and store fiber optic cable at each pull 
box and splice box to allow for future splices, additions, or repairs to the fiber network. Store the 
fiber optic cable without twisting or bending the cable below the minimum bend radius. 
   Store a total of 200 feet of fiber optic backbone cable in splice boxes, with 
100 feet of cable on each side of the cable splice point or as shown in the Plans. 
   Store a minimum of 100 feet of fiber optic drop cable in splice boxes or as 
shown in the Plans. 
   Store 50 feet of spare fiber optic cable in pull boxes. 
  633-3.1.5 Fiber Optic Connection - Splicing: Perform all optical fiber splicing 
using the fusion splicing technique, and according to the latest version of the manufacturer’s 
cable installation procedures; industry accepted installation standards, codes, and practices; or as 
directed by the Engineer. Ensure that all splices match fiber and buffer tube colors unless shown 
otherwise in the Plans. Ensure that splice loss does not exceed a maximum of 0.05 db per splice 
as measured on the fusion splice machine when splicing newly installed fibers together. Ensure 
that splice loss does not exceed a maximum of 0.1 db per splice as measured on the fusion splice 
machine when splicing newly installed fibers to existing fibers. Where a fiber cable is to be 
accessed for lateral or drop signal insertion, only open the buffer tube containing the fiber to be 
accessed and only cut the actual fiber to be accessed. If a fiber end is not intended for use, cut the 

859 FY 2024-25



fiber to a length equal to that of the fiber to be used and neatly lay it into the splice tray. Treat 
any fibers exposed during splicing with a protective coating and place in a protective sleeve or 
housing to protect the fiber from damage or contaminants. Neatly store all splice enclosures 
within a splice box. Attach the splice enclosure to the splice box interior wall to prevent the 
enclosure from lying on the bottom of the splice box. Splices shall be performed only at 
locations as shown in the plans, or as approved by the Engineer. 
   633-3.1.5.1 Splice Plan: Submit a splice plan showing the location and 
configuration of splices in the system for approval by the Engineer. Perform all splicing 
according to the splice plan. Document each splice location and identify the source and 
destination of each fiber in each splice tray. Document all fiber colors and buffer jacket colors 
used during installation, and develop a sequential fiber numbering plan as required in the TIA -
598-D standard for color-coding in the documentation. 
   633-3.1.5.2 Splice Equipment: Use a fusion splice machine to splice all 
optical fiber. Ensure that splice equipment is new from the factory, or serviced and certified by 
the factory or its authorized representative within the previous 12 months from the 
commencement of its use. Ensure that the calibration certificate is maintained in the splicing 
equipment case or provided electronically when requested. Submit to the Engineer 
documentation from the manufacturer or his authorized representative certifying compliance. 
Clean all splicing equipment and calibrate according to the manufacturer’s recommendations 
prior to each splicing session at each location. 
  633-3.1.6 Cable Termination Installation: Ensure that fiber optic cables, buffer 
tubes, and strands are neatly routed, secured, and terminated in a patch panel. Ensure every fiber 
strand within all fiber drops terminating in field cabinets are terminated in a connector panel 
using LC connectors unless otherwise shown in the Plans. Ensure all cable termination points 
include documentation regarding the identification, route, and function of each fiber installed at 
that location. Ensure that a copy of this information is placed alongside the installed equipment 
(for instance, in a document pouch or drawer within a field cabinet). 
  633-3.1.7 Patch Panel Installation: Ensure that patch panels are neatly installed 
and secured in a weatherproof enclosure. Ensure all patch panel connectors are clearly and 
permanently labeled using machine printed, waterproof labels suitable for outside plant 
applications. Ensure all installed patch panels include documentation regarding the identification, 
route, and function of each patch panel connector at that location. Ensure that a copy of this 
information is placed alongside the installed equipment in a document pouch or drawer within 
the cabinet. 
  633-3.1.8 Installation Testing: Notify the Engineer of cable testing at least 
14 calendar days in advance. Submit the testing procedures to the Engineer for approval prior to 
commencement of testing. Perform all tests at 1,310 and 1,550 nanometer wavelengths and 
include the last calibration date of all test equipment with the test parameters set on the 
equipment in the test documentation. Ensure that the last calibration date of all test equipment is 
within the last 12 months and that the calibration certificate is maintained in the test equipment 
case or provided electronically when requested. Test all installed fibers (terminated and un-
terminated) using methods identified in this Section. All tests must be conducted with a launch 
box.  
   Fibers containing splices, fibers terminated on both ends, terminated on 
one end, or backbone fibers (inside project limits and continuing outside of project limits) must 
be bidirectionally tested. 
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   Drop fibers without splices (inside project limits and continuing outside of 
project limits), with only terminations on one end, and bare fiber on the other must be tested 
unidirectionally at a minimum, unless otherwise specified in the Contract Documents. 
   Drop fibers without splices which are unterminated on both ends (inside 
project limits and continuing outside of project limits) must be tested using a bare fiber adapter 
and tested unidirectionally at a minimum, unless otherwise specified in the Contract Documents. 
   Present the results of the OTDR testing (i.e., traces for each fiber) and a 
loss table showing details for each splice and termination tested to the Engineer in an approved 
electronic format. Ensure all OTDR testing complies with the EIA/TIA-455-78 standard. 
   633-3.1.8.1 Optical Time Domain Reflectometer (OTDR) Attenuation 
Testing: Perform testing on all fibers to ensure that attenuation does not exceed allowable loss 
(0.35 db/km for 1310 nanometer wavelength, 0.25 db/km for 1550 nanometer wavelength, plus 
0.5 db for any connectors and 0.1 db for splices). Repair or replace cable sections exceeding 
allowable attenuation at no cost to the Department. 
    633-3.1.8.1.1 OTDR Tracing: Test all fibers with an optical time 
domain reflectometer (OTDR) at wavelengths of 1310 and 1550 nanometer. 
    633-3.1.8.1.2 Splice Loss Testing: Ensure that the splice loss for a 
SMF fusion splice does not exceed a maximum bidirectional average of 0.1 decibel per splice 
when measured using an OTDR. Repair or replace splices that exceed allowable attenuation at 
no cost to the Department. 
    633-3.1.8.1.3 Connector Loss Testing: Ensure that the attenuation 
in the connector at each termination panel and its associated splice does not exceed 0.6 decibel 
when measured using an OTDR. Repair or replace connectors exceeding allowable attenuation at 
no cost to the Department. 
 633-3.2 Twisted Pair Cable Installation: Install all materials and equipment according 
to the latest version of the manufacturer’s installation procedures. 
   Ensure cable drawn through conduit, ducts, drilled holes is protected by a rubber 
grommet, and is installed in a manner that prevents damage to conductors or insulation. Ensure 
all connections to outdoor equipment are weatherproof and prevent water intrusion into 
equipment, connections, and cable entrances. Cables exposed to the elements must be rated for 
outdoor use. 
  633-3.2.1 Cable type and Number of Conductors: Determine the appropriate 
cable type and conductor count required for each twisted pair communication cable unless 
specified in the Contract Documents. Identify all spare conductors. 
  633-3.2.2 Number of Cables: Do not install more than four separate cables at 
any point on a single support wire. 
  633-3.2.3 Telephone Cable: Install telephone cables in continuous lengths to and 
between cabinets and junction boxes. The Contractor may install junctions at intervals less than 
shown in the Plans; however, the Contractor must provide any additional materials (such as 
junction boxes, cabinets, risers, and mounting hardware) and labor for additional junctions and 
terminations at no expense to the Department. Obtain the Engineer’s approval for any additional 
junctions or terminations. 
  633-3.2.4 Multiconductor Cable: Install multi-conductor communication cable 
in continuous lengths between cabinets and from cabinets to devices. Separate multi-conductor 
communication cables from high voltage conductors. Keep cable on the unprotected side of 
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surge suppression devices separate from cable on the protected side to prevent induction of 
lightning and other high voltage transient currents. 
  633-3.2.5 Surge Protective Devices: Install surge protective devices meeting the 
requirements of Section 620 on cables entering cabinets or enclosures, and as shown in the Plans, 
prior to connection of Ethernet switches, PoE injectors, or other equipment. 

633-4 Warranty. 
 Ensure that the fiber optic cable, the enclosures, terminations, and twisted pair cables and 
connectors have a manufacturer’s warranty covering defects for a minimum of 2 years from the 
date of final acceptance. Ensure the warranty includes providing replacements, within 
10 calendar days of notification, for defective parts and equipment during the warranty period at 
no cost to the Department or the maintaining agency. 

633-5 Fiber Optic Cable Locator. 
 Locate and mark all existing Department owned or maintained fiber optic facilities within 
project limits prior to performing any subsurface work. 
 Locate and mark as necessary to ensure that all fiber optic facilities are located and 
visibly marked at all times. 

633-6 Method of Measurement. 
 The quantities to be paid will be: the length, in feet, of fiber optic cable; the number, per 
each, of fiber optic connections; the number, per each, of fiber optic connection hardware; the 
number of calendar days from contract time start to final acceptance for fiber optic cable locator; 
the length, per foot, of telephone cable; and the length, per foot, of multi-conductor 
communication cable accepted by the Engineer. 
 The Contract unit price for communication cable, furnished and installed, will include 
furnishing, placement, and testing of all material, and for all tools, labor, equipment, installation 
hardware (such as support wire, cable ties, cable clamps, and lashing wire), supplies, support, 
personnel training, documentation, and incidentals necessary for a complete installation. 
 Payment for conductive cable terminal connectors and conductive cable grounding is 
considered incidental and shall be included in the price for twisted pair communication cable. 
 Fiber optic splices and terminations, as shown in the Plans, shall be measured per each 
fiber optic connection furnished and installed. 
 The price per day for a Fiber Optic Cable Locator will include all tools, labor, equipment, 
locating and marking hardware (such as flags, paint, and shovels), supplies, support, personnel 
training, documentation, and incidentals. 

633-7 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 633-  1 Fiber Optic Cable - per foot. 
Item No. 633-  2 Fiber Optic Connection - each. 
Item No. 633-  3 Fiber Optic Connection Hardware - each. 
Item No. 633-  4 Telephone Cable - per foot. 
Item No. 633-  6 Fiber Optic Cable Locator - per day. 
Item No. 633-  8 Multi-Conductor Communication Cable – per foot. 
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SECTION 634 
SPAN WIRE ASSEMBLY 

634-1 Description. 
 Install a span wire assembly for supporting traffic signals, signs, and other traffic control 
devices. Provide fiberglass insulators when required. 

634-2 Materials. 
 634-2.1 General Requirements: For a single point attachment, use only a catenary wire 
to support the imposed dead and wind load from the attached signs and traffic signals. For a 
single point attachment, the catenary wire also supports the signal conductor cables and 
interconnect cables. 
  For a two point attachment, the catenary wire is used to support the imposed dead 
load and a portion of the imposed wind load from the attached signs and traffic signals. The two 
point attachment also includes a messenger wire to resist a significant portion of the imposed 
wind load and to support the signal conductor cables and interconnection cables. 
  Use a tether wire for maintaining the alignment of signal heads when specified in 
the Plans. 
 634-2.2 Wires: For span wire assemblies, only use wire cables of seven-wire strands 
manufactured and provided with a Class A zinc coating in accordance with ASTM A475. 
  Provide utility grade catenary or messenger wires. The Contractor may use 
Siemens-Martin grade tether wires. Meet the following additional requirements for span wire 
assembly strands: 
 

Table 634-1 
Additional Requirements for Span Wire Assembly Strands 

Span Wire Assembly 
Strand Type 

Nominal Diameter 
Inch 

Required Minimum 
Breaking Strength 

Pounds 

Catenary Wire or 
Messenger Wire * 

3/8 
7/16 
1/2 

11,500 
18,000 
25,000 

Tether Wire 3/16 1,900 
*Supply catenary or messenger wire of the nominal diameter as specified in the Contract Documents.  
 
 634-2.3 Hardware and Fittings: For utility or Siemens-Martin grade wires, use the 
connection hardware as specified herein. For installations that use other grades of wire, provide 
the hardware and fittings indicated in the Plans. Provide only hardware and fittings made of 
galvanized steel or non-corrosive metal unless the fiberglass insulators specified in 634-2.4 are 
also required. Provide hardware and fittings of sufficient strength to resist the breaking strength 
of the wire with which they are used. 
  Use an alloy steel eyebolt meeting the requirements of ASTM F541, Type 2 and a 
matching heavy hex nut meeting the requirements of ASTM A563, Grade C or D, to connect the 
automatic compression dead-end clamp of the catenary wire or messenger wire to the wood or 
concrete strain poles. Eyebolts and hex nuts must be zinc coated in accordance with 
ASTM A153, Class C. Sizes of eyebolts, supplied with nuts and washers, are as following: Use a 
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3/4 inch diameter bolt for maximum of one 7/16 inch diameter catenary or messenger wire, or 
maximum of two 3/8 inch diameter catenary or messenger wires. Use a 1 inch diameter bolt for 
maximum of one 1/2 inch diameter catenary or messenger wire, or maximum of two 7/16 inch 
diameter catenary or messenger wires. Use 1-1/4 inch diameter bolt for maximum of two 
1/2 inch diameter catenary or messenger wires. For two point attachments, connect the 
messenger wire at the lower attachment location. Do not use thimble eye bolts for these 
connections. 
  Only use thimble eye and eye bolts, 3/4 inch in diameter, minimum, to connect 
the automatic compression dead-end clamps of tether wires to wood or concrete strain poles. 
  Only use “S” hooks, 5/16 inch in diameter, minimum, when connecting the tether 
wire to all poles. 
  Ensure that other hardware and fittings, as required for the attachment of a span 
wire assembly to support poles or structures, are in accordance with the details shown in the 
Standard Plans. 
  Furnish and install new catenary and messenger wire clamps for steel strain pole s 
when existing poles are to remain and the span wire assemblies will be replaced or modified. 
 634-2.4 Fiberglass Insulators: Install fiberglass insulators of the length specified in the 
Plans on span wire assemblies located within 6 feet of overhead electric power lines. 
  Use a fiberglass insulator of a cylindrical shape, fabricated from epoxy-resin 
impregnated fiberglass strands and having a breaking strength 50% greater than that of the 
structural support wire to which it is to be attached. Equip the insulator with thimble eye fittings 
on each end for attachment of the wire. Furnish all fittings and hardware necessary for the 
complete installation with the insulator and ensure that such fittings and hardware are of at least 
equal strength to the insulator. 
 634-2.5 Cable Attachment Hardware: Meet the requirements of 632-2.3. 

634-3 Installation Requirements. 
 634-3.1 Span Wire Assembly Types: Use either of the following span wire assemblies 
as shown in the Contract Documents: 
  1. Single Point Attachment Assembly: This type of assembly requires a catenary 
wire with an optional tether wire if specified in the Plans. 
  2. Two Point Attachment Assembly: This type of assembly requires a catenary 
wire, a messenger wire and an optional tether wire if specified in the Plans. 
 634-3.2 Span Types: Install span wire assemblies on the following span types: 
  1. Perpendicular Span: Use this type span at an intersection to support a single 
span wire assembly upon which traffic signals, signs, and other traffic control devices are 
attached. Attach the span wire assembly to two support poles or structures, located on opposite 
sides of the roadway, and extend the assembly across the roadway at an angle of approximately 
90 degrees to the roadway approach. 
  2. Diagonal Span: Use this span type at an intersection to support a single span 
wire assembly upon which traffic signals, signs, and other traffic control devices are attached. 
Attach the span wire assembly to two poles, located in opposite quadrants of the intersection, and 
extend the assembly across the intersection at an angle of approximately 45 degrees to the 
approach lanes of the intersection. Locate traffic control devices for all approaches at appropriate 
locations on the span wire assembly. 
  3. Box Span: Use this span type at an intersection to support a perimeter system of 
four span wire assemblies upon which traffic signals, signs and other traffic control devices for 
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each approach to the intersection are attached. Attach the span wire assembly to four poles, one 
located in each quadrant of the intersection, and extend each span wire between two poles at an 
angle of approximately 90 degrees to the roadway approaches. Place traffic control devices for 
an approach on the span wire on the far side of the intersection. 
  4. Special Design Span or Suspended Box Span: Use this span type to support two 
or more span wire assemblies upon which traffic signals, signs and other traffic control devices 
for one or more roadway approaches are attached. Attach the span wire assembly to three or 
more poles. 
 634-3.3 General Requirements: Provide a span wire assembly with catenary, messenger 
and tether wires of one continuous length of wire cable with no splices except when an insulator 
is required by 634-2.4. Connect the insulator, if required, to the cable with automatic 
compression dead-end clamps. 
   Attach the span wire assemblies to the support poles or structures by means of 
automatic compression clamps and accessory hardware. 
   Assemble the washer and nut on the oval eye bolt with the flat washer next to the 
pole. Tighten the nut sufficiently to prevent the oval eye bolt from rotating. 
  For two point attachments, install the messenger wire with the following tensions 
per 100 feet. Linearly prorate cable tensions for other lengths from these values: 
 

Table 634-2 
Two Point Attachment Tension Requirements per 100 Feet 

Cable Size Inch Wire Tension Lbs. 
3/8 340.0 
7/16 500.0 
1/2 645.0 

 
  The catenary wire shall be tensioned to provide a 5%, plus or minus 0.5% sag. 
  Install the span wire assemblies in accordance with Standard Plans, Index 634-
001, and at a height on the support poles which will provide a clearance from the roadway to the 
bottom of the signal head assemblies in accordance with 650-3. 
  Connect all span wires to the pole grounding system in accordance with 
Section 620. 
  Obtain and meet all provisions of the National Electric Safety Code (ANSI-C2) 
regarding clearance from electric lines, contacting of utility owners, and safety requirements 
prior to span wire installation. 
  Prior to installation of the two point attachment span wire assembly, submit the 
method of providing the required tension in the messenger wire to the Engineer for approval. 

634-4 Method of Measurement. 
 The Contract unit price per intersection for span wire assembly and per foot of fiberglass 
insulator, furnished and installed, between supporting poles and structures will include 
furnishing all materials and hardware as required in 634-2, and all labor, equipment, and 
miscellaneous materials necessary for a complete and accepted installation. 
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634-5 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section. 
When a tether wire is specified in the Plans, the payment of the tether wire shall be included in 
the compensation for the span wire assembly. 
 Payment will be made under: 

Item No. 634-  4- Span Wire Assembly - per intersection. 
Item No. 634-  5- Fiberglass Insulator - per foot. 
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SECTION 635 
PULL, SPLICE, AND JUNCTION BOXES 

635-1 Description. 
 Furnish and install pull, splice, and junction boxes as shown in the Plans. 

635-2 Materials. 
 635-2.1 General: Use pull and splice boxes listed on the Department’s Approved 
Product List (APL). 
 635-2.2 Pull and Splice Boxes: 
  635-2.2.1 General: Use only boxes that meet the requirements of Section 996 and 
are listed on the Department’s Approved Product List (APL). Ensure box bodies and covers are 
free of flaws such as cracks, sharp, broken, or uneven edges, and voids. 
   Ensure in-ground boxes have an open bottom design. 
  635-2.2.2 Marking: Mark boxes in accordance with 996-5. 
  635-2.2.3 Dimensions: Unless otherwise shown in the Plans, provide pull and 
splice boxes with dimensions in accordance with 996-5. 
 635-2.3 Junction Boxes: 
  635-2.3.1 Fabrication: Provide galvanized steel, aluminum or NEMA 4X non-
metallic junction boxes. Ensure all attachment hardware is Type 316 or 304, passivated stainless 
steel. 
   Ensure the outside surface has a smooth, uniform finish. Ensure boxes are 
free of burrs, pits, sharp corners and dents. Ensure all welds are neatly formed and free of cracks, 
blow holes, and other irregularities. 
   635-2.3.1.1 Aerial Junction Boxes: Unless otherwise shown in the Plans, 
provide aerial junction boxes with minimum inside dimensions of 8 inches wide by 8 inches long 
and at least 3 inches deep. 
   635-2.3.1.2 Mounted Junction Boxes: Provide mounted junction boxes 
fabricated of 5052 sheet aluminum alloy with a minimum thickness of 1/8 inch. Ensure all 
mounted junction boxes have a hinged door and lock as specified in Section 676. 
    Unless otherwise shown in the Plans, provide mounted junction 
boxes for the following installations: 
     For pole and cabinet mounted installations, provide 
junction boxes with minimum inside dimensions of 13 inches long by 10 inches wide and at least 
3 inches deep. 
     For base mounted installations, provide junction boxes with 
minimum inside dimensions of 21 inches long by 10 inches wide and at least 8 inches deep. 
   635-2.3.1.3 Embedded Junction Boxes: Provide weatherproof embedded 
junction boxes for use in concrete structures or traffic railings. Include gasketed weatherproof 
covers made of the same material as the box and stainless steel, tamper resistant screws for 
securing the cover. Fabricate galvanized steel boxes and their covers from steel meeting the 
requirements of ASTM A36 and galvanized in accordance with ASTM A123. 
    For embedded junction boxes not exposed to vehicular impacts, 
provide the following types of junction boxes. Where the structure’s environmental classification 
is slightly or moderately aggressive, provide a galvanized steel or NEMA 4X (non-metallic) box, 
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as approved by the Engineer. Where the structure’s environmental classification is extremely 
aggressive, provide a NEMA 4X (non-metallic) box, unless otherwise directed by the Engineer. 
    For embedded junction boxes exposed to vehicular impacts, 
provide a galvanized steel box regardless of the structure’s environmental classification. 
  635-2.3.2 Barrier Terminal Blocks: Provide a barrier terminal block with a 
minimum of ten positions and rated at 600 VAC in all aerial and mounted junction boxes. Ensure 
each terminal block position has two screws electrically connected by a shorting bar or other 
Department approved method. Ensure all terminal block positions are numbered sequentially. 

635-3 Installation. 
 635-3.1 General: Do not install power and communication cables in the same box unless 
otherwise shown in the Plans. 
  When signal or 120 volt (or greater) power is present, ground all metal covers in 
accordance with Section 620. 
  Ensure metal junction boxes are grounded and bonded in accordance with the 
NEC Section 314.4. 
 635-3.2 Pull and Splice Boxes: Install pull and splice boxes in accordance with Standard 
Plans, Index 635-001. Ensure pull and splice boxes are sized for the amount of cable to be placed 
inside. Ensure that the pull or splice box cover is flush with the concrete apron or sidewalk. Do 
not install pull or splice boxes in roadways, driveways, parking areas, or public sidewalk curb 
ramps. Avoid placing pull and splice boxes in low-lying locations with poor drainage. 
Ensure that pull and splice boxes house fiber optic cable without subjecting the cable to a bend 
radius less than 14 times the diameter of the cable. Install identification plates according to the 
box manufacturer’s instructions. 
  635-3.2.1 Placement and Spacing: Place pull and splice boxes as shown in the 
Plans and at the following locations, unless directed otherwise by the Engineer: 
   1. At all major fiber optic cable and conduit junctions. 
   2. Approximately every 2,500 feet for fiber optic cable applications in 
rural areas with any continuous section of straight conduit if no fiber optic cable splice is 
required. 
   3. At a maximum of 1,760 feet for fiber optic cable applications in 
metropolitan areas. 
   4. At a maximum of 500 feet for electrical applications. 
   5. At each end of a tunnel, and on each side of a river or lake crossing. 
   6. On each side of an aboveground conduit installation, such as an 
attachment to a bridge or wall. 
   7. At all turns in the conduit system. 
   8. Near the base of a service pole or communication cabinet to provide: 
    a. A transition point between the fiber optic conduits extending 
from the fiber backbone and the conduit feeding the communication cabinet. 
    b. An assist point for the installation of fiber optic drop cable. 
    c. Storage of slack fiber optic drop cable. 
  635-3.2.2 Electronic Box Marker: Equip all pull and splice boxes buried below 
finish grade with an electronic box marker inside the pull or splice box to mark the location. 
Ensure that the electronic box marker is a device specifically manufactured to electronically 
mark and locate underground facilities. Ensure that the electronic box marker includes circuitry 
and an antenna encased in a waterproof polyethylene shell. Ensure that the outer shell is 
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impervious to minerals, chemicals, and temperature extremes normally found in underground 
plant environments. Ensure that the electronic box marker does not require any batteries or active 
components to operate. Ensure that electronic box markers used to mark fiber optic cable and 
general telecom applications are orange in color and operate at 101.4 kHz. Ensure that the 
electronic box marker’s passive circuits produce an RF field when excited by a marker locator to 
direct the locator to the marker’s position. Ensure that the electronic box marker has a minimum 
operating range of 5 feet from the marker locator. 
 635-3.3 Aerial Junction Boxes: Install aerial junction boxes in accordance with Standard 
Plans, Index 634-002. 
 635-3.4 Mounted Junction Boxes: Install mounted junction boxes in accordance with 
Standard Plans, Index 676-010. Ensure that the bottom surface of pole mounted junction boxes is 
a minimum of 4 feet above the finished grade. 
 635-3.5 Cable Terminations: Make cable terminations in junction boxes in accordance 
with Section 632. Route and form the cable to allow access to the terminal screws. Do not cover 
the terminal identification numbers with the cable. 

635-4 Relocation of Pull, Splice, and Junction Boxes. 
 Relocation of pull, splice, and junction boxes shall consist of removing an existing box 
and installing the box at the location shown in the Plans. Restore the area of the box removal and 
relocation to the condition of the adjacent area. The costs for restoration will be included in the 
Contract unit price of the relocation. 
 Boxes damaged due to the Contractor’s operations must be replaced by the Contractor at 
no cost to the Department. Replacement boxes must be of the same material and size of the 
existing box, unless directed otherwise by the Engineer. 

635-5 Warranty. 
 Ensure all pull, splice, and junction boxes have a manufacturer’s warranty covering 
defects for a minimum of one year from the date of final acceptance in accordance with 5-11 and 
Section 608. Ensure the warranty includes providing replacements, within 30 calendar days of 
notification, for defective parts and equipment during the warranty period at no cost to the 
Department or the maintaining agency. 

635-6 Method of Measurement. 
 The Contract unit price each for pull, splice, and junction box, furnished and installed, 
will consist of the pull, splice, and junction box including all required hardware for the type of 
box and location as specified in the Contract Documents, and all labor and materials necessary 
for a complete and accepted installation. 

635-7 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, except 
grounding. 
 No separate payment will be made for the removal of pull, splice, and junction boxes. 
 Payment will be made under: 

Item No. 635-  2- Pull and Splice Boxes - each. 
Item No. 635-  3- Junction Boxes - each. 
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SECTION 639 
ELECTRICAL POWER SERVICE ASSEMBLIES 

639-1 Description. 
 Power service assemblies are utilized for signals, lighting, ITS, and other roadway 
applications. Install electrical power service assemblies for either overhead service or 
underground service in accordance with the details shown in Standard Plans, Index 639-001 or 
639-002. 
 Coordinate with the power company to provide electrical service to the locations shown 
in the Plans. Consult and cooperate with the power company when power is needed at the service 
point. Furnish and install only those parts of the metering equipment or connections that are 
required by the power company in the locality involved. 

639-2 Definitions. 
 1. Overhead Service: A service assembly which is supplied electrical power from an 
overhead power company source. Include with an overhead electrical power service assembly 
the following components: 
  a. Weatherhead 
  b. Conduit 
  c. Electrical Service wire 
  d. Meter base (when required) 
  e. Service disconnect 
  f. Surge Protective Device 
 2. Underground Service: A service assembly which is supplied electrical power from an 
underground power company source. Include with an underground electrical power service 
assembly the following components: 
  a. Conduit 
  b. Electrical Service wire 
  c. Meter base (when required) 
  d. Service disconnect 
  e. Surge Protective Device 

639-3 Materials. 
 639-3.1 Weatherhead: Use a weatherhead made of a copper free aluminum alloy with 
three electrical service wire entrance holes, meeting National Electric Code (NEC) requirements. 
 639-3.2 Conduit: Use conduit meeting the requirements of Section 630. Meet the 
requirements of Section 562 for coating all field cut and threaded galvanized pipe. 
 639-3.3 Electrical Service Wire: For signal and ITS service points, use stranded copper 
wire with XHHW (cross-linked polyethylene (XLPE) high heat-resistant, water-resistant) 
insulation, rated at 600 V in dry and wet conditions, no smaller than No. 6 AWG for connections 
between service disconnect and traffic and ITS cabinets, unless otherwise shown in the Plans. 
  For lighting service points, use single-conductor cable Type THWN-2 no smaller 
than No. 6 AWG for connections between service disconnect and load center. 
 639-3.4 Meter Base: Use meter bases approved by the local electric power company. 
 639-3.5 Service Disconnect: 
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  639-3.5.1 Enclosure (Cabinet): Use an enclosure conforming to National 
Electrical Manufacturers Association (NEMA) Standards for Type 3R, Type 3S or Type 4, made 
of galvanized steel, aluminum, stainless steel or other materials approved by the Engineer. 
Ensure that the enclosure has a hinged door which can be locked with a padlock. Provide 
padlock and two keys. Do not use external handles or switches. Ensure that the inside 
dimensions meet NEC requirements. 
  639-3.5.2 Circuit Breaker: Use a manually resettable circuit breaker which has a 
current rating above the current rating of the circuit breaker to which electrical power is 
provided. Do not use less than a 40A circuit breaker. 
 639-3.6 Surge Protective Device: Use a lightning arrester rated for a maximum 
permissible line to ground voltage of 175 VAC. 
 639-3.7 Electrical Power Transformer: Provide a dry type, air-cooled, factory 
assembled transformer. All units must be UL listed under the requirements of UL 5085 and 
UL 1561, IEEE Standard 259, and meet the requirements of NEMA ST-20. Provide transformers 
for the primary and secondary voltages indicated on the Plans. Provide two 2.5% full capacity 
below normal taps and two 2.5% above normal taps on the primary side. All taps are full 
capacity taps. 
  639-3.7.1 Enclosure: Use an enclosure conforming to NEMA Standards for 
Type 3R, made of hot-dip galvanized steel, aluminum, stainless steel or other materials approved 
by the Engineer. 
  639-3.7.2 Electrical Rating: Transformer electrical ratings may range from 
3 KVA to 300 KVA, 120V to 600 V, single phase or three phase, primary or secondary, as 
shown in the plans. 
  639-3.7.3 Temperature classifications: Transformers rated less than 15 KVA 
shall utilize Class 180 or 185 insulation systems, with a 115°C or lower winding temperature 
rise. Transformers rated 15 KVA and greater shall utilize Class 220 insulation systems, with a 
150°C or lower winding temperature rise. The transformer shall utilize an insulation system that 
has been properly temperature classified in accordance with NEMA ST-20. 
  Encapsulated transformers rated 15KV A to 25KV A using a Class 180 or 185 
insulation system with a 115°C or lower winding temperature rise may be utilized if approved by 
the Engineer. Transformer windings shall be all aluminum or all copper. 
  639-3.7.4 Load rating: Furnish and install transformers with load ratings as 
described in the Plans. Transformers shall be capable of operating continuously at 100 percent of 
nameplate rating in an ambient temperature not exceeding 40°C. Transformers 5 KVA and above 
shall be capable of meeting overload requirements per ANSI C57.96 with normal life 
maintained. 
  639-3.7.5 Sound rating: Sound levels shall not exceed the following: 
 

Table 639-1 
Transformer Rating (KVA) Average Sound Level Decibels 

per NEMA ST-20 
0-9 40 

10-50 45 
51-150 50 
150-300 55 
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 639-3.8 Attachment Hardware: Use attachment hardware that meets the requirements 
of Section 603. 

639-4 Installation Requirements. 
 639-4.1 General: Meet the following requirements for the installation of individual 
components of the electrical power service assembly: 
  Use extreme care and caution in the installation of all components of the electrical 
power service assembly. 
  Follow installation procedures recommended by NEC and National Electrical 
Safety Code (NESC). 
  Consider the location of electrical power service assemblies as shown in the Plans 
to be approximate, and coordinate with the appropriate electrical power company authority to 
determine the exact locations of each assembly. 
  Do not use transformers or spliced electrical wire on a traffic signal power 
service. 
 639-4.2 Weatherhead: Securely attach the weatherhead to the upper end of the conduit 
which extends upward from the meter base (or service disconnect if a meter base is not required) 
to a minimum height of 22 feet above grade. 
 639-4.3 Conduit: Securely attach all conduit to the pole or cabinet with a maximum 
distance of 5 feet between conduit attachment hardware. 
 639-4.4 Electrical Service Wire: Install the electrical service wire in a manner which 
will ensure that damage to the installation will not occur. 
  Ensure that the service wire is of sufficient length after installation in the conduit 
to provide for attachment to the power company service and for termination within the cabinet 
for which power is required. 
  Use waterproof gel-filled splices to splice electrical wires in pull boxes only when 
the length of the cable run prohibits use of continuous wire. Wire nuts and electrical tape splicing 
are not acceptable. 
 639-4.5 Meter Base: When a meter base is required, securely fasten the meter base to the 
pole or cabinet. Install pole mounted meter bases at a minimum height of 5-1/2 feet above grade 
when measured from the center of the meter base or meet the local electric power company 
requirement, whichever is greater. 
 639-4.6 Service Disconnect: Securely fasten the service disconnect to the pole (or 
cabinet with the Engineers approval), and electrically position the service disconnect between the 
service meter and the traffic control device cabinet to which electrical service is being supplied. 
Install pole mounted service disconnects a minimum of 4 feet above grade when measured from 
the bottom of the disconnect. For cabinet installations, mount the service disconnect at a height 
approved by the Engineer or as shown in the Plans. 
 639-4.7 Electrical Power Transformer: Follow installation procedures recommended 
by NEMA ST-20, National Electric Code (NEC), and National Electrical Safety Code (NESC). 
Set the ground mount transformer unit level on the pad and secured to the pad with bolts. Pole 
mount transformers are required to be fastened securely to the pole using bolts, stainless steel 
straps, or galvanized strut channel. 
 Conduct field acceptance testing in accordance with Section 611. Perform local field 
inspection at each site to verify and confirm the following: 
  1. Check wiring connections for damage and torque, as applicable, prior to 
energizing the transformer. 
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  2. Check grounding and bonding of transformer enclosure. Ensure that 
separately derived systems, which are required to be grounded by the NEC 250.30 or the Plans, 
are fitted with an appropriately installed and sized system bonding jumper in accordance with the 
NEC 250.30. 
  3. Measure primary and secondary voltages under normal load conditions. 

639-5 Method of Measurement. 
 639-5.1 General: Measurement for payment will be in accordance with the following 
work tasks. 
  Payment for electrical service wire between service disconnect and traffic cabinet 
is based upon the distance of the cable run and includes payment for all conductors used in the 
run. For lighting applications, payment for service conductors will be made in accordance with 
Section 715. 
  Payment for conduit and electrical service wire which is vertically attached to the 
electrical power assembly is considered incidental and paid under item 639-1. 
 639-5.2 Furnish and Install: The Contract unit price per foot of electrical service wire, 
or the Contract unit price each for electrical service disconnect, furnished and installed, will 
include furnishing all materials and hardware as specified in the Contract Documents, and all 
labor, equipment, and miscellaneous materials necessary for a complete and accepted 
installation. 
 639-5.3 Furnish: The Contract unit price per foot of electrical service wire, or the 
Contract unit price each, for electrical service disconnect, furnished, will include the cost of the 
required materials and hardware as specified in the Contract Documents, plus all shipping and 
handling costs involved in delivery as specified in the Contract Documents. 
 639-5.4 Install: The Contract unit price per foot of electrical service wire, or the Contract 
unit price each, for electrical service disconnect, installed, will include all labor, equipment, and 
miscellaneous materials necessary for a complete and accepted installation. The Engineer will 
supply electrical service wire or electrical service disconnect. 
 639-5.5 Electrical Power Service: The Contract unit price per assembly for electrical 
power service will include furnishing and installing all material and hardware as specified in the 
Contract Documents, and all labor and equipment necessary to make a complete and accepted 
installation. 
 639-5.6 Electrical Power Transformer: The Contract unit price for each Electrical 
Power Transformer will include furnishing, installing, and testing all materials and hardware as 
specified in the Contract Documents, and all labor, equipment, and miscellaneous materials 
necessary for a complete and accepted installation. 

639-6 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 639-  1- Electrical Power Service - per assembly. 
Item No. 639-  2- Electrical Service Wire - per foot. 
Item No. 639-  3- Electrical Service Disconnect - each. 
Item No. 639-  6- Electrical Power Transformer - each. 

 

873 FY 2024-25



SECTION 641 
PRESTRESSED CONCRETE POLES 

641-1 Description. 
 Furnish and install prestressed concrete poles as shown in the Plans. 
 Obtain precast, prestressed concrete poles from a manufacturing plant that is currently on 
the Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet 
the requirements of Section 105. 
 Ensure that each pole is constructed and permanently and legibly marked in accordance 
with Standard Plans, Index 641-010, including the date cast. Concrete closed circuit television 
(CCTV) poles must be constructed and permanently and legibly marked in accordance with 
Standard Plans, Index 641-020, unless shown otherwise in the Plans. The marking shall be 
visible after installation. 
 Ensure that the shipment of the products to the job site meets the requirements of 
450-16.3 and Section 105. 

641-2 Materials. 
 641-2.1 Poles: Meet the following requirements: 

Portland Cement Concrete* ............................... Section 346 
Reinforcing Steel ......................................................... 931-1 
Prestressed Strands....................................................... 933-1 
Spiral Reinforcing ...........................................ASTM A1064 
* Class VI 

 641-2.2 Camera Lowering Device: Use lowering devices that meet the requirements of 
Section 996 and are listed on the Department’s Approved Product List (APL).  
  641-2.2.1 Connector Block: Lubricate all components, including the connector 
block and contacts, in accordance with the manufacturer’s recommendations.  
  641-2.2.2 Lowering Tool: Provide a minimum of one lowering tool and any 
additional tools as required in the Plans. Deliver the lowering tool to the Department before final 
acceptance. 
  641-2.2.3 Wiring: All wiring must meet NEC requirements and be installed in 
accordance with the equipment manufacturers’ recommendations for each device connected on 
the pole, at the lowering device, and in the field cabinet. 
  641-2.2.4 External-Mount Lowering System Enclosure for Mounting to 
Existing Structures: The cabinet must allow for unobstructed operation of the winch, access for 
servicing and provide sufficient clear area for operation of the winch manually and with an 
electric drill. Include a pin tumbler lock keyed for use with a No. 2 key and two keys, unless 
otherwise directed by the Plans.  Provide all necessary mounting hardware, conduits, standoffs, 
and conduit mounts required for a complete and functional system. 

641-3 Concrete Pole Construction. 
 Construct concrete poles in accordance with Section 450. Assume responsibility for 
performance of all quality control testing and inspections required by Sections 346 and 450; 
however, the PCI personnel certifications are not required. Plant certification, in accordance with 
Section 105, is not required for plants that manufacture prestressed concrete poles. 
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641-4 Installation Requirements. 
 641-4.1 General: Furnish poles of the type and length shown in the Plans. Provide 
catenary cable of the size shown in the Plans. Ground poles in accordance with Section 620. 
Install span wire assemblies in accordance with Section 634. 
  Do not consider the poles acceptable for use if the camber of the pole, measured 
as the maximum deviation between the centerline of the pole and a straight line connecting the 
centroids of the cross-sections at each end of the pole, is greater than the total pole length in 
inches divided by 140. 
 641-4.2 Foundations: Provide foundations 3 feet 6 inches in diameter and of the depth 
specified in the Plans for strain poles used for span wire support of traffic signals. Provide 
foundations for concrete CCTV poles in accordance with Standard Plans, Index 641-020. 
Provide foundations for all other pole applications as specified in the Plans. Construct the 
foundation with concrete as specified in Section 347. 
  For the excavation and backfill of the foundation, meet the requirements specified 
in 125-4 and 125-8.2 with the exception of the backfill density. In lieu of the requirements for 
obtaining the specified density, the Contractor may hand tamp the backfill in 4 inch maximum 
layers or machine tamp the backfill in 6 inch maximum layers. When performing such 
operations, ensure that the material is neither dry nor saturated. The Contractor may backfill with 
concrete. 
  Use forms, when required, meeting the requirements of 400-5. If the foundation is 
cast in an oversize hole, place the concrete in the top 6 inches in a form. Trowel all exposed 
surfaces to a smooth finish. 
 641-4.3 Orientation of Poles: For poles supporting one catenary wire, orient the pole so 
that the load face is perpendicular to the catenary wire. For poles supporting two catenary wires, 
orient the pole so that the load face is perpendicular to a line bisecting the angle between the two 
catenary wires. 
  Rake pole back from the span wire as necessary to achieve a final rake of 1/2 inch 
per foot, plus or minus 1/4 inch. 
 641-4.4 Camera Lowering Device: Install the lowering device in a manner that does not 
place the operator directly under the device when it is being raised or lowered. Submit 
documentation showing connector block pin assignment for approval prior to installation. 
  The divided support arm and receiver brackets must self-align the contact unit 
with the pole centerline during installation. Additionally, the lowering device support arm must 
self-align the disconnect unit and attached device with the pole centerline and remain centered 
after installation, without moving or twisting. 
  House the stainless steel lowering cable inside 1.25 inch PVC conduit and provide 
a conduit mount adapter for the interface between the conduit and the internal back side of the 
lowering device. 
  The connection between the lowering device and tenon must be weather resistant. 
Use conduit straps to secure lowering cable conduit to the pole for externally mounted lowering 
systems. Stainless steel bands will not be allowed. Ensure that only the lowering cable is in 
motion inside the pole when the lowering device is operated. All other cables must remain stable 
and secure during lowering and raising operations. Label all wire leads with their function, label 
spares as spares. Install the correct length of lowering cable to prevent cable slack and to prevent 
the cable from jumping off the winch spool. The lowering cable strands must not twist or unwind 
when the lowering device is operated. 
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  Ensure that crimps and other cable connection hardware associated with the 
lowering cable do not come in direct contact with the winch tool or guides when operating the 
system. 
  Furnish the Engineer with the manufacturer recommended field installation 
instructions, inspection instructions (including recommended schedules and procedures), and 
operating instructions. 

641-5 Pole Removal. 
 When removal of the pole and partial foundation removal is specified in the Plans, the 
remaining pole, foundation and any protrusions, such as pole keys, dead men, guying apparatus, 
conduit, anchor bolts, or reinforcing steel, must be removed to a minimum depth of 4 feet below 
existing grade. 
 When removal of the pole and complete foundation removal is specified in the Plans 
completely remove each pole including the foundation and all accessories and attachments, such 
as pole keys, dead men, guying apparatus, conduit, anchor bolts, and reinforcing steel. 
 Disconnect span wires carefully at the pole, and salvage all usable hardware and 
attachment devices as determined by the Engineer. Remove all devices supported by the span 
wire (including wiring) prior to the removal of the span wire. 

641-6 Method of Measurement. 
 641-6.1 General: Measurement for payment will be in accordance with the following 
work tasks. 
 641-6.2 Furnish and Install: The Contract unit price for prestressed concrete poles, 
furnish and install, will consist of the pole plus all labor, concrete for the foundation and other 
materials necessary for a complete and accepted installation as specified in the Contract 
Documents. 
 641-6.3 Pole Removal:  
  641-6.3.1 Pole Removal Partial: The quantity to be paid for will be the removal 
of each pole, including the foundation and all accessories and attachments, to a depth of not less 
than 4 feet below existing grade. 
  641-6.3.2 Pole Removal Complete: The quantity to be paid for will be the 
complete removal of the pole, foundation and all accessories and attachments. 

641-7 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 641- Prestressed Concrete Poles - each. 
Item No. 641- Concrete CCTV Pole - each. 
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SECTION 646 
ALUMINUM POLES, PEDESTALS, AND POSTS 

646-1 Description. 
 The work in this Section consists of furnishing and installing aluminum poles, pedestals, 
and posts at the locations shown in the Plans and in accordance with the details shown in the 
Plans and Standard Plans, subject to a five-year warranty period as defined herein. The warranty 
period will apply only when aluminum poles, pedestals, and posts are painted as called for in the 
Contract Documents. An aluminum pedestal consists of a pole and a transformer base. 

646-2 Materials. 
Meet the following requirements: 

Portland Cement Concrete* ................................Section 346 
Anchor Bolts and Shims .....................................Section 962 
Poles and Posts ....................................................Section 965 
Transformer Base** ............................................Section 965 

  *Class II 
  **Use products listed on the Department’s Approved Products List (APL) 
 646-2.1 Poles and Posts: Poles used with transformer bases must be threaded with No. 8 
NPT threads. Sufficient threads are required to fully seat the pole into the hub of the pedestal 
base. 
 646-2.2 Anchor Bolts: Provide Grade 55 anchor bolts, 3/4-inch diameter, 18-inches 
long, with double nuts. For each bolt, provide two 3/4-inch heavy hex nuts and one 3/16-inch 
thick by 3-inch round plate washer or one Type 1 washer. 
 646-2.3 End Caps: Provide end caps sized for nominal 4-inch Schedule 40 4-1/2-inch 
outside diameter aluminum poles. The cap must be a minimum of 1/4-inch thick and tapped for 
at least two set screws. Set screws will be provided with the end cap. 
 646-2.4 Shims: Provide U-shaped galvanized steel shims 2-inches wide by 2-1/2 inches 
long, shaped to fit around a 3/4-inch anchor bolt. 

646-3 Coatings. 
 646-3.1 Painting: 
  646-3.1.1 General: When required by the Contract Documents, provide painted 
aluminum poles, pedestals, and posts. Provide products that will meet specification requirements 
throughout the warranty period. Meet the color requirement as specified in the Contract 
Documents. Provide the Engineer with two metal sample coupons, a minimum of 
2 inches by 4 inches, painted concurrently and with the same paint as was used on the first LOT 
of any aluminum poles, pedestals, and posts delivered to the jobsite. Submit sample coupons and 
manufacturer product data sheets to the Engineer along with the delivery of the first shipment of 
any painted aluminum poles, pedestals, and posts delivered to the jobsite. At the time of their 
delivery, the sample coupons described in this paragraph must match the color of the aluminum 
poles, pedestals, and posts to within 1ΔE measured as specified in 975-4. If the delivered sample 
coupons exhibit a difference in color from the poles, pedestals, and posts greater than 1ΔE then 
the sample coupons will be considered unacceptable and no payment shall be made for the 
materials which the sample coupons represent. Those materials shall not be accepted by the 
Department until acceptable representative sample coupons in accordance with the requirements 
of this Section have been submitted to the Engineer. 
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  646-3.1.2 Responsible Party Warranty: When the Contract Documents call for 
painted aluminum poles, pedestals, and posts, the Contractor shall designate a responsible party 
to accept responsibility. The responsible party designated by the Contractor must execute and 
submit to the Department a form, provided by the Department, prior to the first delivery to the 
jobsite of any painted aluminum poles, pedestals, and posts, stipulating that the responsible party 
accepts responsibility for ensuring the coating system adhesion and color retention requirements 
as specified in 975-4 are met for a period of five years after final acceptance in accordance with 
5-11. The responsible party shall also bear the continued responsibility for performing all 
remedial work associated with repairs of any adhesion or color retention failure as defined in 
Section 975, as to which notice was provided to the responsible party within the five year 
warranty period. Failure to timely designate the responsible party will result in the Contractor 
being the responsible party unless otherwise agreed to in writing by the Department. The 
responsible party shall be either the Contractor or the supplier of the painted aluminum poles, 
pedestals, and posts. When the responsible party is the fabricator, the responsible party shall be 
one of the fabricators listed on the Prequalified Painted Galvanized Steel and Aluminum 
Products Fabricators List. This list may be viewed on the Department’s website at the following 
URL: https://www.fdot.gov/construction/Engineers/PaintedPoleSuppliers.shtm. 
   Upon final acceptance of the Contract in accordance with 5-11, the 
Contractor’s responsibility to ensure that the coating system adhesion and color retention 
requirements specified in 975-4 will terminate. The obligations of the responsible party set forth 
in this Section shall start at final acceptance of the Contract in accordance with 5-11 and 
continue thereafter until expiration of the five-year warranty period. 

646-4 Remedial Work. 
 During the painting warranty period, the responsible party shall perform all painting 
remedial work necessary to meet the requirements of this Specification at no cost to the 
Department. Such remedial work shall be performed within 180 days of notification of a failure 
by the Department or by the determination of the Statewide Disputes Review Board. Failure to 
perform such remedial work within the time frame specified will result in the work being 
performed by other forces at the responsible party’s cost. 
 If the responsible party is the fabricator, the fabricator will be removed from the 
Prequalified Painted Galvanized Steel and Aluminum Products Fabricators List for a minimum 
of six months or until payment in full for the correction of the deficiencies or defects has been 
made, whichever is longer. 
 If the responsible party is the Contractor, the Department will suspend, revoke, or deny 
the responsible party’s certificate of qualification under the terms of Section 337.16(d)(2), 
Florida Statutes, for a minimum of six months or until payment in full for the correction of the 
deficiencies or defects has been made, whichever is longer. 

646-5 Statewide Disputes Review Board. 
 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 
disputes that may arise involving administration and enforcement of this Specification related to 
the painting remedial work performed during the warranty period. The Responsible Party and the 
Department acknowledge that use of the Statewide Disputes Review Board is required, and the 
determinations of the Statewide Disputes Review Board for disputes arising out of this 
Specification will be binding on both the Responsible Party and the Department, with no right of 
appeal by either party. Meet the requirements of 8-3. 
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646-6 Installation. 
 646-6.1 General: Verify the length of the column supports in the field prior to 
fabrication to permit the appropriate sign or signal height. 
 646-6.2 Foundations: Construct foundations in accordance with the applicable Standard 
Plans. 
  The Contractor may use precast foundations in augered or excavated holes that 
are a minimum of 12 inches larger than each axis dimension of the precast foundation. The holes 
must be clean and without loose material. Obtain precast foundations from a manufacturing plant 
that is currently on the Department’s Production Facility Listing. Producers seeking inclusion on 
the list shall meet the requirements of Section 105. Fill the voids around precast foundations with 
flowable fill meeting the requirements of Section 121 or clean sand placed using hydraulic 
methods to a level of 6 inches below grade. 
 646-6.3 Setting Anchor Bolts: Set anchor bolts 90 degrees apart with a bolt circle 
diameter of 14 inches. Adjust anchor bolts to a plumb line and hold rigidly in position to prevent 
displacement while pouring concrete. 
 646-6.4 Installation: Do not erect poles until the concrete strength is at least 2500 psi. 
Plumb the poles after erection using shims if necessary to obtain precise alignment. 
 646-6.5 Grounding: Meet the requirements of Section 620 and the applicable Standard 
Plans. 

646-7 Method of Measurement. 
 The Contract unit price per each for aluminum pedestals and posts, furnished and 
installed, will include all materials and equipment as specified in the Contract Documents, and 
all labor and materials necessary for a complete and accepted installation. 
 Payment for removal of aluminum poles will include the complete removal of the pole 
and foundation, pedestrian detector and pedestrian signal. Separate payment for the removal of 
the pedestrian detector and pedestrian signal will be made only when the pole/pedestal is to 
remain. 
 Payment for grounding will be incidental to the pedestal or post. 

646-8 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 646- Aluminum Poles - per each. 
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SECTION 649 
GALVANIZED STEEL POLES, MAST 

ARMS, AND MONOTUBE ASSEMBLIES 

649-1 Description. 
 The work in this Section consists of furnishing and installing galvanized steel strain 
poles, galvanized steel mast arms, galvanized steel monotube assemblies, and galvanized steel 
CCTV poles in accordance with the details shown in the Contract Documents, subject to a five 
year warranty period as defined herein. The warranty period will apply only when poles, mast 
arms or steel monotube assemblies are painted as called for in the Contract Documents. 

649-2 Materials. 
 649-2.1 Pole Assembly: Use pole assemblies as shown in the Standard Plans when 
standard mast arm assemblies, standard strain pole assemblies, or standard steel CCTV pole 
assemblies are required by the Contract Documents. 
  Obtain poles, assemblies from a fabrication facility that is listed on the 
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 
requirements of Section 105. 
  Obtain poles and mast arms from a fabrication facility that is approved in one of 
the following fabrication categories: 
   1. American Institute of Steel Construction, Highway Component 
Manufacturer 
   2. American Welding Society, Certified Welding Fabricator 
   3. Canadian Welding Bureau, Fusion Welding of Aluminum (W47.2) 
  Use coating products meeting the requirements of Section 975. 
  Use grouts meeting the requirements of Section 934 and listed on the 
Department’s Approved Product List (APL). 
  Use water meeting the requirements of Section 923. 
  Use membrane curing compounds meeting the requirements of Section 925. 
 649-2.2 Camera Lowering Device: Meet the requirements of 641-2.2. 

649-3 Fabrication. 
 Fabricate poles, mast arm, and monotube assemblies and miscellaneous hardware in 
accordance with the Contract Documents. Cut all materials to the final dimensions and complete 
all welding prior to galvanizing. Obtain all components for individual strain poles, mast arm and 
monotube assemblies from the same fabricator. Obtain the luminaire and bracket from other 
sources, when necessary. 
 All welds must be visually inspected for final approval by an actively certified welding 
inspector, qualified through the American Welding Society. A certifying statement from the 
welding inspector must be provided with the components. The document must identify the 
project information, date of inspection, welding inspector name, and inspector certification 
number. 
 Affix an aluminum identification tag which will be visible from the handhole or located 
inside the terminal box containing the information described in the Standard Plans. 
 Before shipping, assemble monotube assemblies to assure proper fit. Monotube 
assemblies may be separated for shipment. 
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 For mast arms, use adequate manufacturing controls to assure proper fit, ensuring 
dimensional tolerances are met and that mast arm to pole connections can achieve a snug-tight 
condition as defined in 649-7. 
 Ensure all components are protected from damage during shipping and handling by 
wrapping or other effective methods. Replace any component, which the Engineer determines is 
damaged beyond repair, at no additional cost to the Department. If components are wrapped for 
shipment, remove wrappings no later than five days after receipt of components or immediately 
if the wrappings become saturated. Post these instructions in brightly colored wording on the 
wrapper. Failure to comply with these instructions may lead to damage of the coating system and 
will be cause for the rejection of the component. 

649-4 Coatings. 
 649-4.1 Galvanizing: Galvanize all components in accordance with ASTM A123, except 
galvanize all fastener assemblies in accordance with Section 962. Use galvanizing methods 
which provide surfaces suitable for painting. 
 649-4.2 Surface Preparation: Prepare all galvanized surfaces to be painted in 
accordance with ASTM D6386 and the manufacturer of the coating system’s specifications. 
Provide a clean and suitable galvanized surface that maximizes coating system adhesion. 
  Measure the thickness of the zinc coating after completion of surface preparation 
using a magnetic thickness gage in accordance with ASTM A123. Ensure sufficient galvanizing 
remains on the substrate to meet the requirements of ASTM A123 and the Contract Documents. 
Correct any deficient areas to the satisfaction of the Engineer at no additional cost to the 
Department. 
 649-4.3 Painting: 
  649-4.3.1 General: When required by the Contract Documents, provide painted 
poles, mast arms and monotube assemblies. Provide products from a fabricator on the 
Department’s list of Prequalified Painted Galvanized Steel and Aluminum Products Fabricators 
List. Provide products that will meet specification requirements throughout the warranty period. 
Meet the color requirement as specified in the Contract Documents. Provide the Engineer with 
two metal sample coupons, a minimum of 2 inches by 4 inches, painted concurrently and with 
the same paint as was used on the first LOT of any poles, mast arms and monotube assemblies 
delivered to the jobsite. Submit sample coupons and manufacturer product data sheets to the 
Engineer along with the delivery of the first shipment of any painted poles, mast arms or 
monotube assemblies delivered to the jobsite. At the time of their delivery, the sample coupons 
described in this paragraph shall match the color of the poles, mast arms and monotube 
assemblies to within 1ΔE when measured as specified in 975-4. The Engineer will perform a 
visual color comparison between the delivered products and sample coupons. The Engineer may 
evaluate and document any color difference by measuring as specified in 975-4. If the delivered 
sample coupons exhibit a difference in color from the poles, mast arms and monotube assemblies 
greater than 1ΔE then the sample coupons will be considered unacceptable and no payment shall 
be made for the materials which the sample coupons represent. Those materials shall not be 
accepted by the Department until acceptable representative sample coupons in accordance with 
the requirements of this Section have been submitted to the Engineer. 
  649-4.3.2 Responsible Party Warranty: When the Contract Documents call for 
painted galvanized steel poles, mast arms or monotube assemblies, the Contractor shall designate 
a responsible party to accept responsibility. The responsible party designated by the Contractor 
must execute and submit to the Department a form, provided by the Department, prior to the first 
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delivery to the jobsite of any painted poles, mast arms or monotube assemblies, stipulating that 
the responsible party accepts responsibility for ensuring the coating system adhesion and color 
retention requirements as specified in 975-4 are met for a period of five years after final 
acceptance in accordance with 5-11. The responsible party shall also bear the continued 
responsibility for performing all remedial work associated with repairs of any adhesion or color 
retention failure as defined in Section 975, as to which notice was provided to the responsible 
party within the five-year warranty period. Failure to timely designate the responsible party will 
result in the Contractor being the responsible party unless otherwise agreed to in writing by the 
Department. The responsible party shall be either the Contractor or the fabricator. When the 
responsible party is the fabricator, the responsible party shall be one of the fabricators listed on 
the Prequalified Painted Galvanized Steel and Aluminum Products Fabricators List. This list may 
be viewed on the Department’s website at the following URL: 
https://www.fdot.gov/construction/Engineers/PaintedPoleSuppliers.shtm  
   Upon final acceptance of the Contract in accordance with 5-11, the 
Contractor’s responsibility to ensure that the coating system adhesion and color retention 
requirements specified in 975-4 will terminate. The obligations of the responsible party set forth 
in this Section shall start at final acceptance of the Contract in accordance with 5-11 and 
continue thereafter until expiration of the five-year warranty period. 

649-5 Remedial Work. 
 During the painting warranty period, the responsible party shall perform all painting 
remedial work necessary to meet the requirements of this Specification at no cost to the 
Department. Such remedial work shall be performed within 180 days of notification of a failure 
by the Department or by the determination of the Statewide Disputes Review Board. Failure to 
perform such remedial work within the time frame specified will result in the work being 
performed by other forces at the responsible party’s cost. 
 If the responsible party is the fabricator, the fabricator will be removed from the 
Prequalified Painted Galvanized Steel Poles and Aluminum Products Fabricators List for a 
minimum of six months or until payment in full for the correction of the deficiencies or defects 
has been made, whichever is longer. 
 If the responsible party is the Contractor, the Department will suspend, revoke, or deny 
the responsible party’s certificate of qualification under the terms of Section 337.16(d)(2), 
Florida Statutes, for a minimum of six months or until payment in full for the correction of the 
deficiencies or defects has been made, whichever is longer. 

649-6 Statewide Disputes Review Board. 
 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 
disputes that may arise involving administration and enforcement of this Specification related to 
the painting remedial work performed during the warranty period. The Responsible Party and the 
Department acknowledge that use of the Statewide Disputes Review Board is required, and the 
determinations of the Statewide Disputes Review Board for disputes arising out of this 
Specification will be binding on both the Responsible Party and the Department, with no right of 
appeal by either party. Meet the requirements of 8-3. 

649-7 Installation. 
 Install foundations in accordance with Section 455. Do not install poles, mast arm poles, 
or monotubes until the foundation has achieved 70% of the specified 28-day concrete strength 
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and verifying test results have been submitted to the Engineer. Determine concrete strength from 
tests on a minimum of two test cylinders prepared and tested in accordance with ASTM C31 and 
ASTM C39. Before erecting the pole, clean the top of the foundation of any laitance, oils, grease 
or any other deleterious materials. Erect strain poles in an orientation which considering the rake 
and the application, cable forces will produce a plumb pole. Erect monotubes plumb at the time 
of installation. Plumb the pole supporting mast arms after the mast arms, traffic signals or sign 
panels have been placed. 
 If the traffic signals and/or sign panels are not in place within two working days after the 
mast arm is erected, furnish and install a 3 foot x 2 foot blank sign panel on the bottom of each 
mast arm within 6 feet of the mast arm tip and plumb the pole. Re-plumb the pole supporting 
mast arms after installation of traffic signals and sign panels. 
 Install ASTM F3125, Grade A325 bolt, nut, and washer assemblies in accordance with 
the following. Use bolt, nut and washer assemblies that are free of rust and corrosion and are 
lubricated properly as demonstrated by being able to easily hand turn the nut on the bolt thread 
for its entire length. Tighten nuts to a snug-tight condition to bring the faying surfaces of the 
assembly into firm contact with plies solidly seated against each other, but not necessarily in 
continuous contact. Snug-tight is defined as the maximum nut rotation resulting from the full 
effort of a person using an ordinary spud wrench. Visually inspect the connection after snugging 
all bolts, ensuring firm contact has been achieved at a minimum between faying surfaces beneath 
bolts within one bolt diameter of bolt hole edges. Re-snug bolts in a connection where faying 
surfaces are not in firm contact. After bringing the faying surfaces to a snug-tight condition, 
tighten nuts in accordance with Table 460-7, Nut Rotation from the Snug-Tight Condition. 
Maintain as close to uniform contact pressure as possible on the faying surfaces during snugging 
and turn-of-nut process by utilizing suitable erection methods and a bolt tightening pattern that 
balances the clamping force of each bolt, as closely as possible, with the equal clamping force of 
a companion bolt. 
 For this Specification, the retainer nuts (half-height or full-height) are installed on top of 
the plate washers and below the anchor nuts (full-height). Base plate installation steps are as 
follows: 
  1. Clean and lubricate the exposed threads of all anchor bolts. Clean and lubricate 
the threads and bearing surfaces of all leveling nuts. Re-lubricate the exposed threads of the 
anchor bolts and the threads of the leveling nuts if more than 24 hours have elapsed since earlier 
lubrication, or if the anchor bolts and leveling nuts have become wet since they were first 
lubricated. 
  2. Verify that the nuts can be turned onto the bolts past the elevation 
corresponding to the bottom of each in-place leveling nut and be backed off by the effort of a 
person using an ordinary spud wrench, without employing a pipe extension on the wrench 
handle. 
  3. Turn the leveling nuts onto the anchor bolts and align the nuts to the same 
elevation less than or equal to one bolt diameter from the top of the foundation. 
  4. Place structural plate washers on top of the leveling nuts; one washer 
corresponding to each anchor bolt. 
  5. Install the base plate onto the leveling nut washers, place structural plate 
washers on top of the base plate; one washer corresponding to each anchor bolt and turn retainer 
nuts onto the anchor bolts. 
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  6. Tighten retainer nuts against the top of the base plate to a snug-tight condition 
in a star pattern. A star tightening pattern is one in which the nuts on opposite or near opposite 
sides of the bolt circle are successively tightened in a pattern resembling a star. For an 8 bolt 
circle with bolts sequentially numbered 1 to 8, tighten nuts in the following bolt order: (1, 5, 7, 3, 
8, 4, 6, 2). 
  7. Tighten leveling nuts to a snug-tight condition in a star pattern. The distance 
from the bottom of the leveling nuts to the top of the concrete must not exceed one anchor bolt 
diameter after tightening. 
  8. Turn anchor nuts onto the anchor bolts and tighten each until it is in firm 
contact with the top surface of the retainer nut; then while preventing the retainer nut from 
rotating, tighten the anchor nut until it is snug-tight using a star pattern. Before final tightening of 
the anchor nuts, mark the reference position of each snug-tight retainer nut on one flat with a 
corresponding reference mark on the anchor nut and base plate on each bolt. Assure the retainer 
nut stays in this final position. Then while preventing the retainer nut from rotating, 
incrementally turn the anchor nuts using a star pattern until achieving the required nut rotation 
specified in Table 649-1. Turn the anchor nuts at least two full tightening cycles (passes). After 
tightening, verify the anchor nut rotation with respect to the retainer nut and verify the retainer 
nut has not rotated from its snug-tight condition with respect to the plate washer and base plate. 
Do not exceed the Table 649-1 value by more than 20 degrees. The final condition is a retaining 
nut that is snug-tight with respect to the plate washer, and an anchor nut that is rotated with 
respect to the reference mark on the retaining nut, plate washer, and base plate in accordance 
with Table 649-1. 
  9. Install a screen over the gap between the base plate and foundation concrete in 
accordance with 649-8, or place a structural grout pad in accordance with 649-9. 
 

Table 649-1 
Anchor Bolt Diameter (inches) Nut Rotation from Snug-Tight Condition 

≤ 1-1/2 1/3 turn 
> 1-1/2 1/6 turn 

 
 649-7.1 Camera Lowering Device Installation: Meet the requirements of 641-4.4. 

649-8 Screen Installation. 
 On steel strain poles and steel monotube assemblies, install a screen that will prevent 
vermin and debris from entering the gap between the bottom of the base plate and the top of the 
concrete foundation. Cover the entire gap with a wire screen, the bottom horizontal wire of 
which shall be in full contact with the surface of the concrete foundation and the top horizontal 
wire of which shall not extend beyond the top surface of the base plate. For the screen, use 
standard grade plain weave galvanized steel wire cloth with 1/2 inch x 1/2 inch mesh and 
0.063 inch diameter wires. Vertical screen wires shall not extend beyond the top and bottom 
horizontal wires of the screen. Use one continuous section of screen with only one overlapping 
splice where the ends come together and overlap the layers 3 inches minimum. Attach the screen 
to the vertical side of the base plate with self-tapping stainless steel screws (No. 8, 1/2 inch long) 
with stainless steel washers (1/4 inch inside diameter). Drill pilot holes into the base plate to 
facilitate screw installation. Install screws on 9 inch centers maximum and at least one screw 
shall be installed through the overlapping splice to clamp the layers together. Also clamp the 
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overlapping splice layers together just above the concrete foundation with an all stainless steel 
fastener assembly consisting of a machine screw (No. 8, 5/8 inch long), nut and two flat washers 
(1/4 inch inside diameter) and lock washer. Tightly clamp the screen layers between the flat 
washers. 

649-9 Structural Grout Pads. 
 On mast arm support structures, install a structural grout pad in accordance with the 
Standard Plans and manufacturer’s instructions. Prior to grout placement, flush the top of the 
foundation with water to remove any dirt and debris. 
 Mix grout to a fluid state in accordance with the manufacturer’s recommendations. Test 
the grout fluidity using ASTM C939 Flow Cone Method. Discard any grout with an 
unacceptable efflux time. 
 Do not use mechanical means to push or vibrate the grout. Clean any excess grout from 
the base plate. Verify that water inside the pole will drain freely through the installed drain hole. 

649-10 Method of Measurement. 
 The Contract unit price each for poles, mast arms, and monotube assemblies, furnished 
and installed, will include all materials specified in the Contract Documents, including the 
foundation, cover plates, caps, clamps, blank sign panel, luminaire bracket, all labor, equipment, 
miscellaneous materials and hardware necessary for a complete and acceptable installation. 
 The Contract unit price for removal of poles, mast arms, and monotube assemblies will 
include the removal of all attachments (arms, vehicle signals, light fixtures, pedestrian signals, 
pedestrian detectors and other incidentals). 
 When removal of the pole and partial foundation removal is called for, remove the pole, 
foundation, and all accessories or attachments (including pole keys, dead men, guying apparatus, 
conduit, anchor bolts and reinforcing steel) to a minimum depth of four feet below existing 
grade. 
 When removal of the pole and complete foundation removal is called for, completely 
remove the pole including the foundation and all accessories or attachments as listed above. 

649-11 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. Sign 
panels and signal assemblies will be paid for separately. 
 Payment will be made under: 

Item No. 649- Steel Mast Arm Assembly - each. 
Item No. 649- Steel Monotube Assembly - each. 
Item No. 649- Steel Strain Pole - each. 
Item No. 649- Steel CCTV Pole - each. 
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SECTION 650 
VEHICULAR TRAFFIC SIGNAL ASSEMBLIES 

650-1 Description. 
 Furnish and install vehicular traffic signal assemblies as shown in the Plans and Standard 
Plans. For additional requirements related to mounting and attaching the assemblies, see 
Section 659. 

650-2 Materials. 
 Use vehicular signal assemblies that meet the requirements of Section 995 and are listed 
on the Department’s Approved Product List (APL). Vehicular traffic signal assemblies must 
meet the requirements of Section 603 and the Institute of Transportation Engineers (ITE) 
Standard for Vehicle Traffic Control Signal Heads. 
 Provide vehicular traffic signal assemblies as a complete and functioning unit. 
Components include, but are not limited to, signal housing, light emitting diode (LED) signal 
modules, visors, backplates, and assembly hardware. 
 All sections of multi-section assemblies must be from the same manufacturer. 

650-3 Installation. 
 650-3.1 Preassembly: Pre-assemble the signal heads when more than one signal section 
is required prior to installation at the site. Furnish signal heads with LED modules, backplates, 
and visors. Use tunnel visors unless otherwise specified in the Contract Documents. Install the 
LED circular module in the door so that the UP arrow or the word UP or TOP is in the up 
orientation of the signal housing. Install the LED arrow modules in the signal housing door in the 
direction of the intended use. 
 650-3.2 Positioning of Signals: Consider the locations of the installed signals as shown 
in the Plans as sufficiently flexible as to allow for unanticipated field conditions at the site. The 
Engineer will direct any variations from the locations shown. Position adjacent signal faces no 
closer than 8 feet apart measured horizontally at 90 degrees to the traffic flow between centers of 
faces. 
  Regardless of the results of any scaled dimensions, consider the location shown in 
the Plans to be approximate. Position a signal face mounted on a span wire or mast arm as near 
as practical to the line of the driver’s normal view. 
  Ensure that all sections are of the same manufacturer and the section assemblies 
are uniform in appearance and alignment. 
 650-3.3 Clearances: Unless directed otherwise by the Engineer for unusual 
circumstances at the site, provide a vertical clearance of not less than 17 feet-6 inches and not 
more than 19 feet for traffic signals placed over the roadway. Measure such clearance for each 
span directly under the most critical signal assembly (in regards to clearance) for that span. Place 
signal assemblies on each span as near as practical to the same elevation as the critical signal 
assembly. 
  Ensure that the lowest point on pedestal-mounted and side-mounted signal heads 
is 12 feet above finished grade at the point of their installation. 
 650-3.4 Aiming of Signal Indication: For proper lateral orientation, aim signals after 
installing and before locking them in position. 
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 650-3.5 Wiring Connections: Do not splice signal cable. Connect the proper signal cable 
to the terminals in each signal head in order to provide the proper signal indication display when 
the cables are connected to the signal controller. Wire a separate neutral circuit and return it to 
the controller cabinet from each vehicular movement as shown in the Contract Documents. 
 650-3.6 Special Installation Requirements for Optically Programmed Signals: 
Install, direct (aim), and conceal optically programmed signals in strict accordance with the 
instructions of the manufacturer, using the materials furnished by the signal manufacturer, and 
with the direction of the Engineer. 
  Position the signals for maximum performance in accordance with the 
requirements shown in the Plans, and install them with rigid mounting assemblies, using elbows 
and plumbizers of such type as will provide for stability of the position of the signals. Do not use 
clevises in the supporting attachments. 
  Seal the cable routing to the signals to provide permanent water tightness. 
 650-3.7 Vertically Mounted Plastic Signal Head Assemblies: 
The top section of all multi-section (5-section, 3-section), vertically mounted, plastic signal 
assemblies must be constructed of die cast aluminum, unless the entire 3 (or more)-section 
plastic signal assembly is specifically approved and listed on the APL as a 12 inch plastic 3 (or 
more)-section vehicle assembly.  
  Single section signals may be constructed of die cast aluminum or plastic. 
 650-3.8 Backplates: Install backplates on all signal head assemblies.  
 650-3.9 Sealing Installed Signal Head Assembly: Ensure that the installed signal head 
assembly is sealed to exclude dust and moisture. Drill two, 1/4 inch drain holes in the bottom of 
the installed signal head assembly. 
 650-3.10 Concealing Signals Not in Use: Where traffic signals are installed and not put 
into service immediately, or placed out-of-service temporarily, conceal the signal head assembly 
by securely placing burlap bags or other covering approved by the Engineer over a weather 
resistant covering of non-transparent material open at the bottom to prevent condensation 
buildup. 
 650-3.11 Installation Sequence: Install all traffic signal assemblies at any intersection as 
a single operation unless a staged operation is approved by the Engineer. 
 650-3.12 Emergency Signal Heads: For new emergency fire stations signals, install 
12 inch signal heads for all three indications. For existing 8 inch emergency fire station signals, 
retrofit with 8 inch LED modules. The 8 inch LED optical unit must conform to the requirements 
of the ITE’s Performance Specification, Vehicle Traffic Control Signal Heads - Light Emitting 
Diode (LED) Circular Signal Supplement, dated June 27, 2005. 
 650-3.13 Transit Signal Heads: For transit signal priority at signalized intersections 
with bus queue jumper lanes, install 12 inch two-lens signal head assembly per the MUTCD, 
Figure 8C-3. The 12 inch LED optical unit indications must comply with the MUTCD, 
Section 8C.11 and as illustrated in Figure 8C-3. The 12 inch LED optical unit must conform to 
the requirements of the ITE’s Performance Specification, Vehicle Traffic Control Signal Heads-
Light Emitting Diode (LED) Circular Signal Supplement, dated June 27, 2005, regarding 
environmental requirements, transient protection, operating voltage range, and electronic noise. 
The indication (bar symbol) must measure 1-1/2 inches wide by 9 inches long. The indication 
must be capable of being displayed in any angle of orientation from horizontal to vertical. 
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650-4 Warranty. 
 Ensure that the signal housings, backplates, and any other signal assembly components 
have a manufacturer’s warranty covering defects for a minimum of three years from the date of 
final acceptance in accordance with 5-11 and Section 608. Ensure the warranty includes 
providing replacements, within 30 calendar days of notification, for defective parts and 
equipment during the warranty period at no cost to the Department or the maintaining agency. 
 Ensure that the LED signal modules have a manufacturer’s warranty covering defects for 
a minimum of five years from the date of final acceptance in accordance with 5-11 and 608. 
Ensure that the warranty includes providing replacements, within 30 calendar days of 
notification, for any defective parts and equipment (including falling below minimum intensity 
levels) during the warranty period at no cost to the Department or the maintaining agency. 

650-5 Method of Measurement. 
 The Contract unit price per assembly for vehicular traffic signal, furnished and installed, 
will consist of the traffic signal and all components necessary to make a complete unit, including 
mounting assemblies, backplates, visors, LED modules, labor, and materials necessary for a 
complete and accepted installation. 
 Separate payment for backplates will only be made for retrofitting existing signal heads, 
when called for in the Contract Documents. 

650-6 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 650-  1- Vehicular Traffic Signal - per assembly. 
Item No. 650-  2- Vehicular Signal Auxiliaries - per each. 
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SECTION 653 
PEDESTRIAN SIGNAL ASSEMBLIES 

653-1 Description. 
 Furnish and install pedestrian signal assemblies as shown in the Plans and Standard 
Plans, Index 653-001. Meet the requirements of Section 603. 

653-2 Materials. 
 Use pedestrian signals that meet the requirements of Section 995 and are listed on the 
Department’s Approved Product List (APL). Pedestrian signal assemblies must meet the 
requirements of the latest edition of the Federal Highway Administration’s (FHWA) Manual on 
Uniform Traffic Control Devices (MUTCD) and the Institute of Transportation Engineers (ITE) 
standard for Pedestrian Traffic Control Signal Indications. 

653-3 Installation. 
 653-3.1 General: Use pedestrian signal assemblies capable of being maintained, 
adjusted, and disassembled with ordinary hand tools. Pre-assemble the pedestrian signal, with the 
exception of mounting hardware, prior to installation at the site. Construct the pedestrian signal 
assembly (including the mounting hardware) to be a weather-tight unit. Conceal all conductors.  
 653-3.2 Placement: Position pedestrian signals and all mounting assembly members as 
either plumb or level, and symmetrically arranged. Align signals in the line of the pedestrian’s 
vision for the crosswalk being used. 
 653-3.3 Installation Sequence: Install all pedestrian signal assemblies at any intersection 
as a single operation unless a staged operation is approved by the Engineer. Do not install signals 
at any intersection until all other signal equipment, including the controller, and pedestrian 
detectors are in place and ready for operation, unless completely covered in accordance with 
650-3.10. 

653-4 Method of Measurement. 
 The Contract unit price per assembly for pedestrian signal assembly, furnished and 
installed, (including mounting hardware but not including poles or pedestals) will include all 
materials and equipment as specified in the Contract Documents, and all labor and materials 
necessary for a complete and accepted installation. 
 Payment for removal of pedestrian signal assemblies will be made only when the 
pole/pedestal is to remain. Otherwise, the removal of pedestrian signal assemblies are included in 
the removal of the pole or pedestal. 

653-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 653- Pedestrian Signal - per assembly. 
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SECTION 654 
MIDBLOCK CROSSWALK ENHANCEMENT ASSEMBLIES 

654-1 Description. 
 Furnish and install midblock crosswalk enhancement assemblies. 

654-2 Materials. 
 Use In-roadway light assemblies and rectangular rapid flashing beacon (RRFB) 
assemblies that meet the requirements of Section 995 and are listed on the Department’s 
Approved Product List (APL). Use hardware that meets the requirements of Section 603. 
 Pedestrian hybrid beacon assemblies must meet the physical and operational 
requirements of the latest edition of the MUTCD, Chapter 4F. The cabinet, signals, controller, 
pedestrian detectors, and other traffic control devices used to create a pedestrian hybrid beacon 
assembly must be listed on the APL.  

654-3 Installation Requirements. 
 Restore any areas impacted by the installation of the crosswalk enhancement assembly to 
original condition unless otherwise shown in the Plans. Install crosswalk enhancement assembly 
in accordance with the Americans with Disabilities Act Standards for Transportation Facilities. 
 Install post mounted RRFB assemblies in accordance with Standard Plans, Index 
654-001. Use sign panel attachment hardware in accordance with Standard Plans, Index 700-010. 
 Follow manufacturer recommendations on the number of RRFB units that are connected 
to the timer's output driver. The outside edges of RRFB indications, including any housings, 
shall not project beyond the outside edges of the associated warning sign. 
 If installed with highlighted signs or flashing yellow beacons, in-roadway light 
assemblies shall operate in unison and with an identical flash rate as the signs or beacons. 

654-4 Warranty. 
 Ensure the midblock crosswalk enhancement assembly has a manufacturer’s warranty 
covering defects for two years from the date of final acceptance in accordance with 5-11 and 
Section 608. Ensure the warranty includes providing replacements within 10 calendar days of 
notification for defective parts and equipment during the warranty period at no cost to the 
Department or the maintaining agency. 

654-5 Method of Measurement. 
 654-5.1 General: All midblock crosswalk assemblies will include all materials, 
equipment, and labor necessary for a complete and accepted installation. 
 654-5.2 In-Roadway Light Assembly: The in-roadway light assembly includes in-
roadway lights, signs, sign support structures, cabinet, electronics, wiring, and pedestrian 
detectors for a complete crossing. Include solar panels in the cost of the assembly when shown in 
the Plans. 
 654-5.3 Rectangular Rapid Flashing Beacon (RRFB) Assembly: Assemblies mounted 
in accordance with Standard Plan 654-001 includes rectangular beacons and signs for each 
approach, sign support structure, mounting brackets, attachment hardware, cabinet, electronics, 
wiring, and pedestrian detector. Include solar panels in the cost of the assembly when shown in 
the Plans. 
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 654-5.4 Pedestrian Hybrid Beacon Assembly: The Contract unit price for each 
pedestrian hybrid beacon assembly will consist of all labor and materials necessary for a 
complete and accepted installation. The assembly includes the 3-section signal, hardware, and 
backplate. Pedestrian signals, cabinet, signs, mast arms, strain poles or other support structures, 
and signal cable will be paid under the applicable sections for each item. 

654-6 Basis of Payment. 
 Price and Payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 654-  1 Midblock Crosswalk - In-Roadway Light Assembly - per 
assembly. 

Item No. 654-  2 Midblock Crosswalk - Rectangular Rapid Flashing Beacon 
Assembly - per assembly. 

Item No. 654-  3 Midblock Crosswalk - Pedestrian Hybrid Beacon Assembly 
- per assembly. 
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SECTION 659 
MAST ARM, SPAN WIRE, AND POLE MOUNTING ASSEMBLIES 

659-1 Description. 
 Furnish and install mounting assemblies for vehicular and pedestrian traffic signals, 
signs, cameras, detectors, and other devices in accordance with the Contract Documents. 

659-2 Materials. 
 659-2.1 General: Use mounting assemblies that meet the requirements of Section 995 
and are listed on the Department’s Approved Product List (APL). Meet the requirements of 
Section 603. 
  Fastening hardware such as bolts, nuts, washers, set screws, studs, u-bolts, cable 
and cable swags, must be provided by the mounting assembly manufacturer, must be SAE 
Type 316 or 304 stainless steel. Hardware (studs, bolts and u-bolts) must be a minimum of 
5/16 inch diameter unless otherwise specified in this Section. SAE Grade 8 bolts and nuts are 
also acceptable. 
 659-2.2 Mast Arm Mounting Assemblies: Mast arm mounting assemblies must include 
the following components: mast arm saddle, swivel, attachment cables (with cable clamp 
mechanism) or bands, support tube, and top and bottom support arms. 
 659-2.3 Span Wire Mounting Assemblies: Span wire mounting assemblies must 
include a span wire clamp, a hanging device such as a drop pipe, adjustable hanger, or adjustable 
pivotal hanger with extension bar, messenger clamp, disconnect hanger, and multi-brackets. 

659-3 Installation. 
 Install all mounting assemblies and torque all fastening hardware in accordance with the 
manufacturer’s recommendations. 
 When connecting the extension bar to the top and bottom parts of the adjustable hanger, 
use maximum overlap of the two pieces and use a minimum of two bolts to connect the top and 
bottom portion of the hanger to the extension bar, separated with one hole between the top and 
bottom. 

659-4 Warranty. 
 Ensure mounting assemblies have a manufacturer’s warranty covering defects for a 
minimum of three years from the date of final acceptance in accordance with 5-11 and 
Section 608. The warranty must include providing replacements, within 10 calendar days of 
notification, for defective parts and equipment during the warranty period at no cost to the 
Department or the maintaining agency. 

659-5 Method of Measurement. 
 The Contract unit price per assembly for each mounting assembly, furnished and 
installed, will include all materials specified in the Contract Documents and all labor, equipment, 
and miscellaneous items necessary for a complete and acceptable installation. 
 No separate payment will be made for mounting assemblies for new installations. All 
incidentals required by the Plans for new installations, including mounting hardware, will be 
included in cost of the new signal, sign, camera, detector, or other traffic control device. 
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659-6 Basis of Payment. 
 Price and Payment will be full compensation for all work specified in this Section. 
 Payment will be made under:  

Item No. 659-  1 Mast Arm, Span Wire and Pole Mounting Assemblies - 
each. 
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SECTION 660 
VEHICLE DETECTION SYSTEM 

660-1 Description. 
 Furnish and install a vehicle detection system in accordance with the Contract Documents 
and this Section.  Meet the requirements of Section 603. 

660-2 Materials. 
 660-2.1 General: Meet the following requirements: 

Traffic Data Detection System- Microwave* .....Section 995 
Vehicle Detector- Microwave* ................................. 995-2.4 
Traffic Data Detection System- Video* .............Section 995 
Vehicle Detector- Video* ......................................... 995-2.3 
Traffic Data Detection System- LiDAR* ...........Section 995 
Vehicle Detector- LiDAR* .................................Section 995 
Vehicle Loop Detector* ............................................ 995-2.2 
Wireless Magnetometer Assembly* ......................... 995-2.5 
Automatic Vehicle Identification* ............................ 995-2.6 
Wrong Way Vehicle Detection Systems*................. 995-2.7 
Loop Sealant* .............................................................. 995-3 
Highlighted Signs*..................................................... 995-15 
Hardware and Fittings ............................................... 603-2.4 
Galvanizing ................................................................ 962-11 
*Use products listed on the Department’s APL. 

 660-2.2 Classification of Types: Vehicle detection and data collection systems are 
classified by the type of function they perform and the type of technology that they employ. 
  660-2.2.1 Functional Types: Provide the functional type detailed in the Plans. 
   660-2.2.1.1 Vehicle Presence Detection Systems: Vehicle presence 
detection systems produce a corresponding output any time that a vehicle occupies the physical 
or virtual area of the detector. 
   660-2.2.1.2 Traffic Data Detection Systems: Traffic data detection 
systems provide presence, volume, occupancy, and speed data for the lanes they are configured 
to monitor. 
   660-2.2.1.3 Probe Data Detection Systems: Probe data detection systems 
provide speed data and travel times for a road segment. Probe data detectors use automatic 
vehicle identification (AVI) technologies to establish a unique identifier for each vehicle they 
detect. This identifier is then transmitted to a central site where it can be matched to past or 
future detections of the same vehicle at different detector locations. 
   660-2.2.1.4 Wrong Way Vehicle Detection Systems: Wrong way vehicle 
detection systems produce an alarm output when a vehicle is detected traveling in the wrong 
direction and may consist of more than one detection zone and may use any of the technology 
types. For both mainline and ramp installations, the detection system must monitor all lanes for 
one direction, including shoulders. The wrong way detection system must not interfere with 
other vehicle presence or traffic data detection systems. 
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  660-2.2.2 Technology Types: Provide the detection technology type detailed in 
the Plans. Detection technology types include inductive loop, video, thermal, microwave, 
wireless magnetometer, and AVI systems. 
   660-2.2.2.1 Inductive Loop: An inductive loop detection system uses a 
minimum of one inductive loop and loop detector. The system operates by energizing and 
monitoring wire embedded in the road surface to detect vehicle presence and provide an output 
to traffic controllers or other devices that can generate volume, occupancy, and speed data 
(detection output). 
    660-2.2.2.1.1 Loop Wire: Use No. 12 AWG or No. 14 AWG 
stranded copper wire with Type XHHW cross-linked polyethylene insulation and an additional 
outer sleeve composed of polyvinylchloride or polyethylene insulation that meets the 
requirements of International Municipal Signal Association (IMSA) 51-7. 
    660-2.2.2.1.2 Shielded Lead-in Cable: Use No. 14 AWG two 
conductor, stranded copper wire with shield and polyethylene insulation, meeting the 
requirements for IMSA 50-2. 
    660-2.2.2.1.3 Splicing Material: Butt-end connectors may be used 
for splicing the loop wire to the lead-in cable. Butt-end connectors must be non-insulated. Use 
resin-core solder for soldered splices. Splicing tape must be self-fusing silicone rubber. Ensure 
insulated tubing used to cover splice is heat-shrinkable, cross-linked polyethylene with a silicon 
sealant inside the tubing and an insulation rating of at least 600 V. 
   660-2.2.2.2 Video: A video vehicle detection system (VVDS) uses one or 
more cameras recommended by the manufacturer or an integrated thermal sensor and video 
analytics hardware and software to detect vehicle presence, provides a detection output, or 
generates volume, occupancy, and speed data. 
   660-2.2.2.3 Microwave: A microwave vehicle detection system (MVDS) 
transmits, receives, and analyzes a FCC-certified, low-power microwave radar signal to detect 
vehicle presence, provide a detection output, or generate volume, occupancy, and speed data. 
   660-2.2.2.4 Wireless Magnetometer: A wireless magnetometer detection 
system (WMDS) uses one or more battery-powered wireless sensors embedded in the road 
surface, which communicates data by radio to a roadside receiver. Wireless magnetometer 
systems detect vehicle presence and provide a detection output to traffic controllers or other 
devices that can generate volume, occupancy, and speed data. 
   660-2.2.2.5 Automatic Vehicle Identification (AVI): An AVI detection 
system uses one or more different methods to collect information that can be used to establish a 
unique identifier for each vehicle detected and the time and location that the vehicle was 
detected. AVI detection systems collect data using radio-frequency identification (RFID), optical 
character recognition, magnetic signature analysis, laser profiling, Bluetooth®, or other methods 
to establish vehicle identifier, time, and location.  
   660-2.2.2.6 Light Detection and Ranging: A light detection and ranging 
(LiDAR) detection system uses one or more LiDAR sensors and perception hardware and 
software to detect vehicle presence, provide a detection output, or generate volume, occupancy, 
and speed data. 

660-3 Installation Requirements. 
 660-3.1 Installation Requirements for all Detectors: Install, configure, and 
demonstrate a fully functional vehicle detection system as shown in the Plans. Connect all field 
equipment to the existing communication network, and provide all materials specified in the 
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Contract Documents. Install all equipment in accordance with this Section and the 
manufacturer’s recommendations. 
  Install above-ground detectors on poles or sign structures, as shown in the Plans. 
Furnish and install the power cable and the communication cables in accordance with the 
manufacturer’s recommendation. Ensure that the cables comply with NEC sizing requirements 
and meet all other applicable standards, specifications, and local code requirements. 
  Do not install communication cables in the same conduit or pull boxes as power 
cables carrying voltage greater than 24 VDC/VAC or current in excess of 1.5 amps. 
  Cut all wires to their proper length before assembly. Do not double back any wire 
to take up slack. Neatly lace wires into cables with nylon lacing or plastic straps. Secure cables 
with clamps and provide service loops at all connections. Label all field wiring cables in the 
cabinet. 
  In the event that power to the vehicle detection system or a subcomponent thereof 
is interrupted, ensure that the equipment automatically recovers after power is restored. Ensure 
that all programmable system settings return to their previous configurations and the system 
resumes proper operation. 
 660-3.2 Inductive Loop Detector Installation: Install vehicle loops in accordance with 
the Contract Documents, the manufacturer’s instructions, and Standard Plans, Index 660-001. 
  660-3.2.1 Inductive Loop-Detector Units: Adjust the operating frequency of 
each detector unit, if required, to prevent crosstalk of the units. 
  660-3.2.2 Saw Cuts: Use a chalk line or equivalent method to outline the 
perimeter of the loop on the pavement and routes for lead-in cables. Do not allow the saw cut in 
the pavement to deviate by more than 1 inch from the chalked line. Ensure that all saw cuts are 
free of any dust, dirt, or other debris and completely dry prior to installation of the loop wire, 
loop wire twisted pair lead, or lead-in cable.  
   Ensure that the top conductor of the loop wire or lead-in cable is a 
minimum of 1 inch below the final surface of the roadway. 
  660-3.2.3 Loop Wire: Ensure that all loops are wound in a clockwise manner and 
the first turn of the loop wire is placed in the bottom of the saw cut, with each subsequent turn 
placed on top of the preceding turn. Push the loop wire to the bottom of the saw cut with a non-
metallic tool which will not damage the insulation. 
   Tag and identify the clockwise “lead” of each loop. 
   Use alternate polarity on adjacent loops. 
   Ensure that the hold down material is non-metallic, is placed in the saw 
slot using segments 1 to 2 inches long, spaced 12 inches apart, and that the distance from the top 
of the hold down material to the final surface of the roadway is not less than 1-1/2 inches. 
  660-3.2.4 Loop Wire Twisted Pair Lead: Create a loop wire twisted pair lead by 
twisting the loop wire pair a minimum of 10 turns per foot to form a loop wire twisted pair lead 
from the edge of the loop to the pull box located adjacent to the roadway. Place only one loop 
wire twisted pair lead in a saw cut. Ensure that the distance between a twisted loop wire pair lead 
within the roadway is a minimum of 6 inches from any other twisted loop wire pair lead or loop, 
until they are within 1 foot of the edge of pavement or curb, at which point they may be placed 
closer together. 
   Provide a minimum of 3 feet of twisted loop wire pair lead in the pull box 
located adjacent to the roadway. Do not route twisted loop wire pair lead directly through 
conduits to the cabinet, unless otherwise shown in the Plans. 
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  660-3.2.5 Loop Sealant: Do not use expired products. Prepare and apply loop 
sealant in accordance with the manufacturer’s instructions. Ensure that the loop sealant has cured 
completely before allowing vehicular traffic to travel over the sealant. 
  660-3.2.6 Shielded Lead-in Cable: Place the lead-in cable in the bottom of the 
saw cut. Do not damage the insulation. 
   Install no more than four lead-in cables in a saw cut. Ensure that the hold 
down material is no longer than 1 inch and that the distance from the top of the hold down 
material to the final surface of the roadway is not less than 1-1/2 inches. 
  660-3.2.7 Splicing: Perform the splicing in a pull box located off the roadway, 
not in the roadway itself. 
   Splice the black conductor of the lead-in cable to the clockwise “lead” of 
the loop. 
   Ensure that the ends of the cable jackets, twisted pair, and lead-in are 
encased in the loop splice material. 
   Ensure that each loop has an individual return to the cabinet and series 
splicing is performed on a separate terminal block in the cabinet. 
  660-3.2.8 Terminations: Using insulated terminal lugs, terminate lead-in cables 
or twisted pair loop wire on a terminal strip, which is located in the controller or detector cabinet. 
Use a calibrated ratchet type crimping tool to attach the lugs to the conductors of the lead-in 
cable or twisted loop wire. 
  660-3.2.9 Loop Assembly Identification: Identify and tag each loop assembly in 
the controller or detector cabinet by lane and movement number. 
  660-3.2.10 Inductive Loop Detector Testing and Turn-on: 
   660-3.2.10.1 Series Resistance: Obtain Department of Transportation 
Traffic Signal Resistance Measurement Data Sheets from the Engineer. Measure and record the 
series resistance of each loop assembly on these data sheets. Leave a copy in the controller 
cabinet. 
    If the series resistance of a loop assembly is greater than 10 Ω, 
inspect the loop assembly to find the cause of the excessive resistance. Correct the cause of the 
excessive resistance at no additional cost to the Department. 
   660-3.2.10.2 Insulation Resistance: Measure and record the insulation 
resistance of each loop assembly and verify that the resistance is greater than 100 MΩ. Use a 
500 VDC insulation tester to measure the resistance. Reference all measurements to a good earth 
ground (ground rod, metallic water pipe, etc.). Disconnect the transient suppression devices from 
the loop assemblies before taking any measurements. If the insulation resistance is less than 
100 MΩ, determine if the lead-in cable or the loop wire is causing the problem, and replace the 
defective cable or loop wire at no additional cost to the Department. 
   660-3.2.10.3 Loop Detector Turn-on: Connect the loop assemblies to the 
appropriate inductive loop vehicle detectors and tune the detectors in accordance with the 
manufacturer’s instructions. Separate the operating frequencies of vehicle detectors, in adjacent 
lanes, by at least 2 kHz. 
 660-3.3 Video Detector Installation: Install cameras and configure detection zones and 
settings in accordance with the Contract Documents, manufacturer’s recommendations, and as 
directed by the Engineer. Submit configuration settings (including, but not limited to, detector 
names, communication settings, and output assignments) and configuration file backups to the 
Engineer. Submit a graphical depiction of each camera site, its pole location, mounting height, 
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the ratio of distance away from the camera versus the mounting height, the camera’s mounting 
type (i.e., pole or structure), camera aiming procedures, and the placement of the proposed 
detection zone for each lane. 
  Do not use coaxial cable runs in excess of 500 feet. Mount and aim cameras in a 
manner that eliminates as much environmentally generated glare as possible. 
 660-3.4 Microwave Detector Installation: Install detector and configure detection zones 
and settings in accordance with the Contract Documents, manufacturer’s recommendations, and 
as directed by the Engineer. Submit configuration settings (including, but not limited to, detector 
names, communication settings, and output assignments) and configuration file backups to the 
Engineer. 
 660-3.5 Wireless Magnetometer Installation: Install in accordance with the Contract 
Documents, manufacturer’s recommendations, and as directed by the Engineer. Ensure that 
materials used for the installation of magnetometers in the road surface have cured completely 
before allowing vehicular traffic to travel over them. 
 660-3.6 AVI Detector Installation: Install in accordance with the Contract Documents, 
manufacturer’s recommendations, and as directed by the Engineer. 
 660-3.7 Wrong Way Vehicle Detection Systems (WWVDS) Installation: Install in 
accordance with the Contract Documents, manufacturer’s recommendations, and as directed by 
the Engineer. 
 660-3.8 LiDAR Detection System Installation: Install in accordance with the Contract 
Documents, manufacturer’s recommendations, and as directed by the Engineer. 

660-4 Acceptance Testing. 
 660-4.1 Vehicle Presence Detection System: 
  660-4.1.1 Performance Requirements: Ensure presence detectors provide a 
minimum detection accuracy of 98%. 
  660-4.1.2 Field Acceptance Testing: Verify presence detection accuracy at 
installed field sites using a reduced method in accordance with 995-2.9. Compare sample data 
collected from the detection system with ground truth data collected by human observation. For 
site acceptance tests, collect samples and ground truth data for each site for a minimum of five 
minutes during a peak period and five minutes during an off-peak period. For presence detection 
at intersections, ensure there are a minimum of three detections for each signal phase. Perform 
site acceptance tests in the presence of the Engineer. 
 660-4.2 Traffic Data Detection System: 
  660-4.2.1 Performance Requirements: Provide a vehicle detection system 
capable of meeting the minimum total roadway segment accuracy levels of 95% for volume, 
90% for occupancy, and 90% for speed for all lanes, up to the maximum number of lanes that the 
device can monitor as specified by the manufacturer. 
  660-4.2.2 Field Acceptance Testing: Conduct field acceptance testing in 
accordance with Section 611. 
 660-4.3 Probe Data Detection System: 
  660-4.3.1 Performance Requirements: Ensure that probe data detectors 
establish a unique and consistent identifier for each vehicle detected and the time and location 
that the vehicle was detected. Ensure probe data detection systems that match upstream and 
downstream detection of the same vehicle provide a minimum match rate of 5%. Ensure probe 
data detection systems meet a minimum total roadway segment speed and travel time accuracy 
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level of 90%. Verify system performance over several time periods under a variety of traffic 
conditions as described in 995-2.9.1. 
  660-4.3.2 Calculation of Speed and Travel Time Accuracy: Verify detector 
accuracy at installed field sites using a reduced method in accordance with 995-2.11. Calculate 
speed and travel time accuracy by comparing the speeds and travel times reported by the system 
against ground truth collected through human observation or another method approved by the 
Engineer. 
 660-4.4 Wrong Way Vehicle (WWVDS) Detection System: Submit a test plan for the 
field acceptance test (FAT) to the Engineer a minimum of 30 calendar days before 
commencement of testing for review and approval; tests cannot commence or be scheduled until 
test plans are approved by the Engineer. For each testing phase, test plans must include 
descriptions of test procedures; test form with areas for test result recording, test conductor, and 
witness signatures; pass/fail criteria; and test schedule. 
  Conduct a field acceptance test for each ramp being monitored by a WWVDS. Test 
all local system functions using the installed WWVDS equipment as detailed in the Plans and as 
approved by the Engineer. Testing must demonstrate that: 
  1. All wiring and local configurations are correct. 
  2. The WWVDS is detecting vehicles driving the wrong way, in all ramp travel 
lanes and any paved shoulders 8 feet or wider, while ignoring vehicles traveling in the correct 
direction. A true positive rate of 95% or greater must be achieved. A false positive rate of 1% or 
less must be achieved.  
  3. The WWVDS is activating all wrong way highlighted signs on the ramp upon 
detection of a vehicle traveling in the wrong direction and sign activation occurs before the vehicle 
reaches the sign. 
  If any WWVDS fails to pass its field acceptance test, correct the unit, or substitute 
another unit in its place, then repeat the test.  
  If a unit has been modified due to a field acceptance test failure, prepare a report 
describing the nature of the failure and the corrective action taken and submit it to the Engineer 
prior to re-testing. If a failure pattern develops, the Engineer may direct that design and 
construction modification be made to all units without additional cost to the Department or 
extension of the Contract Time. 
  660-4.4.1 True Positive Testing: Conduct this test on a closed ramp using 
Contractor-provided test vehicles. Test each lane and paved shoulder 8 feet or wider by driving 
two types of test vehicles traveling at two travel speed ranges the wrong direction. For this testing, 
the small vehicle shall be a FHWA Class Group 2 (passenger car) vehicle, and the large vehicle 
shall be a FHWA Class Group 3 (pick-ups and vans) or Class Group 5 (two-axle truck) vehicle.  
   Each ramp lane shall be subjected to the following test vehicle runs; each 
ramp paved shoulder 8 feet or wider must only undergo test runs described in #1 and #2.  
   1. Five runs of a small vehicle traveling between 10 and 15 miles per hour. 
   2. Five runs of a large vehicle traveling between 10 and 15 miles per hour. 
   3. Five runs of a small vehicle traveling 35 miles per hour or greater.  
   4. Five runs of a large vehicle traveling 35 miles per hour or greater. 
   Calculate the true positive rate using the following formula: 
 
    𝑇𝑃𝑅 =  𝑇𝑃

𝑁 ⁄ ∗ 100  
    Where TPR = True positive rate %. 
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     TP = Cumulatively for all test runs, the total number of times 
the WWVDS correctly detected the wrong way vehicle and activated the highlighted signs. 
     N = Total number of test vehicle runs. 
  660-4.4.2 False Positive Testing: Conduct this test on a ramp open to the traveling 
public. Test the WWVDS by monitoring a minimum of 300 total vehicles traveling in the correct 
direction of travel passing through the WWVDS detection zones. At least 150 vehicles shall be 
monitored during daylight hours and at least 150 vehicles shall be monitored at night. The 
Engineer may reduce minimum volume requirements under low volume conditions if necessary. 
   Calculate the false positive rate using the following formula: 
 
    𝐹𝑃𝑅 =  𝐹𝑃

𝑁 ⁄ ∗ 100  
    Where: 
     FPR = False positive rate %. 
     FP = Total number of times the WWVDS activated for a 
vehicle traveling in the correct direction. 
     N = Total number of vehicles traveling in the correct 
direction. 

660-5 Warranty. 
 Ensure that the detection system has a manufacturer’s warranty covering defects for a 
minimum of 1 year from the date of final acceptance by the Engineer in accordance with 5-11 
and Section 608. 
 Ensure the warranty includes providing replacements, within 10 calendar days of 
notification, for defective parts and equipment during the warranty period at no cost to the 
Department or the maintaining agency. 

660-6 Method of Measurement. 
 The quantity to be paid will be the plan quantity for each inductive loop detector and per 
assembly for loop assembly completed and accepted. 
 The quantity to be paid will be the plan quantity for each MVDS, VVDS, WMDS, AVI, 
WWVDS, or LiDAR VDS completed and accepted. 
 The highlighted signs for a WWVDS will be paid for in accordance with Section 700. 
Only one WWVDS will be paid per exit ramp, regardless of the number of signs. 

660-7 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section 
including furnishing, placement, and testing of all materials and equipment, and for all tools, 
labor, equipment, hardware, operational software packages and firmware, supplies, support, 
personnel training, shop drawings, warranty documentation, and incidentals necessary for a 
complete and accepted installation. 
 Payment will be made under: 

Item No. 660-1  Inductive Loop Detector - each. 
Item No. 660-2  Loop Assembly – per assembly. 
Item No. 660-3  Vehicle Detection System - Microwave - each. 
Item No. 660-4  Vehicle Detection System - Video - each. 
Item No. 660-5  Vehicle Detection System - Wireless Magnetometer - each. 
Item No. 660-6  Vehicle Detection System - AVI - each. 
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Item No. 660-7  Vehicle Detection System - WWVDS - each. 
Item No. 660-8 Traffic Data Detection System - Microwave - each. 
Item No. 660-9 Traffic Data Detection System - Video - each. 
Item No. 660-10 Vehicle Detection System – LiDAR – each. 
Item No. 660-11 Traffic Data Detection System – LiDAR – each. 
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SECTION 663 
SIGNAL PRIORITY AND PREEMPTION SYSTEMS 

663-1 Description. 
 Furnish and install a signal priority and preemption system as shown in the Plans. The 
signal preemption system must recognize and respond to the priority of each user. Meet the 
requirements of Section 603. 

663-2 Materials. 
 Use signal priority and preemption system equipment that meet the requirements of 
Section 995 and are listed on the Department’s Approved Product List (APL). Ensure that all 
materials furnished, assembled, fabricated, or installed are new products. 
 Signal priority and preemption system equipment may utilize optical, GPS, and radio 
frequency based technologies. 
 Ensure that in-vehicle equipment operates without requiring any action from the vehicle 
operator or occupants once power is applied. 

663-3 Installation. 
 Installation of materials must be in accordance with the manufacturer’s instructions. 
Install the emergency preemption system including installation of detectors with all necessary 
hardware and software, mounting hardware, cabling, and all other associated electronics in 
cabinet necessary to create a fully functional emergency preemption system. 
 Ensure that status indicators remain unobstructed and visible. 

663-4 Field Testing. 
 Subject the system to field acceptance tests (FATs). Develop and submit a test plan for 
FATs to the Engineer for approval. The Engineer reserves the right to witness all FATs. 

663-5 Warranty. 
 Ensure that the priority and preemption system has a manufacturer’s warranty covering 
defects for 5 years from the date of final acceptance. Ensure that the manufacturer will furnish 
replacements for any part or equipment found to be defective during the warranty period at no 
cost to the Department or the maintaining agency within 10 calendar days of notification. 

663-6 Method of Measurement. 
 The Contract unit price for each signal priority and preemption system, furnished and 
installed, will include furnishing, placement, and testing of all equipment and materials, and for 
all tools, labor, hardware, operational software packages and firmware, supplies, support, 
personnel training, shop drawings, documentation, and incidentals necessary to complete the 
work. 

663-7 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 663-  1- Signal Priority and Preemption System 
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SECTION 665 
PEDESTRIAN DETECTION SYSTEM 

665-1 Description. 
 Install a pedestrian detection system as shown in the Plans. Pedestrian detection systems 
are classified into three categories: Standard Pedestrian Pushbutton Detectors, Accessible 
(Audible/Tactile) Pedestrian Pushbutton Detectors, and Passive Detectors. The components of 
the pedestrian detection system include pushbuttons, pedestrian actuation signs, electronics, 
wiring, and mounting hardware. 

665-2 Materials. 
 Use pedestrian detection systems that meet the requirements of Section 995 and are listed 
on the Department’s Approved Product List (APL). For the pedestrian actuation sign, use 
Type XI retroreflective sign sheeting meeting the requirements of Section 994 and the Standard 
Plans, Index 700-102. 

665-3 Warranty. 
 Ensure that pedestrian detection systems have a manufacturer’s warranty covering defects 
for a minimum of 5 years from the date of final acceptance by the Engineer in accordance with 
5-11 and Section 608. Ensure the warranty includes providing replacements, within 10 calendar 
days of notification, for defective parts and equipment during the warranty period at no cost to 
the Department or the maintaining agency. 

665-4 Installation. 
 Install pedestrian detectors at the locations and in a manner as shown in the Plans and 
Standard Plans, Index 665-001. Ensure all detectors are the same manufacturer and model. 
 Pushbuttons mounted on wood poles must be serviced by a conduit riser. Pushbuttons 
mounted on steel or aluminum (poles, pedestals, or posts) must be serviced by wiring inside the 
pole. Pushbuttons mounted on existing concrete poles may be serviced by a conduit riser. 
Pushbuttons mounted on new concrete poles or pedestals must be serviced by wiring on the 
inside. 
 A pedestrian actuation sign must be included with each pushbutton assembly. Install 
pedestrian actuation sign in accordance with the sheeting manufacturer’s recommendations. 
Tactile arrows of accessible pedestrian pushbuttons must align parallel with the direction of the 
crossing. 
 When mounting, place the detector housing or saddle in complete contact with the pole or 
controller cabinet. When a post is required in the installation of the pedestrian detector, restore 
the area around the post to its original condition or as required by the Plans. 

665-5 Method of Measurement. 
 The Contract unit price for pedestrian detectors, will be paid per each, and will include 
the pedestrian actuation sign, all mounting hardware, wiring, materials and equipment, and all 
labor and miscellaneous materials necessary for a complete and accepted installation. 
 Payment for poles, pedestals, and posts will be made under their respective pay item 
numbers. 
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665-6 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 665-  1- Pedestrian Detector - each. 
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SECTION 670 
TRAFFIC CONTROLLER ASSEMBLIES 

670-1 Description. 
 Furnish and install a traffic controller assembly or flashing intersection control beacon 
controller assembly as shown in the Plans. Meet the requirements of Section 603. 

670-2 Materials. 
 Use only controller components listed on the Department’s Approved Product List 
(APL). Traffic controller assemblies and intersection control beacon controller assemblies must 
be permanently marked with manufacturer name or trademark, part number and serial number. 
Markings must be visible after installation. 
 Provide a traffic controller assembly consisting of a traffic controller, traffic controller 
accessories (including monitors, load switches, flasher, flash transfer relay, power supplies), and 
other equipment wired into a controller cabinet to make a complete and operational assembly. 
All traffic controller assemblies must provide functionality that meets or exceeds operational 
characteristics, including NTCIP support, as described in NEMA TS-2-2003. 
 670-2.1 Traffic Controller: Meet the requirements of Section 671. 
 670-2.2 Traffic Controller Accessories: Meet the requirements of Section 678. 
 670-2.3 Controller Cabinet: Meet the requirements of Section 676. 
 670-2.4 Flashing Intersection Control Beacon Controller Assembly: A flashing 
intersection control beacon controller assembly must consist of a Type 3 flasher wired into a 
Type 1 controller cabinet to make a complete and operational assembly. 

670-3 Installation Requirements. 
 670-3.1 Controller Cabinets: Meet the requirements of Section 676. 
 670-3.2 Field Wiring: Meet the requirements of Sections 632 and 676. 
 670-3.3 Grounding: Meet the requirements of Sections 620 and 676. 
 670-3.4 Equipment Placement: Install all equipment in the cabinet in accordance with 
the manufacturer’s recommendations. 

670-4 Method of Measurement. 
 The Contract unit price per assembly for traffic controller assembly or intersection 
control beacon controller assembly will include all labor, equipment, and miscellaneous 
materials necessary for a complete and accepted installation. 
 No separate payment will be made under this item for wiring, programming, signal 
operating plan, or other modifications needed to complete the installation of new signal cables or 
auxiliary equipment. 

670-5 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 670-  4- Intersection Control Beacon Controller Assembly - per 
assembly. 

Item No. 670-  5- Traffic Controller Assembly - per assembly. 
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SECTION 671 
TRAFFIC CONTROLLERS 

671-1 Description. 
 Furnish and install a traffic controller unit as shown in the Plans. Meet the requirements 
of Section 603. 

671-2 Materials. 
 Use traffic controllers that meet the requirements of Section 995 and are listed on the 
Department’s Approved Product List (APL). 
 If shown in the Plans, new installations must include controllers that will deactivate the 
dimming circuit of LED street lighting during pedestrian activations. Pedestrian detector 
diagnostics must be activated when this feature is used. 

671-3 Installation Requirements. 
 Install and configure traffic controllers in accordance with the Plans and the 
manufacturer's recommendations. 

671-4 Method of Measurement. 
 The Contract unit price each for traffic controller, furnished and installed, will include all  
materials specified in the Contract Documents, and all labor, equipment, and miscellaneous  
materials necessary for a complete and acceptable installation. 
 No separate payment will be made for a traffic controller when included with the Traffic 
Controller Assembly per Section 670.  

671-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item 671-  2- Traffic Controller - each 
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SECTION 676 
TRAFFIC CABINETS 

676-1 Description. 
 Furnish and install traffic cabinets as shown in the Plans. Meet the requirements of 
Section 603. 

676-2 Materials. 
 676-2.1 General: Use traffic signal controller cabinets, ITS cabinets, and small 
equipment enclosures that meet the requirements of Section 995-11 and are listed on the 
Department’s Approved Product List (APL). Provide the cabinet with an automatic transfer 
switch if shown in the Plans. New signal installations must include controller cabinets that will 
interface with the dimming circuit of LED street lighting with an auxiliary relay if shown in the 
Plans. Provide cabinets with No. 2 locks unless otherwise shown in the Plans. 

676-3 Installation Requirements. 
 676-3.1 General: Ground all cabinets in accordance with the requirements of 
Section 620. Keep the ground wire from the cabinet ground busbar to the ground rod assembly or 
array as short as possible. Ensure the ground wire is not in contact with any other part of the 
cabinet. All field drilled conduit entrance holes or other holes must be reamed and free of burrs. 
All conduit connections to cabinets and small equipment enclosures must be weatherproof. 
Ensure cabinet doors do not pinch or damage interior cables or displace equipment when doors 
are open, closed, or in motion. 
  Construct cabinet bases and maintenance service slabs as shown in Standard Plan 
676-010 unless otherwise shown in the Plans. Construct cabinet bases and maintenance service 
slabs without risers using concrete in accordance with Section 347. Construct cabinet bases and 
maintenance service slabs with risers using concrete in accordance with Section 346. Make the 
concrete base and maintenance service slab level, free of honeycombs, and with a broomed 
finish. Temporarily seal the end of conduit risers located in the base before placing the concrete. 
Ensure conduit remains clear of debris. Position the end of the conduit risers a minimum of 
2 inches above the finished surface of the concrete base. 
 676-3.2 Controller Cabinet Installation: Install traffic signal controller cabinets and 
concrete risers in accordance with Standard Plans, Index 676-010. Wire controller cabinets in 
accordance with the signal operating plan specified in the Contract Documents. If phases are 
omitted for future use, the cabinet must be wired for these future phases. Load switches for the 
future phases do not have to be furnished. 
  676-3.2.1 Pole Mounted Cabinets: 
   (a) Fasten the pole mounted hardware furnished with the cabinet to the 
cabinet using bolts no less than 1/2 inch threaded diameter. Ensure all connections are watertight. 
   (b) Use stainless steel bands for mounting cabinets onto steel strain poles. 
   (c) Use stainless steel bands or lead anchors (or equivalent) for mounting 
cabinets onto concrete strain poles. 
   (d) Use stainless steel bands or lag bolts for mounting cabinets onto wood 
poles. 
  676-3.2.2 Ground Mounted Cabinets: 
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   (a) Use anchor bolts to fasten ground mounted cabinets to the concrete 
base. 
   (b) Seal the joint between the bottom of the cabinet and the concrete base 
(inside and outside of cabinet) with a clear silicone rubber sealant. 
  676-3.2.3 Field Wiring: 
   (a) Terminate signal cable, interconnect cable, and loop lead-in wires on 
the appropriate terminal strips in the controller cabinet with insulated terminal lugs. Use a 
calibrated ratchet type crimping tool to install the insulated terminal lugs onto the field wires. 
   (b) Label spare circuits of the signal and interconnect cables and connect 
them to the cabinet ground busbar. 
   (c) Neatly bundle and identify all field wiring cables in the controller 
cabinet. 
 676-3.3 Intelligent Transportation System Cabinet Installation: Mount the cabinet as 
shown in the Plans and provide the cabinet with the necessary base or pole mount hardware. 
Ensure that pole and structure-mounted field cabinets have mounting brackets on the side so that 
both cabinet doors are fully functional. Provide an adapter bracket for pole mounted cabinets that 
is designed to allow banding straps to be installed without obstructing pole handholes. 
  Make provisions for all data, control, and confirmation connections between the 
ITS device and field cabinet and for any required wiring harnesses and connectors. 
  Place a heavy-duty resealable plastic bag on the backside of the main cabinet door 
for storing a list of terminal block connections and other cabinet documentation. 
  Place all equipment in the cabinet according to the recommendations of the 
manufacturer. Maintain a minimum clearance of 6 inches between the top of the cabinet and the 
top of any equipment placed on the top shelf of the cabinet and a minimum clearance of 2 inches 
between each side of the cabinet and any equipment placed on the cabinet shelves. 
 676-3.4 Small Enclosure Installation: Mount the enclosure on a pole or support 
structure as shown in the Plans and provide any hardware necessary for a complete and accepted 
installation. 

676-4 Warranty. 
 Ensure cabinets, enclosures, and risers have a manufacturer’s warranty covering defects 
for a minimum of 2 years from the date of final acceptance. The warranty must include providing 
replacements, within 10 calendar days of notification, for defective parts and equipment during 
the warranty period at no cost to the Department or maintaining agency. 

676-5 Method of Measurement. 
 The Contract unit price each for cabinet, enclosure, or riser, furnished and installed,  will 
include all materials specified in the Contract Documents, and all labor, equipment, and 
miscellaneous materials necessary for a complete and acceptable installation. 
 No separate payment will be made for a traffic signal controller cabinet when included 
with the controller assembly as per Section 670. 

676-6 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 676-  1- Traffic Signal Controller Cabinet - each. 
Item No. 676-  2- ITS Cabinet - each. 
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Item No. 676-  3- Small Equipment Enclosure - each. 

909 FY 2024-25



SECTION 677 
EQUIPMENT SHELTER 

677-1 Description. 
 Furnish and install an equipment shelter as shown in the Plans. Ensure that all materials 
furnished, assembled, fabricated, or installed are new products. 

677-2 Materials. 
 677-2.1 General: Ensure that the shelter includes a secure door; power distribution 
panels; a heating, ventilation, and air conditioning (HVAC) system; lightning protection, 
grounding, and any other components necessary for a completely integrated communication 
building. Ensure that the shelter is constructed and installed according to local building codes. 
  Provide a shelter designed for the following loads: wind: 170 MPH; 
floor: 200 pounds per square foot; slab: 200 pounds per square foot; roof: 100 pounds per square 
foot. Submit design drawings that meet all minimum standards and are signed and sealed by a 
registered Professional Engineer in the State of Florida. 
  The shelter’s exterior shall have an exposed concrete aggregate finish. The shelter 
must have a bullet-resistant exterior surface in accordance with UL 752. The shelter’s exterior 
color is to be earth tone. Alternative exterior finishes or colors may be approved by the Engineer. 
 677-2.2 Shelter Floor and Foundation: The floor is to be constructed of concrete or 
concrete composite material. 
  The foundation is a monolithic slab with appropriate footings and the final top of 
slab elevation is set a minimum of 2 feet above final grade, or as shown in the Plans. Concrete is 
to be Class II for extremely aggressive environments and in accordance with Section 346. 
Perform concrete structures work in accordance with Section 400. 
  The equipment shelter must not bend or break during moving, towing, or hoisting. 
  The equipment room’s interior floor covering is to be industrial-grade vinyl 
flooring fastened to the shelter floor with waterproof adhesive. Provide an air gap between the 
equipment shelter floor and the foundation slab, or alternatively, construct the foundation slab 
with a vapor barrier to prevent moisture penetration. Insulate the floor to provide a minimum 
insulating factor of R-11. 
 677-2.3 Door: The exterior door is to be 36 inches wide by 78 inches tall, insulated, 
bullet-resistant, corrosion-resistant steel door with a door check and doorstop secured with a 
mortised deadbolt security lock keyed as directed. The door is to have a lever type handle on 
both the inside and outside. Provide the Department with four keys to each door lock. 
 677-2.4 Walls: Vapor shield the walls to prevent moisture penetration and install rigid 
board insulation for a minimum insulating factor of R-14. Attach the vapor shield and insulation 
directly to the concrete wall avoiding any air gap. Interior surfaces are to have a white textured 
finish wall covering with molding on all corners. All floor and wall intersections are to have 
4 inch vinyl baseboards installed using waterproof adhesive. 
 677-2.5 Ceiling and Roof: The interior room height is to be no less than 9 feet above the 
floor and capable of supporting the proposed electrical fixtures and cable trays. The roof section 
shall have a 1/8 inch per foot minimum pitch for drainage. Fill all voids between the ceiling and 
roof with a vapor shield and install rigid board insulation for a minimum Type insulating factor 
of R-21 insulation. Attach the vapor shield and insulation directly to the concrete ceiling 
avoiding any air gap. 
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 677-2.6 Entrance: The entrance steps shall be concrete with ADA approved hand rail. 
The maximum distance from the final grade or final step to the shelter floor must not exceed 
8 inches. 
 677-2.7 Lighting: Fluorescent light fixtures are to provide a uniform initial light level of 
125 to 150 foot candles at 4 feet above the floor with a 3:1 ratio of maximum to minimum light 
levels as measured throughout the shelter’s interior. Mount a light switch inside the shelter, 
adjacent to the entry door, for the interior lighting. 
  Install one 2250 lumen floodlight that is vandal resistant and mounted on the 
outside near the entrance door with a photocell and interior light switch. Install an auxiliary 
powered interior emergency light that illuminates when primary power fails. 
 677-2.8 HVAC System: Install appropriately sized exterior wall-mounted air 
conditioners. Ensure the system has a dry contact closure alarm output for failure monitoring and 
has an installed adjustable start time delay, initially set to 5 minutes. 
  The HVAC unit must be capable of operating when the outside temperature falls 
below 60ºF and have sufficient capacity to cool from a 95ºF ambient temperature to 75ºF, 
including the equipment heat load, providing continuous interior equipment cooling and 
dehumidification. The unit shall have a device installed to reduce the starting current required 
during a cold start or under high-head pressure conditions. 
  Provide an IP addressable thermostat which provides a secure web based interface 
that displays the current thermostat settings and allows remote adjustments. 
 677-2.9 Cable Trays: Cable trays are to be 12 inches wide capable of supporting the 
transmission lines, control and data wires, and alarm wires associated with communication 
equipment. Use cable trays constructed of aluminum or painted steel fabricated in an open ladder 
type arrangement that are suspended from the ceiling. Electrically bond by mechanical means, on 
non-painted surface areas, all rack and cable tray units together. After bonding all rack and cable 
tray units, cover these areas with an antioxidant compound. Cable trays and rack frames are to be 
connected to the shelter interior ground. 
  The clearance height between the floor and bottom of the cable tray is to be no 
less than 86 inches. 
  Equip the cable trays with overhead receptacles as shown in the Plans. 
 677-2.10 Equipment Rack: Include at least one standard 19 inch EIA/TIA equipment 
rack capable of mounting and supporting all devices indicated in the Plans. Include provisions 
for vertical and horizontal cable management and for power strips. Secure the top of each rack to 
the cable tray above using C channel or J hook hardware and to the floor in the location shown in 
the Plans or as directed by the Engineer. 
 677-2.11 Fire/Smoke Detection and Suppression: Install at least one smoke detector 
that operates on alternating current. Mount the smoke detector on the ceiling 1 foot clear of all 
obstructions and ensure that it includes a dry contact closure that will activate during prescribed 
conditions. 
  Where the equipment shelter is to be furnished with an automatic fire protection 
system, it is to be an FM-200 waterless, residue-free fire suppression system that conforms to 
NFPA and ISO 14520 standards. 
  Mount a hand-held carbon dioxide ABC fire extinguisher on the wall near the 
door. Verify that the extinguisher has a valid inspection tag and is rechargeable. 
 677-2.12 Alarm Specification: Wire, label and terminate all alarms on a Type 66 block. 
Provide the following shelter alarms: 
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  1. A magnetic dry contact door alarm. 
  2. A dry contact air conditioner failure alarm for each installed unit. 
  3. Dry contact fire alarms. 
  4. Dry contact high- and low-temperature alarms with thresholds adjustable 
between 50 and 90ºF. 
  5. A power failure alarm that is wired from a dedicated circuit breaker. 
  6. A main fuse alarm that is wired from the main fuse disconnect. 
  Provide provisions on each exterior side of the shelter that can be used for 
installation of security cameras. Provide these weatherproof conduit entries at locations near the 
corner of the shelter just below the roofline to allow wiring for cameras and other security 
devices to pass into the shelter. 
 677-2.13 Electrical: The standard electrical configuration is single-phase 120/240 VAC at 
60 Hz with a 150 A minimum service and a 42 circuit distribution panel. Provide power service 
drop and site-specific power needs in accordance with Section 639. 
  677-2.13.1 Primary AC Surge Protective Device: Install a primary AC surge 
protective device (SPD) that meets the requirements of Section 620, wired to protect the system 
while utilizing either utility or emergency power. 
  677-2.13.2 SPDs at Point of Use: Install SPDs that meet the requirements in 
Section 620 so that all outlets are protected. 
 677-2.14 Communication Cable Wall Entry: Install four, 4 inch diameter exterior wall 
penetrations with weather-sealed boots as shown in the Plans. 
 677-2.15 Circuit Termination Backboard: Install a backboard for the termination of 
communication circuits of 3/4 inch AC-grade plywood no less than 48 inches square and painted 
with two coats of gray, flame-retardant paint. All ground wires and conductors are to be 
insulated from the backboard, which must be securely mounted to the wall and capable of 
supporting the hardware fastened to it. 
 677-2.16 Warranty: The equipment shelter, its components, and hardware must have a 
manufacturer’s warranty covering defects for a minimum of one year. 

677-3 Installation Requirements. 
 677-3.1 General: Provide and detail the equipment shelter installation, including site 
layout, fencing, and all other features. Submit this drawing for approval prior to the start of 
construction. 
  Concrete is to be Class II in accordance with Section 346. Perform concrete 
structures work in accordance with Section 400. Obtain precast products from a plant that is 
currently on the Department’s Production Facility Listing. Producers seeking inclusion on the list 
shall meet the requirements of Section 105. Submit to the Engineer all permit documents for 
approval prior to starting the work.  
  Complete construction of the shelter foundation prior to delivery of the equipment 
shelter. Provide primary electrical power service, or generator power, to the site prior to delivery 
of the equipment shelter. 
  Begin shelter installation on the foundation within two days of shelter delivery to 
the jobsite. Complete the grounding and electrical connections to the shelter.  
  Upon completion of shelter installation dehumidify the shelter. Keep the shelter 
door closed for a period of 15 minutes and cycle the heat with the HVAC thermostat set on 85°F. 
The vendor shall return the HVAC units to normal operation mode once the dehumidification 
process is complete. 
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  In the event that shelter installation and primary or back up power connections to 
the shelter are delayed, then a portable dehumidifier shall be installed and operated until the 
shelter installation and power connection is complete. Install the portable dehumidifier with 
minimum performance capability, at 80°F and 60% relative humidity, of 30 pints per day water 
removal rate. Install a drain to route water away from the shelter. 
 677-3.2 Electrical: Install and connect electrical power to the equipment shelter and 
install all wires and cables in a neat, orderly fashion. Provide underground power service unless 
otherwise specified in the Plans. 
  Make all electrical connections from the service drop to the equipment shelter’s 
receptacles. Use a minimum of No. 12 AWG copper wires to install the receptacles, switches, 
and light fixtures. Run all wire in a minimum 0.75 inch inside diameter electrical metallic 
conduit. Divide the electrical loads among as many load centers as necessary to contain the 
quantity of circuit breakers required to protect the equipment shelter facility. 
  Load centers must contain separate, appropriately sized circuit breakers for the 
HVAC units, each major branch as is necessary, each receptacle, and each remaining location in 
the 42 circuit panel. Each interior side of the four walls will have a duplex receptacle 18 inches 
above the floor, or as shown in the Plans. Protect receptacles with an individual 20 A circuit 
breaker. Install a separate 20 A single-pole circuit breaker to protect the lighting circuits. 
 677-3.3 Provision for Backup Power: The equipment shelter must be capable of 
utilizing a mobile emergency generator during power outages. The emergency generator 
connection shall allow Department personnel to power the site from a portable generator in the 
event that both the utility power and emergency power is lost. 
  Install a primary power switch to allow for the disconnection of commercial 
power at the main power entrance that is interconnected to an automatic transfer switch to 
facilitate a switch to emergency generator power in the event utility power is lost. Emergency 
generator power must route through a manual power switch on the outside of the shelter prior to 
connection to the automatic transfer switch panel. 
 677-3.4 Grounding: Meet the requirements of Section 620. 
 677-3.5 Site Preparation: Meet the requirements of Section 110. Coordinate the extent 
and schedule for all land clearing activities with the Engineer. 
 677-3.6 Fencing: Furnish Type B chain-link perimeter fencing and gates according to the 
requirements of Section 550 and Standard Plans, Index 550-002 with barbed wire attachment. 
Install the fence to form a rectangle or square shape, unless otherwise specified in the Plans. 
Allow for a minimum clearance of 5 feet between the fence and any enclosed item. 
  Construct sliding gates in accordance with Standard Plans, Index 550-003 with 
barbed wire, configure as shown in the Plans. Provide a hardened, four digit combination gate 
lock with the combination set as directed. 
 677-3.7 Weed Prevention: As necessary, treat the fenced area with a Department-
approved herbicide used in accordance with 7-1. Install a woven plastic weed barrier in 
accordance with manufacturer’s recommendations prior to gravel installation with a minimum 
10% overlap for each barrier section and secure the edges of the mat with stakes. 
 677-3.8 Compound Gravel: Place gravel or crushed rock covering all unimproved areas 
within the limits of the fenced area to a depth of 6 inches. Gravel or crushed rock shall not 
exceed 3 inches in diameter. 
 677-3.9 Site Restoration: Provide performance turf in accordance with Section 570. 
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677-4 Inspection and Verification. 
 677-4.1 General: The Department may perform an inspection witnessed by the Engineer 
at completion of the work. Notify the Engineer at least 10 days prior to completion of the 
installation to schedule the inspection. The inspection will verify that all equipment is correctly 
installed and functional. 
  Submit all test results in a format approved by the Engineer prior to testing. All 
recorded test report data shall be signed and dated, witnessed, and validated by signature from a 
Department representative. Remedy all noted deficiencies at no cost to the Department. 
 677-4.2 Mechanical Inspection: Test all equipment associated with the shelter. Test and 
verify the HVAC system performance for heating, cooling, and dehumidification. Inspect the 
building for the proper sealing of all wall penetrations. Correct any deficiencies at no cost to the 
Department. 
 677-4.3 Electrical Inspection: Verify and submit a report to the Engineer prior to 
acceptance that all shelter lights and smoke detectors operate properly, and proper electrical 
power load balances are realized. Correct any deficiencies at no cost to the Department. 
 677-4.4 Site Inspection: The site is to be free of debris and all excavations backfilled and 
restored to natural grade conditions. 
 677-4.5 Performance Period: Following the completion of all acceptance testing and 
inspections, subject the installed site to a minimum 20 day performance period, or alternately, 
the operational test period for the project, whichever is greater. 
  For the purpose of a successful performance period, failure of operation is defined 
as the failure of a major site component (i.e., HVAC systems, lighting, alarms, fire or smoke 
detection, etc.). Conduct the performance verification inspection with the Engineer present. 
  Complete performance testing within 45 days of shelter installation and 
inspection. 

677-5 Method of Measurement. 
 The Contract unit price for each equipment shelter, furnished and installed, will include 
furnishing, placement, and testing of the shelter, all its materials and equipment, and for all tools, 
labor, equipment, hardware, site preparation, site restoration, fencing, supplies, shop drawings, 
permit documents, utility connections, documentation, and incidentals necessary to complete the 
work. 

677-6 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 677-  1 Equipment Shelter, per each. 
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SECTION 678 
TRAFFIC CONTROLLER ACCESSORIES 

678-1 Description. 
 Furnish and install traffic controller accessories as shown in the Plans. Meet the 
requirements of Section 603. 

678-2 Materials. 
 Meet the following requirements: 

Conflict Monitor* .......................................................................Section 995 
Malfunction Management Unit* .................................................Section 995 
Power Supply* ............................................................................Section 995 
Load Switch* ..............................................................................Section 995 
Flasher* .......................................................................................Section 995 
Flash Transfer Relay ..................................... NEMA TS2-2021, Section 6.4 
Model 206L Power Supply Unit* ...............................................Section 995 
Model 208 Monitor Unit* ...........................................................Section 995 
Model 210 Monitor Unit* ...........................................................Section 995 
Power Distribution Assembly* ...................................................Section 995 
Input File* ...................................................................................Section 995 
Model 430 Flash Transfer Relay........... CALTRANS TEES 2020, 6.4.5.1.5 
Time Switch* ..............................................................................Section 995 
*Use products listed on the Department’s APL. 

678-3 Installation Requirements. 
 678.3.1 General: Install all traffic controller accessories in accordance with the 
manufacturer’s recommendations. Terminate wires on the appropriate terminal strips in the 
controller cabinet with insulated terminal lugs. Neatly bundle, secure, and identify all wiring and 
cables. 
 678-3.2 Time Switch: Mount time switches on the inside wall of the controller cabinet to 
allow easy access for programming the switch. Ensure that the load current on the output circuits 
of the time switch does not exceed 3 A at 115 VAC. Whenever time switches are used for 
transferring a controller assembly to and from flashing operation, wire the controller cabinet for 
uniform code flashing as specified in Section 676. 

678-4 Basis of Payment. 
 No separate payment will be made for traffic controller accessories. Include the cost in 
the Contract unit price for the traffic controller assembly. 
 
 

915 FY 2024-25



SECTION 680 
SYSTEM CONTROL EQUIPMENT 

680-1 Description. 
 Furnish and install system control equipment as shown in the Plans. Meet the 
requirements of Section 603. 

680-2 Materials. 
 680-2.1 General: Use system control equipment and components listed on the 
Department’s Approved Product List (APL). 

680-3 Installation. 
 Install all system control equipment in accordance with the manufacturer’s 
recommendations. Terminate wires on the appropriate terminal strips in the controller cabinet 
with insulated terminal lugs. Neatly bundle, secure, and identify all wiring and cables. 

680-4 Warranty. 
 Ensure system control equipment has a manufacturer’s warranty covering defects for a 
minimum of 3 years from the date of final acceptance. The warranty must include provisions for 
providing replacements within 10 calendar days of notification for defective parts and equipment 
during the warranty period at no cost to the Department or the maintaining agency. 

680-5 Method of Measurement. 
 The Contract unit price for system control equipment, furnished and installed, will 
include all materials, equipment, hardware labor and miscellaneous materials necessary for a 
complete and accepted installation. 

680-6 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under:  

Item No. 680  1 System Control Equipment - each. 
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SECTION 682 
VIDEO EQUIPMENT 

682-1 CCTV Camera. 
 682-1.1 Description: Furnish and install a closed-circuit television (CCTV) camera at the 
locations shown in the Plans. The installed equipment must provide video images of the 
roadway, traffic, and other current conditions around a roadside CCTV field site; respond to 
camera control signals from the operator; and transmit video images to remote locations for 
observation. 
 682-1.2 Materials: All equipment shall be permanently marked with manufacturer name 
or trademark, part number, and date of manufacture or serial number. Meet the requirements of 
Section 603. Provide a CCTV camera that is compatible with any camera operating software 
indicated in the Contract Documents. Cameras are classified by camera type and video type. 
Provide the appropriate type for the locations shown in the Plans. Use only equipment and 
components that meet the requirements of Section 996 and are listed on the Department’s 
Approved Product List (APL). 
  All CCTV cameras must support the communication links shown in the Plans. 
Unshielded twisted pair/shielded twisted pair network cables must be compliant with the 
TIA-568 Standard.  
 682-1.3 Installation: Install the CCTV camera on a pole in accordance with Standard 
Plans, Indexes 641-020, 649-020, and 659-020, and as shown in the Plans. 
  Furnish and install the power supplies and any other camera-related field 
electronic equipment and transient voltage surge suppressors within a pole- or base-mounted 
lockable cabinet. The cabinet must meet the requirements of Section 676. 
  Furnish and install all power, video, and data cables necessary to provide 
connection points for camera video and PTZ control signals within the cabinet. Furnish and 
install any and all ancillary equipment required to provide a complete and fully operational 
CCTV camera. Verify that all wiring meets National Electric Code (NEC) requirements where 
applicable. 
  Route the data and video cables from the pole or support structure to the camera 
inside the mounting hardware and protect from exposure to the outside environment. 
  Coat the exterior of the dome-type enclosure’s lower half with a clear, rain 
repellant product prior to final acceptance. 
 682-1.4 Field Acceptance Testing: Conduct field acceptance testing in accordance with 
Section 611. 
  Perform local field inspection at each local CCTV field site to verify and confirm 
the following: 
   1. Physical construction has been completed as specified in the Plans and 
all existing and proposed lanes are clearly visible with no line of site obstructions. 
   2. The quality and tightness of ground and surge protector connections. 
   3. Proper voltages for all power supplies and related power circuits. 
   4. All connections, including correct installation of communication and 
power cables. 

682-2 Video Display Equipment. 
 682-2.1 Description: Furnish and install video display equipment as shown in the Plans. 
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 682-2.2 Materials: Video display equipment must have the capability to display analog, 
digital, and other images associated with the operation of the transportation management center 
(TMC).  
  Provide equipment, mounting hardware, cabling, and other video display 
components that are compatible with each other. All equipment and materials furnished and 
installed must be reviewed and approved by the Engineer. 
  682-2.2.1 Video Display Control System: Furnish a video display control system 
that meets the requirements of Section 996. 
   Provide the video display control system with a minimum configuration of 
4 composite video inputs, 4 component (red, green, and blue (RGB)) video inputs, and 4 DVI 
inputs as well as network connections, decoders, and associated hardware and software required 
to display 32 inputs simultaneously at a minimum resolution of 720 pixels x 480 pixels and a 
frame rate of 30 fps, or as shown in the Plans. 
   Provide the video display control system with a minimum configuration of 
4 composite video outputs, 2 component (RGB video outputs), and 4 DVI outputs, or as shown 
in the Plans. If the projection device requires an analog signal, then breakout cables may be used 
to convert the DVI output connector to a HD15 analog RGB connector. 
  682-2.2.2 Video Wall Display: Furnish and install a video wall display consisting 
of display devices described below arranged in a wall, as shown in the Plans, together with a 
video display control system. 
   The video wall display must produce, at a minimum, a large-scale, high-
resolution video image having accurate color rendition, sufficient image brightness, and a high 
contrast ratio, as described in 682-2.2.8. The display system must provide access to serviceable 
components for repair and replacement of electronics, lamps, and optical components without 
removing the device from service for a period longer than 30 minutes. 
   Integrate the individual display units in a single, seamless display that 
provides a continuous image across the entire active display area provided, under the complete 
control of the TMC operators from their individual shared workstations. 
   Source all major wall display components from a single provider or 
manufacturer to ensure that the various devices are compatible with each other and able to 
function together as an integrated display. 
   The individual video images must exhibit a uniformity of color quality 
across the multiple displays. Colors must be displayed evenly across the video wall and the video 
wall must maintain uniform brightness characteristics from one video display unit to the next in 
the tiled display, with no degradation in color or brightness uniformity over time. The video wall 
display must provide features that allow physical and electronic alignment of the separate high-
resolution display units that comprise the wall. 
  682-2.2.3 Video Wall Support Structure: Furnish and install an aluminum or 
steel-frame structure that supports the video display units as mounted and stacked to form the 
matrix for the video wall display. The support structure must consist of stackable display units 
that maintain a consistent maximum horizontal and vertical spacing of 0.04 inches between 
adjacent display units in the video wall matrix. 
   Fabricate the support structure specifically to ensure that a continuous, 
accurate image is provided on the screens without any distortion or unused screen space and that 
no observable distortions are present in the installed video wall display due to normal building 
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vibration. Each completed structure must be enclosed such that there is no ambient light effect on 
the screen from behind the display. 
   Ensure that the components of the individual video displays can be 
serviced without disturbing the integrity of the entire video wall display. 
  682-2.2.4 Rear Projection Video Display: Use rear projection video displays 
that are suitable for digital video wall applications in mission-critical TMCs where video wall 
image quality, operational reliability, and serviceability objectives as stated in this Specification 
can be achieved. 
   Use rear projection video displays that display a minimum of a single or 
quad-split, four-paned CCTV camera video image. Each video display must be able to be 
independently controlled from any of the central operator or shift supervisor workstations, and 
that each video display can be integrated with additional video units to form a single video 
display, or a virtual desktop where video windows can be positioned and resized by the operator. 
   Ensure that the rear projection video display facilitates lamp replacement 
without the need to readjust the image being projected on the screen. 
   The rear projection video display intensity must be sufficient for effective 
and comfortable viewing by TMC operations personnel under normal lighting conditions, subject 
to approval by the Department. The unit’s display engine must produce a minimum light output 
of 550 ANSI lumens. 
   The rear projection video units must have the following minimum features 
and characteristics: 
    1. Screen brightness achieved by a combination of projection 
techniques and screen materials, so that the video display has a minimum brightness 
measurement of 130 candelas per square meter (cd/m2) across the outside viewing surface of the 
projection screen. 
    2. Brightness uniformity that meets or exceeds 80 percent across 
the display unit, as measured using a photometer. 
    3. A multi-lamp optical engine must be provided for rear 
projection video units that do not use light-emitting diodes (LEDs) for illumination. Multi-lamp 
optical engines must provide a failover feature whereby a second lamp can be automatically 
activated when the first lamp fails. Ensure displays with multi-lamp optical engines provide 
indication of lamp status. 
    4. Multi-lamp optical engines must include both a “hot standby” 
mode in which failover to the second lamp takes no more than two seconds and a “cold standby” 
mode in which failover and the time for the display to return to full light output does not exceed 
30 seconds. 
    5. A display module that uses modular component architecture to 
permit service or replacement of serviceable parts without removing the projection engine. 
    6. Each unit must be completely enclosed and light tight, with 
fixed panels for access to the lamp, power supply, and projection engine. 
  682-2.2.5 Flat Panel Display: Furnish and install a flat panel display unit to 
reproduce video and computer graphics information. The device must display, at a minimum, a 
high-resolution, distortion-free image and maintain a consistent level of illumination across the 
entire screen area. Ensure that it has the following minimum features and characteristics: 
   1. Dimensions of 24 inches high by 41 inches wide by 4 inches deep, or as 
shown in the Plans. 
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   2. Ability to be installed on the face of a standard wall or flush mounted 
within the wall system. 
  682-2.2.6 Cabling: Furnish each video display component with all required 
appurtenances, including all the necessary cables, with proper length and connectors for power 
and communication, as defined by the manufacturer. Ensure that cabling conforms to applicable 
EIA/TIA standards. Size the power cables to meet NEC requirements. Provide communication 
cables from each video display component to the network communication devices that are 
appropriate for and compatible with the technology employed (e.g., fiber optic, twisted pair, or 
coaxial), and meet the minimum size and bandwidth specifications the manufacturer requires. 
   Provide all cabling of adequate length, along with the compatible 
connectors and any ancillary equipment necessary to fully interconnect the video components 
and display control systems needed to achieve the functions required. Label all cables at both 
ends, as approved by the Engineer. 
  682-2.2.7 Electrical: Provide equipment that operates on 120 VAC at a frequency 
of 60 Hz. Furnish a transformer or other necessary means of power conversion for any device 
that requires another voltage or frequency. 
   Conduct TMC field reviews to examine the electrical distribution panels 
allocated for various equipment items and the electrical schedules for each. Make any changes, 
additions, or corrections to the electrical panels, wiring, outlets, and connectors that may be 
deemed necessary to adequately power all of the equipment proposed for a video display project 
at the intended location, subject to the approval of the Engineer. Make any changes to the 
building’s electrical wiring in accordance with applicable codes and permits, and with the NEC. 
Modifications to an existing building’s wiring or the video wall electrical wiring plans must be 
signed and sealed by a Specialty Engineer, and submitted for approval. 
  682-2.2.8 Performance: Use only display devices meeting the following 
minimum requirements. 
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Table 682-1 
Minimum Requirements for Display Devices 

  
Flat Panel Display 

Rear Projection 
Video Display 

Type Direct View LCD  DLP or LCD 
Size (dependent on TMC design, as shown in the Plans) 

Aspect Ratio (dependent on TMC design, as shown in the Plans) 

Resolution 1600 x 1200 / 1280 x 768 pixels; 16.7 
million colors  1024 x 768 

pixels 
     

Viewing Angle 
170 degrees 

horizontally and 
vertically 

160 degrees 
horizontally 

and vertically 
 

160 degrees 
horizontally 

and vertically 

Half Gain Angle — —  
±40 degrees 
horizontally 

and vertically 
Contrast Ratio 500:1 600:1  600:1 

Screen Brightness * 250 cd/m2 450 cd/m2  130 cd/m2 

Lamp Life — —  8,000 hrs. 
(avg.) 

Video Inputs 

Analog/digital via 15-
pin D-sub (HD-15) 
connector; DVI-D 

connector. 

Composite 
video (NTSC) 

on RCA 
connector; 

analog/digital 
via 15-pin D-
sub (HD-15) 
connector; 

DVI-I 
connector; 

HDMI. 

 

Composite 
video (NTSC) 
on BNC; RGB 
via 15-pin D-
sub (HD-15) 
connector; 

DVI-D 
connector. 

Operating Temperature 
and Humidity 

32 to 95F. 
20 to 80%. 

32 to 95F. 20 
to 80%.  32 to 95F. 20 

to 80%. 

Power Requirements 120 VAC at 60 Hz 120 VAC at 60 
Hz  120 VAC at 60 

Hz 
* Measured using a photometer. 
 
 682-2.3 Installation: Do not proceed with any part of the procurement, construction, or 
installation of the video display equipment until the construction plans and materials are 
approved by the Engineer. Submit to the Engineer documentation, including the manufacturers’ 
product specification sheets and a detailed description of each item’s function as well as a 
compliance matrix that confirms all equipment meets or exceeds the requirements of these 
Specifications. 
  Configure each video display unit to provide individual, independent control from 
each operator workstation. 
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  Create the video wall display by arranging individual video display units in a 
framework or apparatus that creates the video wall configuration as shown in the Plans. The 
finished video wall must provide a single, apparently seamless display area. The adjacent 
individual display units must be aligned physically and electronically so that image content 
stretched across multiple monitors align within plus or minus 2 lines of horizontal and vertical 
resolution. 
  All rear projection video unit controls must be accessible at all times when the 
devices are permanently installed. Ensure that installation and positioning does not conceal or 
limit access to any display unit controls at any time during active use. 
  Follow proper ventilation and cooling procedures for the equipment installed, as 
determined by the equipment manufacturers. Provide electrical requirements and power 
distribution units and power supplies for the video display components as-needed. 
 682-2.4 Testing: Submit a detailed system acceptance test plan to the Engineer for 
review and approval. Prepare a test plan that covers all areas of system function described in this 
Section, and that is developed according to the various equipment manufacturers’ 
recommendations. 
  Check and test the satisfactory operation of all video display components upon 
completion of the equipment’s installation. At minimum, include in the video display system test 
the testing of each color video monitor type, each secondary display output at workstations, each 
rear projection video display unit, and the video wall display’s image alignment and control 
functions. 
  Subject the video wall display to a 90 day operational observation period. During 
this time, perform any and all maintenance, recalibration, system checking, and display 
modifications required by the Engineer. The Engineer has the option to require a restart of the 
observation period if a major system flaw or failure occurs. 

682-3 Warranty. 
 Ensure that CCTV cameras and video display equipment have a manufacturer’s warranty 
covering defects for a minimum of one year from the date of final acceptance. Ensure that the 
warranty requires the manufacturer to furnish replacements for any part or equipment found to be 
defective during the warranty period at no cost to the Department or the maintaining agency 
within 10 calendar days of notification. 
  Warranty repairs of the video display control system and related TMC display 
equipment must commence within 24 hours after notification by the Department. 

682-4 Method of Measurement. 
 The Contract unit price for each CCTV camera or video display device or system, 
furnished and installed, will include furnishing, placement, and testing of all equipment and 
materials, and for all tools, labor, operational software packages and firmware, supplies, support, 
personnel training, shop drawings, documentation, and incidentals necessary to complete the 
work. The cabinet will be paid for in accordance with Section 676. 
 The video display equipment will be measured as each major system component is 
furnished, installed, made fully operational, and tested in accordance with this Specification or as 
directed by the Engineer. 

682-5 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
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 Payment will be made under: 
Item No. 682-  1- CCTV Camera - each. 
Item No. 682-  2- Video Display Equipment - each. 
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SECTION 684 
NETWORK DEVICES 

684-1 Description. 
 Furnish and install network devices as shown in the Plans. Meet the requirements of 
Section 603. 

684-2 Materials. 
 684-2.1 General: Meet the following requirements: 

Managed Field Ethernet Switch* ................................................Section 996 
Managed Hub Ethernet Switch ...................................................Section 996 
Device Server* ............................................................................Section 996 
Digital Video Encoder* ..............................................................Section 996 
Digital Video Decoder* ..............................................................Section 996 
Media Converter* .......................................................................Section 996 
*Use products listed on the Department’s APL. 

 684-2.2 Managed Field Ethernet Switch: Ensure that the managed field Ethernet switch 
(MFES) provides Ethernet connectivity between devices, systems, and locations as required by 
the Contract Documents.  
  Ensure that the ITS network administrator will be able to manage each MFES 
individually and as a group for switch configuration, performance monitoring, and 
troubleshooting. 
  Ensure that the MFES is fully compatible and interoperable with connected 
Ethernet devices and the traffic control system network. 
  Ensure the MFES provides a switched Ethernet connection for each connected 
device and at least one open RJ45 Ethernet port for technician access. 
  684-2.2.1 Optical Ports: Ensure that all fiber optic link ports operate at 1,310 or 
1,550 nanometers in single mode. Ensure that the optical ports are Type ST, SC, LC, or FC only, 
as specified in the Plans or by the Engineer. Do not use mechanical transfer registered jack 
(MTRJ) type connectors. 
   Provide an MFES having a minimum of two optical 100 Base FX ports 
capable of transmitting data at 100 megabits per second unless otherwise shown in the Plans. 
Ensure the MFES is configured with the number and type of ports detailed in the Contract 
Documents. Provide optical ports designed for use with a pair of fibers; one fiber will transmit 
(TX) data and one fiber will receive (RX) data. The optical ports must have an optical power 
budget of at least 15 dB, or as detailed in the Contract Documents. 
  684-2.2.2 Copper Ports: Provide an MFES that includes a minimum of four 
copper ports unless otherwise shown in the Plans. 
   Ethernet over very high speed digital subscriber line (EoVDSL) ports are 
permitted for use in applications where fiber optic cable is not available. 
 684-2.3 Managed Hub Ethernet Switch: Ensure that the managed hub Ethernet switch 
(MHES) provides wire-speed Ethernet connectivity at transmission rates of up to ten gigabits per 
second to and from adjacent MHES within the traffic control network. 
  Ensure that the ITS network administrator will be able to manage each MHES 
individually and as a group for switch configuration, performance monitoring, and 
troubleshooting. 
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  Ensure that the MHES is fully compatible and interoperable with field devices 
and the traffic control system network. 
  Ensure the MHES includes any license(s) required to utilize all Layer 3 features. 
  Ensure the MHES provides a switched Ethernet connection for each connected 
device and at least one open RJ45 Ethernet port for technician access. 
  684-2.3.1 Optical Ports: Ensure that all fiber optic link ports are modular 
SFP/SFP+ ports that operate at 1310 or 1550 nanometers in single mode and support 100Base-
FX, 1000Base-X, and 10GBase-X. Ensure that the optical ports are Type LC unless otherwise 
shown in the Plans. Do not use mechanical transfer registered jack (MTRJ) type connectors. 
   Provide an MHES having a minimum of six optical Gigabit Ethernet ports 
as required to interface adjacent network devices. Optical ports must be capable of 100M, 1G, 
and 10Gbps data rates unless otherwise shown in the Plans. Ensure the MHES is configured with 
the number and type of ports detailed in the Contract Documents. Furnish hot-swappable fiber 
optical transceivers. Provide optical ports designed for use with a pair of fibers; one fiber will 
transmit (TX) data and one fiber will receive (RX) data. The optical ports must have an optical 
power budget of at least 15 dB, or as detailed in the Contract Documents. 
  684-2.3.2 Copper Ports: Provide an MHES that includes a minimum of twelve 
gigabit Ethernet copper ports unless otherwise shown in the Plans. All copper ports must be Type 
RJ-45 and auto-negotiate speed (e.g., 10/100/1000 Base) and duplex (i.e., full or half). 
 684-2.4 Device Server: Ensure that the device server provides Ethernet connectivity to 
devices with serial data interfaces as required by the Contract Documents. The device server 
must operate using a nominal input voltage of 120 VAC. If the device requires nominal input 
voltage of less than 120 VAC, furnish the appropriate voltage converter. 
 684-2.5 Digital Video Encoder and Decoder: Ensure that the complete video and data 
transmission system, defined as the combination of digital video encoder (DVE) and digital 
video decoder (DVD) hardware together with the existing or planned network infrastructure, 
simultaneously transports video and data from multiple remote field locations to multiple 
monitoring locations for roadway surveillance and traffic management. 
  Provide a software decoding and control package that allows the viewing of any 
video source connected to the network through a DVE, and which allows the pan-tilt-zoom 
(PTZ) control of any PTZ camera on the network, the discovery of DVE and DVD devices on 
the network, and the control and adjustment of programmable parameters in the DVE and DVD 
equipment, including the network addresses of these devices, at no additional cost. 
  684-2.5.1 Digital Video Decoder: Provide a DVD that is either a hardware-based 
network device or a software application that resides on a workstation PC. Ensure that the 
software application provides PC desktop display of IP network video streams. 
   Provide all setup, control programs, and diagnostic software related to the 
DVE or DVD. 
   Provide all equipment licenses, where required for any software or 
hardware in the system. 
   Ensure that any software-based decoder applications do not interfere with 
SunGuide® software operating when installed and used together on a shared hardware platform. 
Ensure that the software-based decoder offers an open Application Programming Interface (API) 
and software development kit available to the Department at no cost for integration with third 
party software and systems. 
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  684-2.5.2 Interoperability: Provide DVE and DVD devices and software that are 
interoperable and interchangeable with DVE and DVD devices and software from other 
manufacturers. 
  684-2.5.3 Network Interface: Ensure that fiber ports are single mode with a 
minimum link budget of 30 dB or the type and power detailed in the Contract Documents. 
 684-2.6 Media Converter: The media converter must allow transition between the 
transmission media shown in the Plans or required to construct a functional system, such as 
conversion from twisted pair to optical fiber or from twisted pair to coaxial cable. 
  Ensure that fiber ports are single mode with a minimum link budget of 30 dB or 
the type and power detailed in the Contract Documents. 
  Media converters must operate on a nominal voltage of 120 VAC if POE is 
unavailable. Supply an appropriate voltage converter for devices that require operating voltages 
of less than 120 VAC. 

684-3 Installation. 
 684-3.1 General: Install network devices at the locations shown in the Plans. Ensure that 
network devices are mounted securely and are fully accessible by field technicians. Ensure that 
all unshielded twisted pair/shielded twisted pair Ethernet network cables are compliant with the 
EIA/TIA-568-B standard. 

684-4 Field Acceptance Testing. 
 684-4.1 General: Conduct field acceptance testing in accordance Section 611. 
 684-4.2 MFES Field Acceptance Testing: Conduct inspection and testing at the 
installed equipment location according to the approved test plan. Perform the following: 
  1. Verify that physical construction has been completed as detailed in the Plans. 
  2. Inspect the quality and tightness of ground and surge protector connections. 
  3. Verify proper voltages for all power supplies and related power circuits. 
  4. Connect devices to the power sources. 
  5. Verify all connections, including correct installation of communication and 
power cables. 
  6. Verify network connection and MFES configuration using a laptop PC. 
 684-4.3 MHES Field Acceptance Testing: Conduct inspection and testing at the 
installed equipment location according to the approved test plan. Perform the following: 
  1. Verify that physical construction has been completed as detailed in the Plans. 
  2. Inspect the quality and tightness of ground and surge protector connections. 
  3. Verify proper voltages for all power supplies and related power circuits. 
  4. Connect devices to the power sources. 
  5. Verify all connections, including correct installation of communication and 
power cables. 
  6. Verify network connection and MHES configuration using a laptop PC. 
 684-4.4 Device Server Field Acceptance Testing: Conduct inspection and testing at the 
installed equipment location according to the approved test plan. Perform the following: 
  1. Verify that physical construction has been completed as specified in the Plans. 
  2. Verify the quality and tightness of ground and surge protector connections. 
  3. Verify proper voltages for all power supplies and related power circuits. 
  4. Connect devices to the power sources. 
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  5. Verify all connections, including correct installation of communication and 
power cables. 
  6. Verify network connection and device server configuration using a laptop PC. 
  7. Verify serial data transmission through the device server. 
 684-4.5 DVE and DVD Field Acceptance Testing: Conduct inspection and testing at 
the installed equipment location according to the approved test plan. Perform the following: 
  1. Verify that physical construction has been completed as detailed in the Plans. 
  2. Inspect the quality and tightness of ground and surge protector connections. 
  3. Verify proper voltages for all power supplies and related power circuits. 
  4. Connect devices to the power sources. 
  5. Verify all connections, including correct installation of communication and 
power cables. 
  6. Verify video image is present and free from oversaturation and any other image 
defect in both color and monochrome mode. 
  7. Verify network connection to the DVE and DVD through ping and telnet 
session from a remote PC. 
  8. Verify serial data transmission through the DVE and DVD serial ports. 
  9. Verify support of unicast, multicast, and SAP. 

684-5 Warranty. 
 684-5.1 General: Ensure that network devices have a manufacturer’s warranty covering 
defects for 1 year from the date of final acceptance. Ensure that the manufacturer will furnish 
replacements for any part or equipment found to be defective during the warranty period at no 
cost to the Department or the maintaining agency within 10 calendar days of notification. 

684-6 Method of Measurement. 
 The Contract unit price for each network device, furnished and installed, will include 
furnishing, placement, and testing of all equipment and materials, and for all tools, labor, 
hardware, operational software packages and firmware, supplies, support, personnel training, 
shop drawings, documentation, and incidentals necessary to complete the work. 
 Provide software-based decoders at no additional cost when furnished in conjunction 
with DVEs. 
 A software-based DVD provided individually must be paid under the pay item below. 

684-7 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 684-  1- Managed Field Ethernet Switch-each. 
Item No. 684-  2- Device Server-each. 
Item No. 684-  3- Digital Video Encoder with Software Decoder-each. 
Item No. 684-  4- Digital Video Decoder-each. 
Item No. 684-  5- Media Converter-each. 
Item No. 684-  7- Managed Hub Ethernet Switch-each 
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SECTION 685 
TRAFFIC CONTROL SYSTEM AUXILIARIES 

685-1 Description. 
 Furnish and install traffic control system auxiliaries as shown in the Plans. 

685-2 Materials. 
 685-2.1: General: Meet the following requirements: 

Uninterruptible Power Supply* ..................................................Section 996 
Remote Power Management Unit* .............................................Section 996 
*Use products listed on the Department’s APL. 

 685-2.2 Uninterruptible Power Supply (UPS): Use a line interactive or online/double-
conversion UPS as shown in the Plans. UPS assemblies must be designed for installation in a 
roadside NEMA 3R enclosure to provide battery backup functionality for traffic control systems, 
including traffic signal and intelligent transportation system (ITS) devices. UPS assemblies must 
include batteries provided by the UPS manufacturer or in accordance with manufacturer’s 
requirements. Batteries must be sealed and require no maintenance, cause no corrosion, and be 
capable of maintaining 80% of original capacity and performance for a minimum of five years. 
  Loss of utility power, transfer from utility power to battery power, and transfer 
back to utility power must not interfere with normal operation of connected equipment. In the 
event of UPS failure or battery depletion, connected equipment must be energized automatically 
upon restoration of utility power. 
  Removal and replacement of the UPS must not disrupt the operation of the 
equipment being protected. 
  All harnesses necessary to connect and operate the system must be included. 
  685-2.2.1 Electrical: UPS assemblies used to provide backup power in an ITS 
cabinet must provide a minimum of 350 watts (at 120 VAC) of continuous backup power for a 
minimum of two hours unless otherwise shown in the Plans. 
   UPS assemblies used to provide backup power in a traffic signal controller 
cabinet must provide a minimum 400 watts (at 120 VAC) of continuous power for a minimum of 
6.5 hours unless otherwise shown in the Plans. 
  685-2.2.2 Traffic Signal UPS Cabinet: Cabinets used to house traffic signal UPS 
assemblies must be designed to be mounted to the side of a traffic cabinet or base mounted. 
Cabinets must meet the requirements of Section 676 and must include shelves and rack rails to 
house all UPS system components including the UPS, batteries, harnesses, switches, surge 
protective device, power terminal block and a generator hookup with transfer switch. The UPS 
cabinet must allow a maintenance technician to safely insert power for traffic signal operation 
while the UPS or associated equipment is serviced or replaced. 
   A surge protective device must be installed where the supply circuit enters 
the cabinet in accordance with 620-2.7.1. 
   685-2.2.2.1 Transfer Switch and Generator Access Panel: The cabinet 
must include an automatic transfer switch and generator access panel in accordance with 
Section 676. The generator access door must not protrude more than 1 inch when closed. 
 685-2.3 Remote Power Management Unit (RPMU): Use a RPMU as shown in the 
Plans. The RPMU must be designed for installation in a roadside Traffic Cabinet to provide 
remote control of electrical receptacles. 
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685-3 Installation. 
 Install UPS assemblies in accordance with the manufacturer’s recommendations. All 
equipment used to keep the intersection signalized must be backed up and protected by the UPS. 
Include a UPS operation and maintenance manual in the cabinet where the UPS is installed that 
includes cabinet wiring schematics, electrical interconnection drawings, parts layout and parts 
lists. 
 Install the RPMU in accordance with the manufacturer’s recommendations. Include a 
RPMU operation and maintenance manual in the cabinet where the RPMU is installed that 
includes cabinet wiring schematics, electrical interconnection drawings, parts layout and parts 
lists. 

685-4 Testing. 
 Provide a field acceptance test plan to the Engineer for approval at least 14 days prior to 
commencement of testing. After approval of the acceptance test plan, perform testing of the 
installed UPS and RPMU equipment. Furnish all equipment, software, and supplies necessary for 
conducting the test. 

685-5 Warranty. 
 Ensure the UPS includes a manufacturer’s warranty covering defects for a minimum of 
3 years (5 years for the batteries in accordance with 685-2.2) from the date of final acceptance in 
accordance with 5-11 and Section 608. The warranty must include provisions for providing a 
replacement UPS within 10 calendar days of notification for any UPS found to be defective 
during the warranty period at no cost to the FDOT or the maintaining agency. 
 Ensure the RPMU includes a manufacturer’s warranty covering defects for a minimum of 
3 years from the date of final acceptance in accordance with 5-11 and Section 608. 

685-6 Method of Measurement. 
 The Contract unit price for each UPS or RPMU, will include furnishing, placement, and 
testing of all equipment and materials as specified in the Contract Documents, and all tools, 
labor, operational software packages and firmware, supplies, support, documentation (including 
the field acceptance test plan), and incidentals necessary for a complete and accepted installation. 

685-7 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No.  685-  1- Uninterruptible Power Supply - each 
Item No.  685-  2- Remote Power Management Unit - each 
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SECTION 695 
TRAFFIC MONITORING SITE EQUIPMENT 

695-1 Description. 
 Furnish or furnish and install a complete, operable traffic monitoring site (TMS) as 
shown in the Plans and Standard Plans. The Department uses TMS to monitor the volume, speed, 
number of axles, weight of wheels, axles or vehicles, or vehicular axle classification types. 

695-2 General. 
 695-2.1 Materials: Meet the following requirements: 
 Poles ................................................................................Section 646 
 Transformer Base* ..........................................................Section 646 
 Wire for Inductive Loop* ...............................................Section 997 
 Class II Piezoelectric Axle Sensor* ................................Section 997 
 TMS Vehicle Non-Weight Axle Sensors* ......................Section 997 
 TMS Vehicle Microwave Radar Vehicle Sensors* ........Section 997 
 TMS Vehicle Video Sensors* .........................................Section 997 
 TMS Vehicle Strain Gauge Sensors* .............................Section 997 
 TMS Vehicle Quartz Piezoelectric Sensors* ..................Section 997 
 TMS Non-Motorized Axle Sensor* ................................Section 997 
 TMS Non-Motorized Infrared Sensor* ...........................Section 997 
 TMS Non-Motorized Video Sensor* ..............................Section 997 
 TMS Solar Power Unit For Vehicle Data Collection* ...Section 997 
 TMS Solar Power Unit For Non-Motorized Data*.........Section 997 
 TMS System Communications Modem* ........................Section 997 
 TMS Modem Antenna* ..................................................Section 997 
 TMS Vehicle Speed/Classification Unit* .......................Section 997 
 TMS Vehicle Weigh-In-Motion (WIM) Unit* ...............Section 997 
 TMS Non-Motorized Data Collection Unit* ..................Section 997 
 Adhesive Bonding Agent* ..............................................Section 997 
 Loop Sealant* .................................................................Section 997 
 TMS Cabinets* ...............................................................Section 997 
 TMS Suppression Devices (power, sensor)* ..................Section 997 
 TMS Managed Field Ethernet Switch*...........................Section 997 
 Patch Panel ......................................................................Section 633 
 *Use products listed on the Department’s APL. 
 695-2.2 Traffic Monitoring Site Component Approval: Submit forms in accordance 
with 603-5. Any electronics unit or software submitted for approval must be compatible with or 
convert the data into a format compatible with the Department’s polling and processing software 
and be compatible with the existing and new equipment. Remove and replace any new 
equipment that fails the operational test at no cost to the Department. 
 695-2.3 Notification: Notify the Engineer 10 working days prior to beginning work in 
the area of the TMS to coordinate the removal of existing TMS equipment. 
  A TMS Inspector must be onsite during TMS installation. Notify the Engineer 
10 working days prior to installation of the TMS to coordinate the scheduling of a TMS 
Inspector. 
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  For the Weigh-In-Motion (WIM) electronics sensor and unit, notify the Engineer 
for final acceptance inspection after the completion of a 30 day operational period with no 
deficiencies. For all other equipment, notify the Engineer for final acceptance inspection after the 
completion of a 14 day operational period with no deficiencies. 
 695-2.4 Poles: Install the weather head in accordance with Standard Plans, 
Index 695-001. Ground the pole in accordance with Section 620. 
 695-2.5 Manufacturer’s Warranty : Ensure that the terms and conditions of warranties 
are documented when submitting equipment submittal for approval. Furnish replacements within 
10 calendar days of notification for any part or equipment found to be defective during the 
manufacturer’s warranty period at no cost to the Department. Transfer warranties upon final 
acceptance in accordance with 5-11. Document all warranties and warranty transfers and submit 
to the Engineer. 
  Leave a copy of the warranty in the cabinet once it is installed and submit the 
warranty to the Engineer. The Engineer will submit warranty forms received from the Contractor 
to the TDA TMS Manager. 

695-3 Vehicle Sensor (Non-Weight) Applications. 
 695-3.1 General: The vehicle classification site consists of axle sensors and inductive 
loop sensors. Furnish and install TMS vehicle sensors of the type and at the location shown in 
the Plans. 
 695-3.2 Axle Sensor: 
Section, Contract Documents, and Standard Plans, Index 695-001. Ensure axle sensors are 
installed in the roadway and secured using an adhesive bonding agent as listed on the APL. 
   Allow newly applied friction course to cure for a minimum of 30 days 
prior to the installation of in-road sensors. 
   Install axle sensors in the right-hand wheel-path midway between the 
leading and trailing loops as detailed in Standard Plans, Index 695-001. Install axles sensors in 
the left-hand wheel-path when no paved shoulder exists and sensor lead exit windows are 
installed at the right-hand edge of the roadway surface or in a lane which is to the left of and 
adjacent to an open lane of traffic. 
   Install the axle sensor such that the cable end is closest to the pull box to 
which the sensor lead cable will be routed. Install the end of the sensor mid-way into the edge 
line stripe or lane line stripe. Ensure that the axle sensor being installed has lead-in cables of 
sufficient length to reach the cabinet without splicing. Do not splice axle sensor lead-in cables. 
   Route the sensor leads to the pull box then to the TMS cabinet. Mark the 
sensor leads at the pull box and at termination in the cabinet. Submit lane numbering information 
as specified in Standard Plans, Index 695-001. 
   Cut the slot the length of the sensor plus an additional 3 to 4 inches. 
Ensure the depth and width of the slot is installed as recommended by the sensor manufacturer, 
typically 0.75 inch wide by 1.5 to 2 inches deep. 
   Use clips or jigs provided by the manufacturer to suspend the sensor at a 
uniform depth in the slot. Mix and apply the adhesive bonding agent ensuring the slot is 
completely full with no voids beneath the sensor. 
  695-3.2.2 Test Requirements: Perform the manufacturer’s recommended on-site 
pre-installation test to determine the sensor’s condition using an Inductive Capacitance 
Resistance meter. Replace any sensors that fail the pre-installation test. 
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   Record all test results by lane on the warranty form provided by the 
manufacturer and leave a copy in the cabinet. 
   Repeat the test at the termination point in the cabinet after installation. Use 
an oscilloscope to view and record typical waveforms and signal intensity measurements for the 
axles of passenger cars and large trucks. Remove and replace any sensor that fails the test at no 
additional charge to the Department. 
   Perform an operational test to meet final acceptance requirements. The 
operational test requires the equipment to operate without deficiencies for a minimum of 14 days 
prior to final acceptance. The sensor shall be operating without deficiencies at the time of final 
acceptance. Remove and replace any sensor that fails the operation test at no additional charge to 
the Department. Final inspection will be completed by FDOT TDA staff for final acceptance. 
 695-3.3 Non-Intrusive Vehicle Sensors: 
  695-3.3.1 General: Install motorized (radar, microwave, or video) vehicle sensors 
on a pole as shown in the Plans, Contract Documents, and Standard Plans, Index 695-001.  
  695-3.3.2 Installation Requirements: Install the sensor on a pole perpendicular 
to the target lanes of traffic with room to perform horizontal and vertical aiming adjustments. 
   Ensure that the wireless vehicle sensor has sufficient cable length to reach 
the cabinet without splicing. Fasten the cable to the pole so wind does not move it or route the 
cable within the pole cavity to the cabinet termination point. Provide 18 to 24 inches of slack in 
the cable at the connections to the sensor and in the cabinet to ensure the cable is stress-free. 
Include the appropriate mounting hardware and the manufacturer’s recommended surge 
suppression as a part of the installation. 
   Set up the lane detection zones using the manufacturer’s instructions and 
software and verify that the sensor’s orientation is perpendicular to the roadway. 
   Configure the wireless vehicle sensor for vehicle volume unless otherwise 
specified in the Plans. 
  695-3.3.3 Test Requirements: Conduct a visual test to determine that all 
detection zones are being counted accurately. 
   Connect a personal computer (PC) to the electronics unit and observe 
traffic in every lane, verifying that each vehicle is displayed on-screen. A minimum of 
20 vehicles should be observed for each lane of traffic with all vehicles counted; assuming a 
clear line of sight between the sensor and the vehicle being observed is maintained. 
   If any vehicles are not counted, reconfigure the wireless vehicle sensor 
and repeat the visual observation test until all lanes count correctly. If the sensor fails to provide 
accurate counts after three test attempts, it must be replaced with a new unit at no expense to the 
Department. 
   Submit a 48 hour verification (class, speed and volume) report for all TMS 
to the Engineer and leave a copy in the cabinet.  
   Perform an operational test to meet final acceptance requirements. The 
operational test requires the equipment to operate without deficiencies for a minimum of 14 days 
prior to final acceptance. The sensor shall be operating without deficiencies at the time of final 
acceptance. Final inspection will be completed by FDOT TDA staff for final acceptance. 

695-4 Vehicle Speed/Classification Unit. 
 695-4.1 General: Furnish and install TMS vehicle speed/classification unit (electronics 
unit) in the TMS cabinet at the locations shown in the Plans. 
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  Ensure that the vehicle speed/classification unit and equipment cables are 
compatible and constructed in accordance with the Standard Plans. 
  Ensure that the vehicle speed/classification unit markings are visible after 
installation. 
 695-4.2 Installation Requirements: Furnish and install the electronics unit and 
equipment cables in accordance with the manufacturer’s recommended installation procedure, 
Standard Plans, Index 695-001, and the Contract Documents. 
  Ensure that the cables are properly terminated for the prescribed use without 
further modification by the Department. 
  Furnish one serial port cable for interconnecting each electronics unit with a PC. 
 695-4.3 Test Requirements: The electronics unit must collect and distribute vehicle 
speed and classification data during the 14 day operational testing period and at final acceptance. 

695-5 Weigh-In-Motion Electronic Unit. 
 695-5.1 General: Furnish and install the vehicle weigh-in-motion (WIM) unit in the 
TMS cabinet at the locations shown in the Plans. 
  Ensure that the WIM unit and equipment cables are compatible and constructed in 
accordance with the Standard Plans. 
  Ensure that the WIM unit markings are visible after installation. 
 695-5.2 Installation Requirements: Furnish and install the electronics unit and 
equipment cables in accordance with the manufacturer’s recommended installation procedure, 
Standard Plans, Index 695-001, and the Contract Documents. 
  Ensure that the cables are properly terminated for the prescribed use without 
further modification by the Department. 
 695-5.3 Test Requirements: The electronics unit must collect and distribute 
weigh-in-motion data during the 30 day operational testing period and at final acceptance. 

695-6 Non-Motorized Data Collection Unit. 
 695-6.1 General: Furnish and install the non-motorized data collection unit in the TMS 
cabinet at the locations shown in the Plans. 
  Ensure that the non-motorized data collection unit and equipment cables are 
compatible and constructed in accordance with the Standard Plans. 
  Ensure that the data collection unit markings are visible after installation. 
 695-6.2 Installation Requirements: Furnish and install the electronics unit and 
equipment cables in accordance with the manufacturer’s recommended installation procedure, 
Standard Plans, Index 695-001, and the Contract Documents.  
  Ensure that the cables are properly terminated for the prescribed use without 
further modification by the Department. 
 695-6.3 Test Requirements:  The electronics unit must collect and distribute 
non-motorized data during the 14 day operational testing period and at final acceptance. 

695-7 Weigh-In-Motion Electronic Sensor. 
 695-7.1 General: The weigh-in-motion (WIM) lane consists of WIM sensors and 
inductive loops sensors. The first type of WIM sensor, strain gauge sensor, is described in 695-
7.3. The second type of WIM sensor, quartz piezoelectric weigh-in-motion sensor, is described 
in 695-7.4. The inductive loop assembly is described in 695-10. Furnish and install the Traffic 
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Monitoring Site (TMS) Weigh-In-Motion Electronic Sensor in the configuration shown on the 
Standard Plans, Index 695-001. Install in accordance with Manufacturer’s instructions. 
 695-7.2 Installation Requirements: The installer must have a valid certification from 
the manufacturer for installing the Weigh-In-Motion Electronics Sensors. Use a chalk line or 
equivalent method to outline the perimeter of the sensor on the pavement and routes for lead-in 
cables. Do not allow the saw cut in the pavement to deviate more than 1.0 inch from the chalk 
line. Ensure that all saw cuts are free of any dust, dirt, or other debris and completely dry prior to 
the installation. 

 695-7.3 Strain Gauge Sensor: Install two strain gauge sensors in line with each 
other in each wheel path to cover a 12-foot lane in the roadway. Connect the strain gauge sensors 
to an interface processor. 
  Install the strain gauge sensor frames into concrete slabs of 6 inches or more 
without constructing a special foundation socket. The frames, including strain gauge sensor 
embedded in it, have an average depth of 1.5 inches. 
  If the concrete slab is less than 6 inches or if the roadway material is asphaltic 
concrete, install a special foundation socket of concrete under the frame, just as wide as the 
frame. Bore 1-inch diameter anchors to a minimum of 8 inches into the base course. 
  Install the manufacturer provided drain pipe from lower side of the foundation 
frame towards the slope into the drain water shaft. Ensure that water does not accumulate in the 
frame and properly drains the frame. 
  Install the strain gauge sensors in accordance with the manufacturer’s installation 
procedures and in the presence of the manufacturer’s representative. Ensure that the procedures 
are approved by the Engineer. 
 695-7.4 Quartz Piezoelectric Weigh-In-Motion Sensor: Install two quartz piezoelectric 
sensors in line with each other in each wheel path to cover a 12-foot lane in the roadway. 
  Install the quartz piezoelectric sensor by sawing slots into the pavement 
perpendicular to the flow of traffic, equal to the length of the sensor plus 1 inch, by 2.875 inches 
wide, and by 2.125 inches deep. Sawcut a 1 inch wide by 2 inches deep cable run slot from the 
end of the sensor slot to the edge of the pavement shoulder. 
  Install the quartz piezoelectric sensor into the slot, properly aligned and 
positioned using specially constructed installation and leveling beams. Pour the manufacturer 
recommended adhesive bonding agent into the cavity until it is at the proper height above the 
road surface and allow it to set. After the adhesive bonding agent hardens, grind it to be level 
with the road surface. The top of the sensor must not deviate more than 1/24 inch above the 
height of the pavement surface over the length of the sensor. 
  Route the sensor lead-in cables to the pull box and through the conduit to the 
traffic monitoring site cabinet. Mark the sensor lead-in cables at the pull boxes and at the point of 
termination within the traffic monitoring site cabinet, in accordance with Standard Plans, Index 
695-001. Connect the cable to the interface card installed in the traffic monitoring cabinet. 
 695-7.5 Weigh-In-Motion Electronics Sensor Test Requirements: Perform the 
manufacturer’s recommended on-site pre-installation test to determine the Weigh-In-Motion 
electronics sensor’s condition. Install only those Weigh-In-Motion electronics sensors that pass 
the pre-installation test. 
  Repeat the test, following installation, at the lead-in point of connection in the 
traffic monitoring site cabinet. Remove and replace any Weigh-In-Motion electronics sensor 
which fails the test at no additional cost to the Department. Prior to post-installation acceptance, 
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the Contractor shall demonstrate in the presence of the Engineer that the equipment supplied and 
installed for the system is in full compliance with the Plans and Specification herein. 
  The Department will operate the complete system for 30 consecutive days without 
failures prior to Final Acceptance. The Department will poll the site and statistically check data 
from historical data, field collected data and field observations. In the event of failures, the 
Contractor shall correct the problem(s) and restart the 30-day test. Any equipment or labor that is 
found to be defective during the operation test and prior to Final Acceptance shall be replaced or 
corrected at no expense to the Department. Final Acceptance will be made upon the successful 
completion of the 30-day test. 
  Place a copy of the final test results, including the date of installation, 
manufacturer’s name, model number for each Weigh-In-Motion electronics sensor, laboratory 
calibration sheet provided by the manufacturer, and type of adhesive bonding agent used in a 
waterproof package in the cabinet and furnish one copy to the Engineer. 

695-8 Non-Motorized Sensor Applications. 
 695-8.1 General: The non-motorized site uses axle sensors, inductive loops sensors, and 
infrared sensors. The inductive loop assembly is described in 695-10. Furnish and install TMS 
non-motorized sensors of the type and at the location shown in the Plans and Index 695-001. 
 695-8.2 Non-motorized Axle Sensor: 
  695-8.2.1 Installation Requirements: Allow newly applied friction course to 
cure for a minimum of 30 days prior to the installation of in-path sensors. 
   Ensure axle sensors are installed in the pathway and secured using an 
adhesive bonding agent as listed on the APL. 
   Cut the slot the length of the axle sensor plus an additional 3 to 4 inches. 
Ensure the depth and width of the slot is installed as recommended by the sensor manufacturer. 
Ensure that all saw cuts are free of any dust, dirt, or other debris and completely dry prior to the 
installation. 
   Use clips or jigs provided by the manufacturer to suspend the sensor at a 
uniform depth in the slot. Mix and apply the adhesive bonding agent ensuring the slot is 
completely full with no voids beneath the sensor. Once cured, grind down excess adhesive 
bonding agent to be level with the road surface, sidewalk, side path, or shared-use path. 
  695-8.2.2 Test Requirements: Perform the manufacturer’s recommended on-site 
pre-installation test to determine the sensor’s condition using an Inductive Capacitance 
Resistance meter. Install only those sensors that pass the pre-installation test. Record all test 
results on the warranty form provided by the manufacturer and leave a copy in the cabinet. 
  Repeat the test at the termination point in the cabinet after installation. Use an 
oscilloscope to view and record typical waveforms and signal intensity measurements for the 
axles of non-motorized vehicles.  
  Connect a personal computer (PC) to the electronics unit and observe bicycles and 
pedestrians in the pathway, verifying the detection of each non-motorized vehicle on-screen. A 
minimum of 20 non-motorized vehicles shall be observed with all non-motorized vehicle 
manually counted. 
  If any non-motorized vehicles are not counted by the sensor, reconfigure the 
sensor and repeat the visual observation test until all are counted correctly. If the sensor fails to 
provide accurate counts after 3 test attempts, it must be replaced with a new unit at no expense to 
the Department. 
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  The sensor shall operate without any deficiencies for two weeks after installation 
and at final acceptance. Remove and replace any sensor that fails the 14 day operation test at no 
additional charge to the Department. 
  Submit all documents to the Engineer and leave a copy of the report in the 
cabinet. 
 695-8.3 Infrared Sensors: 
  695-8.3.1 Installation Requirements: For grade level applications, install the 
sensor perpendicular to the pathway and pointed parallel to the ground. The sensor shall not 
point towards the vehicular traffic lane, reflective surfaces, direct sunlight exposure, or moving 
infrastructure. Ensure that the sensor has sufficient cable length to reach the cabinet without 
splicing. 
   For overhead applications, route the cable within the pole cavity or 
conduit to the cabinet termination point. Provide 18 to 24 inches of slack in the cable at the 
connections to the sensor and in the cabinet to ensure the cable is stress-free. Include the 
appropriate mounting hardware as a part of the installation. 
   Set up the detection zones using the manufacturer’s instructions and 
software and verify that the sensor’s orientation is perpendicular to the pathway. 
   Configure the sensor for pedestrian and bicycle traffic. 
  695-8.3.2 Test Requirements: Conduct a visual test to determine that all 
detection zones are being counted accurately. 
   Connect a personal computer (PC) to the electronics unit and observe 
traffic in the pathway, verifying that each non-motorized vehicle or pedestrian is displayed on-
screen. A minimum of 20 non-motorized vehicles and 20 pedestrians shall be observed with all 
non-motorized vehicles and pedestrians counted. 
   If any non-motorized vehicles or pedestrians are not counted, reconfigure 
the infrared sensor and repeat the visual observation test until all are counted correctly. If the 
sensor fails to provide accurate counts after 3 test attempts, it must be replaced with a new unit at 
no expense to the Department.  
   The sensor shall operate without any deficiencies for two weeks after 
installation and at final acceptance. Remove and replace any sensor that fails the 14 day 
operation test at no additional charge to the Department. 
   Submit all documents to the Engineer and leave a copy of the report in the 
cabinet. 

695-9 TMS Solar Power Unit. 
 695-9.1 General: Furnish and install TMS solar power units at the locations and as 
shown in the Plans and Standard Plans. Solar power units are used to power TMS that collect 
vehicular data and non-motorized data on a continuous basis. The solar power unit consists of the 
following components: solar panel(s) and mounting hardware; 12 V storage battery; and voltage 
regulator with wiring and associated mounting hardware. 
 695-9.2 Testing Requirements: Solar panels must be tested by setting the multi-meter to 
volts setting and connecting the positive lead to the solar panel’s positive wire. Then connect the 
multi-meter’s negative lead to the solar panel’s negative wire. The volt reading on the 
multi-meter should be no less than 20 volts. If the volts are less, then there is a problem with the 
solar panel output. Go back and check all connections of the solar panel and check for cracks in 
the solar cells. Next test the solar panel for amperage by setting the multi-meter to amps setting 
and follow the above-mentioned steps. The amp reading should be no less than 4.25 amps. If the 
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amperage is less, then there is a problem with the solar panel output. Go back and check all the 
connections of the solar panel and check for cracks in the solar cells. 
  The panels shall operate without any deficiencies for two weeks after installation 
and at final acceptance. Remove and replace any panels that fail the 14 day operation test at no 
additional charge to the Department. 
  Submit all documents to the Engineer and leave a copy of the report in the 
cabinet. 

695-10 Inductive Loop Assembly. 
 695-10.1 General: Install TMS motorized inductive loop assembly and non-motorized 
inductive loop assembly at the locations shown in the Plans. Ensure that all materials furnished, 
assembled, or installed are new products. 
  Install loop wire in accordance with Standard Plans, Index 695-001. Install the 
inductive loops such that the loop leads reach the cabinet. Do not splice loop leads. 
 695-10.2 Installation Requirements: 
  695-10.2.1 Saw Cuts: Perform saw cuts across concrete pavement expansion 
joints as detailed in Standard Plans, Index 695-001. 
   For pavement thickness greater than or equal to 2 inches deep, make saw 
cuts deep enough to allow 1 to 1-1/2 inch of sealant cover over the installed loop wire. 
   For pavement thickness less than 2 inches, make the saw cut depth to 
1 inch. 
  695-10.2.2 Loop Wire: Ensure that all motorized vehicular loops have four 
complete turns of wire and all non-motorized vehicle loops have eight complete turns of 
No. 14 AWG stranded copper wire that meet the requirements of International Municipal Signal 
Association (IMSA) 51-7, wound in a clockwise manner. Do not damage the insulation. 
   For roadways, ensure that the hold down material is non-metallic; placed 
in the saw slot using segments 1 to 2 inches long, spaced 12 inches apart; and the distance from 
the top of the hold down material to the final roadway surface is not less than 1-1/2 inches. 
   For sidewalks, side paths, or shared use paths, the distance from the top of 
the non-metallic hold down material to final surface elevation must be 1/2 inch or greater. 
   Install inductive loops in the pathway and secure using loop sealant listed 
on the APL. Avoid installation of inductive loops in areas that have electromagnetic interference 
from power lines (overhead or underground) or buried telecommunication equipment or in the 
proximity of other inductive loops. 
  695-10.2.3 Loop Wire Twisted Pair Lead: For motorized vehicular loops, create 
a loop wire twisted pair lead by twisting the loop wire pair a minimum of 8 to 16 twists per foot 
from the edge of the loop to the termination point in the cabinet. Provide a minimum of 3 feet of 
twisted loop wire pair lead in the pull box located adjacent to the roadway. For non-motorized 
vehicle loops, create a loop wire twisted pair lead by twisting the loop wire pair 10 twists per 
foot from the edge of the loop to the termination point. Splicing of the loop wire is not permitted. 
  695-10.2.4 Loop Sealant: Use loop sealant in accordance with Section 997. 
Prepare and apply the sealant in accordance with the manufacturer’s instructions. Remove excess 
sealant from the roadway surface. Ensure that the loop sealant has cured completely before 
allowing vehicular traffic to travel over the sealant. 
 695-10.3 Testing: Conduct all testing with the leads disconnected from the backplane. 
The loops shall operate without any deficiencies for two weeks after installation. Remove and 
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replace any loop that fails the 14 day operation test at no additional charge to the Department. 
Submit all documents to the Engineer and leave a copy of the report in the cabinet. 
  695-10.3.1 Motorized Vehicular Loop Resistance: Ensure new loops have a 
resistance reading of 3.0 Ω or less. 
  695-10.3.2 Motorized Vehicular Loop Inductance: Ensure new loops have a 
minimum inductance reading of 100 H.  
  695-10.3.3 Motorized Vehicular Loop Insulation Resistance (Megging): 
Ensure new loops have a minimum reading of 200 MΩ at 500 V.  
  695-10.3.4 Non-Motorized Vehicular Loop Resistance: Ensure new loops have 
a resistance reading of 3.0 Ω or less. 
  695-10.3.5 Non-Motorized Vehicular Loop Inductance: Ensure new loops have 
an inductance reading of 100 to 150 H. 
  695-10.3.6 Non-Motorized Vehicular Loop Insulation Resistance (Megging): 
Ensure new loops have a minimum reading of 200 MΩ at 500 V. 

695-11 TMS Cabinet. 
 695-11.1 General: Furnish and install Type III, IV or V TMS cabinets in accordance 
with Section 676 and Standard Plans, Index 695-001. 
 695-11.2 Materials: 
  695-11.2.1 General: Only use TMS cabinets and components currently listed on 
the Department’s APL. Ensure that the cabinet and components are compatible with the other 
components installed at the location. 
  695-11.2.2 Shelf: Ensure that the cabinet has an adjustable shelf, constructed of 
0.08 inch thick aluminum, that is adjustable to within 15 inches of the top of the cabinet and to 
within 26 inches of the bottom of the cabinet in 2 inch increments. 
  695-11.2.3 Backplane and Cabinet Cable: Furnish and install as specified in the 
Standard Plans, Index 695-001. 
  695-11.2.4 Suppression Devices: Furnish and install suppression devices per 
manufacturers recommendation. 
 695-11.3 Installation Requirements: Install the TMS cabinet in accordance with the 
Plans, Standard Plans and manufacturer’s recommended installation procedure. Ensure that all 
conduit entrance holes or field drilled holes are reamed and free of burrs. Use clear silicone 
rubber sealant to make all conduit connections to the cabinet watertight. Perform all excavation 
and backfill in accordance with 125-4 and 125-8.2. 
  695-11.3.1 Pole Mounted Traffic Monitoring Site Cabinets (Types III and 
IV): Install pole mounted traffic monitoring site cabinets in accordance with Standard Plans, 
Index 676-001 and 695-001. 
  695-11.3.2 Base Mounted (Type IV and V) and Pedestal Mounted (Type III) 
Traffic Monitoring Site Cabinets: Install base and pedestal mounted traffic monitoring site 
cabinets in accordance with Standard Plans, Index 676-001 and 695-001. 
   Ensure that the end of the conduit riser is a minimum of 2 inches above 
the finished surface of the concrete base. 

695-12 TMS System Communications Modem. 
 695-12.1 General: Furnish and install the TMS modem and antenna in the cabinet at the 
TMS location shown in the Plans. 
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Furnish and install all cables required to connect the modem to the electronics unit. 
Furnish and install all antenna cables. 

695-12.2 Commercial Software Registration: Ensure that the Department is registered
as the end-user of software installed on the system communications. 

695-12.3 Installation Requirements: Install the TMS modem and antenna in accordance
with the manufacturer’s recommended installation procedure. 

695-12.4 Test Requirements: The modem and antenna shall operate without any
deficiencies for two weeks after installation. The modem and antenna must transmit and receive 
TMS data during the 14 day operational testing period and at final acceptance. Remove and 
replace any modem and antenna that fails the operation test at no additional charge to the 
Department. Submit all documents to the Engineer and leave a copy of the report in the cabinet. 

695-13 TMS Managed Field Ethernet Switch.
695-13.1 General: Furnish and install the Managed Field Ethernet Switch (MFES) in the

cabinet at the TMS location shown in the Plans. Furnish and install all cables required to connect 
the MFES to the cabinet equipment. Furnish and install all fiber optic jumpers required to 
connect the MFES to the patch panel.  

695-13.2 Installation Requirements: Install the MFES in accordance with the
manufacturer’s recommended installation procedure. 

695-13.3 Test Requirements: The MFES must transmit and receive TMS data over the
Department’s fiber network. The MFES shall communicate with the TMS central data 
repository. The MFES must operate within the TMS solar site power and battery backup system 
constraints. All MFES functions shall be operational during the operational testing period and at 
final acceptance. 

The MFES shall operate without any deficiencies for two weeks after installation. The 
MFES must transmit and receive TMS data during the 14 day operational testing period and at 
final acceptance. Remove and replace any MFES that fails the operation test at no additional 
charge to the Department. Submit all documents to the Engineer and leave a copy of the report in 
the cabinet. 

695-14 Method of Measurement.
The Contract unit price for each vehicle axle sensor will include the vehicle sensor, lead-

in cables, adhesive bonding agent; and all equipment, materials, testing and labor necessary for a 
complete and accepted installation. 

The Contract unit price for each non-intrusive vehicle sensor will include the vehicle 
sensor, cables, conduit, conduit accessories such as the weatherhead and couplings; and all 
equipment, materials, testing and labor necessary for a complete and accepted installation. 

The Contract unit price per assembly for the vehicle speed/classification unit includes the 
electronics unit and equipment cable, all equipment, materials and labor necessary for a complete 
and accepted installation.

The Contract unit price per assembly for the weigh-in-motion unit includes the 
electronics unit and equipment cable, all equipment, materials and labor necessary for a complete 
and accepted installation.

The Contract unit price per assembly for the non-motorized data collection unit includes 
the electronics unit and equipment cable, all equipment, materials and labor necessary for a 
complete and accepted installation. 
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 The Contract unit price for each Weigh-In-Motion Electronics Sensor, furnished and 
installed, will consist of the Weigh-In-Motion sensor, lead-in cable(s), adhesive bonding agent, 
loop sealant, all equipment, materials, and labor necessary for a complete and accepted 
installation. 
 The Contract unit price for each non-motorized axle sensor will include the sensor, lead-
in cables, adhesive bonding agent, loop sealant; and all equipment, materials, testing and labor 
necessary for a complete and accepted installation. 
 The Contract unit price for each non-motorized infrared sensor will include the infrared 
sensor, mounting hardware, cabling; and all equipment, materials, testing and labor necessary for 
a complete and accepted installation. 
 The Contract unit price for each solar power unit includes the solar power unit as 
specified in the Contract Documents, all equipment, materials (weatherhead, conduit, conduit 
accessories), and labor necessary for a complete and accepted installation.  
 The Contract unit price for each inductive loop assembly includes loop wire, loop sealant, 
all equipment, materials, testing, and labor necessary for a complete and accepted installation. 
 The Contract unit price for each TMS cabinet includes the TMS cabinet, shelf, 
suppression device, and backplane components as specified in the Contract Documents, all 
equipment, materials, and labor necessary for a complete and accepted installation. The cost of 
the base or pedestal, as shown in the Standard Plans, is included in the cost of the cabinet. The 
cost of the pole for pole mounts will be paid in accordance with Section 646. 
 The Contract unit price for each TMS modem will include the modem and all equipment, 
materials, and labor necessary for a complete and accepted installation. 
 The Contract unit price for each TMS antenna will include the antenna and all equipment, 
materials, and labor necessary for a complete and accepted installation. 
 The Contract unit price for each TMS Managed Field Ethernet Switch (MFES) will 
include the MFES and all equipment, materials, and labor necessary for a complete and accepted 
installation. 

695-15 Basis of Payment.  
 Price and payment will be full compensation for all work specified in this Section. 
 Payment will be made under: 

Item No. 695-  1- TMS Vehicle Axle Sensor - Non-Weight Applications- 
each. 

Item No. 695-  2- TMS Vehicle Non-Intrusive – Non-Weight Applications  – 
each. 

Item No. 695-  3- TMS Vehicle Speed/Classification Unit - per assembly. 
Item No. 695-  5- TMS Solar Power Unit - each. 
Item No. 695-  6- TMS Inductive Loop Assembly – each. 
Item No. 695-  7- TMS Cabinet - each. 
Item No. 695-  8- TMS System Communications Modem – each. 
Item No. 695-  9- TMS Weigh-In-Motion Axle Sensor – each. 
Item No. 695- 10- TMS Weigh-In-Motion Unit – per assembly. 
Item No. 695- 11- TMS Non-Motorized Data Collection Unit – per assembly. 
Item No. 695- 12- TMS Non-Motorized Axle Sensor – each. 
Item No. 695- 13- TMS Non-Motorized Infrared Sensor – each. 
Item No. 695- 14- TMS Non-Motorized Inductive Loop Assembly – each. 
Item No. 695- 15- TMS Non-Motorized Solar Power Unit – each. 
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Item No. 695- 16- TMS Surge Suppressor – each. 
Item No. 695- 17- TMS Patch Panel – each. 
Item No. 695- 18- TMS Managed Field Ethernet Switch – each. 
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SIGNING, PAVEMENT MARKING, AND LIGHTING 
SECTION 700 

HIGHWAY SIGNING 

700-1 Description. 
 Furnish and install roadway signs in accordance with the details in the Standard Plans and 
as shown in the Plans. 
  Erect ground traffic signs as signs on the shoulders, slopes, or medians. Signs are 
classified as single column(post), multi-column, or In-Street signs. 
  Erect overhead traffic signs partially or completely over the traveled roadway or 
mounted on bridges. Overhead traffic signs are classified as span wire mounted, mast arm 
mounted, overhead cantilever structure, or overhead span structure traffic signs. 
  The sign face(s) may be a single or combination of static sign panels, illuminated 
sign panels, dynamic message signs, or electronic display signs. 
  Fabricate standard sign panel messages in accordance with details included in the 
Standard Highway Signs (SHS) manual published by the U.S. Department of Transportation, the 
Plans, or Standard Plans. Submit shop drawings to the Department for approval, as specified in 
Section 5. 
  All Traffic Control Signals and Devices must meet the requirements of 
Section 603. 

700-2 Materials. 
 700-2.1 General Requirements: Meet the following requirements: 

Flowable Fill for precast foundation ...................Section 121 
Structural Concrete .............................................Section 346 
Non-Structural Concrete .....................................Section 347 
Reinforcing Steel ................................................Section 415 
Structural Steel Welding .....................................Section 460 
Repair of Galvanized Surfaces ............................Section 562 
Transformer Base ................................................Section 965 
Structural Steel and Miscellaneous Metal Items 
(other than aluminum).........................................Section 962 
Aluminum Items .................................................Section 965 
Retroreflective Sign Sheeting* ...........................Section 994 
Sign Panel Fabrication ........................................Section 994 
Internally Illuminated Signs* ........................ Section 995-14 
Highlighted Signs*........................................ Section 995-15 
Dynamic Message Signs* ............................. Section 995-16 
Electronic Display Signs  
(ERS, ESFS, BOS)* ...................................... Section 995-17 
Sign Beacon* ................................................ Section 995-18 
In-street Sign* ............................................... Section 995-19 
*Use products listed on the Department’s Approved Products List (APL). 

 700-2.2 Static Sign Assembly Requirements: 

942 FY 2024-25



  700-2.2.1 Static Sign Panels: Provide aluminum sheets for sign panels meeting 
the requirements of Section 965 and Section 994. Meet the minimum thickness requirements of 
Table 700-1.  
   For flip signs, use continuous hinges constructed of ANSI grade 316 
stainless steel. 
   For In-Street signs, see 700-7. 
 

Table 700-1 
Static Sign Panel Requirements 

Type Minimum Thickness 
Single column ground sign 0.08 inch 

All other sign panels 0.125 inch 
 
  700-2.2.2 Sign Panel Mounting Hardware: Provide aluminum materials (plates, 
bars, shapes, bolts, nuts, and washers) in accordance with Section 965. Stainless steel mounting 
hardware meeting Table 962-6 (ASTM F593 for bolts and ASTM F594 for nuts) may be 
substituted. Steel plates, shapes and hardware must meet Section 962. 
  700-2.2.3 Retroreflective Sign Sheeting: Sign sheeting must meet the 
requirements of Section 994 and Table 700-2. 
 

Table 700-2 
Retroreflective Sign Sheeting* 

Application Sheeting System Type Notes 
All signs and retroreflective strips, 
except as otherwise noted below Type XI  

School: S1-1, S3-1, S3-2, S4-5, 
S4-5a, S5-1 (SCHOOL portion) 
Bicycle: W11-1 
Pedestrian: R1 6, R1 6a, R1 6b, R1 
6c, R1 9, R1 9a, R10 15, W11 2 
Shared Use Path (trail): W11 15, 
W11 15a 

Type XI fluorescent 
yellow green sheeting** Includes supplemental panels 

* All digitally printed signs and red silkscreen inks require a clear overlay for UV protection. 
**Do not mix signs having fluorescent yellow green sheeting with signs having yellow retroreflective sheeting. 

 
 700-2.3 Galvanized Bolt Assemblies (Bolts, Nuts, Washers): Provide galvanized bolt 
assemblies meeting Section 962 for high-strength steel fastener assemblies. Provide galvanized 
anchor rods, plate washers, U-bolts, and shims meeting the requirements of Section 962 for 
hardware not designated as high strength. 
 700-2.4 Sign Support Structure: 
  700-2.4.1 Single Column Ground Signs and Single Post Barrier Mounted 
Signs: Use aluminum tubing meeting the requirements of Section 965. For top-mounted single 
post barrier mounted signs use galvanized steel pipe meeting the requirements of Section 962. 
Steel shapes and welding must meet 962-10. 
  700-2.4.2 Multi-Column Ground Signs: Multi-column signs must be galvanized 
steel W or S beams steel columns meeting Section 962. 
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  700-2.4.3 Overhead Signs: Obtain overhead sign structures from a facility that is 
listed on the Department’s Production Facility Listing. Producers seeking inclusion on the list 
shall meet the requirements of Section 105. 
  Meet the requirements for overhead signs in accordance with Section 962. 
  Repair galvanized surfaces in accordance with Section 562. Galvanizing materials 
used for repair must meet the requirements of Section 975. 
  700-2.4.4 Enhanced Highway Sign Assemblies: Use aluminum pedestal posts, 
transformer bases, anchors, caps, and shims meeting the requirements of Section 646. 
 700-2.5 Storage, Handling and Labeling: If signs are stored prior to installation, store 
them in accordance with the manufacturer’s recommendations. Properly package signs to protect 
them during storage, shipment and handling to prevent damage to the sign face and panel. 
  Install a label on all permanent roadway signs on the back bottom edge with the 
date of installation, APL number of the base sheeting, and Name of Fabricator. Make the labels 
unobtrusive, but legible enough to be easily read by an observer on the ground when the sign is 
in its final position. Apply the label in a manner that is at least as durable as the sign face. 
 700-2.6 Acceptance of Signs: 
  700-2.6.1 Sign Inspection: Submit certification that the sign assembly meets the 
material and installation requirements of the Contract Documents. The Engineer will inspect the 
signs upon delivery to the storage or project site and again at the final construction inspection. 
Repair and replace damaged signs at no expense to the Department. 
  700-2.6.2 Imperfections and Repairs: Repair or replace signs containing 
imperfections or damage regardless of the kind, type, or cause of the imperfections or damage. 
For sign panels exceeding 30 square feet, the Contractor may make one patch, if necessary, to 
each sign panel not to exceed two square inches. Make repairs according to the manufacturer’s 
recommendations. Ensure that completed repairs provide a level of quality necessary to maintain 
the service life of the sign and are satisfactory in appearance to the Engineer. 

700-3 Static Signs. 
 700-3.1 Single Column and Multi-Column Ground Sign Assemblies: Furnish and 
install single column and multi-column ground signs in accordance with the Plans and Standard 
Plans, Indexes 700-010, 700-011, and 700-020. 
  700-3.1.1 Foundation: Construct foundations in accordance with the applicable 
Standard Plans. The Contractor may use precast foundations in augured or excavated holes a 
minimum of 12 inches larger than each axis dimension of the precast foundation. Obtain precast 
foundations from a plant that is currently on the Department’s Production Facility Listing. 
Producers seeking inclusion on the list shall meet the requirements of Section 105.The holes 
must be clean and without loose material. Temporary casing will be required if the soil is 
unstable. Fill the void around the precast foundation with flowable fill meeting the requirements 
of Section 121 or use clean sand placed using hydraulic methods. 
  700-3.1.2 Breakaway Support Mechanisms for Ground Traffic Signs: 
   700-3.1.2.1 Frangible Supports: Provide support posts for all frangible 
sign assemblies consisting of aluminum tubes up to 3-1/2 inches outside diameter with 3/16-inch 
wall thickness in accordance with the requirements in the Standard Plans. 
   700-3.1.2.2 Slip Bases: Slip base assemblies for single column signs will 
use aluminum sleeves and base plates. The slip base stub (the lower base plate assembly) may be 
galvanized steel in accordance with the Standard Plans. 
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    Slip base assemblies for multi-column signs will use galvanized 
steel bases. All slip bases must be fabricated in accordance with the requirements of the Standard 
Plans. 
  700-3.1.3 Fabrication: Fabricate the supports and wind beams in accordance 
with the Standard Plans. Weld joints in accordance with Section 460. 
   Drill or sub-punch and ream holes in multi-column fuse plates and hinge 
plates. 
   Hot dip galvanize after fabrication. Remove all drips, runs or beads on 
base plate within washer contact areas (including saw cuts). 
  700-3.1.4 Installation: Verify the length of the column supports in the field prior 
to fabrication to permit the appropriate sign mounting height. Columns must be plumb and 
panels must be level with the proper orientation. 
  700-3.1.5 Retroreflective Strips for Signs: Use with static Wrong-Way Signs in 
accordance with Standard Plans, Index 700-101 and on other signs where retroreflective strip is 
called for in the Plans. The retroreflective strip must be 2 inches in width and 5 feet in height for 
all signs, except for signs mounted at a height of 4 feet, then use a retroreflective strip 2 feet in 
height. For the back of Railroad Crossbuck signs, the retroreflective strip will be 2 inches wide 
for the full length of the blade. Match the color of the retroreflective strip to the background 
color of the sign (per the SHS), except for YIELD signs and DO NOT ENTER signs, where the 
color must be red. Install retroreflective strips directly to a panel attached to the column in 
accordance with the manufacturer’s instructions. Use a 0.040-inch minimum aluminum plate or 
other material approved by the sheeting manufacturer. Use stainless steel attachment hardware 
for the installation. Install retroreflective strips in a manner that does not require drilling holes 
through the column (post). A set screw no larger than 1/4 inch may be used with band 
attachments 
  700-3.1.6 Flip Signs: Install in accordance with the Plans and Standard Plans 
Index 700-010. 
 700-3.2 Single Post Barrier Mounted Signs: Meet the requirements of the Standard 
Plans, Indexes 700-012 and 700-013. Snap-in post cap is UV and weather-resistant glass-filled 
polyester cap. 
 700-3.3 Overhead Signs: Meet the requirements of the Plans and Standard Plans for 
overhead sign structures, including those for walk-in dynamic message signs (DMS). 
  700-3.3.1 Fabrication: Weld joints in accordance with Section 460. 
   Structural bolt hole diameters: Bolt diameter plus 1/16 inch. 
   Anchor bolt hole diameters: Bolt diameter plus 1/2 inch. 
   Upright splices are not allowed. Sign trusses may be fabricated in sections 
that fit into available galvanizing vats. Provide magnetic particle testing on 100% of upright fillet 
welds after galvanizing. 
   Shop assemble the entire structure after galvanizing to validate proper fit 
for all bolted connections. Complete necessary repairs prior to shipping. Assemblies may be 
separated for shipment. 
  700-3.3.2 Foundations: Meet the requirements of Section 455. Use Class IV 
concrete for spread footings and IV (Drilled Shaft) for drilled shaft foundations. 
  700-3.3.3 Installation: Install nuts on anchor bolts in accordance with 
Section 649 with the following exception. For cantilever overhead sign structures, after 
placement of the upright and prior to installation of the truss, adjust the leveling nuts beneath the 

945 FY 2024-25



base plate to achieve the back rake shown on the Camber Diagram. If the top surface of the base 
plate has a slope that exceeds 1:40, use beveled washers under the top nuts. Split-lock washers 
are not permitted. 
   Install screens or grout pads in accordance with the Standard Plans, and as 
required by Section 649. 
   Install ASTM F3125, Grade A325 bolt, nut and washer assemblies in 
accordance with 460-5, except that 460-5.4.2 Preparation of Faying Surfaces is not required. 
  700-3.3.4 Erection of Signs and Sign Supports: Do not erect overhead sign 
supports until the concrete strength in the support footing is at least 2,500 psi. Determine 
concrete strength from tests on a minimum of two test cylinders sampled and tested in 
accordance with ASTM C31 and ASTM C39 and verifying test results have been submitted to 
the Engineer. 
   Erect the signs and sign structures in accordance with the details shown in 
the Plans. Re-galvanize damaged parts as specified in Section 562. Record the as-built anchor 
locations and submit to the Engineer prior to erecting the sign supports. Place backfill above 
spread footings prior to installation of the sign panels. Do not remove or reduce backfill without 
prior approval of the Engineer. 

700-4 Enhanced Highway Sign Assemblies. 
 700-4.1 Description: Furnish and install enhanced highway sign assemblies in 
accordance with the Plans and Standard Plans, Index 700-120. 
 700-4.2 Materials: Use flashing beacons, highlighted signs, electronic display signs 
(EDS), and associated mounting hardware that meet the requirements of Section 995 and are 
listed on the APL. EDS are specialized electronic signs that include dynamic display 
components. The term EDS refers to a general category of electronically enhanced road signs 
(ERS) with warning regulatory, or guide legends; electronic speed feedback signs (ESFS); and 
blank-out signs (BOS). 
  For new roadside sign assemblies, provide support structure in accordance with 
Section 646. Meet all static sign requirements for the static portion of the highlighted sign (i.e., 
sign panel, reflective sheeting, etc.). 
  700-4.2.1 Warranty: Ensure that beacons, highlighted signs, and EDS have a 
manufacturer’s warranty covering defects for three years from the date of final acceptance by the 
Engineer in accordance with 5-11 and Section 608. 
 700-4.3 Foundations: Construct foundations in accordance with the Standard Plans and 
Specification 646. 
 700-4.4 Installation: Install sign assembles based on Alpha-Numeric Type designation 
shown in the Plans. Assembly Type is based on Power Configuration “Alpha” Identification and 
Numerical Identification shown in Standard Plans, Index 700-120. Install sign panel and wind 
beam meeting the requirements of this Section and Standard Plans, Index 700-110. For roadside 
sign assemblies, construct foundation and install support structure in accordance with 646-3 and 
the Standard Plans, Index 700-120. Install enhanced highway sign assembly components in 
accordance with the manufacturer’s recommendations. 

700-5 Internally Illuminated Signs. 
 700-5.1 Description: Furnish and install internally illuminated signs in accordance with 
the details specified in the Contract Documents. 
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 700-5.2 Materials: Use internally illuminated signs and associated mounting hardware 
listed on the Department’s Approved Product List (APL). 
  Use clamp-on cantilever arms for internally illuminated signs which meet all 
design and wind loading requirements as specified in the Contract Documents. Ensure the clamp 
is adjustable to accommodate various size poles. 
  700-5.2.1 Acceptance of Internally Illuminated Signs: Certify that signs and 
clamp-on cantilever arms provided meet the criteria in this Section and Section 995. 
  700-5.2.2 Warranty: Ensure that internally illuminated signs have a 
manufacturer’s warranty covering defects for five years from the date of final acceptance by the 
Engineer in accordance with 5-11 and Section 608. 
 700-5.3 Installation of Internally Illuminated Signs: Secure the brackets to the sign 
housing in accordance with the manufacturer’s instructions. 
  700-5.3.1 Double Sided Sign Assembly: Use a free swinging mounting method. 
  700-5.3.2 Two Point Support Assembly: Use a two point support assembly 
when the sign assembly is attached to a mast arm that is perpendicular to the street on which the 
sign is viewed. 
   Use a two point mast arm mounting assembly consisting of the following: 
    1. Stainless steel band or cable type clamp, 
    2. Clevis, 
    3. Span wire adapter, 
    4. Tri-stud hanger body. 
   Ensure one of the hangers has a mechanism for the horizontal adjustment 
of the sign. 
  700-5.3.3 One Point Support Assembly: Use a one point support assembly 
consisting of an articulated horizontal stainless steel band or cable type mast arm clamp, sign 
bracket and mounting hardware, when the sign assembly is attached to a mast arm that is 
diagonal to the street on which the sign is viewed. Do not use a one point support assembly for 
internally illuminated sign assemblies exceeding four feet in width. 
   Ensure the band or cable clamp is capable of horizontal rotation of 
360 degrees. 
  700-5.3.4 Clamp-On Cantilever Arm: Attach the arm perpendicular to the street 
on which the sign assembly is viewed. Use a clamp and arm that are galvanized in accordance 
with ASTM A123 unless otherwise shown in the Plans. Ensure the arm has a cap secured in 
place. 
  700-5.3.5 Electrical Wiring: Unless otherwise shown in the Plans, install 
dedicated 14 AWG conductors to supply power to the sign and connect the conductors to a 
dedicated 15 amp circuit breaker located either inside the controller cabinet or inside the 
electrical service disconnect. Using the same conduit system for both signal cables and internally 
illuminated sign conductors is permitted, unless otherwise shown in the Plans. 
   Install conductors in such a manner as to prevent damage to conductors or 
conductor insulation. Remove and replace all damaged conductors /insulation at no additional 
cost to the Department. 
   Ensure drilled holes through which conductors pass through are fitted with 
a weather tight rubber grommet fitting. 
   Install continuous lengths of conductors between the dedicated circuit 
breaker and internally illuminated signs. 
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   Do not splice conductors unless otherwise shown in the Plans. 
   Provide one photoelectric cell for all internally illuminated signs at each 
intersection. Use an L bracket to mount the photoelectric cell as specified in the Contract 
Documents. Connect the photoelectric cell to a contactor assembly inside the controller cabinet 
to provide switching of the internally illuminated signs. 

700-6 Dynamic Message Signs. 
 700-6.1 General: Provide monochrome, tri-color, or full-color signs as shown in the 
Plans. 
 700-6.2 Sign Housing Requirements for all DMS: Ensure that the sign housing design 
and appearance is approved by the Engineer. 
 700-6.3 Characters, Fonts, and Color: Submit a list of the character fonts to the 
Engineer for approval. 
 700-6.4 Main Power Supply and Energy Distribution Specifications: Provide 
Type XHHW power cables sized as required by the NEC for acceptable voltage drops while 
supplying alternating current to the sign. 
 700-6.5 Uninterruptible Power Supply (UPS): The UPS system must be capable of 
displaying the current messages on a sign when a power outage occurs. Signs with an UPS must 
be able to operate on battery power and display text messages for a minimum of two hours. 
 700-6.6 Operational Support Supplies: Furnish the operational support supplies listed 
in Table 700-3. Promptly replace any of the supplies used to perform a warranty repair prior to 
final acceptance. 
  For every group of 10 or fewer DMSs provided or required, provide one set of 
supplies as follows: 
 

Table 700-3 
DMS Operational Support Supplies 

1 each Sign controller and I/O board(s) 
1 per DMS LED display modules 

1 each Display power supply 
1 each Uninterruptible power supply 
2 each Surge suppression sets 
1 each Fan assembly 

 
 700-6.7 Message and Status Monitoring: Ensure that the sign can perform the 
following functions: 
  1. Control Selection – Ensure that local or remote sign control can be selected. 
  2. Message Selection – Ensure that the sign controller can select a blank message 
or any one of the messages stored in the sign controller’s nonvolatile memory when the control 
mode is set to local. 
  3. Message Implementation – Ensure that the sign controller can activate the 
selected message. 
  Ensure that each font may be customized, and modifications to a font may be 
downloaded to the sign controller from the TMC or a laptop computer at any time without any 
software or hardware modifications. 
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  Ensure that there is no perceivable flicker or ghosting of the pixels during sign 
erasure and writing periods. 
 700-6.8 TMC Communication Specification for all DMS:  
  Provide communications line circuits that are point-to-point or multipoint, and 
that provide full duplex asynchronous data transmissions at the rate shown in the Contract 
Documents or directed by the Engineer. 
  Assign each sign controller a unique address. 
 700-6.9 Sign Control Software: Ensure that the laptop computer and sign can 
communicate when connected directly by an EIA-232 cable and via Ethernet. Ensure that the 
software allows communication between multiple users and multiple signs across the same 
communication network. 
 700-6.10 Sign Support Structure: Meet the requirements of 700-2.3. 
 700-6.11 Installation Requirements: Provide a walk-in DMS for locations over 
interstate travel lanes. Verify that any ventilation system incorporated within the sign is 
operational per the manufacturer’s recommendations. 
  Install the DMS in accordance with the manufacturer’s recommendations and 
Standard Plans, Index 700-090. 
  Ensure that the location of the lifting eyebolts, left in place or removed, is sealed 
to prevent water entry after installation. 
  Load the initial message libraries on both the sign control software and the sign 
controller. The Engineer will furnish the messages to be placed in these libraries. 
 700-6.12 Documentation: Submit documentation for electronic equipment in accordance 
with 603-6. 
 700-6.13 Licensing: Ensure that the manufacturer grants the Department a license that 
allows the Department to use and internally distribute any and all sign communications 
protocols, operating systems, drivers, and documentation. 
 700-6.14 Technical Assistance: Ensure that a manufacturer’s representative is available 
to assist the Contractor’s technical personnel during pre-installation testing and installation. 
  Do not provide initial power to the signs without the permission of the 
manufacturer’s representative. 
 700-6.15 Pre-installation Field Testing: Conduct pre-installation tests on all units at a 
Contractor-provided facility within the appropriate District. Perform the tests on each unit 
supplied to verify that no damage was done to any sign during the shipment and delivery 
process. Notify the Engineer a minimum of 10 calendar days before the start of any tests. 
Conduct all tests according to the approved test procedures detailed in this Section. Each DMS 
must pass the individual tests detailed below prior to installation. 
  700-6.15.1 Material Inspection: Examine each DMS carefully to verify that the 
materials, design, construction, markings, and workmanship comply with all applicable 
standards, specifications, and requirements. 
  700-6.15.2 Operational Test: Operate each DMS long enough to permit 
equipment temperature stabilization, and to check and record an adequate number of 
performance characteristics to ensure compliance with applicable standards, specifications, and 
requirements. 
  700-6.15.3 Pre-Installation Test Failure Consequence: If any unit fails, the unit 
shall be corrected or another unit substituted in its place and the test repeated. 
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   If a unit has been modified as a result of a failure, a report shall be 
prepared and submitted to the Engineer. The report shall describe the nature of the failure and the 
corrective action taken. 
   If a failure pattern develops, the Engineer may direct that design and 
construction modifications be made to all units without additional cost to the Department or an 
extension of the Contract Time. 
 700-6.16 Installed Site Tests: Conduct Intelligent Transportation System Device 
Installation testing in accordance with Section 611. 
 700-6.17 System Testing: Conduct Intelligent Transportation System Device Installation 
testing in accordance with Section 611. 

700-7 In-Street Sign Assemblies. 
 700-7.1 Description: In-Street signs consist of the R1-6a or R1-6c In-Street Pedestrian 
Crossing Sign assemblies including the sign base.  
 700-7.2 Fabrication of Panel Messages: Fabricate standard sign panel messages in 
accordance with the Standard Plans. Sign panels of 9 inches in width x 27 inches in height or 
12 inches x 36 inches are acceptable. See Standard Plans Section 700-102. 
 700-7.3 Installation: Install a fixed base connection in accordance with the 
manufacturer’s instructions. Install portable base connections only for temporary applications at 
school crossings where a crossing guard is present during school arrival and departure times or 
when children are present. 

700-8 Warranty. 
 Refer to Section 608 for Contractor Requirements. Transfer all warranties from the 
Manufacturer to the Department. 

700-9 Method of Measurement. 
 700-9.1 Single Column Ground Sign Assembly: Measurement will be made per each 
and will consist of all signs mounted on a single column (post). Area measurement for an 
assembly will include the total sheeting area, excluding any reflective sign strips. 
 700-9.2 Multi-Column Ground Sign Assembly: Measurement will be made per each 
and will consist of all sign panels and columns for a multi-column ground sign. Area 
measurement for an assembly will include the total sheeting area, excluding any reflective sign 
strips. 
 700-9.3 Sign Panel: Measurement for each sign panel will be the width times height of 
the sheeting area. No separate payment will be made for any panels on a new sign assembly. 
 700-9.4 Overhead Static Sign Structure: Sign panels will be paid separately from the 
overhead static support structures. For signs mounted on a span wire or mast arm, payment for 
the structure will be paid under the applicable items in Section 634 or Section 649. Measurement 
for all other overhead static sign structures will be made per each. 
 700-9.5 Enhanced Highway Sign Assembly: Measurement for Enhanced Highway Sign 
Assembly will be made per each. 
  700-9.5.1 Sign Beacon: No separate measurement will be made for a sign beacon 
mounted on a new Enhanced Sign Assembly. Separate measurement for retrofit, per each sign 
beacon, will be made for installation on an existing sign panel or sign assembly. 
   Separate payment for removal will be made only when the sign panel or 
sign assembly is to remain. 
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  700-9.5.2 Highlighted Signs: No separate measurement will be made for a 
highlighted sign as part of a new Enhanced Sign Assembly. Separate measurement for retrofit, 
per each highlighted sign, will be made for installation on an existing post or other structure. 
Measurement for Highlighted Sign will be made per each sign completed. 
  700-9.5.3 Electronic Display Sign: No separate measurement will be made for 
an EDS as part of a new Enhanced Sign Assembly. Separate measurement for retrofit, per each 
EDS, will be made for installation on an existing post or other structure. Measurement for EDS 
will be made per each sign completed. 
 700-9.6 Internally Illuminated Signs: Measurement for Internally Illuminated Sign will 
be made per each completed sign, regardless of whether the sign has one or more illuminated 
faces. 
 700-9.7 Embedded Dynamic Message Sign: Measurement for Embedded Dynamic 
Message Sign will be made for each completed sign, regardless of the number of embedded sign 
messages or housings mounted on a single or multi-post foundation. 
 700-9.8 Front Access Dynamic Message Sign: Measurement for Front Access Dynamic 
Message Sign will be made for each completed sign, regardless of the number of sign messages 
or housings mounted on a single or multi-post foundation. 
  700-9.9 Walk-in Dynamic Message Sign: Measurement for Embedded Dynamic 
Message Sign will be made for each completed sign. 
 700-9.10 Dynamic Message Sign Support Structure: Measurement for Dynamic 
Message Sign Support Structure will be made for each completed sign structure, regardless of 
the number of static and/or dynamic message signs supported. 
 700-9.11 Retroreflective Strip: Measurement for the retroreflective sign strip will be per 
each. 
 700-9.12 In Street Sign Assembly: Measurement will be made per each. 
 700-9.13 Removal and Relocation Operations: Measurement for removal or relocation 
operations of single column and multi-column signs will be made per each. Measurement for 
overhead sign structure will be made per each. 
  Measurement, per each, for removal of sign panels will only be made for signs not 
on an assembly. 

700-10 Basis of Payment. 
 700-10.1 Single Column Ground Sign Assembly: The Contract unit price per each for 
single column ground mounted signs will include the sign panels, sheeting, support structure, 
foundation, hardware, and labor necessary for a complete and accepted installation. For flip-up 
signs, the assembly includes the hinge and any additional hardware. 
 700-10.2 Multi-Column Ground Sign Assembly: The Contract unit price per each for 
multi-column ground mounted signs will include the sign panels, support structure, foundation, 
hardware, and labor necessary for a complete and accepted installation. 
 700-10.3 Sign Panel: The Contract unit price per each sign panel will include the 
aluminum panel, sheeting, support structure, foundation, hardware, and labor necessary for a 
complete and accepted installation. 
 700-10.4 Overhead Static Sign Structure: The Contract unit price for each overhead 
static sign structure will include the support structure, foundation, hardware, and labor necessary 
for a complete and accepted installation. 
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 700-10.5 Enhanced Highway Sign Assembly: The Contract unit price per each will 
include sign, electronics, cabinet, support structure, foundation, hardware, power system, and 
labor necessary for a complete and accepted installation. 
  700-10.5.1 Sign Beacon: The Contract unit price per each for sign beacon will 
consist of the flashing beacons, cabinet, housing, controller, hardware, and labor necessary for a 
complete and accepted installation. Signal cable from the cabinet to the signs will be paid 
separately under the applicable item for signal cable. 
   When solar power is specified in the Contract Documents, the Contract 
unit price will include the solar panel, auxiliary pole, batteries, and electronics. 
  700-10.5.2 Highlighted Signs: The Contract unit price per each for highlighted 
signs, furnished and installed, will include furnishing the sign, electronics, cabinet, support 
structure, foundation, hardware, and labor necessary for a complete and accepted installation. 
When solar power is specified in the Contract Documents, the Contract unit price will include 
the solar panel, auxiliary pole, batteries, and electronics. 
   Highlighted Signs used for Wrong Way sign installations do not include 
the Wrong Way Detection System; measurement and payment for the detection system will be 
made in accordance with Section 660. 
  700-10.5.3 Electronic Display Sign: The Contract unit price per each for 
electronic display sign will include static sign panels as required, electronic display, support 
structure, foundation, housing, cabinet, controller, speed detector, hardware, electrical 
connection, and labor necessary for a complete and accepted installation.  
   When the electronic display sign is ground mounted, the Contract price 
will include the support structure and foundation. All other mounting will include the hardware 
necessary to complete the attachment to the support structure; the span wire, monotube, or mast 
arm structure will be paid separately. 
   When solar power is specified in the Contract Documents, the Contract 
unit price will include the solar panel, auxiliary pole, and batteries.  
 700-10.6 Internally Illuminated Signs: The Contract unit price for each Internally 
Illuminated Sign will include the sign, housing, hardware, electrical connection, and labor 
necessary for a complete and accepted installation. All other mounting will include the hardware 
necessary to complete the attachment to the support structure; the span wire, monotube, or mast 
arm structure will be paid separately. 
 700-10.7 Embedded Dynamic Message Sign: The Contract unit price per each for 
Embedded DMS will include the sign, all hardware and software, testing, and warranty for a 
completed installation. 
 700-10.8 Front Access Dynamic Message Sign: The Contract unit price per each for 
Front Access DMS will include the sign, all hardware and software, testing, and warranty for a 
completed installation. 
 700-10.9 Walk-in Dynamic Message Sign: The Contract unit price per each for Walk-in 
DMS will include the sign, all hardware and software, testing, and warranty for a completed 
installation. When shown in the Contract Documents, payment for the Walk-in DMS will also 
include the Uninterruptible Power Supply. 
 700-10.10 Dynamic Message Sign Support Structure: The Contract unit price for each 
support structure will include posts and supports, catwalks, handrails, footings, foundation, 
excavation, site grounding, painting, and incidentals necessary for a complete and accepted 
installation. 
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 700-10.11 Retroreflective Sign Strip: The Contract unit price per each will include the 
retroreflective sign strip, hardware, and labor necessary for a complete and accepted installation. 
 700-10.12 In Street Sign Assembly: The Contract unit price per each will include the 
vertical panel, retroreflective sign sheeting, rebounding boot support, and a base, for a complete 
and accepted installation. 
 700-10.13 Removal and Relocation Operations: The Contract unit price for removal of 
signs will include the removal of the support and footing. Restore the area to the condition of the 
adjacent area. 
  The Contract unit price for relocation of signs will consist of removing the 
existing sign assembly, including foundation removal and area restoration, and installing the sign 
at the new location shown in the Plans. 
  For the relocation of existing ground-mounted signs to be relocated or removed, 
after removing the sign panel from the assembly, remove supports and footings. 
  For the removal of overhead static sign structures, the Contract unit price will 
include the removal of the foundation: when partial foundation removal is called for, remove the 
support structure, and foundation to a minimum depth of four feet below existing grade; when 
complete foundation removal is called for, completely remove the support structure including the 
foundation. 
 700-10.14 Payment Items: Payment will be made under: 

Item No. 700-  1- Single Column Ground Sign Assembly, each. 
Item No. 700-  2- Multi-Column Ground Sign Assembly, each. 
Item No. 700-  3- Sign Panel, each. 
Item No. 700-  4- Overhead Static Sign Structure, each. 
Item No. 700-  5- Internally Illuminated Signs, each. 
Item No. 700-  7- Embedded Dynamic Message Sign - each. 
Item No. 700-  8- Front Access Dynamic Message Sign - each. 
Item No. 700-  9- Walk-in Dynamic Message Sign - each. 
Item No. 700- 10- Dynamic Message Sign Support Structure - each. 
Item No. 700- 13- Retroreflective Sign Strip, each. 
Item No. 700- 14- Enhanced Highway Sign Assembly, each. 
Item No. 700- 15- In Street Sign Assembly, each. 
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SECTION 701 
PROFILED THERMOPLASTIC PAVEMENT MARKINGS 

701-1 Description. 
 Profiled thermoplastic pavement markings consist of thermoplastic material with raised 
thermoplastic bumps creating a raised profile marking. Apply profiled thermoplastic pavement 
markings in accordance with the Contract Documents. 

701-2 Materials. 
 Use only materials listed on the Department’s Approved Product List (APL) as an 
approved system and meeting the following requirements: 

Profiled Thermoplastic............................................ 971-1 and 971-9 
Retroreflective Elements* ..................................................... 971-1.7 
Glass Spheres* ........................................................ 971-1 and 971-2 
*Use retroreflective elements or glass spheres recommended by the manufacturer. 

 The Engineer will take random samples of the materials in accordance with the 
Department’s Sampling, Testing and Reporting Guide schedule. 

701-3 Equipment. 
 Use equipment capable of providing continuous, uniform heating of the pavement 
marking material to temperatures exceeding 390ºF, mixing and agitating the material in the 
reservoir to provide a homogenous mixture without segregation. Use equipment that will 
maintain the pavement marking material in a plastic state, in all mixing and conveying parts, 
including the line dispensing device until applied. Use equipment which is capable of producing 
a consistent pattern of bumps with a longitudinal distance between bumps of approximately 
30 inches center-to-center intervals. Use equipment which meets the following requirements: 
  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 
downhill, to produce a uniform application of pavement marking material and capable of 
following straight lines and making normal curves in a true arc. 
  2. Capable of applying retroreflective elements or glass spheres to the surface of 
the completed pavement marking by automatic dispensers attached to the pavement marking 
machine such that the retroreflective elements or glass spheres are dispensed closely behind the 
installed line. Use retroreflective element or glass sphere dispensers equipped with an automatic 
cut-off control that is synchronized with the cut-off of the thermoplastic material and applies the 
retroreflective elements or glass spheres uniformly on the entire pavement marking surface with 
50 to 60% embedment. 
  3. Equipped with a special kettle for uniformly heating and melting the pavement 
marking material. The kettle must be equipped with an automatic temperature control device and 
material thermometer for positive temperature control and to prevent overheating or scorching of 
the thermoplastic material. 
  4. Meets the requirements of the National Fire Protection Association (NFPA), 
State and Local authorities. 

701-4 Application. 
 701-4.1 General: Remove existing thermoplastic pavement markings and raised bumps 
using a method approved by the Engineer such that pavement surface scars or traces of the 
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removed thermoplastic pavement markings will not conflict with new pavement markings. Do 
not use paint to blackout, hide, or disguise existing pavement markings.  
  Before applying pavement markings, remove any material that would adversely 
affect the bond of the pavement markings by a method approved by the Engineer. 
  Before applying pavement markings to any portland cement concrete surface, 
apply a primer, sealer or surface preparation adhesive of the type recommended by the 
manufacturer. Offset longitudinal lines at least 2 inches from construction joints of portland 
cement concrete pavement. 
  Apply thermoplastic material thickness according to 701-4.2. Application on open 
graded friction surfaces may require more thermoplastic material to achieve the required 
thickness above the pavement surface. 
  Apply pavement markings to dry surfaces only, and when the ambient air and 
surface temperature is at least 50°F and rising for asphalt surfaces and 60°F and rising for 
concrete surfaces. 
  Apply pavement markings to the same tolerances in dimensions and in alignment 
specified in 710-5. When applying pavement marking over existing markings, ensure that no 
more than 2 inches on either end and not more than 1 inch on either side of the existing line is 
visible. 
  Conduct field tests in accordance with FM 5-541, Part A. Take test readings 
representative of the pavement marking performance. Remove and replace pavement markings 
not meeting the requirements of this Section at no additional cost to the Department. 
 701-4.2 Thickness: Apply flat base lines having a minimum thickness of 0.100 inches or 
100 mils and not exceeding a thickness of 0.150 inches or 150 mils, exclusive of the bumps, 
when measured above the pavement surface. 
  Measure, record and certify on a Department approved form and submit to the 
Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-541, 
Part A. 
  The Engineer will verify the thickness of the pavement markings in accordance 
with FM 5-541, Part A within 30 days of receipt of the Contractor’s certification. 
 701-4.3 Dimensions of Raised Bumps: Apply the raised bumps with a profile such that 
the leading and trailing edges are sloped at a sufficient angle to create an audible and vibratory 
warning. 
  Bumps on edge line and centerline markings shall be at least 0.45 inches at the 
highest point of the bump, above the pavement surface, including the base line. The height shall 
be measured after application of drop-on retroreflective elements or glass spheres. Bumps shall 
have a minimum baseline coverage dimension of 2.5 inches in both transverse and longitudinal 
directions. The bumps may have a drainage channel, the width of each drainage channel will not 
exceed 1/4 inch at the bottom of the channel. The longitudinal distance between bumps shall be 
approximately 30 inches. 
 701-4.4 Retroreflectivity: Apply white and yellow profiled thermoplastic markings that 
will attain an initial retroreflectance of not less than 300  mcd/m2/lx and not less than 
250  mcd/m2/lx, respectively. Measure, record and certify on a Department approved form and 
submit to the Engineer, the retroreflectivity of white and yellow pavement markings in 
accordance with FM 5-541, Part A. 
 701-4.5 Color: Use pavement marking materials that meet the requirements of 971-1. 
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 701-4.6 Retroreflective Elements or Glass Spheres: Apply retroreflective elements or 
drop on glass spheres to all markings as identified on the APL and at the rates determined by the 
manufacturer’s recommendations. 
 701-4.7 Loss: If more than 1% of the bumps or more than three consecutive bumps are 
missing or broken (less than half a bump remaining) within the first 45 days under traffic, 
replace all failed bumps at no expense to the Department. If more than 2% of the bumps fail 
within the first 45 days under traffic, the replacement period will extend an additional 45 days 
from the date all replacement bumps were installed. If, at the end of the additional 45 days, more 
than 2% of all bumps (initial and replacement) fail, replace all failed bumps at no expense to the 
Department. Measure, record and certify on a Department approved form and submit to the 
Engineer, the loss of bumps. 

701-5 Contractor’s Responsibility for Notification. 
 Notify the Engineer prior to the placement of the materials. At the time of notification, 
submit a certification to the Engineer with the APL number and the batch or LOT numbers of the 
thermoplastic materials and retroreflective elements or glass spheres to be used. Packaging labels 
that contain the information required by 971-1.1 will be accepted in lieu of a certification. 

701-6 Protection of Newly Applied Profiled Thermoplastic Markings. 
 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 
until they are sufficiently dry. Remove and replace any portion of the pavement markings 
damaged by passing traffic or from any other cause, at no additional cost to the Department. 

701-7 Observation Period. 
 Longitudinal pavement markings, with the exception of bumps, are subject to a 180 day 
observation period under normal traffic. The observation period will begin with the satisfactory 
completion and acceptance of the work. The observation period for bumps will be in accordance 
with the requirements of 701-4.7. 
 The longitudinal pavement markings shall show no signs of failure due to blistering, 
excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 
retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 
701-4.4. The Department reserves the right to check the retroreflectivity anytime prior to the end 
of the observation period. 
 Replace, at no expense to the Department, any longitudinal pavement markings that do 
not perform satisfactorily under traffic during the 180 day observation period. 

701-8 Corrections for Deficiencies. 
 Correct all deficiencies by removal and reapplication of a one-mile section centered 
around the deficiency, at no cost to the Department. 

701-9 Method of Measurement. 
 701-9.1 Profiled Thermoplastic Markings: The quantities of 6 inch solid and 10’-30’ 
skip lines to be paid will be the plan quantity length, in gross miles, subject to 9-1.3.2. The gross 
mile measurement will be taken as the distance from the beginning of the profiled thermoplastic 
line to the end of the profiled thermoplastic line and will include the unmarked gaps for skip 
lines. The gross mile will not include designated unmarked lengths at intersections, turn lanes, 
etc. 
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 701-9.2 Removal of Existing Thermoplastic Markings: The quantity to be paid for 
removal of existing thermoplastic pavement markings will be the area, in square feet, acceptably 
removed. Payment for removal of thermoplastic pavement markings will only be made for 
locations where the existing pavement surface is to remain. 

701-10 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 
and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 
and all incidentals necessary to complete the work. Final payment will be withheld until all 
deficiencies are corrected. 
 Payment will be made under: 

Item No. 701 Profiled Thermoplastic Pavement Markings. 
  Solid - per gross mile 
  Skip - per gross mile 
  Remove - per square foot 
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SECTION 704 
TUBULAR MARKERS 

704-1 Description. 
 Furnish and install tubular markers at the locations called for in the Standard Plans or in 
the Plans. 

704-2 Materials. 
 Meet the following requirements: 

Tubular Markers..................................................Section 991 
 * Use tubular markers listed on the Department’s Approved Product List (APL). 

704-3 Installation Requirements. 
 Install tubular markers in accordance with the manufacturer’s installation instructions 
posted on the APL. Use the same color as the pavement marking being emphasized. 

704-4 Method of Measurement. 
 The quantity to be paid will be the plan quantity of the number of tubular markers 
furnished, installed, and accepted. 

704-5 Basis of Payment. 
 Prices and payments will be full compensation for work specified in this Section, 
including the cost of labor, materials, and incidental items required to complete the work. 
 Payment will be made under: 

Item No. 704 - 1 Tubular Marker - each. 
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SECTION 705 
OBJECT MARKERS AND DELINEATORS 

705-1 Description. 
 Furnish and install object markers to mark obstructions within or adjacent to the roadway 
of the types and at the locations called for in the Standard Plans or in the Plans. 
 Furnish and install delineators along the side of the roadway to indicate the alignment of 
the roadway as indicated in the Standard Plans or in the Plans. 

705-2 Materials. 
 705-2.1 General: Meet the following requirements: 

Flexible Post Delineators* ....................................Section 993 
Barrier Delineators* .............................................Section 993 
Retroreflective Sign Sheeting* .............................Section 700 

  *Use products listed on the Department’s Approved Product List (APL). 
 705-2.2 Flanged U-Channel Posts: Meet the mechanical requirements of ASTM A499, 
Grade 60. Galvanize after fabrication in accordance with ASTM A123, to produce a smooth 
uniform finish free from defects affecting strength, durability, and appearance. Punch or drill 
3/8-inch diameter holes on 1-inch centers through the center of the post, starting approximately 
1 inch from the top and extending the full length of the post. Punching or drilling operations shall 
be completed prior to galvanization. The weight per foot of a manufacturer’s U-channel size 
shall not vary more than plus or minus 3.5% of its specified weight per foot. Machine-straighten 
the U-channel to a tolerance of 0.4% of the length. 
 705-2.3 Round Aluminum Posts: Meet the requirements of Standard Plans, 
Index 700-010. 
 705-2.4 Retroreflective Sheeting: Use Types IV, V or XI sheeting. The retroreflective 
area shall be in accordance with the MUTCD. 
 705-2.5 Aluminum Panel: For Object Markers and Nonflexible Delineators, adhere 
retroreflective sheeting to 6061 T6 aluminum meeting ASTM B209. Use 0.040-inch sheet 
aluminum for Type 2 markers and nonflexible delineators. Use 0.080-inch sheet aluminum for 
Type 1, Type 3, and Type 4 markers. Prepare aluminum in accordance with recommendations of 
the sheeting manufacturer. 

705-3 Installation Requirements. 
 Install delineators and object markers in accordance with the MUTCD, Standard Plans 
and Plans. 
 705-3.1 Object Markers: For uniformity, all Type 1 markers shall be OM1-3 style 
markers, all Type 2 markers shall be OM2-2V style markers, and all Type 4 (end of road) 
markers shall be OM4-3 style markers. Install object markers at a mounting height of 4 feet 
measured in accordance with Standard Plans, Index 700-101.  
  Attach Type 1 and Type 4 object markers to round aluminum posts in accordance 
with Standard Plans, Index 700-010. Install Type 2 and Type 3 object markers directly to 3 lb/ft 
flanged U-Channel posts using two 1/4-inch bolts spaced to fit holes on the post. 
  Use attachment hardware (nuts, bolts, clamps, brackets, braces, etc.) of aluminum 
or galvanized steel. 
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 705-3.2 Flexible Post Delineators: Install in accordance with the manufacturer's 
instructions. 
 705-3.3 Nonflexible Post Delineators: Install nonflexible post delineators on 1.1 lb/ft 
flanged U-Channel. The retroreflective sheeting shall have a minimum width of 4 inches and 
have a minimum area of 32 square inches. 
 705-3.4 Barrier Delineators: Install barrier delineators by adhesive or mechanical 
means as per the manufacturer’s recommendations and in accordance with the details shown in 
the Plans and the Standard Plans. Install barrier delineators at a spacing of 25 feet for the first 
100 feet of barrier and at 100 feet spacing thereafter. For installations with guardrail, install 
barrier delineators in accordance with Standard Plans, Index 536-001. Orient barrier delineators 
as detailed in the manufacturer’s instructions. 

705-4 Method of Measurement. 
 The quantity to be paid will be the number of delineators or object markers furnished, 
installed and accepted, with the exception of barrier delineators on new barriers, which are 
included in the cost of the barrier. 

705-5 Basis of Payment. 
 Prices and payments will be full compensation for work specified in this Section, 
including the cost of labor, materials, and incidental items required to complete the work. 
 Payment will be made under: 

Item No. 705- 10 Object Marker - each. 
Item No. 705- 11 Delineator - each. 
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SECTION 706 
RAISED PAVEMENT 

MARKERS AND MARKER ADHESIVE 

706-1 Description. 
 Raised pavement markers (RPMs) and adhesive provide a positive guidance system to 
supplement other reflective pavement markings. 

706-2 Materials. 
 Use only Class B markers, except as follows: 
  For center line rumble strip installations where RPMs are in conflict with the 
grinding, install Class D RPMs with the first application of standard paint. Remove Class D 
RPMs prior to grinding, then install Class B RPMs in an unground area after grinding.  
  Install Class F RPMs only when shown in the plans. 
 Meet the requirements of Section 970. 
 706-2.1 Product Acceptance on the Project: Use only RPMs and adhesive that are 
listed on the Department’s Approved Product List (APL). For Class F RPMs, provide a warranty 
assigned to the Department in accordance with Section 970. 

706-3 Bituminous Adhesive Equipment. 
 Use equipment having either thermostatically controlled double boiler type units utilizing 
heat transfer oil or thermostatically controlled electric heating pots to install hot applied 
bituminous adhesive. Use a melter/applicator unit suited for both melting and pumping the 
bituminous adhesive through heated applicator hoses. 
 Heat the bituminous adhesive to between 375°F and 425ºF and apply directly to the 
bonding surface from the melter/applicator by either pumping or pouring. Maintain the 
application temperature between 375°F and 425ºF. The bituminous adhesive may be reheated. 
However, do not exceed the manufacturer’s recommendations for pot life at application 
temperatures. 

706-4 Application. 
 Install RPMs in accordance with the Plans and Standard Plans, Indexes 706-001 and 
711-003, prior to opening the road to traffic. 
 Apply RPMs to the bonding surface using bituminous or epoxy adhesives in accordance 
with the manufacturer’s instructions. Use epoxy adhesives when applying RPMs on concrete 
pavement. 
 For Class F RPMs, installation may include the removal of roadway surface material to 
recess a portion of the RPM housing. 
 Prior to application of adhesive, clean the portion of the bonding surface of any material 
which would adversely affect the adhesive. 
 Apply the adhesive to the bonding surface (not the RPM) so that 100% of the bonding 
area of the RPM will be covered, in accordance with adhesive manufacturer’s recommendations. 
Apply sufficient adhesive to ensure that when the marker is pressed downward into the adhesive, 
adhesive will be forced out around the entire perimeter of the RPM. 
 Immediately remove excess adhesive from the bonding surface and exposed surfaces of 
the RPMs. Soft rags moistened with mineral spirits meeting Federal Specifications TT-T-291 or 
kerosene may be used to remove adhesive from exposed faces of the RPMs. Do not use any other 
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solvent. If any adhesive, pavement marking materials or other foreign matter adheres to the 
traffic face of the RPM, replace the RPM at no cost to the Department. 
 Restore any areas impacted by the installation of Class F RPMs to original condition. 
 Ensure that all final RPMs are in place prior to opening the road to traffic. 
 If more than 2% of the RPMs fail in adhesion or alignment within the first 45 days under 
traffic, replace all failed RPMs at no expense to the Department. If more than 5% of the RPMs 
fail in adhesion and or alignment during the initial 45 day period, the Engineer will extend the 
replacement period an additional 45 days from the date that all replacement RPMs have been 
installed. If, at the end of the additional 45 day period, more than 2% of all RPMs (initial 
installation and 45 day replacements combined) fail in adhesion or alignment, replace all failed 
RPMs at no expense to the Department. 

706-5 Contractor’s Responsibility for Notification. 
 Notify the Engineer prior to the placement of RPMs. At the time of notification, submit 
the APL number and the batch or LOT numbers of RPMs and adhesive to be used. 

706-6 Method of Measurement. 
 The quantity of RPMs to be paid for under this Section will be the quantity per each, 
furnished and installed, completed and accepted. 

706-7 Basis of Payment. 
 706-7.1 Class B RPMs: Price and payment for Class B RPMs will be full compensation 
for all work and materials in this Section. 
 706-7.2 Class D RPMs: Payment will be made in accordance with Section 102. 
 706-7.3 Class F RPMs: Price and payment for Class F RPMs will be full compensation 
for all work and materials in this Section. 
 706-7.4 Payment Items: Payment will be made under: 

Item No. 706-  1- Raised Pavement Marker - per each. 
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SECTION 709 
TWO REACTIVE COMPONENTS PAVEMENT MARKINGS 

709-1 Description. 
 Apply two reactive components pavement markings in accordance with the Contract 
Documents. 

709-2 Materials. 
 Use only materials listed on the Department’s Approved Product List (APL) as an 
approved system and meeting the following requirements: 

Two Reactive Components ......................... 971-1 and 971-8 
Retroreflective Elements* ......................................... 971-1.7 
Glass Spheres* ............................................ 971-1 and 971-2 
*Use only retroreflective elements or glass spheres recommended by the 
manufacturer. 

 The Engineer will take random samples of the materials in accordance with the 
Department’s Sampling, Testing and Reporting Guide schedule. 

709-3 Equipment. 
 Use equipment that will produce continuous uniform dimensions of pavement markings 
of varying widths and meets the following requirements: 
  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 
downhill, to produce a uniform application of the two reactive components material and capable 
of following straight lines and making normal curves in true arcs. 
  2. Capable of applying retroreflective elements or glass spheres to the surface of 
the completed line by an automatic retroreflective element dispenser attached to the pavement 
marking machine such that the retroreflective elements or glass spheres are dispensed closely 
behind the installed line. Use a retroreflective element or glass sphere dispenser equipped with 
an automatic cut-off control that is synchronized with the cut-off of the material and applies the 
retroreflective elements or glass spheres in a manner such that the retroreflective elements or 
glass spheres appear uniform on the entire pavement markings surface. 
  3. Capable of providing the manufacturer’s recommended mixing ratio between 
the components in a thorough and consistent manner. 

709-4 Application. 
 709-4.1 General: Remove existing pavement markings, such that scars or traces of 
removed markings will not conflict with new pavement markings by a method approved by the 
Engineer. 
  Before applying pavement markings, remove any material by a method approved 
by the Engineer that would adversely affect the bond of the pavement markings. 
  Offset longitudinal lines at least 2 inches from construction joints of portland 
cement concrete pavement. 
  Apply pavement markings to dry surfaces only, and when the ambient air and 
surface temperature is at least 40ºF and rising. 
  Do not apply two reactive components pavement markings when winds are 
sufficient to cause spray dust. 
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  Apply two reactive components pavement markings to the same tolerances in 
dimensions and in alignment specified in 710-5. When applying two reactive components 
pavement marking over existing markings, ensure that not more than 2 inches on either end and 
not more than 1 inch on either side of the existing line is visible. 
  Apply the two reactive components pavement markings to the pavement in 
accordance with the manufacturer’s instructions or as directed by the Engineer. 
  Conduct field tests in accordance with FM 5-541, Part A. Take test readings 
representative of the pavement marking performance. Remove and replace two reactive 
components pavement markings not meeting the requirements of this Section at no additional 
cost to the Department. 
  Apply all final pavement markings prior to opening the road to traffic. 
 709-4.2 Thickness: Apply two reactive components pavement markings to attain a 
minimum wet film thickness in accordance with the manufacturer’s recommendations as 
identified on the APL. 
  Measure, record and certify on a Department approved form and submit to the 
Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-541, 
Part A. 709-4.3 Retroreflectivity: Apply white and yellow two reactive components pavement 
markings that will attain an initial retroreflectivity of not less than 450 mcd/m2/lx and not less 
than 350 mcd/m2/lx, respectively for all longitudinal lines. 
  Measure, record and certify on the Department approved form and submit to the 
Engineer, the retroreflectivity of white and yellow two reactive components pavement markings 
in accordance with FM 5-541, Part A. 
 709-4.4 Color: Use materials that meet the requirements of 971-1. 
 709-4.5 Retroreflective Elements or Glass Spheres: Apply retroreflective elements or 
glass spheres type and rates to all two reactive components pavement markings as identified on 
the APL based on manufacturer’s recommendations.  

709-5 Contractor’s Responsibility for Notification. 
 Notify the Engineer prior to the placement of the materials. At the time of notification, 
submit a certification to the Engineer with the APL number and the batch or LOT numbers of the 
materials and retroreflective elements or glass spheres to be used. Packaging labels that contain 
the information required by 971-1.1 will be accepted in lieu of a certification. 

709-6 Protection of Newly Applied Pavement Markings. 
 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 
until they are sufficiently dry. Remove and replace any portion of the pavement markings 
damaged by passing traffic or from any other cause, at no additional cost to the Department. 

709-7 Observation Period. 
 Longitudinal pavement markings are subject to a 180 day observation period under 
normal traffic. The observation period shall begin with the satisfactory completion and 
acceptance of the work. 
 The longitudinal pavement markings shall show no signs of failure due to blistering, 
excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 
retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 
709-4.3. The Department reserves the right to check the retroreflectivity any time prior to the end 
of the observation period. 

964 FY 2024-25



 Replace, at no additional expense to the Department, any longitudinal pavement 
markings that do not perform satisfactorily under traffic during the 180 day observation period. 

709-8 Corrections for Deficiencies. 
 Correct all deficiencies by removal and reapplication of a one mile section centered 
around the deficiency, as determined by the Engineer, at no additional cost to the Department. 

709-9 Method of Measurement. 
 709-9.1 Two Reactive Components Markings: The quantity of solid, 10’-30’ skip, and 
3’-9’ dotted, 6’-10’ dotted, 2’-2’ dotted, and 2’-4’ dotted lines to be paid will be the plan quantity 
length, in gross miles, subject to 9-1.3.2. 
 The gross mile measurement will be taken as the distance from the beginning of the two 
reactive component line to the end of the two reactive component line and will include the 
unmarked gaps for skip and dotted lines. The gross mile measurement will not include 
designated unmarked lengths at intersections, turn lanes, etc.  
 709-9.2 Removal of Existing Thermoplastic Markings: The quantity to be paid for 
removal of existing thermoplastic pavement markings will be the area, in square feet, acceptably 
removed. Payment for removal of thermoplastic pavement markings will only be made for 
locations where the existing pavement surface is to remain. 

709-10 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 
and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 
and all incidentals necessary to complete the work. Final payment will be withheld until all 
deficiencies are corrected. 
 Payment will be made under: 

Item No. 709 Two Reactive Components 
  Solid - per gross mile. 
  Skip - per gross mile. 
  Remove - per square foot. 
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SECTION 710 
PAINTED PAVEMENT MARKINGS 

710-1 Description. 
 Apply painted pavement markings, in accordance with the Contract Documents. 

710-2 Materials. 
 Use only materials listed on the Department’s Approved Product List (APL) meeting the 
following requirements: 

Standard Paint ............................................. 971-1 and 971-3 
Durable Paint .............................................. 971-1 and 971-4 
Glass Spheres .............................................. 971-1 and 971-2 

  The Engineer will take random samples of all material in accordance with the 
Department’s Sampling, Testing and Reporting Guide schedule. 

710-3 Equipment. 
 Use equipment that will produce continuous uniform dimensions of pavement markings 
of varying widths and meet the following requirements: 
  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 
downhill, in order to produce a uniform application of paint and capable of following straight 
lines and making normal curves in a true arc. 
  2. Capable of applying glass spheres to the surface of the completed line by an 
automatic sphere dispenser attached to the pavement marking machine such that the glass 
spheres are dispensed closely behind the installed line. Use a glass spheres dispenser equipped 
with an automatic cut-off control that is synchronized with the cut-off of the paint and applies the 
glass spheres in a manner such that the spheres appear uniform on the entire pavement markings 
surface. 
  3. Capable of spraying the paint to the required thickness and width without 
thinning of the paint. Equip the paint tank with nozzles equipped with cut-off valves, which will 
apply broken or skip lines automatically. 

710-4 Application. 
 710-4.1 General: Remove existing pavement markings, such that scars or traces of 
removed markings will not conflict with new pavement markings, by a method approved by the 
Engineer. 
  Before applying pavement markings, remove any material that would adversely 
affect the bond of the pavement markings by a method approved by the Engineer. 
  Apply standard paint to dry surfaces only, and when the ambient air and surface 
temperature is at least 40ºF and rising.  
  Apply durable paint to dry surfaces only. Do not apply durable paint when the 
ambient air and surface temperature is below 50°F, relative humidity is above 80% or when the 
dew point is within 5°F of the ambient air temperature. 
  Do not apply painted pavement markings when winds are sufficient to cause spray 
dust. 
  Apply painted pavement markings, having well defined edges, over existing 
pavement markings such that not more than 2 inches on either end and not more than 1 inch on 
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either side is visible. When stencils are used to apply symbols and messages, the areas covered 
by the stencil reinforcing will not be required to be painted. 
  Mix the paint thoroughly prior to pouring into the painting machine. Apply paint 
to the pavement by spray or other means approved by the Engineer. 
  Conduct field testing in accordance with FM 5-541 Part A. Remove and replace 
painted pavement markings not meeting the requirements of this Section at no additional cost to 
the Department. 
  Apply all pavement markings prior to opening the road to traffic. 
  710-4.1.1 Painted Pavement Markings (Final Surface): On concrete surfaces or 
newly constructed asphalt, the painted pavement markings (final surface) will include one 
application of standard paint applied to the final surface, except as noted herein. 
   For center line and edge line rumble strip installations where the pavement 
marking is placed within the grinding, apply a second application of standard paint within 
24 hours of each day’s grinding operation.  
   Do not apply final surface paint where preformed thermoplastic is required 
in 711-4.2.3. 
   Do not apply final surface paint where permanent tape will be applied. 
 710-4.2 Thickness: Apply standard paint to attain a minimum wet film thickness of 
0.015 inches or 15 mils . Apply durable paint to attain a minimum wet film thickness of 
0.025 inches or 25 mils. Measure, record, and certify on a Department approved form and submit 
to the Engineer, the thickness of white and yellow durable paint pavement markings in 
accordance with FM 5-541 Part A. 
 710-4.3 Retroreflectivity: Apply white and yellow standard paint that will attain an 
initial retroreflectance of not less than 300 mcd/m2/lx and not less than 250 mcd/m2/lx, 
respectively. Apply white and yellow durable paint that will attain an initial retroreflectance of 
not less than 450 mcd/m2/lx and not less than 300 mcd/m2/lx, respectively. Black pavement 
markings must have a retroreflectance of less than 20 mcd/m2/lx. 
  Measure, record and certify on a Department approved form and submit to the 
Engineer, the retroreflectivity of white and yellow pavement markings in accordance with 
FM 5--541 Part A. 
  The Department reserves the right to test the markings within three days of receipt 
of the Contractor’s certification. Failure to afford the Department opportunity to test the 
markings will result in non-payment. The test readings should be representative of the 
Contractor’s pavement marking performance. If the retroreflectivity values measure below 
values shown above, reapply the pavement marking at no additional cost to the Department. 
  For standard paint, ensure that the minimum retroreflectance of white and yellow 
pavement markings are not less than 150 mcd/m2/lx. If the retroreflectivity values for standard 
paint fall below the 150 mcd/m2/lx value within 180 days of initial application, the pavement 
marking will be reapplied at the Contractor’s expense. If the retroreflectivity values for durable 
paint fall below the initial values of 450 mcd/m2/lx value for white and 300 mcd/m2/lx for yellow 
within 180 days of initial application, the pavement marking will be reapplied at the Contractor’s 
expense. 
 710-4.4 Color: Use paint material that meets the requirements of 971-1. 
 710-4.5 Glass Spheres: Apply glass spheres on all pavement markings immediately and 
uniformly following the paint application. The rate of application shall be based on the 
manufacturer’s recommendation. 
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  For longitudinal durable paint markings, apply a double drop of Type 1 and 
Type 3 glass spheres. For transverse durable paint markings, apply a single drop of Type 3 glass 
spheres. 
  The rate of application shall be based on the manufacturer’s recommendation. 

710-5 Tolerances in Dimensions and in Alignment. 
 Establish tack points at appropriate intervals for use in aligning pavement markings, and 
set a stringline from such points to achieve accuracy. 
 710-5.1 Dimensions: 
  710-5.1.1 Longitudinal Lines: Apply painted skip line segments with no more 
than plus or minus 12 inches variance, so that over-tolerance and under-tolerance lengths 
between skip line and the gap will approximately balance. Apply longitudinal lines at least 
2 inches from construction joints of portland cement concrete pavement. 
  710-5.1.2 Transverse Markings, Gore Markings, Arrows, and Messages: 
Apply paint in multiple passes when the marking cannot be completed in one pass, with an 
overall line width allowable tolerance of plus or minus 1 inch. 
  710-5.1.3 Contrast Lines: Use black paint to provide contrast on concrete or 
light asphalt pavement, when specified by the Engineer. Apply black paint in 10 foot segments 
following each longitudinal skip line. 
 710-5.2 Alignment: Apply painted pavement markings that will not deviate more than 
1 inch from the stringline on tangents and curves one degree or less. Apply painted pavement 
markings that will not deviate more than 2 inches from the stringline on curves greater than one 
degree. Apply painted edge markings uniformly, not less than 2 inches or more than 4 inches 
from the edge of pavement, without noticeable breaks or deviations in alignment or width. 
  Remove and replace at no additional cost to the Department, pavement markings 
that deviate more than the above stated requirements. 
 710-5.3 Correction Rates: Make corrections of variations in width at a maximum rate of 
10 feet for each 0.5 inch of correction. Make corrections of variations in alignment at a 
maximum rate of 25 feet for each 1 inch of correction, to return to the stringline. 

710-6 Contractor’s Responsibility for Notification. 
 Notify the Engineer prior to the placement of the materials. At the time of notification, 
submit a certification to the Engineer with the APL number and the batch or Lot numbers of the 
paint and glass spheres to be used. 

710-7 Protection of Newly Applied Pavement Markings. 
 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 
until they are sufficiently dry. Remove and replace any portion of the pavement markings 
damaged by passing traffic or from any other cause, at no additional cost to the Department. 

710-8 Corrections for Deficiencies to Applied Painted Pavement Markings. 
 Reapply a 1.0 mile section, centered around any deficiency, at no additional cost to the 
Department. 

710-9 Submittals. 
 710-9.1 Submittal Instructions: Prepare a certification of quantities, using the 
Department’s current approved form, for each project in the Contract. Submit the certification of 
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quantities and daily worksheets to the Engineer. For Lump Sum pay item 710-90, document the 
quantity as an estimated percentage (in decimal form) of the total lump sum amount on the daily 
worksheet. The Department will not pay for any disputed items until the Engineer approves the 
certification of quantities. 
 710-9.2 Contractor’s Certification of Quantities: Request payment by submitting a 
certification of quantities no later than Twelve O’clock noon Monday after the estimate cut-off 
date or as directed by the Engineer, based on the amount of work done or completed. Ensure the 
certification of quantities consists of the following: 
  1. Contract Number, FPID Number, Certification Number, Certification Date and 
the period that the certification represents. 
  2. The basis for arriving at the amount of the progress certification, less payments 
previously made and less any amount previously retained or withheld. The basis will include a 
detailed breakdown provided on the certification of items of payment. 

710-10 Method of Measurement. 
 The quantities, authorized and acceptably applied, under this Section will be paid as 
follows: 
  1. The length, in gross miles, of solid, 10’-30’ skip, 3’-9’ dotted, 6’-10’ dotted, 
2’-2’ dotted, and 2’-4’ dotted lines. 
  2. The length, in linear feet, of transverse lines, diagonal lines, chevrons, and 
parking spaces. 
  3. The number of pavement messages, symbols, and arrows. Each arrow is paid as 
a complete marking, regardless of the number of “points” or directions. 
  4. Lump Sum, as specified in 710-4.1.1 (final surface) and 710-9.1. 
  5. The area, in square feet, for removal of existing markings acceptably removed. 
Payment for removal of conflicting markings will be in accordance with 102-11.20. Payment for 
removal of non-conflicting markings will be paid separately. 
 The gross mile measurement will be taken as the distance from the beginning of the 
painted line to the end of the painted line and will include the unmarked gaps for skip and dotted 
lines. The gross mile measurement will not include designated unmarked lengths at intersections, 
turn lanes, etc. Final measurement will be determined by plan dimensions or stations, subject to 
9-1.3.1. 

710-11 Basis of Payment. 
 710-11.1 General: Price and payment will be full compensation for all work specified in 
this Section, including, all cleaning and preparing of surfaces, furnishing of all materials, 
application, curing and protection of all items, protection of traffic, furnishing of all tools, 
machines and equipment, and all incidentals necessary to complete the work. Final payment will 
be withheld until all deficiencies are corrected. 
 710-11.2 Painted Pavement Markings (Final Surface): Price and payment for painted 
pavement markings (final surface) will be full compensation for all applications of painted 
pavement markings in accordance with 710-4.1.1 and 710-9.1. 
 710-11.3 Payment Items: Payment will be made under: 

Item No. 710 Painted Pavement Markings. 
  Solid - per gross mile. 
  Solid - per linear foot. 
  Skip - per gross mile. 
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  Dotted - per gross mile. 
  Message or Symbol -each. 
  Arrows - each. 
  Yield Line - per linear foot. 
  Island Nose – per square foot 
Item No. 710- 90 Painted Pavement Markings (Final Surface) - lump sum. 
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SECTION 711 
THERMOPLASTIC PAVEMENT MARKINGS 

711-1 Description. 
 Apply new thermoplastic pavement markings, or refurbish existing thermoplastic 
pavement markings, in accordance with the Contract Documents. 

711-2 Materials. 
 Use only materials listed on the Department’s Approved Product List (APL) meeting the 
following requirements.  

Hot-Applied Standard and Refurbishment Thermoplastic .... 
..................................................................... 971-1 and 971-5 
Preformed Thermoplastic ............................ 971-1 and 971-6 
Glass Spheres .............................................. 971-1 and 971-2 

 The Engineer will take random samples of all material in accordance with the 
Department’s Sampling, Testing and Reporting Guide schedule. 

711-3 Equipment. 
 Use equipment capable of providing continuous, uniform heating of the pavement 
marking material to temperatures exceeding 390ºF, mixing and agitation of the material in the 
reservoir to provide a homogeneous mixture without segregation. Use equipment that will 
maintain the pavement marking material in a plastic state, in all mixing and conveying parts, 
including the line dispensing device until applied. Use equipment which can produce varying 
line widths and which meets the following requirements: 
  1. Capable of traveling at a uniform, predetermined rate of speed, both uphill and 
downhill, to produce a uniform application of pavement marking material and capable of 
following straight lines and making normal curves in a true arc. 
  2. Capable of applying glass spheres to the surface of the completed pavement 
marking by a double drop application for standard thermoplastic pavement markings and a single 
drop application for recapping and refurbishment thermoplastic pavement markings. The bead 
dispenser for the first bead drop shall be attached to the pavement marking machine in such a 
manner that the beads are dispensed closely behind the installed line. The second bead dispenser 
bead shall be attached to the pavement marking machine in such a manner that the beads are 
dispensed immediately after the first bead drop application. Use glass spheres dispensers 
equipped with an automatic cut-off control that is synchronized with the cut-off of the 
thermoplastic material and applies the glass spheres uniformly on the entire pavement markings 
surface with 50 to 60% embedment. 
  3. Equipped with a special kettle for uniformly heating and melting the pavement 
marking material. The kettle must be equipped with an automatic temperature control device and 
material thermometer for positive temperature control and to prevent overheating or scorching of 
the thermoplastic material. 
  4. Meet the requirements of the National Fire Protection Association, state, and 
local authorities. 

711-4 Application. 
 711-4.1 General: Remove existing thermoplastic pavement markings using a method 
approved by the Engineer such that pavement surface scars or traces of the removed 
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thermoplastic pavement markings will not conflict with new pavement markings. Do not use 
paint to blackout, hide, or disguise existing pavement markings. 
  Before applying pavement markings, remove any material that would adversely 
affect the bond of the pavement markings by a method approved by the Engineer. 
  Before applying pavement markings to any portland cement concrete surface, 
apply a primer, sealer, or surface preparation adhesive of the type recommended by the 
manufacturer. Offset longitudinal lines at least 2 inches from any longitudinal joints of portland 
cement concrete pavement. 
  Apply thermoplastic material thickness according to 711-4.2. Application on open 
graded friction surfaces may require more thermoplastic material to achieve the required 
thickness above the pavement surface. 
  Apply pavement markings to dry surfaces only, and when the ambient air and 
surface temperature is at least 50ºF and rising for asphalt surfaces and 60°F and rising for 
concrete surfaces. 
  Apply pavement markings to the same tolerances in dimensions and in alignment 
specified in 710-5. When applying pavement markings over existing markings, ensure that no 
more than 2 inches on either end and not more than 1 inch on either side of the existing line is 
visible. 
  Apply thermoplastic material to the pavement by extrusion or other means 
approved by the Engineer. 
  When thermoplastic pavement markings are to be removed and replaced, apply 
new thermoplastic pavement markings prior to opening to traffic. 
  Conduct field tests in accordance with FM 5-541 Part A. Take test readings 
representative of the pavement marking performance. Remove and replace pavement markings 
not meeting the requirements of this Section at no additional cost to the Department. 
  With the exception of short-term raised rumble strips, wait at least 14 days after 
constructing the final asphalt surface course to place thermoplastic pavement markings. 
Installation of thermoplastic on concrete requires a clean, dry surface. Follow the manufacturer’s 
recommendations for surface preparation for thermoplastic on concrete. Provide temporary 
pavement markings during the interim period prior to opening the road to traffic. 
  711-4.1.1 Preformed Thermoplastic: Apply markings to dry surfaces only and 
when ambient air temperature is at least 32°F. Prior to installation, follow the manufacturer’s 
recommendations for pre-heating. For railroad dynamic envelopes, keep all equipment and 
personnel out of the foul area. 
 711-4.2 Thickness: 
  711-4.2.1 Hot-Applied Standard Thermoplastic Markings: Apply or recap 
standard thermoplastic pavement markings for longitudinal lines to attain a minimum thickness 
of 0.10 inch or 100 mils and a maximum thickness 0.15 inch or 150 mils when measured above 
the pavement surface. 
   Markings other than longitudinal lines, wherever located, will have a 
thickness of 0.09 inch or 90 mils to 0.12 inch or 120 mils when measured above the pavement 
surface. 
   Measure, record and certify on Department approved form and submit to 
the Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-
541. 
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   The Engineer will verify the thickness of the pavement markings in 
accordance with FM 5-541 within 30 days of receipt of the Contractor’s certification. 
  711-4.2.2 Hot-Applied Refurbishment Thermoplastic Markings: Apply a 
minimum of 0.06 inch or 60 mils of thermoplastic material. Ensure that the combination of the 
existing marking and the overlay after application of glass spheres does not exceed the maximum 
thickness of 0.150 inch or 150 mils for all lines. 
   Measure, record and certify on Department approved form and submit to 
the Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-
541 Part A. 
   The Engineer will verify the thickness of the pavement markings in 
accordance with FM 5-541 Part A within 30 days of receipt of the Contractor’s certification. 
  711-4.2.3 Preformed Thermoplastic Markings: Apply 0.125 inch or 125 mils 
of preformed thermoplastic material. 
   Use preformed thermoplastic for bicycle markings, shared use path 
markings, 24-inch markings on special emphasis crosswalks, route shields, ramp exit numbers, 
railroad dynamic envelopes, white dotted lines (2’-4’) with trailing black contrast, 12-inch 
transverse crosswalk lines with black contrast, 24-inch stop line with black contrast, and black 
contrast arrows, messages, and symbols. 
   Measure, record and certify on Department approved form and submit to 
the Engineer, the thickness of the pavement markings in accordance with FM 5-541 Part A. 
 711-4.3 Retroreflectivity: 
  711-4.3.1 General: Measure, record and certify on Department approved form 
and submit to the Engineer, the retroreflectivity of white and yellow pavement markings in 
accordance with FM 5--541 Part A. 
  711-4.3.2 Longitudinal Lines: Apply hot-applied standard and refurbishment 
thermoplastic pavement markings that will attain an initial retroreflectivity of not less than 
450 mcd/m2/lx and not less than 350 mcd/m2/lx for white and yellow, respectively.  
  711-4.3.3 Markings Other Than Longitudinal Lines: Apply hot-applied 
standard and refurbishment thermoplastic markings that will attain an initial retroreflectivity of 
not less than 300 mcd/m2/lx and 250 mcd/m2/lx for white and yellow, respectively. 
  711-4.3.4 Preformed Markings: Apply white preformed thermoplastic markings 
that will attain an initial retroreflectivity of not less than 200 mcd/m2/lx. Black pavement 
markings must have a retroreflectance of less than 20 mcd/m2/lx. 
 711-4.4 Glass Spheres: 
  711-4.4.1 Longitudinal Lines: For hot-applied standard thermoplastic markings, 
apply the first drop of Type 4 or larger glass spheres immediately followed by the second drop of 
Type 1 glass spheres. For hot-applied refurbishment thermoplastic markings, apply a single drop 
of Type 3 glass spheres. Apply retroreflective glass spheres to all markings at the rates provided 
in the manufacturer’s installation instructions. 
  711-4.4.2 Markings Other Than Longitudinal Lines: For hot-applied standard 
and refurbishment thermoplastic markings, apply a single drop of Type 1 glass spheres and sharp 
silica sand at the rates provided in the manufacturer’s installation instructions. Use sharp silica 
sand materials meeting the requirements of 971-5.4. For hot-applied high friction thermoplastic 
markings, apply retroreflective and friction elements at the rates provided in the manufacturer’s 
installation instructions. 
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  711-4.4.3 Preformed Markings: These markings are factory supplied with glass 
spheres and friction elements. Apply additional glass spheres and friction elements in accordance 
with the manufacturer’s instructions. 

711-5 Contractor’s Responsibility for Notification. 
 Notify the Engineer prior to the placement of the materials. At the time of notification, 
submit a certification to the Engineer with the APL number and the batch or LOT numbers of the 
thermoplastic and glass spheres to be used. Packaging labels that contain the information 
required by 971-1.1 will be accepted in place of a certification. 

711-6 Protection of Newly Applied Thermoplastic Pavement Markings. 
 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 
until they are sufficiently dry. Remove and replace any portion of the pavement markings 
damaged by passing traffic or from any other cause, at no additional cost to the Department. 

711-7 Observation Period. 
 Longitudinal pavement markings are subject to a 180 day observation period under 
normal traffic. The observation period shall begin with the satisfactory completion and 
acceptance of the work. 
 The longitudinal pavement markings shall show no signs of failure due to blistering, 
excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 
retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 
711-4.3. The Department reserves the right to check the retroreflectivity any time prior to the end 
of the observation period. 
 Replace, at no additional expense to the Department, any longitudinal pavement 
markings that do not perform satisfactorily under traffic during the 180 day observation period. 

711-8 Corrections for Deficiencies. 
 Recapping applies to conditions where additional pavement marking material is applied 
to new or refurbished pavement markings to correct a thickness deficiency. Correct deficiencies 
by recapping or removal and reapplication of a 1 mile section centered around the deficiency, as 
determined by the Engineer, at no additional cost to the Department. 

711-9 Method of Measurement. 
 711-9.1 Thermoplastic Pavement Markings: The plan quantity, acceptably applied and 
subject to 9-1.3.2, under this Section will be paid as follows: 
  1. The length, in gross miles, of solid, 10’-30’ skip, 3’-9’ dotted, 6’-10’ dotted, 2’-
2’ dotted, and 2’-4’ dotted lines. 
  2. The length, in linear feet, of transverse lines, diagonal lines, chevrons, parking 
spaces, special emphasis crosswalk markings, and railroad dynamic envelope markings. 
  3. The number of pavement messages, symbols, and arrows. Each arrow is paid as 
a complete marking, regardless of the number of “points” or directions. 
 The gross mile measurement will be taken as the distance from the beginning of the 
thermoplastic line to the end of the thermoplastic line and will include the unmarked gaps for 
skip and dotted lines. The gross mile measurement will not include designated unmarked lengths 
at intersections, turn lanes, etc. 
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 711-9.2 Removal of Existing Thermoplastic Markings: The quantity for removal of 
existing thermoplastic pavement markings to be paid will be the area, in square feet, acceptably 
removed. Payment for removal of thermoplastic pavement markings will only be made for 
locations where the existing pavement surface is to remain. 

711-10 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 
and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 
and all incidentals necessary to complete the work. Final payment will be withheld until all 
deficiencies are corrected. 
 Payment will be made under: 

Item No. 711 Thermoplastic Pavement Markings 
  Solid - per gross mile. 
  Solid - per linear foot. 
  Skip - per gross mile. 
  Dotted - per gross mile. 
  Message or Symbol - each. 
  Arrows - each. 
  Yield Line - per linear foot. 
  Railroad Dynamic Envelope - per linear foot. 
  Remove - per square foot. 
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SECTION 713 
PERMANENT TAPE PAVEMENT MARKINGS 

713-1 Description. 
 Apply permanent tape pavement markings, in accordance with the Contract Documents. 

713-2 Materials. 
 Use only materials listed on the Department’s Approved Product List (APL) meeting the 
following requirements: 

Permanent Tape .......................................... 971-1 and 971-7 
 The Engineer will take random samples of all material in accordance with the 
Department’s Sampling, Testing and Reporting Guide schedule. 

713-3 Equipment. 
 Use equipment that is mobile and maneuverable to the extent that straight lines can be 
followed, and normal curves can be made in a true arc. 
 Ensure the mechanical applicator is equipped with film cut-off device and a measuring 
device that automatically and accumulatively measures the length of each line placed with an 
accuracy tolerance of plus or minus 2 percent. Tape may be placed by hand on short sections, 
500 feet or less if the tolerances in dimensions and in alignment specified in 710-5 are met. 

713-4 Application. 
 713-4.1 General: Remove existing pavement markings, such that scars or traces of 
removed markings will not conflict with new pavement markings by a method approved by the 
Engineer. 
  Before applying permanent tape, remove any material by a method approved by 
the Engineer that would adversely affect the bond of the tape. 
  Apply a primer, sealer or surface preparation adhesive of the type recommended 
by the manufacturer. Ensure the permanent tape adheres to the pavement surface. 
  Offset longitudinal lines at least 2 inches from construction joints on portland 
cement concrete pavement. 
  Apply permanent tape to dry surfaces only, and when the ambient air and surface 
temperature is at least 55ºF and rising. 
  Apply permanent tape to the same tolerances in dimensions and in alignment 
specified in 710-5. 
  Apply permanent tape to the pavement by means approved by the Engineer.  
  Conduct field testing in accordance with FM 5-541, Part A. Take test readings 
representative of the pavement marking performance. Remove and replace permanent tape not 
meeting the requirements of this Section at no additional cost to the Department. 
  Apply all pavement markings prior to opening the road to traffic. 
 713-4.2 Thickness: Apply permanent tape pavement markings that have a thickness as 
designated on the APL for the particular product used. 
  Measure, record and certify on a Department approved form and submit to the 
Engineer, the thickness of white and yellow pavement markings in accordance with FM 5-541, 
Part A. 
 713-4.3 Retroreflectivity: Apply white and yellow pavement markings that will attain an 
initial retroreflectivity of not less than 450 mcd/m2/lx for white markings and not less than 
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350 mcd/m2/lx for yellow markings. Black pavement markings must have a retroreflectance of 
less than 20 mcd/m2/lx. 
  Measure, record and certify on Department approved form and submit to the 
Engineer, the retroreflectivity of white and yellow pavement markings in accordance with 
FM 5-541, Part A. 
 713-4.4 Color: Use material meeting the requirements of 971-1. 

713-5 Contractor’s Responsibility for Notification. 
 Notify the Engineer prior to the placement of the material. At the time of notification, 
submit the APL number and the batch or LOT numbers of tape to be used.  

713-6 Protection of Newly Applied Pavement Markings. 
 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 
until they are sufficiently bonded. Remove and replace any portion of the pavement markings 
damaged by passing traffic or from any other cause, at no additional cost to the Department. 

713-7 Observation Period. 
 Longitudinal pavement markings are subject to a 180 day observation period under 
normal traffic. The observation period shall begin with the satisfactory completion and 
acceptance of the work. 
 The longitudinal pavement markings shall show no signs of failure due to blistering, 
excessive cracking, chipping, discoloration, poor adhesion to the pavement, loss of 
retroreflectivity or vehicular damage. The retroreflectivity shall meet the initial requirements of 
713-4.3. The Department reserves the right to check the retroreflectivity any time prior to the end 
of the observation period. 
 Replace, at no additional expense to the Department, any longitudinal pavement 
markings that do not perform satisfactorily under traffic during the 180 day observation period. 

713-8 Corrections for Deficiencies. 
 Correct all deficiencies by removal and reapplication of a one mile section centered 
around the deficiency, as determined by the Engineer, at no additional cost to the Department. 

713-9 Method of Measurement. 
 713-9.1 Permanent Tape Markings: The quantities of 6 inch solid, 10’-30’ skip, and 3’-
9’ dotted lines to be paid will be the plan quantity length, in gross miles, subject to 9-1.3.2. 
 The gross mile measurement will be taken as the distance from the beginning of the 
permanent tape line to the end of the permanent tape line and will include the unmarked gaps for 
skip and dotted lines. The gross mile measurement will not include designated unmarked lengths 
at intersections, turn lanes, etc.  
 713-9.2 Removal of Existing Markings: The quantity paid for removal of existing 
permanent tape pavement markings will be the area, in square feet, for removal of existing 
markings acceptably removed. Payment for removal of existing permanent tape pavement 
markings will only be made for locations where the existing pavement surface is to remain. 

713-10 Basis of Payment. 
 Price and payment will be full compensation for all work specified in this Section, 
including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 
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and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 
and all incidentals necessary to complete the work. Final payment will be withheld until all 
deficiencies are corrected. 
 Payment will be made under: 

Item No. 713-  1- Permanent Tape. 
  Solid – per gross mile. 
  Skip – per gross mile. 
  Dotted – per gross mile. 
  Remove – per square foot. 
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SECTION 714 
GREEN-COLORED PAVEMENT MARKINGS 

714-1 Description. 
 Apply new green-colored pavement markings in accordance with the Contract 
Documents. 

714-2 Materials. 
 Use materials meeting the following requirements: 

Green-Colored Pavement Marking Materials .................. Section 974 
*Use products on the Department’s Approved Products List (APL). 

714-3 Equipment. 
 Use equipment in accordance with the manufacturer’s installation instructions. 

714-4 Application. 
 714-4.1 General: Remove existing pavement markings using a method approved by the 
Engineer such that pavement surface scars or traces of the removed pavement markings will not 
conflict with new pavement markings. Do not use paint to blackout, hide, or disguise existing 
pavement markings. 
  For installation on new asphalt roadways, apply pavement markings a minimum 
of 14 days after placement of the final asphalt surface course.  
  Before applying pavement markings, remove any material that would adversely 
affect the bond of the pavement markings by a method approved by the Engineer. Follow the 
manufacturer’s recommendations for surface preparation. 
  For each green-colored pavement marking location, produce and provide a video 
record of the pavement before and after installations. Video records with timestamp will be 
provided to the Department within one week after installation. Provide video files via digital 
media (DVD, flash drive, or other) or by online digital distribution with a minimum standard 
resolution of 720 x 480 and at a speed not greater than 6 feet per second. The video image shall 
be clear, focused, and relatively free from roll, static, or other image distortion qualities that 
would prevent the reviewer from evaluating the condition of the roadway surface. 
 714-4.2 Preformed Thermoplastic:Apply a primer, sealer, or surface preparation 
adhesive as recommended by the manufacturer’s recommendations prior to installation. Perform 
mechanical blasting or abrading and subsequent surface cleaning as recommended. 
  Apply markings to dry surfaces only and when ambient air temperature is at least 
32°F. Prior to installation, follow the manufacturer’s recommendations for pre-heating. Apply 
0.125 inch or 125 mils of preformed thermoplastic material. Apply skid resistant material in 
accordance with the manufacturer’s instructions. 
 714-4.3 Two Reactive Component System: Install two reactive component pavement 
markings in accordance with manufacturer’s recommendations. 
  Install two reactive component pavement markings in areas subject to vehicular 
traffic to a thickness meeting manufacturer recommended thickness requirements. 
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714-5 Contractor’s Responsibility for Notification. 
 Notify the Engineer prior to the placement of the materials. At the time of notification, 
submit a certification to the Engineer with the Product name and the batch or Lot numbers of the 
preformed thermoplastic or two component reactive pavement markings to be used.  

714-6 Protection of Newly Applied Pavement Markings. 
 Do not allow traffic onto or permit vehicles to cross newly applied pavement markings 
until they are sufficiently dry. Remove and replace any portion of the pavement markings 
damaged by passing traffic or from any other cause, at no additional cost to the Department. 

714-7 Method of Measurement. 
 The quantity to be paid for will be the plan quantity area, in square feet, of green-colored 
pavement markings acceptably applied, subject to 9-1.3.2. 

714-8 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including, all cleaning and preparing of surfaces, furnishing of all materials, application, curing 
and protection of all items, protection of traffic, furnishing of all tools, machines and equipment, 
and all incidentals necessary to complete the work. Final payment will be withheld until all 
deficiencies are corrected. 
 Payment will be made under: 

Item No. 714- 10- Green-Colored Pavement Markings – per square foot. 
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SECTION 715 
HIGHWAY LIGHTING SYSTEM 

715-1 Description. 
 Install a highway lighting system in accordance with the details shown in the Plans. Use 
pole assemblies as shown in the Standard Plans when standard aluminum pole assemblies or 
standard high mast light assemblies are required by the Contract Documents. Include in the 
system the light poles, bases, luminaires, drivers, cable, conduit, protective devices, and control 
devices; all as specified or required for the complete facility. 
 Obtain conventional light pole and high mast light pole assemblies from a fabrication 
facility that is approved in one of the following fabrication categories:  
  1. American Institute of Steel Construction, Highway Component Manufacturer 
  2. American Welding Society, Certified Welding Fabricator 
  3. Canadian Welding Bureau, Fusion Welding of Aluminum (W47.2) 
 Provide metal lighting poles, excluding high mast lighting, with internal vibration 
damping devices in accordance with Standard Plans, Index 715-002 in all installations on 
bridges, walls, and median concrete barriers. 

715-2 Painting. 
 715-2.1 General: When required by the Contract Documents, provide painted 
conventional light pole assemblies. Provide products that will meet specification requirements 
throughout the warranty period. Meet the color requirement as specified in the Contract 
Documents. Provide the Engineer with two metal sample coupons, a minimum of 
2 inches by 4 inches, painted concurrently and with the same paint as was used on the first LOT 
of any conventional aluminum light poles assemblies delivered to the jobsite. Submit sample 
coupons and manufacturer product data sheets to the Engineer along with the delivery of the first 
shipment of any painted conventional aluminum light pole assemblies delivered to the jobsite. At 
the time of their delivery, the sample coupons described in this paragraph must match the color 
of the conventional light pole assemblies to within 1ΔE measured as specified in 975-4. If the 
delivered sample coupons exhibit a difference in color from the conventional light pole 
assemblies greater than 1ΔE then the sample coupons will be considered unacceptable and no 
payment shall be made for the materials which the sample coupons represent. Those materials 
shall not be accepted by the Department until acceptable representative sample coupons in 
accordance with the requirements of this Section have been submitted to the Engineer. 
 715-2.2 Responsible Party Warranty: When the Contract Documents call for painted 
conventional light pole assemblies the Contractor shall designate a responsible party to accept 
responsibility. The responsible party designated by the Contractor must execute and submit to 
the Department a form, provided by the Department, prior to the first delivery to the jobsite of 
any painted conventional light pole assemblies stipulating that the responsible party accepts 
responsibility for ensuring the coating system adhesion and color retention requirements as 
specified in 975-4 are met for a period of five years after final acceptance in accordance with 
5-11. The responsible party shall also bear the continued responsibility for performing all 
remedial work associated with repairs of any adhesion or color retention failure as defined in 
Section 975, as to which notice was provided to the responsible party within the five-year 
warranty period. Failure to timely designate the responsible party will result in the Contractor 
being the responsible party unless otherwise agreed to in writing by the Department. The 
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responsible party shall be either the Contractor or the supplier of the painted conventional light 
pole assemblies. When the responsible party is the fabricator, the responsible party shall be one 
of the fabricators listed on the Prequalified Painted Galvanized Steel and Aluminum Products 
Fabricators List. This list may be viewed on the Department’s website at the following URL: 
https://www.fdot.gov/construction/Engineers/PaintedPoleSuppliers.shtm 
  Upon final acceptance of the Contract in accordance with 5-11, the Contractor’s 
responsibility to ensure that the coating system adhesion and color retention requirements 
specified in 975-4 will terminate. The obligations of the responsible party set forth in this Section 
shall start at final acceptance of the Contract in accordance with 5-11 and continue thereafter 
until expiration of the five-year warranty period. 

715-3 Remedial Work. 
 During the painting warranty period, the responsible party shall perform all painting 
remedial work necessary to meet the requirements of this Specification at no cost to the 
Department. Such remedial work shall be performed within 180 days of notification of a failure 
by the Department or by the determination of the Statewide Disputes Review Board. Failure to 
perform such remedial work within the time frame specified will result in the work being 
performed by other forces at the responsible party’s cost. 
 If the responsible party is the fabricator, the fabricator will be removed from the 
Prequalified Painted Galvanized Steel Poles and Aluminum Products Fabricators List for a 
minimum of six months or until payment in full for the correction of the deficiencies or defects 
has been made, whichever is longer. 
 If the responsible party is the Contractor, the Department will suspend, revoke, or deny 
the responsible party’s certificate of qualification under the terms of Section 337.16(d)(2), 
Florida Statutes, for a minimum of six months or until payment in full for the correction of the 
deficiencies or defects has been made, whichever is longer. 

715-4 Statewide Disputes Review Board. 
 The Statewide Disputes Review Board in effect for this Contract will resolve any and all 
disputes that may arise involving administration and enforcement of this Specification related to 
the painting remedial work performed during the warranty period. The Responsible Party and the 
Department acknowledge that use of the Statewide Disputes Review Board is required, and the 
determinations of the Statewide Disputes Review Board for disputes arising out of this 
Specification will be binding on both the Responsible Party and the Department, with no right of 
appeal by either party. Meet the requirements of 8-3. 

715-5 Shop Drawings and Working Drawings. 
 Submit shop drawings and working drawings with descriptive specifications and 
engineering data for the service main, control panel enclosure, control panel main disconnect, 
lighting contactor, electrical panel, transformer, in-line fuse holders, surge protective devices, 
non-standard light poles (including brackets), luminaires, LED drivers, photo-electric cell, 
conduit and cable or any other item requested by the Engineer as specified in Section 5. 

715-6 Materials and Equipment to be Installed. 
 715-6.1 General: All welds must be visually inspected for final approval by an actively 
certified welding inspector, qualified through the American Welding Society. Meet the materials 
and equipment requirements of Section 992. 
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 715-6.2 Luminaires: Use the make and model of the luminaire(s) shown in the Plans. 
Luminaires other than those shown in the Plans may be substituted if the Contractor proves 
photometric and electrical equivalence per the approval of the lighting EOR. 
 Use only luminaires listed on the Department’s Approved Product List (APL). 
 715-6.3 Criterion Designation of Materials and Equipment: Where a criterion 
specification is designated for any material or equipment to be installed, by the name or catalog 
number of a specific manufacturer, understand that such designation is intended only for the 
purpose of establishing the style, quality, performance characteristics, etc., and is not intended to 
limit the acceptability of competitive products. The Engineer will consider products of other 
manufacturers which are approved as similar and equal as equally acceptable. 

715-7 Furnishing of Electrical Service. 
 Provide service point in accordance with Section 639. 

715-8 Excavation and Backfilling. 
 715-8.1 General: For excavation and backfilling, meet the requirements of Section 125, 
except that when rock is encountered, carry the excavation 3 inches below the required level and 
refill with sand or with selected earth material, 100% of which passes the 1 inch sieve. 
 715-8.2 Trenches for Cable: Construct trenches for cable or conduit no less than 
6 inches in width and deep enough to provide a minimum cover in accordance with the Standard 
Plans. 
 715-8.3 Placing Backfill for Cable: For installation of the cable, place an initial layer of 
6 inches thick, loose measurement, sand or selected earth material, 100% of which passes a 
1 inch sieve. Place and compact the remaining material in accordance with 125-8. 

715-9 Foundations for Light Poles. 
 715-9.1 Concrete Foundations: Provide foundations for light poles of the sizes and 
shapes shown in the Plans. Construct precast or cast-in-place concrete foundations in accordance 
with the Standard Plans. Obtain precast foundations from a plant that is currently on the 
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 
requirements of Section 105. 
 715-9.2 Setting Anchor Bolts: Set anchor bolts according to manufacturer’s templates 
and adjust to a plumb line, check for elevation and location, and hold rigidly in position to 
prevent displacement while pouring concrete. 
 715-9.3 Installation: Do not erect roadway light poles or high mast light poles until the 
concrete strength in the cast-in-place foundation is at least 2,500 psi. Determine concrete 
strength from tests on a minimum of two test cylinders sampled and tested in accordance with 
ASTM C31 and ASTM C39 and verifying test results have been submitted to the Engineer. 
 Fill the voids around precast concrete foundations under roadway light poles with 
flowable fill meeting the requirements of Section 121 or clean sands placed using hydraulic 
methods to a level 6 inches below grade. 

715-10 Pulling Conductors. 
 Leave at least 3 feet of conductor where the cable enters and leaves conduit. Protect 
conductors pulled into conduit or ducts against abrasion, kinking, and twisting. Locate pull boxes 
so that the conductors are not subjected to excessive pulling stresses. 
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715-11 Splicing. 
 Make all conductor splices in the bases of the light poles, or in pull boxes designed for 
the purpose. Do not make underground splices unless specifically authorized by the Engineer, 
and then only as directed by him. 
 Unless otherwise shown in the Standard Plans or authorized by the Engineer, splices shall 
be made with split bolt connectors. The connector shall be sealed in silicone gel that easily peels 
away leaving a clean connection. The gel will be contained in a closure that when snapped 
around the split bolt will provide a waterproof connection without the use of tools or taping. This 
closure will be UV resistant, impact resistant and abrasion resistant. 

715-12 Conduit. 
 Install conduit at the locations shown in the Plans and in accordance with Section 630. 

715-13 Erecting Light Poles. 
 715-13.1 General: Install the light poles at the locations and in accordance with the 
details shown in the Plans. Unless otherwise specifically approved by the Engineer, fasten 
bracket (truss) arms to the pole prior to erection. Erect light poles with the orientation of the 
access door on the opposite side of approaching traffic. Do not field weld on any part of the pole 
assembly. Plumb the poles after erection and use metal shims or leveling nuts if necessary to 
obtain precise alignment. Use a thin cement grout where necessary to eliminate unevenness or 
irregularities in the top of the base. 
 715-13.2 Adjusting Anchor Bolts and Installing Nuts on Anchor Bolts: Where poles 
are to be placed on existing foundations or bases with anchor bolts in place, furnish poles with a 
base which fits the anchor bolt spacing. Include the cost of any necessary extension of existing 
anchor bolts in the price bid for the lighting system. For high mast light pole bases, install nuts 
on anchor bolts in accordance with 649-5. 
 715-13.3 Installation of Luminaire: Make primary LED driver connections in 
accordance with manufacturer’s instructions. Install sufficient cable to allow all connections to 
be made outside the light pole base. Connect the ground conductor to the ground stud provided. 
 715-13.4 Electrical Connections: Make primary ballast connections in accordance with 
manufacturer’s instructions. Install sufficient cable to allow all connections to be made outside 
the light pole base. Connect the ground conductor to the ground stud provided. 
 715-13.5 Pole Identification Plates: Furnish and install a 2 inch by 8 inch aluminum 
identification plate on each light pole. Attach plates to the pole as approved by the Engineer. 
Attachment methods requiring screws, bolts, or rivets must be approved by the pole 
manufacturer. Install plates five feet above grade on the exterior traffic lane side of the pole. Use 
3/4-inch black text on white or yellow background. Orient the text vertically on the plate with the 
following information: load center designation, circuit number, and the pole number. Number the 
poles as shown in the Plans. 
 715-13.6 Screen Installation for High Mast Light Pole Bases: Install a screen in 
accordance with 649-6. 

715-14 Grounding. 
 Ground in accordance with the NEC, and local codes which exceed these Specifications. 
 Ground each metal light pole, not on a bridge structure, with an approved rod, 20 feet in 
length and at least 5/8 inch in diameter. 
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 For poles on bridge structures, bring the grounding conductors out to a pull box at each 
end of the structure and connect them to driven ground rods, 20 feet in length and at least 
5/8 inch in diameter. 
 The 20 feet length of rod may be either two rods 10 feet in length connected by a 
threaded coupling and driven as a single rod or two rods 10 feet in length separated by at least 
6 feet. 
 Make all bonds between ground wires and grounding electrode assemblies or arrays with 
an exothermic bond with the following exception: do not exothermically bond grounding 
electrode to grounding electrode connections. 
 The work specified in this Section will not be paid for directly, but will be considered as 
incidental work. 
 Ground all high mast poles in accordance with the details for grounding in the Standard 
Plans, Index 715-010. 

715-15 Labeling. 
 Stencil labels on the cases of transformer and panel board with white oil paint, as 
designated by the Engineer. Also, mark the correct circuit designations in accordance with the 
wiring diagram on the terminal marking strips of each terminal block and on the card holder in 
the panel board. 

715-16 Tests of Installation. 
 Upon completion of the work, test the installation to ensure that the installation is entirely 
free of ground faults, short circuits, and open circuits and that it is in satisfactory working 
condition. Furnish all labor, materials, and apparatus necessary for making the required tests. 
Remove and replace any defective material or workmanship discovered as a result of these tests 
at no expense to the Department, and make subsequent re-tests to the satisfaction of the 
Engineer. 
 Make all arrangements with the power supplier for power. Pay all costs, excluding energy 
charges, required for the test period. 
 Not less than 48 hours prior to the beginning of the test period, give the power supplier 
the schedule for such test. 
 Test the installation under normal operating conditions during the seven-day test period 
specified in 715-14, rather than as a continuous burn test period. 
 If the work is not open to traffic at the end of the seven-day test period, de-energize the 
lighting system until the work is opened. 

715-17 Acceptance of Highway Lighting. 
 715-17.1 Partial Acceptance: The Engineer may make partial acceptance of the highway 
lighting based on satisfactory performance of all highway lighting for seven consecutive days. 
The seven-day evaluation period may commence upon written authorization by the Engineer that 
highway lighting is considered ready for acceptance evaluation. Contract Time will be charged 
during the entire highway lighting evaluation period. Correct any defects in materials or 
workmanship which might appear during the evaluation period at no expense to the Department. 
 Provide a certification from the welding inspector identifying the project information, 
date of inspection, welding inspector name, and inspector certification number. 

985 FY 2024-25



 715-17.2 Final Acceptance: Upon acceptance of as-built drawings, transfer 
manufacturers’ warranties to the Department upon final acceptance in accordance with 5-11. 
Submit all warranties and warranty transfers to the Engineer. 

715-18 Method of Measurement. 
The quantities to be paid for will be as follows, completed and accepted: 
  1. Conduit: Payment will be made in accordance with Section 630. 
  2. Luminaire and Truss Arm: The Contract unit price will include the truss arm, 
luminaire with lamp, and all necessary mounting hardware as indicated in the Plans and Standard 
Plans. 
  3. Service Point: Payment will be made in accordance with Section 639. 
  4. Load Center: The Contract unit price will include the enclosure, panel boards, 
breakers, lightning arrestor, contactors, photo electric switch, grounding, and the concrete pad as 
shown in the Plans and Standard Plans. 
  5. Luminaire: The Contract unit price will include the luminaire with lamp and 
necessary mounting hardware as indicated in the Plans and Standard Plans. 
  6. Pull Box: Payment will be made in accordance with Section 635. 
  7. High Mast Lighting Pole Complete: The Contract unit price will include the 
pole, luminaires with lamps, lowering system, breakers and anchor bolts with lock nuts and 
washers, and foundation as indicated in the Plans and Standard Plans. 
  When partial foundation removal is called for, remove the pole and foundation to 
a minimum depth of four feet below existing grade. 
  When complete foundation removal is called for, completely remove the pole and 
foundation. 
  8. Conductor: The quantity to be paid for will be the plan quantity, in feet, 
completed and accepted. Measurement will be based on the horizontal distance between pull 
boxes, or between pull boxes and luminaire poles, plus 8 feet for each conductor entering and 
8 feet for each conductor leaving the pull box and 8 feet for each conductor entering the 
luminaire pole. 
  9. Lighting Pole Complete: The Contract unit price will include the pole, internal 
vibration damping device, truss arm, luminaire with lamp, anchor bolts with lock nuts and 
washers, frangible base, and foundation. 
  10. Pole Cable Distribution System: The Contract unit price will include the surge 
protector, fuse holders with fuses, waterproof connectors, and the waterproof wiring connection 
to the luminaires. 

715-19 Basis of Payment. 
 Prices and payments will be full compensation for all work specified in this Section, 
including all materials, equipment, and tests. 
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DIVISION III 

Materials 

AGGREGATES 

SECTION 901 
COARSE AGGREGATE 

901-1 General. 
 901-1.1 Composition: Coarse aggregate shall consist of naturally occurring materials 
such as gravel, or resulting from the crushing of parent rock, to include natural rock, slags, 
expanded clays and shales (lightweight aggregates) and other approved inert materials with 
similar characteristics, having hard, strong, durable particles, conforming to the specific 
requirements of this Section. 
  Materials substantially retained on the No. 4 sieve, shall be classified as coarse 
aggregate. 
  Approval of mineral aggregate sources shall be in accordance with 6-2.3. 
 901-1.2 Deleterious Substances: All coarse aggregates shall be reasonably free of clay 
lumps, soft and friable particles, salt, alkali, organic matter, adherent coatings, and other 
substances not defined which may possess undesirable characteristics. The weight of deleterious 
substances shall not exceed the following percentages: 

Coal and lignite (AASHTO T 113) .................................1.00 
Soft and friable particles (AASHTO T 112)* .................2.00 
Clay lumps (AASHTO T 112)* ......................................2.00 
Plant root matter (visual inspection in  
AASHTO T 27)****.....................................................0.005 
Wood and wood matter (visual inspection in 
AASHTO T 27)****.....................................................0.005 
Cinders and clinkers ........................................................0.50 
Free shell** .....................................................................1.00 
Total Material passing the No. 200 sieve (FM 1-T011) 
At Source with Los Angeles Abrasion less than or equal 
to 30 ................................................................................2.50 
At Source with Los Angeles Abrasion greater than 
30.....................................................................................1.75 
At Redistribution Terminal for Aggregates Certified 
for Concrete Products Only ............................................2.50 
At Point of Use................................................................3.75 
Fine-Grained Organic Matter (AASHTO 194) ...............0.03 
Chert (less than 2.40 specific gravity SSD) 
(AASHTO T 113)*** .....................................................3.00 

  * The maximum percent by weight of soft and friable particles and clay lumps 
together shall not exceed 3.00. 
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  ** Aggregates to be used in asphalt concrete may contain up to 5% free shell. 
Free shell is defined as that portion of the coarse aggregate retained on the No. 4 sieve consisting 
of loose, whole, or broken shell, or the external skeletal remains of other marine life, having a 
ratio of the maximum length of the particle to the shell wall thickness exceeding five to one. 
Coral, molds, or casts of other shells, and crushed clam and oyster shell indigenous to the 
formation will not be considered as free shell. 
  *** This limitation applies only to coarse aggregates in which chert appears as an 
impurity. It is not applicable to aggregates which are predominantly chert. 
  **** Plant root matter, and wood and wood matter shall be considered deleterious 
when any piece exceeds two inches in length or 1/2 inch in width. 
  The weights of deleterious substances for reclaimed Portland cement concrete 
aggregate shall not exceed the following percentages: 

Bituminous Concrete ......................................................1.00 
Bricks ..............................................................................1.00 
Wood and other organic substances (by weight)***** ....0.1 
Reinforcing Steel and Welded Wire Reinforcement ........0.1 
Plaster and gypsum board .................................................0.1 
Joint Fillers........................................................................0.1 
***** Supersedes requirement for other coarse aggregate 

 901-1.3 Physical Properties: Coarse aggregates shall meet the following physical 
property requirements, except as noted herein: 

Los Angeles Abrasion (FM 1-T096)...... maximum loss 45% 
Soundness (Sodium Sulfate) AASHTO T 104 ...................... 
.............................................................. maximum loss 12%* 
Flat or elongated pieces** ............................ maximum 10% 
* For source approval - aggregates exceeding soundness loss limitations will be 
rejected unless performance history shows that the material will not be 
detrimental for portland cement concrete or other intended usages. 
** A flat or elongated particle is defined as one having a ratio between the 
maximum and the minimum dimensions of a circumscribing prism exceeding five 
to one. 

 901-1.4 Gradation: Coarse aggregates shall conform to the gradation requirements of 
Table 901-1, when the stone size is specified. However, Table 901-1 is waived for those 
aggregates intended for usage in bituminous mixtures, provided the material is graded on sieves 
specified in production requirements contained in 6-2.3, and meets uniformity and bituminous 
design requirements. 
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Table 901-1 
Standard Sizes of Coarse Aggregate 

Amounts Finer than Each Laboratory Sieve (Square Openings), weight percent 
Size 
No. 

Nominal Size 
Square Openings 4 inches 3-1/2 

inches 3 inches 2-1/2 
inches 2 inches 1-1/2 

inches 1 inch 

1 3-1/2 to 1-1/2 
inches 100 90 to 100 - 25 to 60 - 0 to 15 - 

2 2-1/2 inches to  
1-1/2 inches - - 100 90 to 100 35 to 70 0 to 15 - 

24 2-1/2 inches to 
3/4 inch - - 100 90 to 100 - 25 to 60 - 

3 2 inches to 1 inch - - - 100 90 to 100 35 to 70 0 to 15 

357 2 inches to No. 4 
 - - - 100 95 to 100 - 35 to 70 

4 1-1/2 inches to 
3/4 inch - - - - 100 90 to 100 20 to 55 

467 1-1/2 inches to  
No. 4 - - - - 100 95 to 100 - 

5 1 inch to 1/2 inch - - - - - 100 90 to 100 

56 1 inch to 3/8 inch 
 - - - - - 100 90 to 100 

57 1 inch to No. 4 - - - - - 100 95 to 100 

6 3/4 inch to 3/8 
inch - - - - - - 100 

67 3/4 inch to No. 4 - - - - - - 100 
68 3/4 inch to No. 8 - - - - - - - 
7 1/2 inch to No. 4 - - - - - - - 
78 1/2 inch to No. 8 - - - - - - - 
8 3/8 inch to No. 8 - - - - - - - 
89 3/8 inch to No. 16 - - - - - - - 
9 No. 4 to No. 16 - - - - - - - 
10 No. 4 to 0 - - - - - - - 
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Table 901-1 (Continued) 
Standard Sizes of Coarse Aggregate 

Amounts Finer than Each Laboratory Sieve (Square Openings), weight percent 

Size 
No. 

Nominal Size 
Square 

Openings 
3/4 inch 1/2 inch 3/8 inch No. 4 No. 8 No. 16 No. 50 

1 3-1/2 inches to 
1-1/2 inches 0 to 5       

2 2-1/2 inches to 
1-1/2 inches 0 to 5       

24 2-1/2 inches to 
3/4 inch 0 to 10 0 to 5      

3 2 inches to 1 
inch - 0 to 5      

357 2 inches to No. 
4 - 10 to 30 - 0 to 5    

4 1-1/2 inches to 
3/4 inch 0 to 15 - 0 to 5     

467 1-1/2 inches to 
No. 4 35 to 70 - 10 to 30 0 to 5    

5 1 inch to 1/2 
inch 20 to 55 0 to 10 0 to 5     

56 1 inch to 3/8 
inch 40 to 85 10 to 40 0 to 15 0 to 5    

57 1 inch to No. 4 - 25 to 60 - 0 to 10 0 to 5   

6 3/4 inch to 3/8 
inch 90 to 100 20 to 55 0 to 15 0 to 5    

67 3/4 inch to No. 
4 90 to 100 - 20 to 55 0 to 10 0 to 5   

68 3/4 inch to No. 
8 90 to 100 - 30 to 65 5 to 25 0 to 10 0 to 5  

7 1/2 inch to No. 
4 100 90 to 100 40 to 70 0 to 15 0 to 5   

78 1/2 inch to No. 
8 100 90 to 100 40 to 75 5 to 25 0 to 10 0 to 5  

8 3/8 inch to No. 
8 - 100 85 to 100 10 to 30 0 to 10 0 to 5  

89 3/8 inch to No. 
16 - 100 90 to 100 20 to 55 0 to 30 0 to 10 0 to 5 

9 No. 4 to No. 16 - - 100 85 to 100 10 to 40 0 to 10 0 to 5 
10 No. 4 to 0 - - 100 85 to 100 - - - 

 
  The gradations in Table 901-1 represent the extreme limits for the various sizes 
indicated which will be used in determining the suitability for use of coarse aggregate from all 
sources of supply. For any grade from any one source, the gradation shall be held reasonably 
uniform and not subject to the extreme percentages of gradation specified above. 
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901-2 Natural Stones. 
 Coarse aggregate may be processed from gravels, granites, limestones, dolomite, 
sandstones, or other naturally occurring hard, sound, durable materials meeting the requirements 
of this Section. 
 901-2.1 Gravels: Gravel shall be composed of naturally occurring quartz, free from 
deleterious coatings of any kind. The minimum dry-rodded weight AASHTO T 19 shall be 
95 pounds per cubic foot. 
  Crushed gravel shall consist of a minimum of 85%, by weight, of the material 
retained on the No. 4 sieve, having at least three fractured faces. 
 901-2.2 Granites: Coarse aggregate produced from the crushing of granites shall be 
sound and durable. For granites to be used in bituminous mixtures and surface treatments, the 
Los Angeles Abrasion requirement of 901-1.3 is modified to permit a maximum loss up to 
50 (FM 1-T096). Maximum amount of mica schist permitted is 5% (FM 5-584). 
 901-2.3 Limestones, Dolomite and Sandstone: Coarse aggregates may be produced 
from limestone, dolomite, sandstones, and other naturally occurring hard, durable materials 
meeting the requirements of this Section. When used as a friction course, crushed limestone shall 
have a minimum acid insoluble content of 12% (FM 5-510). Other materials must meet the 
approval requirements for friction course determined by Rule 14-103.005(1), Florida 
Administrative Code (FAC). 
  Pre-Cenozoic limestones and dolomite shall not be used as coarse crushed stone 
aggregates for asphalt concrete friction courses, or any other asphalt concrete mixture or surface 
treatment serving as the final wearing course. This specifically includes materials from the 
Ketone Dolomite (Cambrian) Newala Limestone (Mississippian) geologic formations in 
Northern Alabama and Georgia. 
 901-2.4 Cemented Coquina Rock: For cemented coquina rock to be used in bituminous 
mixtures, the Los Angeles Abrasion requirement of 901-1.3 is modified to permit a maximum 
loss up to 50 (FM 1-T 096) provided that the amount of material finer than No. 200 generated 
during the Los Angeles Abrasion test is less than 18%. 

901-3 Manufactured Stones. 
 901-3.1 Slags: Coarse aggregate may be produced from molten nonmetallic by-products 
consisting essentially of silicates and aluminosilicates of calcium and other bases, such as air-
cooled blast-furnace slag or phosphate slag, provided it is reasonably uniform in density and 
quality, and reasonably free from deleterious substances as specified in 901-1.2. In addition, it 
must meet the following specific requirements: 

Sulphur content .................................................. not more than 1.5% 
Dry rodded weight AASHTO T 19 ...................... minimum 70 lb/ft3 
Glassy Particles ................................................... not more than 10% 
Slag shall not be used as an aggregate for Portland cement concrete. 
For air-cooled blast furnace slag, the Los Angeles Abrasion requirement of 901-

1.3 is modified to permit a maximum loss up to 50 (FM 1-T096) provided that the amount of 
material finer than No. 200 sieve generated during the Los Angeles Abrasion test is less than 
18%. 

901-4 Lightweight Aggregates. 
 901-4.1 Lightweight Coarse Aggregate for Bituminous Construction: Lightweight 
coarse aggregate may be produced from naturally occurring materials such as pumice, scoria and 
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tuff or from expanded clay, shale or slate fired in a rotary kiln. It shall be reasonably uniform in 
quality and density, and free of deleterious substances as specified in 901-1.2, except that the 
term cinders and clinkers shall apply to those particles clearly foreign to the extended aggregate 
in question. 
  In addition, it must meet the following specific requirements: 

Material passing the No. 200 Sieve 
................................. maximum 3.00%, (FM 1-T011) 
Dry loose weight (AASHTO T 19)* ....... 33-55 lb/ft3 
Los Angeles Abrasion (FM 1-T096). maximum 35% 
Ferric Oxide (ASTM C641) .......... maximum 1.5 mg 

   * Source shall maintain dry-loose unit weight within plus or minus 6% of 
Quality Control average. Point of use dry-loose unit weight shall be within plus or minus 10% of 
Source Quality Control average. 
 901-4.2 Lightweight Coarse Aggregate for Structural Concrete: The requirements of 
901-4.1 are modified as follows: 
  Aggregates shall not be produced from pumice and scoria. 
  Los Angeles Abrasion (FM 1-T096, Section 12) shall be 45%, maximum. 
  Gradation shall meet the requirements of AASHTO M 195 for 3/4 inch, 1/2 inch 
and 3/8 inch. 

901-5 Recycled Concrete Aggregate (RCA). 
 RCA shall be crushed and processed to provide a clean, hard, durable aggregate having a 
uniform gradation free from adherent coatings. 
 RCA can be used as coarse aggregate in pipe backfill under wet conditions, underdrain 
aggregate, or concrete meeting the requirements of Section 347. RCA can only be used in 
bituminous mixtures if the RCA originated from a concrete mix which was produced and placed 
in accordance with Section 346. RCA shall be asbestos free. 
 The Contractor’s (Producer’s) crushing operation shall produce an aggregate meeting the 
applicable gradation requirements. The physical property requirements of 901-1.3 for soundness 
shall not apply and the maximum loss as determined by the Los Angeles Abrasion (FM 1-T096) 
is changed to 50. 
 The sources of reclaimed portland cement concrete will be treated as a mine and subject 
to the requirements of Section 6 and Section 105.  

901-6 Exceptions, Additions and Restrictions. 
 Pertinent specification modifications, based on material usage, will be found in other 
Sections of the specifications. 
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SECTION 902 
FINE AGGREGATE 

902-1 General. 
 902-1.1 Composition: Fine aggregate shall consist of natural silica sand, screenings, 
local materials, or subject to approval, other inert materials with similar characteristics, or 
combination thereof, having hard, strong, durable particles, conforming to the specific 
requirements of this Section. 
  Approval of construction aggregate sources shall be in accordance with 6-2.3. 
 902-1.2 Deleterious Substances: All fine aggregate shall be reasonably free of lumps of 
clay, soft or flaky particles, salt, alkali, organic matter, loam or other extraneous substances. The 
weight of deleterious substances shall not exceed the following percentages: 

Shale ..................................................................................1.0 
Coal and lignite .................................................................1.0 
Cinders and clinkers ..........................................................0.5 
Clay Lumps .......................................................................1.0 

902-2 Silica Sand. 
 902-2.1 Composition: Silica sand shall be composed only of naturally occurring hard, 
strong, durable, uncoated grains of quartz, reasonably graded from coarse to fine, meeting the 
following requirements, in percent total weight. 
 

Table 902-1 
Sieve Opening Size Percent Retained Percent Passing 

No. 4 0 to 5% 95 to 100% 
No. 8 0 to 15% 85 to 100% 
No. 16 3 to 35% 65 to 97% 
No. 30 30 to 75% 25 to 70% 
No. 50 65 to 95% 5 to 35% 
No. 100 93 to 100% 0 to 7% 
No. 200 minimum 96% maximum 4% 

 
  Silica sand from any one source, having a variation in Fineness Modulus greater 
than 0.20 either way from the Fineness Modulus of target gradations established by the producer, 
may be rejected. 
 902-2.2 Organic Impurities: Silica sand shall be subject to the colorimetric test for 
organic impurities. If the color produced is darker than the standard solution, the aggregate shall 
be rejected unless it can be shown by appropriate tests that the impurities causing the color are 
not of a type that would be detrimental to portland cement concrete. Such tests shall be in 
accordance with AASHTO T 21 and AASHTO T 71. When tested for the effect of organic 
impurities on strength of mortar, the strength ratio at seven and 28 days, calculated in accordance 
with Section 11 of AASHTO T 71, shall not be less than 95%. 
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902-3 Sands for Miscellaneous Uses. 
 902-3.1 Anchor Bolts and Pipe Joints: Sand for setting anchor bolts, pipe joints or other 
similar uses shall meet the quality requirements of 902-2, except that gradation requirements are 
waived. 
 902-3.2 Brick Masonry: Sand for brick masonry shall meet the quality requirements of 
902-2, except for gradation requirements. All the materials shall pass the No. 8 sieve, and be well 
graded from coarse to fine. 
 902-3.3 Sand-Cement Riprap: Sand for sand-cement riprap shall meet the quality 
requirements of 902-2, except for gradation requirements. The material shall meet the following 
gradation limits: 
 

Table 902-2 
Sieve Size Percent Passing 

No. 4 minimum 97% 
No. 100 maximum 20% 
No. 200 maximum 5% 

902-4 Filter Material for Underdrains. 
 Silica sand for use as filter material for Types I through IV underdrains shall meet the 
requirements of 902-2, except that the requirements of 902-1.2 and 902-2.2 shall not apply. The 
aggregate shall be reasonably free of organic matter and other deleterious materials. The 
gradation requirements of 902-2.1 shall apply except no more than 2% shall pass the No. 200 
sieve. 
 Filter material for Type V underdrain shall meet the above requirements except that there 
shall be no more than 1% of silt, clay and organic matter, that the aggregate shall have a 
Uniformity Coefficient of 1.5 or greater, and that 10% diameter shall be No. 70 to 35 sieve. The 
Uniformity Coefficient shall be determined by the ratio D60 divided by D10, where D60 and 
D10 refer to the particle diameter corresponding to 60% and 10% of the material which is finer 
by dry weight. 

902-5 Screenings. 
 902-5.1 Composition: Screenings shall be composed of hard, durable particles, either 
naturally occurring, such as gravel screenings, or resulting from the crushing or processing of the 
parent rock, to include natural rock, slags, expanded clays or shales (lightweight aggregates), or 
other approved inert materials with similar characteristics. 
  Aggregates classified as screening shall conform to the following gradation 
requirements: 
 

Table 902-3 
Sieve Size Percent Passing 

3/8 in. 100% 
No.4 75 to 100% 

 
 902-5.2 Specific Requirements: 
  902-5.2.1 Screenings from Department Approved Sources of Coarse 
Aggregate: Processed screenings from fully approved sources of coarse aggregate are subject to 
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gradation. Should coarse aggregate source approval status change, or unsatisfactory in-service 
history develop, additional control requirements may be implemented. 
   Screenings for use in hot bituminous mixture may consist of screenings 
from the processing of reclaimed portland cement concrete pavement to produce coarse 
aggregate. 
  902-5.2.2 Screenings from Other Sources: Screenings, from sources other than 
Department Approved Sources of Coarse Aggregate, must meet the following additional general 
requirements: 

Modified Los Angeles Abrasion: 95% statistical probability of meeting 
maximum loss of 23%. 

Specific Gravity* 
Absorption* 
Soundness* 
Sulfur* 
Phosphate* 
Extraneous Substances* 

   *Specific specification requirements based on material usage found in 
appropriate Bituminous or Portland Cement Sections. 
   Based on specific material characteristics, processing techniques and in-
service history on Department projects, specific source requirements may be assigned. 
  902-5.2.3 Screenings for Use in Portland Cement Concrete: Screenings 
produced from either the Miami Oolite, Miami Ft. Thompson, or Loxahatchee Ft. Thompson 
Formations may be substituted for silica sand for use in concretes, except for concrete 
pavements, approach slabs, bridge decks and precast superstructure segments. (However, 
screenings will be permitted in the concrete when the bridge deck or approach slab is to be 
covered with an asphalt concrete surface course.) 
   These screenings must meet the gradation requirements of AASHTO M 6, 
Section 6.1, as well as the maximum percent passing the No. 200 sieve, Fineness Modulus, and 
Organic requirements of 902-2 Silica Sand. In addition, the saturated, surface dry specific gravity 
shall be at least 2.48. 

902-6 Local Materials. 
 Local materials shall be composed of hard, strong, durable particles, either naturally 
occurring, such as natural sands, or resulting from the crushing or processing of parent rock, to 
include natural sand and rock, slags, expanded clays or shales (lightweight aggregate), or other 
approved inert materials with similar characteristics. 
 Aggregates classified as local material shall conform to the following gradation 
requirements: 
 

Table 902-4 
Sieve Size Percent Passing 

3/8 in. 100% 
No. 10 85 to 100% 
No. 200 maximum 15% 
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 In addition to meeting the requirements of 902-1.2, the material shall not contain 
excessive quantities of other deleterious substances, such as roots, cans, debris, etc. If clay size 
material is present, it shall not exceed 7%, as determined by AASHTO T 88, and it shall be of a 
type which will not produce clay balls when used. The aggregate must be suitable for designated 
use, as determined by laboratory tests. If the deposit consists of stratified layers of varying 
characteristics and gradation, the producer shall employ such means as necessary to secure a 
uniform material. 
 Local materials will not be required to be produced under the requirements of 6-2.3, 
provided they can meet the above requirements. 

902-7 Lightweight Fine Aggregate for Internal Curing. 
 Fine lightweight aggregate suitable for internal curing shall meet the requirements of 
ASTM C1761. 

902-8 Exceptions, Additions and Restrictions. 
 Other specification modifications, based on material usage may be found in the 
appropriate sections of the Specifications. 
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FLEXIBLE-PAVEMENT MATERIALS 
(INCLUDING MATERIALS FOR STABILIZING) 

SECTION 911 
BASE AND STABILIZED BASE MATERIALS 

911-1 Description. 
 This Section governs materials to be used in the construction of base and subgrade 
stabilization including limerock, shell, shell-rock, cemented coquina shell, and recycled concrete 
aggregate (RCA). 

911-2 Materials. 
 911-2.1 General: 
  911-2.1.1 Approval of Material: Approval of mineral aggregate sources shall be 
in accordance with 6-2.3. 
  911-2.1.2 Deleterious Substances: Materials shall not contain deleterious 
substances that would result in: prevention of the bituminous prime coat from adhering to the 
base course; a detriment to the finishing, strength, or performance of the base; or a surface which 
is susceptible to distortion under construction traffic. Such substances include, but are not limited 
to: cherty or other extremely hard pieces, lumps, balls or pockets of sand or clay size material, 
organic matter, loose sand, loose, free shells, corals or skeletal remain of other marine 
invertebrates retained on the No. 4 sieve, or water sensitive clay minerals. 
 911-2.2 Limerock Composition: Limerock material shall consist of unconsolidated or 
partly consolidated limestone of marine origin. 
 911-2.3 Shell Material: Composition: Shell materials shall consist of naturally 
occurring deposits formed essentially of broken mollusk shell, corals and the skeletal remains of 
other marine invertebrates. Live or steamed shell, or man-made deposits as a by-product of the 
shellfish industry will not be permitted. 
  911-2.3.1 Bank Run Shell: Shell materials meeting the requirements of this 
Section which are presently found as “dry land” deposits. 
  911-2.3.2 Dredged Shell: Shell materials meeting the requirements of this 
Section which are dredged from ocean, bay or lake deposits. 
 911-2.4 Shell-Rock Material Composition: Shell-rock materials shall consist of 
naturally occurring heterogeneous deposits of limestone with interbedded layers or lenses of 
loose and cemented shell, to include cemented sands (calcitic sandstone). This material shall be 
mined and processed in a manner that will result in a reasonably homogenous finished product. 
 911-2.5 Cemented Coquina Shell Material Composition: Cemented coquina shell 
materials to be used as cemented coquina base or stabilized base, shall be defined as naturally 
occurring deposits formed essentially of broken mollusk shell, corals and the skeletal remains of 
other marine invertebrates, which are presently found as “dry land” deposits and which have 
been cemented together by carbonates or other natural cementing agents. 
 911-2.6 Recycled Concrete Aggregate (RCA) Composition: RCA shall consist of 
concrete material derived from the crushing of hard portland cement concrete. In addition to the 
deleterious materials noted in 911-2.1.2, RCA shall be asbestos free. The following limits shall 
not be exceeded: 
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Bituminous Concrete ...................................... 1% by weight 
Bricks .............................................................. 1% by weight 
Glass and Ceramics ......................................... 1% by weight 
Wood and other organic substances ............. 0.1% by weight 
Reinforcing steel and welded wire fabric .... 0.1% by weight 
Plaster and gypsum board ............................ 0.1% by weight 

911-3 Material Requirements. 
 911-3.1 Limerock Bearing Ratio (LBR): Materials shall meet the requirements in 
Table 911-1 in accordance with FM 5-515: 
 

Table 911-1 
Limerock Bearing Ratio (LBR) 

Material Requirement 
Limerock 

Average Results per LOT - 100, minimum 
Individual Results - 90, minimum 

Shell 
Shell-Rock 
Cemented Coquina Shell 
RCA Individual Results - 150, minimum 
 
 911-3.2 Liquid Limit and Plasticity: Materials shall meet the requirements in 
Table 911-2 in accordance with AASHTO T 89 and AASHTO T 90: 
 

Table 911-2 
Liquid Limit and Plastic Properties 

Material Liquid Limit Plastic Properties 

Limerock Base Not to exceed 35 Non-Plastic (NP) 
Stabilized Base Plasticity not to exceed 10 

Shell  -  NP Shell-Rock 
Cemented Coquina Shell  -  NP 
RCA  -  NP 
 
 911-3.3 Carbonates: Materials shall meet the carbonate requirements in Table 911-3 in 
accordance with FM 5-514: 
 

Table 911-3 
Percentage of Carbonates (Calcium and Magnesium)  

Material Requirement 
Limerock minimum - 70% 
Shell minimum - 50% 
Shell-Rock minimum - 50% 
Cemented Coquina Shell minimum - 50% 
RCA Not Applicable 
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 911-3.4 Gradation and Size Requirements: Materials shall meet the gradation and size 
requirements in Table 911-4 in accordance with FM 1-T27 and FM 1-T11: 
 

Table 911-4(1) 
Gradation Requirements 

Material Requirement 

Limerock 
Base At least 97% shall pass a 3-1/2 inch sieve(2) 
Stabilized Base At least 97% shall pass a 1-1/2 inch sieve(2) 

Shell  

Dredged shell 
Passing 3-1/2 inch sieve - 97% 

Passing No. 4 sieve - 50%, maximum 
Passing No. 200 sieve - maximum 7.5% (washed) 

Bank-run shell 
Passing 3-1/2 inch sieve - 97% 

Passing No. 4 sieve - 80%, maximum 
Passing No. 200 sieve - 20%, maximum (washed) 

Shell-Rock Passing 3-1/2 inch sieve - 97%, minimum 
Passing No. 4 sieve - 70%, maximum 

Passing No. 200 sieve - 20%, maximum (washed) Cemented Coquina Shell 

RCA 

Sieve Size Percent by Weight Passing 
2 inch 100 

3/4 inch 65 to 95 
3/8 inch 40 to 85 

No. 4 25 to 65 
No. 10 20 to 50 
No. 50 5 to 30 
No. 200 0 to 10 

(1) The maximum dimension shall not exceed six inches. 
(2) The material shall be well graded down to dust. The fine material shall consist entirely of dust of fracture. 

911-4 Exceptions, Additions, and Restrictions. 
 Approved materials shall not be mixed with other approved or non-approved materials. 
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SECTION 914 
STABILIZATION MATERIALS 

914-1 General. 
 This Section governs materials to be used in subgrade stabilization. Meet the following 
requirements: 
 

Table 914-1 
Plasticity Index (AASHTO T 90) Maximum 10 

Liquid Limit (AASHTO T 89) Maximum 40 
Passing a 3-1/2 inch screen (AASHTO T 27) Minimum 97% 

LBR No Requirement 

914-2 Materials for Stabilizing (Limerock Bearing Ratio-LBR). 
 914-2.1 Commercial Materials: Materials may be either limerock, shell rock, cemented 
coquina or shell base sources approved in accordance with 6-2.3. 
 914-2.2 Local Materials: Local materials used for stabilizing may be soils or recyclable 
materials such as crushed concrete, roof tiles and asphalt coated base, reclaimed asphalt 
pavement (RAP) or Fossil Fuel Combustion Products (FFCPs) provided the following limits for 
organic content are met. 
 

Table 914-2 
Average Organic Content* (FM 1-T267) Maximum 2.5% 

Individual Organic Content Sample (FM 1-T267) Maximum 4% 
*Note: A minimum of three samples per source. 
 
   FFCPs may be used provided they meet the requirements of 403.7047, F.S., are 
not used outside the paved area and are not less than 3 feet above the design high groundwater 
table. All materials for stabilizing must meet all applicable air or water quality standards or 
criteria in Florida Department of Environmental Protection (FDEP) rules. 
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SECTION 916 
BITUMINOUS MATERIALS 

916-1 General. 
 All products supplied under this Specification shall be one of the products included on 
the Approved Product List (APL). Producers seeking evaluation of a product for inclusion on the 
APL shall submit an application in accordance with Section 6. 
 Any marked variation from the original test values for a material below the established 
limits or evidence of inadequate quality control or field performance of a material will be 
considered sufficient evidence that the properties of the material have changed, and the material 
will be removed from the APL. 

916-2 Superpave PG Asphalt Binder. 
 916-2.1 Requirements: Superpave Performance Graded (PG) asphalt binders, identified 
as PG 52-28, PG 58-22, PG 67-22, polymer modified asphalt (PMA) binders, PG 76-22 (PMA) 
and High Polymer, and asphalt rubber binders (ARB), PG 76-22 (ARB), shall meet the 
requirements of 916-2 and AASHTO M 332. When the Contract Documents specify either a 
PG 76-22 (PMA), PG 76-22 (ARB), or PG 76-22 binder, either binder can be used 
interchangeably at no additional cost to the Department. All PG asphalt binders shall meet the 
following additional requirements: 
  1. The intermediate test temperature at 10 rad/sec. for the Dynamic Shear 
Rheometer (DSR) test (AASHTO T 315) shall be 26.5ºC for PG grades PG 67 and higher. 
  2. An additional high temperature grade of PG 67 is added for which the high test 
temperature at 10 rad/sec for the DSR test (AASHTO T 315) shall be 67ºC. 
  3. All PG asphalt binders having a high temperature designation of PG 67 or 
lower shall be prepared without modification. 
  4. All PMA binders having a high temperature designation higher than PG 67 
shall only be produced with a styrene-butadiene-styrene (SBS) or styrene-butadiene (SB) 
elastomeric polymer modifier and the resultant binder shall meet all requirements of this Section. 
  5. Polyphosphoric acid may be used as a modifier not exceeding 0.75% by weight 
of asphalt binder for PG 76-22 (PMA) and PG 76-22 (ARB) binders. Polyphosphoric acid may 
not be used in High Polymer binder. 
  6. PG 76-22 (ARB) shall meet the additional requirements of 916-2.1.1. 
  7. All PG asphalt binders having a high temperature designation of PG 67 or 
lower shall not have a high temperature true grade more than 5.9°C higher than the specified PG 
grade, (for example, if a PG 58-22 is specified, do not supply a PG 64-22 or higher). 
  8. The use of waste oil is prohibited in the modification of any PG binder grade. 
Waste oil shall be defined as recycled oil products that have not been processed through a 
vacuum tower and have an initial boiling point of 385°C (725°F) or lower when tested in 
accordance with ASTM D6352. 
  9. Re-refined engine oil bottoms (REOB)/vacuum tower asphalt extenders 
(VTAE) may be used as a modifier not exceeding 8.0% by weight of asphalt binder. 
REOB/VTAE are materials as defined in Asphalt Institute document IS-235. 
 For all PG binder used in all hot mix asphalt, silicone may be added to the PG binder at 
the rate of 25 cubic centimeters of silicone mixed to each 5,000 gallons of PG binder. If a 
disbursing fluid is used in conjunction with the silicone, the resultant mixture containing the full 
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25 cubic centimeters of silicone shall be added in accordance with the manufacturer’s 
recommendation. The blending of the silicone with the PG binder shall be done by the supplier 
prior to the shipment. When the asphalt binder will be used with a foaming warm mix 
technology, refer to the technology supplier’s guidance on the addition of silicone. 
 Where an anti-strip additive is required, the anti-strip additive shall meet the 
requirements of 916-4. The anti-strip additive shall be introduced into the PG binder by the 
supplier during loading. 
  916-2.1.1 Additional Requirements for PG 76-22 (ARB): The following 
additional requirements apply only to PG 76-22 (ARB): 
   1. The asphalt binder shall contain a minimum of 7.0% ground tire rubber 
(GTR) by weight of asphalt binder. 
   2. The GTR shall meet the requirements of Section 919. 
   3. Polymer modification is optional for PG 76-22 (ARB). 
  916-2.1.2 High Polymer Binder Blending: Existing high polymer binder may be 
blended in an asphalt producer’s storage tank to make a PG 76-22 binder provided the following 
requirements are met: 
   1. Notify the State Materials Office (SMO) and the local District Materials 
Office prior to blending. 
   2. Follow the blending instructions of the high polymer binder supplier. 
   3. Submit a sample of the blended binder to a SMO approved laboratory 
for testing. Provide test results to the SMO. 
   4. Use the newly blended binder only after approval from the SMO. 
 916-2.2 Compliance with Materials Manual: Producers of Superpave PG binders shall 
meet the requirements of Section 3.5, Volume II of the Department’s Material Manual, which 
may be viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section35V2.shtm.  
 916-2.3 Reporting: Specification compliance testing results shall be reported for the tests 
in Table 916-1 below, unless noted otherwise. Quality control (QC) testing results shall be 
reported for original binder DSR (G/sin δ and phase angle, as applicable). 
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Table 916-1 
SUPERPAVE PG ASPHALT BINDER 

Test and Method Conditions 
Specification 

Minimum/Maximum 
Value 

Superpave PG Asphalt 
Binder Grade  Report 

APL Number  Report 

Modifier (name and type)  

Polymer, Ground Tire Rubber with 
Approved Product List (APL) number, 

Sulfur, PPA, REOB, and any 
Rejuvenating Agents 

Report 

Original Binder 

Solubility,  
AASHTO T 44 in Trichloroethylene 

Minimum 99.0% 
(Not applicable for 
PG 76-22 (ARB)) 

Flash Point, AASHTO T 48 Cleveland Open Cup Minimum 450ºF  
Rotational Viscosity, 

AASHTO T 316 275ºF  Maximum 3 Pa∙s(a) 

Dynamic Shear 
Rheometer (b), 

AASHTO T 315 

G*/sin δ Minimum 1.00 kPa 
Phase Angle, δ(c) 

PG 76-22 (PMA) and PG 76-22 (ARB)(d) Maximum 75 degrees 

Separation Test,  
ASTM D7173 and  
Softening Point, 
AASHTO T 53 

163±5°C 
 

48 hours 

Maximum 15°F  
(PG 76-22 (ARB) only) 

Rolling Thin Film Oven Test Residue (AASHTO T 240) 
Rolling Thin Film Oven, 

AASHTO T 240 Mass Change % Maximum 1.00 

Multiple Stress Creep 
Recovery, Jnr, 3.2 
AASHTO T 350 

Grade Temperature 
(Unmodified binders only) “S” = 4.50 kPa-1 max 

Multiple Stress Creep 
Recovery, Jnr, 3.2

(d, e, f) 
AASHTO T 350 

67°C (Modified binders only) 
 

76°C (High Polymer binder only) 

“V” = 1.00 kPa-1 max 
Maximum Jnr,diff = 75% 

 
0.10 kPa-1 max 

Multiple Stress Creep 
Recovery, %Recovery(d, e) 

AASHTO T 350 

67°C (Modified binders only) 
 

76°C (High Polymer binder only) 

%R3.2 ≥ 29.371 (Jnr, 3.2)-

0.2633 

 
%R3.2 ≥ 90.0 
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Table 916-1 
SUPERPAVE PG ASPHALT BINDER 

Pressure Aging Vessel Residue (AASHTO R 28) 
Dynamic Shear Rheometer, 

AASHTO T 315 
G*sin δ, 

10 rad/sec.  Maximum 6,000 kPa (g,h) 

Creep Stiffness, 
AASHTO T 313 

S (Stiffness), @ 60 sec. 
m-value, @ 60 sec. 

Maximum 300 MPa 
Minimum 0.300 

ΔTc, 
ASTM D7643 

20 hours PAV aging 
S (Stiffness), @ 60 sec. 

m-value, @ 60 sec. 
ΔTc ≥ -5.0°C 

(a) Binders with values higher than 3 Pa∙s should be used with caution and only after consulting with the supplier as to any 
special handling procedures, including pumping capabilities. 
(b) Dynamic Shear Rheometer (AASHTO T 315) shall be performed on original binders for the purposes of QC testing only. The 
original binder G*/sin δ shall be performed at grade temperature. Grade temperature for High Polymer binder is 76°C. 
(c) The original binder phase angle (AASHTO T 315) shall be performed at grade temperature. 
(d) AASHTO T 315 and AASHTO T 350 will be performed at a 2-mm gap for PG 76-22 (ARB). 
(e) All binders with a high temperature designation >67 will be tested at 67°C. PG 76-22 (PMA) and PG 76-22 (ARB) shall pass 
a “V” grade per AASHTO M 332. 
(f) A maximum Jnr diff = 75% does not apply for any Jnr value ≤ 0.50 kPa-1. 
(g) For 5000 kPa ≤ G*sin δ ≤6,000 kPa, the phase angle, δ, shall be a minimum of 42°. 
(h) For PG 67 or higher grades, perform the PAV residue testing at 26.5°C. 

916-3 Asphalt Emulsions. 
 916-3.1 Compliance with Materials Manual: Producers of asphalt emulsions shall meet 
the requirements of Section 3.4, Volume II of the Department’s Material Manual, which may be 
viewed at the following URL: 
https://www.fdot.gov/programmanagement/Implemented/URLinSpecs/Section34V2.shtm.  
 916-3.2 Requirements: Use a prime coat meeting the requirements of AASHTO M 140 
for anionic emulsions, AASHTO M 208 or AASHTO M 316 for cationic emulsions, or as 
specified in the Producer’s QC Plan. For anionic emulsions, the cement mixing test will be 
waived. For tack products, the minimum testing requirements shall include percent residue, 
naphtha content (as needed), one-day storage stability, sieve test, Saybolt Furol viscosity, 
original DSR, re-emulsification (FM 5-624), and solubility (on an annual basis). Residue testing 
shall be performed on residue obtained from distillation, AASHTO T 59 or low-temperature 
evaporation (AASHTO R 78). 
  At the direction of the Engineer, sample tack from the distributor used on the 
project at a minimum frequency of once per project per product. The sample shall be tested by 
the Department for the following specified material properties: percent residue, contaminants, 
and the residue property G*/sin δ. Should any of the test results fail the specification 
requirements, the tack material will be considered defective and shall not to be used on 
Department projects unless waived by the Engineer. Should a tack sample fail specifications, the 
Engineer may require three 6-inch diameter roadway cores be obtained from the day of 
production from which the tack sample was obtained. The roadway cores shall be tested for bond 
strength in accordance with FM 5-599. Individual bond strength results less than 80 psi will 
require removal and replacement. Failing bond strength results may result in bond strength 
testing for additional areas represented by the failing tack material. 
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916-4 Liquid Anti-strip Agents. 
 916-4.1 Requirements: Liquid anti-strip agents shall be tested by the Department in 
accordance with FM 1-T 283. A minimum tensile strength ratio of 0.80 must be obtained when 
testing the liquid anti-strip with various aggregate sources and two nominal maximum aggregate 
size mixtures for approval to be placed on the APL. 
 916-4.2 Mix Design Verification: Particular aggregate sources may require moisture 
susceptibility testing per FM 1-T283 for each mix design. Results from this testing may meet the 
Department’s requirement of minimum tensile strength ratio of 0.80 or may indicate the need for 
a larger dosage rate of anti-strip agent (up to 0.75% maximum) or may require a different anti-
strip agent to meet the specification requirements. 
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SECTION 917 
MINERAL FILLER 

917-1 Composition. 
 Mineral filler shall consist, in general, of limerock dust, portland cement, slag dust, 
hydrated lime, or any other inert mineral matter from sources approved by, the Engineer. The 
mineral filler shall be thoroughly dry and free from lumps consisting of aggregations of fine 
particles. Ground phosphate will not be allowed as a mineral filler. 
 Stone or slag screenings may also be used as filler material for asphalt concrete mixtures, 
under the provisions specified in 917-3, below. 

917-2 Gradation. 
 The mineral filler shall meet the following gradation requirements: 

Total passing No. 30 sieve ........................................... 100% 
Total passing No. 80 sieve .......................... 95% (minimum) 
Total passing No. 200 sieve ........................ 65% (minimum) 

917-3 Provision for Use of Coarser Filler Material. 
 Process screenings from stone or slag, having a coarser gradation than as specified above, 
may also be used as filler material provided the particular product, and the source thereof, are 
approved by the Engineer and that the material meets the following requirements. 
  1. All of the material shall pass the No. 10 sieve, and not more than 35% shall 
pass the No. 200 sieve. 
  2. The material passing the No. 200 sieve shall be free from organic impurities, 
and not more than 4.0% of such shall consist of clay minerals. The plasticity index of the 
material passing the No. 200 sieve shall not exceed 4. 
  3. For the stone or slag material from which the screenings are produced the loss, 
when subjected to the Los Angeles Abrasion Test, shall not exceed 45%. 
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SECTION 919 
GROUND TIRE RUBBER 

919-1 Description. 
 This Section specifies the requirements for ground tire rubber (GTR). 

919-2 General Requirements. 
 919-2.1 General: The GTR shall be produced from tires and shall be substantially free 
from contaminants including fabric, metal, mineral, and other non-rubber substances. Up to 4% 
(by weight of rubber) of talc or other inert dusting agent, may be added to prevent sticking and 
caking of the particles. 
 919-2.2 Ground Tire Rubber (GTR) for Use in Asphalt Rubber Binder: GTR shall 
be sufficiently dry so as to be free flowing and to prevent foaming when mixed with asphalt 
cement. 
  The use of pelletized asphalt rubber is permitted provided the components of the 
pelletized rubber particles meet the requirements of this Section. Additionally, the pelletized 
particles must disassociate once blended with asphalt cement. 
 919-2.3 Ground Tire Rubber (GTR) for Use in Flowable Fill: GTR may replace up to 
20% of the fine aggregate. 
 919-2.4 Approved Product List (APL): GTR and pelletized rubber used shall be one of 
the products listed on the Department’s Approved Product List (APL). Manufacturers seeking 
evaluation of their product shall submit an application in accordance with Section 6. 

919-3 Physical Requirements. 
 The physical properties of the ground tire rubber shall be determined in accordance with 
FM 5-559, and shall meet the following requirements: 

Specific Gravity ................................................. 1.02 to 1.20 
Moisture Content .......................................Maximum 0.75% 
Metal Contaminants ...................................Maximum 0.01% 
Gradation.............. Minimum 98% Passing the No. 30 Sieve 

919-4 Chemical Requirements. 
 The chemical composition of the ground tire rubber shall be determined in accordance 
with ASTM D297-13 and shall meet the following requirements: 

Acetone Extract .............................................Maximum 25% 
Rubber Hydrocarbon Content ............................... 40 to 60% 
Ash Content ....................................................Maximum 8% 
Carbon Black Content ........................................... 20 to 40% 
Natural Rubber ...................................................... 16 to 45% 

919-5 Packaging and Identification Requirements. 
 The ground tire rubber shall be supplied in moisture resistant packaging such as either 
disposable bags or other appropriate bulk containers. Each container or bag of ground tire rubber 
shall be labeled with the manufacturer’s designation for the rubber and the specific type, 
maximum nominal size, weight and manufacturer’s batch or LOT designation. 
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919-6 Certification Requirements. 
 The Contractor shall submit to the Engineer a certification conforming to the 
requirements of Section 6 from the manufacturer, confirming that the ground tire rubber meets 
the requirements of this Section. 
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MATERIALS FOR PORTLAND CEMENT CONCRETE  
(STRUCTURAL, PAVEMENT, AND MISCELLANEOUS) 

SECTION 921 
PORTLAND CEMENT AND BLENDED CEMENT 

921-1 General. 
 Cement shall conform to the requirements of AASHTO M 85 or AASHTO M 240, as 
applicable, except as provided in this Section. 
 921-1.1 Type of Cement: Cement may be Types I, II, III, V (as defined by 
AASHTO M 85), or IL, IP, IS, IT (as defined by AASHTO M 240). Cement type shall be 
selected based on component and environmental conditions in accordance with Section 346. 
Different brands of cement, cement of the same brand from different facilities, or different types 
of cement shall be stored separately, identified, and shall not be mixed. 
 921-1.2 Heat of Hydration: The cement heat of hydration for Type II, Type IT, Type IL, 
Type IP, and Type IS shall be tested in accordance with ASTM C1702 and reported at three 
days. 

921-2 Definitions. 
 The following definitions are applicable to the production and Quality Control (QC) of 
cement: 
  1. Approved Laboratory: A laboratory that is currently inspected by the Cement 
and Concrete Reference Laboratory (CCRL), is actively participating in the CCRL proficiency 
program, and which has all deficiencies noted at the time of inspection corrected. The laboratory 
must also authorize CCRL to submit their inspection reports to the State Materials Office 
(SMO). 
  2. Producer: A cement supplier, including but not limited to a plant, a terminal, or 
a transfer facility, that has been qualified by the SMO. The Cementitious Materials Production 
Facility Listing will be maintained by the SMO. 
  3. Test Report: A certification from the Producer showing that the cement meets 
the requirements of Section 921. 
The test report must include, at a minimum, the following information:  
   a. The type of cement. 
   b. The production period. 
   c. Chemical and physical analysis of the cement. 
   d. The silo identification where the cement is stored. 
   e. The base cement phase composition, except for blended cements. 
   f. Amount of limestone and/or inorganic processing additions used, 
expressed as a percentage of the cement mass.  
   g. The oxide composition of the limestone and/or inorganic processing 
additions.  
   h. The specific gravity of cement reported as an average of the last twelve 
monthly tests, updated every six months. 
   i. The heat of hydration at three days.  
   j. The approved laboratory that performed all tests.  

1009 FY 2024-25



Acceptable test reports are available in the appendices of AASHTO M 85 for portland cement 
and AASHTO M 240 for blended cement, except as modified by the requirements of this 
Section. 
  4. Purchaser: The term “purchaser” in the AASHTO requirements shall be taken 
as the Department. 

921-3 Quality Control Program. 
 921-3.1 General: Develop a Producer QC Program as specified in Section 105. 
  Producers shall submit a proposed QC Plan to the SMO for acceptance. Complete 
the Cementitious Materials Producer QC Plan Checklist (Appendix B02) and submit it along 
with the QC Plan, in a separate file. The checklist can be found on the SMO website: 
https://www.fdot.gov/materials/quality/programs/qualitycontrol/checklists/index.shtm. In 
addition to the QC Plan, the Producer must submit monthly test reports from an approved 
laboratory which certifies that the cement in current production or supply conforms to the 
requirements of this Section. 
  Producers with an accepted QC Plan will appear on the Cementitious Materials 
Production Facility Listing.  
  QC test data that does not comply with this Section will not be a reason for 
rejection of the material if the Producer’s QC Plan indicated that material will be diverted and 
not used for Department work. 
 921-3.2 Sampling and Testing: An approved laboratory shall perform one QC test per 
day. Test reports representing no more than one month’s production shall be submitted to the 
SMO on a monthly basis, for foreign cement, refer to 921-5.  
  Representatives from the Department may take verification samples at the 
Producer’s plant, terminal, distribution facility, or the concrete production facility. Samples shall 
be obtained by one of the methods described in FM 5-503. Sample size shall be a minimum of 
one gallon. At the concrete production facility, cement samples shall be jointly obtained by the 
Department inspector and the concrete producer’s representative. 
  Upon request of the Department, the Producer shall provide split samples of the 
cement collected for QC testing. Split samples shall be delivered to the SMO and shall be 
identified as representing a designated LOT of cement. 
  Notification of failing verification sample test results will be distributed to the 
Producer and concrete producer, if applicable. Split samples of the initial sample may be 
provided to the Producer and concrete producer upon request, as available. 
 921-3.3 Limestone and Inorganic Processing Additions: Producers intending to use 
limestone and/or inorganic processing additions as component materials in the production of 
cement shall describe the type, source, and the target amount, expressed as a percentage of 
cement mass. In addition, the Producer shall display the information required in 921-2 on the test 
report. Samples of any pulverized limestone and/or inorganic processing additions shall be 
provided to the SMO for evaluation upon request. 

921-4 Shipping and Storage. 
 Cement shall be delivered in bags or in bulk. Portland cement from a Producer on the 
Cementitious Materials Production Facility Listing shall be shipped on the basis of test reports 
meeting the requirements of this Section. Ensure that each shipment is accompanied by a 
delivery ticket that is traceable to the test report and includes, at a minimum, the following 
information: 
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  1. FDOT Facility Identifier  
  2. Type of cement 
  3. Date shipped 
  4. Silo Identification 
 The storage building, bin or silo shall be weatherproofed. 

921-5 Foreign Cement Acceptance. 
 Cement being imported from a foreign source shall conform to all requirements of this 
Section and will be subject the following process: 
  1. The proposed QC Plan and the QC Plan Checklist (Appendix B02) referenced 
in 921-3.1 shall be sent to the SMO and will include information regarding the QC, sampling, 
storage, and handling of the cement at the arrival terminal as well as the shipping control to and 
from the arrival terminal. In addition, the QC Plan from the foreign source shall be translated to 
English and will be included with the proposed QC Plan for the arrival terminal.  
  2. An initial one-gallon sample of the imported cement shall be sent to the SMO 
for chemical and physical verification testing. 
  3. When the first ship is being loaded from foreign source, a one-gallon 
verification sample will be obtained and shipped to the SMO for chemical and physical property 
testing. 
 The material will be accepted for use on Department projects provided that the QC Plan 
has been accepted, and the results of the initial and verification samples have been confirmed to 
meet the requirements of this Section. 
 Upon receiving the shipment of cement at the arrival terminal, the Department will be 
notified, and a Department representative may obtain another verification sample. 
Test reports representing each shipment shall be sent to the SMO. 

921-6 Rejection of Material: 
 Reject the entire container of cement if it does not meet the requirements of this Section, 
including cement that has been damaged, is partially set, lumpy or caked. 
 Reject bagged cement if it varies more than 5% from the designated weight, or if the 
average weight of 50 randomly selected sacks is less than the designated weight. 
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SECTION 923 
WATER FOR CONCRETE 

923-1 General Requirements. 
 Water for use with cement shall be clear and free from oil, and injurious amounts of acid, 
alkali, chlorides, organic matter, and other deleterious substances. It shall not be salty or 
brackish. Water that contains quantities of substances which makes it discolored or smell unusual 
or objectionable, shall not be used unless approved by the Department. Water sources permitted 
include potable water supplies that are approved by a public health department, open bodies of 
water, well water, reclaimed water, and recycled water. Reclaimed water shall be as defined in 
Chapter 62-610, F.A.C. Open bodies of water are defined as naturally occurring rivers, lakes, and 
ponds. Recycled water includes wash water from mixer washout operations and stored in a lined 
settling pond. Water sources that meet the requirements of Table 923-1, Table 923-2 or from a 
public health department may be used alone or blended in a storage tank for use in batching 
structural or non-structural concrete. All other sources of water not listed above shall be 
considered recycled and reclaimed water. 

923-2 Evaluation of Water for Concrete. 
 923-2.1 General: Water from potable water supplies approved by a public health 
department may be used without additional testing. The concrete producer shall submit test data 
of water samples from other sources. To determine chemical properties, the concrete producer 
shall use a laboratory accredited by the Construction Materials Engineering Council 
Accreditation Program including accreditation on referred chemical tests on Table 923-1 and 
923-2. 
 923-2.2 Initial Sampling and Testing Frequency: Open bodies of water and well water 
shall be initially sampled once prior to use. Recycled and reclaimed water shall be tested once 
per week for four weeks initially, and thereafter once per month for four months prior to its use, 
provided that the results of the test samples comply with all the applicable limits. Failing test 
results will result in restarting initial sampling and testing. 
 923-2.3 Production Sampling and Testing Frequency: Open bodies of water and 
recycled water shall be tested monthly. Well water and reclaimed water shall be tested once 
every three months. If the last eight consecutive well water and reclaimed water samples meet 
the requirements, then the sample frequency may be reduced to one sample every six months, as 
approved by the Department. If a well water or reclaimed water sample fails once the frequency 
has been reduced, then the sampling frequency shall revert to once every three months. 

923-3 Chemical Requirements. 
 923-3.1 Testing: All chemical analysis shall be performed in accordance with the test 
methods listed in Tables 923-1 and 923-2 or equivalent Standard Methods for the Examination of 
Water and Wastewater (SM). Inorganic Anions (Chlorides and Sulfates) shall be determined 
simultaneously using SM 4110B Ion Chromatography or separately using SM 4500 Cl- B and 
SM 4500 SO4

2- E. ASTM D516 may be used as an alternative method for sulfates. The test 
method used shall be included in the concrete producer report. 
 923-3.2 Recycled and Reclaimed Water: Recycled and reclaimed water shall be tested 
before use and shall not exceed the limits in Table 923-1: 
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Table 923-1 
Chemical Test Test Method Maximum (%) 
Total Solids SM 2540 B 5.00 

Total Chlorides as Cl- SM 4500 Cl- B or 
SM 4110 B 0.05 

Total Sulfates as SO4
2- ASTM D516 0.30 

 
 923-3.3 Open Bodies of Water and Well Water: Open bodies of water and well water 
shall be tested before use and shall not exceed the limits of Table 923-2: 
 

Table 923-2 

Chemical Test Test Method Maximum 
(%) 

Alkalinity Calculated in terms of Calcium Carbonate SM 2320 B 0.05 
Total Organic Solids SM 2540 E 0.05 

Total Inorganic Solids SM 2540 E 0.08 

Total Chlorides as Cl- SM 4500 Cl- B or  
SM 4110 B 0.05 

923-4 Physical Requirements for Mortar. 
 923-4.1 General: To determine physical properties, use a laboratory accredited by the 
Construction Materials Engineering Council Accreditation Program or inspected by the Cement 
and Concrete Reference Laboratory. 
 923-4.2 Testing: Mortar shall be tested in accordance with ASTM C109 with the 
following exception: the mortar shall not be tested for flow. The mortar, composed of the 
sampled water, shall have a compressive strength of not less than 90% when compared to a 
mortar prepared using distilled water and tested at seven days. 
 Water of a questionable quality, as determined by the Department, shall be subject to the 
acceptance criteria for time of set as required by ASTM C1602, Table 1. 
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SECTION 924 
ADMIXTURES FOR CONCRETE 

924-1 General. 
 This Section covers admixtures for specific concrete applications. Admixtures shall 
comply with applicable ASTM specifications and the requirements of this Section. Admixtures 
that have been previously qualified for Department use are listed on the Department’s Approved 
Product List (APL). 

924-2 Acceptance of Admixtures. 
 924-2.1 Approved Product List (APL): All admixtures must be listed on the 
Department’s Approved Product List (APL). Manufacturers seeking evaluation of their products 
shall submit an application is accordance with Section 6 and include product data sheets, 
certified independent test data showing the product meets the requirements of this Section, safety 
data sheet (SDS), and a certification of the average solids content and specific gravity. 
  Admixtures shall meet the following requirements: 
   Air-Entraining - ASTM C260 
   Type A Water-Reducing - ASTM C494 
   Type C Accelerating - ASTM C494 
   Type D Water-Reducing and Retarding - ASTM C494 
   Type E Water-Reducing and Accelerating - ASTM C494 
   Type F High Range Water Reducing - ASTM C494 
   Type G High Range Water-Reducing and Retarding - ASTM C494 
   Type I - Plasticizing - ASTM C1017 
   Type II - Plasticizing and Retarding - ASTM C1017 
   Type S Specific Performance - ASTM C494 and the performance 
requirements of this Section. 
   Corrosion Inhibitors – ASTM G109 and the requirements of this Section. 
  The inclusion of any specific product on the APL, as specified in 6-1, indicates 
that the product has been given contingent approval, as evidenced by previous tests and apparent 
effectiveness under field conditions. 
  Unless otherwise specified, no further testing will be required for any product on 
the APL unless there is indication in actual field use of inadequate or unreliable results. 
 924-2.2 Additional Requirements for Corrosion Inhibitors: Calcium nitrite is a 
chemically reactive admixture used in concrete to inhibit the corrosion of embedded reinforcing 
steel and other metallic components. The calcium nitrite supplier shall submit to the Engineer 
test certificates from an independent laboratory indicating compliance with this Specification. 
The test certificate shall include corrosion inhibiting properties per ASTM G109 and results of 
physical tests included in this section. Calcium nitrite shall be supplied by the same 
manufacturing source throughout the project. If a single primary source of calcium nitrite cannot 
be maintained throughout the project, new test certificates shall be submitted. The Engineer will 
determine specification compliance of a new supplier’s product, and evaluate the effectiveness of 
the new calcium nitrite product before approving the source. 
  The active ingredient shall be calcium nitrite Ca(NO2)2. 
  The calcium nitrite shall be furnished in solution containing not less than 29% 
calcium nitrite solids. The concentration of the calcium nitrite solution shall be verified by 
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spectrophotometric analysis or other comparable methods. The nitrite concentration shall be 
measured in accordance with Standard Methods for the Examination of Water and Waste Water, 
18th Edition. 
  A volume of one gallon of calcium nitrite solution shall weigh within the range of 
10.40 to 11.92 lb. 
  The calcium nitrite solution shall be added to the concrete mixture at a rate of 
4.50 to 4.60 gal/yd3 of concrete. 
  The addition of calcium nitrite to the concrete mix shall not adversely affect the 
properties of fresh and hardened concrete. 
  Calcium nitrite concrete shall meet the following physical requirements when 
mixed and tested in accordance with ASTM C494: 
 

Table 924-1 
Water Content, % of control 95 to 100 
Time of setting, allowable deviation from control, h:min:  
Initial: at least not more than 1:00 earlier nor 1:30 later 
Final: at least not more than 1:00 earlier nor 1:30 later 
Compressive Strength, min. % of control: shall be 100 for all ages 
Flexural strength, min, % of control: shall be 100 for all ages 

Length change, max Shrinkage (alternative requirements): 
% of control 135 

Increase over control 0.010 
Relative durability factor, min 80 
 
  The following table lists the corrosion inhibiting test result limits for calcium 
nitrite concrete tested in accordance with ASTM G109: 
 

Table 924-2 
Maximum Allowable Test Results of Calcium Nitrite Concrete 

Measured average macrocell current any time during the test 10 μA 
Average macrocell current at test completion 2 μA 

Average visible corrosion measured as percent corroded area of control 85% 
 
 924-2.3 Type S (Specific Performance): Trial batches shall use concrete meeting the 
requirements of ASTM C494. Additional trial batches may be required. Dosage rate shall be the 
same for all testing. 
  924-2.3.1 Workability Retention: Workability retention admixtures are used to 
extend workability and slump life without retarding the setting time. The dosage rate used shall 
be capable of maintaining 80% of the initial measured slump after 60 minutes. Perform an initial 
slump test, hold the trial batch in the mixer for 60 minutes, remix for 30 seconds and perform a 
second slump test. Workability retention shall be calculated as the percent difference in the 
initial slump and the slump at 60 minutes. 
  924-2.3.2 Shrinkage Reducing: Shrinkage reducing admixtures are used to 
minimize the shrinkage of plastic and hardened concrete. The dosage rate used shall reduce 
shrinkage a minimum of 50% after dry curing for 28 days. Shrinkage shall be determined in 
accordance with ASTM C157, except omit curing period in ASTM C157(10.3). Air storage for 
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the 28-day curing period shall be in accordance with ASTM C157(11.1.2). Shrinkage reduction 
shall be calculated as the percent difference in the control mix length change and the test mix 
length change. 
  924-2.3.3 Viscosity Modifying: Viscosity modifying admixtures are used 
primarily in flowing and self-consolidating concrete to maximize the rheology of plastic concrete 
and reduce segregation. The dosage rate used shall reduce static segregation to a minimum of 
10%. A flowing concrete control mix shall be established by adding a compatible high range 
water-reducing or plasticizing admixture to increase the slump to 10 inches, plus or minus 
0.5 inches. To establish the test mix, the control mix shall be reproduced with the addition of the 
viscosity admixture. The static segregation for both mixes shall be determined in accordance 
with ASTM C1610. Static segregation shall be calculated as the percent difference of the control 
mix static segregation to the test mix static segregation. 
  924-2.3.4 Rheology Modifying: Rheology modifying admixtures are used to 
maximize the rheology of plastic concrete. The dosage rate used shall be based on the 
manufactures recommendation and may vary for a specific application. 

924-3 Retesting. 
 The approved admixtures are required to be tested for their uniformity and equivalence 
whenever there is an indication of erratic results. The tests shall be performed in accordance with 
the following procedure. The admixture shall be checked for comparison between infrared 
spectrophotometry, pH value, specific gravity, and solids content. Any marked variation from the 
original curve, pH value, specific gravity, or solids content will be considered sufficient evidence 
that the chemistry of the original material has been changed and, therefore, the use of this 
material will be rejected and the material will be removed from the APL. 
 
 

1016 FY 2024-25



SECTION 925 
CURING MATERIALS FOR CONCRETE 

925-1 Burlap. 
 Burlap for curing concrete shall consist either of two layers, each weighing 10 to 
18 ounces/10 square feet, or of four layers, each weighing 6 to 7 ounces/10 square feet. Burlap 
which has been used as a container for sugar shall not be used. Burlap that is being used for the 
first time shall be thoroughly washed in order to remove starches used in sizing the material. 
Burlap shall be furnished in strips of at least 3 feet wide and shall be at least 3 feet longer than 
the width of surface to be covered. 

925-2 Membrane-Forming Curing Compound. 
 925-2.1 General: Membrane-forming curing compound shall conform to requirements of 
ASTM C309 and the following requirements: 
 

Table 925-1 

Requirement Test Method Test Value 

Water Loss@72 hours ASTM C156 0.55 kg/m2 
Deleterious Reaction with Concrete ASTM C309 None 

Reflectance ASTM E1347 60% minimum* 
Drying Time ASTM C309 4 hours maximum 

Non-Volatile Content ASTM D1644 (Method A) (informational) 
Density, lbs/gal ASTM D1475 (informational) 

*Type 2 (White) compounds only. 

 
  The membrane-forming curing compound shall be of a consistency suitable for 
spraying at temperatures prevalent at the time of application, and which forms a continuous, 
uniform film. It shall be free from precipitated matter caused by conditions of storage or 
temperature. Thoroughly agitate the curing compound in accordance with the manufacturer’s 
recommendations prior to shipment from manufacturer’s plant and prior to use at job site. 
  Curing compound delivered to the jobsite shall be in the manufacturer’s original 
container and clearly labeled with the following information: 
   1. manufacturer’s name 
   2. product name (trade name) 
   3. type 
   4. batch or LOT number 
   5. date of manufacture 
 925-2.2 Product Acceptance: Acceptance of membrane-forming curing compound shall 
be based on the product being listed on the Department’s Approved Product List (APL). 
  925-2.2.1 Approved Product List: Manufacturers seeking evaluation of their 
product must submit an application in accordance with Section 6 and include product data sheets, 
material safety data sheets (SDS) and certified test reports from an independent laboratory 
showing the product meets the requirements of this Section. Testing in accordance with the 
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AASHTO Product Evaluation & Audit Solutions Project Work Plan for the Laboratory Testing 
of Liquid Membrane-Forming Compounds for Curing Concrete shall be acceptable as 
independent laboratory data. Include an Infrared Spectrophotometry (IR) Scan and a certification 
stating the nominal minimum percentage of non-volatile material for the product formulation. 
Deviation of the non-volatile material below this certified value shall be considered a change in 
formulation and shall be grounds for removal from the APL. 
  925-2.2.2 Certification: Prior to use, the Contractor shall submit to the Engineer 
a certification from the manufacturer conforming to the requirements of Section 6 that the 
requirements of this Section are met. 
 925-2.3 Product Life: Store the curing compound in accordance with the manufacturer’s 
recommendations. Curing compounds not used within one year of the date of manufacture shall 
not be incorporated into the work. 

925-3 Sheet Materials. 
 925-3.1 General: Waterproof paper, polyethylene film and white burlap-polyethylene 
sheet, for curing concrete shall meet the requirements of ASTM C171, with the additional 
requirements for waterproof paper and for polyethylene film as shown below. 
 925-3.2 Additional Requirements for Waterproof Paper: The paper as prepared for 
use shall be in such dimensions that each unit as laid will extend at least 18 inches beyond the 
edges of the slab. If laid longitudinally, paper not manufactured in sizes which will provide this 
width shall be securely sewed or cemented together; the joints being sealed in such manner that 
they do not open up or separate during the curing period. 
  At the option of the Contractor, instead of the single longitudinal strip specified 
above, the blanket may be furnished in three strips; one strip being the neat width of the 
pavement, with two side strips. 
 925-3.3 Additional Requirements for Polyethylene Sheeting: The sheets, as prepared 
for use, shall be of such dimensions that each unit as laid will extend beyond the edges of the 
slab by at least twice the thickness dimension of the pavement edge, and the sheets shall overlap 
by at least 18 inches. 
  No sheet may be reused except after individual inspection and approval by the 
Engineer. Any sheets determined by the Engineer to be so damaged as to not afford the 
protection to the concrete in preventing moisture loss during the curing period will be rejected. 

925-4 Certification. 
 For burlap or white burlap-polyethylene, the Contractor shall submit to the Engineer a 
certification conforming to the requirements of Section 6 from the manufacturer confirming that 
the requirements of this Section are met. Each certification shall cover only one type of burlap or 
white burlap-polyethylene sheeting. 
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SECTION 926 
EPOXY COMPOUNDS 

926-1 Types of Compounds. 
 Epoxy resin-based compounds for application to portland cement concrete, bituminous 
cement concrete, metals and other type surfaces shall be applicable for the following types as 
designated. Products may only be used for applications recommended by the manufacturer. 
 

Table 926-1 
Type Description 
AB* An epoxy resin, for bonding fresh or hardened concrete to hardened concrete and 

constructing doweled splices in precast prestressed concrete piles. 
E* A fluid epoxy for crack injection in the repair of old structures. 
F 

F-1* 
F-2** 

An epoxy for repairing spalled areas on concrete bridge structures with these subtypes: 
 A non-sagging gel type for vertical surfaces. 
 A pourable type for repairs where forms are to be used. 

H** An epoxy for structural bonding where asphalt overlays are to be in contact with the 
hardened compound. 

K* An epoxy for underwater sealing of the bottom of the jacket of an integral pile jacket 
system. 

M*** A coal tar or modified glass flake epoxy coating for steel sheet piles and H piles (water 
immersion) and hot applied coal tar epoxy tape. 

PSE* A two-part epoxy system to match the cast faces of joints between precast segmental 
concrete superstructure and/or substructure segments. 

Q* An epoxy for use in post tensioning anchorage protection systems. 
*Accepted by APL 
**Accepted by certified test report 
***Accepted by certification 

926-2 Epoxy Design Requirements. 
 926-2.1 General: All types of compounds, except for Type M, shall be thermosetting 
containing no volatile solvent, and be pure reactive material. All types of compounds except for 
Type M shall have simple mix ratios of one to one, two to one, or shall be supplied in pre-
proportioned containers in which all the contents are to be mixed. 
  All types of compounds shall be labeled with the manufacturer’s name, brand 
name, component type (resin, hardener or filler), mix ratio, mixing directions, date 
manufactured, shelf life, and the manufacturer’s LOT number. Potential hazards shall be stated 
on each package in accordance with the Federal Hazardous Products Labeling Act. 
  Certain terms used in this specification shall have these meanings: 
   low modulus - the stress-strain property for which ultimate tensile strength 
is attained at over 10% elongation. 
   high modulus - the stress-strain property for which ultimate tensile 
strength is attained at under 6% elongation. 
   non-sagging gel - grades of mixed compounds which will not perceptibly 
flow under their own weight on a vertical surface in the unhardened state. 
   pourable - grades of mixed compound sufficiently fluid that they (either 
neat or filled) can be cast into and will take the shape of a mold. 
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  Fillers for mixing mortars and grouts shall be recommended by the manufacturer 
of the epoxy compound and supplied as packages accompanying the epoxy or premixed. 
 926-2.2 Approved Product List (APL): All epoxy materials shall be one of the products 
listed on the Department’s Approved Product List (APL) unless an alternative acceptance is 
identified in this Specification. Manufacturers seeking evaluation of their product shall submit an 
application in accordance with Section 6 and identify the epoxy type. Include with the submittal 
product data sheets, safety data sheets (SDS), and certified test reports from an independent 
laboratory showing the product meets the requirements of this Section. Manufacturers may 
submit performance test reports from the AASHTO Product Evaluation & Audit Solutions as 
acceptable independent laboratory data. 
  Upon request, submit product samples to the Department for confirmatory testing 
and Infrared (IR) analysis. 

926-3 Specific Requirements for Type AB Epoxy Compounds. 
 926-3.1 Mixing and Application: Type AB epoxy compounds are used for bonding 
fresh or hardened concrete to harden concrete and constructing doweled splices in precast 
prestressed concrete piles. 
 926-3.2 Performance Tests: Meet the requirements of ASTM C881 Type IV and V, 
Class C, when tested at 73° ± 2° F. 

926-4 Specific Requirements for Type E Compounds. 
 Epoxies for crack injection shall meet the requirements of ASTM C881 Type IV 
compound with these additional requirements: 
 

Table 926-2 
Viscosity five minutes after mixing 300 to 600 cps at 77F by ASTM D2556 

Wet bond strength to concrete, minimum 250 psi at seven days by FM 5-518 

926-5 Specific Requirements for Type F Compounds. 
 926-5.1: Repairing Spalled Areas: Epoxies for repairing spalled areas shall meet the 
requirements in this Section. 
 926-5.2: Subtype F-1: Subtype F-1 epoxy is used for repairing vertical and other 
surfaces and shall be a trowelable low modulus, non-sagging gel epoxy compound capable of 
bonding to wet surfaces with these properties: 
 

Table 926-3 
Color Shall match gray color No. 36622 of FED-STD-595 

Consistency Gel 
Maximum sand loading Recommended by the manufacturer 
Elongation in tension 

minimum 10% by ASTM D638, seven-day cure 

Wet bond to Steel and 
Concrete minimum 250 psi by Florida Test Method FM 5-518 
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 926-5.3: Subtype F-2: Subtype F-2 epoxy is used for filling larger spalls where a form is 
required to build back to the original surface. Materials shall be a pourable low modulus type 
compound capable of bonding to wet surfaces with these properties: 
 

Table 926-4 
Color Shall match gray color No. 36622 of FED-STD-595- 

Maximum sand loading Recommended by the manufacturer 
Elongation in tension, 

minimum 10% by ASTM D638, seven-day cure 

Exotherm 110F by ASTM D2471, 1 pint sample 
Wet bond strength 250 psi at seven days by FM 5-518 

 
  Type F-2 epoxy compounds will be accepted by certified test report. Submit to the 
Engineer testing from the manufacturer of the product for each LOT of material to be 
incorporated in the project. The test results will indicate that the material is in conformance with 
the Specifications, and will include actual values from the required tests. Obtain approval from 
the Engineer before incorporating material into the project. 

926-6 Specific Requirements for Type H Compounds. 
 Type H epoxies for structural bonding where bituminous pavement overlays will come in 
contact with the hardened compound shall meet the requirements for Types AB compounds 
above. Submit from the manufacturer test data showing that cutback and emulsified asphalts, 
asphalt cement, and bituminous mixes shall bond to but not soften or otherwise damage the 
epoxy after a curing period of four days. 
 Type H epoxy compounds will be accepted by certified test report. Submit to the 
Engineer testing from the manufacturer of the product for each LOT of material to be 
incorporated in the project. The test results will indicate that the material is in conformance with 
the Specifications and will include actual values from the required tests. Obtain approval from 
the Engineer before incorporating material into the project. 

926-7 Specific Requirements for Type K Compounds. 
 Type K epoxies are used for sealing the bottom of integral pile jackets in the repair of 
concrete piles. These epoxies will be extended with the aggregate supplied by the manufacturer. 
The epoxy shall be factory pre-proportioned including factory supplied aggregate and meet the 
following requirements: 
 

Table 926-5 
Compressive strength at seven days, minimum by 

ASTM C579B 4,500 psi 

Bond Strength by FM 5-518 
to wet concrete, minimum 250 psi 

to wet pile jacket, minimum 150 psi 
Viscosity of mixed epoxy component at 77F, 

five minutes by ASTM D2556 1,000-2,000 cps 
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 The epoxy shall be capable of flowing through water in the void area of the jacket and 
hardening under water so as to provide a water tight seal of the depth indicated in the Plans or 
approved shop drawings and to maintain this seal during subsequent construction steps. 

926-8 Specific Requirements for Type M Compounds. 
 Type M Coal Tar epoxy coatings for steel sheet and H piles used in bridges, fender 
systems and other structures subject to immersion in water shall comply with the requirements of 
SSPC Paint 16 with Type 1 pitch. Modified glass flake epoxies must be designed for immersion 
service and include a passivator. Application of the epoxy coating shall meet the requirements of 
Section 560 for a coal tar epoxy coating. 
 Hot applied coal tar epoxy tape used to protect tie back rods on sheet pile walls and 
bulkheads shall comply with the requirements of American Water Works Association standard 
C203. Application shall be according to the manufacturers published recommendations. 
 Submit to the Engineer a manufacturer certification, confirming that the coal tar or 
modified glass flake epoxy meets the requirements of this Section. The certification shall 
conform to the requirements of Section 6. Do not incorporate these materials into the project 
until the Engineer has accepted and approved the certification for the material. Submit such 
certification for each LOT of material delivered to the project. In each certification, identify the 
serial or LOT numbers of the containers certified. 

926-9 Specific Requirements for Type PSE Epoxy Compounds. 
 Precast Segmental Epoxy (PSE) compounds are used for match-cast joints between 
precast concrete segments. Normal set PSE shall remain workable for a short open time (about 
one hour) and meet the requirements of ASTM C881, Type VI Grade 3. Slow set PSE shall 
remain workable over an extended open time (about eight hours), meet the requirements of 
ASTM C881, Type VII Grade 3, and have a compressive yield strength of 6,000 psi at 14 days. 
 PSE compounds shall be factory pre-proportioned and formulated to provide application 
temperature ranges which are suitable for the erection of match cast segments with substrate 
temperatures between 40°F and 105°F with a minimum of at least two, but preferably three, 
formulations dividing the range into approximately equal subranges which overlap by at least 
5ºF. 

926-10 Specific Requirements for Type Q Compounds. 
 Type Q epoxy compounds are used to protect the anchorages of post-tensioning tendons 
or bars and other uses indicated in the Plans. The material shall produce a low exothermic 
reaction and have flow and fill characteristics suitable for machine base plate applications. The 
material shall be factory pre-proportioned including factory supplied aggregate. Mix with the full 
aggregate loading unless the use of less aggregate is approved by the Engineer. 
 The epoxy grout plus aggregate mix shall meet or exceed the specified physical 
properties stated herein as determined by the following standard ASTM test methods. 
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Table 926-6 
Property Test Value Test Method 

Compressive Strength at 7-day 
Cure at 77F  10,000 psi ASTM C579B 

Tensile Strength at 7 days, Cure 
at 77ºF  2,100 psi ASTM C307 

Flexural Strength at 7days Cure 
at 77ºF > 3,600 psi ASTM C580 

Modulus of Elasticity 7 days 
Cure at 77ºF < 2,100,000 psi ASTM C580 

Coefficient of Thermal 
Expansion at 74 to 210F 

< 20 x 10 -6 in/in/ºF 
 ASTM C531 

Peak Exotherm, Specimen 
12 x 12 x 3 in. 

 
< 150ºF ASTM D2471 

Slant Shear at 7 days 
(Bond Strength to Concrete) > 3000 psi FM 5-587 

Thermal Compatibility 90% of control FM 5-609 
Linear Shrinkage at 7 days 0.025% ASTM C531 

Flowability and Bearing Area 90% Contact area ASTM C1339 
Gel Time, Specimen 

12 x 12 x 3 in. < 4:00 (hr.) ASTM D2471 
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SECTION 929 
SUPPLEMENTARY CEMENTITIOUS MATERIALS 

929-1 General. 
 Supplementary cementitious materials (SCMs) shall conform to the requirements of this 
Section. SCMs shall be used in concrete mix designs in accordance with Section 346. 
 Repulpable bags may be accepted by the Engineer, provided a successful demonstration 
by the producer has indicated complete degradation of the repulpable bags during the mixing 
operation and before the mix is discharged. 
 The Engineer may require additional testing beyond the requirements of this Section prior 
to the acceptance of any SCM sources. 
 929-1.1 Definitions. 
  The following definitions are applicable to the production and quality control 
(QC) of SCMs: 
   1. Approved Laboratory: A laboratory that is currently inspected by the 
Cement and Concrete Reference Laboratory (CCRL), is actively participating in the CCRL 
proficiency program, and has corrected all deficiencies noted at the time of inspection. The 
laboratory must authorize the CCRL to send a copy of the final inspection report and proficiency 
sample results to the State Materials Office (SMO). 
   2. SCM Producer: Indicates an SCM supplier, including but not limited to 
a plant, a terminal, or a transfer facility, that has been qualified by the SMO. The Cementitious 
Materials Production Facility Listing will be maintained by the SMO. 
   3. Test Report: A certification from the SCM Producer showing that the 
SCM meets the requirements of this Section. The test report must include, at a minimum, the 
following information: 
    a. The type of SCM. 
    b. The production period. 
    c. Chemical and physical analysis of the SCM. 
    d. The silo numbers where the SCM is stored. 
    e. The specific gravity of the SCM reported as an average of the 
last twelve monthly tests, updated every six months. 
    f. The approved laboratory that performed all tests. 
   4. Purchaser: The term “purchaser” in the ASTM requirements shall be 
taken as the Department. 

929-2 Quality Control Program. 
 929-2.1 General: Develop a Producer QC Program as specified in Section 105. 
  SCM Producers shall submit a proposed QC Plan to the SMO for acceptance. 
  Complete the Cementitious Materials Producer QC Plan Checklist (Appendix 
B02) and submit it along with the QC Plan, in a separate file. The checklist can be found on the 
SMO website: 
https://www.fdot.gov/materials/quality/programs/qualitycontrol/checklists/index.shtm. In 
addition to the QC Plan, the SCM Producer must submit monthly test reports from an approved 
laboratory which certifies that the SCM in current production or supply conforms to the 
requirements of this Section. 
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  SCM Producers with an accepted QC Plan will appear on the Cementitious 
Materials Production Facility Listing. 
  QC test data that does not comply with the Specification will not be reason for 
rejection of the material if the SCM Producer’s QC Plan indicates that material will be diverted 
and not used for Department projects. 
 929-2.2 Sampling and Testing: Representatives from the Department may take 
verification samples at the SCM Producer’s plant, terminal, distribution facility or the concrete 
production facility. Samples shall be obtained by one of the methods described in FM 5-503. 
Sample sizes shall be a minimum of one gallon by volume.  
  Upon request of the Department, the SCM Producer shall provide split samples of 
the SCM collected for QC testing. Split samples shall be delivered to the SMO and shall be 
identified as representing a designated LOT of the SCM. 
  Notification of failing verification sample test results will be distributed to the 
SCM Producer and concrete producers (if applicable). Split samples of the initial sample may be 
provided to the SCM Producer and concrete producer upon request, as available. 

929-3 Coal Ash. 
 929-3.1 General: Sampling and testing of coal ash shall follow the requirements of 
ASTM C311. Coal ash shall not include the residue resulting from the burning of municipal 
waste or any other refuse with coal, or the burning of industrial or municipal waste in 
incinerators. The Engineer may accept sources of coal ash containing bottom ash on a case-by-
case basis. The SCM Producer shall report: 
  1. If the material is fly ash or harvested coal ash. 
  2. If harvested coal ash is combined with any other material. 
  929-3.1.1 Fly Ash (Class F or Class C): Coal ash derived from the combustion 
of ground or powdered coal meeting the requirements of ASTM C618 Class F or Class C coal 
ash, and this Section. 
  929-3.1.2 Harvested Coal Ash (Class F or Class C): Coal ash derived from the 
combustion of ground or powdered coal that has been stored in a landfill or surface 
impoundment and subsequently excavated and processed to meet the requirements of 
ASTM C618 Class F or Class C coal ash, and this Section. 
 929-3.2 Acceptance Testing of Coal Ash: Coal Ash derived from the combustion of 
ground or powdered coal shall meet the requirements of ASTM C618 Class F or Class C coal 
ash. 
  Acceptance of coal ash from sources operating under an accepted QC Plan shall 
be based on the monthly test reports meeting the chemical and physical requirements of 
ASTM C618 Class F or Class C, and this Section. When the loss on ignition exceeds 6.0%, the 
Supplementary Optional Physical Requirements shall be mandatory.  
  Class C coal ash may be used if the concrete test results provide improved or 
comparable compressive strength, sulfate resistance, corrosion protective properties, and other 
durability requirements, when compared to concrete containing Class F fly ash. 
  929-3.2.1 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 
accredited laboratory, three control batches using Class F coal ash and three comparison batches 
with Class C coal ash, while all other constituents remain the same except for small adjustments 
to get the mix to yield. Concrete constituents used in the mixes must be obtained from FDOT 
approved sources. Use a Class IV (5,500 psi) Conventional binary concrete mix design meeting 
the requirements of Section 346, with the following attributes: 
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   1. Type II or Type IL cement. 
   2. Size No. 57 coarse aggregate. 
   3. Control batches: Replace 18 to 22% of the cement with Class F coal 
ash. 
   4. Comparison batches: Replace a portion of cement with a quantity of 
Class C coal ash sufficient to produce properties comparable to those of the control batches. 
   5. Water/cementitious materials ratio of 0.41. 
  The following testing shall be performed on each concrete mix, as appropriate. 
 

Table 929-1 
Concrete/Mortar Testing Requirements 

Test Description Standard Test Method Test Age 

Surface Resistivity AASHTO T 358 28, 56, 91, and 180 days 

Compressive Strength ASTM C39 28, 56, 91, and 180 days 

Chloride Diffusion ASTM C1556 or NT Build 443 6 and 12 months  

Length Change ASTM C157 Per ASTM C157 (1) 

Sulfate Resistance (2) ASTM C1012 6, 12, and 18 months  
(1) Follow both the Water and Air Storage procedures.  
(2) Prepare a mortar mix using a fixed water/cementitious materials ratio of 0.485. 

 
  Upon completion of the 6-month concrete and mortar testing, the SCM Producer 
may present the data to the SMO for acceptance. The 12 and 18-month data shall be provided to 
the SMO upon completion. 

929-4 Slag Cement. 
 Slag cement (ground granulated blast furnace slag, GGBFS) is the quenched, ground by-
product of the iron ore refinement process conducted in blast furnaces. It is primarily an 
amorphous material of calcium aluminosilicate constituents. 
 929-4.1 General: Slag cement and reference cement used for determination of slag 
activity tests shall meet the requirements of ASTM C989. Sampling and testing procedures shall 
follow the requirements of ASTM C989. 
 929-4.2 Acceptance Testing of Slag Cement: Acceptance of slag cement from sources 
operating under an accepted QC Plan shall be based on the monthly test reports meeting the 
chemical and physical requirements of ASTM C989 and this Section. The test report shall 
include: 
  1. For slag granules, provide X-ray Fluorescence (XRF) elemental analysis of the 
granules, presented in oxide form. Include CaO, SiO2, Al2O3, MgO, Mn2O3, TiO2, Fe2O3, and 
sulfur (as sulfide). 
  2. For slag cement, provide XRF elemental analysis, presented in oxide form. 
Include CaO, SiO2, Al2O3, MgO, Mn2O3, TiO2, Fe2O3, sulfur as sulfide (S), sulfate sulfur (SO3), 
and total sulfur as sulfate (SO3). 
  3. The results of all testing listed under Test Methods section of ASTM C989. 
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  4. Indicate the amount of any additions introduced during grinding of the slag 
granules and report compliance with Section 6 of ASTM C989. 
   a. Amount of limestone added and its CaCO3 content. 
   b. Amount of other inorganic processing addition. 
  5. For calcium sulfate additions, indicate: 
   a. Amount of calcium sulfate added. 
   b. Form of calcium sulfate. 
   c. SO3 content. 
   d. Method used to determine the amount of calcium sulfate that was 
added. 
  929-4.2.1 Assessment of Sulfate Resistance: Following guidance in 
ACI 233R-17 Guide to the Use of Slag Cement in Concrete and Mortar, slag cements with 
Al2O3 contents greater than 11% should be interground with calcium sulfate to avoid an 
undersulfated cementitious system. Provide ASTM C1012 data with a 50:50 cement-slag cement 
blend, using a Type II or Type IL cement on the Department’s Cementitious Materials 
Production Facility Listing, with an alkali content of no more than 0.6%, when any of the 
following conditions occur: 
   1.The Al2O3 content of the slag cement is equal to or greater than 12%. 
   2. The slag cement is a blend of slag granules from more than one source 
that are interground during production of the slag cement and for which one or more of the 
following are true: 
    a. The Al2O3 contents of both slag sources are equal to or greater 
than 12%. 
    b. The average Al2O3 content of the blend is equal to or greater 
than 12%. 
    c. One of the slag sources has an Al2O3 content that is equal to or 
greater than 14%. 
  The Department will consider the ASTM C1012 data acceptable when the results 
indicate no more than 0.10% expansion at 12 months. 
  The Department may grant provisional acceptance if the expansion does not 
exceed 0.05% at 6 months. 
  For any slag cements with Al2O3 content equal to or greater than 12%, perform a 
retest of ASTM C1012 if the monthly test report indicates that any of the following conditions 
have occurred: 
   1. The Al2O3 content increases by greater than or equal to 1.0% of the 
content measured during qualification of the sulfate resistance. 
   2. The sulfate sulfur (SO3) content decreases by 0.25% less than that 
measured during qualification of the sulfate resistance. 
   3. The Blaine fineness increases by 50 m2/kg greater than that measured 
during qualification of the sulfate resistance. 
  The Department may grant provisional acceptance of the slag cement source if 
ASTM C1012 data is required for any of the above retesting conditions. 

929-5 Calcined Clay. 
 929-5.1 General: Sampling and testing of calcined clay shall follow the requirements of 
ASTM C311. Calcined clay shall meet the requirements of ASTM C618 Class N. 
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 929-5.2 Acceptance Testing of Calcined Clay: Acceptance of calcined clay from 
sources operating under an accepted QC Plan shall be based on the monthly test reports meeting 
the chemical and physical requirements of ASTM C618 Class N and this Section. 
  Calcined clay may be used in concrete if the test results provide improved or 
comparable compressive strength, sulfate resistance, corrosion protective properties, and other 
durability requirements of concrete, when compared to concrete containing Class F coal ash. 
  929-5.2.1 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 
accredited laboratory, three control batches using Class F coal ash and three comparison batches 
with the calcined clay, while all other constituents remain the same except for small adjustments 
to get the mix to yield. Concrete constituents used in the mixes must be obtained from FDOT 
approved sources. Use a Class IV (5,500 psi) Conventional binary concrete mix design meeting 
the requirements of Section 346, with the following attributes: 
   1. Type II or Type IL cement. 
   2. Size No. 57 coarse aggregate. 
   3. Control batches: Replace 18 to 22% of the cement with Class F coal 
ash. 
   4. Comparison batches: Replace a portion of cement with a quantity of 
calcined clay sufficient to produce properties comparable to those of the control batches. 
   5. Water/cementitious materials ratio of 0.41. 
  Testing shall be performed in accordance with Table 929-1. 

929-6 Ground Glass. 
 929-6.1 General: Sampling and testing of ground glass shall follow the requirements of 
ASTM C311. Ground glass shall meet the requirements of ASTM C1866. Sampling and testing 
procedures shall follow the requirements of ASTM C1866. 
 929-6.2 Acceptance Testing of Ground Glass: Acceptance of ground glass from 
sources operating under an accepted QC Plan shall be based on the monthly test reports meeting 
the chemical and physical requirements of ASTM C1866 and this Section. 
  Ground glass may be used in concrete if the test results provide improved or 
comparable compressive strength, sulfate resistance, corrosion protective properties, and other 
durability requirements of concrete, when compared to concrete containing Class F coal ash. 
  929-6.2.1 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 
accredited laboratory, three control batches using Class F coal ash and three comparison batches 
with the ground glass, while all other constituents remain the same except for small adjustments 
to get the mix to yield. Concrete constituents used in the mixes must be obtained from FDOT 
approved sources. Use a Class IV (5,500 psi) Conventional binary concrete mix design meeting 
the requirements of Section 346, with the following attributes: 
   1. Type II or Type IL cement. 
   2. Size No. 57 coarse aggregate. 
   3. Control batches: Replace 18 to 22% of the cement with Class F coal 
ash. 
   4. Comparison batches: Replace a portion of cement with a quantity of 
ground glass sufficient to produce properties comparable to those of the control batches. 
   5. Water/cementitious materials ratio of 0.41. 
  Testing shall be performed in accordance with Table 929-1. 
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929-7 Natural Pozzolan. 
 929-7.1 General: Sampling and testing of natural pozzolans shall follow the 
requirements of ASTM C311. Natural pozzolans shall meet the requirements of ASTM C618 
Class N.  
 929-7.2 Acceptance Testing of Natural Pozzolans: Acceptance of natural pozzolans 
from sources operating under an accepted QC Plan shall be based on the monthly test reports 
meeting the chemical and physical requirements of ASTM C618 Class N and this Section. 
  Natural pozzolans may be used in concrete if the test results provide improved or 
comparable compressive strength, sulfate resistance, corrosion protective properties, and other 
durability requirements of concrete, when compared to concrete containing Class F coal ash. 
  929-7.2.1 Concrete/Mortar Testing: Six concrete mixes shall be prepared by an 
accredited laboratory, three control batches using Class F coal ash and three comparison batches 
with the natural pozzolan, while all other constituents remain the same except for small 
adjustments to get the mix to yield. Concrete constituents used must be obtained from FDOT 
approved sources. Use a Class IV Conventional (5,500 psi) binary concrete mix design meeting 
the requirements of Section 346, with the following attributes: 
   1. Type II or Type IL cement. 
   2. Size No. 57 coarse aggregate. 
   3. Control batches: Replace 18 to 22% of the cement with Class F coal 
ash. 
   4. Comparison batches: Replace a portion of cement with a quantity of 
natural pozzolan sufficient to produce properties comparable to those of the control batches. 
   5. Water/cementitious materials ratio of 0.41. 
   Testing shall be performed in accordance with Table 929-1. 

929-8 Highly Reactive Pozzolans. 
 929-8.1 Silica Fume: 
  929-8.1.1 General: Silica Fume shall meet the requirements of ASTM C1240 
using the referenced test methods and frequencies. 
  929-8.1.2 Acceptance Testing of Silica Fume: Acceptance of silica fume from 
sources operating under an accepted QC Plan shall be based on monthly test reports that the 
material meets the requirements of ASTM C1240 and this Section. 
 929-8.2 Metakaolin: 
  929-8.2.1 General: Metakaolin shall meet the requirements of ASTM C618 
Class N and the following: 
   1. The sum of SiO2 + Al2O3 + Fe2O3 shall be at least 85%. 
   2. The loss on ignition shall be less than 3.0%. 
   3. The available alkalis, as equivalent Na2O, shall not exceed 1.0%. 
   4. The strength activity index, at 7 days, shall be at least 85%. 
  929-8.2.2 Acceptance Testing of Metakaolin: Acceptance of metakaolin from 
sources operating under an accepted QC Plan shall be based on the monthly test reports meeting 
the chemical and physical requirements of ASTM C618 Class N, as modified herein, and this 
Section. 
 929-8.3 Ultra-Fine Fly Ash: 
  929-8.3.1 General: Sampling and testing of the ultra-fine fly ash shall follow the 
requirements of ASTM C311. Ultra-fine fly ash derived from the combustion of ground or 
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powdered coal shall meet the requirements of ASTM C618 as a Class F fly ash with the 
following modifications: 
   1. The strength activity index, at 7 days, shall be at least 85% of the 
control and the strength activity index, at 28 days, shall be at least 95% of the control. 
   2. The amount of material retained when wet-sieved on a 45-µm sieve 
shall be less than 6.0%. 
   3. The moisture content shall be less than 1.0%. 
   4. The loss on ignition shall be less than 2.0%. 
  929-8.3.2 Acceptance Testing of Ultra-Fine Fly Ash: Acceptance of fly ash 
from sources operating under an accepted QC Plan shall be based on the monthly test reports 
meeting the chemical and physical requirements of ASTM C618 Class F fly ash, as modified 
herein, and this Section. When the loss on ignition exceeds 2.0%, the Uniformity Requirements 
in the Supplementary Optional Physical Requirements shall be mandatory. 

929-9 Shipping and Storage. 
 SCMs may be delivered in bags or in bulk. SCMs from an SCM Producer on the 
Cementitious Materials Production Facility Listing shall be shipped on the basis of test reports 
meeting the requirements of this Section. Ensure that each shipment is accompanied by a 
delivery ticket that is traceable to the test report and includes, at a minimum, the following 
information: 
  1. FDOT Facility Identifier 
  2. Type of material (e.g., Class F coal ash or Grade 120 slag) 
  3. Date shipped 
  4. Silo Identification 
 The storage building, bin or silo shall be weatherproofed. 

929-10 Foreign SCM Acceptance. 
 SCMs being imported from a foreign source shall conform to all requirements of this 
Section and will be subject to the following process: 
  1. The proposed QC Plan shall be sent to the SMO and will include information 
regarding the QC, sampling, storage, and handling of the material at the arrival terminal as well 
as the shipping control to and from the arrival terminal. In addition, the QC Plan from the foreign 
source shall be translated to English and will be included with the proposed QC Plan for the 
arrival terminal. 
  2. An initial one gallon by volume sample of the imported SCM shall be sent to 
the SMO for chemical and physical testing. 
  3. When the first ship is being loaded from the foreign source, a one gallon by 
volume verification sample will be obtained and shipped to the SMO for chemical and physical 
property testing.  
 The material will be accepted for use on Department projects provided that the QC Plan 
has been accepted, and the results of the initial and verification samples have been confirmed to 
meet the requirements of this Section. 
 Upon receiving the shipment of SCM at the arrival terminal, the Department will be 
notified, and a Department representative may obtain another verification sample. 
 Test reports representing each shipment shall be sent to the SMO. 
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SECTION 930 
MATERIALS FOR CONCRETE REPAIR 

930-1 Description. 
 This Section covers cementitious materials used to repair concrete including defects or 
purposely placed openings in concrete elements. Materials containing organic compounds, such 
as bitumen and epoxy resin as the principal binder are not included. The requirements for epoxy 
resin materials are covered in Section 926. Any depth larger than the manufacturer’s 
recommendation for the specific material shall be repaired with portland cement concrete 
meeting the requirements of Section 346. 

930-2 Product Acceptance on the Project. 
 930-2.1 Product Acceptance: Use only products listed on the Department’s Approved 
Product List (APL). Manufacturers seeking evaluation of products must submit an application in 
accordance with Section 6 and include independently certified test reports that the material meets 
the requirements of this Section. The application package must describe detailed quality control 
requirements for installation including, but not limited to: maximum water to cementitious 
material ratio, formulation for two or more component systems, special materials and/or 
equipment, recommendations for all surface preparation, and curing requirements. 
  Provide the Engineer certification conforming to the requirements of Section 6 
from the manufacturer confirming that the materials used meets the requirements of this Section 
and is the appropriate product for the intended use. 
  When specified in the Contract Documents, submit a report of test results from an 
independent laboratory on samples taken from material shipped. Ensure the test was performed 
within 45 days prior to the shipping date of the material. 
 930-2.2 Material Supply, Storage, and Marking: The material shall be pre-
proportioned including aggregate. Deliver products in original, unopened containers with 
manufacturer’s name, date of manufacture, and clearly marked with all information described 
below. Store the material in an elevated dry and weather protected enclosure in full compliance 
with the manufacturer’s recommendations. Material must be used within manufacturer’s 
recommended shelf life. 
  The material from which the containers are made shall have water vapor 
transmission not greater than 100 g/m2 in 24 hours as determined in accordance with 
Procedure B of ASTM E96. 
  All containers shall be marked with the following information: 
  1. LOT identification number and material expiration date 
  2. Directions for use shall include but are not limited to the following: 
   a. The type and kind of adhesive recommended (if any) to bond fresh 
repair material to the concrete or mortar being repaired. 
   b. The recommended amount of resin, other liquid component, or both, to 
be mixed with the package contents. 
   c. The recommended length of mixing time or sequence of mixing and 
resting times in minutes. 
  3. Date the material was packaged. 
  4. The yield in cubic feet or yield in ft2/in. thickness when mixed with the 
recommended amount of liquid. 
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  5. The net weight in each container. The contents of any container shall not vary 
by more than 2% from the weight stated in the declarations. The average weight of filled 
containers in a LOT shall be not less than the individual weight stated in the declarations. 
  6. Instructions for the maximum and minimum water (or solutions) to 
cementitious material ratio. 
  7. State the approximate working time. 
 930-2.3 Sampling, Mixing, and Additional Testing: A LOT is the packaged repair 
material normally placed on a pallet. A unit sample is a single container or package of material 
randomly selected from the LOT. Mix and install the materials in accordance with the 
manufacturer’s recommendations. Manufacturers will be required to provide field representation 
upon request by the Engineer. The Department reserves the right to conduct further field testing 
on any approved material. 
 930-2.4 Rejection: All broken containers will be rejected. Material that fails to meet any 
of the requirements of this Specification will be rejected. Report all materials failing to meet this 
specification and state the reasons for rejection in writing to the Engineer and the producer or 
supplier. Material in local storage in the hands of a vendor for more than six months after testing 
will be retested before use, except for the scaling resistance test and length change immersed in 
sulfate solution test for magnesium ammonium phosphate concrete. Retested material will be 
rejected if it fails to conform to any of the requirements of this Specification. 

930-3 Laboratory Specimen Preparation. 
 930-3.1 Mixing and Fabrication: Mechanically mix the dry packaged materials with 
liquid components in accordance with the manufacturer’s recommendations. 
 930-3.2 Length Change: Make and cure the test specimens in accordance with 
ASTM C157, except omit the curing period in Section 10.3; however both 11.1.1 and 11.1.2 
shall apply for 28 day curing period. 
 930-3.3 Manifestly Faulty Specimens: Visually examine each group of specimens 
representing a given test or a given age of test, including tests of freshly mixed concrete, before 
or during the test, or both, whichever is appropriate. Discard any specimen found to be 
manifestly faulty by such examination without testing. Visually examine all specimens 
representing a given test at a given age after testing, and should any specimen be found to be 
manifestly faulty the test results thereof shall be disregarded. Should more than one specimen 
representing a given test at a given age be found manifestly faulty either before or after testing, 
the entire test shall be disregarded and repeated. The test result reported shall be the average of 
the individual test results of the specimens tested or, in the event that one specimen or one result 
has been discarded, it shall be the average of the test results of the remaining specimens. 

930-4 Materials for Repair of Predominately Horizontal Surfaces. 
 930-4.1 General: This material is intended to be used to repair concrete where the area to 
be treated will be on a horizontal surface. Examples of the type of locations for these materials 
are bridge decks, portland cement concrete pavements and other locations required by the 
Contract Documents. Follow the manufacturer’s recommendations for preparing the surfaces, 
mixing, placing, and curing the repair material unless otherwise directed in the Contract 
Documents. 
 930-4.2 Classification: The materials to be considered under this classification shall 
meet the following requirements: 
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  930-4.2.1 Rapid Hardening: Moderate compressive strength for repairing 
concrete with an in-place compressive strength less than or equal to 4,000 psi. 
  930-4.2.2 Very Rapid Hardening: High compressive strength for repairing 
concrete with an in-place compressive strength greater than 4,000 psi. This material may be used 
in lieu of rapid hardening materials. 
 930-4.3 Physical Properties: The repair material shall meet or exceed the physical 
properties stated in Table 930-1 as determined by the specified test methods. 
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 930-4.4 Specimen Preparation: 
  930-4.4.1 Flow/Slump: Testing for flow/slump will be completed in 15 minutes, 
plus or minus 1/2 minute, after the start of mixing liquid with the rapid hardening materials or 
5 minutes, plus or minus 1/2 minute, after mixing the liquid with the very rapid hardening 
materials. 

Table 930-1 
Physical Properties of Repair Materials for Horizontal Surfaces 

Requirement Test Method Rapid 
Hardening 

Very Rapid 
Hardening 

Minimum Compressive Strength, psi 

3 hours 

ASTM C39* or 
ASTM C109* 

N/A 2,000 

24 hours 2,000 4,000 
7 days 4,000 6,000 

28 days Greater than or equal to 
strength at 7 days. 

Maximum Length Change, % 
Allowable expansion at 28 days when 
water cured compared to length at one 

day 
ASTM C157** 

0.12 0.12 

Allowable shrinkage at 28 days when 
air cured compared to length at one day -0.12 -0.12 

Allowable difference between increase 
in water and decrease in air 0.20 0.20 

Minimum Slump (Concrete), inches ASTM C143*** 3 3 

Minimum Flow (Mortar), % ASTM 
C1437*** 100 80 

Time of Setting (Initial), minutes ASTM C191* or 
ASTM C403* 

Minimum 
30 10 to 29 

Coefficient of Thermal Expansion, 
in/in/°F 

ASTM C531* or 
AASHTO T 336 

3.0x 10-6 to 
9.0 x 10-6 

3.0 x 10-6 to 
9.0 x 10-6 

Minimum Bond Strength by Slant Shear, psi 
24 hours 

FM 5-587 
400 450 

7 days Greater than or equal to 
strength at 24 hours. 

Maximum Allowable Total Chlorides 
lb/yd3 FM 5-516 0.40 

* as applicable 
** Make and cure the test specimens in accordance with ASTM C157, except omit the curing period in 
Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 
*** Testing for flow/slump will be completed in 15 plus or minus 1/2 minute after the start of mixing liquid 
with the rapid hardening materials or 5 plus or minus 1/2 minute after mixing the liquid with the very rapid 
hardening materials. 
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930-5 Materials for Repair of Predominately Vertical Surfaces. 
 930-5.1 General: This material is intended to be used to repair concrete where the area 
exposed in the field to be treated will be on a vertical surface. If an element has both horizontal 
and vertical surfaces, then the repair used will be for vertical surfaces. If it is not apparent which 
material is to be used, the vertical application will prevail. Examples of the type of locations for 
these materials are columns, caps, beams, piles, incidental concrete products, drainage structures 
and other locations required by the Contract Documents. Follow the manufacturer’s 
recommendations for preparing the surfaces and for mixing, placing and curing the repair 
material. 
 930-5.2 Classification: The materials to be considered under this classification shall 
meet the following requirements: 
  930-5.2.1 High Performance: Moderate compressive strength for repairing 
concrete with a designed compressive strength greater than or equal to 5,000 psi. 
  930-5.2.2 Ultra-high Performance: High compressive strength for repairing 
concrete with a designed compressive strength greater than 5,000 psi. These materials may be 
used in lieu of high performance vertical materials. 
 930-5.3 Physical Properties: The repair material shall meet or exceed the physical 
properties stated in Table 930-2 as determined by the specified test methods. 
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Table 930-2 
Physical Properties of Repair Materials for Vertical Surfaces* 

Requirement Test Method High 
Performance 

Ultra-high 
Performance 

Minimum Compressive Strength, psi 
24 hours 

ASTM C39** or 
ASTM C109** 

1,000 2,000 
7 days N/A 5,000 

28 days 5,000 
Greater than or 

equal to strength 
at 7 days 

Maximum Length Change, % 
Allowable expansion at 28 days when 
water cured compared to length at one 

day ASTM C157** 
0.12 0.12 

Allowable shrinkage at 28 days when air 
cured compared to length at one day -0.08 -0.08 

Maximum Slump (Concrete), inches ASTM C143 3**** 3**** 
Maximum Flow (Mortar), % ASTM C1437 100**** 100**** 

Time of Setting (Initial), minutes ASTM C191** or 
ASTM C403** 10 to 180**** 10 to 180**** 

Coefficient of Thermal Expansion, 
in/in/°F 

ASTM C531*** or 
AASHTO T 336*** 3.0 x 10-6 to 9.0 x 10-6 

Minimum Bond Strength by Slant Shear, psi, 
24 hours FM 5-587 450 750 
7 days 750. 750 

Minimum Flexural Strength (at 7 days), 
psi ASTM C580 500 700 

Maximum Absorption (Mortar at 
7 days), % ASTM C413 4 4 

Minimum Surface Resistivity (Concrete 
at 28 days), kohm-cm AASHTO T 358 N/A 22 

Maximum Allowable Total Chlorides 
lb/yd3 FM 5-516 0.40 

* Use cement-based materials modified with polymers and silica fume for extremely aggressive environments 
** Make and cure the test specimens in accordance with ASTM C157, except omit the curing period in 
Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 
*** As applicable 
**** For pump and pour applications, the maximum flow, slump and time of setting can be adjusted according to 
the manufacturer’s recommendation. 

930-6 Material for Repair of Concrete in High Stress Concentration Areas. 
 930-6.1 General: This material is intended to be used to repair block-outs and voids in 
post-tensioned elements, load bearing area of a beam, and other locations required by the 
Contract Documents. This material may be used for the repair of horizontal or vertical surfaces. 
Follow the manufacturer’s recommendations for preparing the surfaces and for mixing, placing 
and curing the concrete. This material shall be a magnesium ammonium phosphate based 
concrete (MAPC) or a magnesium potassium phosphate based concrete (MPPC). 
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 930-6.2 Physical Properties: The MAPC and MPPC materials shall meet or exceed 
physical properties stated in Table 930-3 as determined by the specified standard test methods. 
 

Table 930-3  
Physical Properties of Repair Material in High Stress Areas 

Requirement Test Method Test Value 
Minimum Compressive Strength (at 28 days), psi  ASTM C109* 8,500  

Minimum Flexural Strength (at 28 days), psi ASTM C348* 600 
Minimum Slant Shear Bond (at 14 days), psi  FM 5-587* 2,500  
Time of Setting (Initial), minutes ASTM C191** 15 to 60 
Maximum Scaling Resistance ASTM C672 No scaling 

Maximum Length Change, % 
Allowable expansion at 28 days when water cured 
compared to length at one day 

ASTM C157*** 
0.03 

Allowable shrinkage at 28 days when air cured 
compared to length at one day -0.03 

Maximum Allowable Total Chlorides lb/yd3 FM 5-516 0.40 
* The test methods for compressive strength (ASTM C109), flexural strength (ASTM C348), and Slant Shear Bond 
(FM 5-587) shall be modified so that the specimens are air cured instead of moist cured. All of these samples shall 
be air cured until the time of testing. 

** Initial time of set for MAPC or MPPC will be tested in accordance with ASTM C191 with the following 
modification. The initial time of set shall be tested at 95° plus or minus 5°F. 

*** Make and cure the test specimens in accordance with ASTM C157, except omit the curing period in 
Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 

 
 930-6.3 Curing of Compressive Strength, Flexural Strength and Slant Shear Bond 
Specimens: The test methods for compressive strength (ASTM C109), flexural strength 
(ASTM C348), and Slant Shear Bond (FM 5-587) shall be modified so that the specimens are air 
cured instead of moist cured. All of these samples shall be air cured until the time of testing. 

930-7 Special Fillers. 
 930-7.1 General: This material is intended to be used as filler material and for rapid 
repairs to pile jacket structures and other locations specified in the Plans. Meet the requirements 
of the contract documents for preparing the surfaces, placing, sampling, testing, and curing the 
concrete. Mix the material in accordance with the manufacturer’s recommendations. 
 930-7.2 Classification: The materials to be considered under this classification shall 
meet the following requirements: 
  930-7.2.1 Cathodic Protection (CP) Filler: Provide cementitious based materials 
with a minimum cement content of 900 pounds of cement per cubic yard of mix. Material 
formulation must not contain coal ash, slag, silica fume or other mineral admixtures which may 
produce increased electrical resistance. The material shall not contain any substances corrosive 
to metals. 
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  930-7.2.2 Non-Cathodic Protection (Non-CP) Filler: Provide cementitious 
based materials with a minimum cement content of 650 pounds of cement per cubic yard of mix. 
The material shall not contain any substances corrosive to metals. 
  930-7.2.3 Extended Materials: Where concrete filler materials are specified, 
approved mortar materials may be extended using size number 89 gradation aggregates from a 
certified FDOT approved source. 
 930-7.3 Physical Properties: The repair material shall meet or exceed the physical 
properties stated in Table 930-4 as determined by the specified standard test methods. If 
extended, materials shall meet the minimum requirements of Table 930-4. 
 930-7.4 Constructability: Submit to the Engineer for approval shop drawing as may be 
required to complete repairs in compliance with the design shown in the Plans and the 
manufacturer’s recommended repair system. 
 

Table 930-4 
Physical Properties of Special Fillers 

Requirement Test Method Cathodic 
Protection 

Non-
Cathodic 
Protection 

Minimum Compressive Strength, psi 
24 hours ASTM C39* or 

ASTM C109* 
1,500 2,000 

28 days 5,000 5,000 
Maximum Length Change, % 

Allowable expansion at 28 days when water 
cured compared to length at one day 

ASTM C157** 

0.12 0.12 

Allowable shrinkage at 28 days when air 
cured compared to length at one day -0.12 -0.12 

Allowable difference between increase in 
water and decrease in air 0.20 0.20 

Slump (Concrete), inches ASTM C143 7-9 7-9 
Minimum Flow (Mortar), % ASTM C1437 100 100 

Time of Setting (Initial), minutes ASTM C191* or 
ASTM C403* 200 to 400 200 to 400 

Minimum Bond Strength by Slant Shear (at 
7 days), psi FM 5-587 450 450 

Minimum Flexural Strength (at 7 days), psi ASTM C580 700 700 
Minimum Tensile Strength (at 7 days), psi ASTM C307 200 200 
Surface Resistivity (at 28 days), kohm-cm AASHTO T 358 15 or less 22 or greater 
Maximum Allowable Total Chlorides lb/yd3 FM 5-516 0.40 

* as applicable 

** Make and cure the test specimens in accordance with ASTM C157, except omit the curing period in 
Section 10.3; however both 11.1.1 and 11.1.2 shall apply for 28 day curing period. 
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ACCESSORY MATERIALS FOR  
CONCRETE PAVEMENT AND CONCRETE STRUCTURES 

SECTION 931 
METAL ACCESSORY MATERIALS FOR 

CONCRETE PAVEMENT AND CONCRETE STRUCTURES 

931-1 Reinforcement Steel (for Pavement and Structures). 
 931-1.1 Steel Bars: 
  931-1.1.1 Carbon Steel Bars: Carbon steel bars for concrete reinforcement shall 
conform to the requirements of ASTM A615 Grades 60 or 80. 
  931-1.1.2 Stainless Steel Bars: Stainless steel bars for concrete reinforcement 
shall conform to the requirements of ASTM A955, Grades 60 or 75; or ASTM A276, 
UNS S31653 or S31803. 
  931-1.1.3 Low-Carbon Chromium Steel Bars: Low-carbon chromium steel bars 
for concrete reinforcement shall conform to the requirements of ASTM A1035 Grade 100. 
  931-1.1.4 Special Requirements: The following special requirements shall 
apply: 
   1. Unless otherwise specified or shown in the Plans all reinforcing bars 
No. 3 and larger shall be deformed bars. 
   2. Twisted bars shall not be used. 
   3. Wherever in the Specifications the word “purchaser” appears it shall be 
taken to mean the Department. 
  931-1.1.5 Acceptance of Steel Bars: Acceptance of reinforcing steel shall be 
based on the manufacturer being on the AASHTO Product Evaluation & Audit Solutions list of 
compliant producers, samples taken by the Department, and manufacturer’s certified mill 
analysis. The test results shall meet the specification limits of the ASTM or AASHTO 
designation for the size, grade, and any additional requirements. The manufacturer’s certified 
mill analysis for each heat, size, and grade per shipment of reinforcing steel shall be provided to 
the Engineer prior to use. 
   The Engineer will select samples representing each LOT of reinforcing 
steel. A sample is defined as the reinforcing steel and the certified mill analysis corresponding to 
the sample. A LOT is defined as the weight of all bars, regardless of size, grade or pay item in 
consecutive shipments of 100 tons or less. Samples shall be cut from bundled steel that is 
shipped to the jobsite. 
   Projects with less than two tons of bars do not require Department 
sampling. 
 931-1.2 Wire Reinforcement: 
  931-1.2.1 Carbon Steel Wire Reinforcement: Plain and deformed carbon steel 
wire reinforcement shall meet the requirements of ASTM A1064. Deformed carbon steel wire 
shall be Grade 75. 
  931-1.2.2 Stainless Steel Wire Reinforcement: Plain and deformed stainless 
steel wire reinforcement shall meet the requirements of ASTM A276, UNS S30400. 
  931-1.2.3 Acceptance of Wire Reinforcement: Acceptance of wire 
reinforcement shall be based on the manufacturer’s certified mill analysis certifying that the test 
results meet the specification limits of the ASTM designation for the sizes and any additional 
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requirements. Prior to use, submit to the Engineer the manufacturer’s certified mill analysis for 
each heat and size per shipment. 
 931-1.3 Carbon Steel Welded Wire Reinforcement: 
  931-1.3.1 Carbon Steel Welded Wire Reinforcement: Welded wire reinforcing 
steel shall meet the requirements of ASTM A1064. 
  931-1.3.2 Acceptance of Carbon Steel Welded Wire Reinforcement: 
Acceptance of welded wire reinforcement shall be based on the manufacturer’s certified mill 
analysis certifying that the test results meet the specification limits of the ASTM designation for 
the sizes and any additional requirements. Prior to use, submit to the Engineer the manufacturer’s 
certified mill analysis for each heat and size per shipment. 
 931-1.4 Couplers for Steel Bars: 
  931-1.4.1 Approved Product List (APL): The couplers used shall be a product 
included on the Department’s APL. 
   Manufacturers seeking approval of their product shall demonstrate the 
performance of their product in accordance with the requirements in 931-1.4.2 through 931-1.4.4 
as applicable and 931-1.4.5. 
  931-1.4.2 Couplers for Carbon Steel Bars: Couplers for use with carbon steel 
bars shall be fabricated from an alloy that is electrochemically compatible with bars that meet the 
requirements of 931-1.1.1. 
  931-1.4.3 Couplers for Stainless Steel Bars: Couplers for use with stainless steel 
bars shall be fabricated from an alloy that is electrochemically compatible with bars that meet the 
requirements of 931-1.1.2. 
  931-1.4.4 Couplers for Low-Carbon Chromium Steel Bars: Couplers for use 
with low-carbon chromium steel bars shall be fabricated from an alloy that is electrochemically 
compatible with bars that meet the requirements of 931-1.1.3. 
  931-1.4.5 Special Requirements: Couplers shall develop at least 125% of the 
specified yield strength of the bar being spliced. 

931-2 Metal Materials for Joints in Concrete Pavement. 
 931-2.1 Sheet Metal Bottom Strips: For concrete pavement using the special select soil 
base option, the sheet metal strip for protecting the bottom and side edges of transverse 
expansion joints shall be composed of galvanized sheet metal of 0.0157 inches minimum 
thickness and shall conform to the requirements of ASTM A653. 
The sheets shall be furnished in accordance with the dimensions shown in the Plans. They may 
be in one continuous piece, or spliced. When splicing is used the metal shall be lapped not less 
than 3 inches and securely fastened, by welding or otherwise, in such manner as to leave the 
spelter undamaged and produce a smooth sliding surface in contact with the pavement slab. The 
splices shall be spaced not less than 10 feet apart and not less than 5 feet from either end. The 
complete sheet shall not vary from a straight line by more than 1 inch from end to end. 
  The Contractor shall submit to the Engineer a certified mill analysis from the 
manufacturer of the sheet metal bottom strips including test results for thickness, dimension, 
grade, length, size, and spacing. Each certified mill analysis shall cover only one type of metal 
material for joints. 
 931-2.2 Bars and Chairs for Longitudinal Joints: Transverse reinforcing steel across 
the joint shall be deformed steel bars conforming to the requirements of 931-1.1 except that the 
bars may be any grade shown in ASTM A615. 
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  These bars, and the chairs to hold them in place, shall be of the type and spacing 
as indicated in the Plans. 
 931-2.3 Dowel Bars: Dowel bars must meet the requirements of Table 931-1. They shall 
be of the length, size and spacing as shown in the Plans.  
  The Contractor shall submit to the Engineer a certified test report from the 
manufacturer of the dowel bars confirming that the requirements of this Section are met. The 
certified test report shall conform to the requirements of Section 6 and include metallurgical mill 
analysis, grade, length and size. Each certification shall cover only one LOT for dowel bars. 
 931-2.4 Chairs and Metal Expansion Caps: The chairs and metal expansion caps shall 
be of an approved type as shown in the Plans. 
  Dowel bars for expansion joints shall have a metal cap on one end so placed to 
provide ample space for movement of the slab. Continuous sleeves covering one half of the 
length of the bar will not be permitted. Other fasteners may be approved. Dowel bars shall be 
coated with an approved material to break the bond. 

931-3 Metal Dowel Bar Assemblies for Joints in Concrete Pavement. 
 931-3.1 Approved Product List (APL): The dowel bars and basket assembly must meet 
the requirements of Table 931-1 and shall be a product included on the Department’s APL. 
 Manufacturers seeking evaluation of their product shall submit an application in 
accordance with Section 6 and shall submit product photo and drawings, technical data sheets, 
and certifications that demonstrate the performance of their products in accordance with the 
requirements in 931-3.1 thru 931-3.5. 
 

Table 931-1 Material Requirement for Dowel Bar and Basket Assemblies 
Component Base Metal Coating  

Dowel Bar ASTM A615 
ASTM A775 or 

SSPC Paint 20 or 
Epoxy ≥ 1.25% self-healing microcapsules (by weight) 

Wire Basket 
Assembly ASTM A1064 

ASTM A775 or 
SSPC Paint 20 or 

Primer with ≥ 40% Solids (by weight) or 
Asphaltum Protective Coating or 

Modified Wax Coating or 
Corrosion Preventative Compound 

 
 Produce dowel bars coated in the shop. Wire basket assemblies may be coated in the shop 
or the field. For welded wire basket assemblies fabricated after coating, apply touch-up coating 
in the shop or field over all welded connections. All field applied coatings must have a volatile 
organic compound (VOC) content ≤ 420g/L. 
 931-3.2 Rigidity: The dowel bars shall be supported by an approved welded assembly 
possessing sufficient rigidity to hold the dowel bars in position to such accuracy that error or 
deviation from its required position in any bar in the entire installation after the pavement has 
been finished shall be no greater than 1/2 inch. 
  The assembly shall have continuous parallel spacer bars and two continuous 
parallel bearing members of no less than 1/4 inch diameter wire. One spacer bar shall be located 
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at or near each end of the dowel. Alternate ends of dowels shall be welded to a spacer bar in such 
a manner as to maintain the dowels parallel to each other and permit sliding movement in the 
joint. 
  The free ends of each dowel shall be retained securely in place by means of wire 
loops or metal tubes welded to the other spacer bar. An expansion cap shall be installed on one 
end of each bar if the dowels are being used in an expansion joint. 
  Suitable struts or ties shall be provided to hold the assembly in correct position 
during installation. 
  The assembly shall have an upright support welded to the spacer bar and 
continuous bearing member at the end of each dowel and a continuous bearing member. 
  If the upright support consists of a single vertical wire, the support shall be no less 
than 5/16 inch diameter wire. Otherwise, the support shall be no less than 1/4 inches in diameter. 
 931-3.3 Sand Plates: Sand plates, if required, shall be made from no less than 3/8 inch 
sheet steel. Each plate shall have no less than 0.1 square feet of bearing area. The plates shall be 
furnished in sufficient number to provide uniform support for the complete assembly. They may 
be furnished separate from the assembly units or attached thereto by welding, suitable clips, or 
other approved means. 
 931-3.4 Welds: The welds of the assembly shall be made securely. A broken weld will 
be cause for rejection of the length of section of the assembly where it occurs. 
 931-3.5 Assembly Placement: When the dowel bar assembly is in place, it shall act as a 
rigid unit with each component part securely held in position relative to the other member of the 
assembly. 
  The entire assembly shall be held securely in place during placing, consolidating, 
and finishing the concrete by means of metal pins. Pins used on granular subbase or cold mixed 
bituminous stabilized subbase shall penetrate at least 12 inches below the dowel bar assembly. 
The pins shall be of no less than 1/4 inch diameter wire and shall be provided with a hook or arm 
welded to the pin in such a manner that it shall secure the assembly in place. 
  Nail securing systems may be used as an anchoring device on hot bituminous 
stabilized subbase. The nail shall be no less than 1/8 inch in diameter, no less than 2 inches in 
length and the nail head or attached washer shall be not less than 1/2 inch outside diameter. The 
nail shall be driven through both ends of a metal strap after it has been placed around one of the 
lower transverse bars on the dowel bar assembly. 
  At least eight pins or nails shall be used for each 12 foot section (a lane width) of 
assembly. Sand plates, if required, shall be drilled to receive the pins. 
  The Contractor shall provide the equipment and personnel necessary to verify 
dowel bar location after the concrete is placed and has received the initial screeding. 

931-4 Wire for Site Cage Machines. 
 The wires for site cage machines shall meet the requirements of ASTM A1064 or 
ASTM A706. 
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SECTION 932 
NONMETALLIC ACCESSORY MATERIALS 

FOR CONCRETE PAVEMENT AND CONCRETE STRUCTURES 

932-1 Joint Materials. 
 932-1.1 Preformed Joint Filler for Pavement and Structures: Preformed joint filler 
shall meet the requirements of AASHTO M 153, ASTM D8139, AASHTO M 213, or cellulose 
fiber types meeting all the requirements of AASHTO M 213 (except for the asphalt content) is 
acceptable provided they contain minimums of 0.2% zinc borate as a preservative and 
1.5% waterproofing wax. For AASHTO M 153, unless a particular type is specified, either 
Type I, Type II or Type III may be used. 
  Preformed joint fillers shall have a thickness equal to the width of the joint 
required, and shall be furnished in lengths equal to the widths of the slabs in which they are to be 
installed, except strips which are of a length not less than the distance between longitudinal 
joints, or between longitudinal joint and edge, may be used if laced or clipped together in a 
manner approved by the Engineer. The depth and shape of the joint filler shall conform to the 
dimensions shown in the Plans. For doweled joints, proper provision shall be made for the 
installation of the dowels. 
  932-1.1.1 Certification: The Contractor shall submit to the Engineer a 
certification confirming that the preformed joint filler meets the requirements of this Section. 
The certification shall conform to the requirements of Section 6. 
 932-1.2 Joint Sealer for Pavement and Structures: 
  932-1.2.1 General: This Specification covers joint sealer intended for use in 
sealing joints in asphaltic concrete pavement and portland cement concrete pavement. These 
materials may also be used to seal joints in portland cement concrete bridges and other 
structures. 
  932-1.2.2 Material: The joint sealant shall be composed of a mixture of 
materials, typically but not limited to bituminous based, that will melt when heated for 
application and then solidify to form a resilient and adhesive compound capable of sealing joints 
in portland cement concrete and asphaltic concrete against the infiltration of moisture and 
foreign materials throughout normal pavement conditions and at ambient temperatures. The 
manufacturer shall have the option of formulating the material according to their Specifications. 
However, the requirements delineated in this Specification shall apply regardless of the type of 
formulation used. The material shall cure sufficiently to not flow from the joint or be picked up 
by vehicle tires after 3 hours at 77°F. The material shall be capable of a uniform application 
consistency suitable for filling joints without the inclusion of large air holes or discontinuities 
and without damage to the material. 
   Materials for pavement joints shall be tested according to ASTM D5329. 
   932-1.2.2.1 Physical Requirements of Joint Sealants for Portland 
Cement Concrete Only: 
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Table 932-1 
Parameter Limits 

Pour Point At least 20°F lower than the safe heating temperature as stated by 
the manufacturer. 

Cone-Penetration, Non-
immersed at 77°F, 150 g, 5 s Less than or equal to 90 mm 

Flow at 140°F, 5 h Less than or equal to 5.0 mm 
Bond, Non-immersed, 0°F 
for 5 cycles* 

No cracking, separation, or opening that at any point is over 
1/4 inch deep, in the sealant or between the sealant and the 
substrate. 

*The depth of a crack, separation or opening shall be measured perpendicular to the side of the sealant showing the defect. At 
least two test samples in a group of three representing a given sample of sealant shall meet this requirement. 
 
   932-1.2.2.2 Physical Requirements of Joint Sealants for Portland 
Cement Concrete and/or Asphaltic Concrete: 
 

Table 932-2 
Parameters Limits 

Pour Point At least 20° lower than the safe heating temperature as stated by the 
manufacturer. 

Cone-Penetration, Non-
immersed at 77°F, 150 g, 5 s Less than or equal to 90 mm 

Flow at 140°F, 5 h Less than or equal to 3.0 mm 

Bond, Non-immersed, -20°F 
for 3 cycles, 50% extension* 

No cracking, separation, or opening that at any point is over 
1/4 inch deep, in the sealant or between the sealant and the 
substrate. 

Resilience at 77°F Recovery greater than or equal to 60% 

Asphaltic Concrete 
Compatibility at 140°F 

No failure in adhesion, formation of an oily exudates at the 
interface between the sealant and the asphaltic concrete, or 
softening or other deleterious effects on the asphaltic concrete or 
sealant. 

*The depth of a crack, separation or opening shall be measured perpendicular to the side of the sealant showing the defect. At 
least two test samples in a group of three representing a given sample of sealant shall meet this requirement. 
 
  932-1.2.3 Approved Product List (APL): The joint sealant materials used shall 
be one of the products listed on the Department’s APL. Manufacturers seeking evaluation of 
their products shall submit product datasheets, performance test reports from an independent 
laboratory showing the product meets the requirements of this section, and an APL application in 
accordance with Section 6. Information on the APL application must identify the sealant type. 
  932-1.2.4 Shipment: The material shall be delivered in containers plainly marked 
with the manufacturer’s name or trademark product name, LOT number and date of expiration. 
  932-1.2.5 Bond Breaker Rod: The bond breaker rod shall be a closed cell, 
expanded polyethylene foam rod of the size and dimensions shown in the Plans. It shall be 
compatible with the joint sealant and no bond or reaction shall occur between the rod and the 
sealant. 
   All bond breaker rods installed shall be covered by a sealant at the end of 
each workday. 
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   Bond breaker tape approved by the sealant manufacturer may be used in 
lieu of bond breaker rod when sealing random cracks. 
 932-1.3 Low Modulus Silicone Sealant Materials: 
  932-1.3.1 Low Modulus Silicone Sealants: Silicone sealant shall be furnished in 
a one part or pre-measured two-part formulation meeting the requirements specified herein. 
   Acetic acid cure sealants are not acceptable. A primer as specified in 
932-1.4 for bonding sealant to concrete shall be used if required by the manufacturer. When a 
manufacturer’s product is tested and approved by the Department using a primer, primer will be 
required for project installation. 
   Do not use Low Modulus Silicone Sealants Types A, B or C for bridge 
expansion joints. 
   Silicones shall be identified in the following manner: 
    Type A - A low modulus, non-sag (non-self-leveling) silicone 
formulation, used in sealing horizontal and vertical joints in cement concrete pavements and 
bridges (i.e., concrete-concrete joints). Tooling is required. 
    Type B - A very low modulus, self-leveling silicone formulation, 
used in sealing horizontal joints (including joints on moderate slopes) in cement concrete 
pavements and bridges (i.e., concrete-concrete joints). Tooling is not normally required. 
    Type C - An ultra-low modulus, self-leveling silicone formulation, 
used in sealing horizontal joints (including joints on moderate slopes) in cement concrete 
pavements and bridges (i.e., concrete-concrete joints). It can also be used to seal the joints 
between cement concrete pavements and asphalt concrete shoulders (including asphalt-asphalt 
joints). Tooling is not normally required. 
    Type D - An ultra-low modulus, self-leveling silicone formulation, 
cold-applied, rapid-cure, used to seal expansion joints that experience both thermal and/or 
vertical movements. The material must cure by chemical reaction and not by evaporation of 
solvent or fluxing of harder particles. Tooling shall not be required. Use in accordance with 
Standard Plans, Index 458-110 for bridge deck expansion joints with backer rods or as shown in 
the Plans for other joints with or without backer rods. 
  932-1.3.2 Physical Requirements: 
 

Table 932-3 
Silicone Sealant Type Test Method Type A Type B Type C Type D 

Flow ASTM D5893 No Flow    
Slump (maximum) ASTM D2202 0.3 inches    

Extrusion rate (minimum) ASTM C1183, 
Procedure A 20 ml/min 20 ml/min 20 ml/min 20 ml/min 

Tack-free time at 77 ± 3ºF and 
45 to 55% Relative Humidity ASTM C679 90 minutes 

maximum 
180 minutes, 

maximum 
180 minutes, 

maximum 
20 – 60 
minutes 

Specific gravity ASTM D792, 
Method A 1.1 to 1.515 1.10 to 1.40 1.1 to 1.5 1.26 to 

1.34 
Durometer hardness, Shore A 
(Cured seven days at 77 ± 3ºF 
and 50 ± 5% Relative 
Humidity) 

ASTM D2240 10-25    
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Table 932-3 
Silicone Sealant Type Test Method Type A Type B Type C Type D 

Durometer hardness, Shore 00 
(Cured 21 days at 77 ± 3ºF and 
50 ± 5% Relative Humidity) 

ASTM D2240  40-80 20-80  

Tensile stress (maximum) at 
150% elongation 

ASTM D412 
(Die C) 45 psi 40 psi 15 psi  

Elongation (Cured seven days 
at 77 ± 3ºF and 50 ± 5% 
Relative Humidity) 

ASTM D412 
(Die C) 

800% 
minimum   600% 

minimum 

Elongation (Cured 21 days at 
77 ± 3ºF and 50 ± 5% Relative 
Humidity) 

ASTM D412 
(Die C)  800% 

minimum 
800% 

minimum  

Ozone and Ultraviolet 
Resistance ASTM C793 No chalking, cracking or bond loss after 

5,000 hours, minimum. 
Bond to cement mortar 
briquets (primed if required) 
(Cured seven days at 77 ± 3ºF 
and 50 ± 5% Relative 
Humidity) 

AASHTO T 132 50 psi 
minimum    

Bond to cement mortar 
briquets (Cured 21 days at 77 
± 3ºF and 50 ± 5% Relative 
Humidity) 

AASHTO T 132  40 psi 
minimum 

35 psi 
minimum   

Movement Capability ASTM C719 No adhesive or cohesive failure and 
adhesion, 10 cycles at -50 to +100% 

No 
adhesive 

or 
cohesive 
failure 

and 
adhesion, 
10 cycles 
at +100/-

50 % 
 
   Portland Cement Mortar: Briquets shall be molded and cured 28 days 
minimum in accordance with AASHTO T 132. Saw cut cured briquets in half, clean, and dry at 
230°, plus or minus 5ºF. Bond the two halves together with a thin section of sealant. After cure 
of sealant, briquets shall be tested in accordance with AASHTO T 132. 
  932-1.3.3 Field Cure: Six-inch samples of the sealant shall be taken by the 
Engineer from the joint at the end of a two-week curing period and tested for durometer hardness 
(by FM ANSI/ASTM D2240), except that the requirements of a 1-inch sample width shall not 
apply. A minimum hardness of 7.0 is required as evidence of adequate cure. 
  932-1.3.4 Approved Product List: The low modulus silicone sealant used shall 
be one of the products listed on the APL. Manufacturers seeking evaluation of their products 
shall submit product datasheets, performance test reports from an independent laboratory 
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showing the product meets the requirements of this Section, an infrared identification curve (2.5 
to 15 μm) and an APL application in accordance with Section 6. Information on the APL 
application must identify the sealant type. 
  932-1.3.5 Shipment: The material shall be delivered in containers plainly marked 
with the manufacturer’s name or trademark product name, LOT number and date of expiration. 
  932-1.3.6 Primer: When required by the manufacturer’s product, a primer shall 
be used. 
   The manufacturer shall perform quality control tests on each LOT of 
sealant primer material furnished to each project and submit a certified report that each LOT of 
primer material furnished to a project meets the company’s specifications for that product and 
the primer is suitable for its intended use. 
   Sealant primer material shall be delivered in containers plainly marked 
with the manufacturer’s name or trademark and product name, LOT number and date of 
expiration. 
  932-1.3.7 Backer Rod and Tape Bond Breakers: Backer rods and tape shall be 
compatible with the joint sealant and approved by the sealant manufacturer. No bond or reaction 
shall occur between the rod and the sealant. 
  932-1.3.8 Installation: Installation, material selection, joint dimensions, bond 
breaker suitability (by type and project) shall be in agreement with the requirements of Standard 
Plans, Indexes 350-001 and 458-110. Any modifications or exceptions to these requirements 
shall be shown in the Plans. 
   For new construction projects or general use where the joints to be sealed 
have uniform width, a closed cell, expanded polyethylene foam backer rod bond breaker shall be 
required. For rehabilitation projects and similar joint seals where the joints to be sealed have 
irregular width, an open cell, expanded polyethylene foam backer rod bond breaker with an 
impervious skin shall be required. 
   The backer rod shall be compatible with the joint sealant. No bond or 
reaction shall occur between the rod and the sealant. 
   Tape bond breaker approved by the sealant manufacturer may be used in 
lieu of backer rod bond breaker when sealing joints and/or random cracks, as required. 
   Type D Silicone sealant shall be placed when the ambient temperature is 
rising and is between 55°F and 85°F and the temperature is expected to rise for the next three 
hours minimum to provide to adequate joint opening and compression of the sealant during 
curing. 
   All installed bond breakers shall be covered by sealant at the end of each 
workday. 
   A tolerance in cross-sectional height at midpoint of minus 1/16 inches to 
plus 3/16 inches will be allowed to the nominal values shown for each joint width on the plan 
sheet. The Engineer shall check one joint for each 1,000 feet of roadway by cutting out 
specimens. If the cross section of the cut specimen is out of the allowable range, additional 
specimens shall be taken as follows: 
   One joint every 100 feet of pavement, not to exceed 500 feet. 
   If the average of the specimens is out of tolerance, the Contractor shall 
remove and replace the entire 500-foot section at no additional expense to the Department. 
   Installation tolerance shall be verified at 1,000-foot intervals. 
 932-1.4 Pre-cured Silicone Sealant: 
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  932-1.4.1 General: Pre-cured silicone sealants are intended for sealing vertical 
joints on concrete surfaces. Type V1 sealant is intended for contraction joints or joints with 
movements less than 1/4 inches. Type V2 sealant is intended for expansion joints not exceeding 
200% of the nominal joint opening. Type V2 sealant may be substituted for Type V1 sealant. 
The joint sealant must be listed on the APL. 
  932-1.4.2 Physical Requirements: Sealant material shall be a nominal 
1/16 inches thick, available in standard widths from 1 inch to 6 inches, colored to match the 
finish surface coating of the concrete, and meet the following minimum testing requirements: 
 

Table 932-4 
Test Property Description Test Method Type V1 Type V2 

Minimum Movement, 
Cohesion/Adhesion ASTM C1523 100% 200% 

Dry/Room Temperature Loss of 
Adhesion/Cohesion ASTM C1523 None None 

Water Immersion Loss of 
Adhesion/Cohesion ASTM C1523 None None 

Frozen Loss of Adhesion/Cohesion ASTM C1523 None None 

Heat Loss of Adhesion/Cohesion ASTM C1523 None None 

Artificial Weathering Loss of 
Adhesion/Cohesion ASTM C1523 None None 

Tear Propagation ASTM C1523 

NT or PT (No 
Tear or 

Partial/Knotty 
Tear) 

NT or PT 
(No Tear or 

Partial/Knotty 
Tear) 

Ultimate Elongation ASTM D412 250% 500% 

 
  932-1.4.3 Approved Product List: The pre-cured silicone sealant used shall be 
one of the products listed on the APL. Manufacturers seeking evaluation of their product shall 
submit an application in accordance with Section 6. Applications must include test results, an 
infrared identification curve (2.5 to 15 µm), and a product data sheet with the recommended 
adhesive and installation requirements. 
 932-1.5 Compression Seals and Adhesive Lubricant 
  932-1.5.1 Preformed Elastomeric Compression Seals: Preformed Elastomeric 
Compression Seals shall meet the requirements of ASTM D2628 except that immersion oil 
IRM 903 may be substituted for Oil No. 3 in the Oil Swell test procedure. 
  932-1.5.2 Compression Seal Adhesive Lubricant: Compression seal adhesive 
lubricant shall meet the requirements of ASTM D4070. The material shall be fluid from 5°F to 
120°F (-15°C to 49°C). 
  932-1.5.3 Certification: The manufacturer shall submit a certified test report for 
each LOT of material furnished to each project along with a statement certifying that the material 
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conforms to this specification and identifying the project number and manufacturer’s LOT 
number. 
  932-1.5.4 Verification Samples: Provide verification samples in accordance with 
Section 6. 

932-2 Structural Bearing Pads. 
 932-2.1 General: Provide bearing pads from producers who have a “Compliant” audit 
status with the AASHTO Product Evaluation & Audit Solutions for “Elastomeric Bridge Bearing 
Pads”. Furnish elastomeric structural bearing pads as shown in the Contract Documents. 
Elastomeric bearing pads as defined herein shall include plain pads (elastomer only) and 
laminated bearing pads (elastomer with steel laminate inserts). Perform marking, sampling, 
testing and certification per this Section.  
 932-2.2 Materials and Sampling: Provide materials for plain and laminated bearing 
pads in accordance with this Table 932-5 and this Section. Provide steel that is melted and 
manufactured in the USA. Reclaimed material is not allowed in the finished product. External 
load bearing plates shall be finished or machined flat to within 0.01 inches. The bottom surfaces 
of external load plates (masonry plates) designed to rest on bearing pads shall not exceed an out 
of flatness value of 0.0625 inches. External load bearing plates (e.g., galvanized, or metalized) 
shall be protected from rust until all exposed surfaces can be welded. Any rust inhibitor shall be 
removed from all surfaces prior to welding. 
  Bearings with steel laminates shall be cast as a unit in a mold and bonded and 
vulcanized under heat and pressure. Bearings with steel laminates which are designed to act as a 
single unit with a given shape factor must be manufactured as a single unit. The mold shall have 
a standard shop practice mold finish. The internal steel laminates shall be blast cleaned to a 
cleanliness that conforms to SSPC-SP6 at the time of bonding. Plates shall be free of sharp edges 
and burrs and shall have a minimum edge cover of 0.25 inches. External load plates (sole plates) 
shall be hot bonded to the bearing during vulcanization. 
  Edges of the embedded steel laminates, including the laminate restraining devices 
and around holes and slots shall be covered with not less than 0.25 inches of elastomer or the 
minimum edge cover specified in the Plans. All exposed laminations or imperfections that result 
in less than the specified elastomer cover of any surface of the steel laminations shall be repaired 
by the manufacturer at the point of manufacture. The repair shall consist of sealing the 
imperfections flush on the finished pads with a bonded vulcanized patch material compatible 
with the elastomeric bearing pad. Repairs employing caulking type material or repairing the 
bearings in the field will not be permitted. 
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Table 932-5 
Material Requirements for Structural Bearing Pads  

Product Process Material Standard Grade Reportable 
Properties 

Plain Pad 

Molded 
Vulcanization  

or  
Extruded 

Vulcanization 

Elastomer 
100% virgin 

polychloroprene 
(neoprene) 

AASHTO M 251 
ARPM MO-1 

F3-T.063 (Molded), 
F2-T (Extruded) 

2, 3, 4, 5 

Finish, 
Dimensions, 

Shear 
Strength, 
Tensile 

Strength,  
Shear 

Modulus, 
Elongation Laminated 

Pad (Steel 
inserts) 

Hot Rolled 10 gage Steel 
(Laminates) 

ASTM A36 Any Designation 
Grade 

ASTM A1011 
Min. SS 
Gr. 36 
Type 1 

Yield, 
Tensile, 

Elongation, 
Killed 

 
 932-2.3 Dimensional Tolerances: Fabricate elastomeric bearings within the dimensional 
tolerances specified in AASHTO M 251, as modified below or as designated in the Plans. If any 
of the dimensions are outside the limits specified, the bearing pad shall be rejected. 
 

Table 932-6 
Dimensional Tolerances for Bearing Pads 

Measurement Tolerance (inches) 

 Overall vertical dimensions Design thickness ≤1.25 inches -0, +0.125 
Design thickness 1.25 inches -0, +0.25 

 Overall horizontal dimensions measurements ≤36 inches -0, +0.25 
measurements 36 inches -0, +0.50 

 Thickness of individual layers of elastomer (laminated bearings only) at any 
point within the bearing ±0.125 

 Variation from a plane parallel to the 
theoretical surface (as determined by 
measurements at the edge of the 
bearings) 

Top (slope relative to bottom) ≤0.005 radians 

Sides 0.25 

 Position of exposed connection members ±0.125 
 Edge cover of embedded laminates of connection members -0, +0.125 
 Position and size of holes, slots, or inserts ±0.125 
 

 
 932-2.4 Marking: Each elastomeric bearing pad shall be permanently marked in 
indelible ink or flexible paint. The marking shall consist of the order number, LOT number, pad 
identification number, elastomer type, and shear modulus or hardness (when shear modulus is 
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not specified). Where possible, the marking shall be on a face of the bridge bearing pad that will 
be visible after erection of the structure. 
 932-2.5 Sampling: A sampling LOT shall consist of a maximum of 100 bearing pads of a 
single type of bearing (plain or steel laminated), of the same design, materials, thickness, and 
manufacturer, referred to here as “like pads”, delivered to the project site or to an offsite storage 
facility within the State of Florida in reasonable proximity to the project site as determined by 
the Engineer. Organize stockpiled pads into groups of like pads by LOT so that they can be 
readily identified and sampled by the Engineer. 
  When the total number of like pads, as defined in 932-2, consists of a LOT of 10 
or less, sampling is not required, and acceptance is by certification, as stated in 932-2.7. 
  For LOT sizes of like pads that exceed 10, two bearing pads per LOT will be 
selected by the Engineer, one for testing and one for verification in the event of a failing test 
result. LOT's will be sampled only after all like pads in the LOT are at the project site or in an 
offsite storage facility. Samples shall consist of complete pads as detailed in the Plans. Furnish 
additional complete bearing pads to replace those selected for testing. Bearing pads shall be 
available for sampling a minimum of three weeks prior to their installation. Submit the sample 
bearing pads to a Department approved independent laboratory for testing. Shipping and testing 
will be at the Contractor’s expense. 
 932-2.6 Testing: Test bearing pads in accordance with Florida Method FM 5-598. 
Laminated bearings must meet a minimum compressive strength of 2,400 psi and non-laminated 
(plain) pads must meet a minimum compressive strength of 1,200 psi. The shear modulus of the 
elastomer shall be minimum 80 psi unless otherwise noted in the Contract Plans. If any 
properties are identified as noncompliant with the criteria specified, the bearing shall be rejected, 
and the verification sample tested. If the verification sample test results are also noncompliant, 
the LOT shall be rejected. A list of approved testing laboratories can be found on the 
Department’s website. The URL for obtaining this information, if available, is: 
https://mac.fdot.gov/reports. 
 932-2.7 Certification: For Lot sizes ≤ 10, the Contractor shall submit to the Engineer a 
certification statement from the manufacturer that materials provided conform to the 
requirements of Section 6 and this Section, and the bearings in the LOT were manufactured in a 
reasonably continuous manner from the same batch of elastomer and cured under the same 
conditions. The certification shall identify the production facility, material, quantity, grade, and 
reportable properties as defined in Table 932-5 for each LOT. 
  For Lot sizes > 10, the Contractor shall submit to the Engineer a certification 
statement from the manufacturer that materials provided conform to the requirements of 
Section 6 and this Section, and the bearings in the LOT were manufactured in a reasonably 
continuous manner from the same batch of elastomer and cured under the same conditions. The 
certification shall identify the production facility. Additionally, the Contractor shall submit to the 
Engineer complete certified test results as required in FM5-598, from an independent laboratory. 

932-3 Ancillary Bearing Pads.  
 932-3.1 General: Provide bearing pads from producers who have a “Compliant” audit 
status with the AASHTO Product Evaluation & Audit Solutions for “Elastomeric Bridge Bearing 
Pads”. Structural bearing pads certified to meet 932-2 may be substituted for ancillary pads. 
Provide materials for ancillary plain pads in accordance with this section and Table 932-7. 
Perform testing and certification per this Section. 
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 932-3.2 Plain Pads: Cutting shall not heat the material and shall produce a smooth finish 
with a maximum roughness average (Ra) of 6.3 µm (0.248 mils) measured in accordance with 
ASME B46.1. Plying pads of lesser thickness together shall not be permitted. External load 
plates (e.g., galvanized, or metalized), when used, shall be protected from rusting and shall be 
hot bonded by vulcanization during the primary molding process. 
 

Table 932-7 
Requirements for Ancillary Pad Material 

Product Manufacturing Material Standard Grade Properties 

Plain Pad 

Molded 
Vulcanization 

or  
Extruded 

Vulcanization 

Elastomer 
100% virgin 

polychloroprene 
(neoprene) 

AASHTO 
M251 

ARPM MO-1 
F3-T.063 
(Molded), 

F2-T 
(Extruded) 

2, 3, 4, 
5 

Compressive 
Strength 1,200 
PSI per FM 5-

598 

 
 932-3.3 Testing and Certification: The Contractor shall provide a certification to the 
Engineer for all ancillary pads used outside of a railing application, confirming that each LOT of 
material meets the requirements of Section 6 and this Section and that the bearings were 
produced in a continuous manner from the same batch of elastomer and cured under the same 
conditions. The certification shall also the production facility, material, grade, and compressive 
strength for each LOT. 
  For bearing pads to be used under metal railings, submit a certification indicating 
the production facility and compliance with either of the following standards: 
   1. A certification stating that each LOT of material was reviewed, 
sampled, tested, and meets the requirements of Section 6 and this Section, and the bearings in the 
LOT were manufactured in a reasonably continuous manner from the same batch of elastomer 
and cured under the same conditions. 
   2. A certification stating that the pads were tested and meet ASTM D2000 
M1 BC (suffix grade 1 - basic requirements, type B, class C). 

932-4 Fiber Reinforced Polymer (FRP) Reinforcing Bars. 
 932-4.1 General: Obtain FRP reinforcing bars from producers currently on the 
Department’s Production Facility Listing. Producers seeking inclusion on the list shall meet the 
requirements of Section 105. 
  Use only solid, round, thermoset basalt fiber reinforced polymer (BFRP), glass 
fiber reinforced polymer (GFRP) or carbon fiber reinforced polymer (CFRP) reinforcing bars. 
Single or multi-wire CFRP strands are permitted as spirals for reinforcing in concrete piling 
where specified in the Contract Documents. Bars shall be manufactured using pultrusion, 
variations of pultrusion, or other suitable processes noted in the producer’s Quality Control Plan, 
subject to the approval of the State Materials Office (SMO). For BFRP and CFRP bars only 
vinyl ester or epoxy resin systems are permitted. For GFRP, use only bars manufactured using 
vinyl ester resin systems and glass fibers classified as E-CR or R that meet the requirements of 
ASTM D578. 
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 932-4.2 Bar Sizes and Loads: The sizes and loads of FRP reinforcing bars shall meet the 
requirements in Table 932-8. The measured cross-sectional area, including any bond enhancing 
surface treatments, shall be determined according to Materials Manual Section 12.1 Volume II. 
 

 Table 932-8 
Sizes and Tensile Loads of FRP Reinforcing Bars 

Bar Size 
Designation 

Nominal 
Bar 

Diameter 
(in) 

Nominal 
Cross 

Sectional 
Area 
(in2) 

Measured  
Cross-Sectional Area 

(in2) 
 

Minimum Guaranteed Tensile Load 

(kips) 

Minimum Maximum 
BFRP & 

GFRP Bars 
(Type 0) 

BFRP & 
GFRP 
Bars 

(Type III) 

CFRP 
(Type II) 
Single &  
7-Wire 
Strands 

CFRP 
(Type I) 

Bars 

2.1-CFRP 0.21 0.028 0.026 0.042 - - 7.1 - 
2 0.250 0.049 0.046 0.085 6.1 7.4 - 10.3 

2.8-CFRP 0.280 0.051 0.048 0.085 - - 13.1 - 
3 0.375 0.11 0.104 0.161 13.2 16.0 - 20.9 

3.8-CFRP 0.380 0.09 0.087 0.134 - - 23.7 - 
4 0.500 0.20 0.185 0.263 21.6 27.9 - 33.3 
5 0.625 0.31 0.288 0.388 29.1 40.8 - 49.1 
6 0.750 0.44 0.415 0.539 40.9 57.3 - 70.7 

6.3-CFRP 0.630 0.19 0.184 0.242 - - 49.8 - 
7 0.875 0.60 0.565 0.713 54.1 75.8 - - 

7.7-CFRP 0.770 0.29 0.274 0.355 - - 74.8 - 
8 1.000 0.79 0.738 0.913 66.8 94.9 - - 
9 1.128 1.00 0.934 1.159 82.0 115.0 - - 
10 1.270 1.27 1.154 1.473 98.2 138.7 - - 
11 1.410 1.56 1.500 1.700 105.8 160.0 - - 

 
 932-4.3  Material Acceptance: Submit to the Engineer a certificate of analysis for each 
production LOT from the producer of the FRP reinforcing bars, confirming compliance with the 
requirements of this Section.  
  932-4.3.1 Sampling: The Engineer will select a minimum of six straight bars with 
minimum lengths of 7 feet each and a minimum of five bent bars or spiral bends/revolutions 
from each shipment, representing a random production LOT, per bar size of FRP reinforcing for 
testing in accordance with Table 932-9. Testing shall be conducted, at the Contractor’s expense, 
by a Department approved independent laboratory. Each test shall be replicated a minimum of 
three times per sample. Submit the test results to the Engineer for review and approval prior to 
installation. Testing will not be required for bars to be used solely as reinforcement for sheet pile 
bulkheads, but LOT samples will still be selected and retained by the Engineer until final 
acceptance of the work. 
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Table 932-9 
Testing Requirements for Project Material Acceptance of FRP Reinforcing Bars 

Property Test Method Requirement 
Test Required 

for Straight 
Bar 

Test Required 
for Bent Bar 

Fiber Mass 
Fraction 

ASTM D2584 
or 

ASTM D3171 
≥70% Yes Yes – bent 

portionb 

Short-Term 
Moisture 

Absorption 

ASTM D570, 
Procedure 7.1; 24 

hours immersion at 
122°F 

≤0.25% Yes Yes – bent 
portionb 

Glass Transition 
Temperature 

ASTM D7028 
(DMA) 

or 
ASTM E1356 

(DSC; Tm)/ 
ASTM D3418 

(DSC; Tmg) 

≥230°F 
 

≥212°F 
Yes Yes – bent 

portionb 

Degree of Cure ASTM E2160 ≥95% of Total 
polymerization enthalpy Yes Yes – bent 

portionb 

Measured Cross- 
sectional Area 

 
ASTM D7205 

Within the range listed in 
Table 932-6 Yes Yes – straight 

portion 
Guaranteed Tensile 

Loada 

≥ Value listed in 
Table 932-6 Yes No 

Tensile Modulus 

≥6,500 ksi for BFRP and 
GFRP 

≥18,000 ksi for CFRP 
(Type I) Bars 

≥22,400 ksi for CFRP 
(Type II) Strands 

Yes No 

a – Guaranteed tensile load shall be equal to the average test result from all three LOTs minus three standard deviations. 
b – Bent portion specimens shall be extracted from a central location within a 90° bend. 
 

932-4 FRP Spirals for Concrete Piling. 
 FRP Spirals for reinforcing in concrete piling shall be CFRP conforming to the 
requirements of Section 933 or 932-3 for CFRP (Type II). 

932-5 Polymer Slurries for Drilled Shafts. 
 932-5.1 General Requirements: Provide synthetic polymer slurry products to facilitate 
the construction of drilled shafts. Products must contain long chain-like hydrocarbon molecules 
which interact with each other, with the soil, and with the water to effectively increase the 
viscosity of the fluid and meet the requirements of the Materials Manual, Volume 2 Section 2.4. 
Products may be formulated in powder, granular or liquid forms. Products shall be capable of 
being mixed with potable water prior to introducing it to the drilled shaft excavation. 
 932-5.2 Product Acceptance: All materials shall be one of the products listed on the 
Department’s Approved Product List (APL). Manufacturers seeking evaluation of products for 
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inclusion on the APL shall submit an application in accordance with Section 6 and including 
documentation that meets the requirements of Table 932-10. A separate application must be 
submitted for each product type to be evaluated, showing that the product meets the applicable 
requirements. 
 

Table 932-10 
Documentation Requirements 

Documentation Requirements 
Installation Instructions Include mixing and disposal instructions and 

the Safety Data Sheet (SDS). 
Product Photo Displays the significant features of the product 

as required in this section. Displays location 
of Manufacturer name and model number. 

Product Label Photo Displays the Product Name 
Technical Data Sheet Uniquely identifies the product and includes 

product specifications, storage instructions, 
and recommended installation materials and 
equipment as applicable.  

Test Reports Submit test results and reports as required by 
Materials Manual, Vol 2 Section 2.4 
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SECTION 933 
PRESTRESSING STRAND AND BAR 

933-1 Strands for Prestressing. 
 933-1.1 Carbon Steel Strands for Prestressing: The carbon-steel strands for 
prestressing concrete members shall be Grade 270, low-relaxation seven wire strand conforming 
to the requirements of ASTM A416. 
 933-1.2 Stainless-Steel Strands for Prestressing: The stainless-steel strands for 
prestressing concrete members shall be a high strength stainless-steel (HSSS, Grade 240), 
low-relaxation seven wire strand conforming to the requirements of ASTM A1114. 
 933-1.3 Carbon-Fiber-Reinforced Polymer (CFRP) Strands for Prestressing: Obtain 
CFRP prestressing strands from producers currently on the Department’s Production Facility 
Listing. Producers seeking inclusion on the list shall meet the requirements of Section 105. 
CFRP strand shall meet the requirements of this Section. 
 

Table 933-1 
Typical Sizes and Loads of CFRP Prestressing Strands and Bars 

Type Nominal 
Diameter (in) 

Nominal Cross 
Sectional Area 

(in2) 

Nominal 
Ultimate Load 

(Pu) (kips) 

Nominal 
Ultimate Tensile 

Stress 
(ksi) 

Single Strand - 5.0mm Ø 0.20 0.025 9.1 364 
7-strand - 7.9mm Ø 0.31 0.048 17.8 370 
7-strand - 10.8mm Ø 0.43 0.090 33.1 367 

Single Strand (Bar) - 9.5mm 
Ø 0.38 0.110 35.0 318 

7-strand - 12.5mm Ø 0.49 0.117 43.3 370 
Single Strand (Bar) - 12.7mm 

Ø 0.50 0.196 59.0 301 

7-strand - 15.2mm Ø 0.60 0.179 66.2 369 
7-strand - 17.2mm Ø 0.68 0.234 86.6 370 
7-strand - 19.3mm Ø 0.76 0.289 106.9 370 

 
 933-1.4 Shipping and Storage: Protect carbon-steel, stainless-steel, and CFRP strands 
for prestressing against mechanical damage and contamination during shipping and storage. 

933-2 Steel Bars for Prestressing. 
 The steel bars for prestressing concrete members shall conform to the requirements of 
ASTM A722, Type II. 

933-3 Steel Parallel Wire Assemblies for Prestressing. 
 The wire assemblies for prestressing concrete members shall consist of parallel wires of 
the number and size shown in the Plans and shall conform to the requirements of ASTM A421. 

933-4 Anchorages for Prestressing. 
 933-4.1 For Strands and Bars: 
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  933-4.1.1 Steel Strands and Bars: Meet the requirements of Section 960. 
  933-4.1.2 Carbon Fiber Reinforced Polymer (CFRP) Strands: Meet the 
requirements of ACI 440.3R, B.10 – Test method for performance of anchorages of FRP bars. 
 933-4.2 For Steel Parallel Wire Assemblies: Anchorage for parallel wire assemblies 
may be provided by Type BA (Button Anchorages) cold-end deformation of the wires bearing 
against suitable anchorage plates, or by Type WA (Wedge-type Anchorages) without cold end 
deformations, of the sandwich-plate or conical type. The anchorage device shall be capable of 
developing at least 90% of the specified ultimate strength of the total number of wires anchored. 
  Conical type anchorages shall be embedded within the ends of the concrete 
members unless otherwise specified. Anchorages shall generally bear against embedded grids of 
reinforcing steel of approved type. 
  Alternate type anchorages will be considered if proposed by the Contractor. Any 
alternate anchorage will be required to develop the full specified ultimate strength for bars or at 
least 90% of the specified ultimate strength for parallel wire assemblies. 

933-5 Required Tests for Prestressing Strand and Bar. 
 933-5.1 General: Tests shall be performed to determine the physical characteristics of 
prestressing reinforcement. For tests specified to be made by the producer, submit certified test 
results to the Engineer prior to use. 
 933-5.2 Strands: 
  933-5.2.1 Steel Strands: Acceptance of carbon-steel and stainless-steel 
prestressing strands shall be based on samples taken by the Department and the producer’s 
certified mill analysis certifying that the test results meet the specification limits of ASTM, 
AASHTO, or FDOT as specifically designated. Prior to use, submit to the Engineer the 
producer’s certified mill analysis for each heat or production LOT per shipment of strand. 
   Certified mill analyses for steel prestressing strand shall contain, for each 
heat number or production LOT, all test results required by ASTM A416 and ASTM A1114. 
Include the modulus of elasticity expressed in psi or the stress-strain curve with units identified. 
   The Engineer will select samples and certified mill analysis representing 
each shipment at a frequency of one sample per producer, per size of strand, per shipment. 
  933-5.2.2 Carbon-Fiber-Reinforced Polymer (CFRP) Strands:  
   933-5.2.2.1 Material Acceptance: Submit to the Engineer a certificate of 
analysis for each production LOT from the producer of the CFRP strand, confirming compliance 
with the requirements of this Section.  
   933-5.2.2.2 Sampling: The Engineer will select a minimum total of 
42 feet from each shipment, representing a random production LOT, per size of CFRP strand for 
testing in accordance with Table 933-2. The minimum discrete sample length shall be 7 feet. 
Testing shall be conducted, at the Contractor’s expense, by a Department approved independent 
laboratory. Each test shall be replicated a minimum of three times per sample. Submit the test 
results to the Engineer for review and approval prior to installation. 
 

Table 933-2 
Testing requirements for Project Material Acceptance of CFRP Prestressing Strand 
Property Test Method Requirement 

Fiber Mass Fraction ASTM D2584 
or ≥70% 
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Table 933-2 
Testing requirements for Project Material Acceptance of CFRP Prestressing Strand 
Property Test Method Requirement 

ASTM D3171 
Short-Term Moisture 

Absorption 
ASTM D570, Procedure 7.1; 
24 hours immersion at 122°F ≤0.25% 

Glass Transition 
Temperature 

ASTM D7028 (DMA) 

or 

ASTM E1356 (DSC; 
Tm)/ASTM D3418 (DSC; Tmg) 

≥230°F 

 

≥212°F 

Degree of Cure ASTM E2160 ≥95% of Total polymerization enthalpy 
Actual Cross Sectional 

Area 

ASTM D7205 

Within -5% to +10% of nominal values 
listed in Table 933-1 

Ultimate Tensile 
Strength ≥ Value listed in Table 933-1 

Tensile Modulus ≥18,000 ksi for Bar; > 22,400 ksi for 7-
strand & 5mm Ø 

 
 933-5.3 Steel Bars: Acceptance of steel prestressing bar shall be based on samples taken 
by the Department and the producer’s certified mill analysis certifying that the test results meet 
specification limits of the ASTM or AASHTO as specifically designated. Prior to use, submit to 
the Engineer the producer’s certified mill analysis for each heat or production LOT and size per 
shipment of bars. Certifications of steel prestressing bar shall contain, for each heat number or 
production LOT, all test results required by ASTM A722, and the modulus of elasticity 
expressed in psi or the stress-strain curve with units identified. 
  The Engineer will select samples and certified mill analysis representing each 
shipment at a frequency of one sample per heat or production LOT, per size of bar, per shipment. 
 933-5.4 Steel Wires: Acceptance of steel wires shall be based on the producer’s certified 
mill analysis of test results meeting the specification limits of the ASTM or AASHTO as 
specifically designated. Prior to use, submit to the Engineer the producer’s certified mill analysis 
for each heat or production LOT per shipment of wire. Certifications of steel prestressing wire 
shall contain, for each heat number or production LOT, all test results required by ASTM A421. 
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SECTION 934 
NON-SHRINK GROUT 

934-1 Scope. 
 This Section covers only prepackaged non-shrink cementitious grout for structural 
use. 

934-2 Type Permitted. 
 Only non-metallic formulations of grouts are allowed. Gas producing, metal 
oxidizing and expansive aggregate grouts are not allowed. 

934-3 Sampling and Testing Methods. 
 Perform concrete sampling and testing in accordance with the following methods: 

Making and Curing Concrete Test Specimens 
in the Laboratory ............................................... ASTM C192 
Time of Setting Concrete Mixtures by 
Penetration Resistance ...................................... ASTM C403 
Determining Low-Levels of Chloride in Concrete and 
Raw Materials ....................................................... FM 5-516 
Compressive Strength of Hydraulic Cement 
Mortars .............................................................. ASTM C109 
Flow of Grout for Preplaced Aggregate Concrete 
(Flow Cone Method) ......................................... ASTM C939 
Measuring Changes in Height of Cylindrical Specimens from 
Hydraulic Cement Grout ................................. ASTM C1090 
Expansion and Bleeding of Freshly Mixed Grout for Preplaced 
Aggregate Concrete in the Laboratory .............. ASTM C940 

934-4 Requirements. 
 When tested as provided in 934-3, the grout shall meet the following 
requirements: 
 

Table 934-1 
Property Test Value 

Compressive strength 
one day 2,500 psi minimum 
3 days 5,000 psi minimum 

Time of set, final 8 hours maximum 
Chloride Content 0.40lb/yd3 maximum 

Hardened Height Change at 1, 3, 14, 
and 28 Days 0.0% to 0.3% 

Hardened Height Change at 1, 3, and 14 Days  Height Change @ 28 Days 
Expansion  2.0% @ 3 Hours 

Bleeding, Final 0.0% @ 3 Hours 
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934-5 Product Acceptance on the Project. 
 Non-shrink grout used shall be one of the products listed on the Department’s 
Approved Product List (APL). Manufacturers seeking evaluation of their product shall 
submit an application in accordance with Section 6. 
 Acceptance will be made in accordance with the products listed on the APL. 

934-6 Rejection. 
 Materials shall be rejected at the point of use if the materials are caked, lumpy, or 
show any signs of deterioration. Materials shall be rejected if the grout does not achieve 
the design fluidity or consistency when mixed according to the manufacturer’s 
recommendations. 
 All broken or open packages shall be rejected. 

934-7 Packaging. 
 Cementitious materials for grouts must be packaged in suitable moisture resistant 
containers and clearly labeled. Where applicable, manufacturers recommendations, 
limitations and cautions shall be clearly visible on each label. 
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SECTION 937 
POST-INSTALLED ANCHOR SYSTEMS FOR 

STRUCTURAL APPLICATIONS IN CONCRETE ELEMENTS 

937-1 General. 
 Post-installed anchor systems intended for structural applications in concrete elements 
consist of adhesive-bonded anchor systems. 

937-2 Approved Product List (APL). 
 Manufacturers of post-installed anchor systems may apply for inclusion of individual 
products on the Department’s Approved Product List (APL). The application shall be made in 
accordance with Section 6 and shall include certified test reports from an independent testing 
laboratory which shows the material system meets all the requirements of this Section. 

937-3 Certification. 
 The Contractor shall provide the Engineer with certification from the manufacturer of the 
anchor system, confirming that the requirements of this Section are met. The certification shall 
conform to the requirements of Section 6. Each certification shall cover only one LOT of 
anchoring materials. 

937-4 Adhesive Bonding Material Systems. 
 937-4.1 General: Adhesive bonding material systems for structural applications shall 
consist of pre-packaged, 2-part chemical components. The material systems shall be specifically 
intended for use in structural applications for bonding anchors and dowels to hardened concrete. 
Applications are limited to anchors and dowels installed in positions ranging from vertically 
downward to horizontal. 
  Do not use material from containers which are damaged or have been previously 
opened. Use only full packages of components. Combining of adhesive bonding components 
from bulk supplies is not permitted. 
  Material systems shall be pre-packaged to automatically proportion and mix the 
materials for use. Manual proportioning of the components will not be permitted. 
 937-4.2 Minimum Performance Requirements (FM 5-568): When tested in 
accordance with FM 5-568, the adhesive bonding material system, for general use, shall meet the 
following requirements: 
 

Table 937-1 
Uniform Bond Stress 

 Type HV Type HSHV 
Confined Tension 2,290 psi 3,060 psi 

Damp-Hole Installation 1,680 psi 1,830 psi 
Elevated Temperature 2,290 psi 3,060 psi 
Horizontal Orientation 2,060 psi 2,060 psi 

Short Term Cure 1,710 psi 1,710 psi 
Specified Bond Strength 1,080 psi 1,830 psi 

Maximum Coefficient of Variation for Uniform Bond Stress: 20%. 
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  Long Term Load (Creep): 
   1. The rate of displacement shall decrease during the 42 day application of 
load. 
   2. At 42 days, the total displacement due to creep (with load still applied) 
shall be less than 0.03 inches and during the last 14 days of the 42 day load duration, the total 
displacement due to creep shall be less than 0.003 inches. 
   3. After removal of the 42 day load, the uniform bond Stress from a 
subsequent Confined Tension Test shall not be less than 1,826 psi. 
 937-4.3 Product Identification (Fingerprint) Properties (FM 5-569): References for 
comparison including infrared absorption, density or average weight, gel time or setting time, 
and bond strength shall be determined in accordance with FM 5-569. 
 937-4.4 Packaging and Marking: The adhesive bonding material system shall be 
delivered to the project site in original unopened containers with the manufacturer’s label 
identifying the product. Each package shall be clearly marked with the following information: 
   Manufacturer’s name and address 
   Product Name 
   Date of Manufacture 
   Expiration Date 
   LOT Identification Number 
   Storage and Handling Requirements 
  Each package shall include the manufacturer’s instructions for anchor and dowel 
installation. The instructions shall include the following information: 
   Diameters of drilled holes for applicable anchor and dowel sizes. 
   Cleaning procedure for drilled holes, including a description of permitted 
and prohibited equipment and techniques. 
   Allowable temperature ranges for storage, installation and curing. 
   Identification of acceptable mixing/dispensing nozzles. 
   Fabrication requirements for anchors and dowels. 
   Description of tools permitted or required for installation. 
   Method of identifying properly proportioned and mixed adhesive 
materials. 
   Time and temperature schedule for initial set and full-strength cure. 
   Special requirements for special installation conditions such as damp 
holes, or horizontal or near horizontal orientation of the anchor or dowel. 
 
 

1062 FY 2024-25



SECTION 938 
DUCT FILLER FOR POST-TENSIONED STRUCTURES 

938-1 Description. 
 This Section covers filler materials used to fill voided areas within ducts to protect post-
tensioning steel. Grout applications are differentiated into three applications: horizontal, vertical 
and repair. There is no differentiation for flexible fillers. 

938-2 Approved Product List. 
 Only post-tensioning grouts and flexible filler material listed on the Department’s 
Approved Product List (APL) shall be used. Manufacturers seeking evaluation of their product 
shall submit an application in accordance with Section 6 and include certified test reports from 
an independent AASHTO R18 or ISO 9001 approved laboratory showing that the material meets 
all the requirements specified herein. A written certification from the manufacturer that the 
product meets the requirements of this Section must be submitted. 
 Any change of materials or material sources requires new testing and certification of the 
conformance of the grout with this Specification. 
 Grout products will be qualified by application (horizontal, vertical or repair). 

938-3 General Requirements. 
 938-3.1 Grout: Grouts shall exhibit thixotropic properties and shall be prepackaged in 
clearly labeled moisture proof containers. The containers shall indicate application type, date of 
manufacture, LOT number and mixing instructions. The manufacturer’s Quality Control Data 
Sheet for each lot number and shipment sent to the job site shall be provided to the Contractor 
and submitted to the Engineer. 
 938-3.2 Flexible Filler - Microcrystalline Wax: The flexible filler shall be a petroleum 
based microcrystalline wax delivered to the project site in clearly labeled prepackaged containers 
and stored in accordance with the manufacturer’s recommendations as applicable for the 
particular project. The manufacturer’s Quality Control Data Sheet for each shipment sent to the 
job site shall be provided to the Contractor and submitted to the Engineer.  

938-4 Grout. 
 938-4.1 Mixing: The material shall be mixed in accordance with the manufacturer’s 
recommendations except when additional water is indicated for particular tests. 
 938-4.2 Grout Physical Properties: 
  938-4.2.1 Gas Generation: The grout shall not contain aluminum or other 
components which produce hydrogen, carbon dioxide or oxygen gas. 
  938-4.2.2 Laboratory Testing: The grout shall meet or exceed the specified 
physical properties stated herein as determined by the following standard and modified ASTM 
and FM test methods conducted at normal laboratory temperature (65°F-90°F) and conditions.  
Prepare all laboratory test specimens using 110 percent of the maximum water allowed by the 
manufacturer unless otherwise noted in Table 938-1. Tests A, B, N, and O will be conducted by 
the Department. 
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Table 938-1 

Test ID Property Test Value Test Method 

A Total Chloride Ions Max. 1.0 lb/yd3 FM 5-516 (1) 
B Total Sulfate Ions Max. 30 ppm FM 5-618 (1) 

C Gradation 

99% passing the No. 50 
95% passing the 

No. 100 
90% passing the 

No. 170 

ASTM C136(2) 

D Hardened Height Change @ 
24 hours and 28 days 0.0% to + 0.2% ASTM C1090 

E Expansion ≤ 2.0% for up to 
3 hours ASTM C940 

F Wet Density - Laboratory 
Report maximum and 

minimum obtained test 
value lb/ft3 

ASTM C138 

G Wet Density - Field 
Report maximum and 

minimum obtained test 
value  lb/ft3 

ASTM C138 or 
ASTM D4380 

H Compressive Strength 
28 day (Average of 3 cubes) ≥7,000 psi ASTM C942 

I Initial Set of Grout Min. 3 hours 
Max. 12 hours ASTM C953 

J Time of Efflux immediately after 
mixing Max. 12 seconds ASTM C939(3) 

K Bleeding @ 3 hours 0.0 percent ASTM C940(4) 

L Pressure Induced Bleeding 0.0 percent ASTM C1741 
M Surface Resistivity@ 28 days ≥16 kOhms-cm AASHTO T 358 

N Relative Viscosity, RVf, determined 
from Dynamic Sheer Rheometry < 1.15 FM 5-605 

O 

Inclined Tube Test  

FM5-619 Amount of Bleed ≤ 0.0% 
Allowable Difference in Moisture ≤ 2.0% 

Penetration at 500 psi ≤ 1 mm 
(1) Obtain test sample from upper vent of inclined tube test specimen after 7 days curing. 
(2) Use ASTM C117 procedure to determine the percent passing after washing the sieve. 
(3) The time of efflux is the time to fill a one liter container placed directly under the flow cone. Modify the ASTM C939 test 
by filling the cone to the top instead of to the standard level. Use the midrange of the water content indicated in the 
manufacturer’s technical data sheet to produce the time of efflux. 
(4) Use ASTM C940 to conform with the wick induced bleed test as modified by the Post-Tensioning Institute specification 
PTI M55.1-12. 

 
 938-4.3 Accelerated Corrosion Test Method (ACTM): Perform the ACTM as outlined 
in Appendix B of the Specification for Grouting of Post-Tensioning Structures published by the 
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Post-Tensioning Institute. Report the time to corrosion for both the grout being tested and the 
control sample using a 0.45 water-cement ratio neat grout. 
  A grout that shows a longer average time to corrosion in the ACTM than the 
control sample and the time to corrosion exceed 1,000 hours is considered satisfactory. 
 938-4.4 Variation in Testing for Specific Applications. 
  938-4.4.1 Horizontal Applications: Horizontal grout applications are defined as 
grouting of all superstructure tendons and transverse substructure tendons in caps, struts, etc. All 
physical requirements defined in 938-4.2 and 938-4.3 are applicable for grouts used in horizontal 
applications. 
  938-4.4.2 Vertical Applications: Vertical grout applications are defined as 
grouting of substructure column tendons. All physical requirements defined in 938-4.2 and 
938-4.3 are applicable for grouts used in vertical applications. 
 938-4.5 Repair Applications: Repair applications are used to augment grouting 
operations which did not completely fill the duct or anchorage. For new construction, repairs 
may be made with the same filler approved for use in the tendon as long as the volume of the 
void is less 0.5 gal. In all other cases, use a non-sanded grout meeting the requirements of 
938-4.2 and 938-4.3. 

938-5 Flexible Filler - Microcrystalline Wax. 
 938-5.1 Storage and Preparation: Store and prepare wax in accordance with Section 
462. Reject wax that shows any sign of segregation or decomposition prior to application even 
though it conforms to these Specifications. Use equipment designed for pumping the wax in a 
fluid state to fill the tendon ducts. Manufacturers shall include the recommended pumping 
temperature in the material technical data sheet. 
 938-5.2 Laboratory Testing: The wax shall meet the specified physical properties stated 
herein as determined by the following standard and modified ASTM and FM test methods 
conducted at normal laboratory temperature (65°F-78°F) and conditions. Prepare and test all 
laboratory test specimens as noted in Table 938-2. 
 

Table 938-2 
Property Test Value Test Method 

Salt Fog – 168 hours@35°C No corrosion ASTM B117(1) 
Chlorides ≤ 50 ppm (total) ASTM D512(2) 

Sulfate ≤ 100 ppm ASTM D516(2) 
Congealing Point ≥ 65°C ASTM D938 

Cone Penetration at 25°C ≤ 260 d-mm ASTM D937 
Bleeding at 40°C ≤ 0.5% ASTM D6184 

Resistance to Oxidation 
100 hours at 100°C ≤ 0.03 MPa ASTM D942 

Kinematic Viscosity at 100°C 10 – 30mm2/s ASTM D445 
(1) Test sample consists of a 4-inch x 6-inch steel panel blast cleaned to a NACE surface preparation SP5 or equivalent, with a 2 
to 2.5 mil surface profile. The plate is covered with a layer of wax equivalent to 0.5 grams wax per square inch of panel. 
(2) Prepare sample in accordance with NF M07-023, sections 6a through 6c or equivalent. Other analytical methods are 
acceptable as long as equivalency to the above methods has been established by the Department. 
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DRAINAGE MATERIALS 

SECTION 942 
PRECAST CONCRETE PIPE GASKETS 

942-1 Round Rubber Gaskets for Pipe Joints. 
 Except where O-ring type gaskets are specified for special cases and for special type 
pipe, round rubber gaskets for use in concrete pipe joints shall meet the requirements of 
ASTM C443, with the additional requirements that the gasket used shall be of such cross 
sectional area and perimeter as to properly fit the space provided in the pipe joint in which it is to 
be used. 
 Prior to use, the gasket shall be stored in as cool a place as practicable. 

942-2 Cold Adhesive Preformed Plastic Gaskets (For Sealing Elliptical Concrete Pipe 
Joints). 
 942-2.1 General: Cold adhesive preformed plastic gaskets shall be of a material, shape 
and size so as to effect a permanent water tight seal in joints of elliptical concrete pipe. A 
minimum of two pieces of gasket material shall be used in each joint. 
  The gasket material shall be protected by a 2-piece removable wrapper. To 
facilitate application, the 2-piece wrapper shall be so designed that one-half may be removed 
longitudinally without disturbing the other half. 
  The size of the gasket shall be in accordance with the manufacturer’s 
recommendation for the particular joint in which it is to be used. However, the minimum size for 
each of the gaskets used in a joint shall be in accordance with the following: 
 

Table 942-1 
Pipe Size 
(Inches) 

Nominal Gasket Size 
(Inches) 

Minimum Cross-Section 
(In2) 

Up to 19 by 30 1-1/2 1.75 
19 by 30 to 53 by 83 1-3/4 2.5 

Over 53 by 83 2 3.25 
 
  The above minimum size requirements are based on a joint designed with a 
maximum taper of 10 degrees and an in-place annular space of approximately 1/4 inch. 
 942-2.2 Composition: The gasket sealing the joints shall be produced from blends of 
refined hydrocarbon resins and plasticizing compounds reinforced with inert mineral filler. The 
material shall contain no solvents and shall not produce irritating fumes or obnoxious odors. The 
gasket shall not depend on oxidizing, evaporation or chemical action for its adhesive or cohesive 
strength. 
  The chemical composition of the gasket material shall meet the following 
requirements: 
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Table 942-2 
 Minimum Maximum 

Bitumen (petroleum plastic content) (% by weight) 50 70 
Ash-Inert Mineral Matter (% by weight) 30 50 

Volatile Matter (@ 325ºF) 
(% by weight) 

 2.0 

 
  The gasket joint sealing compound when immersed for 30 days at ambient room 
temperature separately in 5% solution of caustic potash, a mixture of 5% hydrochloric acid, a 5% 
solution of sulfuric acid, and a saturated hydrogen sulfide solution shall show no visible 
deterioration. 
  The physical properties of the gasket joint sealing compound as shipped shall 
meet the following requirements: 
 

Table 942-3 
 Minimum Maximum 

Specific Gravity @ 77ºF 1.2 1.35 
Ductility @ 77ºF 50 mm  

Softening Point @ 77ºF 320ºF  
Penetration (0.1 mm) 77ºF @ (150 gms) 

five seconds 50 120 

 
 942-2.3 Certification: The manufacturer of the gasket material shall submit to the 
Engineer certified test results covering each shipment of material to each project. 

942-3 Resilient Connectors for Sealing Precast Structures to Pipe Joints. 
 942-3.1 General: Resilient connectors shall meet the requirements of ASTM C923. The 
connectors shall also be compatible with the precast structure and pipe. 
 942-3.2 Approved Product List (APL): All resilient connectors shall be listed on the 
Department’s Approved Product List (APL). Manufacturers seeking evaluation of their product 
shall submit an application in accordance with Section 6. 

942-4 Profile Rubber Gaskets for Concrete Pipe Joints. 
 (a) Round Pipe: The gaskets shall meet the requirements of ASTM C443. 
 (b) Elliptical Pipe: The gaskets shall meet the requirements of ASTM C443. 
 Additionally, the gaskets used shall be of such cross sectional area and perimeter as to 
properly fit the space provided in the pipe joint in which it is to be used. 
 The gaskets shall be stored in as cool a place as practicable prior to use. 
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SECTION 943 
CORRUGATED STEEL PIPE AND PIPE ARCH 

(INCLUDING UNDERDRAIN) 

943-1 General Requirements. 
 Corrugated steel pipe, including round culvert pipe, pipe arch and underdrain and 
coupling bands for each type shall conform to AASHTO M 36 and shall include plant 
certification from AASHTO Product Evaluation & Audit Solutions. Except for underdrain, 
corrugated steel pipe including pipe arch shall be fabricated with helical corrugations with a 
minimum of two annular corrugations formed on each end of each pipe to accommodate a 
coupling band. Annular fabrication is not permitted unless specifically called for in the Plans or 
Specifications. Provide, as part of the shipping ticket, the actual mean inside diameter and total 
measured lengths of each LOT of pipe shipped to the project. Include the minimum and 
maximum inside diameters used to calculate the actual mean inside diameter. 

943-2 Round Culvert Pipe. 
 For round culvert pipe used as sidedrain, unless shown otherwise in the Plans, the 
minimum thickness of the metal (including galvanizing - AASHTO M 218, or aluminum 
coating - AASHTO M 274), shall be as specified below. Alternatively, if no future maintenance 
concerns exist, the Contractor may propose the pipe gage based on the Department’s Drainage 
Manual and Culvert Service Life Estimator for approval by the Engineer. 
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Table 943-1 
Thickness of Metal for Sidedrain Pipe 

Nominal Diameter 
(Inches) 

Metal Sheet 
Gauge No. 

Mean Thickness Metal 
(Inches) 

6 18 0.0516 
8 16 0.0635 
10 16 0.0635 
12 16 0.0635 
15 16 0.0635 
18 16 0.0635 
21 16 0.0635 
24 16 0.0635 
30 14 0.0785 
36 14 0.0785 
42 12 0.1084 
48 12 0.1084 
54 12 0.1084 
60 10 0.1382 
66 10 0.1382 
72 10 0.1382 
78 8 0.1681 
84 8 0.1681 
90 8 0.1681 

96 and over 8 0.1681 
 

Table 943-2 
Permissible Variation in Thickness 

of Metal for Pipe and Connecting Bands 

Metal Sheet Gauge No Mean Thickness of Metal 
(Inches) Permissible Variation (Inches) 

18 0.0516 0.007 
16 0.0635 0.007 
14 0.0785 0.008 
12 0.1084 0.009 
10 0.1382 0.009 
8 0.1681 0.009 

943-3 Pipe Arch. 
 For corrugated metal pipe arch, in addition to the requirements shown in AASHTO M 36, 
thickness of the metal shall be as shown for the equivalent size round pipe in Tables 943-1 
and 943-2, above, and the fabrication of the pipe arch sections shall be such as to insure a 
substantially flat invert. 

943-4 Alternate Connecting Bands. 
 In addition to the connecting bands as specified in AASHTO M 36, alternate types of 
connecting bands are specified in 430-8.1.3, for use with the types of installations as shown. 
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943-5 Bituminous Coating and Paved Invert. 
 When bituminous coating is specified, the pipe, or pipe arch, shall be coated in 
accordance with the requirements of AASHTO M 190, for Type A (Fully Bituminous Coated). 
 When bituminous coated and paved invert are specified the pipe or pipe arch shall be 
coated and paved in accordance with AASHTO M 190, for Type C (Fully Bituminous Coated 
and Paved). The temperature of the asphalt at the time of coating and the duration of the pipe 
submerged time shall be optimized such that excess coating does not adhere to the pipe. 

943-6 Paved Interior. 
 When bituminous coated and paved interior are called for, the coating and paving shall 
meet the requirements specified above for bituminous and paved invert (Type C), with the 
following additions and exceptions: 
  1. The smooth pavement formed by the asphalt cement shall extend over the 
entire interior of the pipe. 
  2. The exterior coating and the interior paving shall be applied. 
  3. No markings will be required on the outside of the pipe to designate the center 
line of the top of the pipe. 
  4. Lifting lugs shall be attached to the pipe, and shall be suitably placed to 
facilitate moving the pipe without damage to the exterior or interior bituminous material. 

943-7 Basis of Acceptance of Bituminous Coating and Paving. 
 The acceptance of the bituminous coating, paved invert, and paved interior will be based 
on the raw materials manufacturer’s certification of compliance with AASHTO M 190. 

943-8 Underdrain Pipe. 
 Corrugated metal pipe for underdrain shall conform to the requirements of 
AASHTO M 36 except that Class IV pipe, as specified in Section 18.1.1.4 therein, shall not be 
used. 
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SECTION 944 
STRUCTURAL PLATE STEEL PIPE AND PIPE ARCH 

944-1 Description. 
 This Section covers the materials for corrugated galvanized steel structural plate pipe and 
pipe arch, including the necessary bolts and nuts for connecting plates and for assembling the 
pipe or pipe arch at the point of destination when so specified. The sizes of the pipe or pipe arch 
shall be as shown in the Plans. 

944-2 Materials. 
 Structural plate pipe and pipe arch shall be of galvanized steel, mill certified to the 
requirements of AASHTO M 167, with the additional requirement that the minimum thickness of 
the plates shall be as shown in the Plans. Hardware must comply with the requirements of 
AASHTO M 167. 

944-3 Tolerance in Span and Height. 
 A tolerance of plus or minus 4% will be allowed in the specified span and height of pipe 
arches. A tolerance of minus 2 inches to plus 4 inches will be allowed in the specified diameter 
of round pipe. 

944-4 Bituminous Coating. 
 When bituminous coating is specified, all plates shall be fully coated on both sides with 
asphalt cement. The bituminous coating shall conform to the requirements of AASHTO M 190, 
for Type A. 

944-5 Mill Analysis and Certification. 
 Provide a Mill Test Report for all metal components. Report the average and minimum 
zinc coating mass for the pipe. When bituminous coatings are used, provide a statement of 
compliance for bituminous coatings meeting AASHTO M 190, Type A. 

944-6 Assembly Diagrams. 
 Diagrams for assembling shall be furnished unless the pipe or pipe arch is furnished 
completely assembled. 

944-7 Fabrication. 
 The fabrication of the pipe and pipe arch shall comply with the applicable requirements 
of Section 23, of the AASHTO LRFD Bridge Construction Specifications. Unless otherwise 
specified, the pipe and pipe arch shall be of full section for the entire length. 

944-8 Assembly. 
 When purchase contracts stipulate that the pipe be assembled, the dealer shall furnish the 
pipe and pipe arch completely assembled at the point of destination, or at the site, as specified, 
and in lengths as specified. 

944-9 Direct Purchases by the Department. 
 When the Department purchases the pipe or pipe arch direct from the dealer, the quantity 
to be paid for shall be the number of feet of pipe and of pipe arch, as ordered, provided that 

1071 FY 2024-25



sufficient materials meeting the requirements of these specifications shall be furnished to 
construct the pipe and pipe arch of the length and sizes shown. 
 The quantity shall be the net length as ordered, with no allowance for length in excess 
thereof. 
 The price per foot for direct purchases shall be full compensation for furnishing the 
complete materials for the pipe or pipe arch, including all bolts and nuts required for connecting 
the plates. When assembling of the pipe or pipe arch is specified, such price shall also include all 
labor, equipment, tools and incidentals required for completely assembling the pipe or pipe arch. 
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SECTION 945 
ALUMINUM PIPE, INCLUDING UNDERDRAIN, PIPE 

ARCH AND STRUCTURAL PLATE PIPE AND PIPE ARCH 

945-1 General Requirements. 
 Aluminum-alloy culvert pipe and underdrains shall meet the requirements of 
AASHTO M 196 and shall include plant certification from AASHTO Product Evaluation & 
Audit Solutions and compliance with the additional provisions contained herein. Except for 
underdrain, corrugated aluminum pipe including pipe arch shall be fabricated with helical 
corrugations with a minimum of two annular corrugations formed into each end of each pipe to 
accommodate a coupling band. Annular fabrication is not permitted unless specifically called for 
in the Plans or specifications. Provide, as part of the shipping ticket, the actual mean inside 
diameter and total measured lengths of each lot of pipe shipped to the project. Include the 
minimum and maximum inside diameters used to calculate the actual mean inside diameter. 
 For sidedrains, unless shown otherwise in the Plans the minimum thickness of the metal 
shall be as specified below. Alternatively, if no future maintenance concerns exist, the Contractor 
may propose the pipe gage based on the Department’s Drainage Manual and Culvert Service Life 
Estimator for approval by the Engineer. 
 

Table 945-1 
Thickness of Metal for Sidedrain Pipe 

Nominal Diameter or 
Equivalent (inches) Sheet Gauge No. Mean Thickness of Metal 

(inches) 
6 18 0.048 
8 16 0.060 
10 16 0.060 
12 16 0.060 
15 16 0.060 
18 16 0.060 
21 16 0.060 
24 16 0.060 
30 14 0.075 
36 14 0.075 
42 12 0.105 
48 12 0.105 
54 12 0.105 
60 10 0.135 
66 10 0.135 

72 and over 8 0.164 
 
 Where bituminous coated aluminum pipe is specified the bituminous coating shall meet 
the requirements as specified for corrugated steel pipe in 943-5. Bituminous coated and paved 
aluminum pipe shall meet the additional requirements specified in 943-6 and 943-7, as 
applicable. 
 Class IV pipe shall not be used. 
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945-2 Aluminum Alloy Structural Plate Pipe, Pipe Arch and Arches. 
 945-2.1 General Requirements: Aluminum alloy structural plate pipe, pipe arch, and 
arches shall conform to AASHTO M 219, with the exceptions and additions specified herein. 
The nominal thickness of the plate shall be as shown in the Plans. 
 945-2.2 Bolts and Nuts: In lieu of shaped bolts and nuts, standard type bolts and nuts, 
with special shaped washers, may be used. For aluminum bolts and nuts the material shall 
conform to the chemical requirements shown in Table I of ASTM B211, for Alloy 6061. Nuts 
shall be lubricated at the factory, with a suitable wax compound. The bolts may be sampled and 
tested before erection or may be accepted on the basis of the manufacturer’s certification. 
  For steel bolts and nuts, the material shall meet the requirements of either 
ASTM A307 or ASTM F3125, Grade A325, as appropriate, and shall be hot double-dipped 
galvanized. Aluminized steel bolts, or other equally suitable devices for connecting the plates, 
may be used if approved by the Engineer. 
 945-2.3 Certification of Tests: Submit to the Engineer, prior to installation, a certified 
mill analysis and certification verifying that the aluminum parts and components are of the alloys 
specified and comply with the requirements of this Section. 
 945-2.4 Direct Purchases by the Department: The provisions of 944-9 shall also apply 
to Departmental purchases of aluminum alloy structural plate pipe, pipe arches and arches. 
 945-2.5 Pipe Markings: In lieu of the coined markings required by AASHTO M 196, 
Section 14, information may be ink stamped on the pipe at the time of manufacture. A QC label 
with the pipe fabricator’s identity, the date of corrugating or forming into pipe, and the date of 
final QC inspection shall be applied to the inside walls of pipe using indelible ink. The pipe 
markings must be clearly legible upon arrival at the jobsite and at the time of installation. Pipe 
with illegible or incomplete markings may be rejected. 
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SECTION 946 
CAST IRON PIPE 

946-1 Cast Iron Culvert Pipe. 
 Cast iron culvert pipe of diameter 12 inches and over shall conform with the requirements 
of AASHTO M 64, including the requirements for the coating as specified in Article 7.1. Cast 
iron culvert pipe smaller than 12 inches in diameter shall meet ANSI A21.51, and the joints shall 
meet ANSI A21.11. 
 Unless a particular type or class of pipe is designated in the plans the Contractor may 
furnish any class included in the above specifications. Only one class or type shall be furnished 
for any one Contract. The pipe shall be smooth bore pipe. 

946-2 Cast Iron Soil Pipe. 
 Cast iron soil pipe, for roof drains or for other purposes where such pipe is designated, 
shall meet the requirements of either of the following: 
  1. ASTM A74, for service-type pipe. 
  2. The building code of the municipality or other governmental authority having 
jurisdiction within the area of the installation. 
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SECTION 948 
OPTIONAL DRAINAGE PRODUCTS AND 

 REPAIR SYSTEMS 

948-1 Polyvinyl-Chloride (PVC) Pipe, or Acrylonitrile-Butadiene-Styrene (ABS) Plastics 
Pipe. 
 948-1.1 For Bridge Drains: PVC pipe shall conform to the requirements of 
ASTM D1785, for Type I, Grade 1, Schedule 80 PVC pipe with a minimum polymer cell 
classification of 12454 per ASTM D1784 and a minimum of 1.5% by weight of titanium dioxide 
for UV protection. 
 948-1.2 Pressure Pipe: Pressure pipe for direct burial under pavement shall conform to 
the requirements of ASTM D1785, for Type I, Grade I, Schedule 40, for sizes up to and 
including 2-1/2 inches, and Schedule 80 for sizes up to 4 inches. Pressure pipe 4 inches in 
diameter and larger shall conform to the requirements of AWWA C900-75, DR18, and 
ASTM D1785, Type I, Grade I or other types as may be specifically called for in the Plans or 
Special Provisions. 
 948-1.3 Pipe Marking: All PVC pipe shall be marked as required by Article 8 of 
ASTM D1785, and acceptance of the pipe may be based on this data. 
 948-1.4 Nonpressure Pipe: PVC pipe and ABS pipe intended for direct-burial or 
concrete encasement, shall meet the following requirements: 
  1. PVC Pipe: ASTM D3034, SDR-35, or ASTM F949, profile wall without 
perforations. 
  2. ABS Pipe: ASTM D2680. 
  The manufacturer of the PVC or ABS pipe shall submit to the Engineer the mill 
analysis covering chemical and physical test results. 
 948-1.5 Underdrain: PVC pipe for use as underdrain shall conform to the requirements 
of ASTM F758 or ASTM F949. Also, PVC underdrain manufactured from PVC pipe meeting 
ASTM D3034, perforated in accordance with the perforation requirements given in 
AASHTO M 36 or AASHTO M 196 will be permitted. 
 948-1.6 Edgedrain: PVC pipe for use as edgedrain shall conform to the requirements of 
ASTM F758, ASTM F949 or ASTM D3034 pipe shall be perforated in accordance with the 
perforation requirements given in AASHTO M 36 or AASHTO M 196. Additional perforations 
will be required as indicated in Standard Plans, Index 446-001 for pipes designated under 
ASTM F758 and ASTM D3034. PVC pipe intended for direct burial in asphalt shall meet the 
following requirements: 
  1. ASTM D3034, SDR-35, or ASTM F949 
  2. NEMA TC-2 (pipe material and compounds) and NEMA TC-3 (pipe fittings) 
for PVC (90ºC electrical conduit pipe) NEMA ECP-40 and NEMA ECP-80. Underwriter 
Laboratory Specifications referenced under NEMA specifications for electrical conductivity are 
not required. 
  3. Pipe shall withstand asphalt placement temperatures specified without 
permanent deformation. 
  4. Perforations shall be in accordance with AASHTO M 36 or AASHTO M 196. 
 948-1.7 PVC Pipe (12 Inches to 48 Inches): PVC pipe for side drain, cross drain, storm 
drain and other specified applications shall conform to AASHTO M 278 for smooth wall PVC 
pipe or ASTM F949 and AASHTO M 304 for PVC ribbed pipe with plant certification from 
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AASHTO Product Evaluation & Audit Solutions. Resin shall contain a minimum of 1.5% by 
weight of titanium dioxide for UV protection. Post-consumer and post-industrial recycled resins 
are not allowed. Mitered end sections are not to be constructed of PVC. 
  PVC pipe shall be installed within two years from the date of manufacture. 
  Obtain pipe from a production facility that is listed on the Department’s 
Production Facility Listing. Producers seeking inclusion shall meet the requirements of 
Section 105. 
  948-1.7.1 Material Acceptance: Prior to use, submit to the Engineer a material 
certification from the manufacturer confirming that the requirements of this Section are met. The 
certification shall conform to the requirements of Section 6. 
   Project sampling shall be performed in accordance with 430-9. 

948-2 Corrugated Polyethylene Tubing and Pipe. 
 948-2.1 General: For underdrain, corrugated polyethylene tubing and fittings shall meet 
the requirements of AASHTO M 252. For edgedrain, corrugated polyethylene tubing and fittings 
shall meet the requirements of AASHTO M 252, except as modified in 948-2.2. For storm drain 
side drain, french drain and cross drain corrugated polyethylene pipe shall meet the requirements 
of AASHTO M 294 and 948-2.3. 
  The tubing or pipe shall not be left exposed to sunlight for periods exceeding the 
manufacturer’s recommendation. 
 948-2.2 Edgedrain (4 Inches to 10 Inches): The requirements for edgedrain as specified 
in AASHTO M 252 are modified as follows: 
  1. Coiling of tubing 6 inches in diameter or greater is not permitted. Tubing shall 
have a minimum pipe stiffness of 46 psi at 5% deflection. 
 948-2.3 Corrugated High Density Polyethylene (HDPE) Pipe (12 Inches to 
60 Inches): 
  948-2.3.1 General: Class I (50-year design service life) corrugated HDPE pipe 
used for side drain, storm and cross drain or french drain shall meet the requirements of 
AASHTO M 294(V) with plant certification from the AASHTO Product Evaluation & Audit 
Solutions. Corrugations shall be annular. Pipe resin shall conform to ASTM D3350 with a 
minimum cell classification 435400C and between 2% to 4% carbon black. Post-consumer and 
post-industrial recycled resins are not allowed. Mitered end sections are not to be constructed of 
polyethylene. 
    Obtain pipe from a production facility that is listed on the Department’s 
Production Facility Listing. Producers seeking inclusion shall meet the requirements of 
Section 105. 
  948-2.3.2 Additional Requirements for Class II (100-Year Design Service 
Life), Type S HDPE Pipe: Class II HDPE pipe shall meet the requirements in Table 948-1 in 
addition to those in 948-2.3. Perforations will not be allowed. Manufacturers may only use 
ground Class II HDPE pipe for reworked plastic. 
   948-2.3.2.1 Requirements for Use in Structures with Resilient 
Connectors: Use gasketed corrugated pipe sleeve adapters to completely seal to and cover the 
pipe corrugations. Corrugated pipe sleeve adapters shall be an elongated bell with a smooth outer 
wall, manufactured at a minimum of 12-inches in length and inserted over the double gasketed 
corrugations. The sleeve adapters shall be manufactured from polypropylene resin compounds in 
accordance with ASTM F2881.  Upon installation, the connection with the resilient connector 
shall meet the requirements of ASTM F2510. 
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Table 948-1 

Stress Crack Resistance of Pipes 
Pipe Location Test Method Test Conditions Requirement 

Pipe Liner FM 5-572, 
Procedure A 

10% Igepal solution at 122°F 
and 600 psi applied stress, 

5 replicates 

Average failure time of the 
pipe liner shall be 

≥18.0 hours, no single value 
shall be less than 13.0 hours. 

Pipe 
Corrugation(1), 

(molded plaque) 
ASTM F2136 

10% Igepal solution at 122°F 
and 600 psi applied stress, 

5 replicates 

Average failure time shall 
be ≥24.0 hours, no single 
value shall be less than 

17.0 hours. 

Junction 
FM 5-572, 

Procedure B and 
FM 5-573 

Full Test(2)(3) 
Test at 3 temperature/stress 

combinations: 
176°F at 650 psi 
176°F at 450 psi 
158°F at 650 psi; 

5 replicates at each test 
condition 

Determine failure time at 
500 psi at 73.4°F  

100 years (95% lower 
confidence) using 15 failure 

time values(4) 
The tests for each condition 

can be terminated at 
duration equal to or greater 
than the following criteria: 
110.0 hr at 176°F 650 psi 
430.0 hr at 176°F 450 psi 
500.0 hr at 158°F 650 psi 

Single Test(5): 
Test temperature 176°F and 
applied stress of 650 psi.; 

5 replicates 

The average failure time 
must be equal to or greater 

than 110.0 hr 

Longitudinal 
Profiles(6) 

FM 5-572, 
Procedure C, and 

FM 5-573 

Full Test(2)(3): 
Test at 3 temperature/stress 

combinations: 
176°F at 650 psi 
176°F at 450 psi 
158°F at 650 psi;  

5 replicates at each test 
condition 

Determine failure time at 
500psi at 73.4°F ≥ 100 years 

(95% lower confidence) 
using 15 failure time 

values(4). 
The tests for each condition 

can be terminated at 
duration equal to or greater 
than the following criteria: 
110.0 hr at 176°F 650 psi 
430.0 hr at 176°F 450 psi 
500.0 hr at 158°F 650 psi 

Single Test(5): 
Test temperature 176°F and 
applied stress of 650 psi.; 

5 replicates 

The average failure time 
must be equal to or greater 

than 110.0 hr (no value shall 
be less than 55.0 hours) 
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Table 948-1 
Stress Crack Resistance of Pipes 

Oxidation Resistance of Pipes 
Pipe Location Test Method Test Conditions Requirement 

Liner and/or 
Crown(7) 

OIT Test 
(ASTM D3895) 

2 replicates (to determine 
initial OIT value) on the as 

manufactured (not 
incubated) pipe. 

25.0 minutes, minimum 

Liner and/or 
Crown(7) 

Incubation test 
FM 5-574 and OIT 
test (ASTM D3895) 

Three samples for incubation 
of 265 days at 176°F(8) and 
applied stress of 250 psi. 

One OIT test per each 
sample 

Average of 3.0 minutes(9) 
(no values shall be less than 

2.0 minutes) 

Liner and/or 
Crown(7) 

MI test 
(ASTM D1238 at 
190oC/2.16Kg) 

2 replicates on the as 
manufactured (not 
incubated) pipe. 

< 0.4 g/10 minutes 

Liner and/or 
Crown(7) 

Incubation test 
FM 5-574 and MI 

test 
(ASTM D1238 

at 190°C/2.16Kg) 

2 replicates on the three aged 
sampled after incubation of 

265 days at 176°F(8) and 
applied stress of 250 psi 

MI Retained Value(9)(10) 
shall be greater than 80% 

and less than 120%. 

Note: FM = Florida Method of Test. 
(1) Required only when the resin used in the corrugation is different than that of the liner. 
(2) A higher test temperature (194°F) may be used if supporting test data acceptable to the State Materials Engineer is submitted 
and approved in writing. 
(3) Full test shall be performed on alternative pipe diameter of pipe based on wall profile design, raw material cell classification, 
and manufacturing process. Full test must be performed on maximum and minimum pipe diameters within a manufacturing 
process. 
(4) Computer program to predict the 100 year SCR with 95% lower confidence can be obtained from FDOT. 
(5) Single test for the junction and longitudinal profile may be used on alternating pipe sizes within a manufacturing process. 
Single point tests may not be used on maximum and minimum pipe sizes within a manufacturing process except by approval of 
the Engineer. Single point tests may be used for quality assurance testing purposes. 
(6) Longitudinal profiles include vent holes and molded lines. 
(7) OIT and MI tests on the crown are required when resin used in the corrugation is different than that of the liner. 
(8) The incubation temperature and duration can also be 196 days at 185°F. 
(9) The tests for incubated and “as-manufactured” pipe samples shall be performed by the same lab, same operator, the same 
testing device, and in the same day. 
(10) The MI retained value is determined using the average MI value of incubated sample divided by the average MI value of as-
manufactured pipe sample. 
 
  948-2.3.3 Material Acceptance: Meet the requirements of 948-1.7.1. 
  948-2.3.4 Laboratory Accreditation: Manufacturers seeking evaluation of a 
product in accordance with Departmental procedures must submit test reports conducted by a 
laboratory qualified by the Geosynthetic Accreditation Institute-Laboratory Accreditation 
Program (GAI-LAP) or qualified by ISO 17025 accreditation agency using personnel with actual 
experience running the test methods for Class II HDPE pipe. Submit the test reports to the State 
Materials Office. 
 948-2.4 Steel Reinforced Polyethylene Ribbed Pipe: 
  948-2.4.1 General: Steel reinforced polyethylene ribbed pipe used for side drain, 
storm and cross drain, or french drain shall meet the requirements of AASHTO M 335 with plant 
certification from the  AASHTO Product Evaluation & Audit Solutions and the testing 
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requirements for stress crack and oxidation resistance in Table 948-1. Pipe resin shall conform to 
ASTM D3350 with a minimum cell classification 435400C and between 2% to 4% carbon black. 
Post-consumer and post-industrial recycled resins are not allowed. Mitered end sections are not 
to be constructed of steel reinforced polyethylene ribbed pipe. 
    Obtain pipe from a production facility that is listed on the Department’s 
Production Facility Listing. Producers seeking inclusion shall meet the requirements of 
Section 105. 
  948-2.4.2 Material Acceptance: Meet the requirements of 948-1.7.1. 
  948-2.4.3 Laboratory Accreditation: Meet the requirements of 948-2.3.4 except 
use personnel with actual experience running the test methods for steel reinforced polyethylene 
ribbed pipe.  
 948-2.5 Steel Reinforced Polyethylene Corrugated Pipe: 
  948-2.5.1 General: Class I (50-year design service life) steel reinforced 
polyethylene corrugated pipe used for side drain, storm and cross drain must meet the 
requirements of AASHTO MP 42 with plant certification from the AASHTO Product Evaluation 
& Audit Solutions, provided such certification for this category of pipe is available. Pipe resin 
must conform to ASTM D3350 with a minimum cell classification of 334452C or E and between 
2% to 4% carbon black. Thermosetting polyurethane materials used for pipe joints must be 
polyester-based and meet the requirements of Table 948-2. Post-consumer and post-industrial 
recycled resins are not allowed. Perforations are not allowed. Mitered end sections are not to be 
constructed of steel reinforced polyethylene corrugated pipe. 
   Obtain pipe from a production facility that is listed on the Department’s 
Production Facility Listing. Producers seeking inclusion to the listing shall meet the 
requirements of Section 105. 

Table 948-2 
Polyurethane Component Requirements 

Test Methods Test Conditions Requirement 

ASTM D2240 
Durometer Hardness 

1-inch Thick Specimens 

Initial ≥60 

After 6 Months Exposure 
to Each Condition* 

No more than 10% 
reduction from measured 

initial value 

ASTM D695 
Compressive Properties 

0.1 inch per minute Load Rate  

Initial ≥200 psi 

After 6 Months Exposure 
to Each Condition* 

No more than 10% 
reduction from measured 

initial value 
ASTM D1623 

Yield Tensile Strength 
Type B Specimens 

0.1 inch per minute Load Rate 

Initial ≥300 psi 

After 6 Months Exposure 
to Each Condition* 

No more than 30% 
reduction from measured 

initial value 
*Exposure Conditions: 

Solution pH Resistivity (Ohm-
cm), Minimum 

Chloride Content 
(ppm), Maximum 

Temperatures (°C) 

5.5 1,000 300 60, 80, 90 
7 1,000 300 60, 80, 90 
12 1,000 300 60, 80, 90 
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  948-2.5.2 Project Material Acceptance: Prior to use, submit to the Engineer a 
material certification from the manufacturer confirming that the requirements of this Section are 
met. The certification shall conform to the requirements of Section 6. 
  948-2.5.3 Laboratory Accreditation: Manufacturers seeking evaluation of a 
product in accordance with Departmental procedures must submit test reports conducted by a 
laboratory qualified by the Geosynthetic Accreditation Institute-Laboratory Accreditation 
Program (GAI-LAP) or qualified by ISO 17025 accreditation agency using personnel with actual 
experience performing the test methods for steel reinforced polyethylene pipe. Submit the test 
reports to the State Materials Office.  

948-3 Fiberglass Reinforced Polymer Pipe. 
 948-3.1 For Bridge Drains: Fiberglass pipe shall conform to the requirements of 
ASTM D3262, ASTM D2996 or ASTM D2310, for Type I, Grade 2, Class E, using polyvinyl 
ester as the only resin. The minimum hoop stress designation shall be A. The resin shall contain 
UV stabilizers or a two-part 100% solids polyurethane coating. 

948-4 Ductile Iron Pipe. 
 948-4.1 For Bridge Drains: Ductile iron pipe shall conform to the requirements of 
AWWA C151. 

948-5 Hot Dip Galvanized Steel Pipe. 
 948-5.1 For Bridge Drains: Hot dip galvanized steel pipe shall conform to the 
requirements of ASTM A53. 

948-6 Flexible Transition Couplings and Pipe. 
 948-6.1 For Bridge Drains: Flexible transition couplers and pipe shall conform to the 
requirements of ASTM C1173. 

948-7 Profile Wall Polypropylene (PP) Pipe (12 Inches to 60 Inches). 
 948-7.1 Class I PP: Class I (50-year design service life) PP pipe used for side drain, 
cross drain, storm drain, and french drain shall meet the requirements of AASHTO M 330 with 
plant certification from the  AASHTO Product Evaluation & Audit Solutions. Corrugations shall 
be annular. Polypropylene compound shall conform to the requirements of ASTM F2881. Post-
consumer and post-industrial recycled resins are not allowed. Mitered end sections are not to be 
constructed of polypropylene. 
 Obtain pipe from a production facility that is listed on the Department’s Production 
Facility Listing. Producers seeking inclusion shall meet the requirements of Section 105. 
 948-7.2 Additional Requirements for Class II (100-Year Design Service Life) PP 
Pipe: Meet the requirements in Table 948-3 in addition to those in 948-7.1. Manufacturers may 
only use ground Class II PP for reworked plastic. 
  948-7.2.1 Requirements for Use in Structures with Resilient Connectors: For 
PP pipe 24 inches and less in diameter, use gasketed corrugated pipe sleeve adapters to 
completely seal to and cover the pipe corrugations. Corrugated pipe sleeve adapters shall be an 
elongated bell with a smooth outer wall, manufactured at a minimum of 12-inches in length and 
inserted over the double gasketed corrugations. The sleeve adapters shall be manufactured from 
polypropylene resin compounds in accordance with ASTM F2881.  Upon installation, the 
connection with the resilient connector shall meet the requirements of ASTM F2510.  
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  For PP pipe 30 inches or greater in diameter, use at least one section of AASHTO 
M330-Class II Type D (triple wall) pipe at the pipe to structure connection. 
 

Table 948-3 
Stress Crack Resistance 

Pipe Location Test Method Test Conditions Requirement 

Pipe Liner FM 5-572, 
Procedure A 

10% Igepal solution at 50°C 
and 600 psi applied stress, 

5 replicates 

Average failure time of the 
pipe liner shall be 

≥100 hours, no single value 
shall be less than 

71 hours.(1) 

Oxidation Resistance 
Pipe Location Test Method Test Conditions Requirement 

Pipe Liner 
and/or Crown(2) 

OIT Test 
(ASTM D3895) 

2 replicates (to determine 
initial OIT value) on the as 

manufactured (not 
incubated) pipe. 

25.0 minutes, minimum 

Pipe Liner 
and/or Crown(2) 

Incubation test 
FM 5-574 and OIT 
test (ASTM D3895) 

Three samples for incubation 
of 264 days at 85°C(3). One 
OIT test per each sample 

Average of 3.0 minutes(4) 
(no values shall be less than 

2.0 minutes) 

Pipe Liner 
and/or Crown(2) 

MI test 
(ASTM D1238 at 
230oC/2.16Kg) 

2 replicates on the as 
manufactured (not 
incubated) pipe. 

< 1.5 g/10 minutes 

Pipe Liner 
and/or Crown(2) 

Incubation test 
FM 5-574 and MI 

test 
(ASTM D1238 

at 230°C/2.16Kg) 

2 replicates on the three aged 
sampled after incubation of 

264 days at 85°C(3) 

MI Retained Value(4)(5)(6) 
shall be greater than 80% 

and less than 120%. 

Note: FM = Florida Method of Test. 
(1) If due to sample size this test cannot be completed on the liner then testing shall be conducted on a molded plaque sample. 
Samples can be removed if test time exceeds 100 hours without failure. 
(2) OIT and MI tests on the crown are required when resin used in the corrugation is different than that of the liner. 
(3) The incubation temperature and duration can also be 192 days at 90°C or 140 days at 95°C. 
(4) The tests for incubated and “as-manufactured” pipe samples shall be performed by the same lab, same operator, the same 
testing device, and in the same day. 
(5) Within each replicate set of tests, the discrepancy range shall be within 9%. If an out-of-range discrepancy occurs, repeat the 
two MI tests on the same pipe sample. If insufficient material is available, a repeat of one test is acceptable. 
(6) The MI retained value is determined using the average MI value of incubated sample divided by the average MI value of as-
manufactured pipe sample. 
 
  948-7.3 Material Acceptance: Meet the requirements of 948-1.7.1. 
  948-7.4 Laboratory Accreditation: Meet the requirements of 948-2.3.4 except 
use personnel with actual experience running the test methods for profile wall polypropylene 
pipe. 

948-8 Filter Fabric Sock for Use with Underdrain. 
 For Type I underdrain specified in Standard Plans, Index 440-001, filter sock shall be an 
approved strong rough porous, polyester or other approved knitted fabric which completely 
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covers and is secured to the perforated plastic tubing underdrain in such a way as to prevent 
infiltration of trench backfill material. 
 The knitted fabric sock shall be a continuous one-piece material that fits over the tubing 
like a sleeve. It shall be knitted of continuous 150 denier yarn and shall be free from any 
chemical treatment or coating that might significantly reduce porosity and permeability. 
 The knitted fabric sock shall comply with the following physical properties: 
 

Table 948-4 
Weight, applied (oz/sq. yd.) 3.5 min ASTM D3887 
Grab tensile strength (lbs.) 50 min.* ASTM D5034 

Equivalent opening size (EOS No.) 25 min.** Corps of Engineers 
CW-02215-77 

Burst strength (psi) 100 min.** ASTM D3887 
*Tested wet. 
**Manufacturer’s certification to meet test requirement. 
 
 The knitted fabric sock shall be applied to the tubing in the shop so as to maintain a 
uniform applied weight. The tubing with knitted fabric sock shall be delivered to the job site in 
such manner as to facilitate handling and incorporation into the work without damage. The 
knitted fabric sock shall be stored in UV resistant bags until just prior to installation. Torn or 
punctured knitted fabric sock shall not be used. 

948-9 Repair Systems for Rehabilitation of Pipe and Other Drainage Structures. 
 948-9.1 General: Repair systems shall have at least the minimum stiffness required for 
the intended application in accordance with the AASHTO LRFD Bridge Design Specifications. 
 948-9.2 Folded Liner: Folded liner shall be manufactured in an out of form state, usually 
collapsed circumferentially, and folded on the long axis. After installation in a host structure, the 
liner is formed by means of heat and pressure to fit the host structure. When installed, folded 
liner shall extend from one structure to the next in one continuous length with no intermediate 
joints. 
  948-9.2.1 Polyethylene: Folded polyethylene liner shall meet the requirements of 
ASTM 2718 or ASTM F714 with a minimum cell classification of 335420 and between 2% to 
4% carbon black. 
  948-9.2.2 PVC: Folded PVC liner shall meet the requirements of ASTM F1504 
(meet all the requirements for cell classification 12334 or 13223) or ASTM F1871 (meet all the 
requirements for cell classification 12111). 
  948-9.2.3 Cured-In-Place: Folded resin impregnated flexible tubing shall meet 
the requirements of ASTM F1216 and ASTM D5813. 
 948-9.3 Prefabricated (Slip) Pipe Liner: When used in slip lining applications, 
prefabricated liner shall be round, flexible or semi-rigid liner, manufactured in lengths that may 
be joined in a manhole or access pit before insertion in a host pipe. 
  948-9.3.1 Polyethylene: 
   1. Solid wall polyethylene pipe liner shall meet the requirements of 
ASTM F714 or AASHTO M 326 and shall have a minimum cell classification of 345464 and 
between 2% to 4% carbon black. 
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   2. Profile wall polyethylene pipe liner shall meet the requirements of 
AASHTO M 294 and shall have a minimum cell classification of 435400 and between 2% to 4% 
carbon black. 
   3. Steel reinforced polyethylene pipe liner shall meet the requirements of 
AASHTO MP 20-13, ASTM F2562 or ASTM F2435 and shall have a minimum cell 
classification of 334452 and between 2% to 4% carbon black. 
  948-9.3.2 PVC: 
   1. Solid wall PVC pipe liner shall meet the requirements of ASTM D2729 
and shall have a minimum cell classification of 12454. 
   2. Profile wall PVC pipe liner shall meet the requirements of ASTM F794, 
ASTM F949, or AASHTO M 304 and shall have a minimum cell classification of 12454. 
  948-9-3.3 Fiberglass: Prefabricated fiberglass pipe liner shall meet the 
requirements of ASTM D3262. 
 948-9.4 Spiral-Wound Liner: Spiral-wound liner shall consist of coils of profile strips 
or one piece profile strips that are wound directly into a host pipe helically 
  948-9.4.1 Polyethylene: Polyethylene spiral-wound liner shall meet the 
requirements of ASTM F1697 or ASTM F1735, except the resin shall conform to ASTM D3350 
with a minimum cell classification of 335420 and between 2% to 4% carbon black. 
  948-9.4.2 PVC: PVC spiral-wound liner shall meet the requirements of 
ASTM F1697 or ASTM F1735 and shall have a minimum cell classification of 12454. 
  948-9.4.3 Steel Reinforced: Steel reinforced spiral-wound liner shall meet the 
requirements of ASTM F1697 or ASTM F1735, except the resin shall conform to ASTM D3350 
with a minimum cell classification of 335420 and between 2% to 4% carbon black. The steel 
reinforcement shall be fully encapsulated to prevent exposure to corrosive elements. 
 948-9.5 Segmental Panel Liner: Segmental panel liner consists of custom fit flat or 
curved panels that are formed to the inside wall of a host structure. 
  948-9.5.1 Polyethylene: Polyethylene segmental panel liner shall meet the 
requirements of ASTM F1735, except the resin shall conform to ASTM D3350 with a minimum 
cell classification of 345464 and between 2% to 4% carbon black. 
  948-9.5.2 PVC: PVC segmental panel liner shall meet the requirements of 
ASTM F1735 and shall have a minimum cell classification of 12454. 
 948-9.6 Point Repair Systems: Point repair systems may be used to repair and 
rehabilitate an isolated portion of an existing structure and may consist of any materials covered 
by this specification. Materials that shall be used as primary components of point repair 
apparatus are: 
  1. Stainless steel, which shall meet the requirements of AASHTO M 167M, 
ASTM A167, or ASTM A240 
  2. Aluminum, which shall meet the requirements of AASHTO M 196 
  3. Rubber, which shall meet the requirements of ASTM C923. 
 948-9.7 Spray Applied Repair Systems: Spray applied repair systems consist of liquid, 
slurry, foam or gel that is sprayed over the interior surface or injected into specific locations of 
an existing structure or pipe to rehabilitate it, with or without fiber reinforcement. Spray applied 
repair system installers shall submit to the Department proof of experience for on-site 
supervision and previously completed contracts including the following: 
   1. Project name and location 
   2. Names of contracting parties 
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   3. Owner’s names 
   4. A brief description of the work 
   5. Dates of completion of spray applied liner work 
  Materials that may be used for spray applied lining are: 
   1. Hydrophilic urethane-based foams or gels which shall meet the 
requirements of ASTM F2414. 
   2. Epoxy resins and unsaturated styrene-based resins which shall meet the 
resin material requirements of ASTM F1216. 
   3. Cementitious materials, as recommended by the manufacturer, 
including: annular backfill, low density cellular concrete, shotcrete, gunite, centrifugally cast, 
and pre-packaged grout. 
   4. High-strength, low-porosity geopolymer materials, as recommended by 
the manufacturer. 
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SECTION 949 
MISCELLANEOUS COMPONENTS FOR 

MANHOLES, INLETS AND OTHER STRUCTURES 

949-1 Clay Brick and Shale Brick. 
 This brick shall meet the requirements of ASTM C62, Grade MW or ASTM C32, 
Grade MM. 

949-2 Concrete Brick. 
 Concrete brick shall meet the requirements of ASTM C55. 

949-3 Concrete Masonry Units. 
 Concrete masonry units for use in manholes, inlets and similar structures shall meet the 
requirements of ASTM C139. 

949-4 Precast Grade Adjustment Rings. 
 Precast grade adjustment rings shall meet the requirements of ASTM C478. 

949-5 Composite Rubber Adjustment Rings. 
 Composite rubber adjustment rings shall meet the following minimum material 
requirements: 
 

Table 949-1 
Physical Properties Requirements Test Method 

Density, lb./ft3 65 ± 5% ASTM D3574-05, Test A 
Durometer Hardness, 

Molded Surfaces, Shore A 75A ± 10 ASTM D2240-05 

Tensile Strength, psi 145 (minimum) ASTM D412-06 
Ultimate Elongation % 15 ± 5 ASTM D412-06 

Compression Deformation 
%, Initial 6 ± 2 ASTM D575-91(01) 

Compression Deformation 
%, Final 6 ± 2 ASTM D575-91(01) 

Coefficient of Thermal 
Expansion 10x10-5 ± 5x10-5 ASTM E831-05 

949-6 Acceptance. 
 Submit to the Engineer a certification from the manufacturer stating that the bricks, 
concrete masonry units, precast grade adjustment rings or composite rubber adjustment rings 
meet the requirements of this Section. Acceptance of materials will be in accordance with 
Section 6. 
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TIMBER PRODUCTS AND MATERIALS 

SECTION 951 
INSPECTION OF TIMBER PRODUCTS 

951-1 Control of Quality. 
 All timber products manufactured for incorporation into the work shall be produced by a 
producer/treater approved through one of the following third-party audit programs: 
  1. Southern Pine Inspection Bureau (SPIB) 
  2. Timber Products (TPI) 
 Products produced under this QC Plan will not relieve the Contractor of his responsibility 
for unsuitable materials or workmanship, which might become apparent at the job site, nor of the 
necessity of his replacing any material which might be determined upon subsequent inspection to 
be unsuitable. 

951-2 Certification. 
 Each order/shipment to the job site must be delivered with a ‘quality mark’ stamped by 
the third party quality assurance company. For material not eligible to be marked, the timber 
producer must produce a ‘certificate of inspection’ by the third party quality assurance company. 
Each order/shipment to the job site must be accompanied with a notarized certification indicating 
compliance to the appropriate specifications. The certification shall include: the project/order 
number, timber species, charge numbers, and assay retention results.  
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SECTION 952 
STRUCTURAL TIMBER 

952-1 General Specifications for All Structural Timber. 
 This Section specifies the requirements for pine timber to be used as structural members 
in the Department’s work, including untreated timber as well as timber to be treated. All such 
timber shall be manufactured and graded in accordance with the current edition of the Standard 
Grading Rules for Southern Pine Timber, of the Southern Pine Inspection Bureau. The timber 
shall meet the requirements of No. 1 grade or as otherwise specified in the Plans. 

952-2 Timber for Other Specific Uses. 
 952-2.1 Specification Grade: For timber to be used for columns, sills, wheelguards, 
bulkhead, sheeting, bracing, fender wales, or any other purpose for which the grade is not 
specified otherwise, the specification grade shall be as follows: 
 

Table 952-1 
Nominal Thickness Nominal Width Grade 

1 to 1.5 inches 2 inches and wider No. 1 Boards 
2 to 4 inches 2 inches and wider No. 1 Dimension 

5 inches and larger 5 inches and larger No. 2 Timbers 
 
 952-2.2 Permissible Knot Sizes for Fender Wales: For timber used as fender wales, the 
maximum permissible size of knot (at any point on any face) shall be as follows: 
  For nominal width of face of 10 - 3-3/4 inches. 
  For nominal width of face of 12 - 4-1/2 inches. 

952-3 Untreated Pine Timber - Specific Requirement for Heartwood. 
 In addition to meeting all of the requirements of 952-1 and 952-2, pine timber which is to 
be used as untreated timber will be required to show at least 85% of heartwood on any girth. 
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SECTION 953 
TIMBER PILING 

(INCLUDING TIMBER SHEET PILING) 

953-1 General. 
 Piles shall be of timber which will stand the driving for which they are intended. They 
shall be sound and solid. Piling cut from southern pine shall contain at least 30% of summer 
wood. 
 Cypress piles used for purposes other than as foundation piling shall have, at the butt, a 
diameter of red or black heart of at least 12 inches. 
 Douglas fir used for timber piling shall be Pacific Coast Douglas Fir. 
 Piles shall be cut above the ground swell, shall have a form taper, and shall not vary more 
than plus or minus 6 inches from the specified length. 
 Specific requirements for timber sheet piles are contained in 953-6. 

953-2 Diameter of Butt and Tip. 
 For round piles the minimum butt diameter shall be 12 inches, measured at a section 
3 feet from the end. 
 For piles up to 50 feet in length, the minimum tip diameter shall be 8 inches. For lengths 
in excess of 50 feet, a graduated reduction in tip diameter at the rate of 1 inch for each 10 feet of 
length in excess of 50 feet will be permitted. This reduction will correspond to 7 inch tips for 
60 foot piles and 6 inch tips for 70 foot pile; at which length these allowable reductions shall 
cease. As an exception to the above, when so shown in the Plans, 7 inch diameter tips on timber 
piles less than 60 feet in length will be accepted. No piles shall have tips less than 6 inches in 
diameter. The maximum diameter at the cut-offs shall be 20 inches. 

953-3 Straightness Requirements. 
 A straight line drawn from the center of the butt to the center of the tip shall not, at any 
point, fall further away from the center of the pile than a distance equal to 1% of the length of the 
pile. 
 The surface of the pile shall not contain kinks greater than 1 inch in 5 feet, as measured 
by a straightedge. 

953-4 Peeling and Trimming. 
 The pile shall be peeled soon after cutting. In the operation of removing the bark from the 
pile, not more than three annual rings of the solid wood shall be removed. All knots shall be 
trimmed close to the body of the pile. 

953-5 Permissible Knots and Other Defects. 
 The diameter of sound knots shall not exceed one-third of the diameter of the pile at the 
point where the knot occurs. 
 In these Specifications, a sound knot shall be defined as a knot which is solid across its 
face, is as hard as the surrounding wood and shows no indication of decay. It may vary in color 
from red to black and may contain a pith hole not more than 1/4 inch in diameter. 
 An unsound knot may or may not be as hard as the surrounding wood, but contains 
decay, and will be allowed only in accordance with the restrictions in ASTM D25. 
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 Any defect, or combination of defects, which would be more injurious than the maximum 
allowable knot will not be acceptable. 
 Turpentine cuts will be allowed on all timber piles provided that no single cut shall 
exceed one-half of the circumference of the pile, and that the length of the cut shall not be more 
than 15% of the length of the pile. Piles to be used as outside piles in timber bents shall not have 
more than one turpentine cut. 

953-6 Timber Sheet Piles. 
 Unless a particular species of timber is called for in the Plans, timber sheet piles may 
consist of any species which will satisfactorily stand driving. They shall be sawn square and shall 
be free from worm holes, loose knots, wind shakes, decayed or unsound portions, and other 
defects which might impair the strength or tightness 
 The piles shall be of the dimensions shown in the Plans and shall be treated in accordance 
with Section 955. 
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SECTION 954 
TIMBER FENCE POSTS AND BRACES 

954-1 Types of Timber and Treating Requirements. 
 Timber fence posts and braces shall be of southern yellow pine and shall be treated in 
accordance with Section 955. 
 Prior to the treatment, all knots on the posts shall be trimmed close to the body of the 
post. 

954-2 Requirements for Cutting. 
 Round or sawn posts will be permitted but all posts on a single project shall be the same. 
Sawn post shall comply with AASHTO M 168, have a minimum Fb of 1,350 psi, be grade-
stamped by an inspection agency accredited by the American Lumber Standards Committee 
(ALSC), and shall meet the requirements of 954-6. Round posts shall be cut from sound and 
solid trees and shall contain no unsound knots. The butt shall be cut at a sufficient distance above 
the ground swell of the tree that there will be no abrupt change in cross-section of the post. 
 The butts shall be sawn square. The post tops shall be sawn neatly and at right angles to 
the vertical axis of the post. 

954-3 Knots, etc. 
 Sound knots will be permitted provided the diameter of the knot does not exceed one-
third of the diameter of the piece at the point where it occurs. 
 Peck (in cypress posts) shall be limited as provided for knots; the area of permissible 
peck not exceeding the area occupied by permissible knots, and a combination of peck and knots 
not exceeding the aggregate of knots allowed. 
 The posts shall be free from decayed wood, rot, and red heart, and of ring shake or season 
checks which penetrate at any point more than one fourth the diameter of the piece, or are greater 
than 1/4 inch wide. 

954-4 Peeling. 
 All posts shall be peeled for their full length, and all inner and outer bark removed, 
except that isolated strips of inner bark which do not exceed 1/2 inch in width or 3 inches in 
length will be permitted. 

954-5 Straightness. 
 The straightness of the post shall be such that for any 8 foot post (or for any 8 feet of 
length, for longer posts) a straight line from the center of the tip to the center of the butt (or from 
center of the cross sections at the extremes of the 8 foot lengths) shall not fall outside the center 
of the mid-section of the 8 foot length by more than 2 inches. 

954-6 Dimensions. 
 954-6.1 Minimum Lengths Allowable: 
  Line posts - 8 feet. 
  Corner and pull posts - 8 feet, 6 inches. 
  Braces - As required by the Plans. 
  (A tolerance of minus 1 inch to plus 2 inches will be allowed in the lengths shown 
for the posts.) 
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 954-6.2 Minimum Allowable Cross Section: 
  Round line posts - 4 inch diameter. 
  Round braces, corner and pull posts - 5 inch diameter. 
  Square line posts - 4 inches by 4 inches. 
  Square braces, corner and pull posts - 5 inches by 5 inches. 
  The minimum diameters specified for round posts are applicable before 
preservative treatment. When the treated post is inspected at the job site a tolerance of 3/8 inch 
under such diameters will be allowed, to compensate for shrinkage resulting from treatment and 
storage. 
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SECTION 955 
TIMBER TREATMENT 

(INCLUDING TREATING MATERIALS) 

955-1 General. 
 The work specified in this Section is the treating of structural timber, timber piling and 
timber posts, bracing and railing. The method of treatment and determination of assay results for 
all such timber materials shall be in accordance with American Wood Protection Association 
(AWPA) Use Category System (UCS) - U1, with the exceptions and additions as specified 
herein. All timber products manufactured for incorporation into the work shall be produced by a 
producer/treater approved through one of the following third-party audit programs: 
  1. Southern Pine Inspection Bureau (SPIB) 
  2. Timber Products (TPI) 
 

955-2 Preservative. 
 955-2.1 Guardrail Post, Fence Post, Bracing and Railing on Pedestrian Bridges, 
Buildings, and Rest Areas in Above Ground, Ground Contact, Fresh Water Immersion 
Applications (Pedestrian Use): Provide guardrail post, fence post, bracing and railing in 
accordance with Table 955-1. Approved producers should provide a certification showing the 
timber species, treatment, and assay results with every shipment. 
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Table 955-1 
Product Type / Species Category Treatment Assay Results 

Guardrail 
Posts, Fence 

Post, Bracing, 
& Railing 

Southern Yellow 
Pine UC4A   

Micronized 
Copper 
Azole 

(MCA) ≥ 2.4 kg/m3 or ≥ 0.15 pcf 

Copper 
Azole Type 
C (CA-C) 

Copper 
Azole Type 
B (CA-B) 

≥ 3.3 kg/m3 or ≥ 0.21 pcf 

Alkaline 
Copper 

Quat Type  
A, (ACQ-A)  

≥ 6.4 kg/m3 or ≥ 0.40 pcf  

Alkaline 
Copper 

Quat Type  
B, (ACQ-B) 

 
Alkaline 
Copper 

Quat Type  
C, (ACQ-C) 

 
Alkaline 
Copper 

Quat Type  
D, (ACQ-D) 

 
 
 955-2.2 Guardrail Posts, Fence Posts, Bracing and Sheet Piling in Above Ground, 
Ground Contact or Fresh Water Immersion Applications (Non-Pedestrian Use): Provide 
guardrail post, fence post, bracing and sheet piling in accordance with Table 955-2. Approved 
producers should provide a certification showing the timber species, treatment, and assay results 
with every shipment. 
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Table 955-2 
Product Type / Species Category Treatment Assay Results 

Guardrail 
Posts, Fence 
Post, Bracing 

Southern Yellow 
Pine UC4A  

MCA ≥ 2.4 kg/m3 or ≥ 0.15 pcf 
CA-C 
CA-B ≥ 3.3 kg/m3 or ≥ 0.21 pcf 

Ammoniacal 
Copper Zinc 

Arsenate 
(ACZA)  

 
≥ 6.4 kg/m3 or ≥ 0.40 pcf  

Chromated 
Copper 

Arsenate 
Type C 
(CCA) 
ACQ-A 
ACQ-B 
ACQ-C 
ACQ-D 

 
 

Piling 

Cypress  None N/A 

Southern Yellow 
Pine UC4B 

UC4C 

ACZA ≥ 9.6 kg/m3 or ≥ 0.60 pcf 

CCA ≥ 9.6 kg/m3 or ≥ 0.60 pcf 

Pacific Coast 
Douglas Fir ACZA ≥ 9.6 kg/m3 or ≥ 0.60 pcf 

 
 955-2.3 Guardrail Post, Fence Post, Bracing and Sheet Piling for Salt and Brackish 
Water Applications (Non-Pedestrian): Provide guardrail post, fence post, bracing and sheet 
piling in accordance with this section and Table 955-3. Approved producers should provide a 
certification showing the timber species, treatment, and assay results with every shipment. 
 

Table 955-3 
Product Type / Species Category Treatment Assay Results 

Guardrail 
Posts, Fence 
Post, Bracing 

Southern Yellow 
Pine UC4C CCA ≥ 9.6 kg/m3 or ≥ 0.60 pcf 

 
 

Piling 

Cypress 

UC5C 

None N/A 

Southern Yellow 
Pine CCA 

Zone 1 (Outer): 
≥ 40 kg/m3 or ≥ 2.50 pcf 

Zone 2 (Inner): 
≥ 24 kg/m3 or ≥ 1.50 pcf 

Pacific Coast 
Douglas Fir ACZA 40 kg/m3 or ≥ 2.50 pcf 
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 955-2.4 Structural Timber: Provide structural timber in accordance with this section 
and Table 955-4. Approved producers should provide a certification showing the treatment and 
assay results with every shipment. 
 

Table 955-4 
Product Type / Species Category Treatment Assay Results 
Boards, 

Dimensional, 
Timber 

Southern Yellow 
Pine UC4B CCA ≥ 9.6 kg/m3 or ≥ 0.60 pcf 

955-3 Handling Waterborne Preservative Treated Piling. 
 In handling of piles that have been treated with chromated copper arsenate (CCA) or 
ammoniacal copper zinc arsenate (ACZA), cable slings shall be used. Mechanical grabbers or 
pointed tools shall not be permitted. Rough or careless handing shall be avoided at all times. 

955-4 Identification of Treating Plants for Round Piling. 
 The treating plant shall brand, or place a distinctive permanent mark, on each round pile, 
approximately 6 feet from the butt end, such that the plant responsible for the treatment can be 
readily determined at any time during the service life of the piling. 
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METAL MATERIALS AND FABRICATION DETAILS FOR METAL ITEMS 

SECTION 960 
POST-TENSIONING COMPONENTS 

960-1 Description. 
 This Section covers all post-tensioning (PT) systems and components remaining in a 
completed structure, including temporary erection PT left in-place and permanent PT for design 
capacity. 
 The submittal for approval of PT systems must use materials and components meeting 
the requirements of this Section and Section 462. Submit PT system shop drawings to the 
Engineer for review and acceptance in accordance with Section 5. The PT system shop drawings 
must include component drawings, system drawings, and test reports. The acceptance of a PT 
system for use on the project is based on the exact major components, as defined in 960-2, that 
were used in system testing and that are shown on the approved PT system shop drawings. 
 960-1.1 Material References: Meet the requirements of this Section and the following: 

Epoxy Compounds* ............................................Section 926 
Bar (post-tensioning) ..........................................Section 933 
Duct Filler for Post Tensioned Structures* .........Section 938 
Reinforcing Steel (mild) .....................................Section 415 
Parallel Wire (post-tensioning) ...........................Section 933 
Strand (post-tensioning) ......................................Section 933 
*Use products listed on the Department’s Approved Product List (APL). 

960-2 Component Standards. 
 All PT system components must be materials compatible with the filler material and 
installation process used to encapsulate the tendons. The component materials must not 
chemically degrade during the service life of the structure. The service life of the structure is 75-
years unless specified otherwise in the Contract Documents. 
 The following are major components and must be marked with the manufacturer’s name, 
trademark, model number, and size corresponding to catalog designation: anchorages, bearing 
plates, trumpets, caps, duct couplers, connections, “O”-rings, heat shrink tubing, duct, and local 
zone reinforcement. Any of these items that cannot be marked must be contained in packaging or 
appropriately tagged with the necessary information. 
 The following are examples of common off-the-shelf accessories and need not be 
stamped: bolts, washers, inlets, outlets, drains, ports, valves, plugs, nipples, hose adapters, and 
grease. 
 Substitution, modification, or deletion of any major component of the PT system, 
excluding local zone reinforcement, after system testing and approval by the Engineer is not 
permitted. 
 Provide only PT systems utilizing tendons completely encapsulated in grout or flexible 
filler filled anchorages and ducts. Do not use systems transferring prestress force by bonding 
prestress steel strand directly to concrete. Embedded anchorages for bars are permitted. Strand or 
strand-tendon couplers are not permitted. 
 960-2.1 Anchorage Assembly: 
  1. Construct anchorages from ferrous metal. 
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  2. Anchorages shall develop at least 95% of PT steel actual ultimate strength 
when tested in an unbonded state, without exceeding anticipated anchor set. 
  3. Average concrete bearing stress shall be in compliance with AASHTO LRFD 
Bridge Design Specifications and AASHTO LRFD Bridge Construction Specifications. 
  4. Test anchorages with typical local zone reinforcement shown in system 
drawings.  
  5. Test anchorages in accordance with AASHTO LRFD Bridge Construction 
Specifications, or the European Assessment Document Post-Tensioning Kits for Prestressing of 
Structures (EAD 160004-00-0301, September 2016 Edition) with the exception that the design 
concrete strength used in the testing will be 6,500 psi. For anchorages that will be used for 
tendons with flexible filler, test anchorages in accordance with EAD 160004-00-0301 Section 
C.3 Resistance to Fatigue. 
  6. Anchorages with grout or flexible filler outlets shall be suitable for inspection 
from either top or front of anchorage. Anchorages may be fabricated to facilitate both inspection  
locations or may be two separate anchorages of the same type, each providing singular 
inspection entry locations. 
  7. Geometry of grout and flexible filler outlets must facilitate access for 
borescope inspection directly behind wedge plate using a straight 3/8 inch diameter drill bit. 
  8. Ferrous metal components of an anchorage that are to be embedded in concrete 
shall be galvanized in accordance with Section 962. Other anchorage assembly components, 
including wedges, wedge plates, and local zone reinforcement need not be galvanized. 
  9. All anchorages shall have a permanent vented anchorage cap bolted to the 
anchorage. 
  960-2.1.1 Trumpets: 
   1. Trumpets associated with anchorages shall be constructed from ferrous 
metal galvanized per ASTM A123, high-density polyethylene or polypropylene. 
   2. For connections between the trumpet and corrugated duct, the trumpet 
thickness at transition location shall be the thickness of the corrugated duct or greater. 
   3. For connections between the trumpet and smooth plastic duct, the 
trumpet thickness at the transition location shall be the minimum thickness provided in Table 
960-1 or greater. 
 

Table 960-1 
Trumpet Thickness at the Transition Location 

System Size Minimum Trumpet Thickness at the Transition Location 
4-Strand 0.08 inch 
7-Strand 0.08 inch 
12-Strand 0.10 inch 
19-Strand 0.12 inch 
27-Strand 0.14 inch 
31-Strand 0.16 inch 

 
  960-2.1.2 Wedges and Wedge Plates: 
   1. Wedge plate shall be ferrous metal. 
   2. Wedge plates must have centering lugs or shoulders to facilitate 
alignment with bearing plate. 
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   3. For longitudinal tendons greater than four strands, design system with 
separate wedge plate and anchorage plate. 
 960-2.2 Filler Containment Assembly: 
  960-2.2.1 Duct and Pipe: 
   1. Use plastic duct, steel pipe, or a combination of plastic duct and steel 
pipe in accordance with this Section. 
   2. Ducts shall be manufactured by a seamless fabrication method. 
Fabricate all duct splices to prevent kinks during all phases of construction. 
   3. Do not alter the natural duct color that results from UV protected 
polymer. 
   4. Corrugated ferrous metal ducts are prohibited. 
   960-2.2.1.1 Corrugated Plastic Duct: 
    1. PT systems with duct injected with grout shall use corrugated 
polypropylene material except where steel pipe is required. 
    2. Furnish ducts with minimum wall thickness as follows: 
 

Table 960-2 
Corrugated Plastic Duct Minimum Wall Thicknesses 

Duct Shape Duct Diameter* Duct Minimum Wall 
Thickness 

Flat Any Size 0.08 inch 
Round 0.9 inch 0.08 inch 
Round 2.375 inch 0.08 inch 
Round 3.0 inch 0.10 inch 
Round 3.35 inch 0.10 inch 
Round 4.0 inch 0.12 inch 
Round 4.5 inch 0.14 inch 
Round 5.125 inch 0.16 inch 
Round 5.71 inch 0.16 inch 

*The diameter is the nominal inner diameter of the duct. 
 
   960-2.2.1.2 Smooth Plastic Duct: 
    1. PT systems with duct injected with flexible filler shall use 
smooth high-density polyethylene duct. 
    2. Duct shall have a maximum dimension ratio (DR) of 17 as 
established by either ASTM D3035 or ASTM F714, as appropriate for manufacturing process 
used. 
    3. Duct shall have a minimum pressure rating of 125 psi. 
   960-2.2.1.3 Steel Pipe: Steel pipes shall be ASTM A53, Type E, Grade B, 
Schedule 40 and galvanized in accordance with Section 962. 
   960-2.2.1.4 Minimum Internal Diameter: 
    1. For prestressing bars, duct shall have a minimum internal 
diameter of 1/2 inches larger than bar outside diameter, measured across deformations. 
    2. For prestressing bars with couplers, duct shall have a minimum 
internal diameter of 1/2 inches larger than largest dimension of the largest enclosed element. 
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    3. For multi-strand tendons, ducts must have a minimum cross-
sectional area 2-1/2 times PT steel cross-sectional area. 
   960-2.2.1.5 Connections, Fittings, and Tolerance: 
    1. Devices or methods for all duct connections (e.g., splices, joints, 
couplers, connection to anchorages), shall produce smooth interior alignment with no lips or 
kinks. 
    2. Use of tape, caulking, epoxy, or other sealants is not permitted 
to join or repair duct, to make connections, or for any other purpose. 
    3. Use a reducer when adjacent sections of duct are directly 
connected to each other and the outside diameters vary more than plus or minus 0.08 inch.  
    4. Provide all connections that are external to the concrete with a 
minimum pressure rating of 150 psi. 
    5. Use heat shrink sleeves and circular sleeve couplers made from 
high-density polyethylene or polypropylene material, or duct couplers made from high-density 
polyethylene or polypropylene material with O-rings or seals to make connections between 
sections of corrugated plastic duct or between corrugated plastic duct and trumpets. 
    6. Use heat shrink sleeves and circular sleeve couplers made from 
high-density polyethylene or polypropylene material to make connections between corrugated 
plastic duct and steel pipe. 
    7. Use heat shrink sleeves with or without circular sleeve couplers 
made from high-density polyethylene or polypropylene material to make connections between 
corrugated or smooth plastic duct and anchorages with integral trumpets that are internal to the 
concrete. 
    8. Use heat welding techniques, electrofusion duct couplers, or 
elastomer sleeves and stainless steel band clamps to make connections between sections of 
smooth plastic duct. 
    9. Use elastomer sleeves and stainless steel band clamps to make 
connections between smooth plastic duct and steel pipe. 
    10. Use welding or elastomer sleeves and stainless steel band 
clamps to make connections between sections of steel pipe that are external to the concrete. 
    11. Use welding, elastomer sleeves and stainless steel band clamps 
or heat shrink sleeves and circular sleeve couplers made from high-density polyethylene or 
polypropylene material to make connections between steel pipe and trumpets that are internal to 
the concrete. 
    12. Use elastomer sleeves with a minimum wall thickness of 
3/8 inch and reinforced with a minimum of four ply polyester reinforcement. Use a 
3/8-inch-wide stainless steel power seated band and clamps on each end of the elastomer sleeves 
to secure the sleeves to plastic ducts or steel pipes. Seat the bands with a 120-pound-force prior 
to clamping them in place. 
   960-2.2.1.6 Segmental Duct Couplers: 
    1. Include segmental duct couplers for permanent internal PT 
systems at joints between match cast precast segments. 
    2. Use “O”- rings or compression seals between adjoining sections 
of segmental duct couplers. 
    3. Plastic duct couplers shall be high-density polyethylene or 
polypropylene material. 
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    4. Metallic components shall be stainless steel per 960-2.4.3. 
    5. Segmental duct couplers shall mount perpendicular to the 
bulkhead at segment joints and provide for duct alignment. 
    6. Segmental duct couplers shall be able to receive duct at an angle 
of 6 degree deviation from perpendicular. 
    7. Segmental duct couplers must be able to accommodate angular 
deviation of duct without tendon strands touching duct or coupler on either side of segment joint. 
    8. Ducts for prestressing, used exclusively for temporary erection 
PT that is to be removed from structure, are not required to be coupled across segment joints. 
   960-2.2.1.7 “O”-Rings: 
    1. “O”-rings with cross section diameters less than or equal to 
0.25 inches and compression seals with thicknesses less than or equal to 0.25 inches for use with 
segmental duct couplers, anchorage caps and other similar components shall conform to the 
requirements of Table 960-3. 
 

Table 960-3 
"O"-Ring and Compression Seal Material Properties 

(cross section diameter or thickness ≤ 0.25 in) 
Mechanical Properties 

Shore hardness, ASTM D2240 50-75 
Ultimate elongation %, ASTM D412 250% min. 

Tensile strength, ASTM D412 1400 psi min. 
Accelerated Testing 

Thermal Deterioration 70 hours @ 257° F, ASTM D573 
Change in tensile strength ± 30% 

Change of elongation -50% 
Change of hardness ± 15 points 

Compression Set Method B 22 hours @ 257° F, ASTM D395 50% 
Volume change due to absorption of H2O, 

Method D, for 70 hours @ 212°F, ASTM D 471 + 10% 

Environmental Resistance 
Ozone Resistance Exposure Method B, 

ASTM D1171 or Method B- Procedure B4, ASTM D1149 Pass 

Low Temp. Non-brittle after 3 Min. @ -40°F, 
ASTM D2137 Pass 

 
    2. “O”-rings with cross section diameters greater than 0.25 inches 
and compression seals with thicknesses greater than 0.25 inches for use with segmental duct 
couplers, anchorage caps and other similar components, shall conform to the requirements in 
Table 960-3 with the additions and modifications in Table 960-4. 
 

Table 960-4 
“O”-Rings and Compression Seal Material Properties 

(cross section diameter or thickness > 0.25 in) 
Mechanical Properties 
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Shore hardness, ASTM D2240 30-60 
Tensile strength, ASTM D412 600 psi min. 

Compression Set Method B 22 hours @ 257° F, ASTM D395 60% 
 
    3. Compression Force - Maximum force to compress an “O”-ring 
or compression seal to its final compressed position shall not be greater than 25 psi times the 
area encircled by “O”-ring or seal. 
    4. Voided Area - Compression seals must accommodate material 
flow within its own cross sectional area by using a hollow or voided design. 
   960-2.2.1.8 Heat Shrink Sleeves: 
    1. Heat shrink sleeves shall have unidirectional circumferential 
recovery and be sized specifically for the duct size being coupled. 
    2. Use sleeves with a crosslinked polymer, typically polyolefin 
backing for grouted applications and sleeves with a high-density polyethylene or polypropylene 
backing for flexible filler applications. 
    3. Use adhesive with the same bond value to steel and high-density 
polyethylene or polypropylene materials. 
    4. Heat shrink sleeves shall have an adhesive layer that meets the 
requirements of the following table: 
 

Table 960-5 
Heat Shrink Sleeve Adhesive Layer Minimum Requirements 

Property Test Method 

Minimum Requirements 

Grouted Applications 
Flexible Filler (Internal 

and External 
Applications) 

Softening Point ASTM E28 162oF 256ºF 
Lap Shear at 73oF ISO 21809-3 87 psi 44 psi 
Tensile Strength ASTM D638 2,900 psi 3,190 psi 

Hardness ASTM D2240 46 Shore D 55 Shore D 
Elongation ASTM D638 600% 600% 

Volume Resistivity ASTM D257 3.9 x 10^16 
ohm-inch 

3.9 x 10^16 
ohm-inch 

Adhesion Strength at 
73oF ISO 21809-3 5-20 lbf/inch 28 lbf/inch 

Impact Resistance ISO 21809-3 Pass 15 J 
Indentation Resistance ISO 21809-3 Pass 0.026 inch 

Cathodic Disbondment @ 
73oF, 28 days ISO 21809-3 0.5 inch*radian < 0.4 inch 

Backing Thickness - 0.025 inch 0.035 inch 
Adhesive Thickness - 0.035 inch 0.055 inch 

Operating Temperature - 122°F 212°F 
 
    5. Install heat shrink sleeves using procedures and methods 
specified in the manufacturer’s instructions. 
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    6. Do not use heat shrink sleeves with properties meeting the 
requirements for grouted applications for applications using flexible filler. 
    7. Do not use heat shrink sleeves with properties meeting the 
requirements for flexible filler applications for applications using grout.  
  960-2.2.2 Attachments: 
   960-2.2.2.1 Anchorage Caps: 
    1. Provide permanent anchorage caps made of stainless steel, 
nylon, polyester, or Acrylonitrile Butadiene Styrene (ABS). 
    2. Seal Anchorage cap with “O”-ring seals or precision fitted flat 
gaskets placed against the bearing plate. 
    3. Provide holes of 3/8 inch minimum diameter at the top and 
bottom of the cap. The holes must be suitable for filler venting, draining water, and inspection of 
the content inside the anchorage cap from the top, bottom or front of the anchorage cap as 
appropriate (e.g. anchorage caps not accessible from the front after filler injection must have a 
vent at the top of the cap). Anchorage caps may be fabricated with top/bottom holes on both the 
front face and outside perimeter the cap to facilitate venting, draining, and inspection. 
    4. Anchorage caps shall have a minimum pressure rating of 
150 psi. 
    5. Stainless steel bolts shall be used to attach cap to anchorage. 
    6. Certified test reports documenting steel chemical analysis shall 
be submitted when stainless steel anchorage caps are used.  
   960-2.2.2.2 Inlets, Outlets, Drains, Ports, Valves, and Plugs: 
    1. Provide permanent inlets, outlets, drains, ports, valves, and 
threaded plugs made of nylon, high-density polyethylene or polypropylene materials, or stainless 
steel. 
    2. For unbonded post-tensioning systems using flexible filler, 
provide permanent inlets, outlets and drains made from steel. Provide temporary inlets, outlets, 
drains and valves made from brass or steel. 
    3. All inlets, outlets, drains and ports shall have pressure rated 
mechanical shut-off valves or plugs. Mechanical shut-off valves must be 1/4 turn ball valves. 
    4. Inlets, outlets, drains, ports, valves, and plugs shall have a 
minimum pressure rating of 150 psi. 
    5. Inlets, outlets and ports shall have a minimum inside diameter of 
3/4 inches for strand and 3/8 inches for single bar tendons and four-strand ducts. 
    6. Drains shall have a minimum inside diameter of 3/8 inches. 
Locate drains, and inlets and outlets serving as drains, at the bottom of the duct cross section. 
    7. Specifically designate temporary items, not part of the 
permanent structure, on the PT system shop drawings. 
 960-2.3 Steel Reinforcing: 
  960-2.3.1 Mild: 
   1. Reinforcing steel shall conform to Section 415 and Section 462. 
   2. Test typical local zone reinforcement for compliance with AASHTO 
LRFD Bridge Design Specifications and AASHTO LRFD Bridge Construction Specifications, as 
applicable. Include reinforcement details in the PT system shop drawings submitted for approval. 
  960-2.3.2 Prestressing: 
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   960-2.3.2.1 Strand: Prestressing strands shall be in accordance with 
Section 933. 
   960-2.3.2.2 Bar: 
    1. Prestressing bars shall be in accordance with Section 933. 
    2. Bar couplers shall be in compliance with AASHTO LRFD 
Bridge Design Specifications and AASHTO LRFD Bridge Construction Specifications. 
    3. Test bar couplers in accordance with AASHTO LRFD Bridge 
Construction Specifications or the European Assessment Document Post-Tensioning Kits for 
Prestressing of Structures (EAD 160004-00-0301, September 2016 Edition). For bar couplers 
that will be used for tendons with flexible filler, test bar couplers in accordance with the EAD 
160004-00-0301 Section C.3 Resistance to Fatigue. 
    4. Use only spherical nuts to anchor bars at bearing plates. 
 960-2.4 PT System Materials: 
  1. Use material specifications in this Section for all PT system components and 
subcomponents.  
  2. Use only virgin material for all non-ferrous components. 
  3. Test only samples taken from finished product as applicable. 
  960-2.4.1 Nylon: Use one of the following cell classes according to 
ASTM D5989: 
   1. S-PA0141 – weather resistant. 
   2. S-PA0231 – heat stabilized. 
   3. S-PA0401 – ultimate strength not less than 10,000 psi with UV 
stabilizer added. 
  960-2.4.2 Stainless Steel: Conform to the following: 
   1. ASTM A240 Type 316 - for metallic components other than bolts. 
   2. ASTM F593 Type 316 - for bolts. 
  960-2.4.3 Polypropylene: Conform to all of the following: 
   1. Non-colored, unfilled polypropylene according to ASTM D4101 with a 
cell class range of PP0340B44541 to PP0340B67884. 
   2. Contains antioxidants with a minimum Oxidative-Induction Time (OIT) 
according to ASTM D3895 of not less than 20 minutes. 
   3. Contains a non-yellowing light stabilizer. 
   4. Remolded finished material has a minimum failure time of 100 hours 
when tested for stress crack resistance using ASTM F2136 at an applied stress of 600 psi. 
  960-2.4.4 High-density Polyethylene: Conform to all of the following: 
   1. Smooth pipe is to meet the requirements of ASTM D3350 with a 
minimum cell class of 445574C. All other HDPE components are to meet the requirements of 
ASTM D3350 with the values of the first four digits of the cell class meeting a minimum of 
4455, be composed of a resin listed in the Plastic Pipe Institute’s Technical Report 4 for 
Hydrostatic design basis and have a code letter designation of “C” per ASTM D3350. 
   2. Contains antioxidants with a minimum Oxidative-Induction Time (OIT) 
according to ASTM D3895 of 40 minutes. 
   3. Remolded finished material has a minimum failure time of 24 hours 
when tested for stress crack resistance using ASTM F2136 at an applied stress of 600 psi. 
  960-2.4.5 Elastomer Sleeves: Conform to all of the following: 
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   1. Meet requirements of ASTM D1171 using Ozone Chamber Exposure 
Method B (no cracks permitted under 2X magnification) or ASTM D1149 Method B- Procedure 
B4 (no cracks permitted under 2X magnification). Do not include polyester reinforcement in the 
test specimen. 
   2. Manufactured using an elastomeric polymeric material that is 
compatible with concrete, the PT system components to which the sleeves will be attached, and 
the filler material and filler material installation process. Identify the applicable ASTM 
specifications that the sleeve material complies with. 

960-3 System Approval Requirements. 
 960-3.1 Independent Testing: Use independent laboratories meeting the credentials 
described in this Section to perform all testing, other than field testing, and to submit certified 
test reports for materials and components. Certification may be performed by a qualified 
independent laboratory outside of the United States, only if the facility is pre-approved by the 
State Materials Office. 
  Conform all testing procedures used for materials or components to applicable 
American Society of Testing and Materials (ASTM) and International Federation of Structural 
Concrete (fib) Specifications or as modified in this Section. 
  960-3.1.1 Material Laboratory: Test plastic components in a certified 
independent laboratory accredited through the laboratory accreditation program of the 
Geosynthetic Accreditation Institute (GAI), the American Association for Laboratory 
Accreditation (A2LA) or qualified by an ISO 17025 accreditation agency using personnel with 
documented experience running the required test methods. 
  960-3.1.2 Component and System Laboratory: Test individual components and 
the PT system as a whole witnessed by and/or performed in a certified independent laboratory 
audited by the AASHTO Materials Reference Laboratory (AMRL), or with an AASHTO R18 
Accreditation as set forth by the AASHTO Highway Subcommittee on Materials or qualified by 
an ISO 17025 accreditation agency using personnel with documented experience running the 
required test methods. 
  960-3.1.3 System Testing: In lieu of performing PT system tests witnessed by 
and/or performed in a certified independent laboratory, the PT system tests may be performed at 
the project site and witnessed by the Engineer. 
 960-3.2 Testing Requirements: 
  960-3.2.1 Component and System Tests: Corrugated duct, smooth duct and all 
associated components that are used for both internal and external PT systems, e.g. couplers, 
anchorages, inlets, outlets, drains, ports, valves, plugs, etc., shall meet the requirements of fib 
Technical Report Bulletin 75 titled, Polymer-Duct Systems for Internal Bonded Post-Tensioning, 
Performance Level 2 (PL2), with modifications as shown in Table 960-6. 
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Table 960-6 
Required Component and System Tests 

Reference to fib Bulletin 75 Required Tests for each PT System 
Type(1) 

Procedures Appendix Test Description 

Internal 
PT 

System 
with 

Grout 

Internal PT 
System with 

Flexible 
Filler 

External 
PT System 

with 
Flexible 

Filler 

Component 
Assessment 

A.1 Dimensional requirement Yes No No 
A.2 Stiffness of duct Yes(2) No No 
A.3 Longitudinal load resistance Yes Yes Yes 
A.4 Lateral load resistance Yes No No 
A.5 Flexibility of duct system Yes Yes No 
A.6 Leak tightness of duct system Yes Yes No 
A.7 Concrete pressure on duct Yes(3) No No 
A.8 Wear resistance of duct Yes No No 

A.9 Wear resistance of duct under 
sustained load Yes No No 

A.10 Bond behavior of duct Yes No No 

A.11 Precast segmental duct coupler 
system Yes(4) Yes(4) No 

A.12 Fracture resistance of duct No No No 

System 
Assessment 

B.1 Leak tightness of anchorage-duct 
assembly Yes(5) Yes(5) Yes(5) 

B.2 EIT performance of duct system No No No 

B.3 EIT performance of anchorage-
duct assembly No No No 

B.4 Full scale duct system assembly Yes(5)(6) Yes(5)(6) Yes(5)(6) 

B.5 Leak tightness of assembled duct 
system Yes(5)(6) Yes(5)(6) No 

(1) Yes = Test is required; No = Test is not required. 
(2) Do not preload strand into duct prior to testing.  
(3) Identify duct as meeting Performance Class I or II criteria. 
(4) Use an epoxy compound meeting the requirements of Section 926, Type AB. 
(5) Perform tests on the largest assembly and the smallest assembly for each family of PT systems. A family of PT systems is 
defined a group of PT strand/bar assemblies of various sizes using common anchorage devices and design.  
(6) For each test, use a PT system assembly consisting of at least one of each component and connection type required to install a 
tendon from anchorage cap to anchorage cap. For bar tendon systems, use between 15 and 50 feet of duct with a straight profile. 
 
  960-3.2.2 Filler Containment Assembly Pressure Test: In addition to the other 
testing specified in this Section, test all filler containment assemblies, i.e., anchorages, anchorage 
caps, inlets, outlets, drains, ports, valves, plugs, etc., for all system sizes as follows: 
   1. Assemble the anchorage and anchorage cap with all required filler 
injection attachments. 
   2. Seal the opening in the anchorage where the duct/trumpet connects. 
   3. Condition the assembly by maintaining a pressure of 150 psi in the 
system for three hours. 

1106 FY 2024-25



   4. After conditioning, lock off the air supply to the assembly. 
   5. After lock off, the assembly must sustain 150 psi internal pressure for 
five minutes with no more than 15 psi, or 10%, reduction in pressure. 
   This test may be combined with the External Duct Systems Pressure Test 
for external PT systems. 
  960-3.2.3 External PT Systems Pressure Test: In addition to the other testing 
specified in this Section, test all sizes of external PT systems as follows: 
   1. Prepare a system assembly consisting of at least one of each component 
and connection type required to install a tendon from anchorage cap to anchorage cap using 
between 15 and 50 feet of duct with a straight profile. 
   2. Condition the assembly by maintaining a pressure of 100 psi in the 
system for three hours. 
   3. After conditioning, lock off the air supply to the assembly. 
   4. After lock off, the assembly must sustain 100 psi internal pressure for 
five minutes with no more than 10 psi reduction in pressure. 
  960-3.2.4 Vacuum Test for Internal and External PT Systems with Flexible 
Filler: In addition to the other testing specified in this Section, test all sizes of internal PT 
systems with flexible filler and all external PT as follows: 
   1. Prepare a system assembly consisting of at least one of each component 
and connection type required to install a tendon from anchorage cap to anchorage cap using 
between 15 and 50 feet of duct Do not cast any component into concrete. 
   2. Condition the assembly by maintaining a 90% vacuum in it for 1 hour. 
   3. After conditioning, lock off the air supply to the assembly. 
   4. After lock off, the assembly must sustain a 90% vacuum for 5 minutes 
with no more than a 10% loss of vacuum. 
 960-3.3 Standard Tendon Sizes: Develop and test PT systems for the sizes and types 
shown in the Contract Documents. 
 960-3.4 System Modifications: Contact the Engineer for direction before changing any 
materials or components of a PT system that has been approved by the Engineer for use on the 
project. Repeat all appropriate material, component, and entire system tests if the manufacturer 
and/or model of any major component, as defined in 960-2, is modified or replaced, excluding 
local zone reinforcement. 
 960-3.5 Component Samples: Furnish all required material samples to laboratories for 
testing and to the Department as requested, at no cost to the Department. 
 960-3.6 Calculations, Shop Drawings, Test Reports, and Certification: Show fully 
detailed shop drawings of all component configurations, connections, anchorages, inlets, outlets, 
drains, high point inspection port details, anchorage inspection details, permanent anchorage 
caps, application limits of the PT system, and installation procedures of components. On the first 
page of each PT system shop drawing set, provide a list of all system components in tabular 
format that includes the following information, at a minimum: part/item number, description, 
material, manufacturer and model. The manufacturer need not be identified for common off-the-
shelf accessories as defined in 960-2. Submit details of typical local zone reinforcement in the 
PT system shop drawings signed and sealed by a Specialty Engineer. Indicate that all major PT 
system components, as defined in 960-2, are stamped with the following: 
   1. Manufacturer’s name 
   2. Trademark model number 
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   3. Size corresponding to catalog description on PT system drawings. 
 For each PT system, submit a package that includes calculations, shop drawings, test 
reports, proof of current laboratory accreditations, and all material and component certifications 
required throughout this Section. Proof of current laboratory accreditation must specifically 
indicate applicable accreditation categories related to PT systems.  
 Include a cover letter with the package signed by an officer of the PT system supplier 
(vendor) certifying that: 
 1. The submitted PT system, as a whole and all of its individual components, meet or 
exceed all material and component/system requirements of this Section, as demonstrated by the 
submittal.  
 2. All testing required by this Section was performed as defined in 960-3.1 and that all 
tests were performed to applicable ASTM and fib Specifications. 
 3. The PT system meets the requirements of Section 462. 
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SECTION 962 
STRUCTURAL STEEL AND MISCELLANEOUS 
METAL ITEMS (OTHER THAN ALUMINUM) 

962-1 General. 
 This Section covers the material and fabrication requirements for structural steel and 
miscellaneous metal components. All steel must be melted and manufactured in the United States 
and meet Section 6-5.2. All overhead cantilevers, monotubes, trusses and gantries, and bridge 
components (including steel castings, steel forgings, and bearing material) supplied under this 
Specification shall be from producers currently on the Department’s Production Facility Listing. 
Producers seeking inclusion on the Department’s Production Facility Listing must meet the 
requirements of Section 105. Provide certifications that meet the applicable section and 962-12. 

962-2 Structural Steel. 
 962-2.1 Structural Steel Materials: Provide structural steel for bolted or welded 
construction that meets the requirements of Table 962-1.1 and 962-1.2 when impact testing is 
specified. Grade HPS 70W shall not be substituted for Grade HPS 50W. Weathering steel shall 
not be substituted for non-weathering steel without Engineer approval. 
  Do not apply heat treatment unless approved by the Engineer. When galvanizing 
is specified, provide galvanizing in accordance with 962-11.1. 
 

Table 962-1 
Structural Steel Materials 

Product ASTM Grade/Style Reportable 
Properties 

Supplementary 
Requirements 

Plate A709 

36 
Composition, 

Yield Strength, 
Tensile Strength, 

Elongation, Killed  

None 50 

50S Carbon 
Equivalency 

50CR Heat-treating 
temperatures 

50W Composition, 
Yield Strength, 

Tensile Strength, 
Elongation, Killed, 

Fine Grain 

Corrosion 
Resistance Index 

HPS 50W Corrosion 
Resistance Index, 
Heat Treatment 
Temperatures HPS 70W 

 
 962-2.2Impact Requirements: Structural steel subject to tensile stress for main load-
carrying members shall meet the impact requirements listed in Table 962-2. Mill test reports 
shall identify average impact test values. Provide certifications that meet this section and 962-12.  
  For non-fracture and fracture critical tension components, provide structural steel 
in accordance with ASTM A709. 
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Table 962-2  
Requirements for Impact Testing Structural Steel 

Product ASTM Grade Zone 
Minimum Average Energy (ft*lbf) 

Non-Fracture Critical Fracture Critical 

Structural 
Steel A709 

36  

1 

15 at 70°F 25 at 70°F  
50 

50W  
50S  

15 at 70°F (≤ 2.0”t) 
20 at 70°F (> 2.0”t) 

25 at 70°F (≤ 2.0”t) 
30 at 70°F (> 2.0”t) 

50CR 15 at 70°F 25 at 70°oF 

HPS 50W  20 at 10°F (≤ 2.0”t) 
25 at 50°F (> 2.0”t) 

30 at 10°F (≤ 2.0”t) 
35 at 50°F (> 2.0”t) 

HPS 70W  25 at -10°F 35 at -10°F 

Structural 
Steel 

Tubing 

A500 B, C, D 

15 at 70°F 25 at 70°F  
A501 A, B 

A847 

Round, 
Square, 

Rectangle, 
Special 

Note: If yield ≥15 ksi above specified grade, test temperature must drop 15°F for each 10 ksi above grade. 

962-3 Steel Castings. 
 Provide carbon steel and corrosion resistant castings in accordance with this section and 
Table 962-3. 
 962-3.1 Carbon Steel Castings: Perform heat treatments by annealing, normalizing, 
normalizing & tempering, or quenching & tempering after castings have been allowed to cool 
from the pouring temperature to below the transformation temperature range as regulated by the 
use of pyrometers. Class 1 castings shall be used if post-weld heat treatment is specified in the 
contract documents. 
 962-3.2 Corrosion Resistant Steel Castings:  
Perform heat treatments by air cooling and tempering; or annealing as defined in 
ASTM A743 Table 1. 
 

Table 962-3 
Requirements for Steel Castings 

Product Standard Grade Class Reportable 
Properties 

Supplementary 
Requirements 

Carbon Steel ASTM A27 65-35,  
70-36 1, 2 

Composition, 
Tensile, 

Class 
None 

Corrosion 
Resistant 

Steel 

ASTM A743 
CA 15M All 

Composition, 
Heat 

Treatment 
S11, S12 

AASHTO 
M 163 
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962-4 Steel Forgings. 
 Provide carbon steel and alloy steel forgings from which pins, rollers, trunnions, shafts, 
gears, or other forged parts are fabricated in accordance with this section and Table 962-4.  
 The manufacturer may elect to choose from any of the class specific heat treatments 
identified in the Table 962-4, provided that the controlling cross-sectional thickness meets 
mechanical property test requirements. Retreatment by re-austenitizing a lot is allowed up to 
three times when the mechanical properties have not been met. Re-testing of the mechanical 
properties is required on any lot subject to retreatment. 
 

Table 962-4 
Requirements for Steel Forgings 

Product Standard Class Reportable 
Properties 

Supplementary 
Requirements 

Steel Forgings 
ASTM A668 

C, D, F, G 

Composition, 
Tensile, Yield, 

Elongation, 
Hardness 

S7 AASHTO 
M 102 

962-5 Iron Castings. 
 Provide iron castings that conform to the requirements of this section and Table 962-5. 
When galvanizing is specified in the contract, galvanize in accordance with 962-11.  
 962-5.1 Gray Iron Castings: Provide gray iron castings that conform to the 
requirements of this section and Table 962-4. AASHTO HL-93 load testing may be substituted 
for tensile testing when specified in the contract documents. When Alternative G castings are 
specified, provide a composition that precludes the possibility of embrittlement during the 
normal thermal cycle of hot-dip galvanizing.  
 962-5.2 Ductile Iron Castings: Perform full ferritizing anneal to remove carbides or 
stabilized pearlite. AASHTO HL-93 load testing may be substituted for tensile testing when 
specified in the contract documents. 
 962-5.3 Malleable Iron Castings: Perform heat treatments in the same production 
furnace and in the same cycles as the castings they represent. Produce a microstructure 
consisting of temper carbon nodules distributed through a ferritic matrix and free of excessive 
pearlite, massive carbides, and primary graphite. When critical sections of the production 
castings differ appreciably from that of the central portion, the time cycle for tempering may be 
altered from that of the production lot in order to obtain similar microstructures, or hardness, or 
both. 
  When Alternative G castings are specified, provide a composition that precludes 
the possibility of embrittlement during the normal thermal cycle of hot-dip galvanizing, or 
provide heat treatment that immunizes the casting against embrittlement during the normal 
thermal cycle of hot-dip galvanizing. 
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Table 962-5 
Requirements for Iron Castings 

Product Standard Grade/Class Reportable 
Properties 

Supplementary 
Requirements 

Gray Iron 
Traffic Service 

AASHTO M 105 
& AASHTO 

M 306 
35B Tensile* None 

Gray Iron 
Machinery AASHTO M 105 30 Tensile None 

Ductile Iron ASTM A536 
 

60-40-18 
 

Tensile*, Yield, 
Elongation, Heat 

Treatment 
 

Additional 
Tensile test for 

castings 
> 1,000 lbs. 

Malleable Iron ASTM A47 30518 [24118] 
Tensile, Yield, 

Elongation, Heat 
Treatment 

None 

*AASHTO HL-93 may be substituted for tensile testing of vaned gratings, when specified in the contract. 

962-6 Bolts, Nuts and Washers Not Designated as High-Strength. 
 Provide bolts, nuts, and washers not designated as high strength meeting the requirements 
listed in this Section and Table 962-6. When galvanizing is specified in the contract documents, 
provide galvanizing in accordance with 962-11.3.1. 
 Use double nuts, when ordinary rough or machine bolts are specified in the Contract 
Documents. Bolted assemblies shall be made of similar coating composition. When weathering 
material is used, provide the entire assembly in weathering steel. Bolts meeting the requirements 
of ASTM A193, washers meeting the requirements of ASTM F844 and nuts meeting the 
requirements of ASTM A194 or AASHTO M292 may be used with the Engineer’s approval. 
 

Table 962-6  
Bolts, Nuts, and Washers Not Designated as High-Strength 

Product Standard Grade Style Reportable Properties 

Bolts 

ASTM A307 A, B Heavy Hex, 
Threaded Rod 

Size, Composition, 
Hardness, Tensile 

ASTM A449 1, 3 
Hex, 

Threaded 
Stud 

Size, Composition, 
Tensile, Proof Load, 

Hardness 

ASTM F593 Group 2 
316 or 316L 

Condition A 
CW1 or SH1 Alloy, Group, Condition 

ASTM A193* B7, B16 Any Size, Composition, 
Hardness, Heat 
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Table 962-6  
Bolts, Nuts, and Washers Not Designated as High-Strength 

Product Standard Grade Style Reportable Properties 
Treatment, Macroetch 

results 

Nuts 

ASTM A563 
A Hex Size, Composition, Proof 

Load, Hardness C, C3, DH, 
DH3 Heavy Hex 

ASTM F594 Group 2 
316 or 316L CW Alloy, Group, Condition 

ASTM A194* 2, 2H 
Hex, Heavy 

Hex 
 

Composition, Hardness, 
Proof Load 

AASHTO 
M 292* 2, 2H 

Hex, Heavy 
Hex 

 

Size, Composition, 
Hardness, Heat 

Treatment, Macroetch 
results 

Washers 

ASTM F436 1, 3 

Circular, 
Beveled, 
Clipped, 

Extra Thick 

Size, Hardness 

N/A 316 or 316L Any Alloy, Size 

ASTM F844* Plain Round, 
Miscellaneous Size 

ASTM A36 All N/A Killed, Thickness 

Shims 
ASTM A1011  Any Any None 
ASTM A109 Any Any None 
ASTM B36 Brass  Any None 

962-7 High-Strength Bolts, Nuts, Washers and Direct-Tension-Indicator (DTI) Devices. 
 Provide high-strength bolts, nuts, washers and DTI devices in accordance with this 
Section and Table 962-7. High-strength bolts shall have identifying marks meeting 
ASTM F3125 Table 2 and ASTM A563. High-strength bolted assemblies shall be made of 
similar coating composition. When galvanizing is specified in the contract documents, provide 
galvanizing in accordance with 962-11.3.2. Bolts meeting the requirements of ASTM F3125 
Grade A490, washers meeting the requirements of ASTM F844, and nuts meeting the 
requirements of ASTM A194 or AASHTO M 292 may be used with the Engineer’s approval.  
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Table 962-7  
Requirements for High-Strength Steel Fastener Assemblies 

Products Standard Grade Type/ 
Style Reportable Properties Supplementary 

Requirements 

Bolts 

ASTM F3125 

A325 

Heavy 
Hex 

Size, Composition, 
Tensile, Proof Load, 

Hardness, 

None 

A490* 

Size, Composition, 
Tensile, Proof Load, 
Hardness, Magnetic 

Particle, Carburization/ 
Decarburization 

ASTM A193 B7, B16 Any 
Size, Composition, 

Hardness, Heat Treatment, 
Macroetch results 

S5 

Nuts 

ASTM A563 DH, 
DH3 

Heavy 
Hex 

Size, Composition, Proof 
Load, Hardness 

 S1, S2 
min. 89 HRB 

or 180 HB 

ASTM A194* 2H  Heavy 
Hex 

Size, Composition, 
Hardness Max HRC32 

AASHTO 
M 292* 2H Heavy 

Hex 

Size, Composition, 
Hardness, Heat Treatment, 
Macroetch results 

Max HRC32 

Washers 

F436 

Circular, 
Beveled, 
Clipped, 

Extra 
Thick 

1, 3 Size, Hardness None 

F844* 
Round, 

Miscella
neous 

Plain Size None 

ASTM A709 36, 50 Any Yield, Tensile, 
Elongation, Killed None 

DTI 
Devices F959 A325 

1 
Size, Composition, 
Compression Load, 

Hardness 
None 

3 

Size, Composition, 
Compression Load, 
Hardness, Corrosion 

Resistance Index 
*Requires Engineer Approval. 
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962-8 Anchor Rods and Bridge Bearing Materials. 
 962-8.1 Bearing and Masonry Plate: Meet the requirements of Table 962-8. Masonry 
plates and bearings shall be welded in accordance with AASHTO/AWS D1.5 Bridge Welding 
Code. When galvanizing is specified meet the requirements of 962-11.1.  
 

Table 962-8  
Requirements for Bearings and Masonry Plate 

Product ASTM Grade Style Reportable Properties Supplementary 
Requirements 

Plate A709 50W All 
Yield, Tensile, 

Elongation, Killed, 
Fine Grain 

Corrosion 
Resistance Index 

Laminates 

A240 316 Gage 16 Yield, Tensile, 
Elongation, Hardness None 

A1011 36  HSLAS, Class 1 Designation, Style None 

A36 All All Yield, Tensile, 
Elongation, Killed None 

 
 962-8.2 Anchor Rods and Bearing Hardware: Provide anchor rods and other bearing 
hardware in accordance with this section and Table 962-9. All fastening components shall be 
made of similar composition. When galvanizing is specified in the contract documents, provide 
galvanizing in accordance with Section 962-11.3.1. Anchor rods meeting the requirements of 
ASTM A307, washers meeting the requirements of ASTM F844, and nuts meeting the 
requirements of ASTM A194 may be used with the Engineer’s approval. 
 

Table 962-9  
Requirements for Anchor Rods and Bearing Hardware 

Product ASTM Grade Style Reportable 
Properties 

Supplementary 
Requirements 

Bolts 
F1554 

36 

 
Threaded Rod 

Lot, Size, Tensile None 

55 Lot, Size, Tensile, 
Carbon Equivalency S1 

105 Lot, Size, Tensile, 
Carbon Equivalency  S3 

A307* A, B Threaded Rod Size, Composition, 
Hardness, Tensile S1 

Nuts 
A563 DH Heavy Hex 

Size, Composition, 
Proof Load, 

Hardness 
None 

A194* 2H Heavy Hex Size, Composition, 
Hardness None 

Washers F436 1, 3 Circular, 
Beveled, Size, Hardness None 
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Table 962-9  
Requirements for Anchor Rods and Bearing Hardware 

Product ASTM Grade Style Reportable 
Properties 

Supplementary 
Requirements 

Clipped, Extra 
Thick 

F844* Plain Round, 
Miscellaneous Size None 

Plate A36 All All Yield, Tensile, 
Elongation, Killed None 

Shim 
A653 All Min. G30 Grade None 
A1008 
A36 All A153, F2329 None None  

*Requires Engineers Approval. 

962-9 Overhead Signs. 
 Provide overhead sign materials in accordance with this section Table 962-2, and 
Table 962-10. When galvanizing is specified, meet the requirements of 962-11.1. Produce welds 
using E7018 electrode, in accordance with AWS D1.1 Structural welding Code. 
 

Table 962-10  
Requirements for Overhead Signs 

Product Standard Grade Type/ 
Style 

Reportable 
Properties 

Supplementary 
Requirements 

Upright Pipe 

API 5L 

X42R, 
X42N, 
X42M, 
X46N, 
X46M, 
X52N, 
X52M, 
X56N, 
X56M, 
X60N, 
X60M, 
X65M, 
X70M 

PSL2 Killed, Fine Grain,  
Tensile, CVN Test  N/A 

A500 B, C Round 
Structural  

Composition, Yield, 
Tensile, Elongation 

UT Seam 
Weld, (per 

API 5L) CVN 
Test per 962-2 

Chords A500 B, C Round 
Structural  

Composition, Yield, 
Tensile, Elongation N/A 

Plate, 
Angles & 

A709 50 Plates & 
Shapes 

Composition, Yield, 
Tensile, Elongation 

N/A 

A36 36 Yield > 50ksi 
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Table 962-10  
Requirements for Overhead Signs 

Product Standard Grade Type/ 
Style 

Reportable 
Properties 

Supplementary 
Requirements 

Handhole 
Frame 

Poles 

A1011  50, 55, 60, 65 Any Designation, Grade N/A 

A572  50, 55, 60, 65 1, 2, 3, 5 
Composition, 

Tensile,  
Type, Killed 

N/A 

A595 A, B Any 
Composition, 

Tensile,  
Type, Killed 

N/A 

962-10 Miscellaneous Metal Items. 
 962-10.1 General: Unless otherwise specified in the contract documents, provide 
miscellaneous metal components in accordance with this section and Table 962-11, 
Table 962-12, Table 962-13, or Table 962-14. Structural tubing subject to tensile stresses, as 
defined in Section 460, shall meet Table 962-2.2 for tension components, Zone 1. Welding shall 
be done in accordance with the most current AWS D1.1 structural welding code. When 
galvanizing is specified in the contract documents, provide galvanizing in accordance with the 
contract documents. 
  Requirements for concrete reinforcement are contained in Section 931. 
  Requirements for steel guardrail are contained in Section 967. 
 

Table 962-11 
Requirements for Miscellaneous Metals 

Product Standard Grade Type/ 
Style Reportable Properties 

Steel Sheet 
Piling 

A328 All Cold Rolled, 
Heat Treated 

Composition, Tensile, 
Killed 

A572 42, 50, 55, 60, 65 1, 2, 3, 5 Composition, Tensile, Size, 
Killed 

A690 All All Composition, Tensile, 
Killed 

Steel Pipe 
Piling 

A252 3 All Composition, Tensile, Size 

API 5L X46, X52, X56, 
X60, X65, X70 

PSL1 Tensile 
PSL2 Killed, Fine Grain, Tensile 

Structural 
Tubing 

A500 
Round 

B, C 

Composition, Tensile, 
Flattening Test, Impact 

(Zone 1), Size 

Shaped Composition, Tensile, 
Impact (Zone 1), Size 

A501 
Square, Round, 

Rectangular, 
Special 

A, B Composition, Tensile, 
Impact (Zone 1), Size 
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Table 962-11 
Requirements for Miscellaneous Metals 

Product Standard Grade Type/ 
Style Reportable Properties 

A847 

Round Welded, 
Seamless 

Composition, Tensile, 
Flattening, Impact (Zone 

1), Size 
Square, 

Rectangle, 
Special 

Welded, 
Seamless 

Composition, Tensile, 
Impact (Zone 1), Size 

Pipe Railing A53 A, B  E, S  
Composition, Mechanical 
Testing (Tensile, Bend, 

Flattening), Size 
 
 962-10.2 Field Splice Filler Materials: Provide field splice filler materials in accordance 
with the contract documents. If unspecified and less than 3/16 inches thick filler splice materials 
in accordance with this section and Table 962-12. Filler plates may also meet the appropriate 
grades specified in 962-2. When galvanized plate is specified, galvanize material in accordance 
with 962-11 
 

Table 962-12  
Requirements for Field Splice Filler Materials 

Product Standard Grade Type/ 
Style Reportable Properties 

Filler Sheet A1011 50 HSLAS, Class 1 Designation, Grade 
 
 962-10.3 Fencing Material: Provide fencing materials in accordance with this Section 
and Table 962-13. When galvanizing is specified, provide galvanizing in accordance with the 
contract documents.  
 

Table 962-13 
Material Requirements for Fencing 

Product Standard Grade / Type Style Reportable 
Properties 

Fabric 

A116 
60 No. 9 

Breaking Strength, 
Coating Weight 

175 No. 12-1/2 
A584 175 No. 12-1/2 
M181 1, 2, 4 No. 9 
A392 All No. 9 
A491 All No. 9 
F668 All No. 9 

Posts A702 50 Carbon, Rail Tensile or Hardness 

Pipe, Tube A53 A, B E, F, S Grade, Finish 
F1083 Schedule 40 High Strength Schedule 
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Table 962-13 
Material Requirements for Fencing 

Product Standard Grade / Type Style Reportable 
Properties 

F1043 1C All Group, Coating, 
Type 1A High strength 

Beam 
A36 36 

All Shapes Grade, Killed A572 42 
A992 50 

Sheets A1011 36, 45, 50 HSLAS, HSLAS-F, 
SS Designation, Style 

 
 962-10.4 Steel Grates: Provide steel grating in accordance with this section and 
Table 962-14. When vaned gratings are specified, AASHTO HL-93 load testing may be 
substituted for tensile testing when specified in the contract documents. When Alternate G is 
specified, provide galvanizing in accordance with 962-11.1. 
 

Table 962-14 
Requirements for Steel Grating 

Product Standard Grade Type/ 
Style Reportable Properties 

Steel Grating 

A242 

50 

1 Composition, Tensile*, 
Killed 

A572 1, 2, 3, 5 Composition, Tensile*, 
Size, Killed 

A588 A, B, K Composition, Tensile*, 
Fine Grain 

A1011 Any SS, HSLAS, 
HSLAS-F Designation, Style 

* AASHTO HL-93 may be substituted for tensile testing for vaned gratings when specified. 

962-11 Galvanizing. 
 962-11.1 Plates, Structural Shapes, Bars, and Strip: When galvanizing is specified in 
the Contract Documents for ferrous metal products, provide galvanizing in accordance with the 
requirements of ASTM A123 or AASHTO M111. Zinc composition shall meet “Intermediate 
Grade” in accordance with ASTM B6 and Table 962-15.  
 

Table 962-15  
Requirements for Galvanizing Bath Composition 

Product Zinc (Zn) Lead (Pb) Tin (Sn) 
Galvanizing Bath ≥ 99.00% ≤ 0.50% ≤ 0.10% 
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 962-11.2 Castings: When Alternative G castings are specified in the contract documents, 
provide galvanizing in accordance with the requirements of ASTM A123 or AASHTO M111. 
Zinc composition shall meet 962-11.1. 
 962-11.3 Fasteners and Hardware:  
  962-11.3.1 Fasteners and Hardware Designated Not High-Strength: When 
zinc coating is required in the contract documents provide galvanizing of steel or malleable iron 
in accordance with the requirements of ASTM A153. 
  962-11.3.2 Fasteners and Hardware Designated as High-Strength: When zinc 
coating is required in the Contract Documents, provide galvanizing in accordance with 
Table 962-16. Coating of ASTM F3125, A490 bolts is prohibited. Bake all hot dipped or 
electroplated bolt, rod, or bar with a tensile strength greater than or equal to 150 ksi to remove 
any residual hydrogen. 
 

Table 962-16 
Coating Requirements for Fastener and Hardware Designated as High-Strength 

Product ASTM Grade Type/Style Coating Finish 

Bolts F3125 A325 1 ASTM B695, Class 55 
ASTM F2329 

A490 All Do Not Galvanize 

Anchor Rods F3125 A325 1 ASTM B633 SC 3, Type II 
A490 All Do Not Galvanize 

F1554 105 All ASTM B633 SC 3, Type II 
Anchor Rods F1554 36, 55 All 

ASTM B695 Class 55 
ASTM F2329 

 

Nuts 
A563 A, C, D, C3, DH, 

DH3 
Hex, Heavy 

Hex 
A194 1, 2 All 

Washers 
F436 

Circular, Beveled, 
Clipped, Extra 

Thick 
1 

F844 Round, 
Miscellaneous A 

DTI Devices F959 A325 1 

962-12 Certifications and Verification. 
 962-12.1 General: Provide certifications for steel directly from the Mill. Mill 
certifications shall show compliance to the specification and include the reportable properties 
and supplementary requirements from the applicable sections listed above. 
  When secondary processing, or testing has occurred, in addition to the mill 
certificate, provide a certified mill analysis signed by a quality control representative that show 
compliance with and the test results of the applicable sections listed above.  
  When material meeting “Buy America” is specified, the mill certification or 
certified mill analysis shall identify that the included material meets the Source of Supply-Steel 
requirements in Section 6.  
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SECTION 965 
GENERAL PROVISIONS FOR ALUMINUM ITEMS 

(INCLUDING WELDING) 

965-1 General. 
 This Section covers the material and fabrication requirements for aluminum components. 
Provide aluminum light poles and Gantry J-arms from Producers who are approved in one of the 
following fabrication categories: 
  1. American Institute of Steel Construction, Highway Component Manufacturer 
  2. American Welding Society, Certified Welding Fabricator 
  3. Canadian Welding Bureau, Fusion Welding of Aluminum (W47.2).  

965-2 Fabrication. 
 Provide fabricated components in accordance with AASHTO LRFD Specifications for 
Structural Supports for Highway Signs, Luminaires and Traffic Signals, the Design Plans, and 
this section. Verify the strength of each Lot by tensile test. Alternate testing will not be accepted. 
Protect against damage and marring during transit and delivery. Provide an anodic coating 
(minimum 0.0002 inch) and chromate seal all hardware. 
 An American Welding Society certified welding inspector must visually inspect all welds 
for final approval. A certifying statement from the welding inspector must be provided with the 
component. The document must identify the project information, date of inspection, welding 
inspector name, and inspector certification number. 
 
 

Table 965-1 
Material Requirements for Aluminum Components 

Product Test Method Alloy/Temper Reported Properties 

Pole, Arm, Extrusions ASTM B221 6061-T6 

Alloy, Temper, 
Thickness, Tensile Strength 

6063-T6 
Pedestal, Posts ASTM B429 6061-T6 

Bars, Plates, Stiffeners, 
Backing Ring, Shims, 

Shapes 

ASTM B221 6063-T6 
6061-T6 

ASTM B209 6061-T6 ASTM B308 

Railing 

ASTM B221 6351-T5 

6061-T6 ASTM B241 
ASTM B210 
ASTM B429 

J-Arm Tube ASTM B429 6061-T6 ASTM B221 
J-Arm Connection Plate ASTM B209 6061-T6 

Sheet ASTM B209 
6061-T6 

5154-H38 
5052-H38 

Structural Shapes ASTM B308 6061-T6 
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 965-2.1 Light Poles: Provide aluminum lighting poles in accordance with this section 
and Table 965-1. Weld arms and poles in the T4 condition, using the filler metal ER4043, 
ER4047, ER5183, ER5356, or ER5556 in accordance with AWS D1.2 Aluminum Structural 
welding Code. Weld to castings in accordance with 965-2.3. Heat treat the arm and pole, until 
aged to the T6 condition. Transverse welds are only allowed at the base. Equip poles with a 
vibration damper, when specified in the contract documents. 
  Provide exterior surface with a clean, uniform silvery appearance, free of dark 
streaks and discoloration. Finish the pole and arm with a satin rubbed finish. 
 965-2.2 Overhead Sign Components: Provide aluminum toll gantry J-arms in 
accordance with this section and Table 965-1. Weld tube to plate connections in the T4 or T6 
condition, using the filler metal ER4043, ER4047, ER5183, ER5356, or ER5556 in accordance 
with AWS D1.2 Aluminum Structural welding Code. Heat treat tube and plate in the T4 
condition until aged to the T6 condition. 
  Provide exterior surface with a clean, uniform silvery appearance, free of dark 
streaks and discoloration. 
 965-2.3 Castings: Provide aluminum castings in accordance with this section and 
Table 965-1. Weld aluminum castings to itself or aluminum tube to castings using the filler metal 
ER4043, in accordance with AWS D1.2 Aluminum Structural welding Code. Heat treat the 
castings, until aged to the T6 condition. 
 965-2.4 Railing: Provide aluminum railing in accordance with this section and 
Table 965-1. Weld aluminum railing using the filler metal ER4043, ER4047, ER5183, ER5356, 
or ER5556 in accordance with AWS D1.2 Aluminum Structural welding Code. 
 965-2.5 Static Sign Assemblies: Provide aluminum sheet, plate, and structural shapes in 
accordance with this section and Table 965-1. Weld structural profiles to itself or aluminum 
components using ER4043, ER4047, ER5183, ER5356 or ER5556 in accordance with 
AWS D1.2 Aluminum Structural Welding Code. Heat treat the structural profiles, until aged to 
the T6 condition. 
 965-2.6 Transformer Bases (Excluding Lighting): 
  965-2.6.1 Product Acceptance: Manufacturers seeking evaluation of products for 
inclusion on the APL shall submit an application in accordance with Section 6 and include the 
following documentation, showing that the product meets the applicable requirements. 

Table 965-1 
Material Requirements for Aluminum Components 

Product Test Method Alloy/Temper Reported Properties 
ASTM B221 

Single Column Ground 
Sign  

Sand Castings 

ASTM B26 A356-T6 

ASTM B108 A356-T61 

Washers ASTM B221 7075-T6 
2024-T4 

Button Head or Flat 
Head Bolts ASTM F468 2024-T4 

6061-T6 S2 Lot Testing, Alloy, Temper 

Hex Nuts ASTM F467 
6061-T6 
6262-T9 
2024-T4 

S2 Lot Testing, Alloy, Temper 
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Table 965-2 

Submittal Compliance Requirements 
Documentation Requirements 
Certified Test Report Shows that product meets Moment Capacity 
Installation Instructions Include installation instructions 
Product Identification Photo Display’s the manufacturer’s name or logo and the 

model number. 
Product Photo Displays the significant features of the product as 

required in this section.  
Technical Data Sheet or Product 
Drawing 

Uniquely identifies the product and includes 
product details, notes, material specifications, 
dimensions, and sizes meeting the specification 

 
  965-2.6.2 Physical Requirements: Meet the requirements of Table 965-3. 
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Table 965-3 
Physical Requirements for Transformer Base 

Feature Requirement Documentation 
Height Base is 12 to 18 inches in height Technical Data Sheet or Product 

Drawing 
Base Material ASTM B26, 356 T6 or 319 Technical Data Sheet or Product 

Drawing 
Threaded Hub Hub located at the top for mounting a 

nominal 4-inch Schedule 40 (4-1/2-inch 
outside diameter) aluminum pole. The 
threaded hub must be tapped to allow full 
pole engagement. 

Technical Data Sheet or Product 
Drawing 

Fastening Provides for fastening to a foundation 
with four 3/4-inch anchor bolts located 
90 degrees apart. The base design must 
allow for bolts that are placed off-center. 

Technical Data Sheet or Product 
Drawing 

Door Size Provides a door opening of not less than 
8 inches by 8 inches.  

Technical Data Sheet or Product 
Drawing 

Door Material The door must be constructed of 
fiberglass or other non-combustible, non-
aluminum material.  

Technical Data Sheet or Product 
Drawing 

Door 
Attachment 

Attach the door to the base with cleats 
and one stainless steel socket button head 
screw or by other means suitable for 
NEMA 3 electrical enclosures. 

Technical Data Sheet or Product 
Drawing 

Moment 
Capacity 

Supports an ultimate moment capacity of 
10,000 foot-pounds, without breaking, 
cracking or rupturing in any manner. 

Certified Test Report 

Breakaway Meets the requirements in the AASHTO 
LRFD Specifications for Structural 
Supports for Highway Signs, Luminaires, 
and Traffic Signals. 

FHWA Eligibility Letter. 

965-3 Paint for Poles, Pedestals, and Posts. 
 Paint systems used on aluminum poles, pedestals, and posts shall meet the color 
requirements as specified in the Contract Documents. All paint systems shall possess physical 
properties and handling characteristics that are compatible with the application requirements of 
Section 646. Materials shall be specifically intended for use over aluminum. Paint systems shall 
exhibit no loss of adhesion or total color difference (ΔE*ab) greater than 8.0 units for five years 
after final acceptance as specified in 5-11. An aluminum pole, pedestal, post, or sign panel that 
exhibits a cumulative surface area of delamination in excess of 50 square inches will constitute 
an adhesion failure. Delamination shall be defined as any area of exposed metal surface 
subsequent to hand tool cleaning. A ΔE*ab value exceeding 8.0 units per the International 
Commission on Illumination L*a*b* 1976 (CIELAB) space and color difference formula, 
measured in accordance with ASTM D2244, will constitute a color retention failure. 
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 The Department will measure and enter in the Department’s database the CIELAB color 
chromaticity coordinates for the color of the top coat of sample coupons provided as required by 
646-2.7 using a BYK-Gardner Handicolor colorimeter using D65 illuminant and 2-degree 
geometry settings. The Department-measured CIELAB chromaticity coordinates shall define the 
initial color and will be used for resolution of color retention failures and the resolution of color 
retention disputes. 

965-4 Certification. 
 Produce a certificate of compliance for non-APL products, upon request of the Engineer. 
Certificates of compliance shall identify the reportable properties of Table 965-1. 
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SECTION 967 
COMPONENTS FOR GUARDRAIL 

967-1 General. 
 This Section covers the material and fabrication requirements for guardrail components. 
All timber and steel components supplied under this Specification shall be from producers 
currently on the Department’s Production Facility Listing. Producers seeking inclusion on the 
Department’s Production Facility Listing must meet the requirements of Section 105. 

967-2 Timber Posts and Timber Offset Blocks. 
 Timber products must have a minimum stress grade of 1200 psi and meet the material 
requirements of Section 954. Timber is to be dressed on four sides (S4S) and treated in 
accordance with the post requirements in Section 955. Timber posts and offset blocks shall be 
shaped and drilled prior to wood treatment. Posts shall not vary more than 1 inch and offset 
blocks shall not vary more than 0.25 inches from the specified dimensions shown in the Standard 
Plans. 

967-3 Steel Components. 
 Steel materials must meet the requirements of Table 967-1 below. 
 Production facilities must submit certified mill analyses to the Department for review and 
approval. Certified mill analyses must be signed by a quality control representative, describe 
each LOT of components, and show compliance with Table 967-1. 
 All steel components must be melted and manufactured in the United States. The certified 
mill analysis must show that the included material meets the Buy America, Source of Supply-
Steel requirements in Section 6. 
 Where specified, components must be welded in accordance with the American Welding 
Society Structural Welding Code ANSI/AWS D1.1 using material conforming to E60XX. 
Nondestructive testing of welds is not required. 
 

Table 967-1 
Material Requirements for Steel Guardrail Components 

Product Standard Grade / 
Type Style Reportable Properties 

Steel Panels AASHTO 
M 180 

Type 2 
Class A 
(12 Ga.) 
Class B 
(10 Ga.) 

W-Beam 

Heat, Yield, Tensile, 
Elongation, Class, Type 

Thrie-Beam 

Thrie-Beam Transition 

End Pieces AASHTO 
M 180 

Type 2 
Class A 
(12 Ga.) 
Class B 
(10 Ga.) 

All Yield, Tensile, Class, 
Type 

Steel Posts 
& Offset 
Blocks 

ASTM A36 36 All Killed, Yield, Tensile, 
Elongation ASTM A992 50 All 

Steel Plates ASTM A36 36 All Killed, Yield, Tensile, 
Elongation 
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Table 967-1 
Material Requirements for Steel Guardrail Components 

Rub Rail AASHTO 
M 180 

Type 2 
 

Class B 
(10 Ga.) 

All Heat, Yield, Tensile, 
Elongation, Class, Type 

Pipe Rail ASTM A53 A, B E, S Grade, Finish 

Steel Tube 
Foundations ASTM A500 B 

 Round, Shaped Composition, Yield, 
Tensile, Elongation 

Brackets & 
Fixtures ASTM A36 36 All Killed, Yield, Tensile, 

Elongation 

Bolts ASTM A307 A, B 
Button-Head Size, Composition, 

Hardness, Tensile Hex 
Heavy-Hex 

Nuts ASTM A563 
A, B, C, 
C3, D, 

DH, DH3 
Heavy Hex Size, Composition, 

Proof Load, Hardness 

Washers ASTM F436 1, 3 Circular, Beveled, 
Clipped, Extra Thick Size, Hardness 

 
 967-3.1 Steel Posts, Special Steel Posts, Steel Offset Blocks, and Rub Rail: Posts must 
be fabricated from rolled sections with cross-sections defined in the American Institute of Steel 
Construction (AISC) Manual of Steel Construction. Complete all fabrication prior to 
galvanizing. Galvanizing shall have the composition that meets or exceeds “Prime Western 
Grade” in accordance with ASTM B6. Posts shall not vary more than 1 inch and offset blocks 
shall not vary more than 0.25 inches from the specified dimensions shown in the Standard Plans. 
 967-3.2 Steel Panels and End Pieces: W-beam, thrie-beam, and thrie-beam transitions 
must meet the requirements of Table 967-1 for steel panels. Terminal connectors, end shoes, end 
units, and all other compatible components must meet the requirements of Table 967-1 for end 
pieces. 
  Galvanize shall have a composition that meets or exceeds “Prime Western Grade” 
in accordance with ASTM B6. Type II zinc coating is required on all panels. 
  All w-beam and thrie-beam panels (with the exception of transition panels) must 
be marked by a pressed stamp showing production LOT information (e.g., AASHTO-approved 
brand registration, LOT number, production date, operator, etc.). Upon approval of the certified 
mill analysis by the Department, each LOT will be stored in the Department’s database with a 
reference to the stamped information. 
 967-3.3 Bolts, Nuts, Washers, and Steel Plates: Galvanize hardware in accordance with 
ASTM A153. Galvanize steel plates in accordance with ASTM A153. 
 967-3.4 Pipe Rail: Pipe is to be Schedule 40. If applicable, weld prior to galvanizing. 
 967-3.5 Steel Tube Foundations: Galvanize steel tube foundations, brackets, and 
fixtures after all punching, drilling, stamping, and welding is complete. Galvanize in accordance 
with ASTM A123. 
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967-4 Barrier Delineators. 
 Barrier delineators must meet the requirements of Sections 705 and 993 and be listed on 
the APL. 

967-5 End Delineators. 
 Retroreflective sheeting is to be yellow, Type IV or greater in accordance with 
Section 994 and listed on the APL. 

967-6 Approved Products List. 
 967-6.1 Approach Terminal Assemblies: Approach terminals must be listed on the 
APL. Manufacturers seeking evaluation of their product for approval must submit: 
  1. A completed application in accordance with Section 6, including product 
drawings meeting the dimensions of Standard Plans, Index 536-001 and that is signed and sealed 
by a registered Florida P.E. 
  2. Independent test reports indicating that the product meets all crash test 
requirements of MASH. 
 967-6.2 Composite Offset Blocks: Composite offset blocks must be listed on the APL. 
Manufacturers seeking evaluation of their product for approval must submit an application in 
accordance with Section 6 and include the following: 
  1. Test reports from an independent laboratory showing the product meets all 
crash test requirements of MASH. 
  2. Test reports from an independent laboratory showing the composite material 
meets the following physical requirements: 
 

Table 967-2 
Composite Block Test Method Requirement 

Durometer Hardness ASTM D2240 Shore D Minimum 50 

Durometer Hardness after UV 
exposure ASTM D5870 

< 15 points change from 
initial after exposure per 

ASTM D4329, 1000 hours, 
cycle C, type UVB-313 lamps 
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PAVEMENT MARKINGS, COATINGS, AND 
RECYCLED MATERIAL (MISCELLANEOUS) 

SECTION 970 
MATERIALS FOR RAISED PAVEMENT 

MARKERS AND ADHESIVE 

970-1 Raised Pavement Markers (RPMs). 
 Manufacturers seeking evaluation of their product for the Approved Product List (APL) 
must submit an application in accordance with Section 6 and provide documentation showing the 
product is in conformance with this section. 
 RPMs shall be classified in accordance with the following chart: 
 

Table 970-1 
RPM Class 

Class Description Usage Expected 
Normal Service 

ASTM D4280 Surface 
Designation 

B Retroreflective Temporary/Permanent Long life H, hard abrasion-resistant 
lens 

D Retroreflective Temporary One month None 

F Internally 
Illuminated Permanent Long life H, hard abrasion-resistant 

lens 

970-2 Performance Requirements. 
 970-2.1 Class B RPMs: The RPMs shall meet the performance requirements specified in 
ASTM D4280, Section 6.2, for luminous intensity, flexural strength, compressive strength, 
resistance to cracking, and thermal cycling, as modified herein. 
  Submit product photo, product data sheet, and documentation from AASHTO 
Product Evaluation & Audit Solutions showing that the RPMs meet the requirements of this 
Section. 
  970-2.1.1 Composition: The RPM shall consist of materials conforming to 
ASTM D4280. 
  970-2.1.2 Physical Requirements: The physical size of the RPM shall conform 
to the requirements of ASTM D4280  
   The minimum area of each retroreflective face shall be 2.5 square inches. 
The minimum base size shall be 12 square inches. 
  970-2.1.3 Abrasion Resistant: Meet the coefficient of luminous intensity 
requirements of ASTM D4280 after abrasion. 
  970-2.1.4 In-Service Minimum Retroreflective Intensity: Class B RPMs shall 
retain a minimum coefficient of luminous intensity for 18 months of not less than 30% of the 
values shown in Table 1 of ASTM D4280, and a minimum luminous intensity of 0.2 cd/fc at the 
end of two years. 
 970-2.2 Class D RPMs: Submit product photo, product data sheet, and certified test 
reports from an independent laboratory showing that the RPMs meet the requirements of this 
Section. 
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  970-2.2.1 Body Requirements: Provide RPMs made of nonferrous material. 
RPM dimensions are based on an x and y axis where the y dimension is parallel to the centerline 
and the x axis is 90° to the y axis. 
   The base must be approximately 4 inches along the x axis and 
approximately 1 inch along the y axis (L-shaped). 
   The vertical wall must be a minimum of 4 inches long with a minimum 
height of 2 inches and a maximum height of 3 inches with retroreflective sheeting affixed to the 
upper portion of the vertical wall. The retroreflective sheeting must be a minimum of 0.25 inch 
in width and extend the full length of the vertical wall.  
  970-2.2.2 Color Requirements: The color of the body and the retroreflective 
strips must be yellow. 
  970-2.2.3 Flexibility and Deformation Resistance: The vertical wall of the tabs 
must be flexible to bend under normal traffic and resistant to permanent deformation for a 
minimum of one month. 
  970-2.2.4 Adhesion: Provide tabs that adhere to the pavement such that no tab 
dislodges. 
  970-2.2.5 Retroreflective Sheeting: Use a retroreflective sheeting meeting Type 
IV or greater and listed on the Department’s Approved Product List (APL). 
  970-2.2.6 Removability: Ensure the entire RPM is removable without damaging 
the asphalt surface.  
 970-2.3 Class F RPMs: Submit product photo, product data sheet, and certified test 
reports from an independent laboratory showing that the RPMs meet the requirements of this 
Section. 
  970-2.3.1 Functional Requirements: RPMs must be steadily-illuminated. 
  970-2.3.2 Electrical Requirements: Electrical power for the RPM must be 
provided by solar power. 
   RPMs must meet the performance requirements for at least 16 hours of 
continuous duty without sunlight. Charging time must be less than 3 hours during sunny 
conditions and less than 8 hours during cloudy conditions. Operation must be controlled by a 
photoreceptor located inside the RPM. 
  970-2.3.3 Physical Requirements: RPMs must have a maximum width of eight 
inches. The depth of embedment of the RPM housing into pavement must be 2.5 inches or less, 
and the housing must project 0.75 inches or less above the pavement surface. 
   RPMs must have a compressive strength of 20,000 pounds. 
   RPMs must have an IP 68 rating. 
  970-2.3.4 Performance Requirements: The light source for RPMs must be light-
emitting diodes (LEDs). 
   The light produced by the RPM must only be visible from the direction of 
traffic that it is intended to guide. No light produced by the RPM should be visible when viewed 
from a height of 3.5 feet above the pavement at a distance of 20 feet from the opposite quadrant 
or side quadrants of the RPM’s LED projection quadrant. 
   RPMs must be capable of producing the following luminance values when 
measured at the LED source: 
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Table 970-2 
RPM Color and Luminance  

Color Luminance (Foot-candle) 
White 5.00 
Yellow 1.00 

Red 1.50 
Blue 0.10 

 
   The RPM lenses must meet the abrasion-resistant requirements of 
ASTM D4280. After abrading the RPM, the luminance produced by the RPM must be 50% or 
greater than the values in the above table. 
  970-2.3.5 Warranty: The manufacturer must provide a five-year, non-prorated 
warranty on all components for five years from the date of final acceptance in accordance with 
Section 706. 

970-3 Adhesive for Class B and F Raised Pavement Markers. 
 970-3.1 General: Adhesive as recommended by the RPM manufacturer shall be used for 
bonding the RPM to the pavement. Manufacturers seeking evaluation of their product for the 
APL must submit an application in accordance with Section 6 and provide documentation 
showing the product is in conformance with this Section. 
 970-3.2 Specific Requirements for Bituminous Adhesives: The bituminous adhesive 
shall meet the properties of adhesives per ASTM D4280 Section A1, including filler-free and 
filler alone properties. Manufacturers seeking evaluation of bituminous adhesive products shall 
submit field test data from the AASHTO Product Evaluation & Audit Solutions. The adhesive 
shall retain a minimum of 80% of RPMs at 18 months. Manufacturer to specify the 
recommended thickness of adhesive. 
 970-3.3 Specific Requirements for Epoxy Adhesives: The epoxy adhesive shall 
conform to the following requirements of AASHTO M 237 for Types I and II (Table 970-3). 
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Table 970-3 
 Type I Type II 

Property Test 
Method Min. Max. Min. Max. 

Viscosity: 
Component A (Resin) TD 

 Spindle at 5 rev/min, poises 
 

Viscosity: 
Component B (Hardener) TD 
Spindle at 5 rev/min, poises 

 
Shear Ratio (Each Component) 

AASHTO 
T 237 

 
3,500 

 
 
 

3,500 
 
 

2.0 

 
5,000 

 
 
 

5,000 
 
 

 
1,000 

 
 
 

1,000 
 
 

2.0 

 
3,000 

 
 
 

3,000 

Gel Time, Minutes 
AASHTO 

T 237 
6 10 6 10 

Bond Strength to Concrete, max. time, minutes 
to reach 200 psi 

AASHTO 
T 237  35  210 

Density lbs/gal. 
Component A (Resin) 

 
 

Component B (Hardener) 

AASHTO 
T 237 

 
11.7 

 
 

11.7 

 
12.2 

 
 

12.2 

 
10.6 

 
 

11.3 

 
10.9 

 
 

11.6 
Slant Shear Strength (Dry) 

24 hr, psi 
 

Slant Shear Strength (Wet) 
24 hr, psi 

AASHTO 
T 237 

1,000 
 
 

800 
 

 2,000 
 
 

1,500 
 

 

970-4 Packaging and Labeling. 
 970-4.1 Raised Pavement Markers: Shipment shall be made in containers which are 
acceptable to common carriers and packaged in a manner which ensures delivery in perfect 
condition. Each package shall be clearly marked with the APL number, name of the 
manufacturer, type, color, quantity enclosed and date of manufacture. Show the designation of 
the Class B marker in accordance with ASTM D4280. 
 970-4.2 Adhesives: Each package shall be clearly marked with the product name, name 
of the manufacturer, LOT number, adhesive type, quantity enclosed, and date of manufacture.  

970-5 Product Acceptance on the Project. 
 Acceptance will be made in accordance with the requirements of Sections 102 and 706.  
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SECTION 971 
PAVEMENT MARKING MATERIALS 

971-1 General Requirements. 
 971-1.1 Packaging and Labeling: The name and address of the manufacturer shall be 
shown on the label. The label must also show the color, date of manufacturer, lot number and 
APL number. The label shall warn the user of any special handling or precautions of the 
material, as recommended by the manufacturer. Any packaging and labeling not so marked will 
not be accepted. 
 971-1.2 Storage: All materials must have a container storage life of one year from date 
of manufacture. Any pavement marking materials, which although inspected and approved at the 
point of manufacture, hardens or livers in the containers will be rejected even though it conforms 
to these Specifications in all other respects. 
 971-1.3 Mixing: All paints shall be delivered to the project completely mixed, and ready 
to be used without additional oil or thinner. Thinners shall not be used under any circumstances. 
 971-1.4 Approved Product List (APL): All pavement marking materials shall be one of 
the products listed on the Department’s Approved Product List (APL). Manufacturers seeking 
evaluation of their product shall submit an application in accordance with Section 6 and include 
the documentation identified in the Table 971-1. 

Table 971-1 
Documentation Requirements 
Product Photo Displays the significant features of the product. 

Technical Data Sheet 

Uniquely identifies the product and includes product 
specifications, storage instructions, and recommended 
installation materials and equipment as applicable. 
Include the following information as applicable: 

1. Use on concrete surfaces 
2. Use on asphalt surfaces (dense graded, open graded, 

HFST, etc) 
3. Primers or sealers, friction elements, glass spheres, 

retroreflective elements 

Product Label For each component of the product system. Label shall meet the 
requirements in 971-1.1. 

Safety Data Sheet (SDS) 

Pavement marking materials shall be characterized as non-
hazardous as defined by Resource Conservation and Recovery 
Act (RCRA) 40 CFR 261. Provide supporting independent 
analytical data or product material safety data sheets (SDS) 
identifying any components listed in Table 1 of 40 CFR 261.24. 

AASHTO Product 
Evaluation & Audit 

Solutions Field Test Report 

For standard paint, durable paint, two reactive component 
material, and permanent tape, manufacturers shall provide 
AASHTO Product Evaluation & Audit Solutions field test data 
meeting FDOT Specification requirements. 
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Independent Laboratory 
Test Report 

Submit independent laboratory test results meeting the 
requirements in 971. 

Installation Instructions 

Surface preparation and installation procedures for different 
substrates. Include the following information as applicable: 

1. Sealer/primer application instructions when required 
2. Application thickness 
3. Application rates of glass spheres/retroreflective 
elements/ friction elements 

Product Sample Submit upon request from the Department. If the product is a 
system, a sample of each component must be submitted. 

 
The Department will test hot-applied standard thermoplastic and profiled thermoplastic 
pavement marking materials in accordance with FM 5-541, Part B. The Department will test 
preformed thermoplastic and hot-applied high friction thermoplastic pavement marking materials 
in accordance with FM 5-622, Part A. A notation of the number of coats and the thickness of 
each coat at which the product passes testing may be placed on the APL. When listed, this will 
be the minimum criteria for application of the pavement marking material. 
 971-1.5 Samples: Field samples will be obtained in accordance with the Department’s 
Sampling, Testing and Reporting Guide Schedule. 
 971-1.6 Color: Pavement markings shall meet color requirements when tested according 
to ASTM E2367 and E1349. Materials other than yellow shall meet the color requirements as 
identified in 23 CFR 665 Table 5 Appendix to Part 655, Subpart F.  
  Yellow materials for pavement markings shall meet the following performance 
requirements. The initial daytime chromaticity for yellow materials shall fall within the box 
created by the following coordinates: 
 

Table 971-2 
Initial Daytime Chromaticity Coordinates (Corner Points) 

 1 2 3 4 
x 0.530 0.510 0.455 0.472 
y 0.456 0.485 0.444 0.400 

 
  The nighttime chromaticity for yellow materials shall fall within the box created 
by the following coordinates: 
 

Table 971-3 
Nighttime Chromaticity Coordinates (Corner Points) 

 1 2 3 4 
x 0.575 0.508 0.473 0.510 
y 0.425 0.415 0.453 0.490 

 
 971-1.7 Additional Requirements:  
  Retroreflective elements shall contain no more than 200 ppm by weight of lead or 
arsenic when tested in accordance with the Environmental Protection Agency (EPA) Testing 
Methods 3052, 6010B, and 6010C. 
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971-2 Glass Spheres. 
 971-2.1 General Requirements: Glass spheres shall be of a composition designed to be 
highly resistant to traffic wear and to the effects of weathering for the production of a 
retroreflective surface, without altering day visibility of the marking. The general requirements 
of 971-1 apply to glass spheres. 
 971-2.2 Specific Properties: The large (Type 3 or larger) glass spheres used for drop on 
beads shall have an adhesion coating. Type 1 glass spheres used for drop on beads shall have a 
dual coating. Glass spheres used in the intermix of materials are not required to be coated. 
  The following physical requirements apply: 
 

Table 971-4 
Property Test Method Specification 

Roundness* AASHTO R 98 Min: 70% by weight 

Roundness** AASHTO R 98 Min: 80% by weight 
Refractive Index* ASTM C1648 -Becke Line Method 

(25+/-5C) 1.5 minimum 

Refractive Index** ASTM C1648 -Becke Line Method 
(25+/-5C) 1.9 minimum 

*Type 1, 3, 4 and 5 beads 
**High Index beads 
 

Table 971-5 

Sieve Size 
Percent by Mass Passing Designated Sieve (AASHTO R 98) 

Grading Designation 
Type 1*  Type 3* Type 4* Type 5* High Index** 

No. 8    100  
No. 10   100 95 - 100  
No. 12  100 95 - 100 80 - 95  
No. 14  95 - 100 80 - 95 10 - 40  
No. 16 100 80 - 95 10 - 40 0 - 5 100 
No. 18  10 - 40 0 - 5 0 - 2  
No. 20 95 - 100 0 - 5 0 - 2  95 - 100 
No. 25  0 - 2    
No. 30 75 - 95    55 - 75 
No. 40     15 - 35 
No. 50 15 - 35    0 - 5 
No. 80      
No. 100 0 - 5     

*AASHTO M247 
** Federal Specification TT-B-1325D17 
 
 971-2.3 Sampling: A random 50-pound sample of glass spheres shall be obtained for 
each 50,000 pounds shipped. Send each 50-pound sample to the State Materials Office. 
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 971-2.4 Containers: The spheres shall be furnished in new 50-pound moisture-proof 
bags or 2,000-pound triwall boxes. All containers shall meet Interstate Commerce Commission 
requirements for strength and type. 

971-3 Standard Paint. 
 971-3.1 General: Standard paints shall include water reducible products that are single 
packaged and ready mixed. The paint shall have the capability of being cleaned and flushed from 
the pavement marking machines using regular tap water and any required rust inhibitors. The 
manufacturer shall have the option of formulating the paint according to his own specifications. 
However, the requirements delineated in this Specification and Section 710 shall apply 
regardless of the type of formulation used. The paint shall be free from all skins, dirt, and foreign 
objects. 
 971-3.2 Composition: 
 

Table 971-6 
Component Test Method Criteria 

Total Solids, by weight ASTM D2369 minimum 75% 
Pigments, by weight ASTM D3723 minimum 57% 

Vehicle Solids % of Vehicle*  minimum 40% 
TiO2, Type II Rutile (white paint only) ASTM D476 minimum 1.0 lb/gal 
Volatile Organic Compound, (VOC) ASTM D3960 maximum 150 g/L 

*Vehicle Solids % of Vehicle = (% total solids - % pigment) 
 (100 - % pigment) 
 
 971-3.3 Physical Requirements:  
 

Table 971-7 
Property Test Method Minimum Maximum 
Density ASTM D1475 13.5 ± 1.4 lb/gal - 

Viscosity at 77ºF  ASTM D562 80 KU 100 KU 
Fineness of Grind ASTM D1210 3(HS)  

Dry Opacity at 
5 mils WFT ASTM D2805 0.92 - 

Bleed Ratio ASTM D868 0.95 - 

Flexibility ASTM D522 
Method B Pass - 

Abrasion Resistance ASTM D4060 Pass - 
 
  971-3.3.1 Set To Bear Traffic Time: The paint shall set to bear traffic in not 
more than two minutes. 
  971-3.3.2 Abrasion Resistance: Test four samples using a Taber Abrader. The 
paint shall be applied to specimen plates using a drawdown blade having a clearance of 20 mils. 
Clean with a soft brush and weigh each sample. Abrade samples for 1,000 cycles with a 
combined load of 500 g (arm plus auxiliary weight) on each arm and CS-10 wheels. Clean the 
samples with a soft brush and weigh again. The average weight loss for the four plates shall not 
exceed 75 mg per plate. 
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  971-3.3.3 Retroreflectivity: The white and yellow pavement markings shall 
attain an initial retroreflectance of not less than 300 mcd/m2/lx and 250 mcd/m2/lx, respectively. 
Black pavement markings shall have a retroreflectance of less than 20 mcd/m2/lx. The 
retroreflectance of the white and yellow pavement markings at the end of the six-month period 
shall not be less than 150 mcd/m2/lx. 
 971-3.4 Application Properties: Meet the requirements of Section 710 for application 
properties. 
 971-3.5 Packaging and Labeling: The paint shall be placed in 55 gallon open-end steel 
drums with a re-usable multi-seal sponge gasket or 275 gallon Intermediate Bulk Container 
(IBC). No more than 50 gallons of paint shall be placed in any drum or 250 gallons in any IBC to 
allow for expansion during transport and storage. Clearly mark the containers with the weight in 
pounds per gallon, the volume of materials in units of gallons. 

971-4 Durable Paint. 
 971-4.1 General: Durable paints shall include water reducible products that are single 
packaged and ready mixed. The paint shall have the capability of being cleaned and flushed from 
the pavement marking machines using regular tap water and any required rust inhibitors. The 
manufacturer shall have the option of formulating the material according to his own 
specifications. However, the requirements delineated in this Specification and Section 710 shall 
apply regardless of the type of formulation used. The paint shall be free from all skins, dirt and 
foreign objects. The manufacturer shall provide the recommended thickness prior to installation. 
 971-4.2 Composition: 
 

Table 971-8 
Component Test Method Criteria 

Total Solids, by weight ASTM D2369 75% minimum 
Pigments, by weight ASTM D3723 57% minimum 

Vehicle Solids, % on Vehicle* - 40% minimum 
TiO2, Type II Rutile (white paint only) ASTM D476 1.0 lb/gal minimum 
Volatile Organic Compound, (VOC) ASTM D3960 150 g/L maximum 

*Vehicle Solids % of Vehicle = (% total solids - % pigment) 
    (100 - % pigment) 
Vehicle solids shall be 100% acrylic emulsion polymer. 
 
 971-4.3 Physical Requirements:  
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Table 971-9 
Property Test Method Minimum Maximum 
Density ASTM D1475 13.5 ± 1.4 lb/gal N/A 

Viscosity at 77ºF ASTM D562 80 KU 100 KU 
Fineness of Grind ASTM D1210 3(HS) - 

Dry Opacity at 
5 mils WFT ASTM D2805 0.92 - 

Bleed Ratio ASTM D868 0.95 - 

Flexibility ASTM D522 
Method B Pass - 

Abrasion Resistance ASTM D4060 Pass - 
 
  971-4.3.1 Set to Bear Traffic Time: The paint shall set to bear traffic in not more 
than ten minutes. 
  971-4.3.2 Abrasion Resistance: Test four samples using a Taber Abrader. The 
paint shall be applied to specimen plates using a drawdown blade having a clearance of 20 mils. 
Air dry each sample until fully cured based on the manufacturer’s product recommendation. 
Clean with a soft brush and weigh each sample. Abrade samples for 1,000 cycles with a 
combined load of 500 g (arm plus auxiliary weight) on each arm and CS-10 wheels. Clean the 
samples with a soft brush and weigh again. The average weight loss for the four plates shall not 
exceed 75 mg per plate. 
  971-4.3.3 Retroreflectivity: The white and yellow pavement markings shall 
attain an initial retroreflectance of not less than 450 mcd/m2/lx and 300 mcd/m2/lx, respectively. 
The retroreflectance of the white and yellow pavement markings at the end of the 18 month 
period shall not be less than 150 mcd/m2/lx. 
 971-4.4 Application Properties: Application properties shall meet the requirements of 
Section 710. 
 971-4.5 Packaging and Labeling: The paint shall be placed in 55 gallon open-end steel 
drums with a re-usable multi-seal sponge gasket or 275 gallon Intermediate Bulk Container 
(IBC). No more than 50 gallons of paint shall be placed in any drum or 250 gallons in any IBC to 
allow for expansion during transport and storage. Clearly mark the containers with the weight in 
pounds per gallon, the volume of materials in units of gallons. 

971-5 Hot-Applied Standard Thermoplastic Material. 
 971-5.1 General: The manufacturer shall utilize alkyd based materials only and shall 
have the option of formulating the material according to his own specifications. However, the 
requirements delineated in this Specification and Section 711 shall apply regardless of the type 
of formulation used. The pigment, glass spheres, and filler shall be well dispersed in the resin.
 971-5.2 Composition: 
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Table 971-10 
Component Test Method White Yellow 

Binder ASTM D4797 20% minimum 20% minimum 
TiO2, Type II Rutile ASTM D476 10% minimum - 

Glass Spheres  ASTM D4797 40% minimum 40% minimum 

Yellow Pigment  - % minimum per 
manufacturer 

Calcium Carbonate and Inert Filler 
(-200 mesh sieve)  30% maximum 37% maximum 

Percentages are by weight. 
 
 The alkyd/maleic binder must consist of a mixture of synthetic resins (at least one 
synthetic resin must be solid at room temperature) and high boiling point plasticizers. At least 
one-half of the binder composition must be 100% maleic-modified glycerol of rosin and be no 
less than 15% by weight of the entire material formulation. 
 971-5.3 Glass Spheres: The glass spheres in the intermix shall consist of 50% Type 1 
and 50% Type 3 and meeting the requirements of this Section. 
 971-5.4 Sharp Silica Sand: Sharp silica sand shall meet the following gradation 
requirements: 
 

Table 971-11 
Sieve Size Percent by Mass Passing Designated Sieve (ASTM D1214) 

20 100 
50 0 to 10 

 
 971-5.5 Physical Requirements:  
 

Table 971-12 
Property Test Method Minimum Maximum 

Water Absorption ASTM D570 - 0.5% 
Softening Point ASTM D36 195ºF - 

Low Temperature 
Stress Resistance AASHTO T 250  Pass - 

Specific Gravity AASHTO T 250 1.9 2.3 

Indentation Resistance ASTM D7735* 
Type A Durometer 40 75 

Impact Resistance AASHTO T 250,  1.0 N·m - 
Flash Point AASHTO T 250 475ºF - 

* The durometer and panel shall be at 115ºF with a 1,000 g load applied. Instrument measurement shall be taken after 15 
seconds. 
 
  971-5.5.1 Set to Bear Traffic Time: The thermoplastic shall set to bear traffic in 
not more than two minutes. 
  971-5.5.2 Retroreflectivity: The white and yellow pavement markings shall 
attain an initial retroreflectance of not less than 450 mcd/m2/lx and not less than 350 mcd/m2/lx, 
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respectively. The retroreflectance of the white and yellow pavement markings at the end of the 
three-year APL testing period shall not be less than 250 mcd/m2/lx. 
 971-5.6 Application Properties: Application properties shall meet the requirements of 
Section 711. 
 971-5.7 Packing and Labeling: The thermoplastic material shall be packaged in suitable 
biodegradable or thermo-degradable containers which will not adhere to the product during 
shipment and storage. The container of thermoplastic material shall weigh approximately 
50 pounds. The label shall also warn the user that the material shall be heated in the range as 
recommended by the manufacturer. 

971-6 Preformed Thermoplastic Material. 
 971-6.1 General: The manufacturer shall have the option of formulating the material 
according to his own specifications. However, the requirements delineated in this Specification 
and Section 711 shall apply regardless of the type of formulation used. The pigment, friction 
elements, glass spheres, and filler shall be well dispersed in the resin.  
 971-6.2 Composition: The preformed thermoplastic shall consist of high quality 
materials, pigments, friction elements, and glass spheres or other retroreflective material 
uniformly distributed throughout their cross-sectional area, with a retroreflective layer of spheres 
or other retroreflective material embedded in the top surface. 
 971-6.3 Color: Materials shall meet the performance requirements specified in 971--1.6 
and the following additional requirements. The initial luminance factor, Cap Y, for white 
preformed shall not be less than 55. 
 971-6.4 Physical Requirements:  
 

Table 971-13 
Property Test Method Minimum Maximum 

Softening Point ASTM D36 195ºF - 
Low Temperature 
Stress Resistance AASHTO T 250 Pass - 

Indentation Resistance ASTM D7735* 
Type A Durometer 40 75 

Impact Resistance ASTM D256, Method A** 1.0 N·m - 
*The durometer and panel shall be at 115ºF with a 1,000 g load applied. Instrument measurement shall be taken after 15 seconds. 
**The test specimen for ASTM D256 shall be 1 in. x 1 in. x 6 in. and shall not be notched. 
 
  971-6.4.1 Retroreflectivity: The white pavement markings shall attain an initial 
retroreflectance of not less than 200 mcd/m2/lx. Black pavement markings shall have a 
retroreflectance of less than 20 mcd/m2/lx. The retroreflectance of the white pavement markings 
at the end of the three-year period shall not be less than 150 mcd/m2/lx. 
  971-6.4.2 Friction Resistance: Initial performance of pavement markings shall 
provide a minimum Dynamic Friction Tester (DFT40) value of 45 or greater in accordance with 
FM 5-622 – Part A. In-service pavement markings shall maintain a DFT40 value of 40 or greater 
for a three-year period as tested per FM 5-622,Part B. 
 971-6.5 Application Properties: Application properties shall meet the requirements of 
Section 711. 
 971-6.6 Packing and Labeling: The thermoplastic material shall be packaged in suitable 
biodegradable or thermo-degradable containers which will not adhere to the product during 
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shipment and storage. Clearly mark each container with the thickness of the preformed material 
in units of inches. 

971-7 Permanent Tape Materials. 
 971-7.1 General: The materials for permanent tape pavement markings shall consist of 
white or yellow weather-resistant retroreflective film as specified herein. The pigment, glass 
spheres, and filler shall be well dispersed in the resin. However, the requirements delineated in 
this Specification and Section 713 shall apply. 
 971-7.2 Composition: Permanent tape pavement markings shall consist of high-quality 
plastic materials, pigments, and glass spheres uniformly distributed throughout their cross-
sectional area, with a retroreflective layer of spheres embedded in the top surface. 
 971-7.3 Thickness: The APL will list the specified thickness of each approved product. 
 971-7.4 Durability and Wear Resistance: The film shall be weather resistant and, 
through normal wear, shall show no significant tearing, rollback or other signs of poor adhesion. 
 971-7.5 Conformability and Resealing: The pavement markings shall be capable of 
conforming to pavement contours, breaks and faults under traffic at pavement temperatures 
recommended by the manufacturer. The film shall be capable of use for patching worn areas of 
the same types of film in accordance with the manufacturer’s recommendations. 
 971-7.6 Tensile Strength: The pavement markings shall have a minimum tensile 
strength of 40 psi when tested according to ASTM D638. A rectangular test specimen 6 inches 
by 1 inch by 0.05 inches minimum thickness shall be tested at a temperature range of 40 to 80ºF 
using a jaw speed of 0.25 inch/min. 
 971-7.7 Pigmentation: The pigment shall be selected and blended to provide a material 
which is white or yellow conforming to standard highway colors through the expected life of the 
pavement markings. Test laboratory samples in accordance with ASTM E811 and E1349. 
 971-7.8 Glass Spheres: The pavement markings shall have glass retention qualities such 
that, when at room temperature a 2 inches by 6 inches specimen is bent over a 0.5 inch diameter 
mandrel axis, a microscopic examination of the area on the mandrel shall show no more than 
10% of the spheres with entrapment by the material of less than 40%. The bead adhesion shall be 
such that spheres are not easily removed when the film surface is scratched firmly with a 
thumbnail. 
 971-7.9 Retroreflectivity: The materials shall attain an initial retroreflectance of not less 
than 450 mcd/m2/lx for white markings and not less than 350 mcd/m2/lx for yellow markings. 
The pavement markings shall retain a minimum retroreflectance for two years of not less than 
300 mcd/m2/lx for white markings and not less than 250 mcd/m2/lx for yellow markings. The 
retroreflectance of the white, yellow and contrast pavement markings at the end of the three-year 
period shall not be less than 150 mcd/m2/lx. 
 971-7.10 Packaging and Labeling: Ship all permanent tape materials in containers 
which will not adhere to the product during shipment and storage. Clearly mark each container 
with the thickness of the preformed material in units of inches. 

971-8 Two Reactive Component Material. 
 971-8.1 General: Two reactive component materials intended for use under this 
Specification shall include, but not be limited to, epoxies, polyesters and urethanes. The 
manufacturer shall have the option of formulating the material according to his own 
specifications. However, the criteria outlined in this Specification and Section 709 shall apply 
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regardless of the type of formulation used. The material shall be free from all skins, dirt and 
foreign objects. 
 971-8.2 Composition: 
 

Table 971-14 
Component Test Method Criteria 

TiO2, Type II Rutile 
(white material only) ASTM D476 minimum 10% by weight 

Volatile Organic Compound, (VOC) ASTM D3960 maximum 150 g/L 
 
 971-8.3 Physical Requirements: 
 

Table 971-15 
Property Test Method Minimum Maximum 

Adhesion to Concrete ASTM D7234 
 Concrete Failure  - 

Hardness ASTM D7735, Type D 75 - 
Abrasion Resistance ASTM D4060 Pass - 

 
  971-8.3.1 Set To Bear Traffic Time: The material shall set to bear traffic in not 
more than two minutes. 
  971-8.3.2 Abrasion Resistance: Test four samples using a Taber Abrader. The 
material shall be applied to specimen plates using a drawdown blade having a clearance of 
15 mils. Clean with a soft brush and weigh each sample. Abrade samples for 1,000 cycles with a 
combined load of 500 g (arm plus auxiliary weight) on each arm and CS-10 wheels. Clean the 
samples with a soft brush and weigh again. The average weight loss for the four plates shall not 
exceed 60 mg per plate. 
  971-8.3.3 Retroreflectivity: The white and yellow pavement markings shall 
attain an initial retroreflectance of not less than 450 mcd/m2/lx and not less than 350 mcd/m2/lx, 
respectively. The retroreflectance of the white and yellow pavement markings at the end of the 
three-year period shall not be less than 150 mcd/m2/lx. 
 971-8.4 Application Properties: Application properties shall meet the requirements of 
Section 709. 
 971-8.5 Packaging and Labeling: The two reactive component material shall be placed 
in 55 gallon open-end steel drums with a re-usable multi-seal sponge gasket or 275 gallon 
Intermediate Bulk Container (IBC). No more than 50 gallons of material shall be placed in any 
drum or 250 gallons in any IBC to allow for expansion during transport and storage. Clearly 
mark the containers with the volume of materials in units of gallons and the product name. 

971-9 Profiled Thermoplastic Material. 
 971-9.1 General: The manufacturer shall utilize alkyd based materials only and shall 
have the option of formulating the material according to his own specifications. However, the 
requirements delineated in this Specification shall apply regardless of the type of formulation 
used. The pigment, retroreflective elements, and filler shall be well dispersed in the resin. 
 971-9.2 Composition: 
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Table 971-16 
Component Test Method White Yellow 

Binder ASTM D4797 20% minimum 20% minimum 
TiO2, Type II Rutile ASTM D476 10% minimum - 

Retroreflective Elements ASTM D4797 % minimum per 
manufacturer 

% minimum per 
manufacturer 

Yellow Pigment  - % minimum per 
manufacturer 

Calcium Carbonate and Inert 
Filler 

(-200 mesh sieve) 
 % minimum per 

manufacturer 
% minimum per 

manufacturer 

Note: Percentages are by weight. 
  The alkyd/maleic binder must consist of a mixture of synthetic resins (at least one 
synthetic resin must be solid at room temperature) and high boiling point plasticizers. At least 
one-half of the binder composition must be 100% maleic-modified glycerol of rosin and be no 
less than 15% by weight of the entire material formulation. 
 971-9.3 Retroreflective Elements: The retroreflective elements in the intermix shall be 
determined by the manufacturer and identified for the APL. 
 971-9.4 Physical Requirements:  
 

Table 971-17 
Property Test Method Minimum Maximum 

Water Absorption ASTM D570 - 0.5% 
Softening Point AASHTO T 250 210ºF - 

Low Temperature Stress Resistance AASHTO T 250 Pass - 
Specific Gravity AASHTO T 250 1.9 2.3 

Indentation Resistance ASTM D7735* 
Type A Durometer 65 - 

Impact Resistance AASHTO T 250 1.0 N·m - 
Flash Point AASHTO T 250 475ºF - 

*The durometer and panel shall be at 80ºF, with a 1,000 g load applied. Instrument measurement shall be taken after 15 seconds. 

 
  971-9.4.1 Set To Bear Traffic Time: When applied at the temperatures and 
thickness specified by Section 701, the baseline material shall set to bear traffic in not more than 
two minutes. The bumps shall set to bear traffic in not more than 10 minutes at ambient air 
temperatures of 80ºF or less and in not more than 15 minutes for ambient air temperatures 
exceeding 80ºF. 
  971-9.4.2 Retroreflectivity: The white and yellow pavement markings shall 
attain an initial retroreflectance of not less than 300 mcd/m2/lx and not less than 250 mcd/m2/lx, 
respectively. The retroreflectance of the white and yellow pavement markings at the end of the 
three-year period shall not be less than 150 mcd/m2/lx. 
  971-9.4.3 Durability: Durability shall include flattening of the profile or raised 
portions of the line. The flattening of the profile or raised portion of the line shall not exceed 
25% at the end of the three-year period. 
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 971-9.5 Application Properties: Application properties shall meet the requirements of 
Section 701. 
 971-9.6 Packing and Labeling: The thermoplastic material shall be packaged in suitable 
biodegradable or thermo-degradable containers which will not adhere to the product during 
shipment and storage. The container of thermoplastic material shall weigh approximately 
50 pounds. The label shall warn the user that the material shall be heated in the range as 
recommended by the manufacturer. 
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SECTION 972 
RECYCLED PLASTIC PRODUCTS 

972-1 Description. 
 Recycled plastic products shall include certified test reports from an approved 
independent test laboratory that shows the material meets all specifications herein and the 
manufacturer shall certify the following: 
  1. The source of the recycled plastic waste, including the state (FL, GA, etc.) from 
which the recycled plastic was obtained, and type of waste (consumer or industrial). 
  2. The total percent of recycled plastic in the final product. 

972-2 Definitions. 
 972-2.1 Recycled Plastic: Those plastics composed of post-consumer material or 
recovered industrial material only, or both, that may or may not have been subjected to 
additional processing steps designed to afford products such as regrind or reprocessed or 
reconstituted plastics. 
 972-2.2 Post-Consumer Materials: Those products generated by a business or consumer 
that have served their intended end use and that have since been separated or diverted from solid 
waste for the purpose of collection, recycling, and re-disposition. 
 972-2.3 Recovered Material: Materials and by-products that have been recovered or 
diverted from solid waste, but not including those materials and by-products generated from, and 
commonly used within, an original manufacturing process. 

972-3 Materials. 
 The materials used for recycled plastic products shall consist of a minimum of 70% by 
weight of recycled plastic. The products shall exhibit good workmanship and shall be free of 
burns, discoloration, contamination, and other objectionable marks or defects which affect 
appearance or serviceability. Only chemicals, including fillers and colorants, designed to inhibit 
photo degradation, biological/biochemical decomposition, insect infestation, or burning will be 
permitted to enhance durability. The use of sufficient additives to inhibit photo degradation over 
the lifetime of the product is required. 

972-4 Sampling. 
 One additional product per 1,000, or a minimum of one per order shall be included in the 
order for Department testing. 
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SECTION 973 
FIBER REINFORCED POLYMER (FRP) COMPOSITE STRUCTURAL SHAPES 

973-1 Description. 
 This Section covers material and fabrication requirements for fiber reinforced polymer 
(FRP) composite structural shapes. 

973-2 Product Acceptance. 
 Obtain FRP composites from a producer that is currently on the Department’s Production 
Facility Listing. Producers seeking inclusion on the list shall meet the requirements of 
Section 105. 

973-3 Thermoset Pultruded Structural Shapes. 
 Thermoset pultruded structural shapes must meet the requirements in the materials 
section of the ASCE, Pre-Standard for Load & Resistance Factor Design (LRFD) of Pultruded 
Fiber Reinforced Polymer (FRP) Structures. 
 Manufactured components shall be inspected according to ASTM D3917 for dimensional 
tolerances and ASTM D4385 for visual defects. 
 Pultruded profiles located on bridge and overhead sign structures shall meet a flame 
spread index of Class B in accordance with ASTM E84 and meet the requirements of UL94 with 
a rating of V-1. 

973-4 Vacuum Infusion Processed (VIP) Structural Shapes. 
 973-4.1 Materials: 
  973-4.1.1 Fibers: Use commercial grade glass fibers that conform to 
ASTM D578. Glass fibers may be in any form such as rovings, woven fabrics, braided fabrics, 
stitched fabrics, continuous fiber mats, continuous strand mats, continuous filament mats (CFM), 
and chopped strand mats (CSM) of any size or weight. 
  Each structural element shall contain a minimum of 40% (by weight) of glass 
fibers oriented in a minimum of two directions in accordance with the manufacturer’s 
requirements. 
  Tensile strength of glass fiber strands, yarns and rovings shall not be less than 
290 ksi in accordance with ASTM D7290, determined by a tension test in accordance with 
ASTM D2343. 
  973-4.1.2 Resin: Use a commercial grade thermoset resin for fabricating shapes. 
  973-4.1.3 Additives: Additives such as fillers, promoters, accelerators, inhibitors, 
UV agents, and pigments, used in the processing or curing shall be compatible with the fiber and 
resin. 
 973-4.2 Physical and Mechanical Properties: The physical properties of VIP FRP 
products shall conform to the requirements of Table 973-1. The characteristic mechanical 
properties of VIP FRP composite structural members, determined in accordance with 
ASTM D7290, shall equal or exceed the minimum requirements in Table 973-2 for shapes and 
Table 973-3 for plates. 
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Table 973-1 
Required Physical Properties - VIP FRP 

Physical Property Requirement Test Method 
Barcol Hardness > 40 ASTM D2583 

Glass Transition Temperature > 180 F ASTM D4065 
Coefficient of Thermal Expansion < 7.5 x 10-6 in/in/ F (longitudinal) ASTM D696 

Moisture Equilibrium Content < 2% ASTM D570, Section 
7.4 

 
Table 973-2 

Required Mechanical Properties - VIP FRP Shapes 
Property Minimum Requirement Test Method 

Longitudinal Tensile Strength 30,000 psi 

ASTM D3039 Transverse Tensile Strength 7,000 psi 
Longitudinal Tensile Modulus 3 x 106 psi 
Transverse Tensile Modulus 0.8 x 106 psi 

Longitudinal Compressive Strength 30,000 psi 
ASTM D6641 Longitudinal Compressive Modulus 3 x 106 psi 

Transverse Compressive Modulus 1 x 106 psi 
In-Plane Shear Strength 8,000 psi ASTM D5379 
In-Plane Shear Modulus 0.4 x 106 psi ASTM D5379 

Interlaminar Shear Strength 3,500 psi ASTM D2344 
 

Table 973-3 
Required Mechanical Properties -VIP FRP Plates 

Property Minimum Requirement Test Method 
Longitudinal Tensile Strength 20,000 psi 

ASTM D3039 Transverse Tensile Strength 7,000 psi 
Longitudinal Tensile Modulus 1.8 x 106 psi 
Transverse Tensile Modulus 0.7 x 106 psi 

Longitudinal Compressive Strength 24,000 psi 

ASTM D6641 Transverse Compressive Strength 15,500 psi 
Longitudinal Compressive Modulus 1.8 x 106 psi 
Transverse Compressive Modulus 1 x 106 psi 

Longitudinal Flexural Strength 30,000 psi 

ASTM D790 Transverse Flexural Strength 13,000 psi 
Longitudinal Flexural Modulus 1.6 x 106 psi 
Transverse Flexural Modulus 0.9 x 106 psi 

In-Plane Shear Strength 6,000 psi ASTM D5379 In-Plane Shear Modulus 0.4 x 106 psi 
Interlaminar Shear Strength 3,500 psi ASTM D2344 
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 973-4.3 Fire, Smoke and Toxicity: VIP profiles located on bridge and overhead sign 
structures shall meet a flame spread index of Class B in accordance with ASTM E84 and meet 
the requirements of UL94 with a rating of V-1. 
 973-4.4 Impact Tolerance: Where impact resistance is stipulated, impact resistance shall 
be determined in accordance with ASTM D7136. 

973-5 Thermoplastic Structural Shapes. 
 973-5.1 General: For the purpose of this specification, use the following definitions: 
  a. Thermoplastic Structural Shapes (TSS) includes a thermoplastic matrix 
reinforced with chopped fiberglass filaments. 
  b. Reinforced Thermoplastic Structural Shapes (RTSS) includes a thermoplastic 
matrix reinforced with chopped fiberglass filaments and continuous FRP reinforcing bars 
meeting the requirements of this Section. Steel reinforcing bars are not permitted. 
 973-5.2 Materials: Use polyethylene made from recycled post consumer or post 
industrial thermoplastics. Mix the polyethylene with appropriate colorants, UV inhibitors, 
hindered amine light stabilizers, antioxidants, and chopped fiberglass reinforcement so that the 
resulting product meets the requirements specified in Table 973-4 for RTSS and Table 973-5 for 
TSS. Use a minimum of 15% (by weight) chopped fiberglass reinforcement for both TSS and 
RTSS. The thermoplastic matrix must not corrode, rot, warp, splinter or crack. Meet the 
requirements of 932-3 for FRP reinforcing bar materials. 
  For RTSS members, the use of separate materials for skin and core is at the 
discretion of each manufacturer; however, both materials must meet the requirements in 
Table 973-4. The material surrounding the rebar within 1 inch from the rebar surface shall not 
contain voids greater than 3/4 inch diameter and extend no further than 2 inches along the length 
of the member. The cross section of the product shall not contain voids exceeding 1-1/4 inches in 
diameter and the sum of all voids greater than 3/8 inches in diameter shall not exceed 5% of the 
cross sectional area. 
 Extrude final product as one continuous piece with no joints or splices to the dimensions 
and tolerances in accordance with Table 973-6. 
 Reject any sections containing cracks or splits. 
 

Table 973-4 
RTSS Matrix 

Property Test Method Requirement 
Density ASTM D792 48–63 pcf 

Water Absorption ASTMD570 2 hrs: <1.0% weight increase 
24 hrs: <3.0% weight increase 

Brittleness ASTM D746 Brittleness temperature < minus 40°C 

Impact Resistance ASTM D256, 
Method A (Izod) >0.55 ft-lbs/in 

Hardness ASTM D2240 44-75 (Shore D) 

Ultraviolet ASTM D4329 
UVA 

500 hours <10% change in Shore D 
Durometer Hardness 
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Table 973-4 
RTSS Matrix 

Property Test Method Requirement 

Abrasion ASTM D4060 

Weight Loss: <0.02 oz 
Cycles = 10,000 
Wheel = CS17 
Load = 2.2 lb 

Chemical Resistance ASTM D543 
Sea Water: <1.5% weight increase 
Gasoline: <9.5% weight increase 

No. 2 Diesel: <6.0% weight increase 
Tensile Properties ASTM D638 2,200 psi at break min. 

Compressive Modulus ASTM D695 40 ksi min. 
Static Coefficient of Friction ASTM D1894 0.25, wet max. 

Screw Withdrawal ASTM D6117 400 lb (screw) min. 
 

Table 973-5 
TSS Matrix 

Property Test Method Requirement 
Density ASTM D792 50-65 pcf 

Impact Resistance ASTM D256 
Method A (Izod) >0.55 ft-lbs/in 

Hardness ASTM D2240 44-75 (Shore D) 

Ultraviolet ASTM D4329 (UVA) 500 hours <10% change in Shore D 
Durometer Hardness 

Chemical Resistance 
ASTM D756 or 

ASTM D543 
 

Sea Water: <1.5% weight increase 
Gasoline: <7.5% weight increase 

No. 2 Diesel: <6.0% weight increase 
Tensile Properties ASTM D638 3,000 psi at break min. 

Static Coeffecient of Friction ASTM D2394 0.25, wet or dry min. 
Nail Withdrawal or 
Screw Withdrawal ASTM D6117 250 lb (nail) min. 

400 lb (screw) min. 
Secant Modulus at 1% Strain ASTM D6109 150,000 psi min. 

Flexural Strength ASTM D6109 2,500 psi min. 
Compressive Strength ASTM D6108 2,200 psi min. 
Compressive Strength 
Perpendicular to grain ASTM D6108 700 psi min. 
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Table 973-6 
Tolerances 

Dimension Tolerance 
Length 0/+6 inch 

Width – RTSS 
Width – TSS 

±1/2 inch 
±1/4 inch 

Height – RTSS 
Width – TSS 

±1/2 inch 
±1/4 inch 

Clear cover from outer surface 
to rebar elements (RTSS) 

≥3/4 inch (wales) 
±1/2 inch (other) 

Straightness (while lying on a flat surface) <1-1/2 inches per 10 feet 
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SECTION 974 
SURFACE APPLICATIONS 

974-1 Description. 
 This section specifies the material requirements for detectable warnings, patterned 
pavement and green-colored pavement markings. 

974-2 Detectable Warnings. 
 Provide detectable warnings in accordance with the Americans with Disabilities Act 
Standards for Transportation Facilities, Section 705. Provide detectable warnings consisting of 
materials intended for exterior use subject to routine pedestrian traffic and occasional vehicular 
traffic. Provide detectable warnings with size and pattern comprised of truncated domes aligned 
in parallel rows. Detectable warnings with a diagonal pattern are not permitted. Detectable 
warnings consisting of truncated domes fabricated in the field are not permitted. 
 974-2.1 Approved Product List Submittal Requirements: Manufacturers seeking 
evaluation of products for inclusion on the APL shall submit an application in accordance with 
Section 6 and include the documentation identified in the Table 974-1. Documentation and 
reports must demonstrate that the product meets the requirements of this Section, Section 527, 
and the Standard Plans, Index 522-002.  
 

Table 974-1 
Documentation Requirements 
Product Photo Displays the significant features of the product. 

Technical Data Sheet 
Uniquely identifies the product and includes product 
specifications, storage instructions, and recommended 
installation materials and equipment as applicable. 

Product Label For each component of the product system. 

Safety Data Sheet (SDS) 

SDS meeting OSHA requirements for product and 
manufacturer recommended installation materials as applicable. 
Non-Hazardous, per RCRA Subtitle C Table 1 of 
40 CFR 261.24 “Toxicity Characteristic” and not exude fumes 
which are hazardous, toxic, or detrimental to persons or 
property. 

AASHTO Product 
Evaluation & Audit 

Solutions Test Report or 
Independent Laboratory 

Test Report 

Testing must be conducted using the Project Work Plan for  
AASHTO Product Evaluation & Audit Solutions Laboratory 
Testing of Detectable Warning Systems, using the cold 
exposure category [i.e., 4 repetitions of the following exposure 
series: Abrasion (4 cycles) followed by freeze-thaw (15 
cycles)]. 

Independent Laboratory 
Test Report Test CAP Y in accordance with ASTM E1349. 

Installation Instructions 
Surface preparation and installation procedures for different 
substrates. The minimum curing time prior to installing the 
product for surface-applied materials. 
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 974-2.2 Performance Requirements: Provide detectable warnings that meet the 
performance requirements of Table 974-2. Manufacturers shall provide before exposure testing 
and proof that the product has been submitted for exposure testing. All testing shall be complete 
by July 1, 2023. 
 

Table 974-2 
Property Documentation Test Value 

Domes and Spacing 
Dimensional Testing1 

Provide Test Report2 or 
Independent Laboratory 

Test Report 

Meets the requirements of the Americans 
with Disabilities Act Standards for 
Transportation Facilities, Section 705. 

Slip Resistance1 
Provide Test Report2 or 
Independent Laboratory 

Test Report 

Dry Coefficient of Friction – 0.8 min. 
Wet Coefficient of Friction – 0.65 min. 
(include recessed areas between truncated 
domes). 

Visual and 
Microscopic 
Evaluation1 

Provide Test Report2 or 
Independent Laboratory 

Test Report 

No lifting, debonding, flaking, missing domes, 
partial domes, or significant cracking. 

Bond Strength on 
Uncured (≤ 72 hours) 

Concrete Panel 
[AASHTO T 388] 

Independent Laboratory 
Test Report 

For surface applied detectable warning 
systems installed on uncured concrete: 
150 psi min. with an elapsed concrete panel 
cure time of less than 72 hours. 

Color/Contrast 1,3  
[ASTM G155 / D4355] 

Independent Laboratory 
Test Report 

Color CAP Y  

Safety Yellow 25 – 45 
Brick Red 5 – 15 

Black 0 – 5 
 

1 Report values before and after exposure testing. 
2 Test report from AASHTO Product Evaluation & Audit Solutions 
3 1,000 hours, UV exposure only. 

974-3 Patterned Pavement. 
 Provide patterned pavement products that produce an adherent, weather resistant, friction 
resistant, and wear resistant surface that meets the requirements of this Section, and Section 523. 
 Material color and friction elements shall be integral and homogenous. 
 Patterned pavement installations requiring removal of pavement are not permitted. 
 974-3.1 Approved Product List Submittal Requirements: Manufacturers seeking 
evaluation of products for inclusion on the APL shall submit an application in accordance with 
Section 6 and include the documentation identified in Table 974-3. Documentation and reports 
must demonstrate that the product meets the requirements of this Section and Section 523. 
 

Table 974-1 
Documentation Requirements 

Product Sample Submit upon request from the Department. If the product is a 
system, a sample of each component must be submitted. 
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 974-3.2 Performance Requirements: Provide patterned pavement products that meet 
the performance requirements of Table 974-4. 
  974-3.2.1 Department Testing: Submit product samples and panels for 
Department analysis upon request from the Department and in accordance with this 
Specification. Products are subject to verification testing in accordance with this Section and 
infrared identification curve (2.5 to 15 µm) for the vehicle component. 
  974-3.2.2 Friction Resistance: In-service pavement markings shall maintain a 
DFT40 value of 40 or greater, or FN 40R value of 35 or greater for a three-year period as tested 
per FM 5-622-Part B. 
 

Table 974-4 
Property Documentation Test Method and Value 

Wear Field Service Test 
Photos 

Visual, Wearing shall not expose more than 
15% of the underlying surface area as measured 
within the traveled way for 3 years. 

Initial Friction 
Resistance 

[FM 5-622 Part A] 

Department Testing 
Reports Dynamic Friction Tester (DFT40) ≥ 50  

Table 974-3 
Documentation Requirements 
Product Photo Displays the significant features of the product. 

Technical Data Sheet 

Uniquely identifies the product and includes product 
specifications, storage instructions, and recommended 
installation materials and equipment as applicable. 
Include the following information as applicable: 

1. Use on concrete surfaces. 
2. Use on asphalt surfaces. 
3. Patterns, textures, and templates. 
4. Resin, sealers, coatings, coloring, and friction 
materials. 
5. Friction material source and rate of application. 

Product Label For each component of the product system. 

Safety Data Sheet (SDS) 

SDS meeting OSHA requirements for each material used 
in the product system. Non-Hazardous, per RCRA 
Subtitle C Table 1 of 40 CFR 261.24 “Toxicity 
Characteristic” and not exude fumes which are 
hazardous, toxic, or detrimental to persons or property. 

Installation Instructions Surface preparation and installation procedures for 
different substrates.  

Product Sample Submit upon request from the Department. A sample of 
each component must be submitted. 
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974-4 Green-Colored Pavement Markings. 
 Provide high-quality materials, producing an adherent, weather-resistant, friction-
resistant, wear-resistant surface, and shall be uniformly distributed throughout the cross-sectional 
area. Color shall be integral and consistent throughout the installation. 
 974-4.1 Approved Product List Requirements: Manufacturers seeking evaluation of 
products for inclusion on the APL shall submit an application in accordance with Section 6 and 
include the documentation identified in Table 974-5. Documentation and reports must 
demonstrate that the product meets the requirements of this Section. Manufacturers must identify 
the materials for all components of the green-colored pavement marking materials system 
including friction materials. 

Table 974-5 
Documentation Requirements 
Product Photo Displays the significant features of the product. 

Technical Data Sheet Uniquely identifies the product and includes product 
specifications, storage instructions, and shelf life. 

Installation Instructions 

Uniquely identifies the product and includes the following 
information as applicable: 

1. Surface preparation and installation procedures for 
different substrates such as concrete and asphalt surfaces. 
2. The minimum substrate curing time prior to installing the 
product. 
3. Installation materials and equipment. 
4. Resin, sealers, coatings, coloring, and friction materials. 
5. Friction material source and rate of application. 
6. Number of coats and the thickness of each coat. 

Product Label 

For each component of the product system. Labels must contain 
the following information as applicable: 

1. Uniquely identifies the product name. 
2. Address of the manufacturer.  
3. Show the color, date of manufacture, and lot number.  
4. Warning of any special handling or precautions of the 
material, as recommended by the manufacturer.  
5. The two reactive component material shall be clearly 
marked with the volume of materials in units of gallons and 
the product name. 
6. The thermoplastic material shall be clearly marked with 
the thickness of the preformed material in units of inches. 

Product Packaging 
The thermoplastic material shall be packaged in suitable 
biodegradable or thermo-degradable containers which will not 
adhere to the product during shipment and storage. 
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 974-4.2 Performance Requirements: Provide colored pavement products that meet the 
performance requirements of Table 974-6 and Table 974-7 this Section. 
  974-4.2.1 Department Testing: Submit product samples and panels for 
Department analysis upon request from the Department and in accordance with this 
Specification. Products are subject to verification testing in accordance with this Section and 
infrared identification test.  

Table 974-6 
Property Documentation Test Method and Value 

Color Department Testing 
Reports 

The daytime chromaticity (x, y), both before 
and after polishing and accelerated weathering, 
must fall within the box in Table 974-7. 

Daytime 
Luminescence 

Factor (Y) 

Department Testing 
Reports 

Must be greater than or equal to 15, both before 
and after polishing and accelerated weathering. 

[FM 5-622 Part A] 

Wear Department Field 
Service Test Photos 

Visual, Wearing shall not expose more than 
15% of the underlying surface area as measured 
within the traveled way for 3 years. 

Initial Friction 
Resistance 

 

Department Testing 
Reports 

Dynamic Friction Tester (DFT40) ≥ 50 in 
accordance with [FM 5-622 Part A] 

In-service Friction 
Resistance] 

 Department Testing 
Report 

Dynamic Friction Test (DFT40) value of 40 or 
greater in accordance with [FM 5-622 Part B 
 

 
  974-4.2.2 Green Color Requirements:  

Table 974-5 
Documentation Requirements 

Safety Data Sheet (SDS) 

SDS meeting OSHA requirements for each product component 
and manufacturer recommended installation materials as 
applicable. Non-Hazardous, per RCRA Subtitle C Table 1 of 
40 CFR 261.24 “Toxicity Characteristic” and not exude fumes 
which are hazardous, toxic, or detrimental to persons or 
property. 

Independent Laboratory 
Test Report 

Glass elements shall contain no more than 200 ppm by weight 
of lead or arsenic when tested in accordance with the 
Environmental Protection Agency (EPA) Testing 
Methods 3052, 6010B, and 6010C. 

Independent Laboratory 
Test Report 

Report color and friction before polishing in accordance with 
FM 5-622 Part A 

Product Sample for 
Department Testing 

Submit upon request from the Department. If the product is a 
system, a sample of each component must be submitted. 

Product Panels for 
Department Testing 

Submit upon request from the Department. Prepare panels in 
accordance with FM 5-622-Part A 
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Table 974-7 
Daytime Chromaticity Coordinates for Green-Colored Pavement Marking Materials (Corner 

Points) 
 1 2 3 4 
x 0.230 0.266 0.367 0.444 
y 0.754 0.460 0.480 0.583 

 
  974-4.2.3 Pavement Distress: Pavement distress occurring after installation of 
colored pavement marking materials may result in removal from the APL, and require the 
manufacturer to mill, resurface, replace, and install with a product on the APL at no additional 
cost to the Department. 
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SECTION 975 
STRUCTURAL COATING MATERIALS 

975-1 General Requirements. 
 975-1.1 General: Upon curing, all coatings and/or coating systems must produce an 
adherent coating that is visually uniform. The composition of the coating is left to the discretion 
of the manufacturer but the finished product shall meet all requirements of this Section. All coats 
of multi-coat systems shall be supplied by the same manufacturer. Multi-component coatings 
shall be prepackaged in the required ratios. 
 975-1.2 Environmental Requirements: Coating materials and their waste shall be 
characterized as non-hazardous as defined by Resource Conservation and Recovery Act (RCRA) 
Subarticle C rules, Table 1 of 40 CFR 261.24 Toxicity Characteristic. 
  Volatile Organic Compounds (VOC) shall be less than 3.5 pounds per gallon 
when tested in accordance with ASTM D3960. 
 975-1.3 Approved Product List (APL): All polymeric coating materials except the 
materials in 975-4 shall be listed on the Department’s Approved Product List (APL). 
Manufacturers seeking evaluation of their products shall submit the product data sheets, 
performance test reports from AASHTO Product Evaluation & Audit Solutions, or an 
independent laboratory showing that the product meets the requirements of this Section, a 
Product SDS or performance test reports showing percent weight compositional analysis 
including Chemical Abstract Number, ACGIH time weighted average and ceiling exposure 
limits for all components, lower and upper explosive limits, flash point, boiling point, amount of 
volatile organic compounds by weight, and specific gravity for each component of the coating 
system, and a APL application in accordance with Section 6. 
 975-1.4 Packaging and Labeling: Materials shall be shipped in containers legibly 
marked with application instructions, lot number, batch number, date of manufacture, shelf life, 
and Department APL number. Each lot or batch manufactured must have a unique number. 
 975-1.5 Coating Identification: When applicable, the Department will conduct Fourier 
Transform Infrared Spectroscopy (FTIR) analysis on coating system components for material 
identification. 

975-2 Structural Steel Coating Systems. 
 975-2.1 General: Structural steel coatings shall meet the application requirements of 
Section 560. Prepare and coat sixteen flat and four composite test panels in accordance with 
AASHTO R-31 (in color White, Grey, or Green) for each coating system proposed for approval 
and submit to the State Materials Office (SMO). Samples will be subject to verification testing 
by the Department, as identified in 975-2.2. In addition, submit a 1-quart wet sample of each 
component of each coating system, one container of compatible caulk to the SMO. 
 975-2.2 Performance Requirements: Each coating system will be subject to the testing 
identified in 975-2.2.1 and 975-2.2.2. All coatings, regardless of color, shall meet the 
requirements in Table 975-1. 
  975-2.2.1 Random Laboratory Verification Testing: Prepare and coat twelve 
flat test panels for random laboratory verification testing.  
  975-2.2.2 Outdoor Exposure Testing: Prepare and coat eight test panels (four 
flat and four composite) for exposure at the Department’s outdoor test site. Panels will be tested 
in accordance with ASTM G7.  
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Table 975-1 

Structural Steel Coating System Performance Requirements 
Laboratory Testing 

Property Test Method Acceptance Criteria 

Slip Coefficient AASHTO R 31 
Test No. 1 

Min. Class B 
(primer only) 

Salt Fog Resistance AASHTO R 31 
Test No. 2  

ASTM D610  

Blister Value = 10 
Average Rust Creep at the Scribe ≤ 3/32” 

Rust grade ≥ 9S, 9G, 9P  
after 8,760 hours 

Salt Fog Resistance 
Unscribed 

Blister Value = 10 
Rust grade ≥ 9S, 9G, 9P 

after 8,760 hours 

Cyclic Weathering 
Resistance 

AASHTO R 31 
Test No. 3 

Blister Value = 10 
Average Rust Creep at the Scribe ≤ 6/32”, 

Color Retention ΔE*ab ≤ 8.0,  
Gloss loss≤ 33% 

after 15 cycles – 336 hours each cycle 

Abrasion Resistance AASHTO R 31 
Test No. 4 Wear Index ≤ 2.7 mg/cycle 

Adhesion 
ASTM D4060 

1,000 Cycles, CS-17 
Wheel, 1 kg. Weight 

Avg. system tensile strength ≥ 800 psi 

2-Year Outdoor Testing 

Property Test Method Acceptance Criteria 

Rusting 
ASTM D610 

ASTM D1654 a (scribed) 
ASTM D1654 (un-scribed) 

Rust Grade ≥ 9S, 9G, 9P  
Rating of Failure at Scribe ≥ 9  

After 2-Years 

Blistering ASTM D714 Blister Value = 10 After 2-Years 

Adhesion ASTM D4541; 
annex A4 

Avg. Tensile Strength ≥ 800 psi  
(un-scribed area) After 2-Years 

Color Retention ASTM D2244 Avg. ΔE*ab ≤ 8.0 After 2-Years 

Gloss ASTM D523 Avg. ≤ 33% loss of gloss After 2-Years 

 
 975-2.3 Structural Steel Coating Systems for New Structures: Systems must meet the 
general composition requirements of Table 975-2 and this section.  
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Table 975-2 
Structural Steel Coating System General Composition Requirements 

Primer Intermediate Finish Clear (Optional) 
Inorganic Zinc-Rich 

Ethyl Silicate None Inorganic  
Ethyl Silicate 

Manufacturers 
Recommendation 

Inorganic Zinc-Rich 
Ethyl Silicate 

Cycloaliphatic Amine 
Epoxy  

Or 
Polyamide Epoxy 

Polyurethane 
Polysiloxane 

Acrylic 
Fluoropolymer 

Inorganic Zinc-Rich 
Ethyl Silicate 

Polyurethane 
(Epoxy Stripe) Fluoropolymer 

 
  975-2.3.1 High Performance Coating Systems (Color Pigmented): 
   975-2.3.1.1 Prime Coat: Provide inorganic zinc-rich primers consisting of 
zinc dust, functional additives, and an inorganic binder, with appropriate solvents. The 
composition of the primer shall consist of an inorganic self-curing vehicle, that contains 
solvent-reducible silicates, titanates, and polymeric versions of the silicates. Zinc dust pigment 
shall contain a minimum of 77% zinc dust by weight and a maximum lead level of 0.01% in 
accordance with ASTM D520. The manufacturer shall identify the amount of zinc dust on the 
product label. The performance requirements for gloss and color retention are not applicable. 
   975-2.3.1.2 Intermediate Coat: Intermediate coatings must meet 
Table 975-2. Epoxies must be a cycloaliphatic amine or polyamide.  
   975-2.3.1.3 Finish Coat: The finish coat shall provide the color and gloss 
required for the completed coating system. A finish coat may be comprised of a single pigmented 
coat or a pigmented coat with a clear coat that meets Table 975-2.  
   975-2.3.1.4 Clear Coat: The clear coat may contain a dissipating colorant. 
The dissipating colorant shall be visible for a minimum of 12 hours after application and shall 
completely dissipate within 96 hours after application. 
  975-2.3.2 Interior Box Girder Coating: The interior coat shall be one coat of 
white epoxy paint meeting 975-2.3.1.2 and listed on the Department’s APL. Faying surfaces and 
areas to be stud welded are to be masked off and coated with a zinc-rich primer from the APL. 
The performance requirements for gloss and color retention are not applicable.  
 975-2.4 Structural Steel Coating Systems for Existing Structures: Systems must meet 
the general composition requirements of Table 975-3 and this section. 
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Table 975-3 
Structural Steel Coating System General Composition Requirements 

Primer Intermediate Finish Clear (Optional) 
Organic Zinc-Rich 

Epoxy 
Or 

Inorganic Zinc-Rich 
Ethyl Silicate 

None Inorganic  
Ethyl Silicate 

Manufacturers 
Recommendation Organic Zinc-Rich 

Epoxy 
Or 

Inorganic Zinc-Rich 
Ethyl Silicate 

Cycloaliphatic Amine 
Epoxy  

Or 
Polyamide Epoxy 

Polyurethane 
Polysiloxane 

Acrylic 

Fluoropolymer 

 
  975-2.4.1 Prime Coat: Provide inorganic or organic zinc-rich primers consisting 
of zinc dust, functional additives, and an organic binder with appropriate solvents. The 
composition of the primer shall consist of an organic vehicle that may chemically cure or may 
dry by solvent evaporation. Zinc dust pigment shall contain a minimum of 77% zinc dust by 
weight and a maximum lead level of 0.01% accordance with ASTM D520.  
   Organic zinc-rich primers shall be used as galvanizing repair compounds 
for areas greater than 100 square inches.  
  975-2.4.2 Intermediate Coat: Intermediate coatings must meet Table 975-3 E. 
Epoxies must be a cycloaliphatic amine or polyamide. 
  975-2.4.3 Finish Coat: Finish coating shall provide the color and gloss required 
for the completed coating system. A finish coat may be comprised of a single pigmented coating 
or a pigmented coating with a clear coat.  
  975-2.4.4. Clear Coat: The clear coat may contain a dissipating colorant. The 
dissipating colorant shall be visible for a minimum of 12 hours after application and shall 
completely dissipate within 96 hours after application. 

975-3 Galvanized Steel Coating System. 
 Coatings applied over galvanized steel shall meet the requirements of Table 975-2 with 
the exception that test panels shall be galvanized in accordance with ASTM A123 prior to 
application of subsequent coatings. 
 Coatings applied over galvanized steel strain poles, mast arms, and monotube assemblies 
shall meet the requirements of Section 649 and 975-4. 

975-4 Paint for Galvanized Steel Strain Poles, Mast Arms, Monotube Assemblies, 
Conventional Light Pole Assemblies, and Aluminum Poles, Pedestals, and Posts. 
 Paint systems shall meet the color requirements as specified in the Contract Documents. 
All paint systems shall possess physical properties and handling characteristics that are 
compatible with the application requirements of Section 649 for galvanized steel and Section 646 
and 715 for aluminum. Materials shall be specifically intended for use over galvanized steel or 
aluminum, as appropriate. Paint systems shall exhibit no loss of adhesion or total color difference 
(ΔE*ab) greater than 8.0 units for five years after final acceptance as specified in 5-11. 
Cumulative surface area of delamination in excess of 100 square inches will constitute an 
adhesion failure. Delamination shall be defined as any area of exposed metal surface subsequent 
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to hand tool cleaning in accordance with SSPC-SP2. A ΔE*ab value exceeding 8.0 units per the 
International Commission on Illumination L*a*b* 1976 (CIELAB) space and color difference 
formula, measured in accordance with ASTM D2244, will constitute a color retention failure. 
 The Department will measure and enter in the Department’s database the CIELAB color 
chromaticity coordinates for the color of the top coat of sample coupons provided as required by 
649-4.3 using a BYK-Gardner Handicolor colorimeter using D65 illuminant and 2-degree 
geometry settings. The Department-measured CIELAB chromaticity coordinates shall define the 
initial color and will be used for resolution of color retention failures and the resolution of color 
retention disputes. 

975-5 Elastomeric Coatings. 
 975-5.1 General: Use an elastomeric coating system to provide a waterproof barrier over 
post-tensioning anchorages or other areas designated in the Plans. The components of the coating 
system shall be supplied by a single manufacturer and sold as a waterproof coating system. The 
surface preparation and application of the coating system shall be performed in strict accordance 
with the manufacturer’s specifications. Upon request, submit a one quart wet sample of each 
component of each coating system to the SMO. 
 975-5.2 Physical Properties: The use of an epoxy prime coat is dependent upon the 
requirements of the manufacturer’s waterproofing system. The polyurethane chemistry may be 
either waterborne aromatic (moisture-curing) or aromatic (moisture-sensitive). The elastomeric 
coating shall meet the requirements in Table 975-4. 
 

Table 975-4 
Elastomeric Coatings Performance Requirements 

Property Test Method Acceptance Criteria  
Hardness, Shore A ASTM D2240 Between 60 and 90 
Tensile Strength ASTM D412 ≥750 psi 

Elongation ASTM D412 ≥400% 
Tear Strength ASTM C957 >70 psi 

Abrasion Resistance H-18 
wheels 1,000 gm/wheel ASTM C957 ≤350 mg loss / 1,000 revs. 

Crack Bridging 1,000 Cycles ASTM C957 System Passes 
Elongation Recovery ASTM C957 ≥94% 

 
 975-5.3 System Modifications for Use on Exposed External Anchorages: Provide the 
elastomeric coating system with a 100% acrylic aliphatic polyurethane top coating where 
required as shown on Standard Plans Index 462-002, or when applied to other exposed external 
surfaces. Manufacturers of the elastomeric coating system shall include the acrylic top coating as 
part of the elastomeric coating system for approval. 

975-6 Class 5 Applied Finish Coatings. 
 975-6.1 General: All coatings shall possess physical properties and handling 
characteristics compatible with the application requirements of Section 400. Unless otherwise 
specified, the color of the finish coat shall meet FED-STD-595, Table VIII, Shade No. 36622, or 
No. 36642 for uncoated weathering steel bridges. 
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 975-6.2 Coating Requirements: Prepare four, 4 inch by 8 inch (except as required 
below) fiber cement test panels with a mass of 7 to 9 pounds per square foot of surface area to 
perform the laboratory tests. Apply the finish coating to each test panel at a rate of 50 square feet 
per gallon, plus or minus 10 square feet per gallon. Seal the corners of all test panels with a high 
build epoxy or equivalent to prevent moisture ingress at corners and cut edges. Submit the 
samples to an independent laboratory for testing. Coating performance shall meet the 
requirements in Table 975-5. Upon request, submit a one quart wet sample of each component of 
each coating system to the SMO. 
 

Table 975-5 
Class 5 Applied Finish Coatings Performance Requirements 

Laboratory Testing 
Property Test Method  Acceptance Criteria 

Resistance to Wind Driven 
Rain ASTM D6904 

No visible water leaks, and if the 
rear face of the block is damp, the 

average gain in weight of the 
three 8”x16”x2” blocks must be 

less than 0.2 lb. 
Freeze thaw resistance AASHTO R 31 No disbondment 

Water Vapor Transmission ASTM D1653; Method B, 
Condition C WVT≥10 perms 

Abrasion Resistance ASTM D968, 
3,000 liters of sand 

No loss of coating thickness 
ASTM D6132 

Salt Spray (fog) resistance ASTM B117, 2,000 hours No disbondment 

Fluorescent UV-Condensation 
Exposure 

ASTM D4587, 2000 hours, 
4 hours UV, 4 hours 

condensation 

No blistering (ASTM D714), 
cracking (visual), or delamination 

(visual). chalking 
(ASTM D4214Method D) rating 

no less than 8.  
Fungal Resistance ASTM D3273 Rating of 10, ASTM D3274 

975-7 Anti-Graffiti Coating Materials. 
 975-7.1 General Requirements: Anti-graffiti coatings intended for use under this 
specification shall be of a composition capable of preventing the adhesion of and facilitating the 
removal of acrylic, polyurethane, and alkyd spray paint. All anti-graffiti coatings shall possess 
the physical and handling characteristics that are compatible with the requirements of 
Section 563. The manufacturer shall designate non-sacrificial products as water cleanable in 
accordance with this Section. 
  Anti-graffiti coatings shall contain less than 5.0 pounds per gallon volatile organic 
compounds (VOC) as defined by 40 CFR Part 59, Subpart D, evaluated as per ASTM D3960. 
  The manufacturer shall supply the following additional information: 
   1. Technical data sheet that includes installation instructions and graffiti 
removal instructions by pressure washing with water. 
   2. Sacrificial Coating Removal instructions, as applicable. 
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   3. Certification that non-sacrificial anti-graffiti coating shall not blister, 
crack, check, chalk, delaminate, or exhibit a color change of more than 8 dE94 (or dE76) CIE 
LAB units for a period of one year after installation. 
 975-7.2 Performance Requirements: For laboratory testing, use flat test panels prepared 
in accordance with AASHTO R 31. 
  Outdoor exposure testing will be performed by the Department, if applicable. 
Submit four, 4 inch by 8 inch fiber cement test panels to the SMO. Panels will be exposed at the 
Department’s outdoor test site in accordance with ASTM G7. Coating performance shall meet 
the requirements in Table 975-6. 
  Upon request, submit a one quart wet sample of each component of each coating 
system to the SMO. 
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Table 975-6 
Anti-Graffiti Coatings Performance Requirements 

Outdoor Exposure Testing – Non-Sacrificial 
Property Test Method Acceptance Criteria 

Graffiti Resistance 
(water cleanable) 

FM 5-580: 

6 months exposure at FDOT 
test site 

(2500 psi using pressure 
washer) 

Complete removal of solvent based acrylic, 
and alkyd based spray paint. No delamination 

or visual defects. 

Laboratory Testing - Sacrificial 
Property Test Method Acceptance Criteria 

Cyclic Weather 
Testing 

AASHTO R 31: no salt fog, 
95F, 0%- 90% Relative 

Humidity, 500 hours, 
alternating RH every 100 hours 

No melting or disbondment 

Outdoor Exposure Testing - Sacrificial 
Property Test Method Acceptance Criteria 

Sacrificial Coating 
removability 

FM 5-580: 6 months exposure 
at FDOT test site 

(2500 psi using pressure 
washer) 

Complete removal of solvent based acrylic, 
and alkyd based spray paint from substrate 
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EROSION CONTROL MATERIALS 

SECTION 981 
TURF MATERIALS 

981-1 General. 
 The types of seed and sod will be specified in the Contract Documents. All seed and sod 
shall meet the requirements of the Florida Department of Agriculture and Consumer Services 
and all applicable state laws, and shall be approved by the Engineer before installation. 
 All seed, sod and mulch shall be free of noxious weeds and exotic pest plants, plant parts 
or seed listed in the current Category I “List of Invasive Species” from the Florida Exotic Pest 
Plant Council (FLEPPC, https://www.fleppc.org ). Any plant officially listed as being noxious or 
undesirable by any Federal Agency, any agency of the State of Florida or any local jurisdiction 
in which the project is being constructed shall not be used. Any such noxious or invasive plant or 
plant part found to be delivered in seed, sod or mulch will be removed by the Contractor at his 
expense and in accordance with the law. 
 All materials shall meet plant quarantine and certification entry requirements of Florida 
Department of Agriculture & Consumer Services, Division of Plant Industry Rules. 

981-2 Seed. 
 The seed shall have been harvested from the previous year’s crop. All seed bags shall 
have a label attached stating the date of harvest, LOT number, percent purity, percent 
germination, noxious weed certification and date of test. 
 Each of the species or varieties of seed shall be furnished and delivered in separate 
labeled bags. During handling and storing, the seed shall be cared for in such a manner that it 
will be protected from damage by heat, moisture, rodents and other causes. 
 All permanent and temporary turf seed shall have been tested within a period of 
six months of the date of planting. 
 All permanent and temporary turf seed shall have a minimum percent of purity and 
germination as follows: 
  1. All Bahia seed shall have a minimum pure live seed content of 95% with a 
minimum germination of 80%. 
  2. Bermuda seed shall be of common variety with a minimum pure live seed 
content of 95% with a minimum germination of 85%. 
  3. Annual Type Ryegrass seed shall have a minimum pure live seed content of 
95% with a minimum germination of 90%. 

981-3 Sod. 
 981-3.1 Types: Unless a particular type of sod is called for in the Contract Documents, 
sod may be either centipede, bahia, or bermuda at the Contractor’s option. It shall be well matted 
with roots. Where sodding will adjoin, or be in sufficiently close proximity to, private lawns, 
other types of sod may be used if desired by the affected property owners and approved by the 
Engineer. 
 981-3.2 Dimensions: The sod shall be taken up in commercial-size rectangles, or rolls, 
preferably 12 inches by 24 inches or larger, except where 6 inch strip sodding is called for, or as 
rolled sod at least 12 inches in width and length consistent with the equipment and methods used 
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to handle the rolls and place the sod. Sod shall be a minimum of 1-1/4 inches thick including a 
3/4 inch thick layer of roots and topsoil. Reducing the width of rolled sod is not permitted after 
the sod has been taken up from the initial growing location. Any netting contained within the sod 
must be certified by the manufacturer to biodegrade within one year. 
 981-3.3 Condition: The sod shall be sufficiently thick to secure a dense stand of live turf. 
The sod shall be live, fresh and uninjured, at the time of planting. It shall have a soil mat of 
sufficient thickness adhering firmly to the roots to withstand all necessary handling. It shall be 
planted within 48 hours after being cut and kept moist from the time it is cut until it is planted. 
No sod which has been cut for more than 48 hours may be used unless specifically authorized by 
the Engineer. A letter of certification from the turf Contractor as to when the sod was cut, and 
what type, shall be provided to the Engineer upon delivery of the sod to the job site. 
  The source of the sod may be inspected and approved by the Engineer prior to 
being cut for use in the work. 

981-4 Mulch. 
 The mulch material shall be compost meeting the requirements of Section 987, hardwood 
barks, shavings or chips; or inorganic mulch materials as approved by the Engineer; or 
hydraulically applied wood fiber mulch or bonded fiber matrix (BFM) for the establishment of 
turf material. 
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SECTION 982 
FERTILIZER 

982-1 Fertilizers. 
 Fertilizers shall comply with the State fertilizer laws. 
 The numerical designations for fertilizer indicate the minimum percentages (respectively) 
of total nitrogen, available phosphoric acid, and water-soluble potash, contained in the fertilizer. 
At least 50% of the nitrogen shall be from a slow-release source. 

982-2 Certification. 
 The Engineer shall collect a copy of the fertilizer label and retain according to the FDOT 
retention policy. The label shall include guaranteed values for total nitrogen, available 
phosphoric acid, water-soluble potash, and sulfur.  

982-3 Fertilizer Rates. 
 Soil laboratory fertilization recommendations are based on the amount (lbs) of nutrients 
(N, P2O5, K2O) to apply per given area (usually 1,000 square feet.). From this recommendation it 
is necessary to select an appropriate fertilizer grade and then determine how much of this 
fertilizer to apply to the area. 
 If a complete fertilizer (containing all three primary nutrients) is not available in the ratio 
of N-P-K necessary to match the ratio required in the fertilizer recommendation, mixed-grade or 
single-nutrient fertilizers should be used to satisfy each nutrient requirement. 
 To calculate fertilizer rates: 
  1. Measure the area to be fertilized in square feet. 
  2. Select fertilizers to be used based on the soil testing laboratory 
recommendations by matching the ratio of nutrients recommended to the fertilizer grades 
available. 
  3. Determine the amount of fertilizer to apply to a given area (1,000 square feet.) 
by dividing the recommended amount of nutrient by the percentage of the nutrient (on a decimal 
basis) in the fertilizer. Apply no more than 0.25 lbs P2O5/1000 square feet per application prior to 
planting. 
  4. Adjust the amount of fertilizer to the project area. 
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SECTION 983 
WATER FOR GRASSING 

 
 The water used in the grassing operations may be obtained from any approved source. 
The water shall be free of any substance which might be harmful to plant growth. Effluent water 
shall meet all Federal, State and local requirements. 
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SECTION 985 
GEOSYNTHETIC MATERIALS 

985-1 Description. 
 Geosynthetic materials are used for nonstructural and structural applications and shall be 
either geotextiles (woven or non-woven) or geogrids (woven or extruded) that are used for 
drainage, erosion control, reinforcement, separation or stabilization. 

985-2 General Requirements. 
 985-2.1 Product Acceptance: All geosynthetic materials shall be one of the products 
listed on the Department’s Approved Product List (APL). Manufacturers seeking evaluation of 
products for inclusion on the APL shall submit an application in accordance with Section 6 and 
include the following documentation. A separate application must be submitted for each 
geotextile type to be evaluated, showing that the product meets the applicable requirements. 
 

Documentation Requirements 
Installation Instructions Include surface preparations, installation, overlap 

or sewing instructions, and repair procedures. 
AASHTO Product Evaluation & Audit 
Solutions: Audit Report, for Structural 
Geosynthetic Materials Only 

Manufacturer’s facility included on list of 
compliant producers 

AASHTO Product Evaluation & Audit 
Solutions: Test Results 

Product meets requirements of this Section 

Product Label Photo Displays the Product Name 
Product Photo Displays the significant features of the product as 

required in this section. Displays location of 
Manufacturer name and model number. 

Technical Data Sheet Uniquely identifies the product and includes 
product specifications, reporting requirements, and 
storage instructions 

 
  Products will be listed on the APL according to the geosynthetic application type. 
 985-2.2 Material Application: In addition to the general requirements, meet the 
following physical requirements: 

Drainage  .............................................................................................. 985-3 
Erosion Control  ................................................................................... 985-4 
Structural  ............................................................................................. 985-5 

 985-2.3 Materials: The geosynthetic material shall be a woven, non-woven or extruded 
material consisting of long-chain polymeric filaments or yarns such as polypropylene, 
polyethylene, polyester, polyamides or polyvinylidene chloride formed into a stable network 
such that the filaments or yarns retain their relative position to each other. The base plastic shall 
contain stabilizers and/or inhibitors to make the filaments resistant to deterioration due to ultra-
violet light, heat exposure and potential chemically damaging environment. The edges of the 
material shall be selvaged or otherwise finished to prevent the outer yarn from pulling away from 
the material and shall be free of any treatment which may significantly alter its physical 
properties. 
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 985-2.4 Physical Requirements:  Each geosynthetic material shall be tested by an 
independent third party in accordance with the methods shown. All testing and reported values, 
except Apparent Opening Size (AOS), are to be minimum average roll values in the weakest 
principal direction, unless indicated otherwise in this Section. Values for AOS are maximum 
average roll values. 
 985-2.5 Packaging and Labeling: Geosynthetics shall be packaged in a protective 
covering sufficient to protect the material from temperatures greater than 140 F, sunlight, dirt, 
and other debris during shipment and storage. The manufacturer’s name, product name, style 
number, roll dimensions and LOT numbers must be clearly labeled on all packaging. 
 985-2.6 Overlaps and Seams: Overlaps shall be in accordance with the manufacturer’s 
recommendations, unless specified otherwise in the Contract Documents for a particular 
application. To reduce overlaps, the geosynthetic material may be sewn together in accordance 
with the manufacturer’s recommendations. Sew the seams with thread meeting the chemical 
requirements and minimum seam strength requirements for the application. 

985-3 Drainage. 
 985-3.1 Application:  Select geotextile materials based on the following applications: 
 

Table 985-1 
Drainage Applications 

Geotextile 
Type Description Standard Plans 

Index 

D-1 
Revetment (Special)  

Rock, Rubble without bedding stone  
Ditch Pavement (Rubble Riprap) without bedding stone 524-001 

D-2 

Revetment (Standard)  
Articulating Block  

Gabions 524-001 
Rock, Rubble, and Broken Concrete with bedding stone  

Ditch Pavement (Rubble Riprap) with bedding stone 524-001 
Joint Cover for Mechanically Stabilized Retaining Wall with 

Coarse Aggregate Backfill  

Joint Cover for Mechanically Stabilized Retaining Wall 
Supporting Spread Footing Foundations  

D-3 

Underdrain: Types II, III, and V 440-001 
French Drain 443-001 

Sheet Piling Filter  
Filter Fabric Jacket (Culvert) 430-001 

Box Culvert Joints 400-289 and 
400-291 

Concrete Pavement Subdrainage 446-001 
Joint Cover for Mechanically Stabilized Retaining Wall with 

Sand or Limerock Backfill  

D-4 Slope Pavement  
Ditch Pavement (Sand-Cement Riprap or Concrete) 524-001 
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Table 985-1 
Drainage Applications 

Geotextile 
Type Description Standard Plans 

Index 
Coarse Aggregate Wrap  

D-5 Separation Geotextile  
Cast-In-Place Retaining Wall  

 
 985-3.2 Physical Requirements: Materials for drainage applications must be tested in 
accordance with and meet the following physical requirements: 
 

Table 985-2 
Geotextile Selection 

In-situ Soil Type or Drainage Application Class for Type D1, D2, D3 Materials 
< 15% passing a No. 200 Sieve* a 

15% to 50% passing a No. 200 Sieve* b 
> 50% passing a No. 200 Sieve* c 

> 50% passing a No. 200 Sieve* with Plastic Index >7 d 
MSE Joint Cover for Sand or Limerock Backfill e 
MSE Joint Cover for Coarse Aggregate Backfill f 

*as per AASHTO T88. 
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Table 985-3 
Drainage Geotextiles 

Test Methods and Requirements for Types D-1, D-2 and D-3 
Property/Test 

Method D-1 D-2 D-3 

Limitation 
Woven 

Monofilament 
Geotextiles only 

Woven Geotextiles only. 
No Slit Film Geotextiles No Slit Film Geotextiles 

Minimum 
Permittivity (Sec - 1) 

per ASTM D4491 

D-1a = 0.7 
D-1b = 0.2 
D-1c = 0.1 
D-1d = 0.1 
D-1e = 0.25 
D-1f = 1.5 

D-2a = 0.7 
D-2b = 0.2 
D-2c = 0.1 
D-2d = 0.1 
D-2e = 0.25 
D-2f = 1.5 

D-3a = 0.5 
D-3b = 0.2 
D-3c = 0.1 
D-3d = 0.1 
D-3e = 0.7 

Maximum AOS 
(mm, US Sieve No.) 
per ASTM D4751 

D-1a = 0.425 (40) 
D-1b = 0.250 (60) 
D-1c = 0.212 (70) 
D-1d = 0.300 (50) 
D-1e = 0.212 (70) 
D-1f = 0.600 (30) 

D-2a = 0.425 (40) 
D-2b = 0.250 (60) 
D-2c = 0.212 (70) 
D-2d = 0.300 (50) 
D-2e = 0.212 (70) 
D-2f = 0.600 (30) 

D-3a = 0.425 (40) 
D-3b = 0.250 (60) 
D-3c = 0.212 (70) 
D-3d = 0.300 (50) 
D-3e = 0.212 (70) 

Minimum Grab 
Tensile Strength 

(lbs) 
per ASTM D4632 

315 

Woven Monofilament = 
248 

Other Woven Geotextiles 
= 315 

 

Elongation <50% = 248 
Elongation ≥50% = 158 

Mass per Unit Area 
(oz/sy) 

per ASTM D5261 
Provide Test Result Provide Test Result Provide Test Result 

Minimum Puncture 
Strength (lbs) 

per ASTM D6241 
618 

Woven Monofilament = 
495 

Other Woven Geotextiles 
= 618 

 

Elongation <50% = 495 
Elongation ≥50% = 309 

Minimum 
Trapezoidal Tear 

(lbs) 
per ASTM D4533 

113 

Woven Monofilament = 
57 

Other Woven Geotextiles: 
= 113 

 

Woven 
Monofilament = 57 
Other Geotextiles: 

Elongation <50% = 90 
Elongation ≥50% = 57 

Minimum UV 
Resistance 

per ASTM D4355 
(% Retained 

Strength) 

50% @500 hours 50% @500 hours 50% @500 hours 

 

1172 FY 2024-25



Table 985-4 
Test Methods and Requirements for Drainage Geotextiles 

Types D-4 and D-5 
Property/Test Method D-4 D-5 

Minimum Permittivity (Sec-1) per ASTM D4491 0.5 0.5 
Maximum AOS (mm, US Sieve No.) per ASTM D4751 0.425 (40) 0.212 (70) 
Minimum Grab Tensile Strength (lbs) per ASTM D4632 180 90 

Mass per Unit Area (oz/sy) per ASTM D5261 Provide Test 
Result 

Provide Test 
Result 

Minimum Puncture Strength (lbs) per ASTM D6241 223 223 
Minimum Trapezoidal Tear (lbs) per ASTM D4533 70 40 

Minimum UV Resistance per ASTM D4355 
(% Retained Strength) 50% @500 hours 50%@500 hours 

985-4 Erosion Control. 
 985-4.1 Application: Materials may contain natural fibers added to acceptable plastic 
erosion mats for the sole purpose of facilitating turf growth. However, materials used for erosion 
control applications must be tested without any natural fiber components in accordance with and 
meet the physical requirements Table 985-6. 
 

Table 985-5 
Erosion Control Applications 

Type Description 
E-1 Staked Silt Fence 
E-2 Wind Screen 
E-3 Plastic Erosion Mat (Turf Reinforcement Mat) (Type 1) 
E-4 Plastic Erosion Mat (Turf Reinforcement Mat) (Type 2) 
E-5 Plastic Erosion Mat (Turf Reinforcement Mat) (Type 3) 

 
 985-4.2 Physical Requirements: Each geosynthetic material shall meet the following 
requirements: 
 

Table 985-6 
Test Methods and Requirements for Erosion Control Materials 

Property/Test Method E-1 E-2 E-3 E-4 E-5 
Permittivity (Sec -1) 
per ASTM D4491 0.05 0.05 NA NA NA 

Grab Tensile Strength 
(lbs) per ASTM D4632 90 90 NA NA NA 

Minimum UV Resistance 
per ASTM D4355 

(% Retained Strength) 

80% 
@500 hours 

80% 
@150 hours 80% @500 hours 

Tensile Strength 
**(lbs/ft) 

per ASTM D6818 or 
D5035  

NA NA 135x70 275x135 550x275 
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Table 985-6 
Test Methods and Requirements for Erosion Control Materials 

Property/Test Method E-1 E-2 E-3 E-4 E-5 

Filtration Efficiency (%) 
per ASTM D5141 

75% and min. 
flow rate of 

0.3 gal/sf/min 
NA NA NA NA 

Design Shear*** NA NA ≥2.1 psf ≥3.6 psf ≥5.0 psf 
**Tensile Strength is expressed in units of measure of lbs/ft, in machine direction and cross direction as MD x CD. 
***Design Shear limits for Erosion mats must be determined by 30 minutes sustained flow in an unvegetated state as determined 

by tests performed by Utah State University, Texas Transportation Institute or an independent testing laboratory approved by 
the State Drainage Engineer. 

985-5 Structural. 
 985-5.1 Applications: Materials for reinforcement, separation and stabilization 
applications must be tested in accordance with and meet the physical requirements below. The 
ultimate tensile strength of all R-1 materials must be at least 4800 pounds per foot in both the 
machine and cross machine directions. 
 

Table 985-7 
Reinforcement, Separation and Stabilization Applications 

Type Description 
R-1 Geosynthetic Reinforced Soil (GRS-IBS) 
R-2 Reinforcement of Foundations over Soft Soils 
R-3 Reinforced Soil Slopes 
R-4 Reinforced Embankment 
R-5 Construction Expedient 

 
 985-5.2 Physical Requirements: Each geosynthetic material shall be tested in 
accordance with the following requirements: 

Table 985-8 
Test Methods and Reporting Requirements for Structural Geosynthetics 

Property/Test Method 
Structural 

Application 
Type 

Test Methods for 
Woven Geotextiles 

Test Methods for 
Woven or Extruded 

Geogrids 
Permittivity (sec-1) R - 1, 2, 3, 4, 5 ASTM D4491 NA 

UV Stability 
(Min Retained Strength @500 hr) R - 3 ASTM D4355 ASTM D4355 

Puncture Strength (lbs) R - 5 ASTM D6241 NA 
Grab Strength (lbs) R - 5 ASTM D4632 NA 

Opening Size R - 1, 2, 3, 4, 5 AOS (US Sieve No.) 
ASTM D4751 

Aperture Size 
(in x in) 

Tensile Strength (lbs/ft) 

ASTM D4595 ASTM D6637 Machine Direction Ultimate, (Tult) 
2% Strain R - 1, 3 
5% Strain R - 2, 3, 4, 5 
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Table 985-8 
Test Methods and Reporting Requirements for Structural Geosynthetics 

Property/Test Method 
Structural 

Application 
Type 

Test Methods for 
Woven Geotextiles 

Test Methods for 
Woven or Extruded 

Geogrids 
10% Strain R - 1, 2, 3, 4, 5 

Cross Direction Ultimate 
2% Strain R - 1, 3, 
5% Strain R - 2, 3, 4, 5 
10% Strain R - 1, 2, 3, 4, 5 

Strain @ Ultimate Tensile 
Strength R - 1, 2, 3, 4, 5 

Tear Strength (lbs) 
ASTM D4533 NA Machine Direction R - 5 

Cross Direction R - 5 
Soil-Geosynthetic Friction R - 1, 2, 3 ASTM D5321 ASTM D5321/6706 

Pullout Resistance R - 3 ASTM D6706 ASTM D6706 
Creep Resistance-Tcreep (lbs/ft) R - 2, 3 ASTM D5262 ASTM D5262 

Creep Reduction Factor 
(Tult/Tcreep) R - 2, 3 NA NA 

Installation Damage (RFID) 
AASHTO R69 AASHTO R69 Sand R - 2, 3, 4 

Limestone R - 2, 3, 4 
Durability (RFD) 

AASHTO R69 AASHTO R69 Chemical R - 2, 3, 4 
Biological R - 2, 3, 4 

Joint Strength (RFj)   

Mechanical R - 2, 3 GRI: GT7 GRI: 
GG4(a) & GG4(b) 

Sewn R - 2, 3 ASTM D4884 NA 
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SECTION 987 
SOIL LAYER MATERIALS 

987-1 Description. 
 All material shall be suitable for plant growth. The organic matter content of the soil 
layer after mixing shall be a minimum of 2.5%, a maximum of 10%, in accordance with 
FM 1-T267 and have a pH value of 5.5 or greater and less than or equal to7.0 as determined in 
accordance with FM 5-550. The organic matter content shall be created using any of the 
following materials. 

987-2 Materials. 
 Soil layer materials may be obtained from either, or a combination of, the following 
sources: 
  1. Excavation within the limits of construction on the project. Such material may 
be stockpiled or windrowed on the project in areas approved by the Engineer. 
  2. Designated borrow pits for the project. 
  3. From other sources of organic soil materials provided by the Contractor. 
 987-2.1 Organic Soil: This may consist of muck, mucky peat and peat and shall have an 
organic matter content of 30% or more if the mineral fraction is more than 50% clay, or more 
than 20% organic matter if the mineral fraction has no clay. 
 987-2.2 Blanket Material: Meet the material classification shown in the Plans and 
Standard Plans, Index 120-001. 
 987-2.3 Compost: Meet the requirements of Florida Department of Environmental 
Protection Rule 62.709.550 Type Y (yard waste), Type YM (yard waste and manure), Type A 
(municipal solid waste compost) or Rule 62.640.850 Type AA (composted biosolids) and have 
unrestricted distribution. 
  987-2.3.1 Compost for use as a Soil Amendment: If the electrical conductivity 
(EC) value of the compost exceeds 4.0dS (mmhos/cm) based on the saturated paste extract 
method, the compost shall be leached with water prior to application. 
  987-2.3.2 Compost for use as a Mulch: The compost shall contain no foreign 
matter, such as glass, plastic or metal shards. The compost shall be slightly coarse to coarse in 
nature (over half of the solids shall be from particles 1/2 inches in size and no greater than 
6 inches). Preference shall be given to compost or mulch made from uncontaminated woody 
waste materials. 
 987-2.4 Landscape Soil: Landscape soil must be sandy loam or loamy sand with 
properties of AASHTO classification A-2-4 or A-4. The soil must have an organic matter content 
of 5 to 10% using the loss on ignition (LOI) test in accordance with FM 1-T267 from a soil 
testing laboratory approved in accordance with 105-7. Soil must be free of litter and deleterious 
substance such as cans, debris, particles greater than 0.50 inches, and rinsate containing lime or 
toxic materials. 
 Soil must be free of noxious plants or propagules of plants listed in Florida Rule 5B-
57.007, and invasive exotic plants listed under Category I Florida Exotic Plant Pest Council. 
  Where shown in the Plans or when approved by the Engineer, existing soil may 
be amended with compost or biosolids to meet the requirements of this Section. Use compost in 
accordance with FDEP Rule 62.709.550 and 62.709.600. Use biosolids in accordance with 
Florida Rule 62.640.850. 
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TRAFFIC CONTROL MATERIALS 

SECTION 990 
TEMPORARY TRAFFIC CONTROL DEVICE MATERIALS 

990-1 General. 
 This Section specifies the material requirements for temporary traffic control devices. 

990-2 Retroreflective Sheeting for Temporary Traffic Control Devices. 
  990-2.1 Bands for Temporary Tubular Markers, Vertical Panels, Barricades, 
and other Devices: Bands for temporary tubular markers, vertical panels, barricades, and other 
devices shall meet the requirements of ASTM D4956 for Type III or higher retroreflective 
sheeting materials identified in Section 994. 
  990-2.2 Collars for Traffic Cones: Collars for traffic cones shall meet the 
requirements of ASTM D4956 Type III or higher retroreflective prismatic sheeting materials 
identified in Section 994 including supplementary requirements for reboundable sheeting. The 
outdoor weathering shall be for 6 months for all sheeting types. 
  990-2.3 Drums: Drums shall meet the requirements of ASTM D4956 for Type III 
or higher retroreflective sheeting materials identified in Section 994 including supplementary 
requirements for reboundable sheeting. 
  990-2.4 Sign Panels: Meet the requirements of 990-8. 

990-3 Portable Devices (Arrow Boards, Changeable Message Signs, Regulatory Signs, 
Radar Speed Display Units and Truck Mounted Changeable Message Signs), Automated 
Flagger Assistance Devices). 
 990-3.1 General: All portable devices shall meet the physical display and operational 
requirements of the Manual on Uniform Traffic Control Devices (MUTCD) and be listed on the 
Department’s Approved Product List (APL). Manufacturers seeking evaluation of their product 
must submit the following: 
   1. Certification showing that the product meets the requirements of this 
Section. 
   2. Drawings of the device along with technical information necessary for 
proper application, field assembly, and installation. 
  Portable devices shall meet the following requirements: 
   3. Ensure that all assembly hardware less than 5/8 inch in diameter, 
including nuts, bolts, external screws and locking washers are Type 304 or 316 passivated 
stainless steel. Stainless steel bolts, screws and studs shall meet ASTM F593. Nuts shall meet 
ASTM F594. All assembly hardware greater than or equal to 5/8 inch in diameter shall be 
galvanized. Bolts, studs, and threaded rod shall meet ASTM A307. Structural bolts shall meet 
ASTM F3125, Grade A325. 
   4. The controllers and associated on-board circuitry shall meet the 
requirements of the Federal Communications Commission (FCC) Title 47, Subpart B, Section 15 
regulations concerning the emission of electronic noise by Class A digital devices. All electronic 
assemblies shall meet the requirements of NEMA TS-4-2016 Section 2. 
   5. The controller and associated on-board circuitry shall not be affected by 
mobile radio, or any other radio transmissions. 
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   6. An operator’s manual shall be furnished with each unit. 
   7. All portable devices shall be permanently marked with, manufacturer’s 
name or trademark, model/part number, and date of manufacture or serial number. 
   8. Portable devices and trailers shall be delineated on a permanent basis by 
affixing retroreflective sheeting in a continuous line on the face of the trailer as seen by 
oncoming road users. 
  990-3.1.1 Electrical Systems: 
   990-3.1.1.1 Solar Powered Unit: The solar powered unit shall meet the 
following: 
    1. The unit shall provide automatic recharging of power supply 
batteries to normal operating levels with meters showing charge. 
    2. Solar array recovery time for arrow boards and regulatory signs 
shall be accomplished in a maximum of three hours. 
    3. Arrow boards and changeable message signs shall be designed 
to provide 180 days of continuous operation with minimum onsite maintenance. 
   990-3.1.1.2 Battery Life Test: Meet the following: 
    1. The photovoltaic unit shall be designed to provide 21 days of 
continuous operation without sunlight with a minimum of onsite maintenance for arrow boards 
and changeable message signs, or 10 days of continuous operation without sunlight with a 
minimum of onsite maintenance for regulatory signs and radar speed display units, or 2 days of 
continuous operation without sunlight with a minimum of onsite maintenance for Automated 
Flagger Assistance Devices signs. 
    2. The battery shall be equipped with a battery controller to prevent 
overcharging and over-discharging. An external battery level indicator shall be provided. 
    3. The battery, controller, and power panel shall be designed to be 
protected from the elements and vandalism. 
    4. Automatic recharging of power supply batteries shall be 
provided with charge indicator meter. 
    5. An AC/DC battery charger unit shall be provided. 
  990-3.1.2 Display Panel and Housing: 
   1. The display housing assembly shall be weather-tight. 
   2. Except for Automated Flagger Assistance Devices, the display 
assembly shall be equipped with an automatic dimming operational mode capable of a minimum 
of 50% dimming and a separate manual dimmer switch 
   3. The display panel background and frame for the display assembly shall 
be painted flat black and shall meet Federal Specification TT-E-489. 
   4. The display panel for arrow boards and changeable message signs, 
when raised in the upright position, shall have a minimum height of 7 feet from the bottom of the 
panel to the ground, in accordance with the MUTCD. The display panel for radar speed display 
units, when raised in the upright position, will have a minimum height of 5 feet from the bottom 
of the panel to the ground. 
   5. The regulatory speed sign panel for regulatory signs and radar speed 
display units, when raised in the upright position, shall have a minimum height of 7 feet from the 
bottom of the regulatory sign panel to the ground. 
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   6. The unit shall have an accessible mechanism to easily raise and lower 
the display assembly. A locking device shall also be provided to ensure the display panel will 
remain in the raised or lowered position. 
   7. The display panel for changeable message signs shall have a safety 
system to protect against the panel falling from the trailer to the roadway should the panel 
separate from the lift system. 
  990-3.1.3 Controller: The Controller shall meet the following: 
   1. Controller and control panel shall be housed in a weather, dust, and 
vandal resistant lockable cabinet. 
   2. Controller and associated on-board circuitry shall meet the requirements 
of the FCC Title 47, Subpart B, Section 15 regulations concerning the emission of electronic 
noise by Class A digital devices. 
   3. For changeable message signs and arrow boards ensure that the sign 
control software provides an on-site graphical representation that visibly depicts the message 
displayed on the sign face. 
   4. For changeable message signs, if remote communication is included, 
ensure that the sign controller is addressable through the Ethernet communications network using 
software that complies with the National Transportation Communications for ITS Protocol 
(NTCIP) 1101 base standard, including all amendments as published at the time of contract 
letting, the NTCIP Simple Transportation Management Framework, and conforms to 
Compliance Level 1. Ensure that the software implements all mandatory objects in the 
supplemental requirement SR-700-4.1.1-01, FDOT Dynamic Message Sign NTCIP 
Requirements, as published on the FDOT State Traffic Engineering and Operations Office web 
site at the time of contract letting. Ensure that the sign complies with the NTCIP 1102v01.15, 
2101 v01.19, 2103v02.07, 2201v01.15, 2202 v01.05, and 2301v02.19 standards. Ensure that the 
sign complies with NTCIP 1103v02.17, section 3. Ensure that additional objects implemented by 
the software do not interfere with the standard operation of mandatory objects. 
  990-3.1.4 Support Chassis: The support chassis shall meet the following: 
   1. The support chassis shall be self-contained and self-supporting without 
the use of additional equipment or tools. 
   2. Both trailer and truck-mounted units are allowed for arrow boards and 
changeable message signs. Trailer mounted units are required for regulatory signs and radar 
speed display units. Automated Flagger Assistance Devices may be trailer or non-trailer units. 
    a. Trailer mounted unit: 
     1. The sign, power supply unit and all support systems shall 
be mounted on a wheeled trailer. 
     2. The trailer shall be equipped with Class A lights, using a 
plug adaptor. 
     3. The trailer shall be equipped with adjustable outrigger 
leveling pads, one on each of the four frame corners. 
     4. The trailer shall be designed to be set up at the site with 
its own chassis and outriggers, without being hitched to a vehicle. 
     5. The trailer shall be equipped with fenders over the tires 
and shall be made from heavy-duty material sufficient to allow a person to stand and operate or 
perform maintenance on the unit. 
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     6. The trailer shall meet all equipment specifications set 
forth in Chapter 316 of the Florida Statutes, and by such rule, regulation or code that may be 
adopted by the Department of Highway Safety and Motor Vehicles. 
 990-3.2 Portable Arrow Board: 
  990-3.2.1 Arrow Board Matrix: 
   1. The minimum legibility distance for various traffic conditions are based 
on the decision-sight distance concept. The minimum legibility distance is the distance at which 
a driver can comprehend the arrow board message on a sunny day or a clear night. The arrow 
board size that is needed to meet the legibility distance is listed as follows: 
 

Table 990-1 

Type Minimum Size Minimum Number of 
Elements Minimum Legibility Distance 

B 30 by 60 inches 13 3/4 mile 
C 48 by 96 inches 15 1 mile 

 
   Type B arrow boards may be used on low to intermediate speed (0 mph to 
50 mph) facilities or for maintenance or moving operations on any speed facility. Type C arrow 
boards shall be used for all other operations on high-speed (50 mph and greater) facilities and 
may be substituted for Type B arrow boards on any speed facility. 
   2. Devices shall meet all arrow board displays identified in the MUTCD. 
   3. The element lens should be 5-3/4 inches in diameter. Smaller element 
lens diameters are permissible only if they provide an equivalent or greater brightness indication 
and meet the legibility criteria in 990-3.2.1(a). 
   4. The color of the light emitted shall be in accordance with the MUTCD. 
   5. There shall be a 360 degree hood for close-up glare reduction. 
   6. For solar powered arrow boards the bulbs shall provide a 350 candle 
power intensity for day use and an automatic reduction or dimming capacity for night use. The 
dimmed night operation shall provide adequate indication without excessive glare. 
   7. The flashing rate of the element shall not be less than 25 flashes or more 
than 40 flashes per minute as required in the MUTCD. 
   8. The minimum element “on time” shall be 50% for the flashing arrow 
and 25% for the sequential chevron. 
 990-3.3 Portable Changeable Message Sign: 
  990-3.3.1 Message Matrix: 
   1. Message matrix panel shall be a maximum height of 7 feet by a 
maximum width of 146 inches. 
   2. The matrix must be capable of displaying three lines of 8 characters 
using an 18 inch or 12 inch font. PCMS with a minimum font size of 18 inches shall be used on 
any speed facility. PCMS with a minimum font size of 12 inches may be used on facilities with 
speed limits of 45 mph or less. 
   3. The matrix must display characters that meet or exceed the numeral and 
letter sizes prescribed in the MUTCD and SHS (Standard Highway Signs) companion document. 
Fonts and graphics must mimic the characteristics of fonts and graphics defined in NEMA TS4, 
the MUTCD, and SHS. 
   4. Similar components shall be interchangeable. 
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  990-3.3.2 Operation and Performance: 
   1. The message shall be displayed in upper case except when lower case is 
project specific and is allowed by the MUTCD. 
   2. The message matrix panel shall be visible from one-half mile.  
   3. The 18 inch letter height message shall be legible from 650 feet for 
nighttime conditions and 800 feet for normal daylight conditions. 
   4. The 12 inch letter height message shall be legible from 650 feet for 
nighttime conditions and 650 feet for normal daylight conditions. 
   5. Under variable light level conditions the sign shall automatically adjust 
its light source to maintain legibility.  
   6. The message panel shall have adjustable display rates, so that the entire 
message can be read at least twice at the posted speed. 
   7. The control panel shall have the capability to store a minimum 50 pre-
programmed messages. 
   8. The controller in the control panel shall be able to remember messages 
during non-powered conditions. 
   9. The controller shall allow the operator to generate additional messages 
on site via the keyboard. 
   10. All messages shall be flashed or sequenced. In the sequence mode, the 
controller shall have the capability to sequence three line messages during one cycle. 
 990-3.4 Portable Regulatory Signs: 
  990-3.4.1 Sign Panel Assembly: The sign panel assembly shall consist of a 
24 inches by 30 inches “SPEED LIMIT XX” sign panel and a “WHEN FLASHING” sign panel, 
intended to notify oncoming traffic the speed limit where workers are present. The sign panel 
assembly shall meet the following minimum physical requirements: 
   1. The sign panel shall fold down and be pinned in place for towing. 
Maximum travel height shall be 80 inches. 
   2. Construct the sign panel and light housing to allow the unit to be 
operated in the displayed position at speeds of 30 mph. Design the sign panel assembly to 
withstand transport speeds of 65 mph. 
   3. Construct the sign panel such that, when in the raised position, the sign 
panel will have a height of 7 feet from the bottom of the lowest panel to the ground, in 
accordance with the MUTCD. 
   4. Provide the unit with a mechanism to raise and lower the sign panel. 
Provide the unit with a device to lock the sign panel in the raised and lowered position. 
  990-3.4.2 Flashing Lights: Provide a pair of hooded PAR 46 LED advance 
warning flashing lamps on each side of the top of the sign panel. These lamps shall be visible 
day or night at a distance of one mile with a flash rate of approximately 55 flashes per minute. 
   The lamp lens should be at least 5-3/4 inches in diameter. Smaller 
diameter lens are permissible if they provide an equivalent or greater brightness indication and 
meet the legibility criteria above. 
   The color of the light emitted shall be in accordance with the MUTCD. 
For solar powered units, the bulbs shall provide a 350 candlepower intensity for day use and an 
automatic reduction or dimming capacity for night use. The dimmed night operation shall 
provide adequate indication without excessive glare. 
 990-3.5 Portable Radar Speed Display Unit: 
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  990-3.5.1 Display Unit Panel and Housing: Meet the requirements of 990-3.1.2 
and the following physical requirements as a minimum: 
   1. Provide capability to mount a 24 inches by 30 inches regulatory sign 
with interchangeable numbers showing the posted speed limit above the message display. 
   2. Provide legend “YOUR SPEED” either above or below the message 
display. 
  990-3.5.2 Message Display: The message display shall meet the following 
physical requirements as a minimum: 
   1. Provide a bright LED, two-digit speed display on a flat black 
background with bright yellow LEDs. 
   2. Each digit shall contain either a seven-segment layout or matrix-style 
design. Each digit shall measure a minimum 18 inches in height. 
   3. Speed display shall be visible from a distance of at least one-half mile 
and legible from a distance of at least 650 feet under both day and night conditions. 
   4. Display shall adjust for day and night operation automatically with a 
photocell. 
  990-3.5.3 Radar: The radar unit shall not be affected by normal radio 
transmissions and meet the following physical requirements as a minimum: 
   1. Approach-Only sensor. 
   2. Equipped with a low power K-Band transmitter. 
   3. Part 90 FCC acceptance, 3 amps, 10.8 VDC to 16.6 VDC. Fuse and 
reverse polarity protected. 
   4. Range of 1,000 feet for mid-size vehicle, capable of accurately sensing 
speeds of 10 mph to 99 mph with over speed function that operates when a vehicle approaches 
over the posted speed limit. 
 990-3.6 Truck Mounted Changeable Message Sign: 
  990-3.6.1 General: Truck mounted changeable message signs shall meet the 
physical display and operational requirements of the MUTCD and be listed on the APL. 
   1. Sign shall be secured on the vehicle for normal operation. 
   2. A fault light shall be located on rear of the sign and operate whenever 
the sign is displaying a message. The light shall flash at the same rate as the message being 
displayed. 
   3. An operator’s manual shall be furnished with each sign. 
   4. The manufacturer name, model or part number, and date of manufacture 
or serial number shall be permanently affixed to the sign housing. 
  990-3.6.2 Display Panel and Housing: 
   1. The housing maximum size shall not exceed a width of 96 inches. 
   2. The housing shall be designed to withstand exposure to the elements 
and include a locking device to secure the housing from unauthorized entry. 
   3. Provisions (by convection or fan) shall be made for heat dissipation 
within the unit. 
   4. The message matrix panel background and frame for the dynamic 
message assembly shall be painted flat black, Federal Specification TT-E-489. 
   5. The face of the display shall be easily opened from the front. Faces that 
open up shall be locked to stay open far enough to allow for servicing of all message panel 
components. 
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   6. The face of the sign shall be covered by an impact resistant 
polycarbonate face that aids against glare and includes an ultraviolet inhibitor to protect from 
fading and yellowing. 
   7. The display panel support structure, when raised in the upright position, 
shall be designed to allow for a minimum height of 7 feet from the bottom of the panel to the 
ground. 
   8. The unit shall have a manual and automatic control mechanism to raise 
and lower the display assembly. A locking device shall also be provided to ensure the display 
panel will remain in the raised or lowered position. 
  990-3.6.3 Message Matrix: 
   1. The matrix shall utilize light emitting diodes (LED). 
   2. LEDs used shall be amber (590 nm dominate wavelength) and shall 
meet the visibility requirements of this specification. LEDs shall have a viewing angle no less 
than 30 degrees. LED intensity shall not fall below 80 percent within three years. 
   3. All display modules shall be identical and interchangeable. 
   4. The matrix shall be capable of displaying a minimum of two lines of 
eight characters each, using a 10 inch font that meets the height to width ratio and character 
spacing requirements in the MUTCD, Section 2L.04 (paragraphs 05, 06, and 08) and 
Section 6F.60, paragraph 15. 
   5. The matrix shall provide variable letter, graphic and symbol sizes from 
10 to 36 inches. The matrix must display characters that meet or exceed the numeral and letter 
sizes prescribed in the MUTCD and SHS companion document. Fonts and graphics must mimic 
the characteristics of fonts and graphics defined in NEMA TS4, the MUTCD, and SHS. 
  990-3.6.4 Electrical System: 
   1. The power supply shall be a 12 VDC system designed to operate the sign 
with a dedicated battery that is charged by the vehicle electrical system, but isolated so it does 
not drain the vehicle battery. 
   2. All internal sign components shall be treated with a protective, weather-
resistant polyurethane or silicone conformal coating to protect against the adverse effects of 
humidity and moisture. 
  990-3.6.5 Sign Controller: 
   1. The sign controller shall be housed inside the sign and shall be equipped 
with a security lockout feature to prevent unauthorized use. 
   2. An external weather-resistant, hand-held control keypad shall be used to 
display the message on the sign. 
   3. The sign controller shall have the capability to provide a predetermined 
or blank default message upon loss of controller function. 
  990-3.6.6 Operation and Performance: 
   1. The message shall be displayed in upper case. 
   2. The message matrix panel shall be visible from one-half mile. With a 
10 inch character displayed, the sign shall be legible from a distance of 400 feet in both day and 
night conditions. Under variable light level conditions, the sign shall automatically adjust its 
light source to meet the 400 foot visibility requirement. 
   3. The sign shall have the capability to store a minimum of 40 common 
messages and graphics of which a minimum of 30 shall be user-programmable messages. 
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   4. All messages shall be capable of being flashed or sequenced. In the 
sequence mode, the message shall consist of no more than two phases, with each phase 
consisting of no more than three lines of text. Both message dwell time and message flash rate 
shall be individually programmable. 
 990-3.7 Automated Flagger Assistance Devices (AFAD): 
  990-3.7.1 General: AFAD’s shall meet the physical display and operational 
requirements in the MUTCD and be listed on the APL. Manufacturers seeking evaluation of their 
product for the APL must include detailed vendor drawings showing typical application of the 
device in accordance with Standard Plans, Index 102-603. All electronic assemblies shall meet 
the requirements of NEMA TS-5-2017 Section 4. 
  990-3.7.2 Stop/Slow Automated Flagger Assistance Devices: Provide a 
remotely operated Stop/Slow AFAD including a Stop/Slow sign that alternately displays the stop 
face and the slow face of a Stop/Slow paddle. 
   When a gate arm is used, ensure that the gate arm descends to a down 
position across the approach lane of traffic when the stop face is displayed and then ascends to 
an upright position when the slow face is displayed. 
   Ensure the gate arm is fully retroreflectorized on both sides, with vertical 
alternating red and white stripes at 16 inch intervals measured horizontally in accordance with 
the MUTCD. When the arm is in the down position blocking the approach lane: 
    1. The minimum vertical aspect of the arm and sheeting shall be 
2 inches; and, 
    2. The end of the arm shall reach at least to the center of the lane 
being controlled. 
  990-3.7.3 Red/Yellow Lens Automated Flagger Assistance Devices: Provide a 
remotely operated Red/Yellow Lens AFAD that alternately displays a steadily illuminated 
circular red lens and a flashing circular yellow lens to control traffic. 
   Ensure that the Red/Yellow Lens AFAD includes a gate arm that descends 
to a down position across the approach lane of traffic when the steady circular red lens is 
illuminated and then ascends to an upright position when the flashing circular yellow lens is 
illuminated. 
   Ensure that the gate arm is fully retroreflectorized on both sides, with 
vertical alternating red and white stripes at 16 inch intervals measured horizontally in accordance 
with the MUTCD. When the arm is in the down position blocking the approach lane: 
    1. The minimum vertical aspect of the arm and sheeting shall be 
2 inches; and, 
    2. The end of the arm shall reach at least to the center of the lane 
being controlled. 
   Do not provide a change interval between the display of the steady circular 
red indication and the display of the flashing circular yellow indication. Provide a steady 
illuminated circular yellow indication, with at least a 5 second duration, between the transition 
from flashing circular yellow indication and the display of the steady circular red indication. The 
Engineer may approve a different duration, provided it falls within the range recommended by 
the MUTCD. 

990-4 Removable Tape. 
 990-4.1 General: Removable tape shall be one of the products listed on the Department’s 
Approved Product List (APL). Manufacturers seeking evaluation of their product shall submit an 
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application in accordance with Section 6. Evaluation of Removable Tape will utilize data from 
an independent laboratory or data from AASHTO Product Evaluation & Audit Solutions. 
 990-4.2 Composition: Removable tape shall be one of the products listed on the APL. 
The pavement stripes and markings shall consist of high quality plastic materials, pigments, and 
glass spheres or other retroreflective materials uniformly distributed throughout their cross-
sectional area, with a reflective layer of spheres or other retroreflective material embedded in the 
top surface. No foil type materials shall be allowed. 
 990-4.3 Retroreflectivity: The white and yellow pavement markings shall attain an 
initial retroreflectance of not less than 300 mcd/m2/lx and 250 mcd/m2/lx, respectively. Black 
pavement markings shall have a retroreflectance of less than 20 mcd/m2/lx. The retroreflectance 
of the white and yellow pavement markings at the end of the six-month period shall not be less 
than 150 mcd/m2/lx. 
 990-4.4 Thickness: The APL will list the specified thickness of each approved product. 
 990-4.5 Durability and Wear Resistance: When properly applied, the material shall 
provide neat, durable stripes and markings. The materials shall provide a cushioned resilient 
substrate that reduces sphere crushing and loss. The film shall be weather resistant and, through 
normal wear, shall show no significant tearing, rollback or other signs of poor adhesion. 
Durability is the measured percent of pavement marking material completely removed from the 
pavement. The pavement marking material line loss must not exceed 5.0% of surface area. 
 990-4.6 Conformability and Resealing: The stripes and markings shall be capable of 
conforming to pavement contours, breaks and faults under traffic at pavement temperatures 
recommended by the manufacturer. The film shall be capable of use for patching worn areas of 
the same types of film in accordance with the manufacturer’s recommendations. 
 990-4.7 Tensile Strength: The stripes and markings shall have a minimum tensile 
strength of 40 psi when tested according to ASTM D638. A rectangular test specimen 6 inches 
by 1 inch by 0.05 inches minimum thickness shall be tested at a temperature range of 40°F to 
80ºF using a jaw speed of 0.25 inches per minute. 
 990-4.8 Elongation: The stripes and markings shall have a minimum elongation of 25% 
when tested in accordance with ASTM D638. 
 990-4.9 Plastic Pull test: The stripes and markings shall support a dead weight of 
4 pounds for not less than five minutes at a temperature range of 70°F to 80ºF. Rectangular test 
specimen size shall be 6 inches by 1 inch by 0.05 inches minimum thickness. 
 990-4.10 Adhesive: Precoat removable tape with a pressure sensitive adhesive capable of 
being affixed to asphalt concrete and portland cement concrete pavement surfaces without the 
use of heat, solvents, and other additional adhesives or activators. Ensure that the adhesive does 
not require a protective liner when the removable tape is in rolled form for shipment. Ensure that 
the adhesive is capable of temporarily bonding to the roadway pavement at temperatures of 50ºF 
and the above without pick-up distortion by vehicular traffic. 
 990-4.11 Color: Meet the requirements of 971-1.6. 
 990-4.12 Removability: Ensure that the manufacturer shows documented reports that the 
removable tape is capable of being removed intact or in substantially large strips after being in 
place for a minimum of 90 days and under an average daily traffic count per lane of at least 
5,000 vehicles per day at temperatures above 40ºF, without the use of heat, solvents, grinding or 
blasting. 

990-5 Temporary Raised Pavement Markers (RPMs). 
 Temporary RPMs shall meet the requirements of Section 970. 
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990-6 Temporary Glare Screen. 
 990-6.1 Design and Installation: Manufactured glare screen systems may be modular or 
individual units listed on the APL and shall meet the following requirements: 
   1. Glare screen units shall be manufactured in lengths such that when 
installed the joint between any one modular unit will not span barrier sections. Color shall be 
medium gray green, similar to AMS-STD-595A-34227. 
   2. Blades, rails and/or posts shall be manufactured from polyethylene, 
fiberglass, plastic, polyester or polystyrene, and be ultraviolet stabilized and inert to all normal 
atmospheric conditions and temperature ranges found in Florida. 
   3. For paddle type designs, the blade width shall not be more than 
9 inches. Blades or screen for individual or modular systems shall be 24 inches to 30 inches high 
and capable of being locked down at an angle and spacing to provide a cut-off angle not less than 
20 degrees. 
   4. For glare screen mounted on temporary concrete barrier, a strip 
(minimum 3-inch width and minimum 72 square inches) of reflective sheeting as specified in 
994-2 must be placed on each side of a panel, centered in each barrier section (at a spacing not to 
exceed 15 feet) and positioned in such a manner as to permit total right angle observation by 
parallel traffic. 
   5. Prior to approval an impact test shall be performed by the manufacturer 
to verify the safety performance of the proposed system. The minimum impact strength of the 
posts, blades, rail and the barrier attachment design shall be sufficient to prevent the unit from 
separating from the barrier when impacted by a 3-inch outside diameter steel pipe traveling at 
30 mph and impacting mid-height on the glare screen assembly. 
   6. All hardware shall be galvanized in accordance with ASTM A123 or 
stainless steel in accordance with AISI 302/305. 
   7. The anchorage of the glare screen to the barrier must be capable of 
safely resisting an equivalent tensile load of 600 pounds per foot of glare screen with a 
requirement to use a minimum of three fasteners per barrier section. 
  Alternative designs for temporary glare screen may be submitted as a Cost 
Savings Initiative Proposal in accordance with 4-3.9. 

990-7 Temporary Traffic Control Signals. 
 990-7.1 General: Temporary traffic control signals shall meet the physical display and 
operational requirements of conventional traffic signal described in the MUTCD for portable 
traffic signals and be listed on the APL. The standard includes but is not limited to the following: 
  1. Use signal heads having three 12 inch vehicular signal indications (Red, 
Yellow and Green). Ensure there are two signal heads for each direction of traffic. 
  2. The traffic signal heads on this device will be approved by the Department. 
  3. Department approved lighting sources will be installed in each section in 
accordance with the manufacturer’s permanent directional markings, that is, an “Up Arrow”, the 
word “UP” or “TOP,” for correct indexing and orientation within a signal housing. 
  4. The masts supporting the traffic signal heads will be manufactured with the 
lowest point of the vehicular signal head as follows: 
   a. Eight feet above finished grade at the point of their installation for 
“pedestal” type application or 
   b. Seventeen to 19 feet above pavement grade at the center of roadway for 
“overhead” type application. 
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  5. The yellow clearance interval will be programmed 3 seconds or more. Under 
no condition can the yellow clearance interval be manually controlled. It must be timed 
internally by the controller as per Department specifications. 
  6. The green interval must display a minimum of 5 seconds before being 
advanced to the yellow clearance interval. 
  7. The controller will allow for a variable all red clearance interval from 
0 seconds to 999 seconds. 
  8. Portable traffic control signals will be either manually controlled or traffic 
actuated. Indicator lights for monitoring the signal operation of each approach will be supplied 
and visible from within the work zone area. 
  9. When the portable traffic control signals are radio actuated the following will 
apply: 
   a. The transmitter will be FCC Type accepted and not exceed 1 watt 
output per FCC, Part 90.17. The manufacturer must comply with all “Specific limitations” noted 
in FCC Part 90.17. 
   b. The Controller will force the traffic signal to display red toward the 
traffic approach in case of radio failure or interference. 
  10. The trailer and supports will be painted construction/maintenance orange 
enamel in accordance with the MUTCD color. 
  11. Ensure the certification number is engraved or labeled permanently on 
equipment. 
  12. Ensure the device has an external, visible, water resistant label with the 
following information: “Certification of this device by the Florida Department of Transportation 
allows for its use in Construction Zones Only”. 
  13. All electronic assemblies shall meet the requirements of NEMA TS-5-2017 
Section 4. 

990-8 Work Zone Signs. 
 990-8.1 Post Mounted Sign Supports: 
  990-8.1.1 General: Provide steel u-channel posts that conform to ASTM A499 
Grade 60. For each u-channel post, punch or drill 3/8 inch diameter holes on 1 inch centers 
through the center of the post, starting approximately 1 inch from the top and extending the full 
length of the post. Ensure that the weight per foot of a particular manufacturer’s post size does 
not vary more than plus or minus 3.5% of its specified weight per foot. Taper the bottom end of 
the post for easier installation. Machine straighten the u-channel to a tolerance of 0.4% of the 
length. 
 990-8.2 Portable Sign Stands: Provide portable sign stands that meet the requirements 
of MASH TL-3. 
  990-8.2.1 Product Application: Manufacturers seeking inclusion on the APL 
must submit the following: 
  1. Product Drawing, which at a minimum includes: 
   a. Model Number  
   b. Sign panel size 
   c. Allowable sign panel substrate material 
   d. Height to bottom of sign panel  
   e. Any field assembly details and technical information necessary for 
proper application and installation 
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  2. Crash testing reports.  
  3. All relevant FHWA Eligibility Letters.  
 990-8.3 Sign Panels: Use signs that meet the material and process requirements of 
ASTM D4956 and Section 994. Use Type VI sheeting for vinyl signs. Mesh signs must meet the 
color, daytime luminance, and non-reflective requirements of Section 994, Type VI. Use 
Type IV sheeting for fluorescent orange work zone signs. Incident management signs shall be 
Type VI fluorescent pink. Use Type IV and Type XI sheeting for all other work zone signs. 

990-9 Temporary Raised Rumble Strips. 
 990-9.1 General: Temporary raised rumble strips shall meet the physical display and 
operational requirements in the MUTCD for temporary raised rumble strips and be listed on the 
APL. The temporary raised rumble strip may be either a removable striping type or a portable 
type described below: 
  990-9.1.1 Removable Striping Type: 
 

Table 990-2 
Characteristic Requirement 
Composition: Removable Polymer Striping Tape with pre-applied adhesive 

Color: White, Black or Orange 
Cross-section: 0.25 in. to 0.50 in. (height) x 4 in. (wide) 

 
  990-9.1.2 Portable Type: 
 

Table 990-3 
Characteristic Requirement 
Composition: Molded Engineered Polymer, Steel or Aluminum 

Weight Internally ballasted to a minimum of 100 lbs. to maintain position in use 
without the use of adhesives or mechanical fasteners 

Color: White, Black or Orange 
Shape Beveled on the leading edge 

Cross-section: 0.625 in. to 0.875 in. (height) x 12 in. to 14 in. (wide) 

990-10 Temporary Barrier. 
 Producers of temporary concrete barrier seeking inclusion on the Department’s 
Production Facility Listing shall meet the requirements of Section 105.  
 Manufacturers seeking evaluation of proprietary temporary barrier systems for inclusion 
on the APL must meet MASH TL-3 criteria and submit the following: 
  1. Product drawings, signed and sealed by a Professional Engineer registered in 
the State of Florida, which at a minimum must include: 
   a. Freestanding and anchored details, as appropriate 
   b. Section views and tables showing required setback distance (deflection 
space) for all installation configuration options 
   c. Alignment and Length of Need requirements 
   d. Transition and overlap details 
   e. End treatment details 
  2. Installation manuals 
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  3. Crash testing reports 
  4. All relevant FHWA Eligibility Letters 

990-11 Temporary Crash Cushion (Redirective or Gating). 
 Manufacturers seeking evaluation of crash cushions for inclusion on the APL must meet 
MASH TL-2 or TL-3 criteria and submit the following: 
  1. Product drawings, signed and sealed by a Professional Engineer registered in 
the State of Florida, which at a minimum must include: 
   a. Anchorage details for both the crash cushion and abutting temporary 
barrier  
   b. Tables showing the relevant system information and lengths for all 
options 
   c. Length of need location 
   d. Transition details 
   e. List of all components 
  2. Installation manuals 
  3. Crash testing reports 
  4. All relevant FHWA Eligibility Letters 

990-12 Truck Mounted Attenuators and Trailer Mounted Attenuators: 
 Equip truck mounted and trailer mounted attenuator units with lights and reflectors in 
compliance with applicable Florida motor vehicle laws, including turn signals, dual tail lights, 
and brake lights. Ensure that lights are visible in both the raised and lowered positions if the unit 
is capable of being raised. 
 Install either alternating black with yellow or white with orange sheeting on the rear of 
trailer mounted attenuators and truck mounted attenuators in both the operating and raised 
position. Use Type III (work zone) or Type IV sheeting consisting of 4 or 6 inch wide stripes 
installed to form chevrons that point upward. All sheeting except black must be retroreflective. 
 Manufacturers seeking evaluation of truck mounted attenuators or trailer mounted 
attenuators for inclusion on the APL must meet the MASH TL-2 or TL-3 criteria and submit the 
following: 
  1. Minimum and maximum support vehicle weights 
  2. User manuals 
  3. Crash testing reports 
  4. All relevant FHWA Eligibility Letters 

990-13 Channelizing Devices. 
 990-13.1 General: Provide channelizing devices in accordance with the MUTCD and the 
dimensions shown in the Standard Plans. 
 990-13.2 Product Application: Manufacturers seeking inclusion of channelizing devices 
on the APL shall submit the following:  
  1. For Cones, Drums, and Temporary Tubular Markers: 
   a. Photographs 
   b. Drawings of sufficient detail to distinguish between similar devices 
   c. Manufacturer self-certification of MASH compliant  
  2. For Barricades and Vertical Panels: 
   a. Installations Instructions 
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   b. Photographs 
   c. Drawings (may be included in Installation Instructions) of sufficient 
detail to distinguish between similar devices 
   d. Any field assembly details and technical information necessary for 
proper application and installation 
   e. Crash testing reports demonstrating the device meets MASH TL-3 
   f. All relevant FHWA Eligibility Letters 

990-14 Pedestrian Longitudinal Channelizing Devices.  
 990-14.1 General: Provide pedestrian Longitudinal Channelizing Devices (LCDs) in 
accordance with the MUTCD and the Standard Plans.  
 990-14.2 Product Application: Manufacturers seeking inclusion of pedestrian LCDs on 
the APL must submit the following:  
  1. Installations Instructions 
  2. Photographs 
  3. Drawings (may be included in Installations Instructions) of sufficient detail to 
distinguish between similar devices 
  4. Any field assembly details and technical information necessary for proper 
application and installation 
  5. Crash testing reports demonstrating the device meets MASH TL-3 
  6. All relevant FHWA Eligibility Letters 

990-15 Flagger Equipment. 
 990-15.1 STOP/SLOW Paddles: Provide STOP/SLOW paddles with rigid handles in 
accordance with the MUTCD and the Standard Plans. 
  990-15.1.1 Product Application: Manufacturers seeking inclusion of 
STOP/SLOW Paddles on the APL must submit the following: 
   a. Photographs or drawings of sufficient detail to distinguish between 
similar devices 
   b. Manufacturer self-certification of MASH compliance 

990-16 Portable Temporary Lane Separator. 
 990-16.1 General: Provide portable temporary lane separator in accordance with the 
Standard Plans and must come in connectable sections of 36 inches to 48 inches in length. 
 990-16.2 Product Application: Manufacturers seeking inclusion of portable temporary 
lane separator on the APL shall submit the following: 
  1. Installations Instructions  
  2. Photographs  
  3. Drawings (may be included in Installation Instructions) of sufficient detail to 
distinguish between similar devices 
  4. Any field assembly details and technical information necessary for proper 
application and installation  
  5. Crash testing reports demonstrating the device meets MASH TL-3 
  6. All relevant FHWA Eligibility Letters 
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990-17 Type III Barricade. 
 990-17.1 General: Provide type III barricades in accordance with the requirements of the 
MUTCD and the dimensions shown in the Standard Plans. 
 990-17.2 Product Application: Manufacturers seeking inclusion of type III barricades 
on the APL shall submit the following: 
  1. Installations Instructions 
  2. Photographs 
  3. Drawings (may be included in Installation Instructions) of sufficient detail to 
distinguish between similar devices 
  4. Any field assembly details and technical information necessary for proper 
application and installation 
  5. Crash testing reports demonstrating the device meets MASH TL-3 
  6. All relevant FHWA Eligibility Letters 
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SECTION 991 
CHANNELIZING DEVICE MATERIALS 

991-1 Tubular Markers. 
 991-1.1 General: This subarticle describes the material requirements for tubular markers 
installed in accordance with Section 704. All Tubular Marker products shall be listed on the 
Department’s Approved Products List (APL). 
 991-1.2 Dimensions: The post shall have a minimum diameter of 3 inches. The base of 
the tubular marker shall have a maximum diameter, width, or length of 8 inches. The height of 
the tubular marker above the pavement surface shall be 36 inches. 
 991-1.3 Color: Tubular Marker color must be uniform and integral throughout entire 
height of the post. The base may be black in color. 
  991-1.3.1 White: The yellowness index shall not exceed 12, tested in accordance 
with ASTM E313. The daytime 45 degrees, 0 degrees luminance factor, Cap Y, shall be a 
minimum of 70, tested in accordance with ASTM E1349. 
  991-1.3.2 Yellow: The daytime 45 degrees, 0 degrees luminance factor, Cap Y, 
shall be a minimum of 60, tested in accordance with ASTM E1349. 
 991-1.4 Retroreflective Sheeting: The color of the retroreflective sheeting shall match 
the color of the tubular marker. The retroreflective sheeting shall be abrasion resistant Type IV 
or Type V and meet the requirements of Section 994. The retroreflective sheeting shall meet 
supplementary requirements for reboundable sheeting as stated in section S.2 of ASTM D4956. 
The sheeting shall wrap around the entire circumference of the tube and have a minimum vertical 
dimension of 10 inches. The top of sheeting shall be 1-1/2 inches plus or minus 1/2 inch below 
the top of post. 
 991-1.5 Product Testing: Manufacturers seeking evaluation of Tubular Markers not 
listed on the APL must include test reports from AASHTO Product Evaluation & Audit 
Solutions documenting the product meets the requirements of this Section. Impact testing must 
be performed on concrete in accordance with AASHTO Product Evaluation & Audit Solutions: 
Evaluation of Temporary Traffic Control Devices, Flexible Delineators for the category of High 
Speed Applications and for hot weather test temperature only. 
  Impact tests shall be performed only on tubular markers measuring 36 inches 
above the pavement surface.  
 
  Acceptable products are those meeting the following requirements after receiving 
an average of 45 bumper impacts per sample and an average of 150 tire impacts per sample: 
   1. All posts shall self-restore to within 15 degrees list or lean from 
vertical. 
   2. All posts shall have a minimum of 50% of its cross-section, at any point 
along the post height, free of tears or cracks. 
 991-1.6 Approved Product List Submission Requirements: Manufacturers seeking 
evaluation of Tubular Marker products for inclusion on the APL shall submit an application in 
accordance with Section 6 and include the following documentation. 
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Table 991-1 
Documentation Requirement 

Installation Instructions 

Include mounting surface preparations, and 
touch-up and repair procedures. Separate 
installation instructions are required for 
different substrates. Identify adhesive types 
and mechanical anchor types for attachment 
of base to substrate. 

AASHTO Product Evaluation & Audit 
Solutions: Audit Report See Section 991-1.5 

Product Label Photo Displays the Product Name. Displays 
additional label requirements, if needed. 

Product Photo 
Displays the significant features of the 
product. Displays location of Manufacturer 
name and model number. 

Technical Data Sheet, marker  

Uniquely identifies the product and includes 
product specifications, storage instructions, 
and recommended installation materials and 
equipment as applicable. 

Product Sample 

Upon request from the Department, submit a 
sample of the tubular marker mounting 
material or hardware. If the product is a 
system comprised of multiple parts, a sample 
of each part must be submitted. 
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SECTION 992 
HIGHWAY LIGHTING MATERIALS 

992-1 General. 
 992-1.1 Pole Design Criteria: The light poles and bracket arms shall be in accordance 
with the requirements of the AASHTO LRFD Specifications for Structural Supports for 
Highway Signs, Luminaires and Traffic Signals, the FDOT Structures Manual and with the 
specific requirements contained in this Section. 
 992-1.2 Luminaires, Driver, etc.: All luminaires shall be one of the products listed in 
the Department’s Approved Product List (APL). Manufacturers seeking evaluation of their 
product shall submit an application and sample luminaire in accordance with Section 6. 
  The light source for luminaires shall be either light emitting diodes (LED), 
magnetic induction or plasma induction. 
  The luminaire housing shall be constructed of precision cast aluminum with a 
corrosive resistant polyester powder coat finish. The standard color shall be gray. The housing 
shall have an electrical terminal block to attach the luminaire cable and a hinged door which 
provides direct access to internal parts. Hinged doors are not required for high mast luminaires 
and underdeck luminaires. All hardware on the exterior of the housing shall be stainless steel. 
The refractor and lens shall consist of glass or an optical grade polymer. The manufacturer shall 
place a permanent tag in the luminaire housing imprinted with: the manufacturer name, luminaire 
voltage, lamp wattage, and provide a blank area for the Contractor to inscribe the installation 
date. 
  Luminaires shall meet the following requirements: UL 1598 listed and labeled for 
installation in wet locations by an OSHA recognized “Nationally Recognized Testing 
Laboratory” (NRTL), be capable of maintaining 94.1% intensity at 10,000 hours with an ambient 
temperature of 25°C (IES LM-80) and have IESNA light distribution curves (IES LM-79) by an 
EPA recognized laboratory. 
  The driver shall be rated for 100,000 hours and have a power factor greater than 
or equal to 90% at full load with a total harmonic distortion less than or equal to 20% at full load. 
The fixture shall accommodate a circuit voltage of 480V. 
  Luminaires shall be provided with a minimum 10kV/10kA internal surge 
suppression module meeting UL 1449/ANSI C62.41.2 Category C. 
  The manufacturer shall submit a five-year non-prorated full warranty on all 
components of the luminaire to the Department. The warranty shall begin on the project 
acceptance date and include all components of luminaire. 
 992-1.3 Conductors: All conductors shall be color-coded stranded copper meeting the 
requirements of NEMA WC 70. All conductors shall be tested and listed by a NRTL. 
  Service and circuit conductors shall be single-conductor cable Type THWN-2 and 
shall not be smaller than No. 6 AWG. 
  Bonding ground conductor shall have a green jacket and shall not be smaller than 
No. 6 AWG. 
 992-1.4 Conduit: Conduit shall meet the requirements of Section 630. 
 992-1.5 Electrical Ground Rod: The electrical ground rods shall be 5/8 inch copper clad 
steel. Electrical ground rods shall be sectional type where length exceeds 10 feet. 
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 992-1.6 Fittings and Bends: Fittings, bends and miscellaneous hardware shall be in 
accordance with the National Electrical Code (NEC) and shall be compatible with the adjacent 
conduit and materials. 
 992-1.7 Conductor Splices: Unless otherwise shown in the Standard Plans or authorized 
by the Engineer, splices shall be made with compression sleeves or split bolt connectors. The 
connector shall be sealed in silicone gel that easily peels away leaving a clean connection. The 
gel shall be contained in a UV, impact, and abrasion resistant closure that when snapped around 
the split bolt will provide a waterproof connection without the use of tools or taping. 
 992-1.8 Pull Boxes: Pull boxes shall meet the requirements of Section 635. 
 992-1.9 Distribution Service Point Equipment: All electrical equipment shall be 
provided with 75°C terminal lug connectors. 
  992-1.9.1 Service Main: Two pole 480 V, 35,000 min. AIC, solid neutral, 
NEMA 4X stainless steel, enclosed circuit breaker rated for service entrance. 
  992-1.9.2 Control Panel Enclosure: NEMA 4X stainless steel enclosure ground 
mounted in accordance with Standard Plans, Index 639-002. Dimensions shall be as necessary 
for equipment inside. 
  992-1.9.3 Control Panel Main Disconnect: Two Pole, 480V, 35,000 AIC with 
solid neutral in NEMA 1 enclosure. Number and rating of branch circuit breakers shall be as 
indicated in Plans. 
  992-1.9.4 Lighting Contactor: Two pole, 480V electrical contactor in NEMA 1 
enclosure w/HOA on cover, 120V coil and fused control power transformer. 
  992-1.9.5 Electrical Panel: Single Phase (two pole), 480V, with solid neutral in 
NEMA 1 enclosure. 
  992-1.9.6 Surge Protection Device: Type 1, UL or NRTL listed to 1449, Third 
Edition. Surge current rating on per phase basis shall equal or exceed 50kA. I-nominal rating 
shall be 10kA or 20kA. 480V true single phase system modes of protection shall include L-G 
and N-G having UL 1449-3 Voltage Protection Ratings of 2000V or lower. 240/480V split phase 
systems deriving 480V across two energized conductor’s modes of protection shall include L-G 
and N-G having UL 1449-3 Voltage Protection Ratings of 1200V or lower. 

992-2 Conventional Lighting. 
 992-2.1 Poles: Poles for conventional lighting shall be aluminum unless otherwise shown 
in the Plans. 
  992-2.1.1 Aluminum Poles: Aluminum poles shall be round, one piece, 
continuous-tapered high-strength aluminum, and of an approved alloy meeting the requirements 
of the Standard Plans. The poles shall be of such length as to provide the approximate luminaire 
mounting height shown in the Plans. Poles installed on bridges, walls and median concrete 
barriers shall be equipped with internal vibration damping devices. 
  992-2.1.2 Concrete Poles: Concrete poles may be used only when specified in 
the Plans. When specified, concrete poles shall meet the requirements of Section 641 and 
Standard Plans, Index 641-010 for a Type P-III pole. 
 992-2.2 Bases: Aluminum poles shall be installed on transformer bases with the 
exception of lights installed on bridge pilasters or on top of median concrete barriers. 
Transformer base poles shall have a grounding lug in the transformer base. The base shall be 
arranged for anchoring to a transformer base with four 1 inch anchor bolts (minimum size). 
 992-2.3 Bracket Arms: Bracket arms shall be aluminum, truss-type construction, 
consisting of upper and lower members with vertical struts, and shall have the luminaire end 
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formed to accommodate a 2 inch pipe slipfitter. The bracket arms shall meet the design 
requirements of 992-1.1. Bracket arms shall be attached to aluminum poles, with machine bolts 
and pole adapters, unless approved otherwise. 
 992-2.4 Luminaires: Provide luminaires in accordance with the following requirements. 
  992-2.4.1 Luminaires for Conventional Lighting: Luminaires shall meet the 
following additional requirements: 
   a. A maximum correlated color temperature (CCT) of 4000°K meeting 
ANSI C78.377A (3985°K, plus or minus 275°K). 
   b. The optical portion of the housing shall be sealed to provide an IP 66 
rating. 
  The luminaire mounting assembly shall be a slipfitter type designed to 
accommodate a nominal 2 inch pipe size (2-3/8 inch O.D.) arm or a pole top mounting assembly 
designed to accommodate a 2-3/8 inch pole top tenon. 
   For APL qualification, the manufacturer must have a fixture with an 
IESNA light distribution curve (IES LM-79) by an EPA recognized laboratory, meeting a 
minimum pole spacing of 240 feet using the AGi32 lighting optimization tool with the following 
settings: 
 

Table 992-1 

Setting Requirement 
Roadway Standard IES RP-8-18 

R-Table R3 (Q0=0.07) 

Roadway Layout Two Rows Opposite, With Median, 
2R OPP w/M 

Roadway Width 40 feet 
Median Width 22 feet 

Number of Lanes in Direction of Travel 3 
Driver’s Side of Roadway Right 

Calculation Area Bottom 
Mounting Height As per manufacturer’s recommendation 

Setback 12 feet 
Tilt 0° 

Optimization Criteria 

Avg. Illuminance = 1.5 fc 
Avg./Min. Ratio = 4 
Max./Min. Ratio= 10 

Lv Max./L Avg. Ratio= 0.3 

Arm Length Pole top fixtures – as provided by the IES file 
Arm mounted fixtures – 12 feet 

 
  992-2.4.2 Luminaires for Wildlife-Sensitive Conventional Lighting: 
Luminaires must meet the following additional requirements: 
   a. The light source for the luminaires must be true red, orange, or amber 
light-emitting diodes (LEDs) with no more than 1.75% of the spectral power distribution below 
560 nm. Submit testing report. 
   b. The optics must have an IP 66 rating. Submit testing report. 
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   c. The luminaire mounting assembly must be a slipfitter type designed to 
accommodate a nominal 2 inch pipe size (2-3/8 inch O.D.) arm or a pole top mounting assembly 
designed to accommodate a 2-3/8 inch pole top tenon. 
   d. Luminaires must have a IESNA light distribution curve (IES LM-79) 
designated by an EPA-recognized laboratory. Submit testing report. 
   e. Luminaires must meet a minimum pole spacing of 50 feet using the 
AGi32 lighting optimization tool in accordance with the settings shown in 992-2.4. Submit IES 
file. 
 992-2.5 Luminaire Cable: Pole and bracket cable shall be multi-conductor 
Type XHHW-2 XLP TC with three No. 10 AWG wires. The ground wire must have green-
colored insulation. 
 992-2.6 In Line Fuse Holders: In line fuse holders shall provide a breakaway connection 
and be UL recognized per Guide IZLT2 and rated for 600V. The wire connections in the fuse 
holders shall be a copper or equivalent type setscrew. Fused connections shall utilize an ATQ or 
FNQ 10 amp time delay fuse rated for 500V. Fuses shall be UL listed to Standard 248-14. The 
rating for the fuse holders shall be water resistant or submersible rated. 
 992-2.7 Surge Protection Devices for Circuit Protection at Poles: The metal oxide 
varistor (MOV) based SPD shall be potted in a manner to be waterproof. UL listing is not 
required. SPD’s per mode surge current rating shall be 20kA for 480V to ground and 20kA for 
neutral to ground. Maximum continuous operation voltage (MCOV) shall be not less than 
550Vrms and not greater than 600Vrms. All wires and internal spacings shall be insulated for 
600Vrms. 
 992-2.8 Pole Cable Distribution System: 
  992-2.8.1 General: These requirements are applicable for all systems rated up to 
and including 600V. The installed system shall be in compliance with Standard Plans, Index 715-
001.  
  Systems installed as alternates to the Standard Plans shall be one of the products 
listed on the APL. Manufacturers seeking evaluation of their product shall submit an application 
in accordance with Section 6. 
   Alternate Systems shall meet the following requirements: 
    A modular color coded cable system consisting of rubber cords 
with integrally molded watertight submersible connectors, inline fuses, submersible surge 
arrestor and breakaway connectors shall be installed. The cables shall extend from an 
underground pull box near the base of the pole to the luminaires at the top of the pole. A cable 
system shall be required at each pole. 
   The cable system shall consist of the following described components: 
    1. Distribution Block: The red molded body shall contain a three 
wire female outlet integrally molded to a 24 inch length of 10/3 SOOW cable with an end 
molded to the body and the other end shall be spliced in the field to the distribution cable that 
feeds through the underground pull box near the base of the pole. The block shall be watertight 
and submersible when the integrally fused plug on the power cable is engaged and fully seated. 
Dimensions shall be approximately 2 inches by 3 inches by 3 inches. The size is important 
because of limited space. 
    2. Surge Arrestor Cable: Provide a 12 inch length of 10/2 SOOW 
cable with a red male plug to match the red female connector cable extending from the fused 
plug on the power cable. The other end of the surge arrestor cable shall be integrally molded to a 
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MOV waterproof surge arrestor. The red male plug shall make a submersible connection when 
mated to the red female connector on the power cable. A separate 12 inch length of 
No. 10 THWN green ground wire shall be provided from the surge arrestor to attach to the 
ground system in the pull box. 
    3. Power Cable: This cable feeds the luminaire cable and the surge 
arrestor cable from the load side of its integrally fused red male plug end. The red fused plug 
shall contain 10A 500V fuses (13/32 inch by 1-1/2 inch) or equal. The fuse holder 
manufacturer’s suggested slug (blank or dummy fuse) must be installed on the neutral side for 
line to neutral service. Both lines shall be fused for line to line service. The section that feeds the 
luminaire cable shall be a 10 foot section of 10/3 SOOW cable with an orange female connector 
molded to the end extending up into the base of the pole. This female connector shall pass easily 
through a standard size 1-1/4 inch PVC elbow and make a submersible connection when mated 
with the orange male plug on the luminaire cable. The section that feeds the surge arrestor cable 
shall be 12 inches in length of 10/2 SOOW cable with a red female connector on the end. The red 
female connector shall make a submersible connection when mated to the red male plug on the 
surge arrestor cable. 
    4. Luminaire Cable: This cable is Type XHHW-2 XLP-TC with 
three No. 10 AWG an orange male molded plug molded to match the orange female end of the 
power cable. The connector shall require 25 pounds of force to mate or disengage from the 
female end. When engaged the connection shall be watertight and submersible. The cable strain 
relief shall extend approximately 2 inches from the connector. 
   The distribution block and each connector shall be made of thermosetting 
synthetic polymer which is non-flame supporting and which remains flexible over a temperature 
range of minus40°F to plus 190°F. Hardness of the molded rubber shall be 65 durometer. 
  992-2.8.2 Testing and Performance Criteria: The system shall pass the 
following performance criteria in accordance with NEC 110 2. 
   1. Dielectric Test: No breakdown shall occur with a test potential of 
1,960V applied between the primary conductors (tied together) and the protective ground for a 
period of one-minute. 
   2. Leakage Current Test: Leakage current shall be measured on the mated 
connectors between the primary conductors and the protective ground conductor. When tested at 
the rated operating voltage, the leakage current shall not exceed 0.5 mA. The mated connectors 
shall then be wrapped in aluminum foil and the leakage current measured between the primary 
conductors and the foil wrap. When tested at the rated operation voltage the leakage current shall 
not exceed 0.5 mA. 
   3. Flame Retardant Test: Flammability tests shall be conducted on the 
cable, the molded body of the connectors, and the molded protective caps. These materials shall 
be subjected to five flame application, on for 15 seconds and off for 15 seconds. The materials 
shall self-extinguish within one minute upon removal of the flame and not burn through. 
   4. Internal Temperature Test: The internal temperature rise of the contact 
area of the mated connectors shall not exceed a temperature rise of 54°F referenced to 73°F 
ambient temperature when operated at the maximum current rating. 
   5. External Temperature Test: The external temperature rise of the mated 
connectors and the cable shall not be greater than 54°F referenced to 73°F ambient temperature 
when operated at the maximum current rating. 
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   6. Fault Test: The mated connectors shall be fault tested by applying a test 
current of 1,000A, 60 Hz for a minimum of 3 cycles (50 ms). The mated connectors shall then 
satisfactorily pass the dielectric test. 
   7. Drop Test: The connectors shall not break, crack or suffer other damage 
when subjected to eight consecutive drop tests from 3 feet above the concrete floor with the 
connectors having been rotated 45 degrees between each drop. 
   8. Crushing Test: No breakage of deformation shall result when the mated 
and unmated connectors are subjected to a crushing force of 500 pounds for one minute. 
Following the crush test, the dielectric test shall be satisfactorily passed. 
   9. Impact Test: No breakage or deformation shall result when the 
connectors are subjected to an impact caused by dropping a cylindrical 10 pound weight having a 
flat face 2 inches in diameter from a height of 18 inches. 
   10. Flex Test: No detachment or loosening shall result when each 
connector is subjected to a 5,000 cycle flex test at the cable/bond area back and forth in a plane 
through an angle of 180 degrees. Following the flex test the dielectric test shall be satisfactorily 
passed. 
   11. No Load Endurance Test: No excessive wear shall result when the 
male and female connectors and protective cap and female connector were subjected to 
2,000 cycles of complete insertion and withdrawal. 
   12. Rain Test: The mated and capped connectors shall be subjected to a 
continuous water spray (simulating worst case outdoor rain down pour) for at least one hour at a 
rate of at least 18 inches per hour at an operating pressure of 5 psi. The dielectric and leakage 
current tests shall be satisfactorily passed. The connectors shall be unmated and caps removed. 
Inspection shall indicate that water had been successfully prevented from reaching the contact 
areas of the connectors. 
   13. Watertight (Immersion) Test: The mated and capped connectors shall 
be immersed in water for one hour in which the highest point of the test samples in as least 3 feet 
below the water level. Immediately following the immersion, a satisfactory dielectric and 
leakage current tests shall be performed. The connectors shall be unmated and caps removed. 
Inspection shall indicate that water had been successfully prevented from reaching the contact 
areas of the connectors. 
   14. Exposure to Deteriorating Liquids: The cable and connectors shall be 
dried at 212°F for one hour. The samples shall then be immersed in ASTM Reference Oil No. l 
and ASTM Reference Fuel C liquids for one hour. The samples shall show no evidence of 
bubbling, cracking or corrosion. Within one hour after being removed from the fluids, the test 
samples shall satisfactorily pass the flammability test. 

992-3 High Mast Lighting. 
 992-3.1 Poles: Poles for high mast lighting shall be galvanized steel unless otherwise 
shown in the Plans. Steel high mast poles shall be continuous-tapered, round or minimum of 
12 sided poles and meet the requirements of the Standard Plans. 
  Each pole shall include a galvanized steel winch plate of sufficient size to mount 
the winch, portable drive unit mounting tube, circuit breaker panel and surge arrestor. 
 992-3.2 Luminaires: The luminaires shall meet the following requirements. 
  a. A maximum correlated color temperature (CCT) of 4000°K meeting 
ANSI C78.377A (3985°K, plus or minus 275°K). 
  b. The optical portion of the housing shall be sealed to provide an IP 66 rating. 
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  The luminaire mounting assembly shall be a slip fitter type designed to 
accommodate a nominal 2 inch pipe size (2-3/8 inch O.D.) connection. For qualification, the 
manufacturer must have a fixture with a Type V IESNA light distribution curve (IES LM-79) by 
an EPA recognized laboratory, capable of providing photometrics similar to a 1000 W HPS 
fixture when mounted on 80 to 120 foot poles. 
 992-3.3 Surge Protective Devices for Surge Protection at Poles: Surge protective 
devices (SPD) shall be Type 1 or Type 2. UL or NRTL listed to UL 1449 Third Edition. Surge 
current rating on a per phase basis shall be equal or exceed 50kA. I-nominal rating shall be 10kA 
or 20kA. Modes of protection shall include L-G and N-G having UL 1449-3 Voltage Protection 
Ratings (VPR’s) of 2000V or lower. 
 992-3.4 Lowering System: The lowering system may be either a top latch or bottom 
latch system. The lowering system shall consist of the following. 
  992-3.4.1 Head frame and Covers: The head frame unit shall rigidly mate the 
top of the pole to the head frame platform. The platform with its associated sheaves shall be 
covered to prevent water from entering the top of the pole. The head frame structure shall be 
stainless steel and attach to the pole by stainless steel bolts or by means of a galvanized steel 
slipfitter. The head frame shall utilize two stainless steel cable sheaves for each lowering cable. 
The cable sheaves shall be a minimum of 5 inches in diameter and grooved to the exact cable 
diameter, for 180 cable bearing surface. The power cord shall travel on sheaves or a combination 
of rollers providing a radius for the cord of 6 inches or larger. Each end of the sheaves or rollers 
shall have a keeper to prevent the cable from jumping out of the roller track or sheave cover that 
will act as a keeper. Bearings shall have permanent lubrication. For top latch systems the head 
frame shall include latch mechanisms which support the luminaire ring in the latched position 
and prevent the luminaire ring from rotation. For bottom latch systems the head frame shall 
include centering guides which center the luminaire ring and prevent the ring from rotation. 
  992-3.4.2 Luminaire Ring: The luminaire ring assembly shall consist of the 
luminaire ring, hoisting cable terminator tubes, and weather proof junction box. The luminaire 
ring and the junction box shall be fabricated of stainless steel. The ring shall be supplied with 
bolt on 2 inch stainless steel pipe tenons for the required number of luminaires. Two of the 
stainless steel tenons shall have a 1 inch half coupling welded to the tenon for the possible 
installation of Federal Aviation Administration (FAA) approved obstruction lights. The inner 
portion of the ring shall be equipped with a PVC shock absorbing tubes or shall utilize roller 
contact spring-loaded centering arms which center the luminaire ring and protect the pole and 
luminaire ring during raising or lowering operations. A 600 volt terminal block, completely 
prewired shall be included in the junction box. The luminaire ring shall be prewired with 
distribution wiring suitable for proper application and operation of the luminaires. A male 
flanged receptacle shall be mounted on the luminaire ring to allow testing of the luminaire while 
in the lowered position. The receptacle shall face away from the pole for easy access. 
  992-3.4.3 Lowering Cables: For bottom latch lowering systems, a minimum of 
two cables shall be used to lower the luminaire ring. Lowering cables for bottom latch systems 
shall be stainless steel aircraft cables of 1/4 inch or greater diameter. Where the wire cables bend 
over sheaves or the winch drum, the maximum working stress in the outer fibers of wire cable 
shall not exceed 20% of the cable manufacture’s rated ultimate stress. The hoisting cable shall 
manually latch at the base of the pole and shall remove the load from the winch system. Each 
latch point shall be capable of supporting the entire weight of the luminaire ring assembly 
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including luminaires. All moving parts of the latch mechanism shall be within reach from the 
ground level. 
   For top latch lowering systems, three stainless steel aircraft cables of 
3/16 inches or greater diameter shall be provided. The transition yoke, hardware connecting the 
lowering cables to the transition yoke and hardware connecting the winch cable to the transition 
yoke shall be stainless steel. Where the wire cables bend over sheaves or the winch drum, the 
maximum working stress in the outer fibers of wire cable shall not exceed 20% of the cable 
manufacturer’s rated ultimate stress. All latching systems shall remove the load from the winch 
system. Each latch point shall be capable of supporting the entire weight of the luminaire ring 
assembly including luminaires. 
  992-3.4.4 Modular Power Cable System: The modular cable system shall 
consist of cables with weathertight connectors. All portions of the cable system shall be rated up 
to and including 600 V. The plugs and connectors shall be UL or NRTL listed to UL 498 twist-
lock type devices with a NEMA L16-30R configuration for 480V line to neutral systems or for 
480V line to line systems. The X designated prong shall be the hot leg for 480V line to neutral 
systems. The X and Z designated prongs shall be the hot legs for 480V line to line systems. The 
Z designated prong shall always be treated as a neutral leg. The plugs and connectors shall be 
equipped with watertight safety shrouds meeting UL 4X enclosure rating. Plugs and connectors 
when used on cord sets shall be equipped with IP 55 rated waterproof boots. 
   The power cable shall be a minimum of 10/3 SOOW cable that is wired 
from distribution cable in the pull box near the base of the pole to the line side of the circuit 
breaker panel. 
   The circuit breaker cable shall be an 8 foot length of 10/3 SOOW 
(minimum) cable that is connected to the load side of the circuit breaker panel and a female 
receptacle on the other end. This female receptacle shall mate with the male plug on the pole 
cable, the male flanged receptacle on the luminaire ring and the male plug on the portable step-
down transformer. 
   The pole cable shall be the length of the mounting height of the pole plus 
6 feet. The cable shall be a minimum of 10/3 SOOW with a male plug on one end that mates 
with the female receptacle on the circuit breaker cable. The other end fits under the lugs in the 
junction box on the luminaire ring. The power cable shall be attached to the luminaire ring with a 
stainless steel strain relief Kellem’s grip capable of withstanding the pull of the weight of the 
cable. All power cables should be attached to the stainless steel weathertight wiring chamber 
with weathertight cable connectors 
  992-3.4.5 Winch Drum: The drum shall be constructed of stainless steel and be 
designed to provide a level wind of wire cable. The winch shall be a reversible worm gear self 
locking type with an integral friction drag brake to prevent free spooling. Raising speed of the 
luminaire ring shall be a minimum of 12 feet per minute. Stainless steel 7 x 19 aircraft cables of 
1/4 inch or greater diameter shall be supplied on the winch. The winch drums shall be designed 
to provide smooth winding of the winch cables on the drum and to prevent cable slippage on the 
drum. 
  992-3.4.6 External Portable Winch Motor (One per Project): The winch shall 
be designed for hand operation or for operation by means of a 1/2 inch heavy duty reversing 
electric drill motor or a portable reversible AC motor with a magnetic brake. Both portable 
power units shall be mounted to the winch by a stainless steel mounting bracket and shall be 
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remote controlled to enable the operator to stand 25 feet from the pole. One portable drill motor 
or portable motor power unit shall be provided for each project. 
  992-3.4.7 Portable Step-Down Transformer (One per Project): A portable 
1.5 kVA dry type transformer shall be provided for each project. The transformer shall step-
down the high mast distribution voltage to 120/240V. The transformer shall be mounted in a 
NEMA 3R enclosure and have a male plug or receptacle which mates to circuit power cable. The 
transformer shall also have a 120V grounded receptacle for use by electric drill motor or portable 
motor power unit. 

992-4 Sign Lighting. 
 992-4.1 Luminaires: The luminaires shall meet the following requirements. 
  a. A maximum correlated color temperature (CCT) of 5000°K meeting 
ANSI C78.377A (5028°K, plus or minus 283°K). 
  b. The optical portion of the housing shall be sealed to provide an IP 66 rating. 
  The luminaire mounting assembly for a sign luminaire shall be a slipfitter type 
designed to accommodate a 1-1/2 inch, Schedule 40 steel pipe arm connection. 

992-5 Underdeck Lighting. 
 992-5.1 Luminaires: The luminaires shall meet the following requirements. 
  a. A maximum correlated color temperature (CCT) of 4000°K meeting 
ANSI C78.377A (3985°K, plus or minus 275°K). 
  b. The optical portion of the housing shall be sealed to provide an IP 55 rating. 
  Underdeck fixtures shall be wall mounted fixtures. 
 992-5.2 Conductors: Underdeck structure lighting conductors shall be Type RHW or 
THW and shall not be smaller than No. 10 AWG. 

992-6 Protection of Light Poles. 
 Each metal pole shall be appropriately and adequately protected by “tire wrapping” with 
heavy paper, or by some other effective means, so that no chipping, gouging, or other significant 
surface damage will be incurred during transit or installation. The poles, when installed, shall be 
clean and uniformly free from dark streaks and discoloration. 

992-7 Luminaire Retrofit Kits for Conventional Lighting. 
 Luminaire retrofit kits shall meet the following requirements: 
  a. The light source for luminaire retrofit kits shall be light emitting diodes (LEDs) 
meeting ANSI C78.377A with a maximum correlated color temperature of 4000ºK (3985ºK ± 
275ºK). 
  b. The luminaire retrofit kit shall be UL 1598C listed by an OSHA “Nationally 
Recognized Testing Laboratory” (NRTL). 
  c. The optics shall have an IP 66 rating. Submit testing report. 
  d. LEDs shall be capable of maintaining 94.1% intensity at 10,000 hours with an 
ambient temperature of 25°C (IES LM-80). Submit testing report. 
  e. Luminaire retrofit kits shall have a IESNA light distribution curve (IES LM-79) 
designated by an EPA-recognized laboratory. Submit testing report. 
  f. Luminaire retrofit kits shall meet a minimum pole spacing of 240 feet using the 
AGi32 lighting optimization tool in accordance with the settings shown in Sub-article 992-2.4. 
Submit IES file. 
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  g. Luminaire retrofit kits shall have a driver rated for 100,000 hours with a power 
factor greater than or equal to 90% at full load and a total harmonic distortion less than or equal 
to 20% at full load. Submit driver information that documents these requirements, including the 
operational temperature of the driver at 25ºC. 
  h. Luminaire retrofit kits shall accommodate a circuit voltage of 480V. 
  i. Luminaire retrofit kits shall be provided with a minimum 10kV/10kA internal 
surge protection device (SPD) meeting UL 1449 and ANSI C62.41.2 Category C High. Submit 
SPD information that documents these requirements. 
  j. The manufacturer shall submit a five-year non-prorated full warranty on all 
components of the luminaire retrofit kit to the Department. The warranty shall begin on the 
project acceptance date and include all components of the luminaire retrofit kit. 
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SECTION 993 
DELINEATORS 

993-1 Description. 
 This section specifies the material requirements for flexible post delineators and barrier 
delineators.  

993-2 Approved Product List. 
 All flexible post and barrier delineators shall be one of the products listed on the 
Department’s Approved Product List (APL). Manufacturers seeking evaluation of products for 
inclusion on the APL shall submit an application in accordance with Section 6 and include the 
following documentation. A separate application must be submitted for each product to be 
evaluated, showing that the product meets the applicable requirements. 
 

993-3 Flexible Post Delineators. 
 993-3.1 Dimensions: The post shall have a minimum width of 3 inches facing traffic and 
of such length to generally provide a height of 48 inches above the pavement surface. 
 993-3.2 Color: The post shall be opaque white. The yellowness index shall not exceed 12 
when tested in accordance with ASTM E313. The daytime 45 degrees, 0 degrees luminance 
factor, Cap Y, shall be a minimum of 70, tested in accordance with ASTM E1349. 
 993-3.3 Retroreflective Sheeting: The reflective sheeting shall be Types IV, V, or XI 
and meet the requirements of Section 994. The reflective sheeting shall have a minimum width 
of 3 inches and have a minimum area of 30 square inches. 
 993-3.4 Impact Performance: Six of the eight posts shall be capable of returning to a 
vertical position plus or minus 10 degrees with no delaminating. No post shall split, crack, break, 
or separate from base. Posts shall be tested and evaluated according to the AASHTO Product 
Evaluation & Audit Solutions Evaluation of Temporary Traffic Control Devices: Flexible 
Delineators, for the following categories: 

Table 993-1 
Submittal Compliance Requirements 

Documentation Requirements 
Installation Instructions Surface preparation and installation procedures 

Label Displays the name of the manufacturer, Name of product, APL 
number,  

AASHTO Product 
Evaluation & Audit 

Solutions Test Report 

For flexible post delineators: AASHTO Product Evaluation & 
Audit Solutions Evaluation of Temporary Traffic Control 
Devices- Flexible Delineators, for the proposed mounting 
category 

Product Photo Displays the significant features of the product and product 
packaging. 

Technical Data Sheet 

a. Uniquely identifies the product, 
b. Product specifications, 
c. Installation materials and equipment. 
d. Surface preparation 
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  993-3.4.1 Pavement/Surface Mounted: Use the Metropolitan Delineator 
Applications category for Hot Weather with a minimum of 10 impacts (default testing procedure 
uses a maximum of 200 impacts). 
  993-3.4.2 Ground Mounted: Use the Ground Mount Side of Roadway 
Applications category for Hot Weather (default testing procedure uses a maximum of 
10 impacts). 

993-4 Barrier Delineators. 
 993-4.1 General: Barrier delineators shall consist of retroreflective sheeting permanently 
adhered to 0.090-inch minimum thick body. The body shall have a flexible hinge which allows 
the reflector to fold down and spring back to an upright position after impact. Barrier delineators 
for guardrail shall be designed for mounting to the web of steel posts or designed for mounting to 
the top of wood posts. Barrier delineators for concrete barrier, traffic railings, and vehicular 
longitudinal channelizing devices (LCDs) shall be designed for mounting to the top of barrier. 
 993-4.2 Retroreflective Sheeting: The sheeting for barrier delineators shall be Type IV 
or XI meeting the requirements of Section 994. The sheeting shall be yellow or white, depending 
on the locations of use for each. The dimensions of the retroreflective sheeting shall be a 
minimum of 3 inches wide by 4 inches high. The sheeting shall be installed by the delineator 
manufacturer. Delineators for use on median barriers must have yellow sheeting on both sides. 
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SECTION 994 
RETROREFLECTIVE AND NONREFLECTIVE 
SHEETING AND SIGN PANEL FABRICATION 

994-1 Description. 
 994-1.1 General: This Section specifies the requirements for retroreflective and 
nonreflective sheeting and sign panel materials and fabrication. This includes the sign sheeting 
materials such as transparent and opaque process inks for retroreflective sheeting materials, vinyl 
and transparent overlays. 

994-2 Retroreflective and Nonreflective Sheeting Systems. 
 994-2.1 Materials: Retroreflective sheeting material shall be classified in accordance 
with and meet the requirements of ASTM D4956. Overlay materials include colored and 
colorless transparent overlays (to provide UV protection) and vinyl. Inks include transparent and 
opaque silkscreen inks as well as inkjet inks used in digital print systems. 
 994-2.2 Approved Product List (APL): All sheeting, process inks and overlay materials 
shall be listed as a system on the Department’s Approved Product List (APL). Sign sheeting 
systems shall consist of base sheeting with ink and/or overlay materials. Products with an ASTM 
classification of Type XI or greater will not be accepted for qualification on the APL for 
fluorescent orange. Manufacturers seeking evaluation of their products need to submit product 
data sheets, performance test reports from an independent laboratory showing the sign sheeting 
system meets the requirements of this Section, and  APL application in accordance with 
Section 6. Information on the APL application shall include the individual materials comprising 
the sign sheeting system and identify colors, ASTM base sheeting classification, adhesive 
backing class, availability of transparent and/or opaque backing and availability of liner types.  
 994-2.3 Performance Requirements: 
  994-2.3.1 General: Sheeting, process inks and overlay materials shall be tested in 
accordance with, and meet all the performance requirements of ASTM D4956, including 
Supplemental Requirement S2, Reboundable Sheeting Requirements, except as amended in this 
Section. 
   For performance requirements that are color dependent, each color 
included in the APL application shall be tested and meet the requirements identified in 
ASTM D4956 or this Section as applicable. All sign sheeting systems consisting of inks and/or 
overlays will be tested as a system consisting of white base sheeting and each color of ink and/or 
overlay. 
   Panels for testing sheeting shall be prepared in accordance with 994-3 for 
testing. The in-service life for the sign sheeting system shall equal the life of the reflective base 
sheeting of the system. 
  994-2.3.2 Retroreflective Intensity: The retroreflectivity of sheeting and 
sheeting systems shall meet the minimum initial requirements as stated for all observation and 
entrance angles as identified in ASTM D4956. The 0.2 and 0.5 degree observation angles with an 
entrance angle of minus 4 degrees per ASTM D4956 shall be used for in-service requirements. 
   Rotational sensitivity shall be tested in accordance with AASHTO M268. 
Rotationally sensitive sheeting will be noted on the APL. 
  994-2.3.3 Clear Overlay Films: Clear overlay film shall be compatible with the 
sign sheeting system and not delaminate or discolor for the in-service life of the system.  
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  994-2.3.4 Outdoor Weathering: Outdoor weathering exposure of sign sheeting 
systems shall be performed in accordance with ASTM D4956, and meet the requirements for 
each system, color, and classification. All testing shall be conducted at an exposure location 
meeting the Tropical Summer Rain Climate Type (Miami, Florida or equivalent). Outdoor 
weathering is not required for Type VI fluorescent pink. 
  994-2.3.5 Packaging and Labeling: Packaging and labeling shall meet the 
requirements of ASTM D4956. 
  994-2.3.6 Samples: Field samples shall be obtained in accordance with the 
Department’s Sampling, Testing and Reporting Guide Schedule and on a random basis at the 
discretion of the Engineer. 

994-3 Sign Panels. 
 994-3.1 Materials: For aluminum sheets and plates for sign panels, meet the 
requirements of ASTM B 209, Aluminum Association Alloy 6061-T6, 5154-H38 or 5052-H38 
and those shown in the Plans. 
 994-3.2 Preparation of Sign Blanks: 
  994-3.2.1 De-greasing and Etching for Aluminum Sign Blanks: 
   994-3.2.1.1 General: Prior to the application of retroreflective sheeting, 
use any of the methods shown below to de-grease and etch the aluminum sign blanks. 
   994-3.2.1.2 Hand Method: Under this method, de-grease and etch the 
blanks in one operation, using steel wool (medium grade) with any of the following 
combinations of materials: 
    1. An abrasive cleanser of a commercial grade kitchen scouring 
powder. 
    2. Acid and a suitable detergent solution. 
    3. An alkaline solution. 
    Thoroughly rinse the blanks with clean water following all hand 
de-greasing operations. 
   994-3.2.1.3 Power-Washer Method: Under this method, de-grease the 
blanks with an inhibited alkaline cleanser, by spraying for 90 seconds with the solution 
between 135 and 249ºF, the exact temperature to be as recommended by the manufacturer of the 
cleanser. After the spraying, rinse the blanks with clean water. Then etch the blanks by 
immersing them in a 6 to 8% solution of phosphoric acid at a temperature of 100 to 180ºF for 
60 seconds. After immersion, rinse the blanks in clean water. 
   994-3.2.1.4 Immersion Method: Under this method, de-grease the blanks 
by immersing them in a solution of inhibited alkaline cleanser at a temperature between 160 and 
180ºF for three to five minutes, and then rinsing with clean water. Then etch blanks by 
immersing them in a 6 to 8% solution of phosphoric acid at a temperature of 100ºF for three 
minutes. After immersion, rinse the blanks in clean water. 
   994-3.2.1.5 Vapor De-greasing Method: Under this method, de-grease 
the blanks by totally immersing them in a saturated vapor of trichloroethylene. Remove 
trademark printing with lacquer thinner or a controlled alkaline cleaning system. 
   994-3.2.1.6 Alkaline De-greasing Method: De-grease the blanks by 
totally immersing them in a tank containing an alkaline solution, controlled and titrated in 
accordance with the solution manufacturer’s directions. Adapt immersion time to the amount of 
soil present and the thickness of the metal. After immersion, thoroughly rinse the blanks with 
running water. 
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   994-3.2.1.7 Etching Method when De-greasing is Separate Operation: 
If using either of the de-greasing methods described in this section, accomplish etching by one of 
the following alternate methods: 
    1. Acid Etch: Etch well in a 6 to 8% phosphoric acid solution at 
100ºF, or in a proprietary acid etching solution. Rinse thoroughly with running cold water, which 
may be followed by a hot water rinse. 
    2. Alkaline Etch: Etch aluminum surfaces in an alkaline etching 
material that is controlled by titration. Meet the time, temperature, and concentration 
requirements specified by the solution manufacturer. After completing etching is complete, rinse 
the panel thoroughly. 
   994-3.2.1.8 Chromate Coating: Before applying retroreflective sheeting 
to the aluminum, treat the aluminum sign surfaces with chromate conversion coating. Coating 
may consist of an organic or inorganic chromate material. Coatings shall be applied according to 
the manufacturer’s instructions and shall conform to ASTM B449, Class 2. 
 994-3.3 Drying: Dry the panels using a forced-air drier. Use a device or clean canvas 
gloves, to handle the material between all cleaning and etching operations and the application of 
retroreflective sheeting. Do not allow the metal to come in contact with greases, oils or other 
contaminants prior to the application of retroreflective sheeting. 
 994-3.4 Fabrication of Sign Blanks: Fabricate all metal parts to ensure a proper fit of all 
sign components. Complete all fabrication, with the exception of cutting and punching of holes, 
prior to metal de-greasing and applying the retroreflective sheeting. Cut metal panels to size and 
shape and keep free of buckles, warp, dents, burrs, and defects resulting from fabrication. Use 
aluminum sheets with increments of 4 feet in width; except, for sign widths that are not multiples 
of 4 feet. A maximum of two panels may be cut to less than 4 feet, and no panel may be cut to 
less than one foot. Mount aluminum sheets vertically and provide backing strips at vertical joints 
to keep the abutting sheets in proper alignment. 
  Ship all multi-panel signs to the project intact, completely assembled and ready to 
be installed. Fabricate signs taller than 10 feet as two separate signs with a horizontal splice, 
ready to be spliced and installed. 
 994-3.5 Fabrication of Retroreflective Sign Faces: 
  994-3.5.1 General: Fabricate signs with sign sheeting systems listed on the APL 
meeting the requirements in Section 700, the Standard Plans and the Plans. 
  994-3.5.2 Application of Sheeting: Apply retroreflective sheeting to the base 
panels with mechanical equipment in a manner specified for the manufacture of traffic control 
signs by the sheeting manufacturer. For sheeting that has been identified as rotationally sensitive, 
apply white sheeting for cut-out legends, symbols, borders and route marker attachments within 
the parent sign face at the optimum rotation angle according to the identification markings. 
Apply all background sheeting at a uniform rotational angle. The retroreflective sheeting for each 
sign will be from the same roll or LOT number. Apply consecutively alternate successive width 
sections of either sheeting or panels to ensure that corresponding edges of sheeting lie adjacent 
on the finished sign. If the sign cannot be constructed from retroreflective sheeting from the 
same roll or LOT number, the fabricator may color match from a different LOT; the color 
between the rolls cannot exceed three ΔE’s using test method ASTM D 2244. The Engineer shall 
not accept nonconformance that may result in non-uniform shading and an undesirable contrast 
between adjacent widths of applied sheeting or non-optimum retroreflectivity in the finished sign 
and installation. 
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   Sheeting is to be trimmed at 45-degree angle from the edge of each panel. 
Finish signs by sealing sheeting splices and sign edges according to sign manufacturer 
recommendations. 
  994-3.5.3 Direct and Reverse Screen Processing: Screen message and borders 
on retroreflective sheeting in accordance with the recommendations of the ink or overlay 
manufacturer. Process messages either before or after applying the sheeting to the base panels. 
   The transparent and opaque process inks furnished for direct and reverse 
screen processing shall be of a type and quality formulated for retroreflective sheeting materials 
as listed on the APL and applied in accordance with the manufacturer’s instruction. Screen 
processing in accordance with the techniques and procedures recommended by the manufacturer 
shall produce a uniform legend of continuous stroke width of either transparent or opaque ink, 
with sharply defined edges and without blemishes on the sign background that will affect the 
intended sign use. 
  994-3.5.4 Digital Printing Process: Digital print systems shall include a digital 
printer, with appropriate software and drivers, flexible white or colored prismatic retroreflective 
sheeting with colorless overlay in accordance with the recommendation of the sheeting 
manufacturer. The use of a certified digital sign fabricator will be required. Digital sign 
fabricators shall be certified by the reflective sheeting manufacturer or a third-party certifier 
approved by the reflective sheeting manufacturer. Inks or ribbons shall be of a type and quality 
formulated to produce colors that meet the chromaticity requirements given in ASTM D4956 for 
retroreflective sheeting material when printed and finished as recommended by the sheeting 
manufacturer. 
  994-3.5.5 Finished Sign Face: Provide finished signs with properly aligned clean 
cut and sharp messages and borders. Fabricated signs shall be free of wrinkles, bubbles, foreign 
matter, scratches, free of patches, or other visually identifiable defects. Ensure that finished 
background panels are essentially a plane surface. 
  994-3.5.6 Packaging and Labeling: For permanent roadway signs, label the back 
of all finished panels at the bottom edge with “FDOT”, the date of fabrication, sign sheeting 
system manufacturer, Type, and the fabricator’s initials. For Type VI non-reflective vinyl work 
zone signs, label the back of all finished panels at the bottom edge with “Daytime Use Only”. 
Make the labels unobtrusive, but legible enough to be easily read by an observer on the ground 
when the sign is in its final position. Apply the label in a manner that is at least as durable as the 
sign face. 
   Properly package signs to protect them during storage, shipment and 
handling to prevent damage to the sign face and panel. 
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SECTION 995 
TRAFFIC CONTROL SIGNAL AND DEVICE MATERIALS 

995-1 Description. 
 995-1.1 General: This Section governs the requirements for all permanent traffic control 
signals and devices. All equipment shall be permanently marked with manufacturer name or 
trademark, part number, and date of manufacture or serial number. 
 995-1.2 Product Acceptance: All specified products shall be items listed on the 
Department’s Approved Product List (APL), unless otherwise noted below. Manufacturers 
seeking evaluation of products for inclusion on the APL shall submit an application in  
accordance with Section 6 and include the following documentation. A separate application must 
be submitted for each product to be evaluated, showing that the product meets the applicable 
requirements. 
 

Table 995-1 
Documentation Requirements 

Assembly and Installation Instructions Include any surface preparations, 
assembly/installation instructions, operation 
manual, troubleshooting guides, and repair 
procedures. 

Independent Laboratory Test Results Product meets requirements of this Section. 
Product Label Photo Labeling shows the manufacturer’s name, 

trademark, and product model number/name. Label 
shows the date of manufacture and/or the 
manufacturer’s batch number. Additional label 
requirements, as listed within this Section. 

Product Photo Displays the significant features of the product as 
required in this section.  

Compliance Matrix Include completed compliance matrix at 
https://www.fdot.gov/traffic/traf-sys/product-
specifications.shtm  

Manufacturer’s Product Specifications Include product specifications showing electrical 
requirements, voltages, etc. 

Product Drawings or Cut Sheet Show mounting points, mechanical details, block 
diagrams, schematics, etc. 

Parts List List major parts and field serviceable components. 
 
 995-1.3 Abbreviations: The following abbreviations are used in this Section: 
  Acrylonitrile Butadiene Styrene (ABS) 
  Alternating Current (AC) 
  Direct Current (DC) 
  Electronic Industries Alliance (EIA) 
  Global Positioning System (GPS) 
  Hypertext Transfer Protocol (HTTP) 
  Institute of Transportation Engineers (ITE) 
  Internet Protocol (IP) 
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  Local Area Network (LAN) 
  Network Time Protocol (NTP) 
  Telecommunications Industry Association (TIA) 
  Uniform Code Flash (UCF) 
  Uniform Resource Locator (URL) 
  Ultraviolet (UV) 

995-2 Vehicle Detection Systems. 
 995-2.1 General: All parts shall be constructed of corrosion-resistant materials, such as 
UV stabilized or UV resistant plastic, stainless steel, anodized aluminum, brass, or gold-plated 
metal. All fasteners exposed to the elements shall be Type 304 or 316 passivated stainless steel. 
  If the assembly includes a cabinet, meet the requirements of Section 676. 
  Detectors shall meet the environmental requirements of NEMA TS 2-2021. 
 995-2.2 Inductive Loop Detector Units: Rack mount inductive loop detector units shall 
meet the requirements of NEMA NEMA TS 2-2021 and CALTRANS TEES 2020. Shelf mount 
detector units shall meet the requirements of NEMA TS 1-1989. 
 995-2.3 Video Vehicle Detection System (VVDS): 
  995-2.3.1 Configuration and Management: The VVDS shall be provided with 
software that allows local and remote configuration and monitoring. The system shall be capable 
of displaying detection zones and detection activations overlaid on live video inputs. The VVDS 
shall meet the following criteria: 
   1. Allows a user to edit previously defined configuration parameters, 
including size, placement, and sensitivity of detection zones. 
   2. Retains its programming in nonvolatile memory. The detection system 
configuration data shall be capable of being saved to a computer and restored from a saved file. 
All communication addresses shall be user programmable. 
   3. Offers an open Application Programming Interface (API) and software 
development kit available to the Department at no cost for integration with third party software 
and systems. 
  995-2.3.2 Detection Camera: Camera shall be recommended by the video 
detection system manufacturer. Cameras that are integrated and included in a VVDS shall be 
compliant with the Code of Federal Regulations Section 200.216 Prohibition on certain 
telecommunications and video surveillance services or equipment 
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.216. 
  995-2.3.3 Machine Vision Processor: The VVDS shall include a machine vision 
processor that allows video analysis, presence detection, data collection, and interfaces for inputs 
and outputs as well as storage and reporting of collected vehicle detection data. 
  995-2.3.4 Communications: The VVDS shall include a minimum of one serial or 
Ethernet communications interface and shall meet the following criteria. 
   1. Serial interface and connectors shall conform to TIA-232 standards. 
Ensure that the serial ports support data rates up to 115200 bps; error detection utilizing parity 
bits (i.e., none, even, and odd); and stop bits (1 or 2). 
   2. Wired Ethernet interfaces shall provide a 10/100 Base TX connection. 
Verify that all unshielded twisted pair/shielded twisted pair network cables and connectors 
comply with TIA-568. 
   3. Wireless communications shall be secure and wireless devices shall be 
Federal Communications Commission (FCC) certified. The FCC identification number shall be 
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displayed on an external label and all detection system devices shall operate within their FCC 
frequency allocation. 
   4. Cellular communications devices shall be compatible with the cellular 
carrier used by the agency responsible for system operation and maintenance. 
   5. The system shall be configured and monitored via one or more 
communications interface. 
  995-2.3.5 Video Inputs and Outputs: Analog video inputs and outputs shall 
utilize BNC connectors. 
  995-2.3.6 Solid State Detection Outputs: Outputs shall meet the requirements of 
NEMA TS 2-2021, 6.5.2.26. 
  995-2.3.7 Electrical Requirements: The system shall operate using a nominal 
input voltage of 120 V of alternating current (VAC) and with an input voltage ranging from 89 to 
135 VAC. If a system device requires operating voltages other than 120 VAC, a voltage converter 
shall be supplied. 
 995-2.4 Microwave Vehicle Detection System (MVDS): Sidefire MVDS sensors shall 
have a minimum 200-foot range and the capability to detect a minimum of 8 lanes of traffic.  
  995-2.4.1 Configuration and Management: The MVDS shall be provided with 
software that allows local and remote configuration and monitoring. The system software shall 
be capable of displaying detection zones and detection activations in a graphical format. The 
MVDS shall meet the following criteria: 
   1. Allows a user to edit previously defined configuration parameters, 
including size, placement, and sensitivity of detection zones. 
   2. Retains its programming in nonvolatile memory. Ensure that the 
detection system configuration data can be saved to a computer and restored from a saved file. 
Ensure that all communication addresses are user programmable. 
   3. Detection system software offers an open API and software 
development kit available to the Department at no cost for integration with third party software 
and systems. 
  995-2.4.2 Communications: Major components of the detection system (such as 
the sensor and any separate hardware used for contact closures) shall include a minimum of one 
serial or Ethernet communications interface and shall meet the following criteria: 
   1. The serial interface and connector conforms to TIA-232 standards and 
the serial ports support data rates up to 115200 bps; error detection utilizing parity bits (i.e., 
none, even, and odd); and stop bits (1 or 2). 
   2. Wired Ethernet interfaces provide a 10/100 Base TX connection. Verify 
that all unshielded twisted pair/shielded twisted pair network cables and connectors comply with 
TIA-568. 
    3. Wireless communications are secure and that wireless devices are FCC 
certified. The FCC identification number is displayed on an external label and all detection 
system devices operate within their FCC frequency allocation. 
   4. Cellular communications devices are compatible with the cellular 
carrier used by the agency responsible for system operation and maintenance. 
   5. The system can be configured and monitored via one or more 
communications interface. 
   6. Cameras that are integrated and included in a MVDS shall be compliant 
with the Code of Federal Regulations Section 200.216 Prohibition on certain telecommunications 
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and video surveillance services or equipment https://www.ecfr.gov/current/title-2/subtitle-
A/chapter-II/part-200/subpart-C/section-200.216. 
  995-2.4.3 Solid State Detection Outputs: Outputs shall meet the requirements of 
NEMA TS2-2021, 6.5.2.26. 
  995-2.4.4 Electrical Requirements: The microwave detector shall operate with a 
nominal input voltage of 12 VDC and with an input voltage ranging from 89 to 135 VAC. If any 
system device requires operating voltages other than 120 VAC, a voltage converter shall be 
supplied. 
  The detector shall be FCC certified and has been granted authorization to operate 
within a frequency range established and approved by the FCC. The FCC identification number 
shall be displayed on an external label.  
 995-2.5 Wireless Magnetometer Detection System (WMDS): 
  995-2.5.1 Configuration and Management: The detection system shall be 
provided with software that allows local and remote configuration and monitoring and shall meet 
the following criteria. 
   1. Allows a user to edit previously defined configuration parameters. 
   2. Retains its programming in nonvolatile memory and the detection 
system configuration data can be saved to a computer and restored from a saved file. All 
communication addresses shall be user programmable. 
   3. The detection system software offers an open API and software 
development kit available to the Department at no cost for integration with third party software 
and systems. 
  995-2.5.2 Communications: Components of the detection system (such as 
sensors, access points, and contact closure cards) shall include a minimum of one serial or 
Ethernet communications interface and shall meet the following criteria. 
   1. The serial interface and connector conforms to TIA-232 standards and 
the serial ports support data rates up to 115200 bps; error detection utilizing parity bits (i.e., 
none, even, and odd); and stop bits (1 or 2). 
   2. Wired Ethernet interfaces provide a 10/100 Base TX connection and all 
unshielded twisted pair/shielded twisted pair network cables and connectors comply with 
TIA-568. 
   3. Wireless communications are secure and that wireless devices are FCC 
certified. The FCC identification number is displayed on an external label and all detection 
system devices operate within their FCC frequency allocation. 
   4. Cellular communications devices are compatible with the cellular 
carrier used by the agency responsible for system operation and maintenance. 
   5. The system can be configured and monitored via one or more 
communications interface. 
  995-2.5.3 Solid State Detection Outputs: Outputs shall meet the requirements of 
NEMA TS2-2021, 6.5.2.26. 
  995-2.5.4 Electrical Requirements: The WDMS shall operate with an input 
voltage ranging from 89 to 135 VAC. If any system device requires operating voltages other than 
120 VAC, a voltage converter shall be supplied. 
 995-2.6 Automatic Vehicle Identification (AVI): 
  995-2.6.1 Configuration and Management: The detection system shall be 
provided with software that allows local and remote configuration and monitoring. 
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  995-2.6.2 Communications: Components of the detection system (such as 
sensors, controllers, and processing hardware) shall include a minimum of one serial or Ethernet 
communications interface and shall meet the following criteria. 
   1. The serial interface and connector conforms to TIA-232 standards and 
the serial ports support data rates up to 115200 bps; error detection utilizing parity bits (i.e., 
none, even, and odd); and stop bits (1 or 2). 
   2. Wired Ethernet interfaces provide a 10/100 Base TX connection and all 
unshielded twisted pair/shielded twisted pair network cables and connectors comply with 
TIA-568. 
   3. Wireless communications are secure and that wireless devices are FCC 
certified. The FCC identification number is displayed on an external label and all detection 
system devices operate within their FCC frequency allocation. 
   4. Cellular communications devices are compatible with the cellular 
carrier used by the agency responsible for system operation and maintenance. 
   5. The system can be configured and monitored via one or more 
communications interface. 
  995-2.6.3 Probe Data Detector Requirements: 
  1. Transponder Readers shall be compatible with multiple tag protocols, including 
Allegro and the protocol defined in ISO18000-6B. 
  2. Bluetooth Readers shall be capable of operating using either solar power or AC 
power. 
  3. License Plate Readers shall not require the use of visible strobes or other 
visible supplemental lighting. 
  995-2.6.4 Electrical Requirements: The AVI shall operate with an input voltage 
ranging from 89 to 135 VAC. If any system device requires operating voltages other than 
120 VAC, a voltage converter shall be supplied. For solar powered devices, the detection system 
must operate for 5 days without solar assistance. 
 995-2.7 Wrong Way Vehicle Detection Systems (WWVDS): 
  995-2.7.1 Configuration and Management: The WWVDS shall be provided 
with software that allows local and remote configuration and monitoring. That the system shall 
have the capability to display detection zones and detection activations. The WWVDS shall meet 
the following criteria: 
   1. WWVDS controllers shall support either an on-board real-time 
clock/calendar with on-board battery backup, or the controller’s internal time clock can be 
configured to synchronize to a time server using the network time protocol (NTP) in order to 
maintain the current local date/time information. For NTP, the synchronization frequency must 
be user configurable and permit polling intervals from once per minute to once per week in one-
minute increments. For NTP, the controller must allow the user to define the NTP server by IP 
address. 
   2. Allows a user to edit previously defined configuration parameters, 
including size, placement, and sensitivity of detection zones. 
   3. Retains its programming in nonvolatile memory. The detection system 
configuration data shall be capable of being saved to a computer and restored from a saved file. 
All communication addresses shall be user programmable. 
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   4. Offers an open Application Programming Interface (API) or software 
development kit available to the Department at no cost for integration with third party software 
and systems. 
  995-2.7.2 Communications: Major components of the WWVDS (such as the 
sensor and any separate hardware used for contact closures) shall include a minimum of one 
serial or Ethernet communications interface and shall meet the following criteria: 
    1. The serial interface and connector conforms to TIA-232 
standards and the serial ports support data rates up to 115200 bps; error detection utilizing parity 
bits (i.e., none, even, and odd); and stop bits (1 or 2). 
    2. Wired Ethernet interface provides, at a minimum, a 
10/100 Base TX connection. Verify that all unshielded twisted pair/shielded twisted pair network 
cables and connectors comply with TIA-568. 
     3. Wireless communications are secure and that wireless devices 
are FCC certified. The FCC identification number is displayed on an external label and all 
WWVDS devices operate within their FCC frequency allocation. 
    4. Cellular communications devices are compatible with the 
cellular carrier used by the agency responsible for system operation and maintenance. 
    5. The system can be configured and monitored via one or more 
communications interface. 
    6. The WWVDS is compatible with the Department’s SunGuide® 
software. The SunGuide software requirements are listed in supplemental requirement SR-995-
2.7.2-01, Supplemental Wrong Way Vehicle Detection System SunGuide HTTP Protocol, as 
published on the Department’s State Traffic Engineering and Operations Office website at the 
following https://www.fdot.gov/traffic/Traf-Sys/Product-Specifications.shtm. 
    7. For WWVDS installed on ramps, the device shall: 
     a. Send an alert to the SunGuide® software when the 
wrong-way vehicle is detected. 
     b. Send a sequence of images for up to ten seconds to the 
SunGuide software that covers a configurable time before and after the wrong-way vehicle 
detection.  
     c. Activate all highlighted signs associated with the 
WWVDS. 
    8. For WWVDS installed on mainline lanes, the device shall send 
an alert to the SunGuide® software when the wrong-way vehicle is detected. 
    9. Cameras that are integrated and included in a WWVDS shall be 
compliant with the Code of Federal Regulations Section 200.216 Prohibition on certain 
telecommunications and video surveillance services or equipment 
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.216. 
  995-2.7.3 Electrical Specifications: Equipment shall operate on solar power or 
with an input voltage ranging from 89 to 135 VAC. If the device requires operating voltages of 
less than 120 VAC, supply the appropriate voltage converter. Solar powered systems shall be 
designed to operate for minimum of 5 activations per day and provide 10 days of operation 
without sunlight. 
 995-2.8 Light Detection and Ranging (LiDAR) Vehicle Detection System: 
  995-2.8.1 Configuration and Management: LiDAR systems shall be provided 
with software that allows local and remote configuration and monitoring. The system shall be 
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capable of displaying detection zones and detection activations on superimposed on live images 
of the point cloud data produced by the system. The LiDAR system shall meet the following 
criteria: 
   1. Allows a user to edit previously defined configuration parameters, 
including size and placement of detection zones. 
   2. Retains its programming in nonvolatile memory. The detection system 
configuration data shall be capable of being saved to a computer and restored from a saved file. 
All communication addresses shall be user programmable. 
   3. Offers an open Application Programming Interface (API) and software 
development kit available to the Department at no cost for integration with third party software 
and systems. 
  995-2.8.2 LiDAR sensors: System sensors shall be recommended by the system 
manufacturer as part of the engineered LiDAR system solution. Detection range must extend up 
to at least 200 feet from the sensor. Multiple sensors shall be used to reduce occlusion and 
generate an accurate point cloud representation of the installation environment and detected 
objects. 
  995-2.8.3 Perception Software and Processor: The LiDAR system shall include 
a processor that combines data from multiple LiDAR sensors into a single point cloud for object 
detection, classification, presence detection, and data collection. The processor shall be a rugged 
industrial PC with CPU, memory, storage, a commercially available host operating system, and 
all software required for system operation. The processor shall include physical interfaces for 
connection of sensors, system inputs, and outputs. 
  995-2.8.4 Communications: All major system components shall include an 
Ethernet communications interface that provides a 10/100 Base TX connection. All unshielded 
twisted pair/shielded twisted pair network cables and connectors shall comply with TIA-568. 
   Wireless communications shall be secure and wireless devices shall be 
Federal Communications Commission (FCC) certified. The FCC identification number shall be 
displayed on an external label and all detection system devices shall operate within their FCC 
frequency allocation. 
   Cellular communications devices shall be compatible with the cellular 
carrier used by the agency responsible for system operation and maintenance. 
  995-2.8.5 Solid State Detection Outputs: Outputs shall meet the requirements of 
NEMA TS 2-2021, 6.5.2.26. 
  995-2.8.6 Electrical Requirements: The system shall operate using a nominal 
input voltage of 120 V of alternating current (VAC) and with an input voltage ranging from 89 to 
135 VAC. If a system device requires operating voltages other than 120 VAC, a voltage converter 
shall be supplied. 
 995-2.9 Vehicle Presence Detection System Performance Requirements: Presence 
detectors shall provide a minimum detection accuracy of 98% and shall meet the requirements 
for modes of operation in NEMA TS2-2021, 6.5.2.17. 
  995-2.9.1 Vehicle Presence Detection Accuracy: To verify conformance with 
the accuracy requirements in this Section and as a precondition for listing on the APL, sample 
data collected from the vehicle detection system will be compared against ground truth data 
collected during the same time by human observation or by another method approved by the 
FDOT Traffic Engineering Research Laboratory (TERL). Ensure sample data is collected over 
several time periods under a variety of traffic conditions. Weight each data sample to represent 
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the predominant conditions over the course of a 24-hour period. Samples will consist of 15- and 
30-minute data sets collected at various times of the day. Representative data periods and their 
assigned weights are provided in Table 995-2. 
 

Table 995-2 
Data Collection Periods 

Period Intended To Represent Duration Weight 
Early morning (predawn) 

[EM] 12:30 a.m. – 6:30 a.m. 15 minutes 24 

Dawn [DA] 6:30 a.m. – 7:00 a.m. 30 minutes 2 
AM Peak [AMP] 7:00 a.m. – 8:00 a.m. 15 minutes 4 

Late AM Off-Peak [LAOP] 8:00 a.m. – 12:00 p.m. 15 minutes 16 

Noon [NO] 12:00 p.m. – 1:00 p.m. 15 minutes 4 

Afternoon Off-Peak [AOP] 1:00 p.m. – 5:00 p.m. 15 minutes 16 
PM Peak [PMP] 5:00 p.m. – 6:00 p.m. 15 minutes 4 

Dusk [DU] 6:00 p.m. - 6:30 p.m. 30 minutes 2 

Night [NI] 6:30 p.m. - 12:30 a.m. 15 minutes 24 

Total Sum of Weights 96 
 
  For example, the sample gathered for the Late AM Off-Peak period is intended to 
represent typical traffic conditions between 8:00 a.m. and 12:00 p.m. Since the sample period’s 
duration is 15 minutes and the actual period of time represented is 4 hours, the multiplication 
factor or weight assigned is 16, the number of 15-minute intervals in a 4 hour period. 
  995-2.9.2 Calculation of Vehicle Presence Detection Accuracy: Determine 
individual lane presence detection accuracy per period by subtracting from 100 percent the 
absolute difference of the total time monitored and the cumulative error time, divided by total 
time, expressed as a percentage. 
  Within the equation in 995-2.9.2.1, “EM” represents the early morning period. 
The variable “i” represents a detector or detection zone and could vary from 1,…, N, where “N” 
is the total number of detectors observed. Substitute other detector numbers and periods as 
necessary to determine accuracy for all detectors during each period (i.e., dawn, AM peak, late 
AM off peak, etc.). 
  Variables used in the following equations are identified as follows: 
   PA = Presence detection accuracy 
   TT = Total time 
   CET = Cumulative Error Time (duration of all false and missed calls) 
   N=Total number of detectors observed 
   995-2.9.2.1 Early Morning Vehicle Presence Detection Accuracy for a 
Single Detector Expressed as a Percentage: 
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    where: 

     = Presence detection accuracy of detector i during 
the early morning period. 

     = Total time that detector i was monitored (for 
instance, the 15-minute minimum duration specified in Table 995-2 for the early morning 
period). 

     = Cumulative time that detector i was in an error 
state (indicating a detection with no vehicle present or not indicating a detection when vehicle 
present) during the monitoring period using human observation or another method approved by 
the Engineer. 
    The period accuracy will be the arithmetic mean of all individual 
detector accuracies. 
    In the equation in 995-2.9.2.2, “EM” represents the early morning 
period and “N” is the total number of detectors tested. Substitute other periods as necessary to 
determine the accuracy for each period (i.e., dawn, AM peak, late AM off-peak, etc.). 
   995-2.9.2.2 Early Morning Vehicle Presence Detection Accuracy for 
All Detectors Expressed as a Percentage: 

      
    Where: 

      = Average accuracy of all detectors during the early 
morning. 

     = Accuracy of detector i during early morning. 
    Calculate the roadway segment accuracy over all periods using the 
equation in 995-2.9.2.3. 
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   995-2.9.2.3 Total Vehicle Presence Detection Accuracy for All 
Detectors Expressed as a Percentage: 

 
    Where: 
     PATotal =Accuracy for all detectors for all periods 
     PAEM = Accuracy of all detectors during early morning 
traffic conditions 
     PADA = Accuracy of all detectors during dawn traffic 
conditions 
     PAAMP = Accuracy of all detectors during AM peak traffic 
conditions 
     PALAOP = Accuracy of all detectors during late AM off-
peak traffic conditions 
     PANO = Accuracy of all detectors during noon traffic 
conditions 
     PAAOP = Accuracy of all detectors during afternoon off-
peak traffic conditions 
     PAPMP = Accuracy of all detectors during PM peak traffic 
conditions 
     PADU = Accuracy of all detectors during dusk traffic 
conditions 
     PANI = Accuracy of all detectors during night traffic 
conditions 
 995-2.10 Traffic Data Detection System Acceptance Requirements: 
  995-2.10.1 Data Accuracy: The vehicle detection system shall be capable of 
meeting the minimum total roadway segment accuracy levels of 95% for volume, 90% for 
occupancy, and 90% for speed for all lanes, up to the maximum number of lanes that the device 
can monitor as specified by the manufacturer. 

To verify conformance with the accuracy requirements in this Section and 
as a precondition for listing on the APL, sample data collected from the vehicle detection system 
will be compared against ground truth data collected during the same time by human observation 
or by another method approved by the TERL. Sample data shall be collected over several time 
periods under a variety of traffic conditions. Weight each data sample to represent the 
predominant conditions over the course of a 24-hour period. Samples shall consist of 15- and 
30-minute data sets collected at various times of the day. Representative data periods and their 
assigned weights are provided in Table 995-2. 
  995-2.10.2 Calculation of Volume Accuracy: Determine individual lane volume 
accuracy per period by subtracting from 100 percent the absolute difference of the total volume 
measured by the detector and the ground truth volume measurement, divided by the ground truth 
volume measurement, expressed as a percentage. 
   In the equation in 995-2.10.2.1, “EM” represents the early morning period. 
The subscript “i” represents a lane at the detection zone on the roadway segment and could vary 
from 1,…, N, where “N” is the maximum number of lanes being detected. Substitute other lane 
numbers and periods as necessary to determine the accuracy for each lane during each period 
(i.e., dawn, AM peak, late AM off-peak, etc.). 

 
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    Variables and subscripts used in the equations below are identified 
as follows: 
    VT = Total volume 
    VD = Vehicle detection data (in this case, count data) 
    GT = Ground truth measurement  
    VA = Volume accuracy 
   995-2.10.2.1 Early Morning Volume Accuracy for a Lane Expressed 
as a Percentage: 

     
    Where: 

     = Volume accuracy for early morning traffic 
conditions in the i th lane. 

     = Total volume for the 15-minute early morning 
period using the vehicle detector in the i th lane. 

     = Total volume for the 15-minute early morning 
period in the i th lane using human observation or another method approved by the Engineer. 
   The period volume accuracy will be the arithmetic mean of the lane 
volume accuracy over all lanes. 
    In the equation in 995-2.10.2.2, “EM” represents the early morning 
period and “N” is the total number of lanes of detection on the roadway segment under test. 
Substitute other periods as necessary to determine the accuracy for each period (i.e., dawn, AM 
peak, late AM off-peak, etc.). 
   995-2.10.2.2 Early Morning Volume Accuracy Expressed as a 
Percentage: 

      
   Where: 

     = Average volume accuracy for early morning traffic 
conditions for all lanes. 

    = Volume accuracy for early morning traffic conditions in 
the i th lane. 
   Calculate the total volume accuracy over all periods using the equation in 
995-2.10.2.3. 
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   995-2.10.2.3 Total Volume Accuracy Expressed as a Percentage: 

 
  Where: 
     VATotal = Volume accuracy for all lanes for all periods 
     VAEM = Volume accuracy for early morning traffic 
conditions 
     VADA = Volume accuracy for dawn traffic conditions 
     VAAMP = Volume accuracy for AM peak traffic conditions 
     VALAOP = Volume accuracy for late AM off-peak traffic 
conditions 
     VANO = Volume accuracy for noon traffic conditions 
     VAAOP = Volume accuracy for afternoon off-peak traffic 
conditions 
     VAPMP = Volume accuracy for PM peak traffic conditions 
     VADU = Volume accuracy for dusk traffic conditions 
     VANI = Volume accuracy for night traffic conditions 
  995-2.10.3 Calculation of Speed Accuracy: For computing the accuracy of the 
detector speed measurement, the average speed readings obtained from the detection system are 
compared to ground truth values. 
   The equation in 995-2.10.3.1 represents the ground truth average speed 
computation procedure for a particular lane during a specific time period. The equation in 
995-2.10.3.2 represents the average speed computation procedure for a particular lane during a 
specific time period using data gathered from the detection system. 
   In the equations in 995-2.10.3.1 and 995-2.10.3.2, the time period 
described is the early morning period, represented by “EM”, and the subscript “k” represents a 
vehicle traveling on the roadway and could vary from 1,…, K, where “K” is the total number of 
vehicles in lane i during the time period under consideration. The subscript “i” represents a lane 
in a roadway and could vary from 1,…, N, where “N” is the total number of lanes of detection on 
the roadway segment. Substitute other lanes and periods as necessary and compute the accuracy 
for each lane for all time periods. 
   Variables and subscripts used in the equations below are identified as 
follows: 
    SA = Speed accuracy 
    S = Speed of an individual vehicle 
    K = Total number of vehicles in lane during time period 
    veh = Vehicle 
  

 
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   995-2.10.3.1 Early Morning Average Ground Truth Speed: 

      
    Where: 

      represents the average ground truth vehicle 
speed for the i th lane during the early morning period. 

     represents the ground truth speed for the kth 
vehicle in the ith lane during the early morning period using human observation or another 
method approved by the Engineer. 
   995-2.10.3.2 Early Morning Average Vehicle Detector Speed: 

      
    Where: 

     represents the average speed recorded by the 
vehicle detector for the ith lane during the early morning period. 

      represents the speed for the k th vehicle in the 
i th lane during the early morning period using the vehicle detector. 
    Determine lane speed accuracy per period by subtracting from 
100 percent the absolute difference of the average lane speed measured by the detector and the 
average lane ground truth speed, divided by the average lane ground truth speed, expressed as a 
percent. 
   In the equation in 995-2.10.3.3, “EM” represents the early morning period. 
The subscript “i” represents a lane of detection on a roadway and could vary from 1,…,N, where 
“N” is the total number of lanes of detection on the roadway segment. Substitute other lanes as 
necessary to determine the accuracy for each period (i.e., dawn, AM peak, late AM off-peak, 
etc.). 
   995-2.10.3.3 Early Morning Lane Speed Accuracy Expressed as a 
Percentage: 

      
    Where: 

      represents the average speed accuracy during 
early morning traffic conditions for all vehicles that traveled in lane i of the roadway segment. 
    The period speed accuracy will be the arithmetic mean of the lane 
speed accuracy, computed using the equation in 995-2.10.3.3, over all lanes. 
    In the equation in 995-2.10.3.4, “EM” represents the early morning 
period. The subscript “i” represents a lane of detection on a roadway and could vary from 1,…, 
N, where “N” is the maximum number of lanes on the roadway segment. Substitute data as 
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necessary to determine the accuracy for each period (i.e., dawn, AM peak, late AM off-peak, 
etc.). 
   995-2.10.3.4 Early Morning Speed Accuracy Expressed as a 
Percentage: 

     
    Where: 

      represents the average speed accuracy during early 
morning traffic conditions for all lanes of detection on the roadway segment. 
    Calculate detector speed accuracy for the roadway segment over 
all periods using the equation in 995-2.10.3.5. 
   995-2.10.3.5 Total Roadway Segment Accuracy Expressed as a 
Percentage: 
 

 
    Where: 
     SATotal = Speed accuracy for all lanes for all periods 
     SAEM = Speed accuracy for early morning traffic conditions 
     SADA = Speed accuracy for dawn traffic conditions 
     SAAMP = Speed accuracy for AM peak traffic conditions 
     SALAOP = Speed accuracy for late AM off-peak traffic 
conditions 
     SANO = Speed accuracy for noon traffic conditions 
     SAAOP = Speed accuracy for afternoon off-peak traffic 
conditions 
     SAPMP = Speed accuracy for PM peak traffic conditions 
     SADU = Speed accuracy for dusk traffic conditions 
     SANI = Speed accuracy for night traffic conditions 
 995-2.11 Probe Data Detection System Performance Requirements: Probe data 
detectors shall establish a unique and consistent identifier for each vehicle detected and the time 
and location that the vehicle was detected and shall provide the following: 
   1. A minimum match rate of 5% for probe data detection systems that 
match upstream and downstream detection of the same vehicle 
   2. A minimum total roadway segment speed and travel time accuracy level 
of 90%. Verify system performance over several time periods under a variety of traffic 
conditions as described in 995-2.9.1. 
  995-2.11.1 Calculation of Match Rate: Match rate is the percentage of the total 
vehicle population of a road segment that is detected and matched at consecutive probe data 
detection sites. 
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   995-2.11.1.1 Early Morning Match Rate Expressed as a Percentage: 
 

       
    Where: 
     = Match Rate for early morning. 

     = Number of matched detections between two 
probe vehicle detection sites (typically a pair of sites at each end of a roadway segment) during 
early morning. 

     = Total volume of vehicles that pass the detection 
area for the 15-minute early morning period using human observation or another method 
approved by the Engineer. 
 995-2.12 Wrong Way Vehicle Detection System Accuracy: To verify conformance 
with the accuracy requirements in this Section and as a precondition for listing on the APL, 
sample data collected from the WWVDS will be compared against ground truth data collected 
during the same time by human observation or by another method approved by the FDOT Traffic 
Engineering Research Laboratory (TERL). 
  WWVDS accuracy testing shall be performed under controlled conditions at the 
TERL facility. The wrong way vehicle detection system must be capable of meeting a true 
positive detection accuracy of 100% using a sample size of 100 wrong way vehicle runs. Sample 
data shall be collected over several time periods under a variety of conditions. System operation 
will be monitored for 72 hours. The wrong way vehicle detection system shall not exceed one 
false positive per 24-hours during the monitoring period. 
  995-2.12.1 Calculation of WWVDS) System Accuracy: Determine true positive 
detection accuracy by dividing the number of valid wrong way vehicle detections by the number 
of vehicles. 
   995-2.12.1.1 Wrong Way Vehicle Detection System Accuracy 
expressed as a Percentage: 

𝑇𝑃𝐷𝐴 =
𝑊𝑊𝑉𝐷

𝑁
 𝑥 100 

   Where: 
    TPDA = True Positive Detection Accuracy 
    WWVD = Number of Wrong Way Detections reported by system 
    N = Total number of wrong way vehicle runs 
 

995-3 Loop Sealant. 
 Loop sealant shall be furnished in a premeasured two-part formulation and meet the 
following requirements: 
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Table 995-3 
Loop Sealant Properties 

Property Test Method Performance Criteria 
Self-leveling   
Viscosity ASTM D562 @77°F Sealant shall not run out of unlevel slots 
Adhering to 
concrete and 
asphalt 

Install in 3/8 inch by 3-
inch saw cut, cure for 2 
weeks at 77°F 

Visual inspection: sealant shall securely adhere 
to concrete and asphalt 
 
No visible signs of shrinkage after curing when 
tested for shrinkage using a dimensional 
measurement 

Curing ASTM C679 at 77°F Tack-Free at 2 hours from time of application 
Resistance to 
Fluids 

ASTM D570 Sealant shall resist weather, oils, gasoline, 
antifreeze, and brake fluid when tested for 
absorption for water, No. 3 oil, gasoline, 
antifreeze, and brake fluid for 24 hours 

Penetration ASTM D2240 Shore A Sealant shall resist penetration of foreign 
materials when tested for durometer hardness 
for 24 hours  

Expansion 
Cracking 

ASTM D412 Sealant shall resist cracking caused by 
expansion and contraction due to temperature 
changes when tested for tensile strength and 
elongation 

Cracking ASTM C1246 Sealant shall not become brittle with age or 
temperature extremes when tested for weight 
loss, cracking, and chalking 

Shelf Life Manufacturer’s 
Recommendations 

Sealant shall have a minimum shelf life of 12 
months when stored in accordance with the 
manufacturer recommendations 

995-4 Vehicular Traffic Signal Assemblies. 
 995-4.1 General: Vehicular traffic signal assemblies must meet the requirements of 
Section 603 and the ITE Standard for Vehicle Traffic Control Signal Heads. 
  Fastening hardware such as bolts, screws, nuts, washers, latches, and studs must 
be SAE Type 316 or 304 stainless steel. 
  Horizontal signal assemblies must be constructed so the door hinges, when 
installed, are located on the bottom of the signal assembly. Vertical mounted five-section cluster 
assemblies must be constructed so that the door hinges, when installed, are located along the 
outside edges of the complete assembly and each section opens away from the horizontally 
adjacent section. 
 995-4.2 Twelve Inch Signal Head Assemblies: Construct the assembly of materials and 
alloys specified in the ITE Standard for Vehicle Traffic Control Signal Heads. 
  Construct signal housings to allow adjustment in multiple directions for proper 
signal alignment. If a serrated connection is used for positioning and alignment of the signal, the 
top and bottom opening of each signal head section must include a circular 72-tooth serrated 
connection (2-inch nominal I.D.) capable of providing positive positioning and alignment in 5-
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degree increments. When assembled and tightened, these connections must prevent rotation or 
misalignment of the signal head as well as misalignment between sections. The serrated area 
must start at the outside of the 2-inch hole and be at least 1/8 inch wide. The teeth must have a 
minimum depth of 3/64 inch between peaks and valleys, be free from burrs or other 
imperfections, and provide positive locking with the grooves of mating sections, framework, and 
brackets. The serration on the top circular connection of a signal section must have a valley at the 
0-degree position and the serration on the bottom circular connection must have a peak at the 0-
degree position, both aligned perpendicular to the front of the section. Connections must permit 
the assembly of a multi-section signal with the front of each section aligned within 1 degree. 
  Provide at least two latching points with latch pads and manual Type 316 or 304 
stainless steel latching devices that are tamper resistant. 
  If backplates are mechanically attached, each signal section must have four 
backplate mounting attachment points on the back of the signal, on or no more than three inches 
from each section corner. Attachment points must be capable of accepting No. 10-16x3/8 inch or 
No. 10-24x3/8 inch Type 316 or 304 stainless steel screws for attaching backplates. 
  Tri-stud washers, when utilized to secure signal sections, must have a minimum 
thickness of 0.090 inch. For five-section cluster assemblies, tri-stud washers used to attach the 
top signal section to the multi-signal bracket and the multi-signal bracket to the bottom four 
signal sections must have a minimum thickness of 3/8 inch. When fastened together, washer 
distortion is not allowed. 
  Design each signal section to prevent the accumulation of standing water within 
the assembly. All sections comprising a single multi-section assembly must be securely fastened 
together to form a rigid and weather-proof unit. 
  995-4.2.1 Doors: Construct each signal section with at least two hinges for 
mounting a door. Hinge pins must be captive. Doors must remain captive and secure at all times 
and be capable of either left or right swing. The door latch must hold the door tightly closed. The 
door must include slotted pads that allow the door to be opened and closed by engaging or 
disengaging the latching device. The outside face of the door must include four holes equally 
spaced around the circumference of the lens opening for the attachment of a visor. The lens 
opening in the door must have a diameter of 11 to 11-1/2 inches. 
  995-4.2.2 Visors: The rear of the visor must have four tabs, notches, or holes for 
securing the visor to the signal housing door. The visor mounting method must permit the visor 
to be rotated and secured at 90 degrees for horizontal signal head installations. All visors must 
have a minimum length of 9-1/2 inches, and a minimum downward tilt of 3.5 degrees measured 
from the center of the lens. Tunnel visors must encircle and shield the lens from 300 degrees, 
plus or minus 10 degrees. Louvers may only be used in combination with full circle visors. Light 
must not escape between the visor and the door. 
  995-4.2.3 Gaskets: Gaskets must be constructed of weather-resistant material and 
be glued or sealed where they meet to provide one continuous length of gasket capable of 
providing a weatherproof seal for the signal assembly. Provide seals between the housing and 
door, between the lens and the door, and between any other mating surfaces where dust and 
moisture could enter. Gasket material must meet NEMA 250 and be constructed of temperature 
stabilized material that prevents any residue from collecting on the internal surfaces of the signal 
head. 
  995-4.2.4 Terminal Blocks: Provide at least one five-connection terminal block 
in all three or more section signal head assemblies and at least three five-connection terminal 
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blocks in all five section signal head assemblies. Terminal block connections in the signal 
assembly must not require any tools other than a screwdriver. 
   Mount terminal blocks to the signal housing with Type 316 or 304 
passivated stainless steel hardware. Use only non-corrosive wire attachment screws approved by 
the Department. 
  995-4.2.5 Color and Finish: The housing, doors, visors and backplates must be 
powder coated dull black (Federal Standard 595-37038) with a reflectance value not exceeding 
25 percent as measured by ASTM E1347. For plastic heads, the black color must be incorporated 
into the plastic material before molding. 
   The finish on interior and exterior surfaces of aluminum signal head 
assemblies, visors, doors, and housing, must be painted in accordance with Military Standard 
MIL-PRF-24712A or American Architectural Manufacturers Association (AAMA) -2603-02 and 
must meet the requirements of ASTM D3359, ASTM D3363, and ASTM D522. Surface erosion, 
flaking, or oxidation must not occur within the normal life expectancy under typical installation 
conditions. 
  995-4.2.6 Plastic Signal Housings and Visors: Construct signal housing 
assembly, door, and visors of UV stabilized plastic with a minimum thickness of 0.1 inch, plus or 
minus, 0.01 inch, with the following physical properties: 

Table 995-4 
Plastic Signal Housings and Visors 

Test Minimum Requirement Method 
Specific Gravity 1.17 ASTM D792 

Vicat Softening Temp. 305-325°F (152 – 163°C) ASTM D1525 
Brittleness Temp. Below -200°F (-129°C) ASTM D746 

Flammability Self-extinguishing ASTM D635 
Tensile Strength Yield, 8500 psi (58 MPa) ASTM D638 

Elongation at yield 5.5 - 8.5% ASTM D638 
Shear Strength Yield, 5500 psi (38 MPa) ASTM D732 

Izod impact strength 15ft-lb/in (800 J/m) ASTM D256 
Fatigue strength 950 psi (6.5MPa) at 2.5 mm cycles ASTM D671 
Fatigue strength 950 psi (6.5MPa) at 2.5 mm cycles ASTM D671 

 
  995-4.2.7 Backplates: Backplates may be constructed of either aluminum or 
plastic. Minimum thickness for aluminum backplates is 0.060 inch and the minimum thickness 
for plastic backplates is 0.120 inch. Backplate thickness measurement must not include the 
retroreflective sheeting thickness. The  width of the top, bottom, and sides of backplates must 
measure between five to six inches. Color of backplates must be black in accordance with 995-
4.2.5.  
   If backplates are mechanically attached, provide a minimum of four corner 
mounting attachment points per signal section (for example, a three-section signal assembly 
would have 12 mounting points). Attachment points must not interfere with the operation of 
traffic signal section doors. Backplate outside corners must be rounded and all edges must be de-
burred. 
   If louvers are provided, louver orientation must be vertical on sides and 
horizontal on top and bottom of the backplate and must be at least 1/2 inch from the inner and 
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outer edge of the backplate panel. Universal backplates must fit all traffic signals listed on the 
APL. 
   Mount the backplate securely to the signal assembly with Type 316 or 304 
passivated stainless steel installation hardware. Backplates, if mechanically attached, must be 
marked in accordance with 995-1, on the long sides of the backplate. 
   Backplates must include retroreflective borders using Type IV yellow 
retroreflective sheeting listed on the APL. Place a 2-inch border on the entire outer perimeter of 
the backplate panel, no closer than 1/2 inch from any louvers. 
   All materials must be designed for exterior use and be UV stable. 
   995-4.2.7.1 Flexible Backplates: Flexible backplates must allow the 
entire length of longer portions of the backplate to flex 90 degrees, or until the backplate width is 
reduced to 2.5 inches or less, when influenced by high wind conditions, and return to zero 
degrees after the wind conditions subside. Flexible backplates must maintain visibility of the 
retroreflective border to approaching traffic, with up to 40 mph winds. 
  995-4.2.8 Light-Emitting Diode Optical Unit: The LED optical unit must 
conform to the requirements of ITE’s Performance Specification, Vehicle Traffic Control Signal 
Heads - Light Emitting Diode (LED) Circular Signal Supplement, dated June 27, 2005 or 
Vehicle Traffic Control Signal Heads - Light Emitting Diode (LED) Vehicle Arrow Traffic 
Signal Supplement, dated July 1, 2007, with the following exceptions. 
   1. Retrofit LED signal modules must be compatible with all traffic signal 
housings listed on the APL. The rear of the LED signal module must be marked in accordance 
with 995-4.1. 
   2. The lens must be tinted with an appropriate color (red, amber, or green) 
to reduce sun phantom affect and enhance on/off contrast. The tinting must be uniform across the 
face of the lens and be free from streaks, wrinkles, chips, bubbles, or other imperfections. If a 
polymer lens is used, a surface coating must be incorporated to provide abrasion resistance. 
   3. Red and green modules must meet the requirements of ITE’s 
Performance Specification, Vehicle Traffic Control Signal Heads - Light Emitting Diode (LED) 
Circular Signal Supplement, dated June 27, 2005, with the exception that yellow modules must 
be 1.7 times brighter than the ITE specification. Arrow modules must meet the requirements of 
ITE’s Performance Specification, Vehicle Traffic Control Signal Heads - Light Emitting Diode 
(LED) Vehicle Arrow Traffic Signal Supplement, dated July 1, 2007. 
  995-4.2.9 Electrical: Electrical conductors for LED signal modules must be a 
minimum of 36 inches in length. Each lead from the LED module must be terminated with 
insulated slide-on terminals. The conductors must be color coded to identify the color of the 
module as follows: 
   1. White must identify the neutral lead. 
   2. Red circular signals must be identified with a red lead, yellow circular 
signals with a yellow lead, and green circular signals with a green lead. 
   3. Red arrows must be identified with a red and black tracer lead, yellow 
arrows with a yellow and black tracer lead, and green arrows with a green and black tracer lead. 

995-5 Pedestrian Signal Assemblies. 
 995-5.1 General: Pedestrian signal assemblies must meet the requirements of 
Section 603, the MUTCD, and the ITE standard for Pedestrian Traffic Control Signal 
Indications. 

1228 FY 2024-25



 995-5.2 Housing and Visor: The housing must be weatherproof, sectional and may 
consist of as many sections as optical units. The housing must prevent light from escaping from 
one unit to another. The top and bottom opening of the housing must include a circular 72-tooth 
serrated connection (2-inch nominal I.D.) capable of providing positive positioning and 
alignment in 5 degree increments. When assembled and tightened, these connections must 
prevent rotation or misalignment. The serrated area must start at the outside of the 2-inch hole 
and be at least 1/8 inch wide. The teeth must have a minimum depth of 3/64 inch between peaks 
and valleys, free from burrs or other imperfections, and provide positive locking with the 
grooves of mating sections, framework, and brackets. The serration on the top circular 
connection of a signal section must have a valley at the 0-degree position and the serration on the 
bottom circular connection must have a peak at the 0-degree position, both aligned perpendicular 
to the front of the section. Housings must include latch pads and manual stainless steel latching 
devices that are captive, or non-removable. Housings must have at least two latching points. 
  Reinforce all mounting points and adjacent housing material. The door enclosing 
the lens must be hinged and held securely to the housing. Provide a gasket meeting the 
requirements of ASTM D1056, Grade 2B2 between the housing and door and between the lens 
and door. If the fitting between the housing and door is weather-tight, the gasket may be omitted. 
  Provide a visor or egg-crate louver that eliminates sun phantom for each signal 
face. Visor must be three-sided and extend a minimum of 7 inches at the top from the face of the 
lens. The visor must be constructed of noncorrosive No. 18 gauge sheet metal, not less than 
0.05 inch thick, or 0.1 inch thick polycarbonate. 
  All metal housings and visors must be powder-coat painted black in accordance 
with Military Standard MIL-PRF-24712A or AAMA-2603-02 with a reflectance value not 
exceeding 25 percent as measured by ASTM E97. For polycarbonate heads, the black color must 
be incorporated into the material before the molding process. 
  The housing must be constructed of a non-corrosive material. Cast metal parts 
must have a minimum tensile strength of 1 ksi (117 MPa) and sheet metal parts a minimum 
tensile strength of 27 ksi (186 MPa). 
  995-5.2.1 Die Castings: Meet the requirements in ASTM B85 for the physical 
characteristics and chemical content for alloys S12A, S12B, SC84A, SC84B, SG100A and 
SG100B. 
  995-5.2.2 Sand Castings: Meet the requirements in ASTM B26 for the physical 
characteristics and chemical content for alloys S5A and CS72A. 
  995-5.2.3 Permanent Mold Castings: Meet the requirements in ASTM B108 for 
the physical characteristics and chemical content for alloys S5A and CS72A. 
  995-5.2.4 Polycarbonate: Polycarbonate housing assemblies, doors and visors 
must be molded from ultraviolet stabilized polycarbonate plastic with a minimum thickness of 
0.1 inch, plus or minus 0.01 inch, and provide the following physical properties: 
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Table 995-5 
Polycarbonate Housing Assemblies, Doors, and Visors 

Test Minimum Requirement Method 
Specific Gravity 1.17 ASTM D792 

Vicat Softening Temp. 305-325°F (152 – 163°C) ASTM D1525 
Brittleness Temp. Below -200°F (-129°C) ASTM D746 

Flammability Self-extinguishing ASTM D635 
Tensile Strength Yield, 8500 psi (58 MPa) ASTM D638 

Elongation at yield 5.5 - 8.5% ASTM D638 
Shear Strength Yield, 5500 psi (38 MPa) ASTM D732 

Izod impact strength 15ft-lb/in (800 J/m) ASTM D256 
Fatigue strength 950 psi (6.5MPa) at 2.5 mm cycles ASTM D671 

 
 995-5.3 Light Emitting Diode (LED) Pedestrian Signal Optical Unit (State 
Standard): Provide a countdown pedestrian signal module meeting the requirements of the latest 
ITE LED Pedestrian Signal Specifications. 
 995-5.4 Electrical: Wiring and terminals must meet the size, insulation, length, and 
color-coding of the current ITE Pedestrian Traffic Control Signal Indicators LED specification. 
Wires must not have bare wiring exposed where wires are secured. 
  The pedestrian signal must include a terminal block containing a minimum of 
three circuits, each with two noncorrosive screw-type terminals. Each terminal must 
accommodate three No. 18 AWG conductors and be labeled for ease of identification. The 
terminal block must not be obstructed and be visible when the housing is open. 
 995-5.5 Hardware: All brackets used to mount pedestrian signals must be an aluminum 
alloy cast fitting, pipe, or equivalent material approved by the Department. Aluminum and 
aluminum alloy bars, rods, wires, profiles, and tubes must meet ASTM B221. Aluminum-alloy 
sand casting must meet ASTM B26. All mounting hardware must be painted black with a 
reflectance value not exceeding 25 percent as measured by ASTM E97. 
  Ensure that all assembly hardware, including nuts, bolts, external screws and 
locking washers less than 5/8 inch in diameter, are Type 304 or 316 passivated stainless steel. 
Stainless Steel bolts, screws and studs must meet ASTM F593. Nuts must meet ASTM F594. All 
assembly hardware greater than or equal to 5/8 inch in diameter must be galvanized. Bolts, studs, 
and threaded rod must meet ASTM A307. Structural bolts must meet ASTM F3125, 
Grade A325. 

995-6 Midblock Crosswalk Enhancement Assemblies. 
 995-6.1 General: Midblock crosswalk enhancement assemblies are classified as the 
following types: In-Roadway Light Assemblies and Rectangular Rapid Flashing Beacon 
Assemblies (RRFB). 
 995-6.2 In-Roadway Light Assemblies: In-roadway light assemblies must meet the 
physical and operational requirements of the latest edition of the MUTCD, Chapter 4N. 
  In-roadway light assemblies can include a passive detector in addition to a  
pedestrian pushbutton. In-roadway light assemblies must be normally dark and initiate operation  
upon pedestrian actuation via a pedestrian pushbutton or a passive detector. The In-roadway light  
assembly will cease operation at a predetermined time after the pedestrian actuation. If a passive  
detector is used, the In-roadway light assembly may cease operation after the pedestrian clears  
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the crosswalk. The duration of the predetermined period shall be programmable and capable of  
matching the pedestrian clearance time for pedestrian signals as determined by MUTCD  
procedures. The timer that controls flashing must automatically reset each time a pedestrian call  
is received. 
  In-roadway light assemblies must have a minimum luminance of 101 candelas 
and a minimum viewing angle of 20 degrees. 
 995-6.3 Rectangular Rapid Flashing Beacon (RRFB): RRFB must include two rapidly 
and alternately flashed rectangular yellow indications having LED-array based pulsing light 
sources. Each rectangular yellow indication must be a minimum of five inches wide by two 
inches high. RRFB installations shall comply with the use and technical conditions of FHWA 
MUTCD Interim Approval 21 – Rectangular Rapid-Flashing Beacons at Crosswalks. The two 
RRFB indications shall be aligned horizontally, with the longer dimension horizontal and with a 
minimum space between the two indications of approximately 7 inches measured from inside 
edge of one indication to inside edge of the other indication. 
  995-6.3.1 Beacon Flashing Requirements: The light intensity of the yellow 
indications shall meet the minimum specifications of SAE Standard J595 for Class 1 (Directional 
Flashing Optical Warning Devices for Authorized Emergency, Maintenance, and Service 
Vehicles) dated January 2005. Ensure RRFB assemblies are capable of automatically dimming to 
reduce brightness of the LEDs at nighttime. 
   The flash rate of each individual yellow indication, as applied over the full 
on-off sequence of a flashing period of the indication, shall not be between 5 and 30 flashes per 
second. When activated, the two yellow indications in each RRFB shall have a flash rate of 
75 flash cycles per minute using the following sequence: left side beacon on for 50 milliseconds 
(msec), both beacons off for 50 msec, right side beacon on for 50 msec, both beacons off for 
50 msec, left side beacon on for 50 msec, both beacons off for 50 msec, right side beacon on for 
50 msec, both beacons off for 50 msec, both beacons on for 50 msec, both beacons off for 
50 msec, both beacons on for 50 msec, both beacons off for 250 msec. No other flash patterns 
shall be selectable via hardware or software.  
  995-6.3.2 RRFB Operation: RRFB can include a passive detector in addition to 
a pedestrian pushbutton. RRFBs must be normally dark and initiate operation only upon 
pedestrian actuation via a pedestrian pushbutton, or a passive detector. The RRFB will cease 
operation at a predetermined time after the pedestrian actuation. If the passive detector is used, 
the RRFB may cease operation after the pedestrian clears the crosswalk. The duration of the 
predetermined period shall be programmable and capable of matching the pedestrian clearance 
time for pedestrian signals as determined by MUTCD procedures. The timer that controls 
flashing must automatically reset each time a pedestrian call is received. 
   All RRFBs associated with a single crosswalk (including those with an 
overhead or advance crossing sign, if used) shall simultaneously commence operation of their 
alternating rapid flashing indications and shall cease operation simultaneously. 
   RRFBs must include an instruction sign (FTP-68C-21) mounted adjacent 
to or integral with each pedestrian pushbutton, in accordance with the Standard Plans, Index 
No. 654-001. 
   A confirmation light directed at and visible to pedestrians in the crosswalk 
must be installed integral to the RRFB to give confirmation that the RRFB is in operation. 
  995-6.3.3 Midblock Accessible Pedestrian Pushbutton: The assembly must 
contain a speaker, audio amplifier, and noise monitoring microphone for auto volume control.  
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   The accessible pedestrian pushbutton detector must meet 995-9.3 for the 
locator tone feature. The pushbutton must not include a vibrotactile indication or percussive 
indications. The audible message must be programmable. 
 995-6.4 Cabinets, Housings, and Hardware: Cabinets used as part of the midblock 
crosswalk enhancement assembly must be currently listed on the APL or meet the requirements 
of Section 676. 
  All housings other than approved cabinets must be powder coat painted dull black 
per SAE AMS-STD-595A with a reflectance value not exceeding 25 percent as measured by 
ASTM E1347. Cabinets and housings must prevent unauthorized access. 
  Pole-mount assemblies shall allow installation on 4-1/2 inch outer diameter posts. 
  Ensure all assembly hardware, including nuts, bolts, external screws, and locking 
washers less than 5/8 inch in diameter, are Type 304 or 316 passivated stainless steel. Stainless 
steel bolts, screws, and studs must meet ASTM F593. Stainless steel nuts must meet 
ASTM F594. All assembly hardware greater than or equal to 5/8 inch in diameter must be 
galvanized. Carbon steel bolts, studs, and threaded rod must meet ASTM A307. Structural bolts 
must meet ASTM F3125, Grade A325. 
 995-6.5 Electrical Specifications: Equipment must operate on solar power or a nominal 
voltage of 120 VAC. If the device requires operating voltages of less than 120 VAC, supply the 
appropriate voltage converter. Solar powered systems must be designed to operate for minimum 
of 100 activations per day and provide 10 days of operation without sunlight. Each activation 
must be 30 seconds in duration. Solar powered systems must automatically charge batteries and 
prevent overcharging and over-discharging. Solar powered systems must include a charge 
indicator. 
 995-6.6 Environmental Specifications: All electronic assemblies shall operate as 
specified during and after being subjected to the transients, temperature, voltage, humidity, 
vibration, and shock tests described in NEMA TS2-20218.3, 2.2.7, 2.2.8, and 2.2.9. Electronics 
must meet FCC Title 47, Subpart B, Section 15. The optical portion of the housing shall be 
sealed to provide an IP 67 rating. 

995-7 Mast Arm, Span Wire, and Pole Mounting Assemblies. 
 995-7.1 General: Fastening hardware such as bolts, nuts, washers, set screws, studs, 
u-bolts, cable and cable swags, must be provided by the mounting assembly manufacturer, must 
be SAE Type 316 or 304 stainless steel. Hardware (studs, bolts and u-bolts) must be a minimum 
of 5/16 inch diameter unless otherwise specified in this Section. SAE Grade 8 bolts and nuts are 
also acceptable. Metallic mounting assemblies must meet ASTM B117 for corrosion resistance. 
  Connections that provide an entrance to the interior of a traffic device must be 
weather-resistant. 
  All assemblies must be constructed to support the weight of any combination of 
signal indications with all accessories such as back plates and visors. 
  Connections between signal, disconnect and disconnect hanging hardware must 
be of the tri-stud design unless otherwise specified in this Section. Tri-stud washers must be a 
minimum 0.090 inch thick unless otherwise specified in this Section. 
  Connections must be designed to mate with a standard traffic signal's 2-inch I.D. 
opening and must be capable of providing positive positioning and alignment of the traffic 
device. Connection type may be a 72-tooth serrated edge or other connection type as long as all 
other specifications are met. For 72-tooth serrated edge connections, the teeth must be clean, 
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sharp, and at least 1/8 inch wide and 3/64 inch deep. All connection types must be weather 
resistant. 
  All mounting assemblies must be capable of providing adjustment in multiple 
directions for proper alignment of the attached traffic device and to prevent rotation around the 
vertical axis or misalignment after installation. 
  Use studs that are either cast directly into the aluminum during the casting process 
or tapped and locked with a locking material. In each case, a pull-out force must be provided. 
Messenger wire clamps must be extruded aluminum six inches long or cast U-bolt type. 
  Torque specifications must be included for all fastening hardware with the 
assembly installation instructions. 
 995-7.2 Product Identification: Mounting assemblies must be permanently marked in 
accordance with 995-1. Identification must be cast into, or metal-marked on, the assembly in a 
legible manner. When the assembly is made up of multiple components, each component must 
be identified with the manufacturer’s name or trademark. 
 995-7.3 Finish: Unless otherwise specified, mounting assemblies and components must 
be supplied with a natural finish with mill scale removed in accordance with Military Standard 
MIL-PRF-24712A or AAMA 2603-02 and must meet the requirements of ASTM 3359 and 
ASTM D3363. Disconnect (interior and exterior) and disconnect hub must be powder-coat 
painted dull black (Federal Standard 595A-37038) with a reflectance value not exceeding 
25 percent as measured by ASTM E97. All finished surfaces must have a smooth finish free 
from cracks, blow-holes, shrinks, excessive material, and other flaws. 
 995-7.4 Mast Arm Mounting Assemblies: Mast arm mounting assemblies must include 
the following components: mast arm saddle, swivel, attachment cables (with cable clamp 
mechanism) or bands. Unless the assembly uses a free-swinging mounting method, mast arm 
mounting assemblies must include the support tube, and top and bottom support arms. Mast arm 
mounting assemblies must be designed to be attached to a mast arm by cables or bands. All 
connections must be designed to prevent movement when 250 pounds of downward force is 
applied to the completed vehicular traffic signal assembly. 
  995-7.4.1 Saddle: Saddles must be aluminum or stainless steel and must have a 
minimum yield strength of 16 ksi and a minimum ultimate tensile strength of 23 ksi in 
accordance with ASTM B26, ASTM B108, ASTM B85 or ASTM A240.  
  995-7.4.2 Swivel: Swivels must be aluminum or stainless steel and must have a 
minimum yield strength of 16 ksi and a minimum ultimate tensile strength of 23 ksi in 
accordance with ASTM B26, ASTM B108, ASTM B85 or ASTM A240. The swivel must 
provide at least two connection devices to secure the support tube to the swivel and be 
configured to permit the support tube to provide adjustment in multiple directions in a plane 
parallel to the mast arm. Any castings used to attach the support tube to the swivel must be 
manufactured from the same alloy as the swivel. 
  995-7.4.3 Saddle Attachment Cables and Bands: Mast arm saddle attachment 
cables must be 3/16-inch minimum diameter, Type 316 or 304 stainless steel aircraft type wire 
strand cable. The swage at the ends of the cable (used to tighten the cable against the saddle) 
must be Type 316 or 304 stainless steel with a minimum 3/8-inch diameter thread. The swage 
must permit use of a wrench to prevent rotation while tightening the nut at the end of the swage. 
If the attachment cable does not have swaged clamp screws at each end (double-ended), the 
unclamped end of the cable must be sintered, welded, or otherwise secured without adhesives to 
prevent unraveling of the cable. Banding must use two Type 304 or 201 series stainless steel 
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3/4 inch wide bands and Type 316 stainless steel buckles (clamp screws). De-burr the edges of 
the bands. 
  995-7.4.4 Cable Clamp Mechanism: Mast arm mount components used to 
secure the cable to the saddle must be aluminum or stainless steel and must have a minimum 
yield strength of 23 ksi and a minimum ultimate tensile strength of 30 ksi in accordance with 
ASTM B26, ASTM B221, ASTM B85 or ASTM A240. 
  995-7.4.5 Support Tube: Support tubes used in mast arm mounting assemblies 
must be aluminum or stainless steel and must have a minimum yield strength of 25 ksi and a 
minimum ultimate tensile strength of 30 ksi in accordance with ASTM B221 or ASTM A240. A 
gusseted hollow design may be used to provide for the routing of necessary wiring. The tube 
cross-sectional area’s principal moments of inertia must average; at a minimum, that of a 
1.5-inch standard aluminum Schedule 40 pipe and the cross-sectional metal area must not be less 
than that of a 1.5-inch Schedule 40 pipe. The bottom portion of the tube that supports the vertical 
load of the hanging device must be threaded using National Pipe Thread Taper (NPT), National 
Pipe Thread Straight (NPS), non-threaded U-bolt secured, or a continuous arm support tube. 
Threaded support tubes that are fully slotted must have an aluminum insert in the 3/4-inch slot 
extending a minimum of 1/2-inch beyond the threaded section. To provide easy installation of 
wiring, the tube must have a minimum 0.562-inch wire entrance slot running the full length of 
the tube, or either stopping a minimum of 8 inches above the threaded or U-bolt secured end. 
Edges of slot must be supported with internal gusseting. The tube interior and slot must be free 
of sharp edges that may damage wiring. Provide an easily installed and removable UV stabilized 
seal to completely fill the wire entrance slot after installation. 
  995-7.4.6 Top Support Arm: The top support arm of the mounting assembly 
must be of one-piece solid construction, or continuous arm with support tube, and capable of 
holding the signal head firmly in place. Top support arms must be aluminum with a minimum 
ultimate tensile strength of 30 ksi and minimum yield strength of 18 ksi in accordance with 
ASTM B26, or be die cast with a minimum ultimate tensile strength of 27 ksi and a minimum 
yield strength of 24 ksi. 
   A one or two piece top arm is acceptable. For a one-piece top arm, use at 
least two 1/4-inch minimum diameter Type 316 or 304 stainless steel set screws to secure its 
position on the support tube. When a two-piece top arm is used, hardware required to connect 
components of the top arm must be 3/8-inch minimum diameter, Type 316 or 304 stainless steel. 
   The top support arm must have three 1/4 inch - 20 UNC-2B threaded holes 
to accept bolts for a tri-stud washer and gasket, or at least one imbedded or tapped and locked 
5/16 inch - 18 threaded stud within the industry’s standard 72-tooth serrated circular design that 
facilitates 5 degree increment positioning. Provide 0.090-inch thick (minimum) Type 316 or 304 
stainless steel washers, nuts, and lock washers for attaching signal heads. A rubber washer, with 
dimensions similar to the large stainless-steel washer, must be provided for traffic signals. When 
mast arm clamps are used to support illuminated signs with tri-stud arrangements, a rubber 
washer with dimensions similar to the steel washer must also be used. 
  995-7.4.7 Bottom Support Arm: The bottom support arm, when not continuous 
arm with support tube, must be hollow to allow the routing and enclosing of all signal wiring. 
Bottom support arms must be aluminum with a minimum ultimate tensile strength of 30 ksi and 
minimum yield strength of 18 ksi in accordance with ASTM B26, or be die cast with a minimum 
ultimate tensile strength of 27 ksi and a minimum yield strength of 24 ksi. Plastic bottom arm 
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covers must be constructed of ABS with a UV inhibitor and be strong enough to contain the 
signal cable in the bottom arm cavity without bending during installation and warping over time. 
   The end of the bottom support arm that attaches to the support tube must 
have a 1.5-inch steel coupling imbedded and cast directly into the part during the solidification of 
the aluminum, or a 1-1/2 inch NPT or NPS pipe thread cut directly into the casting. For non-
threaded versions, the arm must allow the support tube to sit a minimum of 2 inches into an arm 
pocket and be secured to the arm with minimum 5/16-inch full U-shape U-bolt to distribute the 
load evenly to the lower arm casting. 
   The end of the bottom support arm that connects to the signal must have 
either three equally spaced and plumb imbedded 5/16-inch Type 316 or 304 stainless steel 
threaded studs located in the center of the 72-tooth serrated circular design, or three 1/4 inch – 20 
UNC-2B tapped holes to accept bolts for a tri-stud washer. 
   995-7.4.7.1 Arms with Steel Coupling: If a threaded steel coupling is 
imbedded into the casting, the bottom arm must be aluminum alloy 535.0-F in accordance with 
ASTM B26, with a minimum ultimate tensile strength of 23 ksi, meeting all standards listed in 
ASTM B26, including chemical composition listed in Table 1 and material mechanical 
properties listed in Table 2. The end of the bottom support arm must have at least two 1/4-inch 
diameter Type 316 or 304 stainless steel set screws to secure its position on the support tube. 
   995-7.4.7.2 Threaded Arms: If threads are cut directly into the casting, 
the bottom arm must be aluminum alloy 535.0-F in accordance with ASTM B26, with a 
minimum ultimate tensile strength of 35 ksi and elongation of 9.0% in a 2-inch section, meeting 
all standards listed in ASTM B26, including chemical composition listed in Table 1 and material 
mechanical properties listed in Table 2. As an alternative, the arm can be die cast in aluminum 
with a minimum ultimate tensile strength of 27 ksi and a minimum yield strength of 24 ksi. The 
end of the bottom arm must have at least two 1/4-inch minimum diameter Type 316 or 304 
stainless steel set screws to secure its position on the support tube. 
   995-7.4.7.3 Non-threaded Arms: Lower arm must be aluminum 356 
having a minimum ultimate tensile strength of 30 ksi and meeting all standards listed in 
ASTM B26, including chemical composition listed in Table 1 and material mechanical 
properties listed in Table 2. The arm must have a locator tab to receive the support tube and be 
secured by a U-bolt. 
   995-7.4.7.4 Continuous Arm Support Tube: The continuous arm 
support tube must be of single form construction to support the weight of any combination of 
signal indicators with all accessories such as backplates and visors. Continuous support tubes 
must be Type 316 or 304 stainless steel with a minimum ultimate tensile strength of 75 ksi and a 
minimum yield strength of 30 ksi in accordance with ASTM A554, or aluminum with a 
minimum yield strength of 25 ksi and a minimum ultimate tensile strength of 30 ksi in 
accordance with ASTM B221. 
    The continuous arm support tube attachment to the signal head 
must have a minimum of two 5/16-18 Type 316 or 304 stainless steel bolts, nuts and washers. A 
rubber seal must be provided between the support tube and signal head. 
 995-7.5 Span Wire Mounting Assemblies: Span wire mounting assemblies must 
include a span wire clamp, a hanging device such as a drop pipe, adjustable hanger, or adjustable 
pivotal hanger with extension bar, messenger clamp, disconnect hanger, and multi-brackets. 
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  995-7.5.1 Span Wire Clamp: Span wire clamps must be aluminum or stainless 
steel and must have a minimum ultimate tensile strength of 32 ksi and minimum yield strength of 
22 ksi in accordance with ASTM B28, ASTM B108, ASTM B85, or ASTM A240. 
  995-7.5.2 Drop Pipe: Drop pipe hangers must be galvanized 1.5-inch steel 
aluminum having a minimum yield strength of 35 ksi and a minimum ultimate tensile strength of 
42 ksi in accordance with ASTM B221 and have NPT on each end for assembly. 
  995-7.5.3 Aluminum Adjustable Hanger: Aluminum adjustable hangers must 
be aluminum alloy 535.0-F in accordance with ASTM B26 with a minimum ultimate tensile 
strength of 35 ksi and elongation of 9.0% in a two-inch section, meeting the chemical 
composition listed in Table 1 and material mechanical properties listed in Table 2 in ASTM B26. 
  995-7.5.4 Stainless Steel Adjustable Hanger: Stainless steel adjustable hangers 
must be Type 316 or 304 stainless steel with a minimum ultimate tensile strength of 75 ksi and a 
minimum yield strength of 30 ksi in accordance with ASTM A276. 
  995-7.5.5 Aluminum Adjustable Pivotal Hanger: Aluminum pivotal hangers 
must be aluminum alloy 535.0-F in accordance with ASTM B26 with a minimum ultimate 
tensile strength of 35 ksi and elongation of 9.0% in a two-inch section, meeting the chemical 
composition listed in Table 1 and material mechanical properties listed in Table 2 in ASTM B26. 
  995-7.5.6 Stainless Steel Adjustable Pivotal Hanger: Stainless steel pivotal 
hangers must be either Type 316 or 304 stainless steel with a minimum ultimate tensile strength 
of 75 ksi and a minimum yield strength of 30 ksi in accordance with ASTM A276. 
  995-7.5.7 Aluminum Extension Bar: Extension bars used to extend the length of 
the adjustable hanger must be T6061-T6 extrusion aluminum having a minimum yield strength 
of 35 ksi and a minimum ultimate tensile strength of 42 ksi in accordance with ASTM B221. 
  995-7.5.8 Stainless Steel Extension Bar: Stainless steel extension bar used to 
extend the length of adjustable hangers must be Type 316 or 304 stainless steel with a minimum 
ultimate tensile strength of 75 ksi and a minimum yield strength of 30 ksi in accordance with 
ASTM A276. 
  995-7.5.9 Disconnect Hanger: The disconnect hanger must be supplied with the 
following as a minimum: 
   1. Wired screw type/compression terminal block and wiring rated at 
600 VAC Root Mean Square (rms) with 12 or 18 circuits. The terminal block must be easily 
accessible for connection of the field wiring. Attach the terminal block to the disconnect with 
Type 316 or 304 stainless steel or brass fastening hardware. 
   2. Weather resistant grommets in each signal cable entrance of the 
disconnect hanger to prevent insect and animal access and to protect the signal cable from 
chafing. 
   3. A 2-inch opening in the top of the disconnect hanger with an integral 
serrated area (or 1.5-inch NPT threaded top section) to interface with the hanger method 
employed above it. 
   4. A securable door that allows access to all areas of the interior. The door 
securing device must be Type 316 or 304 stainless steel and captive. Hinge or groove pins for the 
door must be Type 316, 304, 303, or 302 stainless steel. 
  995-7.5.10 Multi-Brackets: Top and bottom (multi) brackets used in the 
assembly of span wire mounted multi-directional signals must be constructed of aluminum 
having a minimum yield strength of 13 ksi and a minimum ultimate tensile strength of 23 ksi per 
ASTM B26. 
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   Top brackets must be of one-piece hollow design, with a cross-sectional 
diameter of at least 1-1/2 inch I.D. for receiving signal wires. The wall thickness must be at least 
3/16 inch. Each top bracket (2-way, 3-way, and 4-way) must have a two-inch diameter hole (with 
integral serrated boss as specified above) in the top side of the bracket for receiving a 1-1/2 inch 
entrance fitting. The underside of the top bracket must have a covered hole of at least three 
inches in diameter for the installation of the signal wires. 
   Bottom brackets must be of one-piece solid construction and must hold the 
signal heads firmly in place. 
   For the five-section cluster configuration, provide 3/8-inch-thick Type 316 
or 304 stainless steel tri-stud washers and nylock nuts with lock washers to secure the top and 
lower signal sections of the cluster to the top multi bracket. Washer distortion must not occur 
after assembly of the five-section cluster. Multi-brackets must include all fastening hardware 
necessary to attach to the signal. 
 995-7.6 Pole (Pedestal and Post) Mounting Assemblies: All trunnions, brackets, and 
suspensions used in mounting vehicular and pedestrian signals to concrete, steel, aluminum, or 
wood poles must be an aluminum alloy cast fitting, pipe or equivalent as approved by the 
Engineer. The aluminum alloy must have a minimum ultimate tensile strength of 35 ksi in 
accordance with ASTM B221, ASTM B85, or ASTM B26. 
  Pole side-mount brackets used for pedestrian signals may be constructed of 
polycarbonate material. 
 995-7.7 Mounting Assemblies for Signs, Cameras, Detectors, and Other Traffic 
Control Devices: Mounting assemblies or assembly components used for signs, cameras, 
detectors, and other traffic control devices must be constructed of the same material and meet the 
same mechanical and chemical properties as mounting assemblies for signals. 
 995-7.8 Miscellaneous Mounting Components: Miscellaneous mast arm, span wire, 
and pole mounting components and accessories included with assemblies must meet the 
mechanical properties for its associated main assembly components or be listed separately on the 
APL. Mounting assemblies not approved with a specific primary device (such as a camera, 
detector, etc.), must be approved and listed separately on the APL. 

995-8 Signal Priority and Preemption Systems. 
995-8.1 General:  

Signal priority and preemption system equipment may utilize optical, GPS, and 
radio frequency technologies. 

995-8.2 Functional Requirements: Ensure that in-vehicle equipment operates without 
requiring any action from the vehicle operator or occupants once power is applied. 
  995-8.2.1 Security: The system must include features that secure the system and 
restrict its configuration and operation to authorized users and vehicles only. 
  995-8.2.2 Vehicle Identification: The system must be able to assign a unique 
identifier for each authorized vehicle. The system must be able to associate the identifier with 
vehicle information such as vehicle classification (e.g., fire, police, rescue, transit), 
owner/operator, and priority level. 
  995-8.2.3 Configuration and Management: The system must allow authorized 
local and remote users to set and read all user-programmable features and retrieve data collected 
by the system. The manufacturer must provide computer software required to configure, operate, 
and maintain the system at no additional cost to the Department. 
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  995-8.2.4 Logging: The system installed in the field cabinet must store a record 
of events, including time, vehicle ID, class, priority level, and approaching direction for all 
vehicles detected. The log must operate on a first-in, first out (FIFO) principle with a minimum 
capacity of 5,000 events. 
  995-8.2.5 Detection Range and Accuracy: The priority and preemption system 
must be capable of detecting and identifying multiple authorized vehicles at various ranges up to 
2,500 feet. The system must be able to determine the approaching direction of authorized 
vehicles. The detection range and programming of emergency (high priority) and transit signal 
(low priority) preemption shall be adjustable from within the traffic signal cabinet. High priority 
calls must override low priority calls. 
   The system must service preemption calls having equal priority on a first-
come, first-served basis. 
 995-8.3 Preemption System Cabinet Electronics: The priority and preemption system 
must be compatible with NEMA TS 1, NEMA TS 2, Type 170, and Type 2070 traffic signal 
controllers and their respective cabinets. 
  The system must be able to provide calls to the controller via input file and 
detector rack. The system must include two channel or four channel detector card units. The 
system must include a shelf mount option. 
  The system must be able to provide emergency preemption (high priority) and 
transit signal (low priority) preemption calls to the controller. Detectors must include 
programmable timers that allow the operator to configure detector call extension as well as limit 
the length of channel output calls. 
  Channel outputs must deliver a constant signal while emergency vehicles are 
detected for high priority preemption activation. Channel outputs must deliver a pulsed output 
for low priority preemption activation. Inputs and outputs must be optically isolated. 
  995-8.3.1 Serial Interface: Ensure that the serial ports support data rates up to 
115 kbps; error detection procedures utilizing parity bits (i.e., none, even, and odd); and stop bits 
(1 or 2). Serial interface ports may utilize RJ-45 connectors, D-sub connectors, or screw 
terminals. 
  995-8.3.2 Network Interface: Ensure that LAN connections support the 
requirements detailed in the IEEE 802.3 Standard for 10/100 Ethernet Connections. Ensure that 
the connector complies with applicable TIA requirements. 
 995-8.4 Optical Preemption Detectors: Optical preemption detectors must respond to 
light impulses generated from a visible or infrared light source. 
 995-8.5 Intersection Radio/GPS Modules: Radio/GPS preemption systems must 
include radio/GPS modules that transmit a beacon signal and receive data transmitted by 
Radio/GPS vehicle equipment. 
 995-8.6 Mechanical Specifications: Ensure that every conductive contact surface or pin 
is gold-plated or made of a noncorrosive, conductive metal. Do not use self-tapping screws on 
the exterior of the assembly. 
  All external parts must be made of corrosion-resistant materials, such as plastic, 
stainless steel, anodized aluminum, brass, or gold-plated metal. 
  Detector cards must include indicators for power and vehicle detection. Detector 
cards must include a test switch that can be used to manually generate detector calls that the 
system provides during normal operations. 
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 995-8.7 Electrical Specifications: Provide equipment that operates on a nominal voltage 
of 120 volts VAC. If the device requires operating voltages of less than 120 VAC, supply the 
appropriate voltage converter. 
 995-8.8 Environmental Specifications: Ensure system electronics perform all required 
functions during and after being subjected to the environmental testing procedures described in 
NEMA TS 2-2021, Sections 2.2.7, 2.2.8, and 2.2.9. Detectors and detector connections that are 
exposed to the elements must be weatherproof and designed for outdoor use. 

995-9 Pedestrian Detection System. 
 995-9.1 General: The components of the pedestrian detection system include 
pushbuttons, pedestrian actuation signs, electronics, wiring, and mounting hardware. 
 995-9.2 Standard Pedestrian Pushbutton Detector: Pushbuttons must be raised from 
or flush with their housings and be a minimum of 2 inches in the smallest dimension. The 
pushbutton must require no more than 5 pounds of force to activate. The detector must be 
weather-tight and tamper resistant. 
  995-9.2.1 Housing: The housing must be a two-piece unit consisting of a base 
housing and a removable cover. The housing must be cast aluminum meeting the physical 
characteristics and chemical content established in ASTM B26 for alloys S5A and CS72A. 
   The housing or adapter (saddle) must conform to the shape of a pole and 
provide a flush, secure fit. Saddles must be of the same material and construction as the housing. 
Pushbuttons for wood pole mounting must have threaded holes for 1/2-inch conduit provided in 
the housing top or bottom. A 3/4-inch hole with an insulated bushing shall be provided through 
the back of the housing. Unused openings shall be closed with a weatherproof closure and 
painted to match the housing. 
   The housing must have a powder-coat finish and painted in accordance 
with Military Standard MIL-PRF-24712A.  
  995-9.2.2 Pushbutton: The pushbutton must include a normally open, 
mechanical phenolic enclosed, positive-acting, spring-loaded, audible (i.e., click) snap-action 
switch with single pole, single throw contacts, or a Piezo driven solid state switch rated for a 
minimum of 50 V. The Piezo driven solid state switch, when activated, must give an audible 
(i.e., two-tone chirp) indication of actuation. A visual indication of actuation is optional. The 
visual indication must remain illuminated until the pedestrian’s WALKING PERSON 
(symbolizing WALK) signal indication is displayed. Switch connections inside the housing must 
allow wiring and installation without binding. The switch must have a design life of one million 
operations (minimum) at rated load. 
  995-9.2.3 Electrical Requirements: The wiring must be No. 18 AWG stranded 
(minimum) with 600 V outdoor insulation rating. 
 995-9.3 Accessible (Audible/Tactile) Pedestrian Pushbutton Detector: The accessible 
pedestrian pushbutton detector must consist of all electronic control equipment, wiring, 
mounting hardware, pushbuttons, and pedestrian actuation signs designed to provide both a 
pushbutton with a raised, vibrating tactile arrow on the button as well as a variety of audible 
indications for differing pedestrian signal functions. 
  995-9.3.1 Electronic Control Equipment: The accessible pedestrian pushbutton 
detector must include electronic control equipment that is programmable and adjustable using a 
laptop computer or vendor supplied programmer. Electronic control equipment must be able to 
be installed within a traffic controller cabinet or within a pedestrian signal housing. Electronic 
control equipment installed within a traffic controller cabinet must allow the use of up to 
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16 pushbuttons (4 maximum per channel) with a single traffic controller cabinet. The accessible 
pedestrian pushbutton detector must receive timing from Walk and Don't Walk signals. 
   995-9.3.1.1 Audible Messages: Audible messages must be 
programmable. All audible messages and tones must emanate from the accessible pedestrian 
pushbutton housing. The accessible pedestrian pushbutton detector must utilize digital audio 
technology. The system shall have, at a minimum, three programmable locator tones. The 
accessible pedestrian pushbutton detector must have independent minimum and maximum 
volume limits for the Locator Tone, Walk, and Audible Beaconing features. The Wait message 
must only annunciate once per actuation. 
   995-9.3.1.2 Pushbutton locator tone: The accessible pedestrian 
pushbutton detector must provide independent ambient sound adjustment for the locator tone 
feature. The accessible pedestrian pushbutton detector must allow the locator tone to be 
deactivated. 
   995-9.3.1.3 Vibrating Pushbutton (VPB): The accessible pedestrian 
pushbutton detector must include a Vibrating Pushbutton (VPB). The VPB must be a single 
assembly containing an ADA compliant, vibro-tactile, directional arrow button, weatherproof 
audible speaker, and pedestrian actuation sign with optional placard Braille messages. The VPB 
tactile arrow must be 2 inches in length, be field adjustable to two directions, and require no 
more than 5 pounds of applied force to activate. 
   995-9.3.1.4 Conflict Monitoring: The accessible pedestrian pushbutton 
detector must monitor the Walk condition for conflict operation. The accessible pedestrian 
detector system must disable the Walk functionality if a conflict is detected. 
   995-9.3.1.5 Cabinet Control Unit (CCU): The accessible pedestrian 
pushbutton detector may include a CCU for interfacing and connecting the system. The CCU 
shall have labeled LED indicators for each channel operation. The CCU must reset upon loss of 
internal communication. 
  995-9.3.2 Inputs and Outputs: All inputs and outputs must use Mil-Spec Multi-
pin connectors. 
   995-9.3.2.1 Inputs: Walk and Don’t Walk inputs must be optically 
isolated 80-150 volts AC/DC, 5mA max. General purpose inputs must be optically isolated 10-
36 volts AC/DC, 10mA max. 
   995-9.3.2.2 Outputs: Outputs must be optically isolated 36 volts AC/DC 
peak, 300mA solid state fused contact closures. CCUs must include a normally open relay 
contact fault output. 
  995-9.3.3 Communication: The CCU must include an Ethernet interface. The 
CCU must have an integral web server that provides information on audible/tactile pedestrian-
pushbutton detector status, access to event logs, and provides for remote Configuration of 
accessible pedestrian pushbutton detector system options. VPBs must include an Ethernet, serial, 
USB, or Bluetooth programming interface. 
 995-9.4 Passive Detectors: The passive detector must consist of all electronic control 
equipment, wiring, and mounting hardware. 
  995-9.4.1 General: A passive detector system uses one or more sensors and 
analytics hardware and software to detect the presence and direction of pedestrians and activate 
the traffic control device without any required action by the pedestrian. 
  995-9.4.2 Configuration and Management: Ensure that the passive detector is 
provided with software that allows local and remote configuration and monitoring. Ensure that 
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the system can display detection zones and detection activations overlaid on live passive detector 
inputs. Ensure that the passive detector allows a user to edit previously defined configuration 
parameters, including size, placement, and sensitivity of detection zones. 
   Ensure that the passive detector retains its programming in nonvolatile 
memory. Ensure that the detection system configuration data can be saved to a computer and 
restored from a saved file. Ensure that all communication addresses are user programmable. 
  995-9.4.3: Solid State Detection Outputs: Ensure outputs meet the requirements 
of NEMA TS2-2021, 6.5.2.26. 
  995-9.4.4: Electrical Requirements: Ensure the system operates using a nominal 
input voltage of 120 VAC. Ensure that the system will operate with an input voltage ranging from 
89 to 135 VAC. If a system device requires operating voltages other than 120 VAC, supply a 
voltage converter. 
 995-9.5 Electrical: All wiring must meet applicable NEC requirements. The accessible 
pedestrian pushbutton detector must operate using a nominal input voltage of 120 VAC. If any 
device requires nominal input voltage of less than 120 VAC, furnish the appropriate voltage 
converter. 
  Accessible pedestrian pushbutton detector control electronics that are mounted in 
a pedestrian signal head must be able to receive power from the Walk and Don’t Walk circuits of 
the signal head. Control electronics shall not require more than four wires for each pushbutton 
connection, and no more than two wires for each controller pedestrian input. Voltage at the 
pushbutton shall not exceed 24 VAC. 
 995-9.6 Mechanical: Do not use self-tapping screws on the exterior of the assembly. 
  Ensure that all parts are made of corrosion-resistant materials, such as plastic, 
stainless steel, anodized aluminum, brass, or gold-plated metal. Ensure that all assembly 
hardware, including nuts, bolts, external screws and locking washers less than 5/8-inch in 
diameter, are Type 304 or 316 passivated stainless steel. Stainless steel bolts, screws and studs 
must meet ASTM F593. Nuts must meet ASTM F594. All assembly hardware greater than or 
equal to 5/8-inch in diameter must be galvanized. Bolts, studs, and threaded rod must meet 
ASTM A307. Structural bolts must meet ASTM F3125, Grade A325. 
  Enclosures must have a NEMA 4X rating. Pushbutton housings for intersections 
must be black. 

995-9.7 Environmental: Ensure equipment performs all required functions during and 
after being subjected to the environmental testing procedures described in NEMA TS2-2021, 
Sections 2.2.7, 2.2.8, and 2.2.9. 

995-10 Traffic Controllers. 
 Traffic controllers must meet the industry standards in Table 995-6. 

Table 995-6 
Traffic Controller Standards 

Device Standard 
NEMA TS2 Controller NEMA TS2-2021 
Model 2070 Controller CALTRANS TEES, 2020 

Note: All controllers must meet AASHTO/ITE/NEMA ATC 5201, v06.25. 
  All controllers must provide functionality that meets or exceeds operational 
characteristics, including NTCIP support, as described in NEMA TS2-2021. 
  All controllers must: 
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   1.Capture all mandatory event-based data elements listed in supplemental 
requirement SR-671-2, Supplemental Traffic Controller High Resolution Data Logging 
Requirements, as published on the Department’s State Traffic Engineering and Operations Office 
website at the following URL: https://www.fdot.gov/traffic/Traf-Sys/Product-
Specifications.shtm. 
   2. Provide and make Management Information Bases (MIBs) available for 
Traffic Signal Controller Broadcast Messages (TSCBM) to local agencies and FDOT that are 
compatible with SAE J2735. 
   3. Support programming of destination Internet Protocol (IP) addresses via 
controller front panel for interface with Roadside Units (RSU) and other devices or systems. 

995-11 Traffic Cabinets. 
 995-11.1 General: Cabinets must be permanently marked with a label including the 
manufacturer's name or trademark, model/part number, and the year and month of manufacture. 
Place the label on the inside of the main door using a water-resistant method. The label must be 
visible after installation. 
  Painted and unpainted cabinets must meet the applicable requirements in 
Aluminum Cabinets, NEMA TS2-2021. 
 995-11.2 NEMA Traffic Signal Controller Cabinets: Provide NEMA traffic signal 
controller cabinets with all terminals and facilities necessary for traffic signal control meeting the 
following requirements: 
 NEMA TS1 Controller Cabinet ........................................ NEMA TS1-1989 
 NEMA TS2 Controller Cabinet ........................................ NEMA TS2-2021 
  995-11.2.1 Documentation: Provide four paper copies of the cabinet wiring 
diagram with each cabinet. The nomenclature of signal heads, vehicular movements and 
pedestrian movements on the wiring diagram must be in accordance with the signal operating 
plan. 
   Documentation must include a list identifying the termination points of 
cables used for vehicular and pedestrian signal heads, detector loop lead-ins, and pedestrian 
pushbutton wires. 
   A heavy duty, resealable plastic opaque bag must be mounted on the 
backside of main cabinet door for storing cabinet documentation. 
  995-11.2.2 Police Switches: Provide the following police switches with Type 3 
and larger controller cabinets. The switches must be mounted on the police panel and identified 
as to their function. 
   1. AUTO-FLASH: When this switch is in the FLASH position, all signal 
indications must immediately transfer to the flashing mode. AC power shall be removed from the 
load switches and stop timing applied to the controller unit. When this switch is placed in the 
AUTO position the controller unit must operate in accordance with the appropriate specification. 
   2. MANUAL ON-OFF: When this switch is in the on position, a logic 
ground must be applied to the manual control enable input of the controller unit. 
   3. MANUAL JACK: Install a manual jack on the police panel. The jack 
must mate with a three circuit, 1/4 inch diameter phone plug. Connect the tip and ring (middle) 
circuits of the jack to the logic ground and the interval advance inputs of controller unit. When 
the manual hand cord is plugged into the jack and the pushbutton is pressed, logic ground must 
be connected to the interval advance input of the controller unit. 
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  Provide a manual pushbutton with Type 3 and larger cabinets. The pushbutton 
cord must have a minimum length of six feet with a 1/4 inch diameter three circuit plug 
connected to one end and a hand held manual pushbutton at the other end. With the exception of 
the vehicular yellow and all red clearance intervals, a complete cycle (push-release) of the 
manual pushbutton shall terminate the controller unit interval that is active. Cycling the push-
button during the vehicular yellow or all red clearance intervals must not terminate the timing of 
those intervals. 
  995-11.2.3 Service Switches: Service switches must be mounted on the service 
panel or other locations approved by the Department and identified as to their functions. Provide 
the following service switches with Type 3 and larger cabinets. 
   1. SIGNALS ON-OFF: When this switch is in the off position, AC power 
shall be removed from all signal heads. The SIGNALS ON-OFF switch must be connected to the 
control input of a contactor (displacement relay). Current supplied to the switch must not exceed 
five amperes (amps) total. Do not directly route the main signal head power bus and cabinet 
power through the service or police switches. 
   2. AUTO-FLASH: When this switch is in the FLASH position, all signal 
indications must transfer to the flashing mode in accordance with the Uniform Code Flash (UCF) 
requirements. AC power shall be removed from the load switches when the signal indications 
transfer to the flashing mode. The controller unit must operate in accordance with appropriate 
specifications during the flashing mode. When the switch is placed in the AUTO position, 
transfer from the flash mode to normal operation shall be made in accordance with UCF 
requirements. 
   3. CONTROLLER ON-OFF: When this switch is in the off position, AC 
power shall be removed from the controller. 
   4. AUX POWER ON-OFF: When this switch is in the off position, AC 
power shall be removed from all circuits of the cabinet except for the duplex receptacle, cabinet 
light and ventilation fan. 
   5. VEHICLE DETECTORS: A detector test switch must be provided for 
each phase of the controller unit. Detector test switches must include a position for normal 
operation (phase receives calls from detectors), a position that provides a constant call, and a 
position that provides a momentary call. 
  995-11.2.4 Doors and Locks: Provide Type 3 and larger cabinets with a hinged, 
rain tight and dust tight police door which allows access to the police switches and manual jack. 
   Locate the police door in the bottom half of the main door for Type 3 and 
4 pole mount cabinets. Locate the police door in the upper half of the main door for Type 4 and 
larger base mount cabinets. 
   Hinges and hinge pins must be constructed of stainless steel and prevent 
the door (main or police) from sagging. Hinges for the main and police doors must be 14 gauge 
and be located on the right side (viewed from the front). 
   Type 3 and larger cabinets must be furnished with a three point draw roller 
latching system consisting of the following latching points: 
    1. Center of the cabinet (lock) 
    2. Top of the cabinet--controlled by the door handle 
    3. Bottom of the cabinet--controlled by the door handle 
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   The latching points on the top and bottom of the cabinet must remain in 
the locked position until the main cabinet door lock is unlocked. The locking mechanism must be 
equipped with nylon rollers to secure the top and bottom of the door. 
   Type 3 and larger cabinets must be furnished with a door stop which 
retains the main door open in a 90 degree and 120 degree position. 
  995-11.2.5 Police and Service Panels: Provide a police service panel with 
Type 3 and larger cabinets. The panels may be constructed of either sheet aluminum or cast 
aluminum. Locate the police panel behind the police door attached to the main door. The service 
panel must be mounted on the back side of the police panel. The police panel must have the 
following minimum dimensions: 
   1. Height – 4 inches 
   2. Width – 8 inches 
   3. Depth – 2-1/2 inches 
  995-11.2.6 Ventilation: Type 1 and 2 cabinets must be vented to allow 
dissipation of the heat generated by the equipment housed inside the cabinet. 
   Type 3 and larger cabinets must have dual, UL listed, thermostatically 
controlled fans, rated for continuous duty with a service life of at least 3 years. Mount 
thermostats on the inside top of the cabinet. Thermostats must be user adjustable to allow 
temperature settings ranging from a minimum of 70°F to a maximum of 140°F and capable of 
activating the fans within plus or minus 5 degrees of the set temperature. The intake vent must be 
rain tight, located on the bottom half of the cabinet, and covered with a removable filter. 
  995-11.2.7 Shelves: Type 2 cabinets must be furnished with one shelf. Type 3 and 
larger cabinets must be furnished with two adjustable shelves. Shelves must be adjustable in a 
maximum of 2-inch increments from the top of the load panel to 12 inches from the top of the 
controller cabinet. 
  995-11.2.8 Mounting Hardware: Type 1, 2, and 3 cabinets must be supplied 
with hardware for attaching the top and bottom half of the cabinet onto a flat or round surface. 
Optional wall or pole mount hardware must be provided for mounting Type 4 cabinets in specific 
installations. 
   Type 4 cabinets must have rigid tabs attached to the bottom of the cabinet. 
Type 5 cabinets must have rigid brackets attached to the bottom of the cabinet. Rigid brackets 
and tabs must be constructed of the same material used for the cabinet. 
   Type 4 and larger cabinets must be provided with one of the following 
alternatives for fastening to a concrete base: 
    1. Galvanized anchor bolts, nuts, lock washers, and flat washers in 
accordance with ASTM A153. The anchor bolts must be at least 1/2 inch in diameter, seven 
inches in vertical length with at least three inch horizontal, or 
    2. Heavy duty machine bolt anchors, flat washers, lock washers 
and machine screws with at least 1/2 inch thread diameter. 
  995-11.2.9 Electrical: Fabricate ground busbars of copper or aluminum alloy 
material compatible with copper wire and provide at least two positions where No. 2 AWG 
stranded copper wire can be attached. 
   Mount a ground busbar on the side of the cabinet wall adjacent to the 
power panel for the connection of AC neutral wires and chassis ground wires. 
   If more than one ground busbar is used in a cabinet, a minimum of a 
No. 10 AWG copper wire must be used to interconnect them. 
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   995-11.2.9.1 Wiring: All wiring must be laced. All conductors in the 
cabinet must be stranded copper. 
    All inputs and outputs must be terminated on terminal strips. A 
connector harnesses for the controller, conflict monitor, vehicle detectors, and other controller 
accessory equipment must be furnished and wired into the cabinet circuitry. 
    A vehicle detector harness or rack must be furnished with the 
cabinet. Terminal strip circuits must be provided for connection of the loop lead-in cable. 
   995-11.2.9.2 Terminal Strips: The voltage and current rating of terminal 
strips must be greater than the voltage and current rating of the wire which is terminated on the 
terminal strip. 
    Conductors must be terminated on terminal strips with insulated 
terminal lugs. A calibrated ratchet crimping tool must be used to terminate the conductor in the 
terminal lug. 
    When two or more conductors are terminated on field wiring 
terminal strip screws, a terminal ring lug shall be used for termination of those conductors. All 
terminal strip circuits must be numbered. 
   995-11.2.9.3 Cabinet Light and Receptacle: For Type 3 and larger 
cabinets, provide one or more light fixtures that illuminate the entire interior of the cabinet. All 
lighting fixtures must automatically turn on when the cabinet doors are opened and off when the 
doors are closed. 
    Mount and wire a three-wire 115 VAC duplex receptacle in all 
cabinets. The receptacle must be protected by a 15A circuit breaker. Do not mount the receptacle 
on the main cabinet door or police and service switch panels. 
   995-11.2.9.4 Main Circuit Breaker: Provide a 15A circuit breaker with 
Type 1 and 2 cabinets, and a 30A circuit breaker with Type 3 and larger cabinets. 
    The main circuit breaker must turn off all power to the cabinet and 
shall not be used for the power switch located in the service panel. 
   995-11.2.9.5 Radio Interference Suppression: A radio interference 
suppressor must be provided in series with the AC power before it is distributed to any 
equipment inside the cabinet. The suppressor must provide a minimum attenuation of 50 decibels 
over a frequency range of 200 kHz to 75 MHz when used with normal installations and shall be 
hermetically sealed in a metal case. 
    The radio interference suppressor must have the same minimum 
current rating as the main circuit breaker. 
    The ground connection of the radio interference suppressor must 
be connected only to AC neutral and shall not be connected to earth ground directly. 
   995-11.2.9.6 Optically Isolated Inputs: The Opto common input is the 
common reference pin for four optically isolated inputs. 
    The Opto inputs are intended to provide optical isolation for 
pedestrian detector and remote interconnect inputs. The Opto inputs are intended to connect 
through external 27 K ohm, 1 W resistors for 120 VAC operation and are intended for direct 
connection to 12 VAC from the cabinet power supply for pedestrian detector applications. These 
inputs may alternatively be used for low-true DC applications when the Opto common pin is 
connected to the 24 V supply. 
    The Opto inputs shall provide electrical isolation of 10 megohms 
minimum resistance and 1000 VAC RMS minimum breakdown to all connector pins except the 
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Opto common pin. These inputs shall exhibit nominal impedance to the Opto common pin of 5 K 
ohm, plus or minus 10 percent, and shall require 2.4 mA, plus or minus 10 percent, from a 
nominal 12 VAC supply. The Opto inputs shall not recognize 3 VAC RMS or less relative to the 
common input and recognize 6 VAC RMS or more relative to the common input. Any steady state 
voltage applied between an Opto input and the Opto common shall not exceed 35 VAC RMS. 
Opto inputs shall not be acknowledged when active for 25 ms or less, and shall be acknowledged 
when active for 50 ms or more. 
   995-11.2.9.7 Load Resistors: A load resistor or capacitor must be 
installed between the AC (common) and each signal field wiring terminal for the yellow, green 
and walk indication. All load resistors and capacitors must be on the front side of any panel used 
in the cabinet. 
   995-11.2.9.8 Surge Protection: Furnish surge protective devices (SPDs) 
for the main AC power input, all signal head field wiring terminals, interconnect cable terminals 
and loop lead-in cable terminals which are located in the cabinet. SPDs must be unobstructed and 
accessible from the front side of any panel used in the cabinet. Cabinets utilizing Din rail 
mounted SPDs must be grounded with a conductor to the cabinet busbar. 
    The SPD for the main AC power input of the cabinet must be 
connected on the load side of the cabinet circuit breaker. 
    SPDs for signal and interconnect cable field wiring terminals must 
meet the following: 
     1. Clamp the surge voltage to a level no greater than twice 
the peak operating voltage of the circuit being protected. 
     2. Withstand a surge current of 1000A with an 8 by 20 µs 
waveform six times (at 1 second intervals between surges) without damage to the suppressor. 
    SPDs for loop lead-in cables must be designed in accordance with 
the following requirements: 
     1. Protect the detector unit loop inputs against differential 
(between the loop lead) surges, and against common mode (between loop leads and ground) 
surges. 
     2. Clamp the surge voltage to 25 V or less when subjected 
to repetitive 300A surges. 
     3. Withstand repetitive 400A surges with an 8 by 20 µs 
waveform without damage. 
    SPDs must be installed according to the SPD manufacturer’s 
instructions and not affect the operation of detectors. SPD leads must be kept as short as 
possible. 
 995-11.3 Type 170 Traffic Signal Controller Cabinets: Provide Type 170 traffic signal 
controller cabinets with all terminals and facilities necessary for traffic signal control and 
meeting the following requirements: 
  Model 332, 334 and 336S Cabinets……….CALTRANS TEES 2009 
   Model 336S cabinet must incorporate input surge protection mounted on a 
fold-down termination panel at the input file. 
   Model 332 cabinets must incorporate a lower input termination panel. 
Model 332 and 334 cabinets must be base mounted. The Model 332 cabinet must have an 
auxiliary MODEL 420 output file, and be configured for 8 vehicle, 4 pedestrian, and 4 overlaps. 
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   Model 552A designation is given to Model 332 cabinet assemblies that 
include a swing-out EIA 19-inch rack cage.  
   Model 662 designation is given to Model 552A cabinets with a 66 inch 
height. 
   Cabinets must comply with figures for traffic control signals and devices 
available on the Department’s State Traffic Engineering and Operations Office website at the 
following URL: 
https://www.fdot.gov/traffic/Traf_Sys/Product-Specifications.shtm. 
   All terminals and facilities on panels must be clearly identified using 
permanent silk-screened text. 
  995-11.3.1 Base Plate and Mounting Brackets: Provide cabinets with a standard 
base mounting bolt pattern and a minimum of two aluminum plates welded inside for anchoring 
to a concrete or composite base. 
  995-11.3.2 Output File: Fabricate the output file using a "hard wired" harness. 
Printed board circuit boards are not acceptable. 
  995-11.3.3 Shelf: Provide an aluminum shelf with storage compartment in the 
rack below the controller (for remote secondary monitor/lap top computer use). The storage 
compartment must have telescoping drawer guides for full extension. The compartment top must 
have a non-slip plastic laminate attached. Provide an RS-232 connector for communications to 
the C2S port. 
  995-11.3.4 Loads: Provide dummy loads consisting of 4.7k resistors rated at 
five watts minimum for Greens, Peds, and Yellows. The dummy loads must be mounted on a 
terminal block in the rear of the output file or other approved location. Wire one side of each 
dummy load to AC return in a manner that allows a technician to easily attach the load to outputs 
from selected load switches. 
  995-11.3.5 Cabinet Light: Provide one or more light fixtures that illuminate the 
entire interior of the cabinet. All lighting fixtures must automatically turn on when the cabinet 
doors are opened and off when the doors are closed. 
  995-11.3.6 Surge Protection: Provide each cabinet with devices to protect 
equipment from surges. Surge protector termination panels must be attached to the cabinet rack 
assembly and allow sufficient space for connections, access, and surge protector replacement. 
AC isolation terminals must be on the same side of the cabinet as the AC service inputs. DC 
terminals and loop detector terminals must be installed on the opposite side of the cabinet from 
the AC power lines. 
   Surge protection for 332A cabinets must be mounted on the lower input 
termination panel. 
   Surge protection for 336S cabinets must be mounted on a custom fold 
down termination panel at the input file. 
   Under no circumstance (normal operation or short-circuit condition) shall 
the amperage capacity of the internal wiring and printed circuit board traces be less than the 
protecting threshold of circuit breakers and surge protectors provided. 
   995-11.3.6.1 Power Distribution Assembly Protection: The power 
distribution assembly (PDA) SPD must be a two-stage series/parallel device that meets or 
exceeds the following: 
    1. Maximum AC line voltage: 140 VAC 
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    2. 20 pulses of peak current, each of which will rise in 
8 microseconds and fall in 20 microseconds to one-half the peak: 20kA. 
    3. The protector must include the following terminals: 
     a. Main line (AC Line first stage terminal) 
     b. Main Neutral (AC Neutral input terminals) 
     c. Equipment Line Out (AC Line second stage output 
terminal, 10A) 
     d. Equipment Neutral Out (Neutral terminal to protected 
equipment) 
     e. Ground (Earth connection) 
    4. The main AC line in and the equipment line outer terminals 
must be separated by a 200 microhenry (minimum) inductor rated to handle 10A AC service 
    5. The first stage clamp shall be between Main Line and ground 
terminals 
    6. The second stage clamp shall be between Equipment Line Out 
and Equipment Neutral 
    7. The protector for the first and second stage clamp must have a 
metal oxide varistor (MOV) or similar solid state device, rated 20 kA. 
    The main neutral and equipment neutral output shall be connected 
together internally and shall have an MOV (or similar solid state device, or gas discharge tubes) 
rated at 20 kA between main neutral and ground terminals. 
    The PDA SPD must have a peak clamp voltage of 250V at 20 kA 
(voltage measured between equipment line out and equipment neutral out terminals, current 
applied between main line and ground terminals with ground and main neutral terminals 
externally tied together). 
    The PDA SPD must have a maximum let through voltage not 
exceeding 500 Vpk using an 8 by 20 µs/1.2 by 50 µs; 6 kV, 3 kA surge. The SPD must either be 
epoxy-encapsulated in a flame retardant material or utilize thermally protected varistors and be 
designed for continuous service current of 10A at 120 VAC RMS. Power to the Type 170E 
controller and to the 24V power supply must be provided from the equipment line out terminal of 
the PDA SPD. 
   995-11.3.6.2 Inductive Loop Detector Protection: Protect each inductive 
loop detector input channel with an external SPD that meets or exceeds the following: 
    1. The SPD must be a three-terminal device, two of which shall be 
connected across the signal inputs of the detector. The third terminal shall be connected to 
chassis ground to protect against common mode damage. 
    2.The SPD must instantly clamp differential mode surges (induced 
voltage across the loop detector input terminals) via a semiconductor array. The array shall be 
designed to appear as a very low capacitance to the detector. 
    3. The SPD must clamp common mode surges (induced voltage 
between the loop leads and ground) via solid state clamping devices. 
    4. Peak Surge Current 
     a. Differential Mode: 400A (8 by 20 µs) 
     b. Common Mode: 1000A (8 by 20 µs) 
     c. Estimated Occurrences: 500 @ 200A 
    5. Response Time: 40 ns 
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    6. Input Capacitance 35 pF typical 
    7. Clamp Voltage 
     a. 30V max @ 400A (Differential Mode) 
     b. 30V max @1000A (Common Mode) 
    995-11.3.6.3 Signal Load Switch Protection: The outputs of each load 
switch in the output file shall be provided with a MOV connected from the AC positive field 
terminal to the chassis ground. The MOV must be rated 150 VAC and shall be a V150LA20A (or 
approved equal). 
   995-11.3.6.4 Communication Input Protection: Each low voltage 
communication input must be protected as it enters the cabinet with a hybrid two-stage SPD that 
meets or exceeds the following: 
     1. The SPD must be a dual pair (four-wire) module with a 
double-sided, gold-plated printed circuit board connector. 
     2. The SPD must be installed in a ten-circuit card edge 
terminal block (PCB1B10A). 
     3. The SPD must be utilized as two independent signal 
pairs. The data circuits must pass through the SPD in a serial fashion. 
     4. Peak Surge Current 
      a. 10kA (8 by 20 µs) 
      b. Occurrences at 2000A: greater than 100 
     5. Response Time: less than 1 ns 
     6. Clamp Voltage: 30V maximum 
     7. Series Resistance: greater than 15 ohms per line 
     8. Primary Protector: 3 element gas tube 
     9. Secondary Protector: Solid state clamp (1.5 kW 
minimum) 
    The line side of the SPD must be connected to the communication 
field wires, the load side connected to the communication connector of the controller, and the 
ground terminal connected to chassis ground. 
   995-11.3.6.5 Low Voltage DC input protection: Each DC input must be 
protected by an SPD that meets or exceeds the following: 
    (a) The SPD must be a 5 terminal device. Two terminals must be 
connected to the line side of the low voltage pair, two terminals must be connected to the input 
file side, and the fifth terminal connected to chassis ground. 
    (b)Peak Surge Current 
     2 kA (8 by 20 µs) 
     Occurrences at peak current: 100 (typical) 
    (c) Response Time: 5-30 ns 
    (d) Shock: Must withstand 10-foot drop on concrete 
    (e) Clamp Voltage: 30V 
    (f) Series Resistance: greater than 15 ohms each conductor 
   995-11.3.6.6 Preemption and 115V AC signal input protection: Each 
preemption or AC signaling input channel must be protected by an external SPD that meets or 
exceeds the following requirements: 
    (a) The SPD must be a 3 terminal device 
    (b) Peak Surge Current 
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     2000A (8 b 20 µs) 
     Occurrences at peak current: 25 (minimum) 
    (c) Response Time: less than 200 ns 
    (d) Peak Surge Trip Point: less than 890V nominal 
  995-11.3.7 Red Monitor Harness: A connector and terminal assembly 
designated as P20 for monitoring the absence of red, shall be an integral part of the output file. 
The connector must terminate, and be compatible with, the cable and connector of a Type 170 
conflict monitor unit (CMU), capable of monitoring the absence of red. Provide the pin 
assignments of the P20 connector and terminal assembly with the cabinet plans. The P20 
connector shall be physically like the cable and connector of a Type 170 CMU to prevent the 
absence of red cable connector from being inserted into the P20 connector 180 degrees out of 
alignment. 
   995-11.3.7.1 Programming of Unused Red Channels: Provide all 
cabinet assemblies with a means of programming unused red channels by installing jumpers 
from red monitor inputs to 115 VAC. The connecting terminals for the jumpers must be accessible 
and located in the same terminal block for all 16 channels to assure full compatibility of all 
cabinet assemblies with "210 Plus" conflict monitor units. 
  995-11.3.8 Police Door and Panel: Provide cabinets with police doors and 
panels. The police panel must include text informing officers that yellow and all-red clearance 
intervals are timed internally. 
   Police switch panels must include a manual jack. The jack must mate with 
a three circuit, 1/4-inch diameter phone plug. Connect the tip and ring (middle) circuits of the 
jack to the logic ground and the interval advance inputs of controller unit. When the manual hand 
cord is plugged into the jack and the pushbutton is pressed, logic ground must be connected to 
the interval advance input of the controller unit. 
   The pushbutton cord must have a minimum length of six feet with a 
1/4-inch diameter three circuit plug connected to one end and a hand held manual pushbutton at 
the other end. With the exception of the vehicular yellow and all red clearance intervals, a 
complete cycle (push-release) of the manual pushbutton shall terminate the controller unit 
interval that is active. Cycling the push-button during the vehicular yellow or all red clearance 
intervals must not terminate the timing of those intervals. 
  995-11.3.9 Technician Service Panel: Provide cabinets with a technician service 
panel which is mounted on the back side of the police panel (inside the main cabinet front door). 
   There must be two switches located on the technician service panel, 
clearly labeled according to the following functions: 
    (a) UCF – This toggle switch shall: 
     Place the intersection into Flashing Operation. 
     After meeting requirements for Flashing Operations, all 
power shall be removed immediately from signal load switches. 
    (b) Signal On/Off – This toggle switch shall disconnect all power 
to the signal lights through the use of a 60A contact switch placed in series with the load switch 
packs. 
   Labels must be silk screened directly on the panel. 
  995-11.3.10 Swing-out Rack Assembly: Provide 552-A cabinets with a pullout 
and rotatable rack assembly as well as an interface panel mounted on the top of the rack 
assembly and attached to the top shelf. The rack assembly must be constructed to house 

1250 FY 2024-25



components designed to be installed in a standard EIA 19-inch rack and shall house the 
Controller, Input File, Output File No. 1, PDA No. 2, and a storage compartment. 
   Construct the rack and slide/hinged mounting brackets so that when the 
rack assembly (fully loaded) can be pulled out with one hand with complete ease of operation 
including rotation of the assembly. 
   The rack assembly must have a spring-loaded latch mechanism to secure 
the rack assembly inside the cabinet while in the "rest" position. When pulled out of the cabinet 
at any point from its resting position (inside cabinet) to its full extension and rotation, the fully 
loaded rack assembly shall not cause any member of the assembly to bend, warp or bind. The 
rack must be made of one-inch square aluminum tubing with welded joints and extend and 
retract smoothly without noticeable friction or stress on roller guides, extension brackets, or 
other mechanical components. Maximum deflection of the entire rack assembly (with all 
equipment installed) shall not exceed 1/8 inch. 
   The rack assembly must have 12 technician test switches mounted to the 
interface frame assembly. Technician test switches must be of the momentary type and shall 
have eight vehicle and four pedestrian inputs. 
   The front of the rack assembly must be tapped with 10-30 threads with 
EIA universal spacing for 19-inch electrical equipment racks. 
   The rack assembly must be attached to the left cabinet wall through 
combination slide/hinged mounting brackets. 
   The slide/hinged mounting brackets must be fabricated from aluminum 
and/or stainless steel only. 
   Mounting bracket guides must utilize 7/8-inch stainless steel ball bearing 
rollers and allow extension and retraction of a loaded rack with minimal effort. 
   The rack assembly must be capable of rotating 210 degrees from its rest 
position after full extension from the cabinet. 
   The rack assembly must have a minimum 7/16-inch diameter aluminum 
rack stop rod attached to the inside left cabinet wall from the left side of the rack assembly to 
lock the rack into final position. 
   All cabinet harnesses must be long enough to maintain cabinet 
connections and functionality when the rack assembly is fully extended and rotated to its 
maximum limit. Harnesses must not bind or crimp when the rack is fully retracted, extended, or 
in motion. 
  995-11.3.11 Service Panels for 552A: The 552A cabinet must include a field 
service panel, auxiliary field service panel, and interface panel, all constructed of aluminum with 
a 1/8-inch minimum thickness. All components must be accessible from the front of the panels. 
Do not mount components or attach wires behind panels. 
   995-11.3.11.1 Field Service Panel: The field service panel must consist 
of terminal strips, circuit breakers, transient protection devices, load resistors, capacitors, cable 
tie mounts and associated wiring for making all field wiring connections. Mount the field service 
panel in the cabinet on the lower right exterior cabinet wall. 
    The field service panel must provide the necessary interconnecting 
junction points between the rack assembly and cabinet for the field service wires. The panel must 
be grouped for internal connections (jumpers) between terminals boards, wiring from the panel 
to the rack assembly, and wiring from the panel to the cabinet. 
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    The field service panel wiring harness must have flexible wire 
covered by a flexible non-metallic conduit from the field service panel to the PDA, output file, 
and interface panel. The harness must have a metal clamp with a rubber grommet center attached 
to the field service panel to secure the harness to the panel for proper orientation of the harness 
with the rack assembly. Terminal strips for the panel shall be as listed below: 
     1. TBS1 - Terminal Block, Deadfront type, 3 position, 
No. 4 to No. 14 AWG wire range, 70A, 600V. 
     2. TBS2 - Terminal Block, Barrier, 16 position, .375 
Density, 5-40 x 3/16 BH Screw, Open Bottom, Double Row, No. 16 AWG (max), 15A, 250V. 
     3. TBS3 - Terminal Block, Barrier, 20 position, .375 
Density, 5-40 x 3/16 BH Screw, Open Bottom, Double Row, No 16 AWG (max), 15A, 250V. 
     4. TBS4 &TBS5 - Terminal Block, Barrier, 12 position, 
.438 Density, 6-32 x 1/4 BH Screw, Open Bottom, Double Row, No. 14 AWG (max), 20A, 
250V. 
    The panel must have a main cabinet circuit breaker rated at 30A 
and a cabinet accessory circuit breaker rated at 15A for cabinet fans and light. Mount the circuit 
breakers near the back cabinet door on the panel. 
    The panel must include load resistors for all Walk, Green, Green 
Arrow, Yellow and Yellow Arrow Switch Pack outputs to prevent the conflict-voltage monitor 
from going into "Flash" due to a failed signal lamp. Load resistors must be 2K, 10 watt. 
    MOVs must be physically tied to one side of each terminal on 
TBS4 and TBS5 and be physically secured to the field service panel with a 6-32 screw. 
   995-11.3.11.2 Auxiliary Field Service Panel: The auxiliary field service 
panel must be mounted on the lower left interior cabinet wall and consist of a minimum of four 
terminal strips, 18 detector surge protectors and one pedestrian button isolation board assembly. 
The 18 surge protectors must be a three-terminal device, two of which are connected across the 
signal inputs of the detector for differential mode protection and the third terminal is grounded to 
protect against common mode damage. Mount the pedestrian button isolation board on the 
auxiliary field service panel. Terminal strips for the panel shall be Terminal Block, Barrier, 
12 position, .438 Density, 6-32 x 1/4 BH Screw, Open Bottom, Double Row, No. 14 AWG 
(max), 20A, 250V. 
    Install a four-button pedestrian isolation board on the auxiliary 
field service panel to provide for the connection of the pedestrian buttons on phases 2, 4, 6 and 8. 
The board must provide electrical isolation of the field wiring to the internal cabinet wiring. The 
inputs to this isolation board shall be wired to terminal block TBA5 for connection to field 
wiring. The outputs of this board shall be carried through the harness to the input file to the 
proper wires that go to the interface extension panel of the controller. 
    The pedestrian button isolation board must include a PC board 
mounted on an aluminum panel with the following minimum dimensions: 
     Height: 2 inches 
     Width: 8 inches 
     Thickness: 1/8 to 3/16 inch 
   995-11.3.11.3 Interface Panel: The interface panel must consist of eight 
terminal strips, one telephone line suppressor and mounting fixture, two 24 VDC relays and 
mounting fixtures, and all associated wiring for connecting the required interface equipment 
modules. 
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    The front of the panel must be covered by a 1/4-inch clear 
plexiglass sheet, supported from the panel by four 1-1/2 inch standoffs. Secure the panels and 
cover using wing nuts that are removable without the use of tools. The plexiglass cover shall 
have 1/2-inch slot, centered over each of the terminal strips. All covers and panels must be 
interchangeable. 
    The panel wiring must provide the necessary interconnecting 
junction points between interface equipment cable harnesses and controller cabinet input and 
output signal. The panel wiring provides the functional wiring information for connecting the 
interface equipment in the cabinet. 
    The panel wiring must be grouped for internal connections 
(jumpers between terminal boards) as well as wiring from the controller and related cabinet 
functions to the terminal boards on the interface panel. 
    Ground wires must be No. 14 AWG wire, minimum. The internal 
harnesses must be located between TB1, TB2 and TB3. The external and internal wiring must be 
located outside of TB1 and TB4, between TB2 and TB3. 
    Terminal strips shall be Barrier type, .375 Density, 5-40 x 3/16 BH 
Screw, Open Bottom, Double Row, No. 16 AWG (max), 15A, 250V. Terminals must use 
nickel/cadmium plated brass screws. All terminals and facilities on panels must be clearly 
identified using permanent silk-screened 
    The K1P and K2F relays shall be 15A miniature relays with 
polycarbonate cover, 2 form C (CO) contact arrangement, DC coil input, socket mount, .187 inch 
quick connect/solder terminals, AgCdO (15A) contacts, and 24 VAC coil voltage with matching 
socket and hold down spring. All screws on the relay socket must be brass with nickel/cadmium 
plating. 
  995-11.3.12 Storage Compartment: Mount an aluminum storage compartment 
in the rack assembly. The storage compartment must have telescoping drawer guides for full 
extension of drawer from rack assembly and have a continuous front lip for opening the 
compartment top for storage. The top of the compartment must be non-slip plastic laminate. 
   Install a communication port on the right hand side of the drawer at the 
front for connecting to the communications port of the controller unit via the cabinet harness. 
  995-11.3.13 Cabinet Rails: Provide the cabinet with four cabinet rails for 
mounting wiring panels and various brackets. Rails must be keyhole design with slots 2 inches 
on center with a top opening diameter of 5/8 inch to allow the insertion of a 5/8 inch by 1 inch 
carriage bolt. The rails must be approximately 1-1/2 to 2 inches wide by 1/2 inch deep. Do not 
use unistruts or other rails. 
  995-11.3.14 Electrical: Do not use printed circuit boards in any controller cabinet 
subsystem file or panel, including but not limited to the output file (except for the red monitor 
program board), service panel, interface panel, and input file. 
   995-11.3.14.1 Wiring: Cut all wires to the proper length and neatly laced 
into cables with nylon lacing. No wire shall be doubled back to take up slack. Cables in the 
cabinet must not interfere with the routing and connection of field wiring. Cables must be 
secured with nylon cable clamps, unless specified otherwise. The position of cables between the 
components must be such that when the door is closed, it does not press against the cables or 
force the cables against the various components inside the controller cabinet. 
    Fabricate ground busbars of a copper or aluminum alloy material 
compatible with copper wire and provide at least two positions where a No. 2 AWG stranded 

1253 FY 2024-25



copper wire can be attached. Mount a 6 inch ground busbar with screw terminals on the bottom 
flange on each side of the cabinet for connection of AC neutral wires and chassis ground. Attach 
a flexible ground strap between the left side ground busbar and the left side bottom rear of the 
rack assembly. Wiring harnesses must be covered by a flexible non-metallic conduit. Panel wire 
size must be a minimum of No. 18 AWG unless otherwise specified. 
   995-11.3.14.2 Terminals: Terminal connections must be soldered or 
constructed using a calibrated ratchet type crimping tool. Wiring must be traceable and without 
entanglement. 
 995-11.4 Controller Cabinet Flashing Operation: When a non-emergency flashing 
operation is required, the selected operation shall be performed by the UCF format. The 
following shall utilize UCF format: 
   1. Flash Switch located on the cabinet service panel 
   2. Time Base Coordination Flash 
   3. Time Switch 
  When flashing operation is initiated, the controller assembly shall transfer from 
normal operation to flashing operation only at the end of the common major street red interval, 
the common minor street yellow interval, or the all red interval. 
  UCF shall be an internal function of the controller unit and must not be inhibited 
by the hold command. External logic will not be allowed to provide this function. 
  In the event of an emergency when flashing operation is required, the controller 
assembly shall immediately place the intersection on flash. Emergency flash may be initiated by 
the following: 
   1. Auto/Flash Switch - A switch located on the cabinet police panel 
   2. Conflict-Voltage Monitor senses a conflicting indication or system error 
  The transfer of the controller assembly from flashing operation to normal 
operation shall cause the controller unit to revert to its start-up sequence unless the conflict-
voltage monitor has transferred the controller assembly to flashing operation. If transferred to 
flashing operation by the conflict-voltage monitor, the controller assembly shall remain in 
flashing operation until the monitor unit is reset and automatic operation can be implemented 
through the normal start-up sequence. 
 995-11.5 Intelligent Transportation System Cabinets: The cabinet shell must conform 
to NEMA 3R requirements, be constructed of unpainted sheet aluminum alloy 5052-H32 with a 
minimum thickness of 0.125 inch and have a smooth, uniform natural aluminum finish without 
rivet holes, visible scratches or gouges on the outer surface. Other finishes are acceptable if 
approved. 
  The dimensions for cabinets are listed below. 
 

Table 995-7 
Cabinet Dimensions in Inches 

Cabinet Type Height Width Depth 
340 66” - 68” 44” - 46” 26” - 28” 
336 36” - 39” 24” - 26” 20’ - 22” 

336S 46” - 48” 24” - 26” 22” - 24” 
334 66” - 68” 24” - 26” 30” - 32” 

332D 66” - 68” 48” - 50” 30” - 32” 
P44 55” - 59” 44” - 46” 26” - 29” 
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  The cabinet must be weather resistant and constructed with a crowned top to 
prevent standing water. All exterior cabinet welds must be gas tungsten arc (TIG) welds and all 
interior cabinet welds must be gas metal arc (MIG) or TIG welds. All exterior cabinet and door 
seams must be continuously welded and smooth and all inside and outside edges of the cabinet 
must be free of burrs, rounded and smoothed for safety. All welds must be neatly formed and 
free of cracks, blow holes and other irregularities. Use ER5356 aluminum alloy bare welding 
electrodes conforming to AWS A5.10 requirements for welding on aluminum. Procedures, 
welders and welding operators must conform to AWS requirements as contained in AWS B3.0 
and C5.6 for aluminum. 
  The cabinet must have a lifting eye plate on both sides of the top of the cabinet for 
lifting and positioning it. Each lifting eye must be secured with a minimum of two bolts to the 
cabinet body and have a lift point opening diameter of 0.75 inch and capable of supporting a 
weight load of 1,000 pounds. All external bolt heads must be tamperproof. 
  Ground-mount cabinets must include a removable base plate and two aluminum 
plates, welded inside, for anchoring the cabinet. Fabricate the plates from aluminum alloy 
5052-H32 a minimum of 4 inches wide by 0.125 inch thick. Provide the cabinet with four 1 inch 
diameter holes for anchoring. 
  995-11.5.1 Doors: Provide cabinets with front and rear doors, each equipped with 
a lock and handle. Doors must be full size, matching the height and width dimensions of the 
cabinet enclosure, with no fewer than three Type 4 or larger stainless steel hinges or; alternately, 
one full-length “piano” hinge. Hinges must be constructed of 14 gauge stainless steel with 
stainless steel hinge pins that are spot-welded at the top. Mount the hinges so that they cannot be 
removed from the door or cabinet without first opening the door. Brace the door and hinges to 
withstand 100 pounds per vertical foot of door height load applied to the outer edge of the door 
when standing open. Ensure there is no permanent deformation or impairment of any part of the 
door or cabinet body when the load is removed. 
   Door opening must provide a flange that allows the door gasket to mate 
with a flat surface. Include a gasket made of closed-cell material resistant to UV, weathering, 
elevated temperatures, and permanent deformation that is permanently bonded to the inside of 
each door forming a weather-tight seal when the door is closed. 
  995-11.5.2 Latches: Provide all cabinets with a three-point draw roller latching 
system for the doors. The latching system must have the following latching points. 
   1. Center of the cabinet (lock). 
   2. Top of the cabinet – controlled by the door handle. 
   3. Bottom of the cabinet – controlled by the door handle. 
   The latching points on the top and bottom of the cabinet must remain in 
the locked position until the main cabinet door lock is unlocked. The locking mechanism must be 
equipped with nylon rollers to secure the top and bottom of the door. 
   Provide the cabinet with a door stop that retains the main door open in a 
90 degree and 120 degree position. 
   Outfit the doors with an industrial standard pin tumbler lock with No. 2 
key, or an approved alternate, and hardware that allows the door to be secured using a padlock. 
Provide two keys for each cabinet lock. 
  995-11.5.3 Rails: Provide the cabinet with four cabinet rails that form a cage for 
mounting miscellaneous wiring panels and various mounting brackets. Use rails constructed of 
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either 0.1345 inch thick plated steel or 0.105 inch thick stainless steel that extend the length of 
the cabinet’s sides, starting from the bottom of the enclosure. Rails must be keyhole designed 
with slots 2 inches on center with a top opening of 5/8 inch in diameter to allow the insertion of a 
5/8 inch by 1 inch carriage bolt. Rails must be 1-1/2 to 2 inches wide by 1/2 inch deep, drilled 
and tapped for 10-32 screws or rack screws with EIA universal spacing. Do not use unistruts or 
other rail types. 
  995-11.5.4 Racks: The cabinet must include a standard 19-inch EIA/TIA 
equipment rack centered in the cabinet for mounting devices to be installed inside. Clearance in 
the rack between the rails must be 17-3/4 inches. 
  995-11.5.5 Shelf: Provide a level, rollout internal shelf with a minimum work 
area measuring 10 inches by 10 inches. The shelf must be capable of sustaining a constant 
20 pound load and the shelf position must be adjustable. 
  995-11.5.6 Sunshield: Sunshields must be mounted with tamper resistant 
hardware to standoffs that provide an air gap of at least one inch between the exterior cabinet 
walls and the sunshields. Sunshield standoffs located on the roof of the cabinet must be welded 
to the cabinet body. Construct sunshields of 0.125 inch thick 5052-H32 aluminum sheet with 
corners that are rounded and smoothed for safety. 
  995-11.5.7 Ventilation: Provide ventilation through the use of a louvered vent at 
the bottom of the door. Vent depth must not exceed 0.25 inch. Provide an air filter a minimum of 
192 square inches and 1 inch thick behind the vent. The filter must be removable and held firmly 
in place so that all intake air is filtered. 
   Provide a bottom trough and a spring-loaded upper clamp to hold the filter 
in place. The bottom trough must drain any accumulated moisture to the outside of the field 
cabinet. 
   ITS field cabinets must have dual thermostatically controlled fans, with 
one thermostat per fan, rated for continuous duty with a service life of at least 3 years. Mount 
thermostats on the inside top of the cabinet. Thermostats must be user adjustable to allow 
temperature settings ranging from a minimum of 70°F to a maximum of 140°F and capable of 
activating the fans within plus or minus 5 degrees of the set temperature. Use UL listed exhaust 
fans having a minimum air flow rating of 100 cubic feet per minute. Electric fan motors must 
have ball or roller bearings. Vent the exhaust air from openings in the roof of the field cabinet. 
  995-11.5.8 Electrical Requirements: All equipment must conform to applicable 
UL, NEC, EIA, ASTM, ANSI, and IEEE requirements. SPD's must be accessible from the front 
of any panel used in the cabinet. Connect the SPD for the cabinet’s main AC power input on the 
load side of the cabinet circuit breaker. All wiring must be laced. All conductors must be 
stranded copper. 
   995-11.5.8.1 Service Panel Assembly: Provide a service panel assembly 
to function as the entry point for AC power to the cabinet and the location for power filtering, 
transient suppression and equipment grounding. Provide branch circuits, SPDs, and grounding as 
required for the load served by the cabinet, including ventilation fans, internal lights, electrical 
receptacles, etc. 
   995-11.5.8.2 Terminal Blocks: Terminate electrical inputs and outputs on 
terminal blocks. The voltage and current rating of the terminal block must be greater than the 
voltage and current rating of the wire fastened to it. 
    Terminate conductors on terminal blocks using insulated terminal 
lugs large enough to accommodate the conductor to be terminated. When two or more 
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conductors are terminated on field wiring terminal block screws, use a terminal ring lug for 
termination of those conductors. Number all terminal block circuits and cover the blocks with a 
clear insulating material to prevent inadvertent contact. 
   995-11.5.8.3 Ground BusBar: Fabricate ground busbars of copper or 
aluminum alloy material compatible with copper wire and provide at least two positions where a 
No. 2 AWG stranded copper wire can be attached. 
    Mount the ground busbar on the side of the cabinet wall adjacent to 
the service panel assembly for the connection of AC neutral wires and chassis ground wires. If 
more than one ground busbar is used in a cabinet, use a minimum of a No. 10 AWG copper wire 
to interconnect them. Connect the equipment rack to the ground busbar in the cabinet to maintain 
electrical continuity throughout the cabinet. 
    Follow the PANI recommendations of USDA-RUS-1751 for 
connections to the ground busbar. Producer (P) or electrical power and sources of stroke current 
connections shall be on the left end of the busbar. Absorbing (A) or grounding wires shall be 
connected immediately right of the P connections. Non-isolated (N) connections such as doors 
and vents shall be connected to the right of the A connections. Isolated (I) equipment grounds 
from equipment in the cabinet shall be connected on the right end of the busbar. 
   995-11.5.8.4 Power Distribution Assembly: Furnish a power distribution 
assembly that fits in the EIA 19-inch rack and provides for protection and distribution of 
120 VAC power. 
   995-11.5.8.5 Interior Lighting: Provide one or more light fixtures that 
illuminate the entire interior of the cabinet. All light fixtures must automatically turn on when the 
main cabinet door is opened and turn off when the door is closed. 
  995-11.5.9 Adapter Bracket: Provide an adapter bracket for pole mounted 
cabinets that is slotted or otherwise designed to allow banding straps to be installed to avoid pole 
handholes. 
 995-11.6 Generator and Auxiliary Power Connection: Traffic signal controller 
cabinets and ITS cabinets must include a generator and auxiliary power connection. 
  Cabinets with generator and auxiliary power connection must include provisions 
for the connection of an external power source, such as a portable generator, through a 
weatherproof, secure interface. This feature must allow authorized personnel to access, connect, 
and secure an external power source to the cabinet in order to restore power within five minutes 
of arrival time at the cabinet. A 10 AWG, 600V UL rated cable, fabricated with L5-30 
connectors, a minimum of 12 feet in length, must be supplied with cabinet assemblies for field 
connection between generator and cabinet. The generator access door and cable entrance must 
include means to prevent access to insects when cable is not present. 
  995-11.6.1 Automatic Transfer Switch: The transfer switch must meet UL 1008 
and be rated equal to or higher than the design load of the cabinet’s main breaker and the 
generator input twist-lock connector rating. The transfer switch must provide a means of 
switching between normal utility power and auxiliary backup generator power. Switching time 
cannot exceed 250 milliseconds. Ensure that the transfer switch does not allow simultaneous 
active power from more than one source and does not allow generator backflow into normal 
utility AC circuits. 
  995-11.6.2 Generator Access Panel: Include a generator connection panel 
consisting of, at a minimum, the automatic transfer switch with a three-prong, 30 amp L5-30P 
twist-lock connector with recessed male contacts for generator hookup. Locate the access panel 
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as close as possible to the main AC circuit breaker with the bottom of the access panel no less 
than 24 inches above the bottom of the cabinet. Do not place the generator access panel on the 
main cabinet door or back door. Locate and label the transfer switch and twist lock connector on 
a panel easily accessible behind a weatherproof lockable exterior access door equipped with a 
tamper-resistant hinge. Label this access door “Generator Access Door”. Provide the access door 
with a No. 2 lock. 
   The access door and cable entrance must include means to prevent access 
to insects when cable is not present. The generator hookup compartment must be recessed no 
more than six inches into the cabinet but be deep enough to allow closing and locking of the 
access door when the generator cable is connected. Avoid blocking access to any other 
equipment in the cabinet. 
 995-11.7 Small Equipment Enclosures: Small equipment enclosures must be a 
minimum NEMA 3R rated and smaller than 16 inches wide by 24 inches tall by 12 inches deep. 
The enclosure must be constructed of aluminum or non-metallic materials. Enclosures must 
include a safe means of removing power from the installed equipment for servicing and 
replacement, such as a switch, fuse, or breaker. Discrete markings, such as manufacturer name 
and model, are permitted on the outside of small enclosures. 
  All fasteners less than 5/8 inch exposed to the elements must be Type 304 or 316 
stainless steel. 
  Construct aluminum enclosures of 5052 sheet aluminum alloy with a minimum 
thickness of 0.090 inch. Aluminum enclosures must have a uniform natural finish or be powder 
coat painted in accordance with AAMA-2603-02 specifications. All welds, bends, and seams 
must be neatly formed and free of cracks, blow holes and other irregularities. All inside and 
outside edges of the enclosure must be free of burrs, rivet holes, visible scratches, and gouges 
and have a smooth, uniform finish. 
  Non-metallic enclosures must be designed for outdoor use, and resist chemicals, 
corrosion, and ultraviolet rays. 
  Enclosure doors must include a vandal resistant hinge and be secured with a 
locking latch or a minimum of two quick-release Type 304 or 316 stainless steel latches with 
padlock hasps. Removal of the hinge or hinge pin must not be possible while the enclosure is 
closed. Provide two sets of keys with each lock. 
  Enclosures may be vented. Holes larger than 1/8 inch must be covered by heavy 
duty screen. 
  Post mounted enclosures must be supplied with mounting hardware for attaching 
the enclosure to a 4-1/2 inch (OD) aluminum post. 

995-12 Traffic Controller Accessories. 
 995-12.1 General: Traffic controller accessories must meet the industry standards in 
Table 995-8 as well as the environmental requirements of those standards. 

Table 995-8 
Traffic Controller Accessory Standards 

Device Standard 
Conflict Monitor NEMA TS1-1989, Section 6 

Malfunction Management Unit NEMA TS2-2021, Section 4 
Power Supply NEMA TS2-2021, Section 5.3.5 
Load Switch NEMA TS2-2021, Section 6.2 
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Flasher NEMA TS2-2021, Section 6.3 
Bus Interface Unit NEMA TS2-2021, Section 8 

Model 206L Power Supply Unit CALTRANS TEES, 2020, 3.4 
Model 208 Monitor Unit CALTRANS TEES, 2020, 3.5 
Model 210 Monitor Unit CALTRANS TEES, 2020, 3.6 

Power Distribution Assembly CALTRANS TEES, 2020, 6.4.3 
Input File CALTRANS TEES, 2020, 6.4.4 

 
 995-12.2 Time Switch: Ensure the time switch is a 24-hour timer which controls the 
daily switching operation of circuit contacts at preselected times. 
  Type 1 time switches must contain a single circuit contact and a solid state timer 
with at least 48 programmable on and off times. 
  Type 2 time switches must contain two circuit contacts and a solid state timer 
with at least three independently programmable on and off times per circuit. 
  Type 3 time switches must contain three circuit contacts and a solid state timer 
with at least three independently programmable on and off times per circuit. 
  995-12.2.1 Timing: Solid state timing must be accomplished by digital circuits 
utilizing the power line 60 Hz frequency as the normal timing reference or GPS Time Sync. 
Time-of-day must be settable and displayed in maximum increments of one minute. 
  995-12.2.2 Programming: Programming for selection of contact openings or 
closures must be provided in maximum increments of one minute for Types 1 through 3 time 
switches. 
   A day omit device or circuit must be provided with Types 1 through 
3 time switches to omit the programmed switching operation for any combination of up to three 
days of the week. A positive means of indicating the day of the week must be provided with 
Types 1 through 3 time switches. 
  995-12.2.3 Reserve Power: Type 1, Type 2, and Type 3 solid state time switches 
must be provided with a battery backup circuit which maintains time during a power failure of up 
to 10 hours. The timing accuracy of battery backup circuits during a power failure must be plus 
or minus 0.5 seconds. 
  995-12.2.4 Output Circuit Contacts: Each output circuit contact must be rated 
for a 3A, 115 VAC load. The output circuit contact must have 115 VAC present when the timer 
turns the circuit on. 
  995-12.2.5 Time Switch Housing: Time switches must be enclosed in durable 
sheet aluminum or approved alternate housing. A terminal strip or screws must be provided with 
the time switch for AC power and all output circuit contacts. 
  995-12.3 Model 210 Conflict Monitor with Absence of Red Monitoring: The 
conflict monitor must be a Model 210 "PLUS" conflict monitor capable of detecting fault 
sequencing of signals on a per channel basis (i.e., short or absence of yellow interval and/or 
simultaneous dual indications). All integrated circuits having 14 pins or more must be socket 
mounted. 
   995-12.3.1 Absence of Red Monitoring: The conflict monitor must be 
capable of monitoring for the absence of voltage on all of the inputs of a channel (defined here as 
red, yellow, and green). If an output is not present on at least one input of a channel at all times, 
the unit shall begin timing the duration of this condition. If this condition exists for less than 
700 milliseconds, the unit shall not trigger. If this condition exists for more than 
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1000 milliseconds, the unit shall trigger as if a conflict had occurred, causing the intersection to 
transfer immediately into a flashing mode, and "stop-time" to be applied to the controller. A red 
signal shall require the presence of a minimum of 60 VAC, plus or minus 10 VAC, to satisfy the 
requirements of a red indication. The red input signals shall be brought into the conflict monitor 
through an auxiliary connector on the monitor's front panel. Provide a similar connector on the 
output file, with a removable harness connecting the two. Provide an indicator on the front panel 
of the monitor to identify the triggering of the monitor in response to the absence of red 
condition. 

995-13 System Control Equipment. 
 995-13.1 Adaptive Signal Control System: Adaptive signal control systems external to 
the traffic controller place detector calls to the traffic signal controller to adjust signalization 
timing based on measured traffic conditions independently of the traffic signal controller’s 
preconfigured timings. 
  The system must interface with the traffic controller using either the Synchronous 
Data Link Control (SDLC) Port 1 interface and protocol or 24 VDC inputs/outputs available in 
the traffic controller cabinet. Dynamically modifying controller configuration settings through 
serial communications is not allowed. 
  The system must include a user interface that allows the configuration of 
subcomponents, such as detectors and cameras, and includes remote monitoring and reporting. 
  The system must include the option of incorporating existing vehicle detection in 
addition to the primary detection used by the adaptive signal control system. 
  The system must not affect the normal operation of the traffic signal controller 
upon any failure of communication, detection, or system component. 
  Ensure adaptive signal control system hardware is permanently marked with 
manufacturer name or trademark as well as part number and serial number. Ensure that the 
markings are visible after installation. 
 995-13.2 Environmental Requirements: Ensure system control equipment performs all 
required functions during and after being subjected to the transients, temperature, voltage, 
humidity, vibration, and shock tests described in NEMA TS2-2021, 2.2.7, 2.2.8, and 2.2.9. 

995-14 Internally Illuminated Signs. 
 995-14.1 General: Marking must be accomplished by permanently affixing an indelible 
label, identification plate, dot peen type stamp, casting, or metal-marking. Signs must not exceed 
9 feet in width or be larger than 18.0 square feet or less in area, and must not weigh more than 
144 pounds. Internally illuminated sign assemblies must be listed to the requirements of UL48 
listed. Light emitting diode (LED) retrofit kits must be listed on the APL. 
 995-14.2 Housing: The sign housing must be constructed of continuous 5052 or 6063-T5 
aluminum. All housing, corners, and door seams must be continuously welded. All exterior 
surfaces of the assembly must be powder-coat painted in accordance with Military Standard 
MIL-PRF-24712A or AAMA-2603-02. Finish must meet the requirements of ASTM D3359, 
ASTM D3363, and ASTM D522. Sign housings with any interior airspace must consist of a box 
type enclosure and separate hinged door assembly. The sign housing must include provisions to 
prevent water from entering the sign housing. Drain holes in the sign larger than 0.125 inch must 
be covered by a screen. 
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  Signs must have removable sign faces. The sign face must be secured by a 
method that holds the sign face securely in place. Slide-in grooves are allowed to secure the sign 
face if the sign is edge lit.  
  The sign face must be a translucent lens constructed of 0.125-inch thick high 
impact strength polycarbonate or acrylic meeting UL48. Background must be translucent 
retroreflective sheeting coated with a transparent, pressure-sensitive adhesive film. Color must 
meet the criteria as detailed in Section 994. Retroreflective sheeting must meet the requirements 
of Section 994 and be listed on the APL. 
  If a door opens upward, it must have a bracket on each side to secure the door in 
the open position during maintenance. Doors must be permanently and continuously sealed with 
a foam gasket listed to UL157 to prevent the entry of water into the sign housing. Each door 
must be secured from opening by stainless steel rotary action draw latches as follows: 
   Signs of 5 feet up to 7 feet in width must have a minimum of three latches 
for each sign door.  
   Signs over 7 feet up to 9 feet in width must have a minimum of four 
latches for each door. 
  The rotary action draw latch must be captive and will not become detached or 
allow the door to open when the sign housing is torqued or twisted 
  The sign assembly must be designed and constructed to withstand 150 mph wind 
loads meeting the requirements of the Department’s Structures Manual. 
 995-14.3 Luminance: The sign face must be illuminated evenly across the entire surface. 
Contrast ratio between the background and legend shall be at least 4:1. 
  995-14.3.1 Background Luminance: Minimum luminance for the legend portion 
of the street sign face must be no less than 87.5 lux. The luminance must be determined by 
averaging a minimum of seven readings. Four of the readings must be taken near the midpoint of 
a line that would span between the outside corners of the background and the outside corners of 
the legend. One reading must be taken near the midpoint of a line that would connect the top 
corner readings. One reading must be taken near the midpoint of a line that would connect the 
bottom corner readings. One reading must be taken near the vertical and horizontal midpoint of 
the sign. 
  995-14.3.2 Border and Lettering Luminance: Minimum luminance of the 
legend and border must be 350 lux. The luminance must be determined by averaging a minimum 
of 17 readings. There must be a minimum of one reading from each letter in the legend. 
Readings within the legend must alternate between the top, middle and bottom portion of each 
letter. Readings within top and bottom of the border must be perpendicular to the top and bottom 
readings in the background. Readings within the sides of the border must be taken parallel to the 
readings taken within each letter. 
 995-14.4 Mechanical Requirements: All assembly hardware, including nuts, bolts, 
external screws and locking washers less than 5/8-inch in diameter must be Type 304 or 316 
passivated stainless steel. All assembly hardware greater than or equal to 5/8-inch in diameter 
must be galvanized. Bolts, studs, and threaded rod must meet ASTM A307. Structural bolts must 
meet ASTM F3125, Grade A325. 
 995-14.5 Electrical Requirements: Electrical wiring must meet NEC requirements for 
the light source provided. All wiring must be copper wire. All internal electrical wiring must be 
tight and secure. The sign must include an accessible electrical power service entrance 
compartment (internal or external) for connection of field wiring. External compartments must 
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be weather-tight. All power supplies and ballasts must be Federal Communications Commission 
(FCC) approved. 
  Electrical connections must be protected against corrosion. All signs must have 
provisions for an integrated photocell. 
 995-14.6 Environmental Requirements: The illuminated sign assembly must operate 
properly during and after being subjected to the environmental testing procedures described in 
NEMA TS 4-2016, Section 2. 
 995-14.7 Warranty: Internally illuminated signs must have a manufacturer’s warranty 
covering defects for 5 years from the date of final acceptance. 

995-15 Highlighted Signs. 
 995-15.1 General: Highlighted signs must meet the design and functional requirements 
specified in this Section and Section 2A of the MUTCD. Use LEDs to highlight the sign’s shape, 
color, or message. 
  Stop, Do Not Enter, Yield, and Wrong Way signs that are highlighted with LEDs 
must use red LEDs. All other signs must use LEDs which resemble the color of the sign 
background color. 
 995-15.2 Performance Requirements: Highlighted signs are capable of automatically 
dimming to reduce brightness of the LEDs at nighttime. 
  Highlighted signs that rely upon solar power or batteries must be capable of at 
least 10 days of continuous operation without the need for charging. 
 995-15.3 Cabinets: If the highlighted sign includes a cabinet, the cabinet must be 
currently listed on the APL or meet the requirements of Section 676. 
 995-15.4 Mechanical Requirements: All assembly hardware, including nuts, bolts, 
external screws and locking washers less than 5/8-inch in diameter must be Type 304 or 316 
passivated stainless steel. All assembly hardware greater than or equal to 5/8-inch in diameter 
must be galvanized. Bolts, studs, and threaded rod shall meet ASTM A307. Structural bolts must 
meet ASTM F3125, Grade A325. 
 995-15.5 Electrical Requirements: Electrical wiring must meet NEC requirements for 
the light source provided. All wiring must be copper wire. All internal electrical wiring must be 
tight and secure. The sign must include an accessible electrical power service entrance 
compartment (internal or external) for connection of field wiring. External compartments must 
be weather-tight. All power supplies and ballasts must be Federal Communications Commission 
(FCC) approved. 
  Electrical connections must be protected against corrosion. All signs must have 
provisions for an integrated photocell. 
 995-15.6 Environmental Requirements: The highlighted must operate properly during 
and after being subjected to the environmental testing procedures described in 
NEMA TS 4-2016, Section 2. 
 995-15.7 Warranty: Highlighted signs must have a manufacturer’s warranty covering 
defects for 3 years from the date of final acceptance. 

995-16 Dynamic Message Signs. 
 995-16.1 General: Dynamic message signs (DMS) must meet the requirements of 
NEMA TS4-2016. DMS are classified by the type of sign display and the type of mechanical 
construction. Use only equipment and components that meet the requirements of these minimum 
specifications and are listed on the APL. DMS LED retrofit kits must be listed on the APL. 
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  995-16.1.1 Front Access DMS: Front access signs must meet the requirements of 
NEMA TS 4-2016, Section 3.2.6. 
  995-16.1.2 Walk-In DMS: Walk-in signs must meet the requirements of NEMA 
TS 4-2016, Section 3.2.8. 
  995-16.1.3 Embedded DMS: Embedded DMSs must be mounted to ground 
traffic signs, overhead traffic signs, or overhead cantilever traffic signs. 
 995-16.2 Sign Housing Requirements for all DMS: The external skin of the sign 
housing must be constructed of aluminum alloy 5052 H32. The interior structure must be 
constructed of aluminum. Internal frame connections or external skin attachments must not 
solely rely upon adhesive bonding or rivets. 
  The sign enclosure must meet the requirements of NEMA TS 4-2016, 
Section 3.1.1. All drain holes and other openings in the sign housing must be screened to prevent 
the entrance of insects and small animals. 
  The sign housing must comply with the fatigue resistance requirements of the 
AASHTO LRFD Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals. Design and construct the DMS unit for continuous usage of at least 20 years. The 
sign assembly must be designed in accordance with the Department’s Structures Manual, 
including a wind load of 150 miles per hour. 
  The top of the housing shall include multiple steel lifting eyebolts or equivalent 
hoisting points. Hoist points are positioned such that the sign remains level when lifted. The 
hoist points and sign frame allow the sign to be shipped, handled, and installed without damage. 
  All assembly hardware, including nuts, bolts, screws, and locking washers less 
than 5/8-inch in diameter, must be Type 304 or 316 passivated stainless steel and meet the 
requirements of ASTM F593 and ASTM F594. All assembly hardware greater than or equal to 
5/8-inch in diameter must be galvanized and meet the requirements of ASTM A307. 
  All exterior, excluding the sign face, and all interior housing surfaces must be a 
natural aluminum mill finish. Signs must be fabricated, welded, and inspected in accordance with 
the requirements of the current ANSI/AWS Structural Welding Code-Aluminum. 
  The sign housing must meet the requirements of NEMA TS 4-2016, Section 3.2.9 
for convenience outlets. 
  995-16.2.1 Sign Housing for Walk-In DMS: Exterior seams and joints, except 
the finish coated face pieces, must be continuously welded using an inert gas welding method. 
Limit the number of seams on the top of the housing to a maximum of three. Stitch weld the 
exterior housing panel material to the internal structural members to form a unitized structure. 
   The exterior mounting assemblies must be fabricated from aluminum alloy 
6061-T6 extrusions a minimum of 0.1875 inch thick. Include a minimum of three 6061-T6 
structural aluminum Z members on the rear of the sign housing in accordance with the Standard 
Plans. The structural aluminum Z members must run parallel to the top and bottom of the sign 
housing and are each a single piece of material that spans the full width of the sign. The 
structural aluminum Z members must be attached to the internal framework of the sign. 
   The hoist points must be attached directly to structural frame members by 
the sign manufacturer. 
   Housing access must be provided through an access door that meets the 
requirements of NEMA TS 4-2016, Section 3.2.8.1. The access door must include a keyed 
tumbler lock and a door handle with a hasp for a padlock. The door must include a closed-cell 
neoprene gasket and stainless steel hinges. 
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   The sign housing must meet the requirements of NEMA TS 4-2016, 
Section 3.2.8.3 for service lighting. If incandescent lamps are provided, they must be fully 
enclosed in heavy-duty shatterproof, protective fixtures. The incandescent fixtures must include 
aluminum housing and base, a porcelain socket, and clear glass inner cover. All removable 
components must be secured with set screws. If fluorescent lamps are provided, they must be 
fitted with shatter proof protective guards. 
   The sign housing must include emergency lighting that automatically 
illuminates the interior in the event of a power outage. Emergency lighting must be capable of 
operation without power for at least 90 minutes. 
   995-16.2.1.1 Walk-In DMS Work Area: The walk-in DMS must have a 
work area that meets the requirements of NEMA TS 4-2016, Section 3.2.8.2. All edges of the 
walkway are finished to eliminate sharp edges or protrusions. 
  995-16.2.2 Sign Housing for Front Access and Embedded DMS: Front access 
and embedded signs must meet the requirements of NEMA TS 4-2016, Section 3.2.5 and 
Section 3.2.6. Accessing the sign housing must not require specialized tools or excessive force to 
open. 
  995-16.2.3 Housing Face Requirements for all DMS: The sign face must meet 
the requirements of NEMA TS 4-2016, Section 3.1.3. All sign face surfaces are finished with a 
matte black coating system that meets or exceeds American Architectural Manufacturers 
Association (AAMA) Specification No. 2605. Submit certification that the sign face parts are 
coated with the prescribed thickness. Except for embedded DMS, the sign face must include a 
contrast border that meets the requirements of NEMA TS 4-2016, Section 3.1.6. 
   995-16.2.3.1 Housing Face for Walk-In DMS: No exposed fasteners are 
allowed on the housing face. The display modules shall be easily and rapidly removed from 
within the sign without disturbing adjacent display modules. 
   995-16.2.3.2 Housing Face for Front Access and Embedded DMS: Any 
exposed fasteners on the housing face must be the same color and finish as the housing face. 
Only captive fasteners may be used on the housing face. 
   995-16.2.3.3 External Fascia Panels: If the sign includes external fascia 
panels, they must be constructed using aluminum. Each fascia panel is finished with a matte 
black coating system that meets or exceeds AAMA Specification No. 2605. 
   995-16.2.3.4 Lens Panel Assembly: If the sign includes lens panel 
assemblies, they must be modular in design, removable, and interchangeable without 
misalignment of the lens panel and the LED pixels. The lens panel assembly must consist of an 
environmental shielding layer coating to protect and seal the LED and internal electronics. The 
coating must be a minimum 90% UV opaque. Lens panels must have a matte black coating that 
meets or exceeds AAMA Specification No. 2605. Lens panels must include a mask constructed 
of 0.080 inch minimum thickness aluminum. The mask must be perforated to provide an aperture 
for each pixel on the display module. The apertures must not block the LED output at the 
required viewing angle. 
  995-16.2.4 Sign Housing Ventilation System: The ventilation systems for walk-
in, front-access, and embedded DMS must meet the requirements of NEMA TS 4-2016, 
Section 3.1.2. 
   Air drawn into the sign is filtered upon entry. The ventilation system must 
be automatically tested once each day and is able to be tested on command from remote and 
local control access locations. The sign must include a sensor or a sensor assembly to monitor 
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airflow volume to predict the need for a filter change. The ventilation system fans must possess a 
100,000 hour, L10 life rating. 
   995-16.2.4.1 Ventilation System for Walk-In DMS: The sign includes a 
fail-safe ventilation subsystem that includes a snap disk thermostat that is independent of the sign 
controller. The thermostat is preset at 130°F. If the sign housing’s interior reaches 130°F, the 
thermostat must override the normal ventilation system, bypassing the sign controller and turning 
on all fans. The fans must remain on until the internal sign housing temperature falls to 115°F. 
  995-16.2.5 Sign Housing Temperature Sensor: The sign controller must 
continuously measure and monitor the temperature sensors. The sign must blank when a critical 
temperature is exceeded and reports this event when polled. Ensure that remote and local 
computers can read all temperature measurements from the sign controller. 
  995-16.2.6 Sign Housing Humidity Sensor: Humidity sensors must detect from 
0 to 100% relative humidity in 1% or smaller increments. Sensors must operate and survive in 
0 to 100% relative humidity, and have an accuracy that is better than plus or minus 5% relative 
humidity. Use of a humidistat is not acceptable. 
  995-16.2.7 Sign Housing Photosensors: The sign must meet the requirements of 
NEMA TS 4-2016, Section 9.1.3. The sensors must provide accurate ambient light condition 
information to the sign controller for automatic light intensity adjustment. The automatic 
adjustment of the LED driving waveform duty cycle must occur in small enough increments that 
the sign’s brightness changes smoothly, with no perceivable brightness change between adjacent 
levels. Stray headlights shining on the photoelectric sensor at night must not cause LED 
brightness changes. 
   The brightness and color of each pixel must be uniform over the sign’s 
entire face within a 30 degree viewing angle in all lighting conditions. 
 995-16.3 Display Modules: Display modules manufactured by one source and fully 
interchangeable throughout the manufacturer’s sign system shall be provided. The removal or 
replacement of a complete display module or LED board must be accomplished without the use 
of special tools. 
  Display modules must contain solid-state electronics needed to control pixel data 
and read pixel status. 
  The sign must have a full matrix display area as defined in NEMA TS 4-2016, 
Section 1.6. 
  995-16.3.1 LED and Pixel Specifications: LED lamps must have a minimum 
viewing angle of 30 degrees. 
   All pixels in all signs in a project, including operational support supplies, 
must have equal color and on-axis intensity. The sign display must meet the luminance 
requirements of NEMA TS 4-2016, Section 5.4, for light emitting signs connected at full power. 
Amber displays must produce an overall luminous intensity of at least 9200 candelas per square 
meter when operating at 100% intensity. Provide the LED brightness and color bins that are used 
in each pixel to the Engineer for approval. The LED manufacturer must demonstrate testing and 
binning according to the International Commission on Illumination (CIE) 127-1997 Standard. 
   All LEDs must operate within the LED manufacturer’s recommendations 
for typical forward voltage, peak pulsed forward current, and other ratings. Component ratings 
must not be exceeded under any operating condition. 
   Ensure that the operational status of each pixel in the sign can be 
automatically tested once a day. Ensure that the pixel status test determines the functional status 
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of the pixel as defined by the pixel Failure Status object in National Transportation 
Communications for ITS Protocol (NTCIP) 1203 v02.39 and does not affect the displayed 
message for more than half a second. 
   LEDs must be individually mounted directly on a printed circuit board 
(PCB). 
  995-16.3.2 Optical, Electrical, and Mechanical Specifications for Display 
Modules: The display modules must be rectangular and have an identical vertical and horizontal 
pitch between adjacent pixels. The separation between the last column of one display module 
and the first column of the next module must be equal to the horizontal distance between the 
columns of a single display module. Full matrix DMS must have the ability to display messages 
with 20mm pixel pitch (resolution). 
   The LED circuit board must be a NEMA FR4-rated, single 0.062 inch, 
black PCB. No PCB shall have more than two PCB jumper wires present. All PCBs shall be 
finished with a solder mask and a component-identifying silk screen. 
   PCBs with conformal coating meeting the material requirements of 
IPC-CC-830 or MIL-I-46058C Military Standard, United States Department of Defense 
(USDOD) must be provided. 
   Any devices used to secure LEDs must not block air flow to the LED 
leads or block the LED light output at the required viewing angle. All components on the LED 
side of a PCB must be black. 
   There must be a minimum of two power supplies that are wired in a 
parallel configuration for redundancy. If one, or 25% of the supplies in a group, whichever is 
greater, completely fails, the sign shall still be supplied with enough power to run 40% of all 
pixels at a 100% duty cycle with an ambient operating temperature of 165°F. 
   The sign controller must continuously measure and monitor all LED 
module power supply voltages and provide the voltage readings to the TMC or a laptop 
computer on command.  
   LEDs must be protected from external environmental conditions, 
including moisture, snow, ice, wind, dust, dirt, and UV rays. Epoxy must not be used to 
encapsulate the LEDs. 
  995-16.3.3 Display Area for Walk-In DMS: The display area must be capable of 
displaying three lines with a minimum of 15 characters per line, using an 18 inch font that meets 
the height to width ratio and character spacing in the MUTCD, Section 2L.04, paragraphs 05, 06, 
and 08. 
 995-16.4 Characters, Fonts, and Color: The signs must be capable of displaying 
American Standard Code for Information Interchange (ASCII) characters 32 through 126, 
including all uppercase and lowercase letters, and digits 0 through 9, at any location in the 
message line. Submit a list of the character fonts to the Engineer for approval. 
  All signs must be loaded (as a factory default) with a font in accordance with or 
that resembles the standard font set described in NEMA TS 4-2016, Section 5.6. For signs with a 
pixel pitch of 35 mm or less, the sign must be loaded (as a factory default) with a font set that 
resembles the FHWA Series E2000 standard font. 
  DMS fonts must have character dimensions that meet the MUTCD, 
Section 2L.04, paragraph 08. 
  Full-color signs must display the colors prescribed in the MUTCD, 
Section 1A.12. 
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 995-16.5 Main Power Supply and Energy Distribution Specifications: A nominal 
single-phase power line voltage of 120/240 VAC must be provided. The DMS must meet the 
requirements of NEMA TS 4-2016, Section 10.2. 
  All 120 VAC wiring must have an overall nonmetallic jacket or be placed in metal 
conduit, pull boxes, raceways, or control cabinets and installed as required by the NEC. Do not 
use the sign housing as a wiring raceway or control cabinet. 
  Surge protective devices (SPD) must be installed or incorporated in the sign 
system by the manufacturer to guard against lightning, transient voltage surges, and induced 
current. SPDs must meet or exceed the requirements of Section 996. SPDs must protect all 
electric power and data communication connections. 
 995-16.6 Uninterruptible Power Supply (UPS): Walk-in DMS must include a UPS that 
can be installed within the sign housing or within the ground mounted control cabinet. Front 
access and embedded signs must include a UPS that can be installed within the ground mounted 
control cabinet. The UPS system must be capable of displaying the current messages on a sign 
when a power outage occurs. Signs with an UPS must be able to operate on battery power and 
display text messages for a minimum of two hours. The system must use sealed absorbed glass 
mat (AGM) batteries. 
 995-16.7 Operational Support Supplies: Furnish the operational support supplies listed 
in Table 995-8. Promptly replace any of the supplies used to perform a warranty repair. 
  For every group of 10 or fewer DMSs provided or required, provide one set of 
supplies as follows: 
 

Table 995-9 
Operational Support Supplies 

1 each Sign controller and I/O board(s) 
1 per DMS LED display modules 

1 each Display power supply 
1 each Uninterruptible power supply 
2 each Surge suppression sets 
1 each Fan assembly 

 
 995-16.8 Components: All components must meet the requirements of NEMA TS 4-
2016, Section 8. 
  995-16.8.1 Mechanical Components: All fasteners, including bolts, nuts, and 
washers less than 5/8 inch in diameter, must be passivated stainless steel, Type 316 or 304 and 
meet the requirements of ASTM F593 and ASTM F594 for corrosion resistance. All bolts and 
nuts 5/8 inch and over in diameter must be galvanized and meet the requirements of 
ASTM A307. Self-tapping screws must not be used. All parts must be fabricated from corrosion 
resistant materials, such as plastic, stainless steel, aluminum, or brass. Construction materials 
must be resistant to fungus growth and moisture deterioration. All dissimilar metals must be 
separated with an inert, dielectric material. 
  995-16.8.2 Sign Controller: The sign controller must monitor the sign in 
accordance with NEMA TS 4-2016, Section 9. The sign must monitor the status of any 
photocells, LED power supplies, humidity, and airflow sensors. Sign controllers must use fiber 
optic cables for data connections between the sign housing and ground-level cabinet. 
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   The sign controller must meet the requirements of NEMA TS 4-2016, 
Sections 8.3 and 8.4. The sign controller must be capable of displaying a self-updating time and 
date message on the sign. Sign controllers within ground cabinets must be rack-mountable, 
designed for a standard Electronic Industries Alliance (EIA) EIA-310 19 inch rack, and includes 
a keypad and display. 
  995-16.8.3 Display System Hardware: The sign must utilize a system data 
interface circuit for communications between the sign controller and display modules. Except for 
embedded DMS, the following components must reside inside the sign housing: sign controller, 
display system interface circuits, display modules, power supplies, local and remote control 
switches, LED indicators, EIA-232 null modem cables (minimum of 4 feet long for connecting 
laptop computer to sign controller), and surge protective devices. 
  995-16.8.4 Control Cabinet: A control cabinet that meets the requirements of 
Section 676 shall be provided. The minimum height of the cabinet must be 46 inches. 
   A ground control cabinet that includes the following assemblies and 
components: power indicator, surge suppression on both sides of all electronics, communication 
interface devices, connection for a laptop computer for local control and programming, a 4 foot 
long cable to connect laptop computers, a workspace for a laptop computer, and duplex outlets 
shall be provided. 
   All telephone, data, control, power, and confirmation connections between 
the sign and ground control box, and for any required wiring harnesses and connectors shall be 
provided. 
  995-16.8.5 Sign Controller Communication Interfaces: The sign controller 
must have communication interfaces in accordance with NEMA TS 4-2016, Section 8.3.2. 
Ensure that EIA-232 serial interfaces support the following: 
 

Table 995-10 
Communication Interface Requirements 

Data Bits 7 or 8 bits 
Parity Even, Odd, or None 

Number Stop Bits 1 or 2 bit 
 
   The sign controller must have a 10/100 Base TX 8P8C port or a 100 Base 
FX port Ethernet interface. 
   The TMC or a laptop computer must be able to remotely reset the sign 
controller. 
 995-16.9 Message and Status Monitoring: The DMS must provide two modes of 
operation: (1) remote operation, where the TMC commands and controls the sign and determines 
the appropriate message or test pattern; and (2) local operation, where the sign controller or a 
laptop computer commands and controls the sign and determines the appropriate message or test 
pattern. 
  The sign must perform the following functions: 
   1. Control Selection – Ensure that local or remote sign control can be 
selected. Ensure that there is a visual indicator on the controller that identifies whether the sign is 
under local or remote control. 
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   2. Message Selection – Ensure that the sign controller can select a blank 
message or any one of the messages stored in the sign controller’s nonvolatile memory when the 
control mode is set to local. 
   3. Message Implementation – Ensure that the sign controller can activate 
the selected message. 
  Ensure that the sign can be programmed to display a user-defined message, 
including a blank page, in the event of power loss. 
  Ensure that message additions, deletions, and sign controller changes may be 
made from either the remote TMC or a local laptop computer. Ensure that each font may be 
customized, and modifications to a font may be downloaded to the sign controller from the TMC 
or a laptop computer at any time without any software or hardware modifications. 
  Ensure that there is no perceivable flicker or ghosting of the pixels during sign 
erasure and writing periods. 
 995-16.10 TMC Communication Specification for all DMS: The sign controller must 
be addressable by the TMC through the Ethernet communications network using software that 
complies with the NTCIP 1101 base standard (formerly the NEMA TS 3.2-1996 Standard), 
including all amendments as published at the time of Contract letting, the NTCIP Simple 
Transportation Management Framework, and conforms to Compliance Level 1. The software 
must implement all mandatory objects in the supplemental requirement SR-700-4.1.1, Dynamic 
Message Sign NTCIP Requirements, as published on the Department’s State Traffic Engineering 
and Operations Office web site at the following URL: https://www.fdot.gov/traffic/Traf-
Sys/Product-Specifications.shtm.  
  The sign must comply with the NTCIP 1102v01.15, 2101v01.19, 2201v01.15, 
2202v01.05, and 2301v02.19 Standards. The sign must comply with NTCIP 1103v02.17, 
Section 3. 
  Ensure that the controller’s internal time clock can be configured to synchronize 
to a time server using the network time protocol (NTP). NTP synchronization frequency must be 
user-configurable and permit polling intervals from once per minute to once per week in one-
minute increments. The controller must allow the user to define the NTP server by IP address. 
 995-16.11 Sign Control Software: The sign must be provided with computer software 
from its manufacturer that allows an operator to program, operate, exercise, diagnose, and read 
current status of all sign features and functions using a laptop computer. The sign control 
software must provide a graphical representation that visibly depicts the sign face and the current 
ON/OFF state of all pixels as well as allows messages to be created and displayed on the sign. 
 995-16.12 Environmental Requirements: The DMS must meet the requirements of 
NEMA TS 4-2016, Section 2. 
 995-16.13 Warranty: The DMS system and equipment must have a manufacturer’s 
warranty covering defects for a minimum of 5 years from the date of final acceptance. 

995-17 Electronic Display Sign. 
 995-17.1 General: All electronic display signs (EDS) must meet the physical display and 
operational requirements for warning, guide, or regulatory signs described in the MUTCD and 
the SHS. 
  The term EDS refers to a general category of electronically enhanced signs that 
includes electronic road signs (ERS) with warning, regulatory, or guide legends; electronic speed 
feedback signs (ESFS); and blank-out signs (BOS). 
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   EDS must allow attachment to vertical and horizontal support structures as part 
of a single or double sign post configuration. Bolts must be used for load bearing attachments. 
 995-17.2 Requirements Common to all EDS: All EDS must be designed to withstand 
the loads defined in the Department’s Structures Manual without deformation or damage. EDS, 
other than BOS, must provide an option to include flashing beacons. Printed circuit boards must 
be protected with conformal coating. Housings that contain electronics must be constructed of 
aluminum alloy sheet a minimum of .090 inch thick. Welding used during the construction of 
EDS must be accordance with Section 965. 
  Signs included on the APL will be designated with a size and type category and 
may be listed with restrictions, such as “requires District Traffic Operations Engineer approval”, 
“school zones only”, or “low speed only”. 
  995-17.2.1 Electronic Display Sign with Static Sign Panel: EDS that include 
both a static sign panel and dynamic display may be a modular system comprised of a static sign 
panel with an attached electronic display. Static sign panels must meet the Department’s 
requirements for highway signing found in this Section. 
  995-17.2.2 Electronic Display: Electronic displays must appear completely blank 
(dark) when not energized. No phantom characters or graphics will be allowed under any 
ambient light conditions. 
  995-17.2.3 Housing: The housing must protect and seal the dynamic display and 
other internal electronics. Any polycarbonate material used on the sign face must be a minimum 
90% UV opaque and resistant to fading and yellowing. The housing must be NEMA 3R rated 
and prevent unauthorized access. The housing must include weather tight cable entry or 
connection points for any required power or data connections. 
  995-17.2.4 Cabinet: Any equipment cabinets provided with the EDS must be 
listed on the APL. 
  995-17.2.5 Optical, Electrical, and Mechanical Specifications for Display 
Modules: All LEDs must operate within the LED manufacturer’s recommendations for typical 
forward voltage, peak pulsed forward current, and other ratings. Component ratings must not be 
exceeded under any operating conditions. 
  995-17.2.6 LED and Pixel Specifications: All LEDs used in the display must 
have a wavelength output that varies no more than plus or minus two nanometers from the 
specified peak wavelength. The display and LED pixel cone of vision must be a minimum of 
15 degrees (centered around the optical axis, or zero point, of the pixel). The cone perimeter is 
defined by the point where light output intensity is 50% of the intensity measured at the zero 
point of the pixel. For all colors other than white, the sign display must produce an overall 
luminous intensity of at least 9200 candelas per square meter when operating at 100% intensity. 
For white or full color matrix displays, the sign display must produce white with an overall 
luminous intensity of at least 12,400 candelas per square meter when operating at 100% 
intensity. Submit documentation that indicates the LED brightness and color bins that are used in 
each pixel. LEDs must be individually mounted on a PCB and must be able to be removed and 
replaced using conventional electronic repair methods. Encapsulated LEDs within a pixel are not 
allowed. ERS LEDs must be arranged and powered in a manner that maintains a discernible 
message in the event of a single LED or pixel failure. 
  995-17.2.7 Character Size, Fonts, and Graphics: The minimum numeral and 
letter size of the electronic display must meet or exceed the numeral and letter sizes prescribed in 
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the MUTCD and the SHS. Fonts and graphics must mimic the characteristics of fonts and 
graphics defined in the MUTCD and SHS. 
  995-17.2.8 Electronic Display Controller: Any electronic display controller 
required for the operation of the EDS shall be housed within the sign and be equipped with a 
security lockout feature to prevent unauthorized use. The controller shall have the capability to 
provide a stipulated default message upon loss of controller function. A blank message is 
acceptable. 
  995-17.2.9 Communication: The electronic display controller shall possess a 
minimum of one serial, Ethernet, USB, or Bluetooth interface with the ability to connect to a 
laptop computer. The serial data interface shall support multiple data rates from 9,600 bps to 
115,200 bps. 
  995-17.2.10 Configuration and Management: Ensure that the sign is provided 
with computer software from its manufacturer that allows a user to program, operate, exercise, 
diagnose, and read current status of all sign features and functions using a laptop. Configuration 
and management functions must be password protected. 
  995-17.2.11 Operation and Performance: Ensure that the EDS is visible from a 
distance of at least 1/4 mile and legible from a distance of 400 feet for applications on roads with 
a speed limit less than 45 mph and visible from a distance of at least 1/2 mile and legible from a 
distance of at least 650 feet for roads with speed limits 45 mph or higher. In both cases, the 
requirements must be met under both day and night conditions. 
   The electronic display shall automatically adjust brightness for day and 
night operation. The EDS must be equipped with a light sensor that accurately measures ambient 
light level conditions at the sign location. The EDS must automatically adjust LED intensity 
based on the ambient light conditions in small enough increments that the sign’s brightness 
changes smoothly, with no perceivable brightness change between adjacent levels. Stray 
headlights shining on the photoelectric sensor at night must not cause LED brightness changes. 
   Flashing messages must not exceed 150 flashes per minute. 
  995-17.2.12 Mechanical Specifications: EDS mounting provisions and mounting 
hardware must accommodate sign weight and wind loading requirements of the Department’s 
Structures Manual. BOS must be designed to accommodate overhead attachment using a tri-stud 
signal hanger. Multiple tri-stud attachment points may be used to meet weight and wind loading 
requirements. Tri-stud attachment points must be weather-tight and structurally reinforced. 
  995-17.2.13 Fasteners and Attachment Hardware: Ensure that all assembly 
hardware, including nuts, bolts, external screws and locking washers less than 5/8 inch in 
diameter, are Type 304 or 316 passivated stainless steel. Stainless steel bolts, screws and studs 
must meet ASTM F593. Nuts must meet ASTM F594. All assembly hardware greater than or 
equal to 5/8 inch in diameter must be galvanized. Bolts, studs, and threaded rod must meet 
ASTM A307. Structural bolts must meet ASTM F3125, Grade A325. 
  995-17.2.14 Electrical Specifications: All power inputs must be fuse and reverse 
polarity protected. All EDS must be able to recover from power loss and return to their 
operational state without user intervention. 
   995-17.2.14.1 Solar Power: Solar powered signs must be capable of fully 
autonomous operation 24 hours per day, 365 days per year. Batteries must be a standard 12 volt 
deep cycle battery suitable for the application and operating environment. Flooded lead-acid 
batteries are prohibited. 
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    Batteries must be capable of providing 10 days of continuous 
operation without sunlight. Charging system must use a solar charge controller with temperature 
compensation. The system must provide for automatic battery charging, overcharge protection, 
and have indications that display current status and faults. 
   995-17.2.14.2 AC Power: Fluctuations in line voltage must have no 
visible effect on the appearance of the display. 
  995-17.2.15 Environmental Requirements: The EDS assembly must operate 
properly during and after being subjected to the environmental testing procedures described in 
NEMA TS 4-2016, Section 2. Fog, frost, or condensation must not form within the dynamic 
portion of the sign. Electronics must meet FCC Title 47, Subpart B Section 15. 
  995-17.2.16 Warranty: The EDS systems and equipment furnished must have a 
manufacturer’s warranty covering defects for a minimum of 3 years from the date of final 
acceptance. 
 995-17.3 Electronic Warning Signs: EWS must include a secure wireless connection to 
communicate with a nearby laptop. 
  995-17.3.1 EWS Foreground/Background Colors: If a black background is 
used on the changeable electronic display, the color used for the legend must match the 
background color that would be used on a standard sign for that type of legend, in accordance 
with the MUTCD. Black EWS display backgrounds must be flat black (FED-STD-595-37038) 
with a reflectance value not exceeding 25%. EWS must utilize yellow LEDs with a peak 
wavelength of either 585 or 590 nanometers. EWS must have a minimum one-inch contrasting 
margin around illuminated characters or graphics. 
  995-17.3.2 Speed Detector: EWS that detect or display the speed of approaching 
vehicles must be programmable for the posted speed limit and the maximum speed to display. 
When the detected speed exceeds the maximum programmed speed (high speed cut-off) 
threshold, the display must automatically blank. Alternately, the display may show an alert 
message such as “SLOW DOWN” when speeds above the maximum programmed speed 
threshold are detected. 
   The EWS must detect when the posted speed is exceeded by one mph and 
then activate the alert. When the alert is activated, the display shall be able to flash. When no 
advancing traffic is detected, the display must be blank. The speed detector must not activate 
alerts for vehicles outside the display cone of vision. 
   The speed detector must meet the requirements of FCC Title 47, Part 90 
and not require an FCC operating license. The speed detector must operate on 10.8 to 16.6 VDC 
and draw less than three amperes. The EWS must monitor and display the speed of approaching 
traffic only. The EWS detector must be able to accurately detect and determine the speed of 
approaching vehicles. The EWS must be capable of measuring and displaying speeds of 
approaching traffic only between 10 and 99 mph with an accuracy of plus or minus one mph, 
1,000 feet in advance of the sign. 
 995-17.4 Electronic Regulatory Signs: Display modules for ERS must have a minimum 
two-inch contrasting margin around digits, text, or graphics. ERS must utilize LED technology 
for the dynamic display. 
  995-17.4.1 ERS Battery Backup System: AC powered signs must include a 
battery backup system that maintains full operation of the sign for a minimum of two hours in 
the event of utility power loss. Operation on battery backup can have no visible effect on the 
appearance of the display. 
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  995-17.4.2 Variable Speed Limit Signs: Variable speed limit signs (VSLS) must 
be able to display speed limits from 5-70 mph in five mph increments and mimic the physical 
appearance of a static regulatory speed limit sign as shown in the MUTCD and SHS. VSLS must 
use black characters on a white background. VSLS must log the time and date of any speed limit 
change to internal non-volatile memory. The log must be able to record a minimum of 
1,000 events in a first-in, first-out fashion. 
   995-17.4.2.1 VSLS Controller Communications: VSLS must be 
equipped with a sign controller that includes a minimum of one Ethernet 10/100 Base TX 8P8C 
port. 
   995-17.4.2.2 Configuration and Management Requirements for VSLS: 
VSLS must support remote management from a TMC and local management using a laptop 
computer. Remote and local computers must be able to reset VSLS sign controller. VSLS must 
log and report status, errors, and failures, including data transmission errors, receipt of invalid 
data, communication failure recoveries, power failures, power recoveries, display errors, fan and 
airflow status, temperature status, power supply status, and information on the operational status 
of the temperature, photocell, airflow, humidity, and LED power supply sensors. 
    The sign controller must be addressable through an Ethernet 
communication network using software that complies with the NTCIP requirements published 
online by the Department’s Transportation Traffic Engineering Research Laboratory (TERL) at: 
https://www.fdot.gov/traffic/. The sign must implement any NTCIP standards required to 
achieve interoperability and interchangeability. Any additional objects implemented by the 
software must not interfere with the standard operation of any mandatory objects. VSLS must be 
compatible with the Department’s SunGuide® software. 
 995-17.5 Blank-Out Signs: BOS must have a black exterior finish (FED-STD-595-
37038) with a reflectance value not exceeding 25%. Overhead BOS must include a visor. 
 995-17.6 Electronic Speed Feedback Signs: The ESFS display background must be flat 
black (FED-STD-595-37038) with a reflectance value not exceeding 25%. ESFS must utilize 
amber LEDs with a peak wavelength of 590 nanometers. ESFS shall have a minimum one-inch 
contrasting margin around illuminated characters or graphics. 
  995-17.6.1 Speed Detector: The ESFS must be programmable for the posted 
speed limit and the maximum speed to display. When the detected speed exceeds the maximum 
programmed speed (high speed cut-off) threshold, the display must automatically blank. 
Alternately, the display may show an alert message such as “SLOW DOWN” when speeds 
above the maximum programmed speed threshold are detected. The ESFS must detect when the 
posted speed is exceeded by one mph and then activate the alert. When the alert is activated, the 
display must flash at a rate of 50 to 60 cycles per minute. When no advancing traffic is detected, 
the display must be blank. The speed detector must not activate alerts or display speeds for 
vehicles outside the display’s cone of vision. The ESFS must meet the requirements of FCC 
Part 90 and not require an FCC operating license. The speed detector must operate on 10.8 to 
16.6 VDC. The ESFS must be capable of measuring speeds of approaching traffic between 10 and 
99 mph with an accuracy of plus or minus one mph, 1,000 feet in advance of the sign. 

995-18 Sign Beacon. 
 995-18.1 General: Flashing beacon assemblies incorporating a circular traffic signal 
must meet the design and functional requirements set forth in MUTCD Chapter 4L. All circular 
beacons must have a minimum nominal diameter of 12 inches and meet the requirements of 
Section 650. All beacons must use a LED light source.  
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  995-18.1.1 School Zone Beacon: Beacons designed for use with school zone 
signing must include a means of calendar scheduling to program days and times of operation. 
  995-18.1.2 Vehicle Activated Beacon: Vehicle activated beacons must utilize a 
vehicle detection system listed on the APL. 
  995-18.1.3 Pedestrian Activated Beacon: Pedestrian activated beacons must 
utilize a pedestrian detector listed on the APL. 
 995-18.2 Cabinets, Housings, and Hardware: Flashing beacon cabinets must be 
currently listed on the APL or meet the requirements of Section 676. 
  All housings, other than pole-mounted cabinets, must be powder coated dull black 
(FED-STD-595-37038) with a reflectance value not exceeding 25% as measured by 
ASTM E1347. Cabinets and housings must prevent unauthorized access. 
  Flashing beacon assemblies must allow installation on 4-1/2 inch outer diameter 
posts. 
  Ensure all exposed assembly hardware including nuts, bolts, screws, and locking 
washers less than 5/8 inch in diameter, is Type 304 or 316 passivated stainless steel and meets 
the requirements of ASTM F593 and ASTM F594. All assembly hardware greater than or equal 
to 5/8 inch in diameter must be galvanized and meet the requirements of ASTM A307. 
 995-18.3 Electrical Specifications: Provide equipment that operates on solar power or a 
nominal voltage of 120 VAC. If the device requires operating voltages of less than 120 VAC, 
supply the appropriate voltage converter. Solar powered beacon systems must be designed to 
provide 10 days of continuous operation without sunlight and must automatically charge 
batteries and prevent overcharging and over-discharging. Solar powered systems must include a 
charge indicator. 
 995-18.4 Environmental Specifications: All electronic assemblies must operate as 
specified during and after being subjected to the transients, temperature, voltage, humidity, 
vibration, and shock tests described in NEMA TS 4-2016, Section 2. All electronic equipment 
must comply with FCC Title 47 Subpart B Section 15. 
 995-18.5 Warranty: Ensure all flashing beacons have a manufacturer’s warranty 
covering defects for a minimum of 3 years from the date of final acceptance. Ensure the 
manufacturer will furnish replacements for any part or equipment found to be defective during 
the warranty period at no cost to the Department or maintaining agency within 30 calendar days 
of notification. 

995-19 In-Street Signs. 
 995-19.1 General: In-Street signs consist of the R1 6a or R1 6c In Street Pedestrian 
Crossing Sign assemblies including the sign base.  
 995-19.2 Materials: The sign assembly includes the vertical panel, retroreflective sign 
sheeting, a rebounding boot support, and a base. The vertical panel is bolted to a flexible boot 
which is fastened to a plastic, recycled PVC, or rubber base. The sign assembly shall contain no 
upright metal parts.  
  The vertical panel shall yield (bend) fully upon vehicle impact, then return to 
vertical position plus or minus 10 degrees with no delaminating. The face of the vertical panel 
shall resist twisting and remain oriented to the installed direction after vehicle impact. The 
vertical panel shall not split, crack, break, or separate from base. Use only UV stabilized, ozone 
and hydrocarbon resistant outdoor-grade thermoplastic polymer, polycarbonate, recycled PVC, 
or HDPE materials. UV stabilization testing shall be in accordance with ASTM D1435. 
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  Use Type XI fluorescent yellow-green retroreflective sign sheeting meeting the 
requirements of Section 994 on both sides of the vertical panel. The surface of the panel shall be 
smooth and free of defects, suitable for adherence of appropriate retroreflective sheeting. 
  995-19.2.1 Base:  
   995-19.2.1.1 Sign Base (Fixed): The base shall be constructed with high-
impact materials using ozone and hydrocarbon resistant outdoor grade thermoplastic polymer, 
polycarbonate, or HDPE materials meeting the general provisions for all In-Street sign bases.  
   995-19.2.1.2 Sign Base (Portable): Portable base assemblies shall consist 
of a lightweight plastic, recycled PVC, or rubber material that may be easily moved or relocated 
by a single person. 
   995-19.2.1.3 Color: Sign bases shall be either black, or the same color as 
the adjacent pavement marking. 
  995-19.2.2 Approved Product List (APL): In addition to the APL requirements 
of 995-1.2, provide the following: 
   1. Product Drawings, which at a minimum includes:  
    a. Model Number 
    b. Allowable sign panel size and substrate 
    c. Dimensions of sign base and mounting heights 
   2. Crash Test Reports demonstrating MASH compliance 
   3. All FHWA Eligibility Letters 
   4. When requested, submit product sample 
 995-19.3 Vertical Panel Messages: Fabricate vertical panel messages in accordance with 
Section 994. Vertical panels of 9 inches in width x 27 inches in height or 12 inches x 36 inches 
are acceptable. See Standard Plans Section 700-102 
 995-19.4 Connection Method: Products will be categorized as either Fixed Base or 
Portable. Fixed base will be installed in accordance with the manufacturer’s instructions. 
Portable base will be limited to temporary applications at school crossings where a crossing 
guard is present during school arrival and departure times or when children are present. 
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SECTION 996 
INTELLIGENT TRANSPORTATION SYSTEM DEVICE MATERIALS  

996-1 Description. 
 996-1.1 General: This Section governs the requirements for all permanent intelligent 
transportation system devices. All equipment shall be permanently marked with manufacturer 
name or trademark, part number, and date of manufacture or serial number. 
 996-1.2 Product Acceptance: All specified products shall be items listed on the 
Department’s Approved Product List (APL), unless otherwise noted below. Manufacturers 
seeking evaluation of products for inclusion on the APL shall submit an application in  
accordance with Section 6 and include the following documentation. A separate application must 
be submitted for each product to be evaluated, showing that the product meets the applicable 
requirements. 
 

Table 996-1 
Documentation Requirements 

Assembly and Installation Instructions Include any surface preparations, 
assembly/installation instructions, operation 
manual, troubleshooting guides, and repair 
procedures. 

Independent Laboratory Test Results Product meets requirements of this Section. 
Product Label Photo Labeling shows the manufacturer’s name, 

trademark, and product model number/name. Label 
shows the date of manufacture and/or the 
manufacturer’s batch number. Additional label 
requirements, as listed within this Section. 

Product Photo Displays the significant features of the product as 
required in this section.  

Compliance Matrix Include completed compliance matrix at 
https://www.fdot.gov/traffic/traf-sys/product-
specifications.shtm  

Manufacturer’s Product Specifications Include product specifications showing electrical 
requirements, voltages, etc. 

Product Drawings or Cut Sheet Show mounting points, mechanical details, block 
diagrams, schematics, etc. 

Parts List List major parts and field serviceable components. 
 
 996-1.3 Abbreviations: The following abbreviations are used in this Section: 
  Alternating Current (AC) 
  Closed Circuit Television (CCTV) 
  Direct Current (DC) 
  Electronic Industries Alliance (EIA) 
  Hypertext Transfer Protocol (HTTP) 
  Internet Protocol (IP) 
  Local Area Network (LAN) 
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  Network Time Protocol (NTP) 
  Pan, Tilt, Zoom (PTZ) 
  Telecommunications Industry Association (TIA) 
  Uniform Resource Locator (URL) 
  Ultraviolet (UV) 

996-2 Video Equipment. 
 996-2.1 General: All CCTV camera equipment shall be listed on the Department’s 
Approved Product List (APL). Manufacturers seeking evaluation of their product shall submit an 
application in accordance with Section 6. All parts shall be constructed of corrosion-resistant 
materials, such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. All 
fasteners exposed to the elements shall be Type 304 or 316 passivated stainless steel. 
 996-2.2 CCTV Camera: 
  996-2.2.1 Camera: CCTV cameras shall be compliant with the Code of Federal 
Regulations Section 200.216 Prohibition on certain telecommunications and video surveillance 
services or equipment https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-
200/subpart-C/section-200.216. CCTV cameras shall be compatible with the current version of 
the Department’s SunGuide® software system. Camera types include dome pan-tilt-zoom (PTZ), 
external positioner-PTZ, and fixed. Video types include analog and internet protocol (IP). 
Analog camera shall produce a National Television System Committee (NTSC) composite video 
output of 1V peak-to-peak (Vp-p) at 75 ohms with a minimum resolution of 470 horizontal and 
350 vertical TV lines. 
   Analog and IP cameras shall provide the following features and 
capabilities: 

1. Day (color)/night (monochrome) switchover. 
2. Manual and automatic focus. 
3. Automatic iris. 
4. Ability to produce clear, detailed, and usable video images of 

the areas, objects, and other subjects visible from a roadside CCTV field site. Video produced by 
the camera is true, accurate, distortion free, and free from transfer smear, oversaturation, and any 
other image defect that negatively impacts image quality under all lighting and weather 
conditions in both color and monochrome modes.  

5. User-selectable automatic gain control (AGC) that is peak-
average adjustable to 28 dB. 

6. A minimum signal-to-noise ratio of 50 dB. 
7. Automatic color balance that references the white areas of the 

scene through the lens.  
8. An automatic electronic shutter that is user selectable from 1/60 

to 1/10,000 of a second.  
9. PTZ cameras shall include a minimum 10x digital zoom.  
10. PTZ cameras shall include programmable azimuth and 

compass display with ability to display pan and tilt position with a 1 degree resolution.  
   CCTV cameras shall provide titling and masking features including, but 
not limited to, programmable camera title, programmable preset titles for each preset position, 
and programmable privacy zones. Programmable titles shall allow a minimum of 18 characters 
per line. 
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  996-2.2.2 Lens: Standard definition PTZ cameras shall include a minimum 22x 
motorized optical zoom lens with automatic iris. High definition PTZ cameras shall include a 
minimum 18x motorized optical zoom lens with automatic iris. Fixed cameras shall have a 3-
9 mm varifocal lens with automatic iris unless otherwise shown in the Plans. The lens shall have 
a maximum aperture of at least f/1.6 and the depth of field shall provide a clear image of 
roadside areas under all lighting conditions. 
  996-2.2.3 Pan/Tilt Mechanism for Dome-Type Cameras: Dome PTZ cameras 
shall meet the following requirements: 
    1. Have an integrated pan/tilt mechanism that provides 360 degree 
continuous pan with a minimum 90 degree tilt range (i.e., 0 degrees to minus 90 degrees); 
    2. Provide for variable speed control; 
    3. Have a preset position return accuracy of plus or minus 
0.36 degree, or less than 0.10% or better; 
    4. Support a minimum of 64 presets; support a minimum of one 
tour with a minimum of 32 presets; and support a minimum of eight programmable blackout 
zones.  
   The positioner within the dome-type CCTV camera shall have a minimum 
automatic pan speed of 240 degrees per second to a preset camera position, a maximum manual 
pan speed of 80 degrees per second minimum and a maximum manual tilt speed of 40 degrees 
per second minimum. 
  996-2.2.4 Pan/Tilt Mechanism for External Positioner-Type Cameras: 
External positioner-type CCTV cameras shall include a pan/tilt mechanism that provides 
360 degree continuous pan with a minimum 115 degree tilt range (i.e., minus 90 to plus 
25 degrees), provide for variable speed control, have a preset position return accuracy of plus or 
minus 0.36 degree or less than 0.10% or better, and support a minimum of 32 presets.  
  996-2.2.5 Communication: Analog CCTV cameras shall support the National 
Transportation Communications for ITS Protocol (NTCIP) 1205 v1.08. The camera shall 
communicate with other devices using Telecommunications Industry Association/Electronic 
Industries Alliance (TIA/EIA)-232 or TIA-422 at a rate of 9600 bps, transmission control 
protocol (TCP)/IP, or user datagram protocol (UDP)/IP. All CCTV cameras shall provide for 
remote firmware upgrades via the communication interface. 
   IP cameras shall support either NTCIP 1205v01.08 or the Open Network 
Video Interface Forum (ONVIF) Core, Streaming, and Media Service specifications.  
   The camera shall implement all objects, operations, and commands 
required by SR-682-1.2.1-01, Supplemental CCTV Camera NTCIP and ONVIF Requirements, 
as published on the Department’s State Traffic Engineering and Operations Office website at the 
following URL: https://www.fdot.gov/traffic/Traf_Sys/Product-Specifications.shtm. 
  996-2.2.6 Electrical Requirements: Cameras shall operate on a nominal voltage 
of 120 VAC. Provide an appropriate voltage converter for devices that require operating voltages 
of less than 120 VAC. 
  996-2.2.7 Mechanical Requirements: Camera housings shall include a sunshield 
to reduce the solar heating of the camera. The total weight of dome-type CCTV cameras 
(including the housing, sunshield, and all internal components) shall be less than 17.0 lbs. The 
lower dome of the camera housing shall be constructed of distortion free clear plastic.  
   Pressurized dome-type housings shall be capable of pressurization at 5 psi 
using dry nitrogen, have a low-pressure alarm feature, and a NEMA 4X/IP-67 rating.  
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   If a non-pressurized dome-type housing enclosure is used, the unit shall be 
vented with a thermostat-controlled heater and blower. The non-pressurized enclosure shall have 
a NEMA 4/IP-66 rating.  
   The total weight of external positioner-type CCTV cameras (including 
housing, sunshield, all internal components, and external pan and tilt mechanism) shall be less 
than 35 lb. 
  996-2.2.8 Environmental Requirements: CCTV cameras shall perform all 
required functions during and after being subjected to the environmental testing procedures 
described in NEMA TS 2-2021, Sections 2.2.7, 2.2.8, and 2.2.9.  
   All CCTV cameras, mounting hardware, and any other camera-related 
material that is exposed to the environment shall be designed for 150 mph wind speeds and meet 
the requirements of the Department’s Structures Manual. 
  996-2.2.9 Additional Requirements for IP Cameras: 
   996-2.2.9.1 Video Encoding: The camera shall utilize the Moving Picture 
Experts Group’s MPEG4 part 10 (H.264) video compression technology in accordance with the 
ISO and IEC requirements detailed in the ISO/IEC 14496-10:2009 Standard. 
    Cameras shall establish unicast and multicast sessions using the 
Real-Time Streaming Protocol (RTSP). The encoded video shall transmit using programmable 
bit rates and the camera supports, at a minimum, a fixed bit rate mode. 
   996-2.2.9.2 Encoded Video Requirements: The camera’s encoded video 
shall support resolutions that include; but are not limited to, those defined in Table 996-1. The 
camera shall deliver color and monochrome video at 30 frames per second (fps), regardless of 
resolution. 
 

Table 996-1 
Minimum Resolution Requirements 

Format Vertical Resolutions 
H.264 240, 480 

Note: The resolutions attained depend on the data transmission rate. 

 
   996-2.2.9.3 Network Interface: The camera’s Local Area Network 
(LAN) connection shall support the requirements detailed in the IEEE 802.3 Standard for 
10/100 Ethernet connections. The camera shall have a minimum of one 10/100 Base-TX 
connection Ethernet port. 
    Unshielded twisted pair/shielded twisted pair network cables shall 
be compliant with the EIA/TIA-568-B Standard. The network communication shall conform to 
TCP, UDP, Version 4 of the IP, RTSP, and Version 2 of the Internet Group Multicast Protocol 
(IGMP), at a minimum. If the camera supports NTCIP, then the camera shall be able to be 
controlled via TCP/IP or UDP/IP. 
   996-2.2.9.4 Configuration Management: The camera shall support local 
and remote configuration and management via serial login, telnet login, or a web-based interface. 
Configuration and management functions shall include access to all user-programmable features 
including, but not limited to, network configuration, video settings, device monitoring, and 
security functions. 
 996-2.3 Video Display Control System: 
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  996-2.3.1 Display Control System: The video display control system shall allow 
the operator to control and manage the display of video and computer-generated graphics on the 
display equipment connected to the system as well as provide selection and switching of multiple 
sources for display, including video streams available on the Traffic Management Center (TMC) 
Ethernet network. The display control system shall also allow for operator control of all displays 
from the same workstation that is used for the SunGuide® operator interface. The video display 
control system shall decode and display all video streams produced by encoders listed on the 
APL. 
   The video display control system simultaneously displays a minimum of 
32 video windows, each containing streaming video at a minimum resolution of 720 pixels by 
480 pixels and frame rate of 30 fps. The system shall allow any display window to be sized from 
1/32 of the total display area up to the total display area, and any size in between. 
   The video display control system hardware shall be designed to be rack 
mounted and secured in an EIA 19 inch equipment rack. Any system incorporating Personal 
Computer (PC) hardware shall use current microprocessor technology and commercial, off-the-
shelf components, including RAM, hard disk drives, and network interface cards sufficient to 
provide the functional requirements of the system. 
   The video display control system shall be expandable and scalable to 
support any combination of inputs and outputs. 
   The video display control system shall have a minimum configuration of 
4 composite video inputs, 4 component (red, green, and blue (RGB) video inputs, and 4 High-
Definition Multimedia Interface (HDMI) inputs as well as network connections, decoders, and 
associated hardware and software required to display 32 inputs simultaneously at a minimum 
resolution of 720 pixels by 480 pixels and a frame rate of 30 fps. 
   The video display control system shall have a minimum configuration of 
4 composite video outputs, 2 component (RGB video outputs), and 4 HDMI outputs. 
  996-2.3.2 Display Control Software: The display control software shall allow 
multiple operators to control all features and functions of the video display control system. These 
features and functions include, but are not limited to, selection of video sources for display; 
adjusting the size, location, and layout of video and other graphic information the system 
displays; and system configuration and setup. The control software shall be able to operate a 
video wall composed of multiple display components as though it were a single, high-resolution 
display. 
   The display control software shall include a non-proprietary Software 
Development Kit (SDK) including, but not limited to, an Application Programming Interface 
(API) that describes interfaces and protocols which can be used to integrate system features and 
functions with third-party applications. 
  996-2.3.3 Controller Inputs and Outputs: The video display control system 
shall support and display a variety of video and data inputs simultaneously, including composite 
and component NTSC video, HDMI, Digital Visual Interface (DVI), Video Graphics Array 
(VGA), Super Video Graphics Array (SVGA), and Super Extended Graphics Array (SXGA) 
computer graphics. All inputs and outputs shall allow for operator control in order to display any 
or all of this information on any number of display devices within the system. All inputs and 
outputs shall be sized with and without constrained proportions across multiple screens and 
moved at will around any display area and combination of displays. 
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   The video display control system shall be expandable and scalable to 
support any combination of inputs and outputs. The video display control system with a 
minimum configuration of 4 composite video inputs, 4 component (RGB video inputs), and 
4 HDMI inputs as well as network connections, decoders, and associated hardware and software 
required to display 32 inputs simultaneously at a minimum resolution of 720 pixels by 480 pixels 
and a frame rate of 30 fps, or as shown in the Plans. Provide the video display control system 
with a minimum configuration of 4 composite video outputs, 2 component (RGB video outputs), 
and 4 HDMI outputs. The video display control system can be expanded to accommodate at least 
128 discreet inputs and outputs. 
   A single input shall be able to be routed to multiple displays 
simultaneously and multiple inputs can be routed to a single display simultaneously for viewing 
in separate windows. All inputs and outputs shall be synchronized by the video display control 
system and switching between inputs or outputs does not cause displayed images to unlock, roll, 
or otherwise exhibit visible distortion. 
   996-2.3.3.1 Analog Video: The video display control system shall be able 
to accept S-video, composite, and component video sources, and can digitize these signals for 
manipulation and display on any display device attached to the system. All analog video inputs 
shall use BNC connectors. 
    Analog video sources shall display within their own windows and 
can be resized up to or beyond their native resolution to conform to the wall display size. 
   996-2.3.3.2 Digital Video: The video display control system shall be able 
to accept digital video sources and can manipulate and display these signals on any display 
attached to the system. All digital video outputs shall use HDMI connectors unless otherwise 
directed. 
    Each MPEG video stream shall display within its own window and 
be freely movable and sizable up to or beyond its native resolution to conform to the wall display 
size. 
   996-2.3.3.3 RGB Video: Include an analog input that enables the TMC 
operator to project an exact copy of his or her workstation desktop display on the video wall 
display. Analog RGB inputs shall allow native images up to 1,280 pixels by 1,024 pixels at 
60 Hz to be displayed on the video wall. 
    RGB inputs shall be sizable up to or beyond their native resolution 
to conform to the wall display size. 
   996-2.3.3.4 Streaming Media: The video display control system shall be 
able to display a minimum of 32 compressed video streams simultaneously in MPEG-2 over 
TCP/UDP/RTP over IP and supports multicasting as defined in Version 2 of the IGMP. The 
video display control system can display MPEG-4 and H.264. The MPEG video input interface 
is, at minimum, a 10/100 megabit per second network port per every 15 streams. 
   996-2.3.3.5 Primary Display Output: Video display control system can 
process the various signal input types to be viewed, such as the RGB feeds from monitor outputs 
and streaming video feeds. The unit shall provide direct digital streaming video through cable 
feeds using a digital video decoder. The video display control system shall provide the layout 
definitions for each signal to be displayed and save the predefined layouts and shall also permit 
switching of the predefined layouts and accept external alarm triggers to change the layouts. 
    The output capacity shall have sufficient memory and processing 
speed to provide fast rendering of video and image displays. The output has, at a minimum, a 
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dual HDMI connector that supports 1,280 horizontal pixels by 1,024 vertical pixels or greater 
resolution. The color depth is a minimum of 24 bits per pixel. 
  996-2.3.4 Electrical Requirements: Provide equipment that operates on 120 VAC 
at a frequency of 60 Hz. Furnish a transformer or other necessary means of power conversion for 
any device that requires another voltage or frequency. 

996-3 Network Devices. 
 996-3.1 General: Network devices shall be listed on the Department’s Approved Product 
List (APL). Manufacturers seeking evaluation of their product shall submit an application in 
accordance with Section 6.  
 996-3.2 Managed Field Ethernet Switch: 
  996-3.2.1 Description: The Managed Field Ethernet Switch (MFES) shall be 
compliant with the Code of Federal Regulations Section 200.216 Prohibition on certain 
telecommunications and video surveillance services or equipment 
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.216. 
   The MFES provides wire-speed fast Ethernet connectivity at transmission 
rates of 100 megabits per second. 
   Each MFES shall be managed individually and as a group for switch 
configuration, performance monitoring, and troubleshooting. The MFES shall include Layer 2+ 
capabilities, including, Quality of Service (QoS), IGMP, rate limiting, security filtering, and 
general management. 
   The MFES shall support half and full duplex Ethernet communications. 
   The MFES shall provide 99.999% error-free operation. The MFES shall 
comply with the EIA Ethernet data communication requirements using single-mode fiber optic 
transmission medium and Category 5E copper transmission medium. 
   The MFES shall have a minimum mean time between failures (MTBF) of 
10 years, or 87,600 hours, as calculated using the Bellcore/Telcordia SR-332 standard for 
reliability prediction. 
  996-3.2.2 Networking Standards: The MFES shall comply with all applicable 
IEEE networking standards for Ethernet communications, including but not limited to: 
   1. IEEE 802.1Q standard for Local and Metropolitan Area Networks - 
Bridges and Bridged Networks used with port-based Virtual Local Area Networks (VLANs) and 
Rapid Spanning Tree Protocol (RSTP). 
   2. IEEE 802.1P standard for QoS. 
   3. IEEE 802.3 standard for LAN and Metropolitan Area Network (MAN) 
access and physical layer specifications. 
   4. IEEE 802.3u supplement standard regarding 100 Base TX/100 Base 
FX. 
   5. IEEE 802.3x standard regarding flow control with full duplex operation. 
  996-3.2.3 Optical Ports: All fiber optic link ports operate at 1,310 or 
1,550 nanometers in single mode. All optical ports are Type ST, SC, LC, or FC only. Mechanical 
transfer registered jack (MTRJ) type connectors are not allowed. 
   MFES shall provide a minimum of two optical 100 Base FX ports capable 
of transmitting data at 100 megabits per second. MFES shall provide optical ports designed for 
use with a pair of fibers; one fiber will transmit (TX) data and one fiber will receive (RX) data. 
The optical ports shall have an optical power budget of at least 15 dB. 
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  996-3.2.4 Copper Ports: MFES shall include a minimum of four copper ports. 
All copper ports shall be Type RJ-45 and shall auto-negotiate speed (i.e., 10/100 Base) and 
duplex (i.e., full or half). All 10/100 Base TX ports shall meet the specifications detailed in this 
section and shall be compliant with the IEEE 802.3 standard pinouts.  
   Ethernet over very high speed digital subscriber line (EoVDSL) ports shall 
support standard telephone-grade twisted copper pair and automatically negotiate the fastest data 
rate possible depending on cable length and quality. 
  996-3.2.5 Management Capability: The MFES shall support all Layer 2 
management features and certain Layer 3 features related to multicast data transmission and 
routing. These features shall include, but not be limited to: 
   1. An MFES that is a port-based VLAN and supports VLAN tagging that 
meets or exceeds specifications as published in the IEEE 802.1Q standard and has a minimum 
4-kilobit VLAN address table. 
   2. A forwarding/filtering rate that is a minimum of 14,880 packets per 
second for 10 megabits per second and 148,800 packets per second for 100 megabits per second. 
   3. A minimum 4 kilobit MAC address table. 
   4. Support of, at a minimum, IGMP Version 2. 
   5. Support of remote and local setup and management via secure shell 
(SSH) and secure Web-based GUI. 
   6. Support of the Simple Network Management Protocol (SNMP) version 
1/2/3. Verify that the MFES can be accessed using the resident EIA-232 management port or a 
telecommunication network. 
   7. Support of Remote Authentication Dial-In User Service (RADIUS) or 
Terminal Access Controller Access-Control System Plus (TACACS+) 
   8. Support of remote monitoring (RMON) of the Ethernet agent and the 
ability to be upgraded to switch monitoring (SMON), if necessary. 
   9. Support of Secure Copy (SCP) or Secure File Transfer Protocol (SFTP) 
and either Network Time Protocol (NTP) or the Simple Network Time Protocol (SNTP). Ensure 
that the MFES supports port mirroring for troubleshooting purposes when combined with a 
network analyzer. 
  996-3.2.6 Mechanical Requirements: Every conductive contact surface or pin 
shall be gold-plated or made of a noncorrosive, nonrusting, conductive metal. Do not use self-
tapping screws on the exterior of the assembly. All parts shall be made of corrosion-resistant 
materials, such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. 
  996-3.2.7 Electrical Requirements: The MFES shall operate on a nominal 
Voltage of 120  VAC. Supply an appropriate voltage converter for devices that require operating 
voltages of less than 120 VAC. The MFES shall have diagnostic Light Emitting Diodes (LEDs), 
including link, TX, RX, and power LEDs. 
  996-3.2.8 Environmental Requirements: MFES shall operate properly during 
and after being subjected to the environmental testing procedures described in NEMA TS 2 
2021, Sections 2.2.7, 2.2.8., and 2.2.9. 
 996-3.3 Managed Hub Ethernet Switch: 
  996-3.3.1 Description: The Managed Hub Ethernet Switch (MHES) shall be 
compliant with the Code of Federal Regulations Section 200.216 Prohibition on certain 
telecommunications and video surveillance services or equipment 
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.216. 
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   The MHES shall provide Ethernet connectivity at transmission rates of 
10/100/1000/10000 megabits per second. The MHES shall support half and full duplex Ethernet 
communications. The MHES must support 12000 IPv4 routes and 2000 IPv6 routes and all 
routing protocols shall be in performed hardware to ensure maximum speed. 
   The MHES shall support management individually and as a group for 
switch configuration, performance monitoring, and troubleshooting. The MHES shall include 
Layer 2 capabilities, including, QoS, IGMP, rate limiting, security filtering, and general 
management. 
   The MHES shall include full Layer 3 capabilities, including Open Shortest 
Path First (OSPF) routing protocol, Routing Information Protocol (RIP), and Protocol 
Independent Multicasting (PIM). The MHES includes all license(s) required to utilize all Layer 3 
features. 
  996-3.3.2 Networking Standards: The MHES shall comply with all  
applicable IEEE networking standards for Ethernet communications, including: 
   1. IEEE 802.1Q Standard for Local and Metropolitan Area Networks - 
Bridges and Bridged Networks used with port-based Virtual Local Area Networks (VLANs) and 
Rapid Spanning Tree Protocol (RSTP). 
   2. IEEE 802.1P standard for QoS. 
   3. IEEE 802.3 standard for Local Area Network (LAN) and metropolitan 
area network (MAN) access and physical layer specifications. 
   4. IEEE 802.3u supplement standard regarding 100 Base TX/100 Base 
FX. 
   5. IEEE 802.3x standard regarding flow control with full duplex operation. 
   6. IEEE 802.3z supplement standard regarding 1000 Base X. 
  996-3.3.3 Optical Ports: All fiber optic link ports operate at 1,310 or 
1,550 nanometers in single mode. Provide Type LC connectors unless otherwise directed. 
Mechanical transfer registered jack (MTRJ) type connectors are not allowed. 
   MHES shall provide a minimum of 6 optical ports capable of transmitting 
data at 10/100/1000/10000 megabits per second. MHES shall provide optical ports designed for 
use with a pair of fibers; one fiber will transmit (TX) data and one fiber will receive (RX) data. 
The optical ports shall have an optical power budget of at least 15 dB. 
  996-3.3.4 Copper Ports: MHES shall include a minimum of 12 10/100/1000 
Base TX copper ports. All copper ports shall be Type RJ-45 and shall auto-negotiate speed (i.e., 
10/100/1000 Base) and duplex (i.e., full or half). All 10/100/1000 Base TX ports shall meet the 
specifications detailed in this section and shall be compliant with the IEEE 802.3 standard 
pinouts. 
  996-3.3.5 Management Capability: MHES shall support all Layer 2 
management features and all Layer 3 features as defined by this Section. Layer 2 and Layer 3 
features must include: 
   1. Port-based VLAN and VLAN tagging that meets or exceeds 
specifications as published in the IEEE 802.1Q standard and has a minimum 4-kilobit VLAN 
address table. 
   2. A forwarding/filtering rate that is a minimum of 14,880 packets per 
second for 10 megabits per second, 148,800 packets per second for 100 megabits per second, and 
1,488,000 packets per second for 1000 megabits per second. 
   3. A minimum 4 kilobit MAC address table. 
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   4. Support of IGMP Version 2. 
   5. Support of remote and local setup and management via secure shell and 
secure Web-based GUI. 
   6. Support of the Simple Network Management Protocol (SNMP) version 
2 and version 3. 
   7. Support of Remote Authentication Dial-In User Service (RADIUS) or 
Terminal Access Controller Access-Control System Plus (TACACS+). 
   8. Support of remote monitoring (RMON) of the Ethernet agent and the 
ability to be upgraded to switch monitoring (SMON), if necessary. 
   9. Support of SCP or SFTP and either Network Time Protocol (NTP) or 
the Simple Network Time Protocol (SNTP). Ensure that the MHES supports port mirroring for 
troubleshooting purposes when combined with a network analyzer. 
   10. Sampled Flow Network Monitoring export protocol capable of being 
turned on or off on individual Ethernet ports without affecting traffic. 
   12. OSPF routing protocol. 12000 IPv4 routes and 2000 IPv6 routes. 
   12. RIP. 
   13. Virtual Router Redundancy Protocol (VRRP). 
  996-3.3.6 Mechanical Specifications. Ensure the MHES is no greater than 1- 
Rack Unit tall. 
   Every conductive contact surface or pin shall be gold-plated or made of a 
noncorrosive, nonrusting, conductive metal. Do not use self-tapping screws on the exterior of the 
assembly. All parts shall be made of corrosion-resistant materials, such as plastic, stainless steel, 
anodized aluminum, brass, or gold-plated metal. 
  996-3.3.7 Electrical Specifications. MHES must shall operate on a  
nominal voltage of 120 VAC. Supply an appropriate voltage converter for devices that require 
operating voltages of less than 120 VAC. The MHES shall have diagnostic LEDs, including link, 
TX, RX, and power LEDs. 
  996-3.3.8 Environmental Specifications. Ensure that the MHES has an operating  
temperature range of -34 Celsius to 74 Celsius. Ensure that the MHES can withstand 90 
percent non-condensing relative humidity at 40 Celsius. 
 996-3.4 Device Server: 
  996-3.4.1 Description: The device server allows the connection of serial devices 
with EIA-232, EIA-422, and EIA-485 connections to an Ethernet network. The device server 
provides a TCP/IP interface to one or more field devices using EIA-232/422/485 standard 
connections. The device server supports TCP/IP, UDP/IP, Dynamic Host Configuration Protocol 
(DHCP), Address Resolution Protocol (ARP), Internet Control Message Protocol (ICMP), 
Simple Network Management Protocol (SNMP), Hypertext Transfer Protocol (HTTP), and 
telnet. 
   The device server shall provide 99.999% error-free operation and EIA-
compatible Ethernet data communication by way of a Category 5E copper or fiber optic 
transmission medium. 
   The device server is resistant to all electromagnetic interference. 
   Data security shall comply with Version 2 of the Secure Shell Protocol 
(SSHv2), or the NIST requirements as defined in the Federal Information Processing Standard 
(FIPS) Publication (PUB)-197 for the Advanced Encryption Standard (AES). 
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   The device server has a minimum mean time between failures (MTBF) of 
10 years, or 87,600 hours. 
  996-3.4.2 Serial Interface: The device server provides a minimum of one serial 
data interface and connector that conforms to EIA-232/422/485 standards. The serial interface 
supports 2-wire and 4-wire EIA-485 connections. The serial ports support data rates up to 
230 kbps; error detection procedures utilizing parity bits (i.e., none, even, and odd); and stop bits 
(1 or 2). 
   The device server provides flow control (request to send [RTS]/clear to 
send [CTS] and transmit on/transmit off [XON/XOFF]), as well as allow control of the Data 
Terminal Ready (DTR), Data Carrier Detect (DCD), Data Set Ready (DSR), CTS, and RTS 
signals. The device server supports RTS toggle for half-duplex emulation. 
  996-3.4.3 Network Interface: The device server includes a minimum of one 
Ethernet port, which shall provide a 10/100 Base TX or a 10/100 Base FX connection as 
specified in the Plans. All copper-based network interface ports utilize registered jack (RJ)-45 
connectors. The optical ports are Type ST, SC, LC, or FC only. Mechanical transfer registered 
jack (MTRJ) type connectors are not allowed. 
  996-3.4.4 Configuration and Management: The device server shall support 
local and remote configuration and management, which shall include access to all user-
programmable features, including but not limited to addressing, port configuration, device 
monitoring, diagnostic utilities, and security functions. The device server shall support 
configuration and management via SNMP, telnet login, and browser-based interface. 
  996-3.4.5 Mechanical Requirements: Do not use self-tapping screws on the 
exterior of the assembly. All parts are made of corrosion-resistant materials, such as plastic, 
stainless steel, anodized aluminum, brass, or gold-plated metal. 
  996-3.4.6 Electrical Requirements: The device server operates using a nominal 
input voltage of 120 VAC If the device requires nominal input voltage of less than 120 VAC, 
furnish the appropriate voltage converter. The maximum power consumption shall not exceed 
12 watts. The device server has diagnostic LEDs, including link, TX, RX, and power LEDs. 
  996-3.4.7 Environmental Requirements: The device server performs all 
required functions during and after being subjected to the environmental testing procedures 
described in NEMA TS 2-2021, Sections 2.2.7, 2.2.8, and 2.2.9. 
 996-3.5 Digital Video Encoder and Decoder: 
  996-3.5.1 Description: The Digital Video Encoder (DVE) and Digital Video 
Decoder (DVD) are specialized network-based hardware devices and software which allow 
video and data signals to be transmitted across IP networks. The video and data packets produced 
by the DVE and placed onto the network allow reconstruction of digital video signals by 
hardware-based and software-based DVDs that are also attached to the network. 
  996-3.5.2 Software: All setup, control programs, and diagnostic software related 
to the DVE or DVD shall be provided. All equipment licenses, where required for any software 
or hardware in the system, shall be provided. 
  996-3.5.3 MPEG-2 Format: DVE and DVD components utilize the Moving 
Picture Experts Group’s MPEG-2 video compression technology in accordance with the 
International Organization for Standardization (ISO) and International Electrotechnical 
Commission (IEC) requirements detailed in the ISO/IEC 13818 standard. The DVE and DVD 
are capable of unicast and multicast operation. DVEs support the Session Announcement 
Protocol (SAP) as recommended by the Internet Engineering Task Force (IETF) RFC 2974. The 
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DVE provides 99.999% error-free operation. The MPEG-2 DVE and DVD equipment support 
programmable bit rates. MPEG-2 equipment supports fixed bit rate mode. 
  996-3.5.4 H.264 Format: DVE and DVD components utilize the video 
compression technology in accordance with the International Organization for 
Standardization (ISO) and International Electrotechnical Commission (IEC) requirements 
detailed in the ISO/IEC 14496-10:2009 standard. The DVE and DVD are capable of unicast and 
multicast operation. DVEs shall support the Session Announcement Protocol (SAP) as 
recommended by the Internet Engineering Task Force (IETF) RFC 2974, and Real Time 
Streaming Protocol (RTSP). The DVE provides 99.999% error-free operation. H.264 DVE and 
DVD equipment support programmable bit rates. H.264 equipment supports fixed bit rate mode. 
  996-3.5.5 Digital Video Encoder: The DVE is a hardware-based network device 
that is able to accept a minimum of one analog NTSC video input and digitize it for transport 
across IP networks. The DVE provides a minimum of one serial data interface for transmission 
of command and control data to other devices (typically camera PTZ commands), as well as 
console and configuration functions. Provide compatible decoder software along with the DVE. 
  996-3.5.6 Hardware-based Decoder: The hardware-based DVD has a minimum 
of one video output. The DVD that has a minimum of one data interface for configuration 
functions. The DVD includes an Ethernet interface for connection to IP networks. 
  996-3.5.7 Interoperability: The DVE is compatible and fully interoperable with 
software and hardware DVDs from the DVE manufacturer, as well as a minimum of two 
software and hardware DVDs from other manufacturers. The DVD is compatible and fully 
interoperable with DVEs from the DVD manufacturer, as well as a minimum of two other DVEs 
from other manufacturers. The DVE and DVD can be controlled using SunGuide® or support 
stream selection and switching using ONVIF commands. 
  996-3.5.8 Video Requirements: Composite video inputs and outputs utilize BNC 
connectors. Analog video inputs and outputs support 1 volt peak-to-peak (Vp-p) NTSC 
composite video. The DVE and DVD operate with both color and monochrome video, and DVEs 
allow the user to select and adjust video resolution. The DVE and DVD support resolutions that 
include, but are not limited to, those defined in Table 996-2. The DVE and DVD are capable of 
delivering color and monochrome video at 30 fps regardless of resolution. 
 

Table 996-2 
Resolution Requirements 

Format Resolutions 

MPEG-2 352 x 240, 352 x 480, 720 x 480 

H.264 176 x 120, 352 x 240, 720 x 480 
Note: The resolutions attained depend on the data transmission rate. 
 
  996-3.5.9 Serial Interface: Hardware-based DVEs provide a minimum of one 
serial data interface that support EIA/TIA-232 and TIA-422. The serial ports support data rates 
up to 115 kbps; error detection procedures utilizing parity bits (i.e., none, even, and odd); and 
stop bits (1 or 2). 
   Hardware-based DVEs provide a TCP/IP interface to their serial port 
using a network socket connection with configurable IP address and port number. Serial interface 
ports may utilize RJ-45 connectors, D-sub connectors, or screw terminals. 
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  996-3.5.10 Network Interface: The DVE/DVD LAN connection supports the 
requirements detailed in the IEEE 802.3 standard for 10/100 Ethernet connections. The 
DVE/DVD has a minimum of one Ethernet port, which shall be a 10/100 Base TX connection or 
a 100 Base FX ST, SC, LC or FC interface. The connector complies with applicable EIA and 
TIA requirements. Copper-based network interface ports shall utilize RJ-45 connectors. Fiber 
ports are single mode with a minimum link budget of 30 dB. 
   The network communication conforms to UDP, Version 4 of the Internet 
Protocol (IP) and IGMP Version 2. 
  996-3.5.11 Front Panel Status Indicators: DVEs and DVDs have LED displays, 
Liquid Crystal Displays (LCDs), or similar illuminated displays to indicate status for power and 
data activity. 
  996-3.5.12 Configuration and Management: DVEs and DVDs shall support 
local and remote configuration and management. Configuration and management functions shall 
include access to all user-programmable features, including but not limited to addressing, serial 
port configuration, video settings, device monitoring, and security functions. DVE and DVD 
support configuration and management via serial login, telnet login, web browser, or Simple 
Network Management Protocol (SNMP). 
  996-3.5.13 Mechanical Requirements: Do not use self-tapping screws on the 
exterior of the assembly. All equipment uses parts made of corrosion-resistant materials, such as 
plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. 
  996-3.5.14 Electrical Requirements: All equipment operates on a nominal 
voltage of 120 VAC. If the device requires operating voltages of less than 120 VAC, supply the 
appropriate voltage converter. 
  996-3.5.15 Environmental Requirements: DVEs and DVDs installed in 
roadside cabinets shall perform all required functions during and after being subjected to the 
environmental testing procedures described in NEMA TS 2-2021, Sections 2.2.7, 2.2.8, and 
2.2.9. Hardware DVD installed in a climate-controlled environment, such as a TMC computer 
room, has an operating temperature range of 32 to 104°F. 
 996-3.6 Media Converter: 
  996-3.6.1 Description: The media converter connects different transmission 
media for the purposes of transmitting Ethernet data. 
  996-3.6.2 Network Interface: The media converter LAN connection supports the 
requirements detailed in the IEEE 802.3 standard for 10/100 Ethernet connections. The media 
converter has a minimum of one Ethernet port, which shall be, at a minimum, a 10/100 Base TX 
connection or a 100 Base FX ST, SC, LC or FC interface. The connector complies with 
applicable EIA and TIA requirements. Copper-based network interface ports utilize RJ-45 
connectors. Fiber ports are single mode with a minimum link budget of 30 dB. 
  996-3.6.3 Mechanical Requirements: Every conductive contact surface or pin 
shall be gold-plated or made of a noncorrosive, nonrusting, conductive metal. Do not use self-
tapping screws on the exterior of the assembly. All parts shall be made of corrosion-resistant 
materials, such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. 
  996-3.6.4 Electrical Requirements: Ethernet to coax media converters shall 
operate using Power Over Ethernet (POE). Media converters shall operate on a nominal voltage 
of 120 VAC if POE is unavailable. Supply an appropriate voltage converter for devices that 
require operating voltages of less than 120 VAC. Ensure that the media converter has diagnostic 
LEDs, including link, TX, RX, and power LEDs. 

1288 FY 2024-25



  996-3.6.5 Environmental Requirements: Ensure media converters perform all 
required functions during and after being subjected to the environmental testing procedures 
described in NEMA TS 2-2021, Sections 2.2.7, 2.2.8, and 2.2.9. 

996-4 Grounding and Lightning Protection. 
 996-4.1 General: Surge Protective Devices for traffic control devices, including 
intelligent transportation system (ITS), shall be listed on the Department’s Approved Product 
List (APL). Manufacturers seeking evaluation of their product shall submit an application in 
accordance with Section 6. 
 996-4.2 Surge Protective Device: 
  996-4.2.1 Description: Surge Protective Devices (SPDs) protect electronics from 
lightning, transient voltage surges, and induced current. 
  996-4.2.2 SPD for 120 Volt or 120/240 Volt Power:  The SPD shall include L-N, 
L-G, and N-G protection and have a maximum surge current rating of 50 kA per phase or greater. 
The SPD shall meet the requirements of UL 1449, Third Edition and be listed by a NRTL. 
   The SPD shall have a visual indication system that monitors the weakest 
link in each mode and shows normal operation or failure status and also provides one set of 
normally open (NO)/normally closed (NC) Form C contacts for remote alarm monitoring. The 
enclosure for a SPD shall have a NEMA 4 rating. 
  996-4.2.3 SPD at Point of Use: The SPD shall comply with the minimum 
functional requirements shown in Table 996-3. The units shall be rated at 15 or 20 amps load and 
are configured with receptacles. 
   The units shall have internal fuse protection and provide common mode 
(L+N-G) protection. 
  996-4.2.4 SPD for Low-Voltage Power, Control, Data and Signal Systems: 
The SPD devices shall comply with the minimum functional requirements shown in Table 996-3 
for all available modes (i.e., power L-N, N-G; L-G, data and signal center pin-to-shield, L-L, 
L-G, and shield-G where appropriate). 
 

Table 996-3 

SPD Minimum Requirements 

Circuit 
Description 

Clamping 
Voltage Data Rate Surge Capacity Maximum Let-Through Voltage 

12 VDC 15-20 volts N/A 5kA per mode 
(8x20 µs) <150 Vpk 

24 VAC 30-55 volts N/A 5kA per mode 
(8x20 µs) <175 Vpk 

48 VDC 60-85 volts N/A 5kA per mode 
(8x20 µs) <200 Vpk 

120 VAC at 
POU 

150-
200 volts N/A 20kA per mode 

(8x20 µs) <550 Vpk 
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Table 996-3 

SPD Minimum Requirements 

Circuit 
Description 

Clamping 
Voltage Data Rate Surge Capacity Maximum Let-Through Voltage 

Coaxial 
Composite 

Video 
4-8 volts N/A 10kA per mode 

(8x20 µs) 
<65 Vpk 

(8x20 µs/1.2x50µs; 6kV, 3kA) 

RS422/RS485 8-15 volts 10 Mbps 10kA per mode 
(8x20 µs) <30 Vpk 

T1 13-30 volts 10 Mbps 10kA per mode 
(8x20 µs) <30 Vpk 

Ethernet Data 7-12 volts 1 Gbps 1kA per mode 
(10x1000 µs) <30 Vpk 

PoE 60-70 volts 1 Gbps 5kA per mode 
(8x20 µs) 

<200Vpk 
(100kHz 0.5µs; 6kV, 500A) 

PoE+, PoE++ <150 1 Gbps 1kA L-G 
(8x20 µs) <350V 

 
   SPDs for PoE, PoE+, and PoE++ applications shall meet IEEE 8802-3. 
   The SPDs shall meet the requirements of UL 497B or UL 497C, as 
applicable, and are listed by a NRTL. 
  996-4.2.5 Mechanical Specifications: All parts shall be made of corrosion-
resistant materials, such as plastic, stainless steel, anodized aluminum, brass, or gold-plated 
metal. 
  996-4.2.6 Environmental Specifications: The SPDs shall operate properly 
during and after being subjected to the temperature and humidity test described in 
NEMA TS 2-2021, Section 2.2.7, and the vibration and shock tests described in NEMA TS 2-
2021, Sections 2.2.8 and 2.2.9. 

996-5 Pull and Splice Boxes. 
 996-5.1 General: Pull and splice boxes shall be listed on the Department’s Approved 
Product List (APL). Manufacturers seeking evaluation of their product shall submit an 
application in accordance with Section 6. 
  The box bodies and covers shall be free of flaws such as cracks, sharp, broken, or 
uneven edges, and voids. 
  Ensure in-ground boxes have an open bottom design. 
 996-5.2 Marking: The following information shall be permanently cast or engraved into 
the top surface of all pull and splice box covers. If used, identification plates shall be UV stable, 
mechanically fastened, bonded with adhesive material suitable for outdoor applications, and 
capable of installation in the field 
  1. Mark application as follows: 
   FDOT TRAFFIC SIGNAL for signalized intersections 
   FDOT FIBER OPTIC CABLE for fiber optic cable 
   FDOT LIGHTING for highway lighting 
   FDOT TRAFFIC MONITORING for traffic monitoring 
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   FDOT ELECTRICAL for other electrical applications 
  2. Manufacturer’s name or logo 
  3. FDOT APL approval number 
  4. TIER rating 
  The date of manufacture (month/day/year, or date code) shall be permanently 
located on the top or bottom of the cover. The interior of the box body shall have a permanent 
marking that includes the manufacturer part/model number and date of manufacture near the top 
of box in a location that is visible after installation when the cover is removed. 
 996-5.3 Dimensions: For signalized intersection and lighting applications, pull boxes 
with nominal cover dimensions of 13 inches wide by 24 inches long or larger and no less than 
12 inches deep shall be provided. The inside opening area shall be a minimum of 240 square 
inches and no inside dimension shall be less than 12 inches. 
  For fiber optic cable applications, pull boxes with nominal cover dimensions of 
24 inches wide by 36 inches long or larger and no less than 24 inches deep shall be provided. 
  Rectangular splice boxes with nominal cover dimensions of 30 inches wide by 
60 inches long or larger and no less than 36 inches deep shall be provided. Round splice boxes 
with a nominal cover diameter of 36 inches or larger and no less than 36 inches deep shall be 
provided. 
 996-5.4 Fabrication: Box covers shall be constructed of concrete, polymer concrete or 
other materials meeting the requirements of this Section. 
  Box covers with lifting slots and a flush-seating lockdown mechanism shall be 
provided. Penta-head or other non-standard, security type lockdown lag bolts shall be used. 
Lockdown bolts and lifting slots shall be Type 316, 304, or 302 passivated stainless steel or 
brass. Lockdown bolt assembly shall be designed to prevent seizing and can be removed without 
damaging the cover or box body. The lockdown bolt threaded insert/nut assembly shall be field 
replaceable. 
 996-5.5 Testing Requirements: Pull and splice boxes shall meet or exceed the American 
National Standards Institute/Society of Cable Telecommunications Engineers 
(ANSI/SCTE) 77 2017 Specification for Underground Enclosure Integrity for TIER 15 loading 
requirements with the following additional clarifications and requirements: 
  1. Apply all environmental tests to the box and its cover. 
  2. All flexural testing shall be conducted in accordance with an appropriate 
ASTM standard and clearly stated in the report. 
  3. Perform repetitions of Cycle 1 in Table X2.1 of ASTM G154 for a minimum 
duration of 1000 hours for the simulated sunlight exposure test. 
  4. Use deflection-measuring devices positioned to measure vertical and lateral 
deflection (wherever maximum deflection occurs) for the vertical sidewall load test. 
  5. Conduct the lateral sidewall pressure, vertical sidewall load and cover vertical 
load tests without any removable or permanent wall to wall supporting beams located in the 
interior or top of the box opening. 
  When testing pull and splice boxes of various sizes (width x length x depth), the 
cover impact test, internal equipment protection test, coefficient of friction test, and all 
environmental tests, can be completed using a single representative box/cover (instead of 
samples from all box/cover sizes) as long as the test report indicates the following: 
   1. Materials of construction, compositions, and manufacturing processes 
are identical for all box and cover sizes submitted for listing on the APL. 
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   2. Size (width x length x depth) of the representative box/cover. 

996-6 Camera Lowering Device. 
 996-6.1 General: Camera lowering devices shall be listed on the Department’s Approved 
Product List (APL). Manufacturers seeking evaluation of their product shall submit an 
application in accordance with Section 6. 
  The lowering device shall provide the electrical connection between the control 
cabinet and the equipment installed on the lowering device without reducing the function or 
effectiveness of the equipment. The lowering device system support arm shall be capable of 
withstanding service tension and shear up to 1 kip minimum. 
  The lowering device shall include a disconnect unit and power, data, and video 
cables (as applicable) for connecting equipment, a divided support arm, pole attachment 
provisions, a rotatable pole-top tenon, and a pole-top junction box. 
  All external components shall be made of corrosion-resistant materials that are 
powder-coated, galvanized, or otherwise protected from the environment. All finished castings 
shall have a smooth finish free from cracks, blow-holes, shrinks, and other flaws. All roller 
fairlead frames shall be corrosion resistant stainless steel or aluminum. All pulleys used in the 
lowering device and portable lowering tool shall have sealed, self-lubricated or oil-tight bearings, 
or sintered bronze bushings. 
  A minimum of 100 feet of composite power and signal cable prewired to the 
lowering device at the factory shall be provided. Splices will not be allowed. 
  Lowering devices shall be designed to withstand the design wind speeds defined 
in the Department’s Structures Manual. 
 996-6.2 Equipment Connection Box: A 1-1/2 inch National Pipe Thread (NPT) pipe 
connection point and pipe for attaching a camera shall be included. The pipe between the 
connection box and camera shall be aluminum. The equipment connection box shall have an 
ingress protection rating of no less than IP55. 
 996-6.3 Disconnect Unit: The disconnect units shall have a minimum load capacity of 
600 pounds with a 4:1 safety factor and be capable of securely holding the lowering device and 
any installed equipment. Fixed and movable components of the disconnect unit shall have a 
locking mechanism between them, with at least two mechanical latches for the movable 
assembly. The fixed unit shall have a heavy-duty cast tracking guide that allows latching in the 
same position each time. The load shall be transferred from the lowering cable to the mechanical 
latches when the system is in the latched position. Interface and locking components shall be 
constructed of stainless steel or aluminum. 
  996-6.3.1 Disconnect Unit Housing: The disconnect unit housing shall be 
weather-proof with an ingress protection rating of no less than IP55. 
  996-6.3.2 Connector Block: Modular, self-aligning and self-adjusting female and 
male socket contact halves in the connector block shall be provided. Equip the lowering device 
with enough contacts to permit operation of all required functions of the camera, up to a 
maximum of 20 contacts and include at least two spare contacts. Contact connections between 
the fixed and movable lowering device components that are capable of passing EIA-232, EIA-
422, EIA-485, and Ethernet data signals and 1 volt peak to peak (Vp-p) video signals, as well as 
120 VAC, 9-24 VAC, and 9-48 VDC power shall be provided. The lowering device connections 
shall be capable of carrying the signals, voltages, and current required by the devices connected 
to them under full load conditions. 
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   Only corrosion-resistant stainless steel hardware shall be used. male 
contacts used for grounding shall mate first and break last. All contacts and connectors shall be 
self-aligning and self-adjusting mechanical systems. A spring-assisted contact assembly to 
maintain constant pressure on the contacts when the device is in the latched position shall be 
provided. 
   Connector pins made of brass- or gold-plated nickel, or gold-plated copper 
shall be provided. 
   Current-carrying male and female contacts shall be a minimum of 
0.09 inch in diameter and firmly affixed to the connector block. Ensure mated connectors do not 
allow water penetration. 
 996-6.4 Lowering Tool: A portable metal-frame lowering tool manufactured of 
corrosion-resistant materials with winch assembly and a cable with a combined weight less than 
35 lbs that is capable of securely supporting itself and the load shall be provided. The lowering 
tool shall include a quick release cable connector, and a torque limiter that will prevent over-
tensioning of the lowering cable and be equipped with gearing that reduces the manual effort 
required to operate the lifting handle to raise and lower a capacity load. Ensure that the lowering 
tool can be powered using a 1/2-inch chuck, variable-speed reversible industrial-duty electric 
drill capable of matching the manufacturer-recommended revolutions per minute. An adapter 
with a clutch mechanism and torque limiter for use with the drill shall be provided. 
  The winch assembly shall have a minimum drum size width of 3.75 inches and a 
positive braking mechanism to secure the cable reel during raising and lowering operations, and 
to prevent freewheeling. The lowering cable shall wind evenly on the winch drum during 
operation. Provide a manual winch handle that incorporates a non-shear pin type torque limiter 
that can be used repeatedly and will not damage the lowering system. 
  Provide a minimum of one lowering tool and any additional tools required to 
operate the lowering device. 
 996-6.5 Lowering Cable: The lowering cable shall be 0.125-inch minimum diameter 
Type 316 stainless steel aircraft cable (7 strands x 19 gauge) with a minimum breaking strength 
of 1,760 pounds. Additionally, the lowering cable assembly (as installed with thimble and crimps 
on one end and a cable clamp inside the latch on the lowering device end), shall have a minimum 
breaking strength of 1,760 lbs. 
  All lowering cable accessories, such as connecting links, shall have a minimum 
workload rating that meets or exceeds that of the lowering cable. 
  Prefabricated components for the lift unit support system shall prevent the lifting 
cable from contacting the power or video cables. 
 996-6.6 Wiring: All wiring must meet NEC requirements. 
 996-6.7 External-Mount Lowering System Enclosure for Mounting to Existing 
Structures: The system shall include an upper mounting/junction box, winch assembly and all 
external conduit and cabling necessary for mounting to existing structures. 
  A NEMA 4 rated lower lockable pole-mounted cabinet, constructed of corrosion-
resistant 5052 sheet aluminum with a minimum thickness of 1/8 inch, to house the winch 
assembly shall be provided. The cabinet shall allow for unobstructed operation of the winch, 
access for servicing and provide sufficient clear area for operation of the winch manually and 
with an electric drill. The outside surface of the cabinet shall have a smooth, uniform natural 
aluminum finish. All inside and outside edges of the winch cabinet shall be free of burrs, and all 
welds must be neatly formed, free of cracks, blow holes, and other irregularities. Cabinet hinges 
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shall be vandal-resistant and constructed of 14 gauge stainless steel or 1/8 inch aluminum with 
stainless steel hinge pins. 
  The cabinet door shall be double-flanged and include neoprene closed-cell gaskets 
permanently secured on the interior door surfaces that contact the door opening. The cabinet 
door shall not sag. Include a pin tumbler lock keyed for use with a No. 2 key and two keys. The 
cabinet door handle shall include a lock hasp that will accommodate a padlock with a 7/16-inch 
diameter shackle. 
  The upper mounting/junction box shall include a maintenance access door with 
captive attachment hardware. All necessary mounting hardware, conduits, standoffs, and conduit 
mounts required for a complete and functional system shall be provided. 
  The external conduit shall be galvanized Schedule 40 with National Pipe Thread 
Taper (NPT) threads and have a minimum ID of 3 inches at the lower winch cabinet entrance 
and allow the lowering cable to wind evenly on the winch drum without binding. All conduit 
couplings and connections between the pole-mounted cabinet and upper mounting/junction box 
shall be watertight. 

996-7 Traffic Control System Auxiliaries. 
 996-7.1 General: Traffic Control System Auxiliaries shall be listed on the Department’s 
Approved Product List (APL). Manufacturers seeking evaluation of their product shall submit an 
application in accordance with Section 6. 
 996-7.2 Uninterruptible Power Supply (UPS): The UPS shall be either a line 
interactive or online/double-conversion UPS. UPS assemblies shall be designed for installation 
in a roadside NEMA 3R enclosure to provide battery backup functionality for traffic control 
systems, including traffic signal and intelligent transportation system (ITS) devices. UPS 
assemblies shall include batteries provided by the UPS manufacturer or in accordance with 
manufacturer’s requirements. 
  Loss of utility power, transfer from utility power to battery power, and transfer 
back to utility power shall not interfere with normal operation of connected equipment. In the 
event of UPS failure or battery depletion, connected equipment shall be energized automatically 
upon restoration of utility power. 
  The UPS shall operate in hot standby mode with power transfer being 
accomplished in 40 milliseconds or less. 
  Removal and replacement of the UPS shall not disrupt the operation of the 
equipment being protected. 
  All harnesses necessary to connect and operate the system shall be included. All 
connectors shall be keyed to prevent improper connection. 
  996-7.2.1 Configuration and Management: The UPS shall support local and 
remote configuration and management, including access to all user-programmable features as 
well as alarm monitoring, event logging, and diagnostic utilities. 
   Configuration and management functions shall be password protected. 
   Alarm function monitoring shall include the following: loss of utility 
power, inverter failure, low battery, voltage, and temperature out of range. The UPS shall include 
an event log that indicates the date and time of the following events: AC high, AC low, AC 
frequency error, AC fail/blackout, and over temperature. The UPS event log shall be able to store 
a minimum of 60 events. 
   The UPS shall include a front panel display and controls that allows 
programming of configurable parameters, features, and functions without the need for another 
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input device. The UPS shall have visual indications for Power-On, Mode of Operation (utility 
power or inverter), Battery Status, Alarm Status, Load Levels, and AC Output Voltage. 
  996-7.2.2 Communication Interfaces: The UPS shall include an Ethernet port 
(RJ45) for local control using a laptop PC and remote control via a network connection. 
  996-7.2.3 Batteries: Batteries must be provided by the UPS manufacturer or in 
accordance with manufacturer’s recommendations. Batteries shall be sealed and require no 
maintenance, cause no corrosion, and be capable of maintaining 80% of original capacity and 
performance for a minimum of five years. 
   The UPS shall be supplied with a wiring harness for battery connections. 
The battery wiring harness shall allow 6 feet of separation between the UPS and its battery bank. 
Battery terminals shall include a protective covering to prevent accidental spark or shorting. 
   The UPS shall include battery management functions that includes active 
or equalized balancing; monitoring of temperature, voltage, and amperage of charge and 
discharge; and temperature compensated automatic charging to maximize the life of the batteries. 
  996-7.2.4 Electrical: UPS assemblies used to provide backup power in an ITS 
cabinet shall provide a minimum of 350 watts (at 120 VAC) of continuous backup power for a 
minimum of two hours. 
   UPS assemblies used to provide backup power in a traffic signal controller 
cabinet shall provide a minimum 400 watts (at 120 VAC) of continuous power for a minimum of 
6.5 hours. 
   Frequency shall be regulated to 60 Hz, plus or minus 0.5 Hz, while the 
UPS is supplying power. The UPS shall operate on 85 to 140 VAC without requiring assistance 
from the batteries. 
   The UPS shall be listed to the requirements of UL 1778. Upstream back 
feed voltage from the UPS shall be less than 1 VAC. 
   Double-conversion UPS shall be capable of simultaneously producing 
fully regenerated and regulated, conditioned, True Sine Wave power and hot standby AC output, 
and have a minimum operating efficiency of 90%.  
  996-7.2.5 Traffic Signal UPS Cabinet: Cabinets used to house traffic signal UPS 
assemblies shall be designed to be mounted to the side of a traffic cabinet or base mounted. 
Cabinets shall meet the requirements of Section 676 and include shelves and rack rails to house 
all UPS system components including the UPS, batteries, harnesses, switches, surge protective 
device, power terminal block and a generator hookup with transfer switch. The UPS cabinet shall 
allow a maintenance technician to safely insert power for traffic signal operation while the UPS 
or associated equipment is serviced or replaced. 
   A surge protective device shall be installed where the supply circuit enters 
the cabinet in accordance with Section 620-2. 
   The cabinet shall include a 20 A, 120 volt, 60 Hz GFCI receptacle. The 
receptacle shall be wired to utility power and not regulated by the UPS module. The cabinet shall 
include a main breaker and a breaker for the technician GFCI outlet. 
   996-7.2.5.1 Transfer Switch and Generator Access Panel: The cabinet 
shall include an automatic transfer switch and generator access panel in accordance with 
Section 676. The generator access door shall not protrude more than 1 inch when closed. 
  996-7.2.6 Mechanical: All parts shall be made of corrosion-resistant materials 
such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. All fasteners 
exposed to the elements shall be Type 304 or 316 passivated stainless steel. 
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  996-7.2.7 Environmental: UPS assemblies, including batteries, shall provide 
continuous power with specified wattage and operate properly during and after being subjected 
to the environmental testing procedures described in NEMA TS 2-2021, Sections 2.2.7, 2.2.8, 
and 2.2.9. 
 996-7.3 Remote Power Management Unit (RPMU): The RPMU shall be designed for 
installation in a roadside Traffic Cabinet to provide remote control of electrical receptacles. 
  996-7.3.1 Configuration and Management: Provide a RPMU that supports local 
and remote configuration and management, including access to all user-programmable features 
as well as alarm monitoring, event logging, and diagnostic utilities. 
   Configuration and management functions shall be password protected. 
   The RPMU shall include an event scheduler that can store a minimum of 
60 events. 
   The RPMU shall include LED indicators for relay inputs and outlet status. 
   Upon loss of communications the RPMU shall maintain each receptacle 
and relay in its currently stored state of operation. 
   Upon restoration of electrical power after an outage the RPMU shall 
automatically restore each receptacle and relay to its previously stored state of operation and all 
configurable parameters shall be retained. 
   The unit shall support SNMP v2c, including trap notifications of 
receptacle state changes. 
  996-7.3.2 Communication Interfaces: The RPMU shall have an Ethernet port 
(RJ45) for local control using a laptop PC and remote control via a network connection.  
  996-7.3.3 Electrical: The RPMU shall have a minimum of 6 NEMA 5-15R 
receptacles, nominal 120 VAC. The RPMU shall have a minimum current capacity of 12 amperes 
(amps). 
  996-7.3.4 Mechanical: All parts shall be made of corrosion-resistant materials 
such as plastic, stainless steel, anodized aluminum, brass, or gold-plated metal. All fasteners 
exposed to the elements shall be Type 304 or 316 passivated stainless steel. 
  996-7.3.5 Environmental: The RPMU shall operate properly during and after 
being subjected to the environmental testing procedures described in NEMA TS 2-2021, 
Sections 2.2.7, 2.2.8, and 2.2.9. 
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SECTION 997 
TRAFFIC MONITORING SITE MATERIALS 

997-1 Description. 
 This Section governs the requirements for all traffic monitoring site (TMS) material as 
shown in the Plans and Standard Plans. 
 Provide products compatible with all other TMS APL equipment. Any electronics unit or 
software submitted for approval must be compatible with or convert the data into a format 
compatible with the Department’s polling and processing software. Any substitute software 
modules submitted must be tested and approved by the Department. 
 Provide products constructed of corrosion-resistant materials, such as plastic, stainless 
steel, anodized aluminum, brass, or gold-plated metal. All fasteners exposed to the elements shall 
be Type 304 or 316 passivated stainless steel. 
 Provide warranties that are fully transferrable to the Department. Terms and conditions of 
warranties must be documented when submitting a request to the Department for certification. 
Include terms for a specified service performance with provisions for repair parts and labor, or 
for replacement. 
 Ensure the terms and conditions define the equipment installation date as the date for 
such warranty to be in effect. The installation date for construction projects is the day the site is 
accepted by the Engineer. For warehouse purchases, the installation date is the date of visual 
inspection approval, not to exceed ten days after delivery date. 
 Furnish replacements within 10 calendar days of notification for any part or equipment 
found to be defective during the warranty period at no cost to the Department. 
 997-1.1 Approved Product List Submittal Requirements: All products shall be listed 
on the Department’s Approved Product List (APL). Manufacturers seeking evaluation of their 
product for inclusion on the APL shall submit an application in accordance with Section 6 
including documentation identified in Table 997-1 and this section. Documentation must 
demonstrate that the product meets the requirements of this Section. 
 

Table 997-1 
Documentation Requirements 

Technical Data Sheets This document will be used to verify physical and performance 
properties. 

Product Label Photo Provide equipment permanently marked with manufacturer 
name or trademark, part number, and date of manufacture or 

serial number. 
Product Sample When requested, submit a product sample. 

Installation Manual Instructions describing mounting, cabling, and configuration. 
Product Photo Display significant features of the products. 

997-2 TMS Vehicle Sensors (Non-Weight). 
 997-2.1 General: Non-weight vehicle sensors include inductive loops, Class II 
piezoelectric axle sensors, microwave radar, and video data collection technologies. 
 997-2.2 Wire for Inductive Loops: Materials used in the creation of the inductive loops 
must meet the material specification of No. 14 AWG International Municipal Signal Association 
(IMSA) 51-7 wire. 
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 997-2.3 Class II Piezoelectric Axle Sensor: In-Roadway Class II piezoelectric axle 
sensors shall meet the physical characteristics in Table 997-2. 
 

Table 997-2 
Physical Characteristics, Class II Piezoelectric Axle Sensor 

Property Requirements 

Sensor Element Dimensions Approximately 6 ft. to 10 ft. in length, 3/16 in. to 3/8 in. in 
diameter (varies by manufacturer) 

Sensor Element Material Pressure sensing piezoelectric 
Pavement Operating 
Temperature Range Minimum 0°F to +150°F 

Output Signal Minimum +200mV or produce a charge signal for a FHWA 
Class 2 Vehicle. 

Environmental Requirements NEMA TS-2, Section 2 
 
 997-2.4 Microwave Radar Sensor: Sensors shall meet the physical characteristics in 
Table 997-3. 
 

Table 997-3 
Physical Characteristics, Microwave Radar Sensor 

Property Requirement 

Detection Range A minimum of 8 distinguishable lanes within a minimum 
200 feet of detection zone. 

Direction Bidirectional 

Operating Temperature Range Ambient temperature of 0°F to 140°F 

Enclosure Dimensions 
Weatherproof aluminum, stainless steel, or polycarbonate 

housing. Typically, up to 15” X 12” X 6” 
 Weight typically <10 lbs. 

Operating Frequency Wireless transmission in Federal Communications Commission 
(FCC) approved band or unlicensed RF range. 

Communications RS-232/RS-485 ports, supports minimum 19,200 baud rate. 

Data Interface Compatibility Compatible with the vehicle speed/classification unit and the 
Department’s traffic polling system. 

 
 997-2.5 Video Sensor: Sensors shall meet the physical characteristics in Table 997-4. 
Cameras shall be compliant with the Code of Federal Regulations Section 200.216 Prohibition 
on certain telecommunications and video surveillance services or equipment. 
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Table 997-4 
Performance Characteristics, Video Sensor 

Property Requirements 

Configuration Displays detection zones, activations, overlaid on live video 
inputs.  

Configuration Editable detection zone size, placement, and sensitivity. 
Parameters stored in and retrieved from nonvolatile memory. 

Processor Video analysis, presence detection, data collection, storage and 
reporting of detection data. 

Communications 
TIA-232, 10/100 Base TX, FCC certified secure wireless, or 
cellular compatible with Agency’s carrier. Department must 

approve carrier. 

Communications CDMA compatible 
Solid State Detection Output NEMA TS2, 6.5.2.26 
Environmental Requirements NEMA TS-2, Section 2. 

997-3 TMS Non-Motorized Sensors. 
 997-3.1 General: Non-Motorized sensors include inductive loops, axle sensors, infrared, 
and video data collection technologies. Non-intrusive non-motorized sensors detect 
non-motorized vehicles and pedestrians using passive detection. 
 997-3.2Wire for Inductive Loops for Non-Motorized Data Collection: Materials used 
in the creation of the inductive loops must meet the material specification of No. 14 AWG 
International Municipal Signal Association (IMSA) 51-7 wire. 
 
 997-3.3 Axle Sensor for Non-Motorized Data Collection: Non-motorized Class I or II 
axle sensors shall meet the physical characteristics in Table 997-5. 
 

Table 997-5 
Physical Characteristics, Non-Motorized Axle Sensor 

Property Requirements 

Sensor Element Dimensions 3 ft. in length, 3/16 in. to 3/8 in. in diameter 
(varies by manufacturer) 

Sensor Element Material Pressure sensing piezoelectric 
Pavement Operating 
Temperature Range  0°F to +150°F 

Output Signal Range 
Minimum  

+34 mV (front axle) and +65mV (rear axle), 220 lbs. Passenger 
bicycle, at 7.3 MPH 

Environmental Requirements NEMA TS-2-2016, Section 3. 
 
 997-3.4 Infrared for Non-Motorized Sensor Data Collection: Non-motorized infrared 
sensors shall meet the physical characteristics in Table 997-6. 
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Table 997-6 
Physical Characteristics, Non-Motorized Infrared Sensor 

Property Requirement 
Temperature Sensitivity 2°F from ambient temp. 

Detection Range 3 ft. to 18 ft. 
Direction Bidirectional 

Operating Temperature 
Range -13°F to 120°F 

 
 997-3.5. Video Sensor: Sensors shall meet the physical characteristics in Table 997-7. 
Cameras shall be compliant with the Code of Federal Regulations Section 200.216 Prohibition 
on certain telecommunications and video surveillance services or equipment. 
 

Table 997-7 
Performance Characteristics, Video Sensor 

Property Requirements 

Configuration Displays detection zones, activations, overlaid on live video 
inputs.  

Configuration Editable detection zone size, placement, and sensitivity. 
Parameters stored in and retrieved from nonvolatile memory. 

Processor Video analysis, presence detection, data collection, storage and 
reporting of detection data. 

Communications 
TIA-232, 10/100 Base TX, FCC certified secure wireless, or 
cellular compatible with Agency’s carrier. Department must 

approve carrier.  
Solid State Detection Output NEMA TS2-2021, 6.5.2.26 
Environmental Requirements NEMA TS-2, Section 2. 

997-4 TMS Vehicle Sensors (Weight for Motorized Vehicle Data Collection). 
 997-4.1 General: Weight sensor arrays include inductive loops with strain gauge sensors 
or quartz piezoelectric sensors. 
 997-4.2 Wire for Inductive Loop: Materials used in the creation of the inductive loops 
must meet the material specification of No. 14 AWG International Municipal Signal Association 
(IMSA) 51-7 wire. 
 997-4.3 Strain Gauge Sensor: Weigh-In-Motion (WIM) systems utilize plates with 
strain gauges bonded to the underside or one-piece gauge strip scale. The strain gauge sensors 
shall meet the physical characteristics in Table 997-8. 
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Table 997-8 
Physical Characteristics, Strain Gauge Sensor 

Property Requirements 
Sensor Size .5 in. to 20 in. wide x 50 in. to 80 in. long 

Operating Temperature Range -50°F to 176°F 

Scale Capacity 45,000 pounds per axle and overload protected to 8,0000 
pounds per axle 

Environmental Requirements NEMA TS-2, Section 2. 
 
 997-4.4 Quartz Piezoelectric Sensor: Quartz piezoelectric sensors use one piece quartz 
crystal sensors to collect Weigh-In-Motion data. The quartz sensor shall meet the physical 
characteristics in Table 997-9. 
 

Table 997-9 
Physical Characteristics, Quartz Piezoelectric Sensor 

Property Requirements 
Measuring Range wheel load (At a 

referenced tire contact area) 0 to 34000 pounds (8 in. by 12.6 in.) 

Overload (twin wheel) 55000 pounds 
Sensitivity – Nominal 7.6 ± 12% pC/lbf 

Sensitivity shift over sensor length <± 3% 
Threshold <0.1 lbf 
Linearity <± 2% Full Scale Output 
Hysteresis ≤ 2% Full Scale Output 

Natural Frequency > 5 kHz 
Operating Temperature range -40°F to 176°F 

Temperature coefficient of sensitivity -0.04%/°F 
Operating Speed 5 MPH to 100 MPH 

Insulation resistance > 100 GΩ 
Capacitance with 130 ft. cable 8 to 12 nF 
Environmental Requirements NEMA TS-2, Section 2 

997-5 TMS Solar Power Unit for Motorized Data Collection. 
 997-5.1 General: Solar power unit consists of the following components: solar panel(s) 
and mounting hardware; 12 V storage battery; and voltage regulator with wiring and associated 
mounting hardware. 
 997-5.2 Solar Panel Configured for Nominal 12 VDC: Solar panels cannot have internal 
voltage regulators and must be capable of multiple arrays and series or parallel wiring 
configurations. Meet the physical characteristics in Table 997-10: 
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Table 997-10 
Physical Characteristics, Solar Panel 

Property Requirements 
Peak power range 85 to 300 watts 

Voltage Maximum power voltage greater than 16.5 V at 77°F 
Current Maximum power current greater than 2.85 A at 77°F 

Photovoltaic modules 
construction Mono or poly-crystalline cells 

Efficiency Rating Minimum 20%
Frame construction Anodized aluminum 
Mounting hardware 

construction Anodized, galvanized or stainless-steel 

997-5.3 Battery 12 V: Meet the physical characteristics in Table 997-11:

Table 997-11 
Physical Characteristics, Battery 12 V 

Property Requirements 

Battery Chemistry 
Rechargeable valve regulated lead-calcium gelled 
electrolyte or absorbed glass mat for photovoltaic 

applications 
Case Construction ABS Plastic or Polypropylene 

Current discharge rate Minimum of 100 hours at 0.9 amperes 
Dimensions Maximum of 12 inches by 8 inches by 10 inches 

997-5.4 Voltage Regulator Configured for Nominal 12 VDC: Meet the physical
characteristics in Table 997-12: 

Table 997-12 
Physical Characteristics, Voltage Regulator 

Property Requirements 
Voltage for battery charging. Minimum of 13.5 VDC 

Begin Charging-Battery Voltage 13.3 V or less 
End Charging-Battery Voltage Maximum of 14.5 V 

Quiescent current Maximum 15 mA 
Charge rating Minimum of 20 A. 

Operating Temperature range Range: 0 to 122°F 
Dimensions Approximately 2 inches by 5 inches by 1 inch. 

997-6 TMS Solar Power Unit for Non-Motorized Data Collection.
997-6.1 General: Solar power unit consists of the following components: solar panel(s)

and mounting hardware; 12 V storage battery; and voltage regulator with wiring and associated 
mounting hardware. 
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 997-6.2 Solar Panel Configured for Nominal 12 VDC: Solar panels cannot have internal 
voltage regulators and must be capable of multiple arrays and series or parallel wiring 
configurations. Meet the physical characteristics in Table 997-13. 
 

Table 997-13 
Physical Characteristics, Solar Panel 

Property Requirements 
Peak power range 65 to 300 watts 

Voltage Maximum power voltage greater than 16.5 V at 77°F 
Current Maximum power current greater than 2.85 A at 77°F 

Photovoltaic modules 
construction Mono or poly-crystalline cells 

Efficiency Rating Minimum 20% 
Frame construction Anodized aluminum 

Mounting hardware construction Anodized, galvanized, or stainless steel 
 
 997-6.3 Battery 12 V: Meet the physical characteristics in Table 997-14. 
 

Table 997-14 
Physical Characteristics, Battery 12 V 

Property Requirements 

Battery Chemistry Rechargeable valve regulated lead-calcium gelled electrolyte 
or absorbed glass mat for photovoltaic applications 

Case Construction ABS Plastic or Polypropylene. 
Current discharge rate Minimum of 21 to 100 hours at 0.9 amperes 

Dimensions Maximum of 12 inches by 8 inches by 10 inches 
 
 997-6.4 Voltage Regulator Configured for Nominal 12 VDC: Meet the physical 
characteristics in Table 997-15. 
 

Table 997-15 
Physical Characteristics, Voltage Regulator 

Property Requirements 
Charging Voltage Minimum of 13.5 VDC 

Begin Charging- Battery Voltage 13.3 V or less 
End Charging- Battery Voltage Maximum of 14.5 V 

Quiescent current Maximum 15 mA 
Charge rating Minimum of 20 amps 

Operating Temperature range Range: 0 to 122°F 
Dimensions 2 inches by 5 inches by 1 inch 
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997-7 TMS System Communications Modem.  
 Meet the physical characteristics in Table 997-16. Modems shall be compliant with the 
Code of Federal Regulations Section 200.216 Prohibition on certain telecommunications and 
video surveillance services or equipment. 
 

Table 997-16 
Physical Characteristics, TMS Modem 

Property Requirements 

Configuration 

1.The device shall be field configurable to be powered from 
12 VDC. 
2.The device shall have the ability and be configured to utilize a 
network service that shall be at a minimum 4G LTE with fallback 
to 3G EV-DO. 

Protocols: The device shall 
have the ability to utilize, 

at a minimum, the 
following protocols: 

1. Network: TCP/IP, UDP/IP, Domain Name System (DNS) 
2. Routing: Network Address Translation (NAT), Host Port 
Routing, DHCP, Point-to-Point Protocol over Ethernet (PPPoE), 
VLAN, Virtual Router Redundancy Protocol (VRRP), Reliable 
Static Route. 
3. Application: Short Message Service (SMS), Telnet/SSH, 
Reverse Telnet, Simple Mail Transfer Protocol (SMTP), SNMP, 
SNTP, Reliable Static Route 
4. Serial: TCP/UDP Packet Assembly Disassembly (PAD) Mode, 
Modbus (ASCII, RTU, Variable), Point-to-Point Protocol (PPP) 

Communication 
Transmission Code Division Multiple Access (CDMA) capable. 

Event Reporting: The 
device shall have the 

capability to record and 
report, at a minimum, the 
following events in plain 

text: 

1. Network parameters 
2. Data usage 
3. Power 
4. Device temperature 
5. Digital input 
6. Global Positioning 
7. System/Automatic 
8. Vehicle Locator (GPS/AVL) 
9. Timer 

Security: The device shall 
have the following 
security provisions: 

1. Ability to establish VPN tunnels. 
2. IPsec, Secure Sockets Layer (SSL), and Generic Routing 
Encapsulation (GRE) VPN client 
3. Port forwarding and Demilitarized Zone (DMZ) 
4. Port filtering 
5. Trusted IP 
6. MAC address filtering 

Operating Temperature 
range Minimum 0 to 158°F 

FCC Certification FCC identification number displayed on an external label on the 
equipment 
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Table 997-16 
Physical Characteristics, TMS Modem 

Property Requirements 

Number of SIM slots Minimum of two SIM slots. SIM cards provided by the 
Department 

Minimum Ethernet Port 
Speed 10/100 Base-TX  

997-8 TMS Modem Antenna. 
 Meet the physical characteristics in Table 997-17. 
 

Table 997-17 
Physical Characteristics, TMS Modem Antenna 

Property Requirements 

Antenna Requirements 

1. Dual diversity  
2. Minimum NEMA rating of NEMA 3  
3. Frequencies: F1 = 824 to 896 MHz, F2 = 1850 to 1990 
MHz, F3 = 1850 to 1955 MHz, F4 = 1710 to 1770 MHz, F5 = 
2110 to 2170 MHz  
4. Voltage Standing Wave Ratio (VSWR) of 1.5:1 or less at 
resonant point  
5. 50 Ω nominal impedance  
6. Gain of 3.0 dB to 5.15 dB  
7. Omni-directional radiation pattern  
8. Vertical polarization  
9. Glass-filled polypropylene radome  
10. Adhesive mounting or Bolt mount  
11. SMA male plug connectors 10 ft. (maximum)coaxial 
length 
12. Antenna shall be compatible with the site modem 

997-9 TMS Vehicle Speed/Classification Unit. 
 Vehicle speed/classification units must meet the physical characteristics in Tables 997-18 
and 997-19. Unit must be compatible with the Department’s polling software as listed in 
Table 997-20. 
 

Table 997-18 
Performance Characteristics, Vehicle Speed/Classification Unit 

Property Requirements 

Operations 

Operates in an unattended mode, accumulating and locally storing real-
time data allowing for later retrieval by downloading via the polling 
computer system. Capable of downloading through direct connection, 
serial or Ethernet, with a PC, without deleting or marking the files. 
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Table 997-18 
Performance Characteristics, Vehicle Speed/Classification Unit 

Property Requirements 

Compatibility with 
software 

Outputs data compatible with the Department’s polling computer 
system. If non-compatible, then furnish a software module that converts 
the data into a format compatible with the Department’s polling 
computer system. 

Compatibility with 
sensors 

Compatible with the weigh-in-motion sensors, embedded inductive 
loops, axle sensors, magnetometers and non-intrusive vehicle sensors in 
place at the Traffic Monitoring Site. 

Count and 
Classification 

Capable of determining the count and classification by type and speed 
of all vehicles for both directions of traffic on the roadway. 

Functional 
Requirements 

Capable of receiving input from two 6-foot by 6-foot embedded 
inductive loops, spaced 12 to 24 feet apart, leading edge to leading 
edge, with a single axle sensor located between the loops, in each lane 
of a six lane (minimum) roadway. 

Functional 
Requirements 

Capable of collecting data from each of the lanes of traffic in any 
combination of counts, classification, speed, or direction. 

Electrical Components 
Electrical components are designed to be solid-state so that they will not 
be damaged by jolts and vibrations encountered during shipping and 
everyday use. 

Plug-In Modules 

The vehicle speed/classification unit may be constructed utilizing plug 
in modules; however, when plug in modules are used, each vehicle 
speed/classification unit must be identical except for the number and 
type of modules used. Ensure that modules of the same type are 
identical and interchangeable. 

Multiple Vehicle 
Speed/Classification 
Units in One Cabinet 

Ensure that each vehicle speed/classification unit has a unique, 
individual unit number. The unit number must reside in non-volatile 
memory, so that it is not changed when a “cold or warm boot” is 
performed or by a power interruption. 

Data Collection 
Requirement 

Capable of obtaining and providing volume, speed, classification, and 
classification by speed data simultaneously.  

Data Collection 
Requirement Capable of obtaining and providing volume data by lane. 

Data Collection 
Requirement 

Capable of obtaining and providing speed data by lane in a minimum of 
15 bins, programmable in 5 mph increments. 
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Table 997-18 
Performance Characteristics, Vehicle Speed/Classification Unit 

Property Requirements 

Data Collection 
Requirement 

Capable of obtaining and providing Classification by lane in vehicle type 
by axle class in 15 bins (minimum) in accordance with FHWA 
Classification Scheme “F” in Florida’s Traffic Forecasting Handbook, 
Chapter 2, Figure 2.2 which can be accessed on the Department’s website 
at the following URL address:  
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-
source/planning/systems/systems-management/document-
repository/traffic-analysis/2019-project-traffic-forecasting-
handbook.pdf?sfvrsn=e105e71d_2. 

Data Collection 
Requirement 

Capable of obtaining and providing a minimum of 95% accuracy of 
vehicle class, speed and volume. 

Data Collection 
Requirement 

Capable of providing real-time monitoring of volume data by lane or 
direction in user selected intervals of as little as 15 minutes, when 
required, without disrupting the above selected programs 

Communications Capable of communicating directly with a PC or through a modem at a 
minimum rate of 19,200 bps. 

Configuration 

At a minimum, the following parameters are programmable by direct 
connection to the vehicle speed/classification unit by Ethernet or via 
modem:  
1. Six-digit site number.  
2. Number of lanes and directions.  
3. Date and time.  
4. Data operating and transmission parameters.  
5. Sensor spacing.  
6. Recording interval.  
7. Vehicle parameter table with axle spacing ranges for each type of 
vehicle.  
8. Number and range of speed categories, axle and length 
classifications, and headway. 

Sensor Failure The vehicle speed/classification unit must continue to provide the speed 
and/or volume from the remaining functioning sensors. 

Sensitivity 
The sensitivity level for each axle sensor must be individually 
adjustable using software, by direct PC connection and remotely via 
telemetry. 

Loop Detector 

Loop detectors must be internal and self-tuning. The sensitivity level 
and any additional parameters necessary to prevent “loop crosstalk” for 
each embedded inductive loop must be individually adjustable using 
software, both by direct PC connection and remotely via telemetry. 

Time Delay 
A time delay, or “de-bounce” value for ignoring spurious axle signals 
(ghost axles) in the vehicle speed/classification unit software must be 
provided. 
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Table 997-18 
Performance Characteristics, Vehicle Speed/Classification Unit 

Property Requirements 

Power  

Provide a vehicle speed/classification unit that is field configurable to 
be powered 12 VDC and does not consume more than a total of 12 
watts. If an internal battery is required, it must be capable of being 
recharged and shall be furnished and included with the vehicle 
speed/classification unit at no extra cost. 

Mechanical 

Provide a modular electronics unit which is completely enclosed in a 
durable housing of sheet metal or cast aluminum with a durable finish. 
When configured for operation the vehicle speed/classification unit 
including all cables must fit into a Type III cabinet. 

Environmental 
(Ambient Temperature 

Range) 

Provide an electronics unit which operates as specified when the 
ambient temperature and humidity inside the controller cabinet are 
within the following limits:  
The operating ambient temperature range must be between minus 0 to 
140ºF.  
The rate of change in ambient temperature must not exceed 63ºF per 
hour, during which the relative humidity must not exceed 90%. 

Environmental 
(Relative Humidity) 

Provide an electronics unit which operates as specified when the ambient 
temperature and humidity inside the controller cabinet are within the 
following limits:  
The relative humidity must not exceed 90% over the temperature range of 
40 to 109ºF. Above 109ºF, constant absolute humidity must be maintained 
as seen in Table 997-19. The relative humidity range shown in Table 997-
19 is for dynamic testing. 

 

Table 997-19 
At 14.6 psi Barometric Pressure 

Dry Bulb ºF Relative Humidity (%) Wet Bulb ºF 
40 75 37 
50 80 46 
60 83 57 
70 86 66 
80 87 77 
90 89 88 
100 89 97 
109 90 108 
120 70 109 
130 50 109 
140 38 109 
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Table 997-19 
At 14.6 psi Barometric Pressure 

Dry Bulb ºF Relative Humidity (%) Wet Bulb ºF 
150 28 109 
160 21 109 
165 18 109 

 
Table 997-20 

Performance Characteristics, Vehicle Speed/Classification Unit Polling Software 
Property Requirements 

Operations Real time polling software operates on a PC using the Department’s 
recommended operating system. 

Communications 
Communicates with the traffic counter/classifier and downloads data via 
cellular modem and produces reports of 15 minute, hourly, weekly, 
monthly and annual volume and classification data. 

Configuration 
Displays and enters operating parameters into the vehicle class/counter 
and allowing the display of real-time traffic volumes in addition to 
routine data collection activities. 

Data Storage Processes and stores all vehicle data retrieved in routine mode, 
regardless of the selected parameters. 

 
997-10 TMS Vehicle Weigh in Motion Unit. 
 Weigh in Motion Unit must meet the physical characteristics in Tables 997-21 and 
997-22. Polling software must meet the requirements in Table 997-23. 
 

Table 997-21 
Performance Characteristics, Vehicle Weigh in Motion Unit   

Property Requirements 

Operations 

Operates in an unattended mode, accumulating data and locally storing 
real-time data allowing for later retrieval by downloading via the polling 
computer system. Capable of downloading through direct connection 
with a PC, without deleting or marking the files. 

Compatibility with 
software 

Outputs data compatible with the Department’s polling computer system. 
If non-compatible, then furnish a software module that converts the data 
into a format compatible with the Department’s polling computer system. 

Compatibility with 
sensors 

Compatible with the weigh-in-motion sensors, embedded inductive 
loops, axle sensors, and non-intrusive vehicle sensors in place at the 
Traffic Monitoring Site. 

Count and 
Classification 

Capable of determining the count and classification by type and speed of 
all vehicles for both directions of traffic on the roadway. 

Functional 
Requirements 

Capable of receiving input from a 6-foot by 6-foot (or 6-foot by 8-foot) 
embedded inductive loop, with four single WIM axle sensors located 
outside the loop, in each WIM lane of a six lane (minimum) roadway. 
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Table 997-21 
Performance Characteristics, Vehicle Weigh in Motion Unit   

Property Requirements 
Functional 

Requirements 
Capable of collecting data from each of the lanes of traffic in any 
combination of Weight, counts, classification, speed, or direction. 

Electrical Components 
Electrical components are designed to be solid-state so that they will not 
be damaged by jolts and vibrations encountered during shipping and 
everyday use. 

Plug-In Modules 

The vehicle Weigh in Motion unit may be constructed utilizing plug-in 
modules; however, when plug in modules are used, each vehicle Weigh 
in Motion unit must be identical except for the number and type of 
modules used. Ensure that modules of the same type are identical and 
interchangeable. 

Multiple Vehicle 
Speed/Classification 
Units in One Cabinet 

Ensure that each vehicle Weigh in Motion unit has a unique, individual 
unit number. The unit number must reside in non-volatile memory, so 
that it is not changed when a “cold or warm boot” is performed or by a 
power interruption. 

Data Collection 
Requirement 

Capable of obtaining and providing Weight, volume, speed, 
classification, and classification by speed data simultaneously.  

Data Collection 
Requirement Capable of obtaining and providing volume data by lane. 

Data Collection 
Requirement 

Capable of obtaining and providing speed data by lane in a minimum of 
15 bins, programmable in 5 mph increments. 

Data Collection 
Requirement 

Capable of obtaining and providing Classification by lane in vehicle type 
by axle class in 15 bins (minimum) in accordance with FHWA 
Classification Scheme “F” in Florida’s Traffic Forecasting Handbook, 
Chapter 2, Figure 2.2 which can be accessed on the Department’s 
website at the following URL address:  
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-
source/planning/systems/systems-management/document-
repository/traffic-analysis/2019-project-traffic-forecasting-
handbook.pdf?sfvrsn=e105e71d_2. 

Data Collection 
Requirement 

Capable of obtaining and providing a minimum of 95% accuracy of 
vehicle weight, class, speed, and volume. 

Data Collection 
Requirement 

Capable of providing real-time monitoring of volume data by lane or 
direction in user selected intervals of as little as 15 minutes, when 
required, without disrupting the above selected programs 

Communications Capable of communicating directly with a PC or through a modem at a 
minimum rate of 19,200 bps. 
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Table 997-21 
Performance Characteristics, Vehicle Weigh in Motion Unit   

Property Requirements 

Configuration 

At a minimum, the following parameters are programmable by direct 
connection to the Weigh in Motion unit by Ethernet or via modem:  
1. Six-digit site number.  
2. Number of lanes and directions.  
3. Date and time.  
4. Data operating and transmission parameters.  
5. Sensor spacing.  
6. Recording interval.  
7. Vehicle parameter table with axle spacing ranges for each type of 
vehicle.  
8. Number and range of speed categories, axle and length classifications, 
and headway. 

Sensor Failure The Weigh in Motion unit must continue to provide the speed and/or 
volume from the remaining functioning sensors. 

Sensitivity The sensitivity level for each axle sensor must be individually adjustable 
using software, by direct PC connection and remotely via telemetry. 

Loop Detector 

Loop detectors must be internal and self-tuning. The sensitivity level and 
any additional parameters necessary to prevent “loop crosstalk” for each 
embedded inductive loop must be individually adjustable using software, 
both by direct PC connection and remotely via telemetry. 

Time Delay 
A time delay, or “de-bounce” value for ignoring spurious axle signals 
(ghost axles) in the vehicle speed/classification unit software must be 
provided. 

Power  

Provide a vehicle Weigh in Motion unit that is field configurable to be 
powered 12 VDC and does not consume more than a total of 12 watts. If 
an internal battery is required, it must be capable of being recharged and 
shall be furnished and included with the vehicle Weigh in Motion unit at 
no extra cost. 

Mechanical 

Provide a modular electronics unit which is completely enclosed in a 
durable housing of sheet metal or cast aluminum with a durable finish. 
When configured for operation the Weigh in Motion unit including all 
cables must fit into a Type III cabinet. 

Environmental 
(Ambient Temperature 

Range) 

Provide a Weigh in Motion unit which operates as specified when the 
ambient temperature and humidity inside the controller cabinet are 
within the following limits:  
The operating ambient temperature range must be between minus 0 to 
140ºF.  
The rate of change in ambient temperature must not exceed 63ºF per 
hour, during which the relative humidity must not exceed 90%. 
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Table 997-21 
Performance Characteristics, Vehicle Weigh in Motion Unit  

Property Requirements 

Environmental 
(Relative Humidity) 

Provide a Weigh in Motion unit which operates as specified when the 
ambient temperature and humidity inside the controller cabinet are 
within the following limits:  
The relative humidity must not exceed 90% over the temperature range 
of 40 to 109ºF. Above 109ºF, constant absolute humidity must be 
maintained as seen in Table 997-22. The relative humidity range shown 
in Table 997-22 is for dynamic testing. 

Table 997-22 
At 14.6 psi Barometric Pressure 

Dry Bulb ºF Relative Humidity (%) Wet Bulb ºF 
40 75 37 
50 80 46 
60 83 57 
70 86 66 
80 87 77 
90 89 88 
100 89 97 
109 90 108 
120 70 109 
130 50 109 
140 38 109 
150 28 109 
160 21 109 
165 18 109 

Table 997-23 
Performance Characteristics, Department’s Weigh in Motion Unit Polling Software 
Property Requirements 

Operations Real time polling software operates on a PC using the Department’s 
recommended operating system. 

Communications 
Communicates with the Weigh in Motion unit and downloading data via 
cellular modem and producing reports of 15 minute, hourly, weekly, 
monthly, and annual volume, weight, and classification data. 
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Table 997-23 
Performance Characteristics, Department’s Weigh in Motion Unit Polling Software 
Property Requirements 

Configuration 
Displays and enters operating parameters into the vehicle Weigh in 
Motion unit and allows the display of real-time traffic volumes in addition 
to routine data collection activities. 

Data Storage Processes and stores all vehicle data retrieved in routine mode, regardless 
of the selected parameters. 

997-11 TMS Non-Motorized Data Collection Units. 
 Non-Motorized data collection units must meet the physical characteristics in 
Tables 997-24. Polling software must meet the requirements in Table 997-25. 
 

Table 997-24 
Performance Characteristics, Classification Unit 

Property Requirements 

Operations 

Operates in an unattended mode, accumulating data for later retrieval by 
downloading via the polling computer system. Capable of downloading 
through direct connection with a PC, without deleting or marking the 
files. 

Operations Non-motorized unit operating procedures. 

Compatibility with 
software 

Outputs data compatible with the Department’s polling computer system. 
If non-compatible, then furnish a software module that converts the data 
into a format compatible with the Department’s polling computer system. 

Compatibility with 
sensors 

Compatible with the embedded inductive loops, axle sensors, and non-
intrusive vehicle sensors in place at the Traffic Monitoring Site. 

Count, Speed and 
Classification 

Capable of determining the count and classification (bicycle and 
pedestrian) by type for all directions of traffic on the sidewalk, side path, 
bicycle lane, and shared use path. 

Functional 
Requirements 

Capable of receiving input from embedded inductive loops, axle sensors, 
and non-intrusive sensors on the sidewalk, side path, bicycle lane, and 
shared use path. 

Functional 
Requirements 

Capable of collecting data from each direction of bicycle and pedestrian 
traffic in any combination of counts, classification, or direction. 

Electrical Components 
Electrical components are designed to be solid-state so that they will not 
be damaged by jolts and vibrations encountered during shipping and 
everyday use. 
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Table 997-24 
Performance Characteristics, Classification Unit 

Property Requirements 

Plug-In Modules 

The non-motorized data collection unit may be constructed utilizing plug-
in modules; however, when plug in modules are used, each non-motorized 
data collection must be identical except for the number and type of 
modules used. Ensure that modules of the same type are identical and 
interchangeable. 

Multiple Classification 
Units in One Cabinet 

Ensure that each non-motorized data collection has a unique, individual 
unit number. The unit number must reside in non-volatile memory, so that 
it is not changed when a “cold or warm boot” is performed or by a power 
interruption. 

Data Collection 
Requirement 

Capable of obtaining and providing volume and classification data 
simultaneously.  

Data Collection 
Requirement Capable of obtaining and providing volume data by direction. 

Data Collection 
Requirement 

Capable of obtaining and providing a minimum of 80% accuracy of non-
motorized classification and volume. 

Communications Capable of communicating directly with a PC or through a modem at a 
minimum rate of 115,200 bps. 

Configuration 

At a minimum, the following parameters are programmable by direct 
connection to the classification unit by Ethernet or via modem:  
1. Six-digit alphanumeric site number.  
2. Bicycle and pedestrian direction of travel.  
3. Date and time.  
4. Data operating and transmission parameters. 

Sensor Failure The non-motorized data collection unit must continue to provide the 
volume from the remaining functioning sensors. 

Piezo Sensitivity The sensitivity level for each axle sensor must be individually adjustable 
using software, by direct PC connection and remotely via telemetry. 

Loop Detector 

Loop detectors must be internal and self-tuning. The sensitivity level and 
any additional parameters necessary to prevent “loop crosstalk” for each 
embedded inductive loop must be individually adjustable using software, 
both by direct PC connection and remotely via telemetry. 

Time Delay A time delay, or “de-bounce” value for ignoring spurious axle signals 
(ghost axles) in the classification unit software must be provided. 

Power  

Provide a non-motorized data collection unit that is field configurable to 
be powered by 12 VDC and does not consume more than a total of 12 
watts. If an internal battery is required, it must be capable of being 
recharged and shall be furnished and included with the non-motorized 
data collection unit at no extra cost. 
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Table 997-24 
Performance Characteristics, Classification Unit 

Property Requirements 

Mechanical 

Provide a modular electronics unit which is completely enclosed in a 
durable housing with a durable finish. When configured for operation the 
classification unit including all cables must fit into a Type III cabinet or 
self-contained in the manufacture’s housing. 

Environmental 

Provide an electronics unit which operates as specified when the ambient 
temperature and humidity inside the controller cabinet are within the 
following limits:  
The operating ambient temperature range must be between minus 0 to 140ºF.  

 
Table 997-25 

Performance Characteristics of Non-Motorized Data Collection Polling Software 
Property Requirements 

Operations Polling software operates on a PC using the Department’s recommended 
operating system. 

Operations Software operating procedures. 

Communications 
Capable of communicating with the non-motorized data collection unit 
and downloading data via cellular modem and producing reports of 
hourly, weekly, monthly and annual volume and classification data. 

Configuration 
Capable of displaying and entering operating parameters into the non-
motorized data collection unit and allowing the display of traffic 
volumes in addition to routine data collection activities. 

Data Storage Capable of processing and storing all non-motorized data retrieved in 
routine mode, regardless of the selected parameters. 

997-12 Adhesive Bonding Agent. 
 Meet the requirements in Table 997-26. 
 

Table 997-26 
Physical Characteristics, Adhesive Bonding Agent 

Property Requirements 
Agent Flowable mortar-based methyl methacrylate resin 

Application Per manufacturer’s instruction. 
Curing Time Less than 60 minutes. 

Gel Time At 77oF, 13 to 17 minutes 
Tensile Strength Greater than 2,000 psi 
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997-13 Loop Sealant for TMS. 
 Meet the requirements in Table 997-27. 

Table 997-27 
Physical Characteristics, Loop Sealant 

Property Requirements 

Agent 2-part unsaturated polyester resin utilizing a liquid methyl ethyl ketone 
peroxide (MEKP) hardener 

Application 

Per manufacturer’s instruction. Hardener component amounts may be 
adjusted according to temperature and an accelerator is available for use 
in colder climates to further reduce drying time. Improper mixing may 

cause poor results. 

Curing Time Less than 60 minutes. 

Gel Time At 77oF, 10 to 25 minutes 

Tensile Strength Greater than 1,000 psi 

997-14 TMS Cabinets. 
 Meet the requirements of Tables 997-28 and 997-29. 
 

Table 997-28 
Physical Characteristics, TMS Cabinet 

Property Requirements 
Cabinet Shell Material 0.125-inch-thick sheet aluminum Type 5052-H32 

Weld Quality 
Exterior seams are continuously welded, smooth, free of cracks, blow 
holes or other irregularities and the inside and outside edges are free of 
burrs. 

Cabinet Finish 
Outside surface of the cabinet has a smooth, uniform, and natural finish 
and the cabinet top has a sloped surface to prevent accumulation of 
water. 

Cabinet Vent Vent between the top of the door and the top of the cabinet, covered by 
screen material with a maximum opening of 0.125 inches.  

Cabinet Door Hinge 

Continuously hinged door constructed of 14-gauge stainless steel or 
0.125 inches aluminum that occupies 80% of the front surface area of the 
cabinet and is rain and dust tight; hinged on the right side of the cabinet; 
hinge pin is stainless steel and capped at the top and bottom to deter 
tampering. 

Cabinet Door Double flanged on all four sides and equip it with a restraint that will 
hold the door open in the 90 degree and 120-degree position. 
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Table 997-28 
Physical Characteristics, TMS Cabinet 

Property Requirements 

Cabinet Door Lock 

Three point latching system, consisting of the following latch points: (1) 
Center of the cabinet - latching handle with provisions for a padlock in 
the center position (2) Top of the cabinet - controlled by the door handle 
(3) Bottom of the cabinet - controlled by the door handle Ensure that 
latching points (2) and (3) remain in the locked position until the latching 
handle is rotated to the unlocked position. 

Cabinet Door Vent 

Louvered vents meeting the NEMA rod entry test for 3R enclosures. The 
louvers are covered by a replaceable air filter mounted inside the cabinet 
door with either brackets or clamps that will allow easy removal and 
replacement. 

Cabinet Shelf 
Adjustable shelf, constructed of 0.08 inches thick aluminum, that is 
adjustable to within 15 inches of the top of the cabinet and to within 26 
inches of the bottom of the cabinet in 2 inches increments. 

 
Table 997-29 

TMS Cabinet Dimensions 
 Cabinet Dimensions in Inches 

 Cabinet Type Height Width Depth 
Type III 38” 23” 18” 
Type IV 48” 30” 16” 
Type V 56” 38” 27” 

997-15 TMS Suppression Devices. 
 997-15.1 Power Suppression Devices: Meet the requirements of Table 997-30. 
 

 
 997-15.2 Sensor Suppression Devices: Meet the requirements of Table 997-31. 
 

Table 997-30 
Physical Characteristics, Power Suppression Devices 

Property Requirements 
Connector Type Terminal Strip - plug in or screw type 

Voltage 12 – 24 VDC 

Table 997-31 
Physical Characteristics, Sensor Suppression Devices 

Property Requirements 

Connector Type Terminal Strip - plug in or screw type 

Voltage 6 VDC 
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997-16 TMS Managed Field Ethernet Switch. 
 Meet the requirements of Table 997-32 and be compliant with the Code of Federal 
Regulations Section 200.216 Prohibition on certain telecommunications and video surveillance 
services or equipment. 

Table 997-32 
General Characteristics, Managed Field Ethernet Switch 

Property Requirements 

Layer 2+ Capability QoS, IGMP, rate limiting, security filtering 

Transmission Full Duplex, Half Duplex Ethernet communications 

Error-free Operation 99.999% 
Mean Time Between 

Failures 10 years or 87,600 hours, using Bellcore/Telcordia SR-332 standards 

Networking Standards IEEE 802.1Q, IEEE 802.1P, IEEE 802.3, IEEE 802.3u, IEEE 802.3x,  

Optical Ports Single Mode: 1,310 or 1,550 nanometers. 
Type ST or LC. 

Optical Ports 
1000 Base FX, with optical budget of at least 15dB. Minimum of four 
ports designed for use with two pair of fibers, two strands transmit, the 
other two strands receive. 

Copper Ports Minimum of four copper ports, Type RJ-45, auto-negotiate (10/100 
Base), full duplex. IEEE 802.3 standard pinouts. 

Operational Indicators LEDs showing link, transmit, receive, and power. 

Management 
Capability 

Port-based VLAN, VLAN tagging, IEEE 802.1Q, 4-kilobit VLAN 
address table. 

Management 
Capability 

Forwarding/filtering rate at a minimum 14,880 packets per second for 10 
megabits per second, and 148,800 packets per second for 100 megabits 
per second. 

Management 
Capability Minimum 4 kilobit MAC address table. 

Management 
Capability 

Support of, at a minimum, Version 2 of the Internet Group Management 
Protocol (IGMP). 

Management 
Capability Support of Secure Shell (SSH) and secure Web-based GUI. 

Management 
Capability 

Support of the Simple Network Management Protocol (SNMP) version 
1/2/3. Accessible using the EIA-232 management port or 
telecommunication network. 

Management 
Capability 

Support of Remote Authentication Dial-In User Service (RADIUS) or 
Terminal Access Controller Access-Control System Plus (TACACS+). 

Management 
Capability 

Support of remote monitoring (RMON) of the Ethernet agent and the 
ability to switch monitoring (SMON). 
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Table 997-32 
General Characteristics, Managed Field Ethernet Switch 

Property Requirements 

Management 
Capability 

Support of Secure Copy (SCP) or Secure File Transfer Protocol (SFTP) 
and either Network Tim Protocol (NTP) or Simple Network Time 
Protocol (SNTP). 

Management 
Capability Supports port mirroring when combined with a network analyzer. 

Power Requirements Compatible with the solar requirements in 997-5. 

Power Requirements Fiber port fail open feature. 

Environmental 
Requirements NEMA TS 2 2021, Sections 2.2.7, 2.2.8., and 2.2.9. 

Data Interface 
Compatibility 

Compatible with the Vehicle Speed/Classification Unit, Weigh-In-
Motion Unit, and Non-motorized Data Collection Unit.  

Data Interface 
Compatibility Compatible with the Department’s polling software (TPAS). 
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